

# Index

- ABCD assumption based risk assessment 187
- acceptance of uncertainty 179, 181, 183
- Acres Consulting Services 122, 142–3, 158, 200, 218, 278, 337, 343, 346, 402–3
- action plans 367, 371–2, 376–7, 380–1, 396
- activities, plans for 220, 400
  - ‘define the project’ phase 144–5, 147–8
  - identify phase 174–5, 194, 195, 197, 198, 218
- Actuarial Profession (AP) 104, 126
- adjustment heuristic 271
- adverse selection 199, 421
- agents 199
- Alaska Power Authority 346, 348, 350, 351–2
- ‘aleatoric’ uncertainty 34, 35
- ambiguity 33, 35, 39, 53, 58, 71, 84–5, 415
  - concept-shaping PUMPs 344
  - conventional project management 60
  - ‘define the project’ phase 150
  - identify phase 111–12, 171, 172, 178, 180, 350
  - KUMPs 190, 191
  - low probability events 94
  - PRAM 126
  - process ambiguity summary lists 191–2
  - PUMP pack approach 119–20
  - quantification 259
  - responses to 55
  - roles of project parties 30
  - statistical dependence 287
  - strategic planning 148
- American football 376, 377–8
- anchoring 271
- ‘appropriate return test’ 355
- asset/change concept 5–6
- asset lifecycle 12–14, 15
  - see also* project lifecycle
- assets 4–5, 7, 436, 441–2
- Association for Project Management (APM) 52–3, 57, 104, 123–4
- assumptions 111–12, 119, 128–9, 185–7, 196, 363–4, 442–3
  - bias control 285
  - contracting 30–1
  - dependence 323
  - estimates 254
  - ‘focus the process’ phase 110–11, 167
  - governance 21
  - implications of 319
  - independence 233, 296, 297–8, 300, 305, 319
  - tactics gateway 374
  - targets 249
- asymmetric penalties 80
- audit trail 219
- availability heuristic 271–2, 277
- avoidance of uncertainty 179, 180
- balanced incentive and risk sharing (BIARS)
  - contracts 428–9, 433, 434
- balanced scorecard 357, 442
- base plans 36, 38, 100, 172, 240
  - corporate perspective 445–6
  - decision diagrams 317
  - PUMP pack approach 119, 120
  - strategy gateway 329, 333–4
  - tactics shaping 367, 370, 373–4
- ‘basis for analysis’ phase 114–15, 125
- Beaufort Sea oil project 209–10
- benchmarking 394, 410, 460
- bias 61–2, 74, 79, 122, 319, 324, 445
  - control of 264, 284–6
  - discount rate 363

- bias (*continued*)  
 estimation 169, 191  
 explicit bias engineering 305–6  
 optimism 60, 106–7, 161, 260, 262, 284, 286, 306, 445, 456  
 probability elicitation process 276–7  
 PUMP pack approach 118  
 subjective estimates 271, 272  
 ‘traffic light’ process 354
- bidding processes 165, 239, 358–62, 397–8
- boards of directors 448
- ‘bond test’ 354
- bottom-up approaches 14, 32–3, 123, 209, 333  
 concept shaping 17  
 evaluation phase 110, 308, 310, 319  
 identify phase 172, 174, 177
- brainstorming 189
- British Gas 54–5, 221
- British Petroleum (BP) 54–6, 81–5, 88–90, 92–4, 122, 158, 222, 402–3  
 analysts 400  
 conditional probability distributions 258  
 context of offshore projects 202  
 contracting 386  
 decision diagrams 316  
 ‘define the project’ phase 136–7, 138, 144  
 documentation 193–4  
 DOT shaping 339  
 fixed price contracts 415  
 ‘focus the process’ phase 155–6  
 high clarity approach 214  
 hybrid approach 270  
 identify phase 174–5, 186, 197, 198, 203, 210  
 ownership phase 243  
 quantify phase 253, 255  
 reference plans 332  
 resource uncertainty 202  
 selection of models 163  
 selective restructuring 221–2, 283–4  
 software 312  
 source-response diagrams 225, 226
- British Standards 105, 106
- Bruce Chapman Solutions (BCS) 63–6, 70, 129, 141, 149, 316  
 conditional probability distributions 258  
 duration modelling 177, 292  
 ownership phase 247–8  
 plans for activities 146  
 prompt list 280  
 resource plans 148  
 ‘soft quantification’ 305, 309, 322  
 ‘structure phase equivalent’ 232
- business case 27, 28–9, 146, 200, 344, 357, 400
- capital costs  
 Alaska Power Authority case 346, 348  
 concept shaping PUMPs 344  
 criteria-plan relationship structures 37–8  
 dependence 222  
 Highways Agency 57–8, 211–12  
 incentive contracts 430–1  
 offshore oil projects 99, 175–6  
 ordering of performance criteria 196  
 sensitivity diagrams 308  
*see also* costs
- chain configurations 8, 9
- change 4, 365, 392–3, 457–8  
 asset change concept 5–6  
 ‘change control’ 201, 206, 218  
 corporate strategy 11–12  
 demonstration of need for 88  
*see also* culture change
- Channel Tunnel 224
- checklists 192–3
- clarity efficiency 1, 74, 77–9, 96, 107, 214  
 basic PUMP framework 114, 115  
 corporate capability 312  
 ‘focus the process’ phase 111, 153, 164  
 identify phase 183, 211, 441  
 multi-methodology 231  
 opportunity efficiency 102, 129, 316, 323, 324  
 ownership phase 246, 247, 248–9  
 PUMP pack approach 118, 119  
 PUMP report 333  
 quantification 252, 259, 284  
 strategic analysis 161  
 ‘structure all uncertainty’ phase 232–3
- ‘classify’ task 172, 173
- cognitive mapping 228, 229
- collaboration 387
- commitments 46–7, 48, 49, 79–81, 342  
 identify phase 111  
 KUMPs 190  
 monitoring 378

- quantify phase 263, 444
- strategy gateway 329, 333–4
- tactics shaping 367, 370–1, 373–4
- communication 76–7, 252
- complexity 7, 215, 224–5, 440, 443
- concept gateway 15, 18, 75, 328, 356–7, 405
- concept shaping 15, 17–18, 25, 27, 29–30, 75, 404–5
- commitment to build 61
- constructive insubordination 201
- criteria-plan relationship structures 38
- 'define the project' phase 133
- identify phase 203–4
- incomplete knowledge 58
- interim reports 357
- KUMPs 36
- links to strategy 383
- 'Mark I' terms 396
- opportunity/risk datum 48
- ownership phase 236
- PUMPs 102, 108, 117–18, 328, 344–56, 363, 436
- conceptualization stage of asset lifecycle 12, 14, 15
- consequences, modification of 179, 180
- consolidation 134–5, 147, 161–2, 329–30, 331–4
- constraints, hard and soft 318, 356
- construction management 242
- constructive insubordination 98–9, 100, 161, 201
- context 74, 393–4, 454
  - corporate perspective 435–40
  - 'define the project' phase 137–8
  - 'focus the process' phase 155–6
  - identify phase 202
- contingency allowances 46–7, 48, 79, 80, 432
- contingency plans 36, 38, 98, 100, 202
  - contracting 240
  - corporate perspective 445–6
  - crisis management 379
  - decision diagrams 317
  - dependence between costs 223
  - 'enlightened' decision making 93
  - execution and delivery 377
  - identify phase 172, 179, 180–1
  - PUMP pack approach 119, 120
  - strategy gateway 329, 333–4
  - tactics shaping 367, 370, 373–4
- contracting 14, 24–5, 157–8, 385–6, 411–34, 461
  - assumptions about 30–1
  - BCS example 247–8
  - bidding processes 397–8
  - cost plus fixed fee contracts 413–14, 421, 423, 426, 433
  - design, build and operate 382–3
  - efficient allocation of uncertainty 421–4
  - enlightened relationship management 412–13, 421
  - fixed price contracts 413, 414–17, 420–3, 433, 434
  - incentive contracts 423, 424–31, 433–4
  - influence diagrams 230
  - management contracts 241–2
  - motivation issues 459
  - ownership phase 235–7, 239–49, 443
  - plans for 147, 400
  - principal-agent relationship 199
  - project lifecycle stages 406
  - selection of contractors 140–1
  - strategy shaping 358–62
  - tactics shaping 20, 21, 205–6
  - targets 80
  - terms 245–6
  - transfer of uncertainty 185, 458
  - transparent pricing 420–1
  - willingness to own uncertainty 417–20, 421
- controlled interval and memory (CIM) procedure 321–2
- corporate capability 435–61
- corporate management 4, 6–7, 8, 10, 39, 129
  - asset lifecycle 12–13
  - PUMPs 435, 439–47, 461
- corporate weakness summary lists 191
- cost plus fixed fee (CPFF) contracts 413–14, 421, 423, 426, 433
- cost plus incentive fee (CPIF) contracts 425
- costs 11, 32, 46, 88–92, 99, 446
  - Alaska Power Authority case 346, 348
  - BCS example 63–5, 66
  - bidding processes 359, 361, 397
  - clarity efficiency 78
  - concept shaping PUMPs 344
  - contingency allowances 46–7, 48, 80, 432
  - contracting 247, 248, 413–16, 420
  - cost-time-quality triad 30, 179, 201, 318, 428
  - criteria-plan relationship structures 37–8

- costs (*continued*)
- decision diagrams 314, 316
  - dependence 222, 233, 298–300, 309–10
  - expected value 294–6
  - fixed price contracts 414–17, 422
  - Gantt charts 220
  - Highways Agency 57–8, 60, 62, 211–12
  - home insulation 347–8, 350, 353
  - identify phase 174–6
  - incentive contracts 424–8, 429–31, 434
  - inefficiency finance allocation 431–2
  - infrastructure projects 285
  - iterative approach 108
  - KUMPs 36
  - minimum clarity approach 48
  - new production technology 142–3
  - nuclear waste disposal 352
  - opportunity 164, 354, 355, 363, 430
  - optimism bias 106–7, 284, 286
  - ordering of performance criteria 196
  - photocopier decision 67–8
  - process objectives 158
  - resource plans 147–8
  - sensitivity diagrams 308
  - seven Ws framework 28
  - subjective estimates 271
  - of uncertainty management 94
- creativity 43, 97, 129, 189, 231
- crisis management 379
- criteria-plan relationship structures 37–8, 117–18, 142, 196–7, 318
- concept shaping 350
  - DOT shaping 336
  - 'focus the process' phase 166–7
  - identify phase 172, 173–4, 210–11
- Critical Path Analysis (CPA) 121, 125, 148, 158–9
- cube factor 284–6, 287–8, 306, 324, 445
- culture change 5, 90–1, 93, 95, 97, 99, 335, 372, 450, 456
- D-Day 191, 371
- see also* organizational culture
- data acquisition 77, 288, 312–13
- decision analysis 36, 44, 278–9
- decision branches 121
- decision-conferencing techniques 189–90
- decision diagrams 67, 71, 90, 92–3, 94, 313–16, 317, 324, 353
- decision making 36, 67–9, 74, 77, 114, 324
- 'enlightened' 93–5
  - evaluation phase 289
  - quantification process 288
  - support processes 123, 160, 400, 460
- decision needs 313
- decision trees 226, 227
- Deepwater Horizon oil spill (2010) 93, 244
- 'define the project' phase 109, 110, 114–17, 127, 133–51
- concept shaping 347–50
  - context 137–8
  - corporate perspective 439–40
  - DOT shaping 338
  - 'extending' loops back to 320
  - fitness for purpose 149–50
  - joint deliverables 166–7
  - objectives 141–4
  - PRAM 125
  - project design 144
  - project parties 138–41
  - project scope assumptions 185, 186
  - resource plans 147–8
  - seven Ws 137–49, 201
  - timing 148–9
  - whichway plans 144–7
- delays 212, 223, 228, 290–1
- delivery 12, 14, 15, 23, 75, 408
- identify phase 204, 206–7
  - PUMPs 118, 366
  - see also* execution and delivery shaping
- demonstration projects 396, 401
- dependence 222–3, 228, 231, 233, 287, 293–306, 323
- causal model structure for 303–5
  - conditional specifications 301–3
  - discrete probability arithmetic 293–4
  - evaluation phase 290–2
  - expected value 294–5
  - explicit bias engineering 305–6
  - independence assumptions 233, 296, 297–8, 300, 305, 319
  - mean variance 295–6
  - minimum clarity approach 319
  - Monte Carlo simulation 296–7

- negative 233, 300–1
- operational sequence 305
- portrayal of effect of sources 306–10
- positive 298–300, 304
- source-response diagrams 226
- design 27–8, 31, 144, 200–1
  - changes in 206, 281–3, 286
  - contracts 242
- design, operations and termination (DOT) gateway
  - 15, 19, 75, 328, 343, 406
- design, operations and termination (DOT) shaping
  - 15, 17, 18–19, 25, 29, 75, 405–6
  - contracting 386
  - ‘define the project’ phase 144
  - identify phase 204–5, 208
  - PUMPs 102, 117–18, 327, 336–43, 344, 364, 403, 436
- details shaping and gateways 21, 407–8
  - see also* tactics shaping
- disaggregation of variables 275–6
- discount rate 344, 345, 347–9, 353, 355, 363
- discounts to customers 65–6
- distribution functions 266–8, 282–3, 288
- documentation 76–7, 122, 149, 201, 239, 398
  - contingency plans 334
  - identify phase 186, 193–4
  - probability elicitation process 278
  - PUMP report 333
  - strategy gateway 329, 330
  - uncertainty management manual 455
- duration 28, 32, 143, 148–9, 169, 196
  - BCS example 292
  - contracting 431, 433
  - dependence 233
  - evaluation phase 290–1
  - ‘focus the process’ phase 164–5
  - identify phase 174–5, 176, 177, 200, 210
  - independence assumptions 297
  - PERT analysis 32–3
- dysfunctional behaviours 456
- ‘elaborate and resolve’ task 134–5, 147
- embarrassment 332
- Engineering and Construction Contract (ECC)
  - 245–6
- ‘enlightened caution’ 90–1, 95, 97, 122, 453
- ‘enlightened gambles’ 90, 91–3, 95, 97, 122, 453
- ‘enlightened gateway’ process 120, 125, 373
- ‘enlightened governance’ 128, 375, 379–80, 381, 386, 387
- ‘enlightened relationship management’ 412–13, 421, 431, 433
- enterprise risk management (ERM) 437–9, 441, 444, 460
- Eurotunnel 224
- evaluation 16, 23, 40, 110, 113–14, 115–17, 128, 289–324
  - alternative integration procedures 321–2
  - combination of subset of sources 290, 291, 292, 293–306
  - concept shaping 18, 352–6
  - corporate perspective 445–7
  - dependence 290, 291, 292, 293–306
  - diagnosis of implications 290, 291, 311–20
  - DOT shaping 19, 341
  - fitness for purpose 290, 292, 320
  - portrayal of effect of sources 290, 291, 306–11
  - PRAM 124, 125
  - project objectives 142
  - selection of subset of sources 290–1, 292
  - strategy gateway 331
- event trees 227, 339
- event uncertainty 34, 55, 127, 319, 415, 438
  - DOT shaping 339
  - identify phase 172, 350
  - ownership phase 243
  - probability-impact grids 49–50, 51
  - quantification 259, 262–3
- event uncertainty management process (EUMP)
  - 171, 193
- execution 12, 14, 15, 22, 25, 75, 408
  - identify phase 204, 206–7
  - potential problems 203
  - PUMPs 118, 366
- execution and delivery (E&D) shaping 15, 17, 19–20, 29, 75, 131, 336, 343, 406–7
  - basic PUMP framework 109–17, 118
  - contracting 386
  - ‘define the project’ phase 133–51
  - evaluation phase 289–324
  - ‘focus the process’ phase 153–69
  - identification phase 171–214
  - ownership phase 235–50
  - PRAM 124

- execution and delivery (E&D) shaping (*continued*)  
   PUMPs 102, 328, 345, 374–80  
   quantification 251–88  
   strategy gateway 331  
   ‘structure all uncertainty’ phase 215–34  
   *see also* delivery
- expectations 49, 70, 203, 263, 342  
   expected values 46, 79–81, 83, 86, 95, 111, 294–6, 378, 429, 444  
   trust between parties 62
- experience 188–9
- experts, selection of 274–5
- extreme events 432
- ‘fast tracking’ 24, 212–13
- fatalities 94, 342
- fault trees 227–8, 272, 339
- feedback 228, 229, 230, 232, 233
- fitness for purpose 33  
   evaluation phase 292, 320  
   ‘focus the process’ phase 162, 166  
   identify phase 195, 212–13  
   ownership phase 237–9, 246–7  
   quantify phase 257, 280–1  
   strategy gateway 331  
   strategy shaping 357  
   ‘structure all uncertainty’ phase 232  
   tactics gateway 373–4  
   tactics shaping 372–3
- fixed price contracts 413, 414–17, 420–3, 433, 434
- fixed price incentive (FPI) contracts 425
- flagging 185, 186
- flexibility 101–2, 115, 221, 384, 443  
   identify phase 183  
   iterative approach 113  
   precedence 217
- ‘focus the process’ phase 109, 110–11, 114–17, 127, 153–69  
   concept shaping 350  
   consolidation of process strategy 161–2  
   context 155–6  
   corporate perspective 440  
   deliverables 155, 166–7  
   DOT shaping 339  
   IBM bidding processes 165  
   interaction with define phase 150  
   links and dependencies 208  
   objectives 158–60
- ‘planning the planning’ 380  
   ‘pondering’ 188  
   PRAM 125  
   process lifecycle 155  
   process parties 156–8  
   process scope assumptions 185  
   project lifecycle stage structure 137  
   selection of process approach 162–3  
   short-cuts 168  
   timing 164–5  
   top-down approach 160–1, 208–9
- forecasting 159–60, 273, 427
- forensic risk management 224
- formality 102
- fractile methods 268–9, 270
- fun 98, 376, 402
- Gantt charts 148, 217, 219–20, 224, 378
- gateway anticipation 120
- generic processes 101–29, 163  
   alternative frameworks 103–5  
   basic PUMP framework 109–17  
   limitations of standards and guidance 105–6  
   planned and unplanned iterations 107–9  
   PUMP pack framework 117–23, 128  
   shortcomings 127–8
- GERT (Graphical Evaluation and Review) technique 121–2, 202, 209
- governance 21, 120, 343, 431–3  
   enlightened 128, 375, 379–80, 381, 386, 387  
   strategy gateway 331
- GRIP (Guide to Railway Investment Projects) 13
- guiding principles 450, 454
- heuristics 271–2
- high clarity approach 193, 214, 226  
   ‘define the project’ phase 133–4, 136–7, 144–5  
   identify phase 174, 177, 181, 213
- Highways Agency (HA) 57–61, 62, 85, 106, 112, 129, 158, 433  
   categories of uncertainty 258  
   clarity 78, 150, 211–12, 214  
   contracting 386  
   EU regulation 198  
   KUMP 190  
   ‘optimism adjustment factor’ 286  
   plausible minimum/maximum 322  
   portfolios 362

- project scope assumptions 185, 186–7, 285
- sensitivity diagram 309
- histograms 258–60, 263–6, 269, 270
- holistic risk management 437
- home insulation 346–9, 350, 352–3, 356
- human error 206
- human resources 456–60
- IBM UK 63, 67, 88, 91, 95, 97, 165, 316, 358
- identify phase 109, 111–12, 115–17, 127, 169, 171–214
  - Beaufort Sea oil project 209–10
  - clarification of priorities 174–5
  - clarification of relevant conditions 185–7
  - concept shaping 350–1
  - corporate perspective 441–2
  - decomposition of uncertainty 175–8
  - deliverables 212–13
  - depth and breadth of analysis 195
  - documentation 193–4
  - DOT shaping 339–40
  - ‘extending’ loops back to 320
  - identification approaches 187–93
  - ‘keep it simple’ approach 211–12
  - links and dependencies 208
  - ordering of performance criteria 195–7
  - primary responses 178–83
  - project lifecycle stages 137, 203–8
  - secondary responses 183–5
  - seven Ws 197–202
  - systemic uncertainty 227
- incentive contracts 423, 424–31, 433–4
- individual failures 206–7
- industrial disputes 84, 312–13
- influence diagrams 228–31, 233
- information sharing 245
- information systems 241, 357, 398–400
- Ingalls Shipbuilding 224
- inherent variability 33–4, 55, 60, 84–5, 415
  - DOT shaping 339
  - identify phase 172, 180, 350
- Institution of Civil Engineers (ICE) 104, 126, 245, 343
- insurance 91, 300, 301, 421–2, 432
- integrated risk management 437
- interdependencies 7, 10, 14, 22, 30, 216
- interim reports 343, 357
- ‘irrational objectivity’ 252, 278, 282
- ISO 31000 standard 52–3, 104, 105, 106, 107
- issue lists 191
- iterative approach 33, 107–9, 113–14, 115, 125, 128, 438
  - contracting 429, 430
  - data acquisition 312
  - evaluation phase 319, 322, 445
  - ‘focus the process’ phase 155
  - identify phase 441, 442
  - ownership phase 237–9
  - strategy gateway 331
- joint ventures 198
- ‘keep it simple’ approach 146, 211–12, 261
- keeping options open 179, 181, 182, 183
- ‘knock-on’ effect 223
- knowledge 71, 122, 137, 313
  - documentation 77
  - incomplete 31, 33, 35–7, 58, 165, 169
  - knowledge lens 1, 36–7, 38, 118, 351
  - knowledge management 31, 344
  - knowledge-plan relationship structures 39
  - knowledge uncertainty management processes (KUMPs) 36, 37, 39, 172, 190–1, 313
  - ‘known unknowns’ 285, 445
- learning curves 257–8
- ‘legacy test’ 355
- legal issues 418
- logistics 31–2
- luck 95
- MAINOPT 266
- management contracts 241–2, 248
- Management of Risk (MoR) 103–4, 105
- managers 12, 156, 392, 405, 448–50, 453, 458
  - see also* project managers
- Marks and Spencer 249
- maturity models 125, 394–6, 410, 460
- mean-variance approach 86, 295–6, 314, 321
- milestone management 206
- minimum clarity approach 1, 47–9, 70, 81
  - ‘define the project’ phase 138, 141, 144, 150
  - dependence 228, 319
  - ‘focus the process’ phase 169
  - identify phase 211
  - quantify phase 255, 265, 269, 273, 282, 352

- minimum clarity approach (*continued*)  
   sensitivity analysis 278  
   simple scenario approach 260, 261  
 monitoring 179, 181–3, 206, 377–9, 380–1  
 Monte Carlo simulation 83, 121, 296–7, 300, 306, 312, 321–2  
 moral hazard 199, 429, 459  
 morale 55, 97, 98, 183  
 motivation of staff 458–9  
 multi-methodology 231  
 multi-pass approach 108–9, 114, 169, 188  
 multidimension incentive contracts 428–31  
  
 National Power 54–6, 70, 221, 405  
 NatWest Bank 357, 380, 385  
 ‘no quibbles provision’ 187, 258, 285, 286, 287–8  
 nuclear waste disposal 345, 348–9, 351–5, 362–3  
  
 objectives 19, 40, 73, 74, 128, 197, 397  
   alignment of 249, 383, 413, 428, 431  
   concept shaping 17–18  
   contracting 239–40  
   ‘define the project’ phase 141–4  
   ‘focus the process’ phase 158–60  
   identify phase 172  
   modification of 179, 182, 183  
   ownership phase 235, 236  
   photocopier decision 68  
   provisions and contingencies 47  
   seven Ws framework 26, 27  
   stakeholder conflicts 139  
   tradeoffs between multiple 40, 86, 90, 95–6, 179–80, 317–18, 324, 333, 379  
   uncertainty about 31, 35  
   uncertainty management manual 454  
   undefined 25  
 Office of Government Commerce (OGC)  
   103–4, 105  
 oil projects 54, 82–5, 88–92, 99–100, 122  
   Beaufort Sea oil project 209–10  
   constraints 318  
   context 202  
   contracting 415–16  
   decomposition of uncertainty 212  
   ‘define the project’ phase 136–7, 138  
   evaluation phase 292, 306–8, 446  
   identify phase 174–8, 181–2, 183, 184, 186, 195  
   joint ventures 198  
   ownership phase 243  
   plans for activities 145–6  
   quantify phase 253–5, 259, 280  
   ‘social contracts’ 240  
   specific and general responses 220–1  
   tactics shaping 368, 369  
   timing 148–9  
 Ontario Hydro 10–11, 383–5, 437  
 ‘operability and supportability’ issues 208  
 operation and support (O&S) 15, 20, 23, 75, 409  
   identify phase 204, 207–8  
   plans for operations 146  
   product consideration 201  
   PUMPs 366, 380–1  
 Operational Research (Ok) 231, 334  
 operations management 4, 6, 7, 39, 381, 461  
   asset lifecycle 12–13  
   Ontario Hydro 10, 11  
   plans for operations 146, 148, 400  
   PUMPs 435, 436  
   opportunity 3–4, 43–4, 55, 74  
   ‘fun’ nature of search for 98  
   identify phase 173  
   tactics shaping 20–1  
   opportunity costs 164, 354, 355, 363, 430  
   opportunity efficiency 1, 2, 61, 69, 70, 96, 446  
   clarity efficiency 74, 102, 129, 316, 323, 324  
   contracting 240, 418, 421  
   identify phase 111  
   inhibition of 169  
   integrated approach 317  
   negative dependence 233  
   project objectives 141  
   PUMP team 168  
   quantification 251  
   response options 213  
   opportunity management 97, 122, 128, 180, 431  
   culture change 95  
   identify phase 214  
   risk efficiency 86–8  
   ‘treasure hunts’ 316  
   opportunity/risk datum 1, 44–9, 53, 68, 69–70, 314  
   optimality of responses 179, 181  
   optimism bias 60, 106–7, 161, 260, 262, 284, 286, 306, 445, 456

- organizational culture 92, 96, 100, 452–6, 457, 459, 461 *see also* culture change
- ownership 109, 113, 115–17, 127, 235–50, 411  
 clarity about ownership of sources 244  
 concept shaping 351–2  
 contracting 239–49, 433  
 corporate perspective 443  
 DOT shaping 340  
 fitness for purpose 237–9, 246–7  
 ongoing nature of 247–8  
 PRAM 124, 125  
 responsibility transfers 246  
 risky conditions 185–6  
 uncertainty management manual 455
- parallel components 24
- parallel configurations 8, 9
- partnership contracts 249
- PC curve 422–3
- performance 44, 46  
 criteria 19, 23, 74, 141–2, 195–7, 429–30  
 motivation of staff 458–9  
 non-measurable attributes 69, 96
- performance lens 1, 35–7, 38, 44, 53, 69–70, 118, 196
- performance uncertainty management processes (PUMPs) 2, 4, 36, 37, 61, 129, 435  
 basic framework 109–17  
 BCS example 63–6  
 bottom-up approach 209  
 change control 218  
 clarity efficiency 79, 214  
 common tasks 135–6  
 corporate perspective 439–47  
 creative thinking 97  
 criteria-plan relationship structures 37–8  
 decomposition of uncertainty 85, 94–5, 276  
 ‘define the project’ phase 133–4, 137, 144, 146–7, 150  
 dependence 305  
 development of PUMP capability 391–410  
 diagrams 230  
 documentation 76–7, 193  
 ‘enlightened’ decision making 90–3  
 evaluation phase 313  
 failure 320  
 ‘focus the process’ phase 153–6, 159–60, 162–4, 167–8, 208–9  
 identify phase 171, 173, 182, 186, 203, 212–13  
 integration of strategy shaping stages 327–64  
 iterative approach 108  
 links and dependencies 208  
 motives for adopting 76, 100  
 objectives 74, 141, 142  
 opportunity efficiency 96  
 option choice curves 93  
 organizational culture 461  
 ownership phase 236, 240, 241, 247  
 ‘pondering’ 188  
 PRAM 123, 124–5  
 PUMP pack 102–3, 107, 117–23, 126, 128, 364  
 PUMP report 333  
 PUMP team 155–8, 164, 168, 336, 397  
 qualitative analysis 187  
 quantify phase 252, 274, 280  
 RAMP 126  
 reductionism 231  
 risk efficiency 86, 88  
 strategy-implementation stages 365–87  
 terminology 56  
 UK Nirex 140  
 understanding and communicating  
 uncertainty 81  
 wide application potential 436–7
- PERT (Program Evaluation and Review Technique)  
 32–3, 44–5, 85, 121, 148, 177, 269  
 alternatives to 209  
 clarity efficiency 232  
 decision trees 220  
 dependence 223  
 disaggregation of variables 275  
 identify phase 211  
 independence assumptions 297  
 iterative approach 125  
 mean variance 321  
 Monte Carlo simulation 296  
 standardized structure 216
- PetroCanada 278, 339
- photocopier decision 67–9
- planning 10–11, 12–13, 14, 15, 148–9, 237, 400  
 action plans 367, 371–2, 376–7, 380–1, 396  
 basic PUMP framework 114  
 criteria-plan relationship structures 37–8, 117–18

- planning (*continued*)
- Critical Path Analysis 158–9
  - ‘define the project’ phase 144–8
  - evaluation phase 445
  - execution and delivery 374, 376
  - ‘focus the process’ phase 154–5, 380
  - horizons 7, 371–2, 383–4, 385
  - knowledge-plan relationship structures 39
  - PRAM 125
  - reference plans 149–50, 331–2
  - resource plans 147–8, 202, 219
  - top-down and bottom-up 32–3
  - see also* base plans; contingency plans; strategic planning; tactical planning
- plausible minimum/maximum 45, 47, 48, 62, 64, 322
- Polaris Missile Project 121
- policies 450–1, 454
- ‘pondering’ 187–8
- portfolios 9–10, 88, 362–3
- PRAM *see* Project Risk Analysis and Management
- precedence 217–18, 224, 301
- presentational effects 272
- pricing 398, 420–1
- primary projects 8–9, 14
- principal-agent relationships 199, 443, 459
- probabilities 44, 46, 176, 251, 353
- conditional distributions 258
  - dependence 293–4, 295–6, 298–301, 323
  - distribution functions 266–8, 282–3, 288
  - elicitation process 272–80, 288
  - expected value 294–5
  - fractile methods 268–9
  - histograms 263–6
  - influencing 178, 179, 180
  - minimum clarity approach 48
  - Monte Carlo simulation 296–7
  - ‘objective’ estimates 253–4
  - PC curve 422–3
  - PUMP report 333
  - relative likelihood models 269
  - sensitivity diagrams 83
  - simple scenario approach 261–3
  - subjective estimates 254–5, 270–2
- probability-impact grids (PIGs) 49–51, 52, 74, 81, 285, 438
- procedures 101–2
- process ambiguity summary lists 191–2
- process lifecycle 153, 155
- process scope 161–2
- process scope assumptions 112, 167, 185, 186, 285
- programmes 9–10, 124, 362–3
- project hierarchies 8–9
- ‘project initiators’ 27
- project lifecycle 1, 4, 12–13, 14–24, 39–40, 102, 110, 436
- constructive insubordination 201
  - contract structures 385–6
  - ‘define the project’ phase 137
  - depth and breadth 208
  - documentation 193, 194
  - identify phase 183, 203–2, 210–11
  - integration of strategy shaping stages 327–64
  - iterative approach 108
  - knowledge-plan relationship structures 39
  - knowledge required 71
  - option choices 66
  - PRAM 124, 126
  - pre-execution stages 31–2
  - PUMP capability 404–10
  - PUMP pack approach 119
  - RAMP 118, 126
  - roles for uncertainty analysis 73–4, 75
- project management 4, 6–7, 8–10, 39, 60, 461
- asset lifecycle 12–14
  - BP 402–3
  - critics of conventional 13–14
  - identify phase 203
  - Ontario Hydro 11
  - ownership phase 243–4
  - project teams 157
  - risk efficiency 95
- Project Management Institute (PMI) 52–3, 57, 104, 105, 107, 127
- project managers 48, 188–9, 208–9, 397, 405, 407, 432–3 *see also* managers
- project parties 30–1, 35, 40, 239, 362, 396–7
- allocation of uncertainty 411–12, 413, 421–4
  - ‘define the project’ phase 138–41
  - ‘focus the process’ phase 156–8
  - identify phase 198–9
  - ownership phase 241
  - transfer of uncertainty 179, 180, 182, 417, 458
  - see also* contracting

- Project Risk Analysis and Management (PRAM)  
103, 104, 105, 106, 107, 118, 123–6, 216
- project risk, definition of 52–3
- Project Risk Management (PRM) 104
- project scope assumptions 112, 167, 185, 186–7,  
196, 285, 319
- ‘projectification’ 13
- projects 11–12, 362–3  
definition of 4–6, 129  
*see also* ‘define the project’ phase
- prompt lists 193, 280
- prototyping 25
- Pugh and Associates 123
- PUMPs *see* performance uncertainty management  
processes
- qualitative analysis 56, 79, 84, 100, 122, 252, 444  
basic PUMP framework 115, 117  
ERM 438  
identify phase 111, 187  
interpretation of 323–4  
limitations of 288  
PMI guides 127  
‘structure all uncertainty’ phase 215
- quality 28, 143, 146, 196, 458  
bias control 286  
cost-time-quality triad 30, 179, 201, 318, 428  
multi-methodology 231
- quantification 56, 57–62, 84, 100, 113, 115, 236,  
251–88, 318  
bias control 284–6  
clarification of relevant conditions 186–7,  
257, 258  
concept shaping 352  
corporate perspective 443–5  
dependence 287, 305  
DOT shaping 340–1  
fitness for purpose 257, 280–1  
identify phase 176  
influence diagrams 229  
minimum clarity approach 47–9  
‘objective’ estimates 253–4  
ordering of sources 257–8, 280  
performance criteria 196–7  
priority sources 257, 258  
probability elicitation process 272–80  
process lifecycle 155  
project objectives 142  
refinement of estimate 257, 263–80  
selective refining and restructuring 257,  
281–4, 290  
sizing of uncertainty 257, 258–63  
‘soft’ 305, 309, 322  
subjective estimates 254–5, 270–2, 288, 340–1,  
361, 444
- quantitative analysis 79, 84, 115, 122, 127  
identify phase 111, 176, 177, 187  
influence diagrams 229  
interpretation of 323–4  
top-down uncertainty appreciation 160
- RAAKS 139–40
- rail industry 13
- Railtrack 342–3
- RAMP *see* Risk Analysis and Management  
for Projects
- redesign, client-initiated 247
- reference plans 149–50, 331–2
- regulation 198, 218, 454
- relationship management 62, 65, 147, 400, 411,  
412–13, 421, 431, 433
- relative likelihood models 269
- reliability 270–2
- reporting 206, 343, 357, 364
- resources 20, 56, 198–9, 403–4  
‘focus the process’ phase 163–4  
identify phase 201–2  
plans 147–8, 202, 219
- response options 66–9, 109  
evaluation phase 319, 445  
identify phase 111, 173, 176, 178–85, 213, 351  
ownership phase 236, 240–2, 243, 244, 247  
‘structure all uncertainty’ phase 112–13, 218–19,  
220–4, 443
- responsibility 74, 119, 208–9, 448–9, 454  
contracting 412–13  
ownership phase 109, 113, 236, 243–4, 443  
transfers of 246
- ‘return test’ 354
- revenue 11, 200
- reviews 25, 378–9, 409–10
- ‘ripple’ effect 223–4
- risk 3–4, 6, 66–9, 70, 74  
BCS example 63–6  
contracting 413–15, 417–19, 421–4, 429–30  
definitions of 3, 43–4, 52–3, 70, 71, 342

- risk (*continued*)
- identification of 56, 103, 171, 441
  - iterative approach 108
  - non-measurability 314
  - opportunity/risk datum 1, 44–9, 53, 68, 69–70, 314
  - probability-impact grids 49–51
  - project objectives 141
  - tactics shaping 20–1
  - ‘traffic light’ process 354–5
  - see also* risk management; uncertainty
- Risk Analysis and Management for Projects (RAMP) 104, 105, 106, 107, 118, 126
- risk assessment 49–50, 187
- risk efficiency 1, 10, 68, 70, 86–96, 97, 213
- contracting 422, 423
  - evaluation phase 313–16, 324, 446
  - identify phase 111
  - insurance 421–2
  - ‘treasure hunts’ 316–17
- risk management 74, 103–5, 168–9, 410, 449–50
- corporate risk efficiency 88
  - focus on events 190, 191
  - forensic 224
  - high technology products 200–1
  - identification of risk 171
  - limitations of 70–1
  - maturity models 394–6
  - probability-impact grids 51
  - PUMP pack approach 119–20
  - RAMP 126
  - as secondary goal 128
  - terminology 53, 55, 56, 70
  - see also* uncertainty management
- risk managers 156, 407
- risk matrices *see* probability-impact grids
- risk maturity 125, 394–6, 410, 460
- ‘risk premium’ 415, 416, 420, 426
- risk registers 58–9, 61, 127, 233, 438
- sabotage risk 279–80
- safety issues 48–50, 122, 342–3, 430–1
- sailing 182, 183, 401–2
- sales forecasts 427
- sampling 296–7, 321
- scenario approaches 260–3, 273, 282–4, 333
- SCERT (Synergistic Contingency Evaluation and Review Technique) 54, 81, 88–90, 93, 122–3, 124, 158, 403
- Alaska Power Authority case 346
- alternatives to 209
  - contracting 386
  - ‘define the project’ phase 136, 138, 144
  - documentation 193–4
  - DOT shaping 337
  - ‘focus the process’ phase 155
  - high clarity approach 214
  - identify phase 203
  - ownership phase 243
  - quantify phase 253
  - resource uncertainty 202
  - selection of models 163
  - structure phase 221
  - ‘search’ task 172, 173
  - secondary sources of uncertainty 109, 111
  - self-insurance 432
  - semi-Markov models 176, 178, 202, 211, 226, 232–3, 259, 292, 337, 339, 352
  - ‘sense testing’ 231
  - sensitivity analysis 278–9, 309, 311–12, 321, 324, 340–1
  - sensitivity diagrams 58–61, 71, 81–3, 85, 114, 333
    - DOT shaping 340–1, 342
    - evaluation phase 306–9, 310–12, 314, 317, 324, 353
  - seven Ws 1, 4, 26–30, 41, 327
    - ‘define the project’ phase 110, 136, 137–49, 338, 347
    - documentation 193, 194
    - ‘focus the process’ phase 153, 163, 165, 166, 440
    - identify phase 172, 183, 194, 197–202, 208, 210–11
    - knowledge-plan relationship structures 39
    - ownership phase 237
    - PUMP capability 393–404
    - risk efficiency 95–6
    - ‘structure all uncertainty’ phase 219–20, 222
    - tactics shaping 370, 372
  - ‘show-stoppers’ 162, 185, 187, 240, 255, 459
  - skills 458
  - Social Analysis Systems (SAS) 139
  - soft systems models 123, 139, 231
  - software 164, 183, 266, 312, 322, 399–400

- Software Engineering Institute (SEI) 394
- source-response diagrams 225–7, 230
- stakeholders 18, 40, 138–41, 156–8, 203, 362  
*see also* project parties
- standards 106, 107
- Stanford Research Institute (SRI) 274
- ‘start of execution’ gateway 21
- statistical dependence *see* dependence
- Statoil 56, 184
- stopping a project 162, 166, 331  
*see also* ‘show-stoppers’
- strategic planning 16, 17, 22, 148, 190–1, 329–36
- Ontario Hydro 383–5
  - operations and support 381
  - ownership phase 246
  - phase structure 371
  - tactics shaping 365–6, 367–8, 370, 374
- strategy 7, 11–12, 14, 38, 145, 454
- contracting 237
  - implementation 365–87
  - process 161–2, 168
- strategy gateway 15, 16, 17, 20, 22, 75, 320, 407
- PUMPs 328, 329–36, 364
  - transition to tactics shaping 365
- strategy shaping 118, 122–3, 185, 327–34, 386
- stretch targets 47, 49, 80, 263, 367, 377
- ‘structure all uncertainty’ phase 109, 112–13, 115–17, 127, 208, 215–34, 236
- concept shaping 351
  - corporate perspective 442–3
  - diagrams and model structures 224–31
  - DOT shaping 340
  - fitness for purpose 232
  - links between sources and responses 222–4
  - ‘pondering’ 188
  - PRAM 124
  - review of key plan components and sources 217–19
  - selective restructuring 221–2
  - seven Ws 219–20
  - specific and general responses 220–1
  - systemic uncertainty 287
- subjective probabilities 254–5, 268, 269, 270–2, 288, 340–1
- support units 396–7  
*see also* operations and support
- synectics 189
- systemic uncertainty 34, 55, 71, 84–5, 231, 415
- BCS example 65–6
  - conventional project management 60
  - dependence 287
  - DOT shaping 339, 340
  - identify phase 172, 178, 180, 350
  - low probability events 94
  - process ambiguity summary lists 191
- Systems Dynamics (SD) approach 123, 209, 228, 229, 230
- systems perspective 442
- tactical planning 16, 22, 149, 160, 185, 190–1, 367–74
- ‘focus the process’ phase 154–5
  - operations and support 381
  - ownership phase 246
  - rolling forward 377
  - strategy gateway 335
- tactics gateway 15, 21, 75
- PUMPs 118, 366, 367, 368, 373–4
  - termination 382
- tactics shaping 15, 16, 20–1, 22, 74, 75
- base and contingency plans 38
  - contracting 24–5, 386
  - identify phase 204, 205–6
  - PUMPs 102, 118, 365–6, 367–74, 386
  - strategy gateway 331
  - termination 382
- targets 46, 47, 49, 79–81, 342, 377, 406
- BCS example 63–4, 248
  - identify phase 111
  - modification of objectives 179
  - monitoring 378
  - provisions and contingencies 48
  - quantify phase 263, 444
  - working assumptions 249
- teams 55, 189
- PUMP 156–8, 168, 336, 397
- technology 200–1
- tendering 14, 239, 246, 358–62, 414, 416, 419–28
- termination stage 15, 20, 23, 75, 409
- identify phase 204, 208
  - PUMPs 366, 382–3
- threats 53, 55, 333

- timing 148–9, 164–5, 371–2, 404  
   cost-time-quality triad 30, 179, 201, 318, 428  
   identify phase 200, 210  
   process objectives 158–9  
   tendering process 246  
   *see also* duration
- top-down approaches 14, 32–3, 123, 160–1, 333, 335, 447  
   concept shaping 17, 350–1  
   evaluation phase 308, 310, 311, 319  
   ‘focus the process’ phase 208–9  
   identify phase 172, 174, 177
- ‘tornado’ diagrams 311, 312
- ‘traffic light’ process 354–6
- train safety 342–3
- training 276
- Transcon 358–62
- ‘treasure hunts’ 316–18
- triangular distributions 266–8, 299
- trust 37, 62, 65, 76, 100, 122, 248, 434
- UK Nirex 140, 149, 200, 241, 309, 345, 350, 362–3
- unawareness of uncertainty 179, 181
- uncertainty 1–2, 3–41, 52–3  
   allocation of 199, 235, 421–4  
   contracting 205–6, 239–40, 411–34  
   criteria-plan relationship structures 37–8, 166–7  
   decomposition of 32–3, 85, 94–5, 169, 171–2, 174, 175–8, 212, 276, 284, 369–70  
   definitions of 3, 43–4, 71  
   evaluation of relevant implications 289–324  
   four types of 33–5, 41  
   high uncertainty projects 26  
   knowledge-plan relationship structures 39  
   logistics 31–2  
   minimum clarity approach 1, 47–9, 70, 81  
   option choices 66–9  
   performance lens 35–7, 38  
   project lifecycle 14–24, 39–40  
   project parties 30–1  
   PUMP pack approach 119  
   quantification of 47–9, 56, 57–62, 84, 100, 109, 113, 115–17, 142, 251–88  
   regulatory 218  
   seven Ws framework 26–30, 41  
   sizing 74, 117, 251, 257, 258–63, 322–3, 444, 445  
   tactics shaping 20–1  
   top-down uncertainty appreciation 160–1  
   transfer of 179, 180, 182, 185, 417, 458  
   understanding and communicating 81–2  
   *see also* ambiguity; event uncertainty; systemic uncertainty
- uncertainty management 1, 4, 6, 51, 55–6, 71  
   asset lifecycle 13, 14  
   benefits of 73, 398, 399  
   clarity efficiency 77–9, 153  
   corporate capability 312, 435–61  
   documentation 76–7  
   infrastructure for 447–51  
   integrated approach 70  
   iterative 33, 107–9  
   key motives for 73–100  
   optimal decomposition structure 61  
   ownership failures 235  
   project lifecycle 17, 40  
   risk efficiency 86–96  
   search for opportunities 43–4  
   targets, expectations and commitments 79–81  
   trust 76  
   *see also* performance uncertainty management processes; risk management
- uncertainty management manual 452, 454–5
- ‘unenlightened caution’ 95
- ‘unenlightened gambles’ 95
- ‘unknown unknowns’ 54, 94, 187, 284, 285, 379, 420, 445
- US Navy 224
- utilization stage of asset lifecycle 12, 15
- Value Management 31
- ‘value of avoided fatality’ 94, 96
- ‘weak communication problem’ 252
- weakness, corporate 191
- weather 54, 175, 176, 182, 195, 222
- websites 452
- ‘whistle blowing’ 459
- Yukon River 337–8, 339–40, 341, 343

<http://www.pbookshop.com>

<http://www.pbookshop.com>