
Contents

Foreword	xxi
Preface	xxiii
1 Procurement	1
1.1. What are 'entire contracts' and how relevant are they in the construction industry?	1
1.2. Do projects where the parties enter into partnership arrangements require a formal contract to be agreed?	3
1.3. What is the effect of an agreement to undertake work which is expressed as being 'Subject to Contract'?	5
1.4. What is Two-Stage Tendering and how does it operate?	7
1.5. Where tender enquiry documents indicate that an established procedure for selecting contractors will apply, but the employer does not follow the procedure, will an unsuccessful party be entitled to claim damages from the employer?	9
1.6. What liability does a tendering contractor have who in its bid names key personnel to be employed on the project, but when work commences replaces some of the named personnel?	11
1.7. Can a contract which is freely entered into by the parties not be enforced on the grounds that the effect would be commercial nonsense?	13
1.8. Can an architect or engineer be held to have acted negligently for advising a client to use a procurement method which is inappropriate for the project concerned?	15
1.9. Where an unsuccessful tenderer is prevented from adjusting its tender after it has been submitted but before the deadline for submission of tenders has arrived, is the tenderer entitled to compensation?	18
1.10. What is the difference between Management Contracting and Construction Management?	20
1.11. A public sector project is advertised and tenders invited. Within the advertisement, it is stated that selection will be on the basis of the most advantageous submission. After tenders have been submitted, selection is made employing an evaluation method which has not been revealed to the tenderers. Would the unsuccessful tenderers have any entitlement to compensation and on what basis?	22
	iii

2	Tenders and Bidding	27
2.1.	What is meant by the Battle of the Forms?	27
2.2.	If a tender which contains an error is accepted in full knowledge of the error, has the tenderer any redress?	29
2.3.	Where a contractor or subcontractor submits a tender with its own conditions of contract attached, which are neither accepted nor rejected, do these conditions apply if the work is allowed to proceed?	30
2.4.	The submission of an unambiguous quotation which receives an unconditional acceptance can normally form the basis of a legally binding contract. If, following the commencement of work, a formal contract is signed which contains conditions which are at variance with those referred to in the quotation and acceptance, which of the competing conditions apply to the work: those in the signed formal contract, or those referred to in the offer and acceptance?	32
2.5.	Where an employer includes with the tender enquiry documents a site survey which proves misleading can this be the basis of a claim?	33
2.6.	If, after tenders have been received, the employer decides not to proceed with the work, are there any circumstances under which the contractor/subcontractor can recover the costs associated with tendering or preparatory work, for which no instruction was given?	39
2.7.	What is a tender contract and will it assist a contractor/subcontractor who submits a valid tender which is ignored in seeking compensation?	41
2.8.	If an architect/engineer, acting as employer's agent in a Design and Construct contract, approves the contractor's drawings and subsequently errors are found, will the architect/engineer have any liability?	43
2.9.	Does an employer have any liability for not sending a subsoil survey which is in his possession to tendering contractors, the absence of which leads a successful contractor to significantly underprice the risk of bad ground?	44
2.10.	If a subcontractor submits a lump sum estimate to a contractor to carry out the subcontract work and it is unconditionally accepted, can he later change the price on the basis that the lump sum was only an estimate?	46
2.11.	Where a tender enquiry requires tenders to remain open for acceptance for a specific period of time, can a contractor or subcontractor who has submitted a tender as required withdraw the tender before the period expires, without incurring a financial liability?	47

3	Design	49
3.1.	What is the difference between a fitness for purpose responsibility and an obligation to exercise reasonable skill and care?	49
3.2.	Where a contractor/subcontractor's drawings are 'approved', 'checked', 'inspected', etc. by the architect/engineer and subsequently an error is discovered, who bears the cost – the contractor, subcontractor or employer? If the employer bears the cost, can he recover the sum involved from the architect/engineer?	53
3.3.	Who is responsible for co-ordinating design? Can a main contractor be legitimately given this responsibility, even though he has no design responsibility?	56
3.4.	Can a contractor be held responsible for a design error where the employer appoints an architect and no provision exists in the contract for the contractor to undertake any design responsibility?	57
3.5.	Can a main contractor be responsible if a nominated/named subcontractor's design is defective?	58
3.6.	Must a contractor notify an architect/engineer of defects in his design?	60
3.7.	Where an architect/engineer includes a new product in his design following advice from a manufacturer and the product proves to be unsuitable, is the architect/engineer liable to the employer for his losses?	62
3.8.	Where an architect/engineer is required by the conditions of the contract to approve, or accepts a contractor or subcontractor's drawings, how long can he take before an entitlement to an extension of time arises?	63
3.9.	Where is the line to be drawn between an architect/engineer's duty to design the works or a system and a contractor or subcontractor's obligation to produce working shop or installation drawings?	64
3.10.	Where an item of work has been properly provided for in the Employer's Requirements but is missing from the Contractor's Proposals, can the contractor claim extra payment for doing the work, on the grounds that it was never included in the contract price?	66
3.11.	Is the contractor entitled to payment for design in full when the design work has been completed, or should payment for design costs be spread over the value of work as and when it is carried out?	68
3.12.	On a design and construct project, where the architect is novated from the employer to the contractor, is there any impediment upon the contractor's ability to recover from the	

	architect loss he suffers because of architect design errors which occurred during his employment by the employer?	69
4	Letters of Intent	71
4.1.	Mr Justice Clarke, in the case of <i>RTS Flexible Systems Ltd v. Molkerei Alios Muller</i> (2010), said ‘This case is another example of the perils of proceeding with work under a letter of intent’. What did he mean?	71
4.2.	What risk is a contractor taking if it receives a letter of intent which places a cap on expenditure, but carries out work in excess of the cap?	73
4.3.	When work is undertaken in accordance with a letter of intent without a contract being entered into, on what basis is the contractor or subcontractor entitled to be paid for the work carried out?	75
4.4.	Under what circumstances, if any, could a letter of intent be regarded as a concluded contract?	77
4.5.	What are the advantages and disadvantages to an employer and contractor in work being commenced on the basis of a letter of intent?	79
4.6.	Could an architect, engineer or project manager be negligent for recommending to an employer that a letter of intent be used?	80
5	Programme	83
5.1.	Where a contractor submits a programme which is approved or accepted by the architect/engineer, is he obliged to follow it or can he amend it at his own discretion?	83
5.2.	Is a subcontractor obliged to follow a main contractor’s programme?	84
5.3.	Who owns float time in the contractor’s programme, the architect/engineer or the contractor?	86
5.4.	What is the effect of making the programme a contract document?	88
6	Delays and Delay Analysis	93
6.1.	If work is delayed due to two or more competing causes of delay, often referred to as concurrent delays, one of which is the responsibility of the contractor/subcontractor or a neutral event and the other is a result of some fault of the architect, engineer or employer, is there an entitlement to an extension of time and loss and expense?	93

6.2.	Will a claim for an extension of time and the recovery of loss and expense which does not precisely detail the period of delay and the amount claimed in respect of each claim matter causing delay (i.e. a failure to link cause and effect), sometimes referred to as a global claim, fail?	100
6.3.	What is meant by a contractor or subcontractor having to 'use constantly his best endeavours to prevent delay'; does it differ from 'reasonable endeavours'?	107
6.4.	What is meant by "Time is of the Essence"?	110
6.5.	Where delays to completion of the works have occurred and disputes arise as to the appropriate extension of time which should be granted, is the employment of a computer-based critical path analysis essential to establish the true entitlement?	112
7	Extensions of Time	117
7.1.	Does a contractor or subcontractor lose entitlements to extensions of time if he fails to submit the appropriate notices and details required by the contract?	117
7.2.	What is the Prevention Principle - does it provide a contractor with assistance in avoiding the payment of liquidated or delay damages where he fails to serve a delay notice, which the contract states is a condition precedent to the granting of an extension of time?	122
7.3.	Are minutes of site meetings considered by the courts to be adequate notices of delay required by extension of time clauses?	125
7.4.	Can an architect/engineer grant an extension of time after the date for completion has passed?	126
7.5.	If the architect/engineer issues a variation after the extended completion date but before practical completion, should an extension of time be granted employing the date the variation is issued or by adding the net period of delay resulting from the variation to the existing completion date? Alternatively, does the issue of a variation at this time render time at large?	128
7.6.	When an architect/engineer is considering a contractor's application for an extension of time, can he reduce the period to which the contractor is entitled to reflect time saved by work omitted?	130
7.7.	Where a contractor's progress is behind programme, will he be entitled to an extension of time where progress and completion is affected by exceptionally adverse weather, but would not have been so affected if work had been on programme?	131
7.8.	Some standard forms of contract, such as the JCT contracts, provide for extensions of time where work is delayed due to ' <i>force majeure</i> '. What is <i>force majeure</i> ?	132

8	Liquidated/Delay Damages	137
8.1.	What is the difference between liquidated damages and a penalty?	137
8.2.	If the employer suffers no loss as a result of a contractor's delay to completion, is he still entitled to deduct liquidated damages?	139
8.3.	If a delay is caused by the employer for which there is no specific entitlement to an extension of time expressed in the extension of time clause, will this result in the employer losing his right to levy liquidated damages?	141
8.4.	Are liquidated damages which are calculated using a formula or based upon a percentage of the contract sum enforceable?	143
8.5.	If the architect or engineer fails to grant an extension of time within a timescale laid down in the contract, will this prevent the employer from levying liquidated damages?	144
8.6.	If the contractor delays completion but no effective non-completion certificate is issued by the architect under a JCT contract, will this mean that the employer loses his right to deduct liquidated damages?	146
8.7.	Can a subcontractor who finishes late have passed down to him liquidated damages fixed under the main contract which are completely out of proportion to the subcontract value?	148
8.8.	What is meant by 'time at large'? How does it affect the employer's entitlement to levy liquidated damages for late completion?	150
8.9.	Can a contractor challenge the liquidated damages figure included in a contract as being a penalty and unenforceable after the contract is signed? If so, will it be a matter for the employer to prove the figure to be a reasonable pre-estimate of anticipated loss?	152
8.10.	If liquidated damages to be enforceable must be a reasonable pre-estimate of loss, how can public bodies or organisations financed out of the public purse be capable of suffering loss?	154
8.11.	If liquidated damages become unenforceable and hence an entitlement to unliquidated damages arises, can the unliquidated damages be greater than the liquidated damages?	156
8.12.	Where a contract includes a single liquidated damages amount for failing to complete the whole of the works by the completion date, what entitlement does the employer have to claim from the contractor who has failed to complete parts of the work by the milestone dates written into the contract?	157
8.13.	Is it possible to include in a subcontract an all-embracing sum for liquidated and ascertained damages for delay to completion?	159
8.14.	Are liquidated damages payable in respect of delays which occur after a contractor's employment has been terminated but before practical completion?	161

8.15.	What are the problems associated with applying liquidated damages where provision has been made in the contract for sectional completion?	162
8.16.	Do liquidated damages provide a complete remedy for delays to a contract?	164
9	Variations	167
9.1.	Where a contractor/subcontractor submits a quotation for extra work which is accepted, is the accepted quotation deemed to include for any resultant delay costs?	167
9.2.	Can a contractor/subcontractor be forced to carry out a variation after practical completion?	169
9.3.	Where work is omitted from the contract by way of a variation, can a contractor or subcontractor claim for loss of profit?	169
9.4.	Where work is omitted from a contract and given to another contractor to carry out, is there a liability for the employer to pay the contractor loss of profit?	171
9.5.	Where, due to a variation, a contractor has to cancel an order for the supply of material, can he pass on to the employer a claim received from the supplier for loss of profit?	173
9.6.	How are 'fair' rates defined?	175
9.7.	When do <i>quantum meruit</i> claims arise and how should they be evaluated?	178
9.8.	Can the issue of a variation to the work ever have the effect of creating a separate or replacement contract?	181
10	Loss and Expense/Additional Cost	185
10.1.	Where a contractor/subcontractor is granted an extension of time, is there an automatic right to the recovery of loss and expense?	185
10.2.	Where a contractor/subcontractor successfully levies a claim against an employer for late issue of drawings, can the sum paid out be recovered by the employer from a defaulting architect/engineer?	186
10.3.	Will a contractor or subcontractor substantially prejudice its case for additional payment if it fails to keep adequate accurate records?	187
10.4.	When a contractor/subcontractor, with regard to a claim for loss and expense or additional cost, is shown to have failed to serve a proper claims notice or has not submitted details of the claim as required by the contract, can the architect/engineer legitimately reject the claim?	189
10.5.	With a programme shorter than the contract period, can the contractor/subcontractor claim additional payment if, because of the timing of the issue of the architect/engineer's drawings,	

	he is prevented from completing in accordance with the shortened programme?	195
10.6.	Where a contractor submits a programme which is accepted or approved, showing completion on the completion date written into the contract, must drawings be issued in good time to enable the contractor to carry out the work at the time and in the sequence indicated on the programme?	199
10.7.	Is a contractor/subcontractor entitled to recover the cost of preparing a claim?	201
10.8.	Will the courts enforce claims for head office overheads based upon the <i>Hudson</i> or <i>Emden</i> formulae, or must the contractor be able to show an increase in expenditure on head office overheads resulting from the overrun?	205
10.9.	Where a delay to completion for late issue of information has been recognised, should the loss and expense or additional cost claims in respect of extended preliminaries be evaluated, using the rates and prices in the bills of quantities?	214
10.10.	Once it is established that additional payment is due for prolongation resulting from employer delays, should the evaluation relate to the period when the effect of the delay occurs or by reference to the overrun period at the end of the contract? Will the prolongation costs incurred for the whole of the site be recoverable, or only those associated with those parts of the works which are delayed?	215
10.11.	When ascertaining contractors' claims on behalf of employers, how should consultants deal with finance charges which form part of the calculation of the claim?	217
10.12.	Is a contractor/subcontractor entitled to be paid loss of profit as part of his monetary claim?	220
10.13.	Is a contractor/subcontractor entitled to be paid acceleration costs as part of his monetary claim? What is meant by constructive acceleration?	221
10.14.	Where a written claims notice is required to be submitted within a reasonable time, or information is required to be issued by the architect or engineer within a reasonable time, how much time must elapse before the claim can be rejected as being too late, or the contractor to issue a claim for late issue of information?	224
10.15.	What methods of evaluating disruption have been accepted by the courts and what is meant by the 'Measured Mile'?	225
10.16.	Can a claims consultant be liable for incorrect advice?	229
10.17.	If a delay in the early part of a contract caused by the architect/engineer pushes work carried out later in the contract into a bad weather period, causing further delay, can the contractor/	

	subcontractor claim loss and expense resulting from the bad weather delay?	230
10.18.	Who is responsible for the additional costs and delay resulting from unforeseen bad ground conditions; the employer, or contractor/subcontractor?	231
10.19.	Where one party to a contract is in breach and the injured party incurs loss, what obligations are there on the injured party to mitigate the loss?	234
10.20.	What is meant in legal terms by the words 'consequential loss'?	235
10.21.	Is it possible to include in a contract a daily or weekly rate which will be paid to the contractor in respect of loss and expense or additional cost resulting from delays caused by the employer?	236
11	Payment	239
11.1.	Where a contract requires the contractor to give a guaranteed maximum price, does he have any grounds for increasing the price above the guaranteed maximum?	239
11.2.	Where a subcontract provides for 2.5% cash discount, does this mean that the discount can only be deducted if payment is made on time, or may the discount be taken even if payment is made late?	241
11.3.	Under what circumstances are contractors/subcontractors entitled to be paid for materials stored off site as part of an interim payment or payment on account?	244
11.4.	Can a contractor force an employer to set aside retention money in a separate bank account?	245
11.5.	If an employer becomes insolvent, what liability does the contractor have for paying subcontractors who are owed money when no further sums are forthcoming from the employer?	248
11.6.	Can a contractor/subcontractor legitimately walk off site if payment is not made when due?	251
11.7.	Where a contractor undertakes work which he considers should be paid for on a daywork basis and submits daywork sheets as required under the terms of the contract to the architect/engineer, if the daywork records are not signed by the architect/engineer, how does this affect the contractor's entitlement to payment?	253
11.8.	Can an architect/engineer sign a daywork sheet and then refuse to certify the sums involved for payment? Is a quantity surveyor entitled to reduce the hours included on a signed daywork sheet if he considers them unreasonable or excessive?	254

11.9.	Where a contractor/subcontractor includes an unrealistically low rate in the bills of quantities, can he be held to the rate if the quantities substantially increase?	255
11.10.	Can a debtor enforce acceptance of a lesser sum in full and final settlement?	257
11.11.	How can subcontractors avoid 'pay when paid' clauses?	260
11.12.	Once the value of a contractor/subcontractor's work has been certified and paid, can it be devalued in a later certificate?	264
11.13.	Can a contractor deduct claims for overpayments levied on one contract from monies due on another in respect of a subcontractor's work?	265
11.14.	When a contractor completes significantly early, may the architect/engineer legitimately delay certification to match the employer's ability to pay from available cashflow?	267
11.15.	Where an architect/engineer undercertifies, is the contractor/subcontractor entitled to claim interest?	269
11.16.	Can an architect/engineer refuse to include an amount of money in a certificate in respect of materials stored on site if the contractor or subcontractor cannot prove he has good title to the materials?	273
11.17.	Can an employer refuse to honour an architect/engineer's certificate on the grounds that he considers the sum certified is incorrect, or is he legally obliged to pay the contractor the sum certified by the architect/engineer?	274
11.18.	Where a cheque is issued in respect of construction work undertaken, can it be stopped before it is honoured if it subsequently becomes obvious that the work is defective?	277
11.19.	Where agreement is reached whereby one party to a construction contract agrees to pay the other a sum of money, can the paying party refuse to make the payment on the grounds that he was financially coerced into the agreement? What is meant by economic duress?	278
11.20.	Are there any circumstances when a standard form of construction contract is applicable, whereby an employer will be obliged to pay in full the amount included in a contractor's application for payment, even though the sum has not been certified and is overvalued?	280
11.21.	What is a project bank account and how do the advantages compare with the disadvantages?	284
11.22.	What is the difference between set-off and abatement?	286
11.23.	Where a contract requires the contractor to provide information for use by the employer, for example health and safety documents, manuals and built drawings, is the contractor legally entitled to refuse to supply them on the grounds that money is owed by the employer? What other remedies are available as a result	

	of a failure on the part of the employer to make proper payment?	288
11.24.	Where a party to a construction contract is due to make a payment to the other party, any intention to reduce the sum due under the contract by way of set-off, for example in respect of delay, will require a withholding notice to be served. What information must be included in the withholding notice to ensure that it is valid?	290
11.25.	Where payment is made late, is there a legal entitlement to claim interest?	292
11.26.	Where, under a JCT contract, an interim payment is due to be made to the contractor, but the final date for payment has passed without a payment having been made by the employer and no withholding notice has been served, and subsequently the contractor becomes insolvent, can the employer use insolvency as a legitimate reason for not making the payment?	294
11.27.	Architects, engineers and quantity surveyors are often required to provide services to commercial organisations at risk. In the absence of a specific undertaking to work indefinitely without fee, is a stage reached when a right to payment for services arises?	296
11.28.	Where money remains unpaid, is the service of a statutory demand and a petition to the court for a winding-up petition an effective method of debt collection?	297
11.29.	Where a claim is made by a subcontractor against a main contractor for matters such as delays which have been caused by the employer or its agents, can the subcontractor be forced to accept payment based upon a settlement made between the employer and main contractor in respect of these matters?	299
11.30.	Can a contractor or subcontractor refuse to commence work until satisfactory bank and trade references are provided?	301
12	Practical Completion and Defects	303
12.1.	How are practical completion and substantial completion under the JCT and ICE conditions defined?	303
12.2.	Where an employer takes possession of a building or engineering facility before all the work has been completed, can the contractor rightfully claim that practical completion or substantial completion has been achieved in relation to the part taken over?	306
12.3.	When does practical completion occur under a JCT Standard Form of Building Subcontract?	308
12.4.	Where at the end of the defects liability/rectification period/maintenance period the architect/engineer draws up a defects list but, due to an oversight, omits certain defects and a second	

	list is prepared after the defects on the first list have been completed, will the contractor/subcontractor be obliged to make them good?	310
12.5.	Is a contractor/subcontractor absolved from any liability if the employer refuses him access to make good defects because he chooses to make them good himself?	312
12.6.	Most subcontracts provide for the release of the final balance of retention only when the period included in the contract for correcting defects has expired and all defects under the main contract have been made good. If the main contractor or other subcontractors are dilatory in making good defects, is there any mechanism to enable the subcontractor to secure an early release of retention?	314
12.7.	Can an employer recover from the contractor the costs involved where it became necessary to employ an external expert to demonstrate that work was defective?	315
12.8.	Where a dispute arises between employer and contractor which includes defective work carried out by a subcontractor and is the subject of legal proceedings which are settled by the contractor making a payment to the employer, is the subcontractor obliged to reimburse the contractor for the cost of remedying defective work, even though he considers the subcontract works contain no defects?	316
12.9.	What is the difference between patent defects and latent defects?	317
12.10.	Are there any circumstances where a quantity surveyor could be liable for defective work, payment for which has been made in accordance with the quantity surveyor's interim valuation?	321
12.11.	Work has been completed and defects in the contractor's work identified. The architect instructs the contractor to make good the defects, but the contractor either refuses or neglects to undertake the work. It is left to the employer to make his own arrangements to appoint another contractor and make a charge in respect of the costs incurred against the defaulting contractor. The work is quite extensive and the employer is legally obliged to make a payment to a tenant who was forced to vacate the premises for a period whilst the work is carried out. Is the employer entitled to recover the payment it was obliged to make to the tenant from the defaulting contractor?	323
13	Rights and Remedies	325
13.1.	Where a contract requires the parties to act in good faith, is it enforceable?	325

- 13.2. What obligation does a contractor, subcontractor or supplier have to draw attention to onerous conditions in his conditions of sale? 328
- 13.3. Is there an unfettered power to reject work given to an architect/engineer, where the specification calls for the work to be carried out to the architect's/engineer's satisfaction? 330
- 13.4. If an estimate prepared by an engineer or quantity surveyor proves to be incorrect, can the employer claim recompense? 332
- 13.5. When defects come to light after the architect/engineer has issued the final certificate, does the contractor/subcontractor still have a liability, or can he argue that once the certificate has been issued the employer loses his rights? 335
- 13.6. Who is responsible if damage is caused to a subcontractor's work by a person or persons unknown, the subcontractor, contractor or employer? 339
- 13.7. How is the term 'regularly and diligently', as used in the standard forms of contract, to be defined? 341
- 13.8. Are there any circumstances under which a contractor/subcontractor could bring an action for the recovery of damages against an architect/engineer for negligence? 342
- 13.9. What is a contractor's liability to the employer for failing to follow the specification, where it is impractical to take down the offending work? 344
- 13.10. Do retention of title clauses still protect a supplier or subcontractor where a main contractor becomes insolvent, or have there been cases which throw doubt on their effectiveness? 346
- 13.11. Can the signing of time sheets which make reference to standard conditions of contract form the basis of a contract? 351
- 13.12. Can suppliers rely upon exclusion clauses in their terms of trading to avoid claims for supplying defective goods, or claims based on late supply? 352
- 13.13. What level of supervision must an architect provide on site? 357
- 13.14. Where a specification includes a named supplier 'or other approved', can the architect/engineer refuse without good reason to approve an alternative supplier proposed by the contractor/subcontractor? 360
- 13.15. If a subcontractor is falling behind programme and in danger of completing late because of his own inefficiencies, can the contractor bring other labour onto the site to supplement the subcontractor's efforts, to ensure completion on time? 361
- 13.16. Can parties to a dispute be forced to submit the matter to mediation? 362
- 13.17. Do contractors, subcontractors, architects or engineers who have been involved in the construction of a dwelling house, in the absence of any contractual link, have any legal liability to

	subsequent owners if, due to faulty design or construction, the dwelling is not fit for habitation?	364
13.18.	Parties to a dispute often make offers to settle which are stated to be 'Without Prejudice'. The intention of an offer being 'Without Prejudice' is that, in subsequent litigation, evidence of the offer cannot be used to support the offeree's case, as the offer was made 'Without Prejudice' and as such, is privileged. Are there any circumstances where the 'Without Prejudice' safety net could fail and does it apply to other dispute resolution processes, such as statutory adjudication?	366
13.19.	Where a contractor takes over work which is part completed, does it have any responsibility for correcting work which was incorrectly undertaken by the contractor it replaced?	368
13.20.	Where a contract requires a notification to be in writing, sent by post, or actual delivery, will an email or fax suffice?	370
13.21.	Where an engineer is employed by the employer, is he legally obliged to warn of dangers associated with the temporary works?	372
13.22.	What is a repudiatory breach?	374
13.23.	What are the legal responsibilities of a project manager?	376
13.24.	Are project managers, when performing duties relating to the Engineering and Construction Contract (NEC 3), required to act impartially, or do they merely act as agents for the employer?	378
13.25.	Can a quantity surveyor who is employed by the employer be liable for any losses incurred by a contractor who successfully tenders for a project, where the bill of quantities contain an error which results in the tender being lower than it would have been if there had been no error?	380
13.26.	Can an architect who recommends a contractor to undertake a project be liable to the employer, who incurs additional cost because the contractor is incompetent to undertake the work?	381
14	Adjudication	383
14.1.	Will an adjudicator's decision be enforced by the courts?	383
14.2.	Will a court enforce part only of an adjudicator's award?	384
14.3.	When can it be said that a dispute has arisen which gives rise to an entitlement for the matter to be referred to adjudication?	385
14.4.	To comply with the Construction Act 1996 and be subject to adjudication, the contract must be 'in writing or evidenced in writing'. What is meant by 'in writing or evidenced in writing'?	

	Has this been amended by the Local Democracy, Economic Development and Construction Act 2009?	388
14.5.	Can a dispute concerning oral amendments to a construction contract be referred to adjudication?	391
14.6.	Where a mediator is appointed in relation to a dispute in connection with a construction contract and the dispute is not resolved, but referred to adjudication, is the mediator barred from being appointed as adjudicator?	392
14.7.	Will a court enforce an adjudicator's award which is clearly wrong?	393
14.8.	If a dispute is the subject of ongoing litigation, can one of the parties, whilst the litigation is in progress, refer the matter to adjudication?	395
14.9.	Can an adjudicator withhold a decision from the parties until his fees are paid?	396
14.10.	If an adjudicator issues a decision late, can it be enforced?	398
14.11.	The Construction Act states that 'a party to a construction contract has the right to refer a dispute arising under the contract for adjudication'. As this suggests disputes can only be referred one at a time, does this mean that a dispute regarding variations and also delays will have to be the subject of separate references?	400
14.12.	Where a compromise agreement relating to a dispute on a construction contract is itself the subject of a dispute, can it be referred to adjudication?	401
14.13.	A matter in dispute can only be referred to adjudication once. Where an adjudicator's decision has been received relating to a dispute over sums included in an interim certificate in respect of variations, can a dispute relating to the value of those variations when included in the final account be referred to adjudication?	402
14.14.	Will a clause in a construction contract which states that all disputes are subject to the exclusive jurisdiction of the Austrian Courts and Austrian Law, or the courts and law of another jurisdiction outside the UK, result in disputes falling outside the UK courts' power to enforce an adjudicator's award?	405
14.15.	Are the parties entitled to challenge an adjudicator's fees on the grounds that they are unreasonably high?	405
14.16.	Does a draft adjudicator's decision constitute a final decision?	406
14.17.	Does an adjudicator who communicates with one party without disclosing the details of the communication to the other party risk his decision being nullified by the courts on the grounds that his conduct amounted to bias?	407

14.18.	Can an adjudicator employ the services of an expert to assist in making a decision?	408
14.19.	Where an adjudicator seeks legal advice to assist him in reaching a decision, is he obliged to reveal the advice to the parties involved in the adjudication?	410
14.20.	Have the courts laid down any general guidelines as to how the rules of natural justice should be applied in respect of adjudication?	410
14.21.	Where an adjudicator issues a decision involving the payment of a sum of money by the winning party to the losing party, can the amount paid be reduced or eliminated in compliance with a clause in the contract?	413
14.22.	Where an adjudicator's decision provides for a sum of money to be paid by the employer to the contractor, can the employer deduct from the sum awarded liquidated and ascertained damages due under the contract?	414
14.23.	Can a party to a construction contract who is reluctant to have a dispute referred to adjudication successfully argue that the adjudicator's decision should not be enforced as, because of the very restricted nature of the adjudication process, it is contrary to the European Convention on Human Rights?	415
14.24.	Can the party that is successful in adjudication recover its costs from the losing party?	416
14.25.	Where a contractor includes in its subcontract terms a clause which states that if a dispute is referred to adjudication the subcontractor, even if successful, will be liable to pay the contractor's costs, is such a clause enforceable?	418
14.26.	It has been argued that adjudication in accordance with the Construction Act 1996, because of the short time scale involved, should not be used in complex cases, as it is likely to result in a breach of natural justice; is this correct?	420
14.27.	Where one party claims that the adjudicator has no jurisdiction, but, whilst maintaining this position, continues to take part in the proceedings, can that party avoid paying the adjudicator's fees on the grounds that he claimed the adjudicator had no jurisdiction?	423
14.28.	What happens if the adjudication provisions as set out in the contract are at variance with the provisions of the Housing Grants, Regeneration and Construction Act 1996?	424
14.29.	Is it possible for a Referring Party to restrict or exclude part of the defence and are the parties entitled to introduce evidence which was not disclosed before the adjudication commenced?	426
14.30.	Can a losing party refuse to comply with an adjudicator's decision on the grounds that the Referral Notice was served late?	428

14.31. Section 105(1) of the Housing Grants, Construction and Regeneration Act 1996 defines what are construction operations and provided for by the Act, whereas Section 105(2) defines what operations are not construction operations and excluded from the Act. Does the Act apply if on a project some of the operations are covered by the Act, whilst others are not?	430
Table of Cases	433
Index	445

<http://www.pbookshop.com>

<http://www.pbookshop.com>