

# Index

**Note to reader:** Bold page numbers refer to main discussions and definitions. *Italicized* page numbers refer to illustrations.

## Numbers

- 20th Century, history of construction industry in, 8–9
- 3D modeling
  - perspective drawing, 96, 362
  - use in presenting design intent, 95
  - using BIM for, 330
- 4D models
  - scheduling and sequencing with BIM, 334–335
  - use in presenting design intent, 95
- 5D models, cost estimating using BIM, 335

## A

- accident prevention, 303–304
- accreditation, professional, 34–37
- acronyms, used in construction, 341
- activities, in scheduling
  - determining durations of, 250–251
  - flow based on relationships between, 249, 249–250
  - as fundamental building block of schedules, 244–245
  - level of detail in, 245
  - sample activity list, 253
  - types of, 247–248
- activity-on-arrow (AOA) method, 242, 362
- activity-on-node (AON) method, 242, 362
- add-ons
  - defined, 359
  - general overhead as, 168
  - overview of, 166
  - profit as, 168
  - taxes as, 167–168
- addendum
  - to contract document, 101
  - defined, 359
- administration of the contract section, of general conditions document, 102
- administrative activities, scheduling, 247–248, 248
- advertisement for bids
  - in bidding documents, 100
  - defined, 359
  - sources of information for finding work, 73–74, 74
- agencies, coordination with local, 206
- agency CM project delivery
  - competition criteria and, 76–77
  - defined, 359
  - overview of, 48–49, 49
- agreement forms, in bidding documents, 101
- AIA (American Institute of Architects)
  - application for payment, 189
  - pay request continuation sheets, 188
- AIC (American Institute of Constructors), 35
- Alberti, Leone Battista, 7
- alcohol
  - policies in employee relations, 232–233
  - substance abuse aspect of safety management, 305
- American Institute of Architects (AIA)
  - application for payment, 189
  - pay request continuation sheets, 188
- American Institute of Constructors (AIC), 35
- American Society for Testing and Materials (ASTM), 293–294
- AOA (activity-on-arrow) method, 242, 362
- AON (activity-on-node) method, 242, 362
- application for payment, 187–190, 189
- aptitude test, for construction management, 64–66
- arbitration, of disputes, 198
- architects
  - change orders initiated by, 194
  - in commercial building, 13
  - as primary players in construction industry, 22–23
  - quality expectations and, 287–288
- architectural drawings, in contract, 97
- architectural programming
  - defined, 359
  - as owners responsibility, 44
- architectural technicians, 22–23
- area superintendents, job description of, 62
- as-built drawings
  - defined, 359
  - final documentation in project closeout, 135
- Associated Builders and Contractors (ABC)
  - ABCares program, 28
  - accreditation and certification and, 35

Associated General Contractors (AGC)  
 accreditation and certification and, 35  
 Construction Futures campaign, 28  
 embracing partnering approach, 176

Associated Schools of Construction (ASC)  
 educational offerings, 34  
 founded in 1965, 8

ASTM (American Society for Testing and Materials),  
 293–294

at-risk CM project delivery  
 competition criteria and, 76–77  
 construction management, 49  
 defined, 359  
 overview of, 49–50

awareness training, 196

## B

back charges  
 defined, 359  
 against failure to clean up, 215

backward pass  
 in calculating schedules, 253–254  
 defined, 359

ballpark estimates, 148

bar charts. *See* Gantt charts

base isolators  
 defined, 359  
 for earthquake protection, 2

best value, 84, 359

best-value selection (BVS)  
 awarding contracts, 87  
 comparing selection methods, 78  
 evaluating proposals and selecting winner, 86–87  
 notice to proceed and beginning design and  
 construction, 88  
 overview of, 84–85, 85  
 preparing and submitting proposals, 86  
 preparing qualification package and shortlisting  
 candidates, 85–86  
 releasing RFPs (requests for proposals), 86  
 releasing RFQs (request for qualifications), 85

bid bond, required of contractors, 71–72

bid forms, in bidding documents, 101

bid/no bid decisions, 89–91

bid tally sheet, 82

bidding documents, in project manual, 100–101

bids. *See* competitive bidding process

*BIM and Construction Management: Proven Tools,  
 Methods, and Workflows* (Hardin), 329

BIM model. *See* building information modeling (BIM)

BIMstorm exercises, 332

bluelines, 95

blueprints, 95

bonds

insurance bonds section, of general conditions  
 document, 102

required of contractors, 71–72

Brooks Act (1972), 88

brownfield sites, 18, 359

building codes

in Code of Hammurabi, 5

inspections, 295–296

issues in project design stage, 120

building estimates, 154, 154

building information modeling (BIM)

4D scheduling and sequencing, 334–335

5D cost estimating, 335

construction management, 332–333

defined, 359

design assistance and constructability review, 334

design visualization, 333–334

designing in, 330–331

impact of technology on construction, 9

implementing, 336–338

implications for future, 338

integrating subcontractor and supplier data, 335

layout and fieldwork, 336

operations and maintenance, 336

overview of, 329–330

prefabrication, 336

review answers, 356–357

review questions, 339

site planning and utilization, 334

systems coordination, 335

building inspectors, coordination with, 206

building trades

as primary players in construction industry, 25–26

roots in Greece, 5

built environment, delivering, 9–10

BVS (best-value selection). *See* best-value selection (BVS)

## C

CA (contract administration). *See* contract  
 administration (CA)

CAD (computer-aided drafting). *See* computer-aided  
 drafting (CAD)

calculations

in estimating, 156–157

- quantifying general conditions, 159–160
- quantifying labor and equipment, 158–159
- quantifying materials, 157–158
- in scheduling, 251–255, 252, 254
- callbacks, 286, 359
- career opportunities, 33–34
- career track, for construction managers, 61, 61
- cast iron, Industrial Revolution and, 7
- CDC (Center for Disease Control), 19
- CDs (contract documents). *See* contract documents (CDs)
- Center for Disease Control (CDC), 19
- central repository approach
  - defined, 359
  - to implementing BIM, 336–337, 337
- certificate of occupancy, in project closeout, 134
- certification, professional, 34–37
- change management
  - change orders, 193–195
  - changes in scope, 195
  - overview of, 193
  - time extensions, 195–196
- change orders
  - changes in contracts and, 111–112
  - defined, 359
  - factors impacting project performance, 263
  - process of, 193–195, 194
- changes in work section, of general conditions document, 102
- chief estimators, 63
- CII (Construction Industry Institute), 289
- civil drawings, 96
- civil engineers
  - functions of, 23
  - in heavy civil construction, 15
- claims
  - defined, 360
  - unresolved issues and, 196
- clash detection
  - BIM for performing, 335
  - defined, 360
- cleanup, in construction operations, 215–216
- client. *See* owners
- closed bids
  - defined, 360
  - private projects and, 72
- CM/GC. *See* at-risk CM project delivery
- CMAA (Construction Management Association of America)
  - accreditation and certification and, 35
  - on agency CM, 48
- CMRA (Construction Materials Recycling Association), 216
- Code of Hammurabi, 5
- codes, building. *See* building codes
- cofferdams
  - defined, 360
  - techniques in commercial building, 14
- collaboration, in construction industry, 31–32
- Collaborative Process Institute (CPI), 42
- commercial building, 13–15
  - characteristics of, 15
  - means and methods in, 14
  - overview of, 13
  - primary materials in, 14
- commissioning
  - defined, 360
  - in project closeout, 134
- communication
  - as key to relationships, 198
  - of schedules, 255–256
- company image and publicity, 234–235
- competition
  - changes in competitive environment, 71
  - in finding work, 75
- competitive bidding process, 75–76
  - best-value selection, 85–88
  - low-bid as selection criteria. *See* low-bid selection
  - price and qualifications as competition criteria, 76–77
  - in project design stage, 120
  - qualifications-based selection, 88–89
  - selection methods used by owners, 77–78, 79
- compliances issues, in project design stage, 120
- computer-aided drafting (CAD)
  - BIM model extending, 331
  - electronic management of drawings with, 96
  - overview of, 330–331
- computers, impact of technology on construction, 9
- conceptual estimates, 148–149
- concrete, early version invented by Romans, 6
- concrete washout stations
  - defined, 360
  - environmental protections in construction operations, 212
- conflict resolution, 176
- constructability reviews
  - defined, 50, 360
  - in design review process, 29
  - using BIM for, 334
- construction by owner section, of general conditions document, 102
- construction contract. *See* contracts
- Construction: Craft to Industry* (Sebestyén), 9
- construction details, coordinating
  - information flow and, 183–184
  - overview of, 180

construction details (*continued*)

- request for information (RFI), 181
- shop drawings, 182–183
- submittals, 182
- Construction Exchange, 32
- construction field software, 236
- Construction Futures campaign, of AGC, 28
- construction industry
  - acronyms used in, 341
  - architects in, 22–23
  - building trades, 25–26
  - career opportunities, 33–34
  - collaboration in, 31–32
  - commercial building, 13–15
  - construction professionals (constructors), 24–25
  - contractors and managers, 25
  - contribution to society, 3
  - design professionals in, 21–22
  - diversity in, 31
  - educational offerings, 34
  - efficiency of, 31
  - engineers in, 23–24
  - environmental construction, 17–19
  - globalization and, 30
  - heavy civil construction, 15–16
  - history of, 4–9
  - impact of technology on, 9
  - industrial construction, 16–17
  - industry image, 27–28
  - interior designers, 24
  - landscape architects in, 24
  - making a difference, 32–33
  - overview of, 1
  - owners in, 20–21
  - primary players in, 20
  - professional accreditation and certification, 34–37
  - residential building, 11–13
  - review answers, 343–344
  - review questions, 37–38
  - scope of, 2–3
  - secondary players in, 26, 26–27
  - sectors of, 9–10, 10
  - statistics regarding size of, 4
  - sustainability and, 30–31
  - technology and, 29
  - transitions in, 28–29
- Construction Industry Institute (CII), 289
- construction-intent models, 333
- Construction Management Association of America (CMAA)
  - accreditation and certification and, 35
  - on agency CM, 48

construction management (CM)

- agency CM project delivery, 48–49, 49
- aptitude test, 64–66
- assessing project risks, 58–59, 58–59
- at-risk CM project delivery, 49, 49–50
- BIM for, 332–333
- career track for construction managers, 61, 61
- construction management delivery method, 48
- construction projects and, 41
- contract administration, 56–57
- defined, 360
- design-bid-build project delivery method, 47–48, 48
- design-build project delivery method, 50–51, 50–52
- estimating, 56
- factors impacting costs in estimating, 148
- functions of construction managers, 55–56
- general requirements for construction managers, 59–60
- integrated project delivery, 52–53
- job descriptions, 61–64
- job site and construction operations, 57
- managing project quality, 57–58
- managing project safety, 58
- monitoring project performance, 57
- overview of, 39–40
- owners and, 44–45
- planning and scheduling, 57
- problem solving and decision making, 59
- project delivery methods, 46–47
- project values, 42, 42–43
- reports documenting project performance, 279–280, 280
- review answers, 344–345
- review questions, 67
- scope of work, 45
- selecting project delivery method, 55
- trends in project delivery, 53–55, 54
- construction management delivery method
  - agency CM project delivery, 48–49, 49
  - at-risk CM project delivery, 49, 49–50
  - overview of, 48
- construction managers
  - assessing project risks, 58–59
  - career track for, 61
  - contract administration by, 56–57
  - estimating, 56
  - functions of, 25, 55–56
  - general requirements for, 59–60
  - job site and construction operations, 57
  - managing project quality, 57–58
  - managing project safety, 58
  - monitoring project performance, 57
  - planning and scheduling, 57
  - problem solving and decision making, 59

- Construction Materials Recycling Association (CMRA), 216
- construction models. *See also* building information modeling (BIM)
- defined, 333, 360
  - types of, 95–96
- construction operations, 130–131
- beginning in best-value selection process, 88
  - beginning in low-bid selection process, 84
  - building the project, 202
  - cleanup and trash removal, 215–216
  - company image and publicity, 234–235
  - coordination meetings, 203
  - coordination with local agents, 206
  - correspondence, 230–231
  - daily field reports, 228
  - diaries, 228
  - documenting, 226
  - dust and mud control, 210–212
  - employee parking, 223
  - employee relations, 232–233
  - environmental protections, 212–215
  - field offices, 218–219
  - job site safety, 206–207
  - job site security, 222–223
  - labor records, 229, 229
  - list of, 131
  - locating cranes and other facilities, 224
  - logs, 227
  - managing impacts of, 208–209
  - material and equipment deliveries, 204
  - material storage and handling, 221–222
  - noise control, 209
  - organizing job site, 220–221, 221
  - overview of, 130, 201
  - owner relations, 231–232
  - pedestrian safety, 224
  - portable facilities, 219–220
  - productivity in, 204–205
  - project meetings, 226–227
  - public relations, 231
  - quality control, 208
  - recycling, 216–217
  - review answers, 350–352
  - review questions, 236–237
  - site access, 223
  - subcontractor coordination, 202–203
  - subcontractor relations, 233
  - superintendent function, 217–218, 218
  - technology applied to, 235–236
  - temporary utilities, 219
  - traffic control, 223–224
  - using BIM for, 336
  - visual records, 229–230
  - Webcams records, 230
  - work hours, 224–225
- construction operations management, 57
- construction professionals (constructors), 24–25
- construction risks, identifying, 314–316
- Construction Specification Institute (CSI)
- MasterFormat 2004. *See* CSI MasterFormat 2004
  - numbering system of, 104–105
  - overview of, 104–105
- construction stages, 128–131
- construction operations, 130–131
  - mobilization process, 129
  - overview of, 128–129
  - staging and layout plans, 130
- contacts list, as tool in contract administration, 178–179
- contingencies
- defined, 360
  - for risk factors, 311
- continual improvement, objectives of quality management plan, 288–289
- contract administration (CA)
- application for payment, 187–190, 189
  - carrot and stick techniques for influencing contractor performance, 191
  - change management, 193
  - change orders, 193–195, 194
  - changes in scope, 195
  - construction manager functions, 56–57
  - contacts list and responsibility matrix as tools in, 178–179
  - coordinating construction details, 180
  - disagreements and problems and, 196–197
  - dispute resolution, 197–198
  - final payments, 190–191
  - function of, 175–176
  - getting paid in timely manner, 184–186, 185
  - information flow and, 183
  - information flow and approval chain, 183–184
  - liquidated damages, 192
  - overview of, 173
  - partnering as team building technique, 176–177
  - pay request continuation sheets, 187–188, 188
  - preconstruction conference, 174–175
  - project incentives, 192–193
  - relationships and, 198–199
  - request for information (RFI), 180–182, 181
  - review answers, 349–350
  - review questions, 200

contract administration (CA) (*continued*)

- schedule issues, 191
- schedule of values in payment process, 186–187, 187
- setting tone for project, 176
- shop drawings, 182–183
- submittals, 182
- technology applied to, 199–200
- time extensions, 195–196
- contract administrator, assigning project team, 123
- contract documents (CDs)
  - bidding documents, 100–101
  - defined, 360
  - drawings, 94–95
  - general conditions, 101–103
  - organization of drawings in, 96–97
  - overview of, 94, 94
  - producing drawings, 94–95
  - in project design stage, 119–120
  - project manual, 100
  - size of drawings, 95–96
  - supplemental conditions, 103
  - technical specifications, 103–104
  - types of drawings in, 98–99
- contract indemnification
  - defined, 360
  - risk mitigation strategies, 323
- contractors
  - carrot and stick techniques for influencing performance, 191
  - change orders initiated by, 194
  - consequences of errors/omissions in estimates, 140
  - liquidated damages and. *See* liquidated damages
  - partnership with designers in design-build approach, 51
  - quality expectations and, 287–288
  - responsibilities, in general conditions document, 101
  - time extensions requested by, 195–196
- contracts
  - awarding for best-value selection, 87
  - awarding for low-bid selection, 82–83
  - bidding documents, 100–101
  - cost-plus-fee contracts, 112–113, 113
  - CSI and. *See* Construction Specification Institute (CSI)
  - documents. *See* contract documents (CDs)
  - drawings in, 94–95
  - general conditions, 101–103
  - guaranteed maximum price (GMP) contracts, 113, 113–114
  - lump-sum contracts, 111–112, 112
  - organization of drawings in, 96–97
  - overview of, 93
  - producing drawings, 95
  - project manual, 100
  - review answers, 346–347
  - review questions, 115
  - size of drawings in, 95–96
  - supplemental conditions, 103
  - technical specifications, 103–104
  - types of, 111
  - types of drawings in, 98–99
  - unit-price contracts, 114–115, 114–115
  - warranty periods in, 135–136
- coordination meetings, 203
- correspondence, documenting construction operations, 230–231
- cost codes
  - defined, 267, 360
  - spot checking, 268
- cost controls
  - defined, 266, 360
  - overview of, 267–268
- cost overruns
  - change orders and, 270
  - corrective actions for, 271
  - labor risks and, 272–273
  - quantity errors as cause of, 272
  - subcontractors as cause of, 271–272
  - who is to blame, 140
- cost-plus-fee contracts
  - overview of, 112–113, 113
  - time and materials in, 364
- costs
  - analyzing discrepancies between actual and estimated costs, 268–270
  - cost controls, 267–268
  - labor risks to overruns, 272–273
  - monitoring project performance and, 57
  - project values and, 42
  - in time, cost, and quality triad, 41
  - tracking, 266–267
- costs, estimating
  - 5D cost estimating with BIM, 335
  - direct costs, 150
  - factors impacting, 143
  - indirect costs, 150–151
  - management, 148
  - market conditions, 147–148
  - project complexity, 144–145
  - project size, 143
  - quality of work, 146–147
  - site location, 146
  - time of construction, 146–147
- CPI (Collaborative Process Institute), 42

- CPM (critical path method). *See* critical path method (CPM)
- craft guilds, in Middle Ages, 6
- craftsmen
  - in ancient Greece, 5
  - quality expectations and, 287–288
- cranes, locating at job sites, 224
- crashing the schedule
  - corrective actions for delays, 274
  - defined, 360
- crew. *See* work crew
- critical path
  - changing during duration of project, 255
  - defined, 251, 360
- critical path method (CPM). *See also* network diagrams
  - network diagrams and, 362
  - overview of, 242
- CSI (Construction Specification Institute).  
*See* Construction Specification Institute (CSI)
- CSI MasterFormat 2004
  - building estimates by working through divisions of, 154
  - facility construction subgroup, 106–107
  - facility services subgroup, 107–108
  - general requirements subgroup, 106
  - numbering system of, 109–111
  - overview of, 105
  - process equipment subgroup, 109
  - site and infrastructure subgroup, 108
- cultural artifacts, environmental protections for, 215
- curtain walls
  - in commercial building, 14
  - defined, 360
- custom builders, residential, 11
- cut sheets, 292
- D**
- daily field reports, documenting construction operations, 228
- dangers, in construction business, 300–301
- DBIA (The Design-Build Institute of America), 36
- debriefing meetings, evaluating project performance, 280–281
- decision making, by construction managers, 59
- defective materials, factors impacting project performance, 263–264
- deliveries
  - late delivery as factor impacting project performance, 264
  - logging, 227
  - of material and equipment to job site, 204
- Deming, Edward, 288
- design architects, 22–23
- design assistance, using BIM for, 334
- design-bid-build project delivery method
  - competition criteria and, 76–77
  - in construction management, 48
  - defined, 360
  - overview of, 47–48
- design-build project delivery method
  - competition criteria and, 76–77
  - in construction management, 50–51
  - defined, 360
  - overview of, 50–52
- design development (DD), 119
- design-intent models, 333, 360
- design professionals (designers)
  - architects, 22–23
  - engineers, 23–24
  - functions as primary player in construction, 21–22
  - interior designers, 24
  - landscape architects, 24
  - partnership with contractors in design-build approach, 51
- design risks
  - latent design defects, 314
  - risk identification, 313–314
- design stage, 118
  - beginning in best-value selection process, 88
  - BIM for, 330–331
  - code and compliances issues in, 120
  - competitive bidding process in, 120
  - overview of, 118–120
- design visualization, using BIM for, 333–334
- detailed drawings, 98–99, 99
- detailed estimates, 149, 149
- detailed schedules, 243
- diaries, documenting construction operations, 228
- digitizers
  - for automating takeoff, 171
  - defined, 361
- direct costs, in estimating, 150
- direct selection. *See* qualifications-based selection (QBS)
- Disabled Veteran Business Enterprise (DVBE), 316
- disagreements and problems
  - dispute resolution, 197–198
  - overview of, 196–197
  - relationships and, 198–199
- dispute resolution, 197–198
- distributed repository approach
  - defined, 361
  - to implementing BIM, 337, 337

diversity, transitions in construction industry, 31

documenting construction activity

- correspondence, 230–231
- daily field reports, 228
- diaries, 228
- labor records, 229
- logs, 227
- overview of, 226
- project meetings, 226–227
- visual records, 229–230
- Webcams records, 230

documenting project performance

- management reports, 279–280
- overview of, 279

documents, contract. *See* contract documents (CDs)

doing it right the first time, objectives of quality management plan, 286–287

drawings, in contracts

- organization of, 96–97
- overview of, 94–95
- producing, 95
- size of, 95–96
- types of, 98–99

drug policies, 232–233

drug testing, 305–306

drugs, safety management an, 305

dry shacks

- defined, 361
- setting up portable facilities at job site, 219

due diligence

- getting burned by bad information, 126
- in pre-construction stage, 124–125

dust and mud control, in construction operations, 210–212

DVBE (Disabled Veteran Business Enterprise), 316

## E

early finish (EF), in calculating schedules, 251–254

early start (ES), in calculating schedules, 251–254

earned value analysis

- for assessing project status, 278–279
- defined, 361

economics

- economies of scale, 143
- of quality and safety, 307

education. *See also* training programs

- offerings, 34
- systems developed in 20th Century, 8–9

efficiency, transitions in construction industry, 31

Egypt, 5

electrical drawings, in contract, 97

electrical engineers, 23

elevation drawings, 98, 99

employees

- employee relations in construction operations, 232–233
- managing employee parking at job site, 223
- quality assurance incentives, 291

endangered species, environmental protections for, 213–214

engineers

- electrical, 23
- field, 61–62, 123–124
- mechanical and structural, 23
- overview of, 23–24
- project, 62

environmental construction, 17–19

- characteristics of, 19
- costs of recycling, 151
- environmental protections, 212–215
- identifying risks to environment, 318–320
- means and methods in, 18
- overview of, 17–18
- primary materials in, 18–19

Environmental Protection Agency (EPA)

- environmental construction and, 19
- keys in erosion and sediment control, 213

EPA (Environmental Protection Agency)

- environmental construction and, 19
- keys in erosion and sediment control, 213

equipment

- deliveries to job sites, 204
- inadequate equipment as factor impacting project performance, 264
- for personal protection, 303
- quantifying in estimating process, 158–159

erosion control

- keys in erosion and sediment control, 213
- SWPPP and, 364

escalation clause

- defined, 361
- price escalation causing cost overrun, 271

estimating

- 5D cost estimating with BIM, 335
- analyzing bids, 163–164
- building estimates, 154, 154
- calculating quantities in, 156–157
- characteristics of good estimators, 142–143
- characteristics of high-quality estimates, 169
- choosing bids, 164
- conceptual estimates, 148–149
- construction manager functions, 56

detailed estimates, 149  
 direct costs, 150  
 factors impacting costs, 143  
 general overhead in, 168  
 getting started, 151  
 indirect costs, 150–151  
 management factors affecting, 148  
 market conditions affecting, 147–148  
 obtaining subcontractor and vendor bids, 161–162  
 organizing work needed for, 154–155  
 overview of, 139  
 prebid meeting, 152  
 preliminary estimates, 149  
 preparing estimate for low-bid selection, 80  
 pricing the work, 160, 160–161  
 profit in, 168  
 project complexity in, 144, 144–145  
 project size in, 143  
 putting it all together, 166–167  
 quality of work in, 146–147  
 quantifying general conditions, 159–160  
 quantifying labor and equipment, 158–159  
 quantifying materials, 157–158, 158  
 receiving bids, 163  
 review answers, 348–349  
 review questions, 172  
 reviewing plans and specs, 152  
 site location in, 146  
 site visit, 153, 153–154  
 skills in competitive bidding, 91  
 soliciting bids, 162–163  
 taxes in, 167–168  
 technology applied to, 169–171  
 time of construction in, 146–147  
 types of estimates, 149  
 what an estimate is, 141–142  
 winning and losing in game of, 171–172  
 work breakdown structure (WBS), 155–156

estimators

- characteristics of good, 142–143
- job description for, 63
- query list, 152
- responsibility of, 140

exterior finishes, in residential building, 12

## F

### facilities

- locating at job sites, 224
- project complexity and, 144
- setting up portable facilities at job site, 219–220

- facility construction subgroup, CSI MasterFormat 2004, 106–107
- facility services subgroup, CSI MasterFormat 2004, 107–108
- fair value estimating, 156
- fast tracking, 50, 361
- feasibility, programming and, 119
- feedback loop, for project control, 261–262
- field engineers
  - assigning project team, 123–124
  - job description for, 61–62
- field observation reports (FOR)
  - defined, 361
  - monitoring safety of job conditions and work practices, 300
  - quality control (QC) and, 299
- field offices
  - overview of, 218–219
  - portable facilities, 219–220
  - temporary utilities for, 219
- fieldwork, using BIM for, 336
- final documentation, of project closeout phase, 135
- final payments, 190–191
- financing, in commercial building, 13
- financing risks, identifying, 317–318
- finding work
  - best-value selection, 85–88
  - competition in, 75
  - competitive bidding process, 75–76
  - estimating skills and, 91
  - low-bid as selection criteria. *See* low-bid selection
  - making bid/no bid decision, 89–91
  - marketing, 70–71
  - overview of, 69–70
  - price and qualifications as competition criteria, 76–77
  - private projects, 72
  - public-private partnerships, 72–73
  - public projects, 71–72
  - qualifications-based selection, 88–89
  - review answers, 345–346
  - review questions, 92
  - selection methods used by owners, 77–78
  - sources of information, 73–75
- float (F)
  - calculating, 253–254
  - defined, 251, 361
  - in scheduling, 251–252
- FOR (field observation reports). *See* field observation reports (FOR)
- forecasts
  - defined, 361
  - management reports documenting project performance, 279

forward pass  
in calculating schedules, 253–254  
defined, 361  
framing, in commercial building, 14  
full-service design-build firms, 52  
function, project values, 43  
funding, in commercial building, 13

## G

Gantt charts  
advantages/disadvantages of, 241–242  
defined, 240, 361  
for scheduling, 241  
when to use, 241  
Gehry, Frank, 2  
general conditions  
indirect costs, 150  
in project manual, 101–103  
quantifying in estimating process, 159–160  
general contractors, 25  
general overhead, in estimating, 168  
general provisions, in general conditions document, 101  
general requirements, for construction managers, 59–60  
general requirements subgroup,  
CSI MasterFormat 2004, 106  
GFE (good faith effort), for awarding contracts to  
disabled veterans, 316  
glass cladding, in commercial building, 14  
global positioning systems (GPS), 9  
globalization, transitions in construction industry, 30  
GMP (guaranteed maximum price) contracts, 113,  
113–114, 361  
good faith effort (GFE), for awarding contracts to  
disabled veterans, 316  
Gothic Cathedrals, 6  
GPS (global positioning systems), 9  
Greece, 5  
Green Building Council Rating System, by LEED, 30  
guaranteed maximum price (GMP) contracts, 113,  
113–114, 361

## H

hazard mitigation plan, 304, 304  
hazard prevention and control, 302  
health training, 302  
heavy civil construction, 15–16  
hiring practices, quality assurance (QA) and, 290

historical artifacts, environmental protections for, 215  
history of construction industry, 4–9  
Home Builders Care campaign, of NAHB, 28  
horizontal construction. *See* heavy civil construction

## I

impact potential, quantifying risk, 320  
incentives  
quality assurance (QA) and, 291  
techniques for influencing contractor performance,  
192–193  
independent testing and inspections, quality control (QC)  
and, 295  
indirect costs, in estimating, 150–151  
industrial construction, 16–17  
Industrial Revolution, 7  
information flow, for RFIs, submittals, and shop  
drawings, 183, 183–184  
information sources, for finding work, 73–75  
infrastructure, 8, 361  
inspection reports, final documentation in project  
closeout, 135  
inspections  
building code inspections and, 295–296  
independent testing and inspections and, 295  
permitting and inspection process in pre-construction  
stage, 126–127  
preparatory inspections, 287, 298  
supervisory inspections, 296–298  
instruction to bidders, in bidding documents, 100  
insurance bonds section, of general conditions  
document, 102  
integrated project delivery (IPD)  
at-risk CM. *See* at-risk CM project delivery  
defined, 361  
design-build. *See* design-build project delivery method  
overview of, 52–53  
interior designers, 24  
interior partitions, in commercial building, 14  
Internet, collaboration facilitated by, 31–32  
interoperability  
BIM and, 337  
defined, 361  
invitation for bids (IVBs)  
defined, 361  
low-bid as selection approach and, 77  
private projects and, 72  
as selection instrument, 78

IPD (integrated project delivery). *See* integrated project delivery (IPD)

IVBs (invitation for bids). *See* invitation for bids (IVBs)

## J

job descriptions, in construction management, 61–64

job overhead, quantifying, 159–160

job site management. *See also* construction operations access, 223

accident prevention, 303

construction manager functions, 57

employee parking, 223

locating cranes and other facilities, 224

material storage and handling, 221–222

overview of, 220–221

pedestrian safety, 224

safety, 206–207, 302

security, 222–223

traffic control, 223–224

using BIM for, 334

job sites

due diligence investigation in pre-construction stage, 124–126

estimators visiting, 153

layout plans for creating staging strategy, 130

location impacting costs in estimating, 146

overcrowding as factor impacting project performance, 263

visiting in estimating process, 153, 153–154

job-specific overhead, 150

joint ventures

defined, 362

in design-build approach, 52

sharing resources and spreading risks, 313

## L

labor

documenting construction operations and, 229, 229  
quantifying in estimating process, 158–159

site location impacting cost of, 146

labor and material payment bond (payment bond),  
required of contractors, 71–72

labor burden (payroll taxes), 167

landscape architects, 24

late finish (LF), in calculating schedules, 251–254

late start (LS), in calculating schedules, 251–254

latent design defects, 314, 362

laydown areas

defined, 362

for material storage and handling, 221

layout of materials

staging strategy for, 130

using BIM for, 336

LCI (Lean Construction Institute), 31, 37

lead estimators, 63

lead time

defined, 145, 362

flagging items with long lead time, 145

Leadership on Energy and Environmental Design (LEED),  
13, 30–31

Lean Construction Institute (LCI), 31, 37

lean principles

defined, 362

efficiency and, 31

LEED (Leadership on Energy and Environmental Design),  
13, 30–31

legal risks, identifying, 316–317

light framing, in residential building, 12

liquidated damages

clause in project manual, 152

defined, 145, 362

techniques for influencing contractor performance, 192

local agents, coordination with, 206

logs, documenting construction operations and, 227

long-lead-time items, 362

look-ahead schedules, 243, 364

low-bid selection, 79

awarding contract, 82–83

beginning construction, 84

comparing selection methods, 78

notice to proceed, 83–84

obtaining plans and specs, 79–80

opening bids and announcing winner, 82

overview of, 78

preparing estimate, 80

reviewing plans and specs, 80

tabulating and submitting bid, 81

lump-sum contracts, 111–112, 112

## M

maintenance, using BIM for, 336

management

change. *See* change management

construction management. *See* construction  
management (CM)

job site. *See* job site management

management (*continued*)

project risk. *See* project risk management  
 quality. *See* quality management plan  
 safety. *See* safety management plan  
 market conditions, factors impacting costs in estimating, 147–148  
 marketing, finding work and, 70–71  
 master builder, in history of construction, 5  
 material safety data sheets (MSDS), 306, 362  
 materials  
     defective materials as factor impacting project performance, 263–264  
     deliveries, 204  
     price escalation causing cost overrun, 271  
     quantifying in estimating process, 157–158  
     storage and handling, 221–222  
     uniqueness influencing project complexity, 145  
     using BIM for layout of, 336  
 mathematical functions, in calculating quantities, 156  
 McGraw-Hill Dodge Reports, 73  
 mechanical drawings, 97  
 mechanical engineers, 23  
 mediation, 197, 235  
 Middle Ages, 6  
 mini-schedules, 243  
 minitrial, dispute resolution via, 197–198  
 mitigating risks, 321  
 mobilization process, in construction stage, 129  
 mock-ups  
     of construction details, 182  
     defined, 362  
     quality control (QC) and, 293  
 monitoring project performance, 268–270  
     analyzing delays in schedules, 274  
     analyzing discrepancies between actual and estimated costs, 268–270  
     assessing overall project status, 278–279  
     construction manager functions, 57  
     corrective actions for schedule delays, 274–277  
     cost controls, 267–268  
     documenting project performance, 279  
     evaluating project performance, 280–281  
     factors impacting performance, 262–264  
     feedback loop, 261–262  
     labor risks to cost overruns, 272–273  
     management reports, 279–280, 280  
     overview of, 259  
     project control cycle, 260–261, 261  
     review answers, 353–354  
     review questions, 282

schedule controls, 273–274  
 technology applied to, 281–282  
 tracking cost, 266–267  
 tracking quality, 266  
 tracking time, 273  
 tracking tools, 265  
 MSDS (material safety data sheets), 306, 362  
 mud control, in construction operations, 210–212  
 multi-family dwellings, 11  
 multiple prime contracts, 49, 362

**N**

National Association of Home Builders (NAHB)  
     accreditation and certification and, 36  
     Home Builders Care campaign, 28  
 National Association of Minority Contractors (NAMC), 36  
 National Association of Women in Construction (NAWIC), 35–36  
 National Building Code, 296  
 network diagrams  
     critical path in, 251  
     defined, 240, 362  
     developing precedence diagram, 248–249  
     for scheduling, 242–243  
     techniques in, 242  
     used in sequencing stage of scheduling process, 248  
     when to use, 241  
 network logic. *See also* sequencing stage, in scheduling  
     defined, 248, 362  
     post-it notes for working out, 250  
 noise control, in construction operations, 209  
 nonresidential construction, 54  
 notice to proceed  
     in best-value selection process, 88  
     defined, 362  
     in low-bid selection process, 79, 83–84  
 numbering system, CSI, 109–111

**O**

Occupational Safety and Health Administration (OSHA)  
     on components of safety management plan, 302  
     defined, 362  
     material safety data sheets (MSDS), 306  
     safety standards of, 300–301  
 office engineers, 62  
 online publications, sources of information for finding work, 73

Onuma, Kimon, 332  
 Onuma Planning System (OPS), 332  
 open bid  
   defined, 362  
   process for public projects, 71  
 operation manuals, final documentation in project  
   closeout, 135  
 operations, construction. *See* construction operations  
 OPS (Onuma Planning System), 332  
 Otis, E.G., 7  
 overhead  
   general, 168  
   job-specific, 150  
   quantifying, 159–160  
 overtime, 275  
 owner occupancy, as end stage of construction projects, 135  
 owners  
   construction management and, 44–45  
   defined, 44  
   as primary player in construction, 20–21  
   quality expectations and, 287–288  
   relations with, 231–232  
   responsibilities, in general conditions document, 101

**P**

partnering  
   defined, 362  
   as team building technique, 176–177  
 pay request continuation sheets, 187–188, 189  
 payment  
   application for, 187–190, 189  
   final, 190–191  
   overview of, 184–186, 185  
   pay request continuation sheets, 187–188, 188  
   schedule of values in, 186–187, 187  
 payments and completion section, of general conditions  
   document, 102  
 payroll taxes, 167  
 pedestrian safety, at job site, 224  
 performance bond, required of contractors, 71–72  
 performance monitoring. *See* monitoring project  
   performance  
 permits  
   coordination with local agents, 206  
   permitting and inspection process in pre-construction  
   stage, 126–127  
 personal protections  
   in safety management plan, 302–303  
   section outlining in general conditions document, 102

perspective drawing  
   defined, 362  
   organization of drawings in contracts, 96  
 Peters, Tom, 288  
 phone logs, tracking day to day activities at job sites, 227  
 planning and scheduling  
   administrative activities, 247–248, 248  
   calculations in, 251–255, 252, 254  
   communicating and updating, 255–256  
   construction manager functions, 57  
   determining activity durations, 250–251  
   flow based on relationships between activities, 249,  
   249–250  
   Gantt charts for, 241, 241  
   network (precedence) diagrams for, 242, 242–243  
   notifying subcontractors of schedules, 256–257  
   overview of, 257  
   planning stage, 244–245  
   precedence diagrams used in sequencing stage, 248,  
   248–249  
   review answers, 352–353  
   review questions, 258  
   schedule issues in contract administration, 191  
   scheduling stage, 250  
   sequencing stage, 248–250  
   steps in building schedules, 244  
   subcontractor coordination and, 203  
   technology applied to, 257  
   time is money, 240  
   types of, 240–241  
   types of activities in, 247–248  
   uses of schedules, 243–244  
   using BIM for, 334–335  
   work breakdown structure (WBS) used in, 245–246, 246  
 planning stage, in scheduling  
   overview of, 244–245  
   types of activities in, 247–248  
   work breakdown structure (WBS) used in, 245–246  
 plans  
   obtaining for low-bid selection, 79–80  
   quality management. *See* quality management plan  
   reviewing for low-bid selection, 80  
   safety management. *See* safety management plan  
   types of drawings, 98, 99  
 PM (project manager)  
   assigning project team, 122–123  
   job descriptions, 62–63  
 PMI (Project Management Institute), 36–37  
 political risks, identifying, 316–317  
 Pollio, Marcus Vitruvius, 6

- portable facilities, setting up at job site, 219–220
- post-construction stage, 132–135
  - overview of, 132
  - project closeout, 132–135
  - project evaluation, 136
- post-it notes, 250
- PPP (public-private partnerships)
  - bidding process for, 72–73
  - defined, 363
- pre-construction stage, 121–127
  - assigning project team, 121–124, 122
  - due diligence in, 124–125
  - overview of, 121
  - permitting and inspection process in, 126–127
  - value engineering in, 125
- prebid meetings, in estimating process, 152
- prebid risks, identifying, 311–313
- precedence diagrams. *See also* network diagrams
  - defined, 242, 363
  - developing, 248–249
- preconstruction conference
  - overview of, 174–175
  - setting project tone at, 176
- prefabrication, using BIM for, 336
- preinspection. *See* preparatory inspections
- preliminary estimates, 149
- preparatory inspections
  - defined, 363
  - overview of, 287
  - quality control (QC) and, 298
- prequalification
  - defined, 363
  - public projects and, 72
- price/pricing
  - applying unit costs to quantities in estimating, 160, 160
  - as competition criteria, 76–77
  - differences based on quality, 286
  - price escalation causing cost overrun, 271
  - site location impacting, 146
  - sources of information for, 161
- price proposals
  - in best-value selection process, 86
  - defined, 363
- primary players, in construction industry
  - architects, 22–23
  - building trades, 25–26
  - construction professionals (constructors), 24–25
  - contractors and managers, 25
  - design professionals, 21–22
  - engineers, 23–24
  - interior designers, 24
  - landscape architects, 24
  - overview of, 20
  - owners, 20–21
- prime contractor. *See* general contractors
- private projects, bidding process for, 72
- probability index, in quantifying risk, 320
- problem prevention, objectives of quality management plan, 287
- problem solving, functions of construction managers, 59
- process equipment subgroup, CSI MasterFormat 2004, 109
- procurement
  - of construction services, 75
  - quality assurance (QA) and, 291
  - types of activities in schedules, 247–248
- procurement stage, 127–128
  - overview of, 127
  - purchase orders, 128
  - subcontracting, 127–128
- production activities, scheduling, 247
- production builders, 11
- productivity, in construction operations, 204–205
- professional accreditation and certification, 34–37
- profit, in estimating, 168
- programming, in project design stage, 119
- programs
  - defined, 359, 363
  - owners role in developing, 20
- project closeout, 132–135
  - final documentation, 135
  - overview of, 132
  - project punchout, 133
  - substantial completion, 134
- project complexity
  - in estimating, 144
  - factors impacting costs in estimating, 144–145
- project control cycle
  - feedback loop for, 261–262
  - overview of, 260–261, 261
- project delivery
  - agency CM project delivery, 48–49
  - at-risk CM project delivery, 49–50
  - in commercial building, 15
  - defined, 363
  - design-bid-build project delivery method, 47–48
  - design-build project delivery method, 50–52
  - integrated project delivery, 52–53
  - methods, 78–79, 79
  - overview of, 46–47
  - selecting project delivery method, 55
  - trends in project delivery, 53–55

- project engineer, 62
  - project evaluation, in post-construction stage, 136
  - project incentives, techniques for influencing contractor performance, 192–193
  - Project Management Institute (PMI), 36–37
  - project manager (PM)
    - assigning project team, 122–123
    - job descriptions, 62–63
  - project manual
    - bidding documents, 100–101
    - general conditions, 101–103
    - liquidated damages clause, 152
    - overview of, 100
    - supplemental conditions, 103
    - technical specifications, 103–104
  - project meetings, documenting construction operations and, 226–227
  - project punchout
    - for punch list, 133
    - warranty compared with, 136
  - project risk management
    - construction risks, 314–316
    - design risks, 313–314
    - environmental risks, 318–320
    - financing risks, 317–318
    - mitigating risks, 321
    - overview of, 309
    - political/legal/regulatory risks, 316–317
    - probid risks, 311–313
    - quantifying risks, 320–321, 321
    - review answers, 355–356
    - review questions, 327
    - risk analysis, 324–325
    - risk assessment, 58–59
    - risk identification, 310
    - risk management team, 326
    - risk mitigation plan, 324–326
    - risk mitigation strategies, 322, 322–324
    - systematic approach to, 310
  - project stages
    - construction stage, 128–131
    - design stage, 118–120
    - measuring project success, 137
    - overview of, 117–118
    - owner occupancy, 135
    - post-construction stage, 132–135
    - pre-construction stage, 121–127
    - procurement stage, 127–128
    - review answers, 347–348
    - review questions, 138
    - warranty periods and, 135–136
  - project superintendent, 62
  - project team, 121–124
  - project values, 42, 42–43
  - projects
    - delivery in. *See* project delivery
    - monitoring performance of. *See* monitoring project performance
    - overview of, 41
    - planning and scheduling. *See* planning and scheduling
    - project values, 42, 42–43
    - quality management, 57–58
    - risk assessment, 58–59, 58–59
    - safety management, 58
    - setting tone for, 176
    - size impacting costs in estimating, 143
    - staging, 220
  - protection of persons and property section, of general conditions document, 102
  - public-private partnerships (PPP)
    - bidding process for, 72–73
    - defined, 363
  - public projects, bidding process for, 71–72
  - public relations
    - construction operations and, 231
    - employee relations, 232–233
    - overview of, 231
    - owner relations, 231–232
    - subcontractor relations, 233
  - publicity, 234–235
  - punch list
    - defined, 363
    - for project punchout, 133, 133
  - purchase orders, issuing in procurement stage, 128
  - pyramids, in ancient Egypt, 5
- ## Q
- QBS (qualifications-based selection), 78, 88–89
  - qualifications, as competition criteria, 76–77
  - qualifications-based selection (QBS), 78, 88–89
  - quality
    - construction managers responsible for, 57–58
    - continual improvement, 288–289
    - defining quality, 285–286
    - doing it right the first time, 286–287
    - economics of, 307
    - extra efforts in, 298–299
    - factors in achieving, 284
    - mandated controls, 292–298
    - objectives of, 286

quality (continued)

- overview of, 283
- preventing problems, 287
- project values, 43
- quality assurance (QA), 289–291
- quality control (QC), 292
- quality management plan, 284–285
- review answers, 354–355
- review questions, 308
- safety as component of, 299–300
- of supervision, 263
- in time, cost, and quality triad, 41
- tracking, 266
- work quality impacting costs in estimating, 146–147
- of workforce, 262–263
- quality assurance (QA), 289–291
  - defined, 363
  - overview of, 289
  - practices in, 290–291
- quality control (QC), 292–298
  - in construction operations, 208
  - defined, 363
  - extra efforts, 298–299
  - mandated controls, 292–298
  - overview of, 292
- quality management plan
  - continual improvement, 288–289
  - defining quality, 285–286
  - doing it right the first time, 286–287
  - objectives, 286
  - overview of, 284–285
  - preventing problems, 287
- quantifying materials, 158
- quantifying risks, 320–321, 321
- quantity errors, cost overruns due to, 272
- quantity surveyors
  - calculating quantities in estimates, 156
  - defined, 363
  - job description for, 62
- query list
  - defined, 363
- questions compiled by estimators, 152

**R**

- R. S. Means, 146
- racial harassment, 232–233
- RCM (reinforced concrete masonry), 14
- record drawings, final documentation in project closeout, 135
- record keeping. *See* documenting construction activity

- recycling
  - in construction operations, 216–217
  - estimating cost of, 151
- Reed Construction Data, 73
- regulatory risks, identifying, 316–317
- reinforced concrete masonry (RCM), 14
- relationships, dispute resolution and, 198–199
- Renaissance, 6–7
- request for information (RFI)
  - BIM reducing, 335
  - defined, 363
  - overview of, 180–182, 181
  - RFI logs, 227
- request for qualifications (RFQs)
  - defined, 363
  - as selection instrument, 78
- requests for proposals (RFPs)
  - defined, 363
  - overview of, 77
  - releasing, 86
  - as selection instrument, 78
- residential building, 11–13
  - characteristics of, 12–13
  - means and methods in, 11–12
  - overview of, 11
  - primary materials in, 12
- responsibility matrix, as tool in contract administration, 178–179
- responsive bid
  - defined, 363
  - in low-bid selection process, 78–79
- retainage, 189–190, 363
- reviewing plans and specs, in estimating process, 152
- rework, 286, 363
- RFI (request for information). *See* request for information (RFI)
- RFPs (requests for proposals). *See* requests for proposals (RFPs)
- RFQs (request for qualifications)
  - defined, 77, 363
  - releasing, 85
  - as selection instrument, 78
- risk abatement, 323
- risk allocation, 323
- risk analysis, 324–325
- risk assessment, 58–59, 58–59
- risk avoidance, 322–323
- risk identification
  - construction risks, 314–316
  - design risks, 313–314
  - environmental risks, 318–320

- financing risks, 317–318
- overview of, 310
- political/legal/regulatory risks, 316–317
- prebid risks, 311–313
- risk management. *See* project risk management
- risk management team, 326
- risk mitigation plan, 324–326
- risk mitigation strategies, 322, 322–324
- risk retention, 322
- risk transfer, 323
- ROM (rough order of magnitude) estimates, 148
- Roman Empire, 6
- roofing materials, 14
- rough order of magnitude (ROM) estimates, 148

## S

- safety
  - accident prevention, 303–304
  - as component of quality, 299–300
  - construction managers responsible for, 58
  - dangers of construction business, 300–301
  - developing safety management plan, 301–302
  - economics of, 307
  - hazardous materials, 306
  - at job site, 206–207
  - pedestrian safety at job sites, 224
  - personal protections, 302–303
  - project values, 43
  - review answers, 354–355
  - review questions, 308
  - role of safety manager, 300
  - substance abuse and, 305–306
  - tailgate safety meetings, 304–305
  - training, 302
- safety management plan
  - accident prevention, 303–304
  - overview of, 301–302
  - personal protections, 302–303
  - substance abuse, 305–306
  - tailgate safety meetings, 304–305
- safety manager, 300
- safety manuals, 301. *See also* safety management plan
- schedule of values
  - defined, 363
  - payment and, 186–187, 187
- schedules. *See also* planning and scheduling
  - 4D scheduling and sequencing with BIM, 334–335
  - activities as fundamental building block of, 244–245
  - activities in, 247–248
  - analyzing delays in, 274
  - calculations in, 251–255
  - controls, 273–274
  - corrective actions for delays, 274–277
  - notifying subcontractors regarding, 256–257
  - schedule issues in contract administration, 191
  - steps in building, 244
  - technology for, 257
  - types of, 243
  - will-calls impacting, 205
  - work breakdown structure (WBS) for, 245–246
- scheduling stage
  - calculations in, 251–255
  - determining activity durations, 250–251
  - overview of, 250
- schematic design, in project design stage, 119
- scope of work
  - changes in project scope, 195
  - defined, 364
  - defining, 45
  - owner's role in setting, 44
  - scope, project values, 43
  - scope sheet
    - bid analysis and, 165
    - defined, 364
- Sebestyén, Gyula, 9
- secondary players, in construction industry, 26, 26–27
- section drawings, 98, 99
- sectors, of construction industry, 10
  - commercial building, 13–15
  - environmental construction, 17–19
  - heavy civil construction, 15–16
  - industrial construction, 16–17
  - overview of, 9–10
  - residential building, 11–13
- security, job site, 222–223
- self-performed work
  - defined, 364
  - vs. subcontracted work, 25
- senior estimators, 63
- sequencing stage, in scheduling
  - developing precedence diagram, 248–249
  - factors impacting project performance, 263
  - flow based on relationships between activities, 249–250
  - overview of, 248–250
- sexual harassment, 232–233
- shop drawings
  - defined, 364
  - overview of, 182–183
  - quality control (QC) and, 293

- short-interval schedules, 243, 364
  - shortlisting
    - in best-value selection process, 85–86
    - defined, 364
  - signage, at job site, 234
  - single-family dwelling, 11
  - single-source project delivery. *See* design-build project delivery method
  - site and infrastructure subgroup,
    - CSI MasterFormat 2004, 108
  - site logistics plan, 220, 364
  - sites. *See* job sites
  - skyscrapers, 7–8
  - slip forms
    - defined, 364
    - techniques in commercial building, 14
  - small-volume builders, 14
  - software
    - for construction operations, 236
    - for contract administration, 199
    - for estimating, 169–170
    - for scheduling, 255, 257
  - soil tests and engineering, in pre-construction stage, 125
  - special-purpose schedules, 243
  - specialty contractors (subcontractors), 25
  - specification writers, 23
  - specifications
    - defined, 8, 364
    - obtaining for low-bid selection, 79–80
    - quality expectations in, 287–288
    - reviewing for low-bid selection, 80
  - staging strategy, in construction stage, 130
  - Standard Building Code, 296
  - standards
    - safety standards, 300–301
    - testing standards, 293–294, 294
  - steel, 7
  - stereoscopic projection
    - defined, 364
    - generating virtual environments, 333–334
  - Stone Age, 4
  - storage and handling, of materials at job site, 221–222
  - storm water pollution, 212–213
  - storm water pollution prevention plans (SWPPP),
    - 212–213, 364
  - straw wattles
    - defined, 364
    - environmental protections in construction operations, 213
  - structural drawings, 97
  - structural engineers, 23
  - subcontractor bids, in estimating process
    - analyzing, 163–164
    - choosing, 164
    - overview of, 161–162
    - receiving, 163
    - soliciting, 162–163
  - subcontractors
    - bids vs. contractual agreements, 165
    - coordination meetings with, 203
    - coordination of, 202–203
    - cost overruns due to, 271–272
    - integrating subcontractor and supplier data using BIM, 335
    - notifying regarding schedules, 256–257
    - quality assurance (QA) and, 290–291
    - relations with, 233
  - subcontracts
    - issuing in procurement stage, 127–128
    - section of general conditions document, 102
  - submittals
    - defined, 364
    - overview of, 182
    - quality control (QC) and, 292
  - substance abuse, 305–306
  - substantial completion
    - defined, 364
    - project closeout phases, 134
  - summary schedules, 243
  - Superintendent, of construction operation, 217–218, 218
  - supervision, in project performance, 263
  - supervisory inspections, 296–298, 297
  - supplemental conditions, in project manual, 103
  - suppliers. *See* vendors
  - sustainability, 30–31
  - SWPPP (storm water pollution prevention plans),
    - 212–213, 364
  - systems coordination, using BIM for, 335
- ## T
- tailgate safety meetings
    - defined, 364
    - in safety management plan, 304–305
  - takeoff
    - calculating quantities in estimates, 156
    - defined, 364
    - digitizers for automating, 171
  - taxes, in estimating, 167–168
  - team building, 176–177
  - technical proposals
    - in best-value selection process, 86
    - defined, 364
    - weighted criteria method for scoring, 87

technical specifications, in project manual, 103–104

technology  
 age of, 9  
 in construction operations, 235–236  
 in contract administration, 199–200  
 in estimating, 169–171  
 in monitoring project performance, 281–282  
 in scheduling, 257  
 transitions in construction industry, 29

termination or suspension of contract, section of general conditions document, 102

test reports, final documentation in project closeout, 135

testing  
 independent testing and inspections and, 295  
 standards, 293–294, 294

The Design-Build Institute of America (DBIA), 36

time. *See also* planning and scheduling  
 monitoring project performance and, 57  
 project values, 43  
 scheduling and, 239–240  
 in time, cost, and quality triad, 41  
 tracking, 273

time and materials, 112, 364. *See also* cost-plus-fee contracts

time and scheduling section, of general conditions document, 102

time extensions, contractors requesting, 195–196

time of construction, impacting costs in estimating, 146–147

toolbox safety meeting, 364

tools, impact of inadequate, 264

Total Quality Management (TQM), 288–289, 364

Toyota Production System (TPS), 31, 362

tract builders, 11

traffic control, at job site, 223–224

training programs. *See also* education  
 quality assurance (QA) and, 290  
 safety and health, 302

transmittals  
 in construction correspondence, 230  
 defined, 364  
 logging, 227

trash removal, in construction operations, 215–216

## U

UL (Underwriters Laboratories Inc.), 294–295

uncovering and correction of work, section of general conditions document, 102

Underwriters Laboratories Inc. (UL), 294–295

unforeseen conditions, due diligence uncovering, 124–125

Uniform Building Code, 296

unions, drug testing and, 306

unit costs, 160–161

unit-price contracts, 114–115, 114–115

updating schedules, 255–256

U.S. Green Building Council (USGBC)  
 accreditation and certification and, 37  
 sustainability and, 30

utilities, setting up temporary utilities at job site, 219

## V

value engineering  
 defined, 50  
 in pre-construction stage, 125

variance  
 analyzing discrepancies between actual and estimated costs, 268–270  
 defined, 269

vegetation, environmental protections for, 214

vendor bids, in estimating process  
 analyzing, 163–164  
 choosing, 164  
 overview of, 161–162  
 receiving, 163  
 soliciting, 162–163

vendors  
 integrating subcontractor and supplier data using BIM, 335  
 as valuable resource in problem-solving, 179

virtual construction, BIM and, 332–333

visual records, documenting construction operations, 229–230

## W

warranties  
 final documentation in project closeout, 135  
 project punchout compared with, 136

warranty periods, in construction contracts, 135–136

WBS (work breakdown structure). *See* work breakdown structure (WBS)

weather conditions, impacting project performance, 262

Webcams records, documenting construction operations, 230

weighted criteria method, for scoring technical proposals, 87

wetlands, environmental protections for, 214–215

will-call

- factors in scheduling, 205
- material and equipment deliveries, 204

wood frame construction, 12

work breakdown structure (WBS)

- estimators use of, 155–156
- for scheduling, 245–246, 246

work crew

- increasing size to correct schedule delays, 275–276
- quality of workforce as factor in project performance, 262–263

working overtime to correct schedule delays, 275–276

- working two shifts per day to correct schedule delays, 276–277

work hours, 224–225

work packages, 155–156

working drawings (contract documents), 119–120

wrought iron, 7

**Z**

- zero-punch list, 298–299