

Index

A

Abdelshafi, Ibrahim, 102–103

Accountability, 159

Adaptation

empiricism and, 17

formal opportunities for, 136–137

purpose of, 116

types of, 101–102

Adobe Premiere Pro, 93–96

Agility

defined, 30

projects for, 5–6

scrum and, 160–161

tooling infrastructure for,
178–181

training, 169

Airbus A380, 12

Anxiety, 113

Artifacts, 146–150

B

Backlog requirements

charting of, 23–24

defined, 18

development of, 18–22

functionality, 91

Baseline

defined, 127

formula for, 67

product backlog and, 68

BBC, 93

Benefit identification,

109–110

Best practices, 26–29

Blocking issues, 173

Built-in instability, 27

Burndown

charts, 127, 180

forecasts, 64–66

slope, 66–67

C

CAD/CAM systems. *See* Computer-aided design/computer-aided manufacturing (CAD/CAM) systems

- Capability level, 56
 - characterization of, 56
 - environment of, 75–76, 78–79
 - functionality increments, 86–90
 - management at, 76–77, 80–85
 - ready-to-use increments, 91–96
 - terms used in, 77–78
 - training in, 77–78
 - transparency at, 86
- Carbonite, 104–105
- Change. *See* Transformation
- CHAOS Report, 3–7
- Charles Schwab, 74
- Chief executive officer (CXO)
 - communication forms, 169
 - knowledge of, 162
 - leadership of, 164–165
 - metric analysis by, 170–172
 - Scrum principles and, 157–158
 - Scrum master role, 163–164
- Chrysler, 103
- Colocated teams, 27–28, 39
- Communication
 - activities, 112
 - anxiety issues, 113
 - challenges, 178–179
 - daily commitment to, 176–177
 - resistance issues, 113
 - Scrum visibility, 169
 - tactic creation/execution, 113–114
- Computer-aided design/computer-aided manufacturing (CAD/CAM) systems, 12
- Control
 - empiricism support for, 25
 - risk, 71
 - subtle, 28
- Costs
 - acceptable, 3
 - assessments, 81
 - extrapolated, 36
 - forecasts, 22–23, 76–77
 - ownership, 83–85
 - quality reduction and, 97
 - ROI and, 82, 83–84
 - Scrum team, 72
 - Sentinels, 6
 - sprint, 64, 68–69
 - sprints, 64
 - studio ownership, 84–86
- Costs technical, 98–99
- Cross-functional teams
 - characterization of, 27–28
 - predictive management and, 46–47
- Curaspan, 38
- CXO. *See* Chief executive officer (CXO)
- D**
- Daily scrum meeting
 - defined, 127
 - masters role at, 145
 - purpose of, 59, 144
 - sprint review and, 144–145
- Davi, Steve, 120–121
- Dead systems, 172
- Debt, 97–99
- Development process
 - cost of, 84
 - dimensions of, 11
 - enhancement of, 29
 - failures, root cause of, 9–12
 - overlapping phases, 28
 - Scrum vs., 171
 - typical problems in, 7–9
 - uncertainty in, 53–54

- Development teams
- best practices for, 26–29
 - colocated, 27–28
 - composition of, 29
 - control of, 28
 - coordination of, 176–177
 - cross-functional, 27–28, 46–47
 - daily scrum and, 144
 - done definition of, 150
 - empirical process and, 18–21
 - formation example, 36–38
 - knowledge generation in, 28–29
 - membership of, 127, 138
 - message creation example, 38–40
 - responsibilities of, 138–139
 - scrum master and, 140
 - self-organization of, 27, 45–46
 - size of, 139
 - sprint and, 143–144
 - training of, 169
- Digital Equipment Corporation, 119
- Dynamic flow, 28
- E**
- E-Trade, 74
- Early testing, 180
- Ebbighausen, Harold, 122
- Emergence, 128
- Empiricism
- agility and, 30
 - best practices stemming from, 26–29
 - charting, 23–25
 - defined, 128
 - ideas list for, 18–19
 - iteration of, 19–21
 - planned process vs., 158–159
 - plans and, 49–50
 - processes supported by, 25–26
 - PWC approach to, 29–30
 - requirements for, 17–19
 - sales organizations and, 34
 - self-organization in, 45–46
 - success requirements for, 17–18
 - venture capitalism and, 51
 - waterfall problems and, 22–23
- Employees. *See also* Development teams; Scrum teams
- morale, 9
 - potential, 38
 - productivity of, 29
 - respect for, 27
- Empowerment, 159
- Enterprise and Scrum, 101
- Enterprise level, 56
- Carbonite example, 104–105
 - characterization of, 56
 - modifications, 104–105
 - persistent change in, 103–104
 - transient change in, 101–103
- Enterprise transformation project. *See also* Transformation
- expansion in, 117
 - expansion of, 114–115
 - gains, 116–117
 - impact of, 115–118
 - infiltration in, 116–117
 - initiation of, 109–112
 - major activities of, 108–109
 - path to, 107–108
 - preparation for, 108–109
 - strategy formulation, 111–112
 - team formation, 110
 - vision formulation, 111–112

Entrepreneurial agility, 30
Extrapolation, 69

F

F-Secure, 50–51
False confidence, 160
Federal Bureau of Investigation (FBI),
4–6
Fidelity Investments, 74
Flowers, Jeff, 104–105
Ford Motor Company, 103
Forecasts
basis of, 24–25
costs, 71
defined, 128
empiricism and, 58
extrapolating, 69
incorrect, 25
limitations of, 50
practices for, 148
product backlog, 143
sample, 66
sprint, 59–60, 65, 73
Forrester Report, 3
Frequency, 19
Friend, David, 104
Function point, 128
Functionality
development of, 43–44
increment of, 86–90
maintenance of, 85
sprinting, 64

G

General Motors, 103
Green, Peter, 94, 95–96

H

Heppelmann, Jim, 15

I

Impediments
characterizing, 173–174
exposing, 173
organizational examples, 174
Increments
defined, 128
evaluation phase, 21
functionality, 86–90
ready-to-use, 91–96
sprint and, 148–149
transparency in, 51–52
Information radiators, 169
Inspection, 17, 136
Instability, 27
Iron Mountain Digital, 39–40, 122
Iteration
defined, 19, 128
implementation of, 20–21
Iterative incremental
defined, 20
process of, 22, 128

J

Just-in-time requirements, 180

K

Ken and Rally Corporation, 101
Knowledge
CXOs, 162
developers skills, 64
generation, 28–29
Kotter, John P., 103–104
Kronos, 52

L

Leading Change (Kotter), 103
Learning

- dimensions of, 28
 - multilevel, 28
 - provision of, 71
 - Scrum Foundations course, 77–78
 - software studio for, 75–76
 - transfer of, 28–29
 - LiveVault, 39–40
 - Lockheed Martin, 5
 - Luppino, Paul, 39
- M**
- Maintainability, 85
 - Maintenance costs, 84
 - Management. *See also* Chief executive officer (CXO)
 - burndown charts, 64–68
 - certainty issues for, 53–54
 - empirical, 25, 49–51
 - employment empowerment by, 52–53
 - product backlog, 179
 - role reevaluation, 115
 - Scrum studio, 76–77
 - self-organization implementation by, 45–46
 - traditional communication by, 178–179
 - transparency demands by, 51–52
 - Manifesto for Agile Software Development, 161
 - Market metrics, 82
 - Market volatility, 70
 - Marks and Spencer, 29
 - Martin, Chris, 150
 - McKenna, Jeff, 150
 - Message creation, 38–40
 - Metrics
 - CXO analysis of, 170–172
 - markets, 82
 - process, 171
 - productivity, 81
 - project, 171–172
 - quality, 82
 - transparency, 86
 - value, 83
 - Microsoft, 39–40
 - Morale, 9
 - Moussad, Sylvain, 46
 - Multifunctional learning, 28
 - Multilevel learning, 28
- N**
- Nonaka, Ikujiro, 26
- O**
- Opacity, 87–88
 - Operations costs, 84
 - Oracle, 103
 - Organizations
 - adaptation, 101–102
 - agility in, 30
 - architecture, 175–176
 - decision process in, 53
 - development work in, 44–45
 - empiricism in, 34–35
 - flexibility in, 53
 - impediments of, 159
 - infrastructure tooling by, 178–181
 - learning, 75–76
 - ROI, 84–85
 - scrum impediments, 174
 - scrum master and, 140, 163–164
 - scrumming, 162–163
 - struggling, 7–9
 - value for, 3, 82

- Our Iceberg Is Melting (Kotter),
103–104, 111
- Ownership costs, 84
- P**
- Parametric Technology Corporation
(PTC)
 - description of, 12
 - management team, 13–15
 - self-organization at, 46
 - waterfall process at, 13
- The Playbook for Achieving Enterprise
Agility, 101
- PCW. See PricewaterhouseCoopers
(PWC)
- Pilot study
 - defined, 35
 - preparation for, 34, 166–167
 - process for, 33–35
 - projects, 167–168
- Pilot study model
 - evaluation, 42–43
 - message creation, 38–40
 - overview of, 35–36
 - planning steps, 41–42
 - process improvement, 44–45
 - product improvement, 43–44
 - project determination,
40–41
 - team formation in, 36–38
- Planning
 - release, 177, 180–181
 - software studio, 79
 - sprint, 124–126
 - time issues, 8
- Plans
 - creation of, 49
 - F-Secure example, 50–51
 - modification of, 50
- Predictive development projects
 - empiricism support for, 25–26
 - management of, 47
 - plan creation and, 45–46
- Predictive process. See Waterfall
- Premier Pro
 - CS3, 94
 - CS4, 94–95
 - CS5, 96
- PricewaterhouseCoopers (PWC),
29–30
- Primavera, 53–54, 102–103
- Pro re nata (PRN), 55–56,
64, 128
- Process metrics, 171
- Product backlog
 - baseline and, 68
 - conversion of, 143
 - defined, 128
 - done definition for, 149–150
 - grooming, 148
 - management of, 179
 - ordering of, 147
- Product owners
 - defined, 129
 - development role, 57
 - direction from, 159–160
 - done definition of, 150
 - monitoring by, 148
 - responsibilities of, 137–138
 - scum master and, 139–140
 - sprint and, 59, 143, 145
 - training of, 168–169
- Productivity
 - best practices, 29
 - defined, 129
 - metric, 80–82

Projects

- charting, 23–25
- managers role, 45
- metrics, 171–172
- plans, 9–10
- PRN approach, 55–56
- reporting of, 179–180

Q**Quality**

- customer pressure and, 172
- defined, 129
- deterioration of, 8–9
- metric, 80–82
- reduction, 96–99
- software, 85
- sprinting and, 96–97

R

- Raytheon, 15
- Re-factoring, 180–181
- Release dates, 7–8
- Release planning, 177, 180–181
- Replanning, 64
- Requirements
 - backlog of, 18–19
 - changes in, 9
 - defined, 129
- Resistance, 113
- Return on investment (ROI), 81, 84
- Risks
 - agility and, 30
 - control of, 71
 - forecasting, 66
 - iterations and, 19, 26
 - traditional software, 4
- Rollout teams, 123–125
- Rubin, Rob, 104–105

S

- Sales organizations, 34
- Scaling scrum
 - communication challenges of, 178–179
 - organizational, 175–176
 - overview, 174
 - release planning, 177
 - tracking, 177
- Schatz, Bob, 102
- Schwaber, Ken, 135, 150
- Scrum. See also Daily scrum meeting
 - action graph, 61
 - agility and, 160–161
 - artifacts, 146–150
 - attributes, 156–157
 - best practices-based on, 27–29
 - contributors, 150
 - defined, 17
 - development of, 26–27
 - empirical process model for, 158
 - events, 140–146
 - example of, 74
 - framework, 135
 - history of, 151–151
 - impact achievement, 169–170
 - implementing, 119
 - information provided by, 64–65
 - Iron Mountain Digital application, 39–40
 - metric analysis, 170–172
 - nonnegotiable adoption elements, 105–106
 - organizational expansion of, 168–169
 - organizational impediments to, 173–174
 - overview of, 135, 156–161
 - philosophy of, 178, 180

Scrum (*continued*)

- premise of, 160
- preparation for, 162–165
- principles, 157–160
- projects, 5–6, 55
- purpose of, 135
- responsibilities of, 159
- roll out, 103–104
- stealth, 63–64
- theory, 136–137
- tradeoff, 159
- traditional development vs.,
171
- training, 77–78
- transformation to, 102
- yield rate from, 12

Scrum adoption playbook

- achieving impact play, 169–170
- assessment play, 166
- change steps in, 165
- expanded play, 172
- metric assessment play, 170–172
- organizational expansion play,
168–169
- overview, 166
- pilot project play, 166–168
- win play, 172

Scrum master

- development team and, 140
- organizational, 163–164
- product owner and, 139–140
- responsibilities of, 129, 139–140
- role of, 57
- sprint and, 145
- sprint review by, 59
- studio role, 76
- training of, 168
- transformation role, 123

Scrum studio

- analogy for, 91
- change at, 80
- conundrum of, 80
- dashboards, 83–84
- defined, 75
- development tools, 79–80
- as learning project, 75–76
- manager for, 76–77
- opinions survey, 81
- ownership costs, 84
- productivity metrics, 81
- quality metrics, 82
- ROI, 82, 83–84
- standardized planning at, 80
- terms of use, 78
- transparency metrics, 86
- value metrics, 83
- work facilities, 79

Scrum teams. *See also* Development

- teams; Transformation teams
- components of, 129,
137–140
- cooperation among, 147
- coordination of, 176–177
- done definition of, 149–150
- focus of, 180
- formation of, 58, 110
- hierarchy, 159
- product development example,
96–99
- roles in, 57
- rules for, 175
- sprint review by, 59–60
- sprinting by, 58–60
- training of, 77–78
- typical work of, 91–93
- volatility of, 70–72

- Scrumming
 - defined, 119
 - Iron Mountain example, 122
 - organization, 162–163
 - SeaChange example, 119–122
 - software process, 162–163
- SeaChange International, 119–122
- Self-organization
 - defined, 129
 - demands of, 53
 - management implementation of, 45–46
 - team implementation of, 27
- Sentinel Project
 - development of, 4–6
 - process of, 7–9
 - staffing for, 6
- Shepherd, Brian, 14
- Smith, Mike, 150
- Software projects
 - case study of, 4–6
 - CHAOS report on, 3
 - development, 11, 129
 - failures, 4, 9
 - limitations of, 3–4
 - predictive process of, 7, 12
- Sprint
 - backlog, 130, 148–149
 - burndown forecasts, 64–66
 - canceling, 141–142
 - continuation of, 60–61
 - costs of, 64
 - defined, 130
 - development team and, 143
 - early testing, 180
 - extrapolation of, 69
 - goal, 130, 144
 - infrastructure in, 181
 - length of, 69–74, 141
 - longer, 71
 - needs coordination, 177
 - preparation, 124
 - product owner and, 143
 - quality and, 96
 - retrospective, 60, 146
 - retrospective meeting, 131
 - rollout teams for, 125
 - scrum master and, 145
 - shorter, 70–72
 - starting estimates, 68–69
 - transformation team and, 124–125
 - work tracking and, 65
- Sprint planning
 - art of, 181
 - length of, 124–125
 - meetings for, 130–131, 142–144
 - value and, 58–59
- Sprint review meeting
 - conducting, 59–60
 - defined, 131
 - elements of, 145
 - timing of, 125
- Stability velocity, 71
- Stacey graph, 10–11
- Standish Group report
 - burndown estimates by, 67–68
 - early measures of, 12
 - findings of, 3–7
- Starr, David, 150
- Stealth scrum, 63–64
- Strategy
 - communication of, 112–115
 - formulation, 111–112
- Sustainability, 85
- Sutherland, Jeff, 150

T

Takeuchi, Hirotaka, 26

TeamPlay, 102

Teams. See Development teams;
Scrum teams; Transformation
teams

Technical debt, 97–99

Technology

influences, 3

knowledge of, 11

reliability of, 9–10

volatile, 70–71

Testing

early, 180

function of, 99

insufficient, 13

The Tonight Show, 84

Tracking, 177

Traditional manufacturers, 10–11

Transformation

accommodations for, 8

anchoring, 117–118

difficulty of, 164–165

lead agent for, 164

persistent/profound, 103–104

product backlog, 122

teams for, 110

transient/profound, 101–103

Transformation teams

activities, 114–115

backlog development by,
114–115

membership, 123

rollout by, 123–124

sprint phase role, 124–125

strategy role, 111–112

Transparency, 131

increment and, 51–52

increments and, 20

metrics of, 86

neutrality of, 52

opacity vs., 87–88

requirements of, 18, 136

skills building, 91

technical debt, 97–99

3M, 28

Trend line, 131

U

Urgency, 109

V

Value, 3, 83

Velocity, 131

Venture capitalists, 51

Verizon, 120

Vision

communication of, 112–115

defined, 131–132

formulation, 111–112

Volatility, 70–72

W

Wachutka, Jane, 13

Warner, Steve, 93, 95

Waterfall. See also Predictive

development projects

bases of, 11–12

case study of, 12–15

defined, 9, 132

inappropriate use of, 12

model for, 10–11

problems of, 22–23

project planning and, 9–11

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>