

INDEX

A

Accountability, of project managers, 67
 Agile approach, 73–75
 Allen, D., 6
 Allies, 155, 156
 Analyze, Design, Develop, Implement, and Evaluate (ADDIE) model, 14
 Anger, 121
 Anxiety, 126
 Approval signatures, 6
 Arrows, in scope diagrams, 33, 35
 ASK magazine, 94
 Assumptions, 146
 Audience, for learning, 42
 Audits: PMOs as, 176, 184; of project plans, 66
 Autonomy, 118

B

Basecamp software, 188
 Behavior changes, 42
 Behavioral profiles, 125–126
 Beliefs, shared, 159
 Belly of the Whale, 156
 Best practices, 14
 Bion, W., 158
 Blame, 138–139
 Bodily-kinesthetic intelligence, 82e
 Brain research, 123
 Brainstorming: mitigation risks, 50; scope diagrams and, 35; tables for, 31s, 33
 Bridges, W., 114–116
 Brooks, F., 184
 Budgets, 113

Bureaucracy, 118

Burning platform, 162
 Business case, 11–12
 Business knowledge, 86
 Business objectives/goals: bad examples of, 26; challenges of, 26; determining, 24–28; effects of change on, 102, 112; forcing discussions about, 192; function of, 66; people involved in writing, 27; of PMOs, 179; project plan creation and, 66; writing exercise for, 28s. *See also* Project objectives
 Buy-in, 163

C

Call to Adventure, 154–155
 Campbell, J., 153–158
 Canceled projects, 102
 Careers, in project management, 4–5
 Catalyst Change Model, 163–167
 Causal loop diagrams, 144–148
 Centering, 128
 Certification programs, 4
 Change, organizational, 163–167
 Changes: in causal loop diagrams, 146; control of project and, 100–101; to governance plans, 66–67; in Hero's Journey, 157; impact of, 101–102, 112–116; during Manage phase, 101–102, 111–117; during Plan phase, 67; in PMO creation, 179–182; to Project Charter, 67; to project plans, 66–67, 95; source of, 112; stakeholders' response to, 99; versus transitions, 114–116
 Coaches, 148–149

- Cognitive dissonance: benefits of, 125;
description of, 124–125
- Collaboration software, 188
- Common ground, 159
- Communication, effective: creating a plan
for, 53–56; during Define phase, 23,
53–56; importance of, 3; during Manage
phase, 104–110, 118–120; to obtain
consensus among stakeholders, 39; for
organizational change, 163, 164; in PMO
creation, 178, 180; scope diagrams in, 35;
of status reports, 104–106
- Communications plan, 66
- Competitive advantage, 26
- Conditions, for learning, 42
- Conflicts: communicating about, 119–120;
effects of, 119–120; emotion regulation
in, 127–128; importance of, 119; source
of, 117
- Constraints. *See* Project constraints
- Controlling projects, 13, 100–101
- Cost, of project, 51–52
- Covey, S. R., 129
- Creating the Project Office: A Manager's Guide
to Leading Organizational Change*
(Englund, Dinsmore, and Graham), 175
- Critical Path Diagrams, 83
- Culture, team, 56
- Cynicism, 116
- D**
- Dashboard: need for, 172; for organizational
project management, 172, 182–186
- Debriefing, importance of, 13
- Decision making: to mitigate risk, 47–50;
personal attacks and, 123–124; team
culture and, 56
- Define phase: communication during, 23,
53–56; consequences of skipping phase
of, 12; creating a governance plan during,
56–59; deliverables of, 24; determining
constraints in, 51–53; determining
project scope in, 28–39; developing a
draft project charter during, 22–24,
59–61; establishing business goals during,
24–28; identifying project objectives in,
40–43; importance of, 22, 23; insanity
during, 23–24; overview of, 11–12,
22–24; payoff of, in Plan phase, 66; in
PMO creation, 179–182; risk and
mitigation in, 44–51; skipping of, 64;
steps in, 11e, 23e
- Delegation, 137
- Democratic project management, 37, 56
- Dependency, 160–161
- Development processes: definition of, 14, 20;
determining milestones in, 71–72;
examples of, 14; versus project
management, 14–15
- Dinsmore, P., 175
- DISC profiles, 125–126
- Documentation, 146; during Review phase,
136–137
- Dotted lines, in scope diagrams, 33, 35
- Due dates: challenges to, 91; emailing of,
105–106; example of, 91e; finalizing,
89–92; for milestones, 78s, 89; for tasks,
89; tips for setting, 192
- Duration, of task: definition of, 9, 89;
finalizing due dates and, 89
- Dysfunctional people, 117
- E**
- Effort: definition of, 9, 89; finalizing due
dates and, 89
- Elapsed time. *See* Duration, of task
- Emails: better management of, 10; delivering
bad news by, 56; management of, 93; for
status reports, 104–106, 109;
time-consuming nature of, 4
- Emotional intelligence: brain research on,
123; description of, 81, 82e; flow of, 124e;
importance of, 123; project tasks and, 81,
82e
- Emotional maturity, 126–129
- Emotional Quotient* (Justice), 123–124
- Emotional quotients, 123–124, 126
- Emotions: group dynamics and, 158–162;
regulation of, 120–130; in Review phase,
139–140; self-assessment of, 3
- Endings phase, 114, 115, 117
- Engagement, 163

Englund, R., 175
 Enjoyment, of projects, 193
 Excel (Microsoft): creating project status reports in, 103–104; for PMOs, 187; popularity of, 93; status updates in, 107–108
 Existential intelligence, 81
Experiences in Groups (Bion), 158

F

Facts, search for, 129–130
 Failed projects: versus canceled projects, 102; managing transitions and, 117
 Fear, effects of, iv
 Feedback, 118–119
The Fifth Discipline (Senge), 144
 Fight/flight emotional state, 160, 161
 Focus, lack of, 101
 Ford, D., 110
 Frustrations, of employees: awareness of, 126; causes of, 2; effects of, 3; list of, xvii, 3; self-assessment of, 3, 5–6

G

Gang & Gang, 2
 Gardner, H., 81, 126
Getting Things Done (Allen), 6
 Goals. *See* Business objectives/goals
 Goleman, D., 123
 Google Docs, 188
 Governance plans: challenges of, 59; changes to, 66–67; creation of, 56–59; example of, 58e; initiation of change and, 113; scope diagrams for, 35; template for, 59s
 Government regulations, 25–26
 Graham, B., 175
 Graphic programs, 61
 Group dynamics, 158–162
 Guardians, 156

H

The Hero with a Thousand Faces (Campbell), 153–158
 Hero's Journey, 153–158
 High-maturity project management, 175

Honesty, 110
 Humor, 193

I

Implementation phase. *See* Manage phase
 Inauthentic state, 155
 Information technology (IT): determining milestones in, 72–73; development processes of, 14
 Information technology (IT) systems, 73e
 Inputs: definition of, 29; of project stakeholders, 29–31; in scope diagrams, 32e, 33
 Insanity, 23–24
Intelligence Reframed: Multiple Intelligences for the 21st Century (Gardner), 126
 Interpersonal intelligence, 82e
 Intrapersonal intelligence, 82e
 IRACIS objectives, 24–25
 Issue management, 109

J

Justice, I., 123–124, 126–127

K

Knutson, J., 17

L

Ladder of Inference, 129–130
 Late tasks, 109
 Leadership, PMO, 172, 176
 Learning, during Review phase, 13, 148–149
 Learning Histories, 141–144
 Learning Management Systems (LMSS): implementation process of, 8–9; as project sponsor, 38–39
 Learning objectives: example of, 43e; parts of, 42; writing of, 41
 “The Liars’ Club: Concealing Rework in Concurrent Environments” (Ford and Stermann), 110
 Lines, in scope diagrams, 33, 35
 Linguistic/verbal intelligence, 82e

Logical-mathematical intelligence, 82e
 Low-maturity project management, 175

M

Maintenance process, 15
 Manage phase: changes during, 101–102, 111–117; communication during, 107–110; conflict and, 119–120; control of work in, 100–101; deliverables of, 13; overview of, 12–13; personal resiliency and, 120–130; in PMO creation, 179–182; project kickoff during, 102–107; stress during, 118–119
 “Management Time: Who’s Got the Monkey?” (Oncken, Wass, Covey), 129
Managing Transitions (Bridges), 114
 Maturity, 126–129
 McDonald’s US, 188
 McNamara, S., 1
 Meetings: difficulties in scheduling, 6–7; during Review phase, 136, 138–148; sharing conflict situations in, 119
 Mental models, 146
 Microsoft software: for PMOs, 187; popularity of, 93
 Milestones: challenges in meeting, 78; definition of, 66, 67, 69; determining, 67–76; due dates for, 78s, 89; examples of, 68e, 77e; order of, 69e; review of, 80t; task dependencies and, 82–83
 Military personnel, 148
 Moment of Awareness, 120
 Motivation, 175
 Multiple intelligences: expansion of, 126; task identification and, 81, 85e
 Multitasking: challenges of, 101; everyday nature of, 2; of project teams, 19; technology’s effect on, iv
 Murray, P., 161–162
 Musical intelligence, 82e
The Mythical Man Month (Brooks), 184
 Myths, 153

N

NASA, 94
 Naturalistic intelligence, 81

Negative emotions, 2, 3
 Negotiation, 39
 Neidigh, C., 163
 Neutral Zone, 115, 117
 New Beginnings phase, 116, 117
 New World, 158

O

Objectives. *See* Business objectives/goals; Project objectives
 Oncken, W., 129
 Operational level, of change management, 163e, 164
 Organizational agreement, 173
 Organizational change, 163–167
 Organizational project management, 175
 Outputs: defined, 29; of project stakeholders, 29–31; in scope diagrams, 32e, 33

P

Pairing emotional state, 160, 161
 Partnerships, importance of, 19–20
 Peer mentoring programs, 148–149
 Perfection, obtaining, 42
 Personal project management, 175
 Plan phase: challenges of, 94–95; changes in, 67; creating project plan in, 65–67; determining resource dependencies in, 86–88; determining task dependencies in, 82–86; effective software for, 92–93; finalizing task due dates in, 89–92; identifying project tasks in, 76–82; milestones in, 67–76; overview of, 12, 65; payoff of Define phase in, 66; in PMO creation, 179–182; purpose of, 65, 94; steps in, 11e, 65e
 PMBOK. *See* Project Management Body of Knowledge
 PMO. *See* Project Management Office
 Positive emotions, 3
 Post-its: in determining task dependencies, 82–83; in scope diagrams, 33, 35
 Priorities: project complexities and, 15; project constraints and, 52–53

- Problem-solving models: for determining milestones, 72; Systems Thinking and, 144–145
- Processes: definition of, 8–10; examples of, 8–9; in updated to-do lists, 9
- Processing styles, 29
- Product development life cycle, 74e
- Project Charter: audit of, 59, 60s; changes to, 67; creation of, 22–24, 59–61; definition of, 12; draft versus final, 62; importance of, 66; reuse of, 59–60; software for, 60–61
- Project constraints: determining, during Define phase, 51–53; effects of, 51, 113–114; function of, 66; impact of change on, 102; of PMOs, 181
- Project management: as career versus competency, 5; definition of, 14, 20; versus development process, 14–15; history of, 4–5; phases of, 10–13; versus project management software, 92; steps in, 11e; terminology of, 67; in various business sectors, 14–15
- Project Management Body of Knowledge (PMBOK), 5; finalizing due dates in, 90; history of, 4
- Project Management Institute, 4, 67
- Project Management Office (PMO): benefits of, 178–179; creation of, 176; dashboard options in, 182–186; defined, 172, 176; defining roles in, 176; keys to success of, 175–176, 179; project plans that migrate to, 179–182; rationale for, 178–179; roles and processes of, 176–178; in small versus large organizations, 176–177; technology options for, 187–188
- Project Management Professional certification, 4
- Project management teams: in Agile approach, 74; autonomy of, 118; evolving nature of, 4; feedback to, 118–119; fragmentation of, 118; group dynamics in, 158–162; multitasking of, 19; for purpose of saving projects, 136; role of, 16–20; sources of stress for, 118–119; in Systems Thinking, 147
- Project managers: accountability of, 67; in determining constraints, 51e; in determining project objectives, 40e; governance plans and, 57e; group dynamics and, 159–162; negotiation between stakeholders and, 39; PMO troubleshooting and, 184; project milestones and, 70e; as project sponsors, 16; response of, to change, 112–113; in risk mitigation, 44, 45e; role of, 16, 20, 172, 192; scope creep and, 28–29, 37; in scope diagrams, 32e, 33, 36; single versus multiple, 17; tips for success of, 191–193; typical story line of, 153–158; as writers of business objectives, 27
- Project (Microsoft): description of, 93; for PMOs, 187
- Project objectives: audits of, 66; categories of, 41e; definition of, 40; determining, 40–43; function of, 66; template for, 43s; writing of, 41–43. *See also* Business objectives/goals
- Project plans: changes to, 66–67, 95; definition of, 67, 99; effects of change on, 112; function of, 94; that migrate to PMOs, 178–182; time management and, 65–66
- Project portfolios, 9
- Project schedules: definition of, 67; emailing of, 105
- Project scope: constraints related to, 51–52; identification of, 28–39; inputs and outputs of, 29–31
- Project sponsors: confusion about, 38; determining, 191–192; in determining constraints, 51e; in determining project objectives, 40e; governance plans and, 57e; initiation of change and, 113; lack of, 38; preproject checklist for, 17–18e; project inputs and outputs of, 30e; project managers as, 16; project milestones and, 70e; in risk mitigation, 45e; role of, 16–17, 20; in scope diagrams, 36; single versus multiple, 17, 38; as writers of business objectives, 27
- Project status reports: communicating about, 104–109; creation of, 103–104; definition

- Project status reports: (*continued*)
of, 102; emailing, 104–106; in project kickoffs, 102–107; risk management and, 107
- Project tasks: challenges in completing, 78, 81; definition of, 7, 82; effects of change on, 112; effort and duration of, 9; finalizing due dates for, 89–92; identification of, 76–82; prioritizing, 15; versus processes, 8–10; versus projects, 5–7; review of, 80*t*; stakeholders' completion of, 88; in updated to-do lists, 9; updates of, 93. *See also* Task dependencies
- Projects: criteria for, 22; definition of, 7, 9; versus processes, 8–10; recognizing, 22; versus tasks, 5–7; in updated to-do lists, 9
- Prototyping, 75
- Q**
- Quality, of project, 51–52
- Quick and Dirty Risk Assessment process, 44–50
- R**
- Readiness, for organizational change, 154, 165–166*e*
- Reflection, 148
- Regulatory projects, 25–26
- Reminders, 106
- Reptilian-brain response, 123–124
- Resentment, 161
- Resilience, personal, 120–130
- Resource dependencies, 86–88
- Return on investment (ROI): challenges of calculating, 26; definition of, 24
- Review phase: blame-free atmosphere of, 138–139; causal loop diagrams in, 144–148; emotions in, 139–140; function of, 136; groups involved in, 138; learning histories in, 141–144; leveraging knowledge gained in, 148–150; overview of, 13, 136–137; in PMO creation, 179–182; prerequisites for, 139; standard survey for, 141; steps in, 11*e*; timing of, 137–138
- Risk: assessment of, 44–46; definition of, 44
- Risk mitigation: in Define phase, 47–51; effects of change on, 102, 113–114; function of, 66; for PMOs, 181; status updates and, 107
- Road of Trials, 156–157
- ROI. *See* Return on investment
- Rules, in meetings, 139, 162*e*
- S**
- Scope creep: cause of, 28–29; prevention of, 37
- Scope diagrams: advantages of, 35–36; challenges of, 38–39; communication with, 35; completeness of, 37–38; creation of, 31–35; effects of change on, 102; example of, 32*e*; function of, 66; goal of, 29; graphics programs for, 61; importance of, 192; influencing stakeholders while creating, 39; people identified in, 36–38; for PMOs, 180; processing style and, 29; project milestones and, 71; symbols used in, 33, 35; template for, 34*s*
- Scrums, 74–75
- Senge, P., 144
- Shared beliefs, 159
- SharePoint program, 61, 188
- Skills instruction, 86
- Social networking sites, 143
- Software, project management: choices of, 93–95; description of, 92–93; lack of project sponsor in, 38; for PMOs, 187–188; popular type of, 93; for project charters, 60–61; versus project management, 92; and skipping of Define phase, 12; strength of, 12; time management and, 93
- Solid lines, in scope diagrams, 33
- Spiral Impact, 128
- Staff reductions, *iv*
- Stakeholders: completion of tasks by, 88; in determining constraints, 51*e*; in determining project objectives, 40*e*; effects of change on, 111, 112; emailing status reports to, 104–106; finalizing due dates and, 91–92; governance plans and,

- 57e; increased number of, 19; obtaining consensus among, 39; as participants in Review phase, 137–138; plan for communicating with, 53–56; project inputs and outputs of, 29–31; project milestones and, 70e, 71; as resource dependencies, 88; response of, to change, 99; in risk mitigation, 44, 45e, 50–51; role of, 19, 20; scope creep and, 28–29; in scope diagrams, 32e, 33, 36, 37; system as, 39–40; task dependencies and, 84–86; task identification and, 81, 82e; writing of business objectives and, 27–28
- Standard Surveys, 141, 142e
- Status reports. *See* Project status reports
- Stermann, J., 110
- Story of Origin, 153–158, 159s
- Strategic level, of change management, 163e, 164
- Stress: awareness of, 120, 126–127; benefits of, 124; building resiliency to, 120–130; control of project and, 101; sources of, 118–119
- Successful projects: criteria for, 44; importance of communication to, 3; key to, 144
- Surveys, in Review phase, 139–148
- Survival mode, 123
- Systems Thinking, 144–148
- T**
- Tactical level, of change management, 163e, 164
- Tagline, project, 167s
- Task dependencies: definition of, 82; determining, in Plan phase, 82–86; example of, 84e; redundancy in, 85e. *See also* Project tasks
- Task owners, assignment of, 87s, 92
- Tasks. *See* Project tasks
- Technology: addition of, during project, 137; effects of, on multitasking, iv; for PMOs, 187–188
- Time constraints: determining, 51–52; Review phase and, 137–138
- Time management: demands of email in, 4; effects of change on, 112; effort and duration in, 9; finalizing due dates and, 89–92; importance of project plans, 65–66; software and, 93; steps to improve, 10
- To-do lists: daily updates to, 9–10; employee frustrations and, 5–6; projects versus tasks on, 6–7
- Towers Perrin, 2
- Training classes, 72e
- Transitions, 114–116
- Trust, 118
- U**
- Uhl, T., 184
- V**
- Valencic, K., 127
- Velocity, 74
- Vision, 162
- W**
- Wass, D. L., 129
- Waterfall methodologies, 73
- Webinars, 148
- Work Breakdown Structure (WBS): description of, 76; example of, 79e; template for, 80s
- Workload: forces affecting, iv; unrealistic number of projects in, 152
- Workshop development: development processes of, 14; objectives of, 41–42; for Review phase, 138

<http://www.pbookshop.com>