

INDEX

- Abbreviations, 341–342
- Absorptive capacity, team success and, 176–178
- Accident rate, 219–220. *See also* Safety
- Accidents, speed as the cause of, 116–117
- Accountability, lack of, 116, 129–130
- Accurate data, time required to produce, 140. *See also* Data accuracy/integrity
- Achievable objectives, 164
- Adams, Douglas, ix
- Advanced study design, “best practical” rating of, 212
- Africa, permitting problems in, 67, 234
- African projects, 29
- Agency staff, 174–175
- Agreements
informal, 181–182
technical input for, 165
- Alberta, Canada, megaprojects in, 70, 72–73
- Alliance contracting
as an extreme form of incentivized reimbursable schemes, 291
features of, 290–294
- Alliance contracts, 257
failure of, 260
responsibility and, 293–294
- Alliance projects, project outcomes and, 261–262
- Alternative organizational models, 191–197
- Analysis, statistical tests used in, 33
- Analysts, experienced, 26
- Ancillary facilities, Basic Data requirements for, 139–140
- Appraisal process, for petroleum E&P, 142–143
- As-built drawings/design, unwillingness to maintain, 144–145
- Asia, permitting problems in, 67
- Asset FEL, 243. *See also* Front-end loading (FEL)
- Asset loss, 148
- Asset value degradation, 114
- “Assumed” permit rating, 244
- “A Team,” myth of, 284–285
- Australia, engineering resources in, 311
- Australian projects, 29
- Authorization estimate, 44
- Average project cost, 29
- Bad deals, walking away from, 54
- Bank financing, 88–89. *See also* Financing
- Bankruptcy, project failure and, 219
- Basic Data, 137–158, 341. *See also* Basic Data entries; Basic Technical Data; Data entries; Information entries
completion and availability of, 146–148

- Basic Data (*continued*)
- effects of late arrival of, 224–225
 - expensive and difficult-to-obtain, 153–154
 - incorrect, 148–155
 - for petroleum production projects, 140–145
 - for various project types, 138–145
 - as a warning sign of trouble, 329
- Basic Data delivery, timing of, 147
- Basic Data development, 21
- accelerating, 156
 - skimping on, 153–154
- Basic Data errors
- consequences of, 145–146
 - expense associated with, 155
 - root causes of, 155–157
 - speed as a cause of, 155–156
- Basic Data failures, preventable, 157–158
- Basic Data protocol, as an antidote to failure, 157–158
- Basic Data requirements
- for expansion/modernization projects, 144–145
 - for minerals developments, 143–144
- Basic Technical Data, 99
- Benchmarking, systematic, 36
- “Benchmark schedule,” 248, 318
- “Best practical” FEL, 214, 222. *See also* Front-end loading (FEL)
- “Best practical” FEL index, 262
- “Best practical” rating, 211, 212
- BHP Hot Briquetted Iron Project, 12
- Bias, 341. *See also* Sample bias
- Bidder qualification representation, verification of, 273
- Bidders, prequalifying, 111, 272
- Bidding, government-controlled, 272–273. *See also* Competitive bidding
- Bids, pricing risk into, 280
- Boards of directors, 13
- Boeing 777, development of, 195–196
- BP, 209. *See also* BP entries
- BP Macondo blowout, 58
- BP Thunder Horse semi-submersible platform, 12
- Brainstorming, structured, 322
- Bribery, local content requirements and, 71
- Bulk material quantities, padding, 286–287
- Bureaucratic form, 189–190
- Business and project core team, 102
- Business cases
- development of, 24
 - weak, 206
- Business consultants, outsourced model
- theory of, 125–128. *See also* Business professionals
- Business contracts, self-enforcing, 131–133
- Business decision makers, ignorance of, 115
- Business directors. *See also* Business executives
- relationship with project directors, 165
 - responsibility for team integration, 169–170
- Business education, 125
- curricula for, 335
- Business-effective results, vii
- Business executives, unprepared, 53. *See also* Business directors; Business leaders; Business managers; Businesspeople; Business professionals
- Business issues, bringing to closure, 103

- Business leaders, preparedness of, ix
- Business leadership, alignment with project leadership, 82
- Business management, schedule pressure and, 226
- Business managers, mistakes made by, 1–2. *See also* Business executives
- Business objectives. *See also* Business purpose
- clarity of, 162–163
 - comparative advantage and, 79–80
 - FEL duration and, 238
 - meeting, vii
 - as project drivers, 80–82
- Business parameters, input about, 99
- Businesspeople, involvement in major capital projects, 134. *See also* Business executives
- Business professionals, 21. *See also* Business executives
- education of, 251
- Business/project team interface, 82
- Business purpose, gates and, 202
- Business-technical divide, 333–335
- Business value, maintaining, 215
- “Buy-in and hook” phenomenon, 20
- California, regulatory climate in, 66
- Capital. *See also* Financing
- defined, 15
 - lack of accountability for, 129–130
 - megaprojects as creators and destroyers of, 11–22
- Capital cost estimates, 207
- Capital cost measurement, 33–34
- Capital investment, feasibility of, 24
- Capital portfolio, effective governance of, 203
- Capital project activity, lull in, 124–125
- Capital projects
- partner approach to, 87–88
 - pathologies afflicting, 133–134
 - research on, 23
- Case study write-ups, 33
- Cash flows
- bank focus on, 89
 - partner’s, 88
- Central Asia, permitting problems in, 234
- Central Asian projects, 28
- Change, as a warning sign of trouble, 328–329
- Chavez, Hugo, 96–97
- Chemical processing, Basic Data errors in, 154
- Chemical projects, 27
- cost estimation for, 76
- Chevron-led Gorgon project, 64
- Chinese projects, 28–29
- Citizens’ lawsuits, 121
- Civil unrest, risk premiums for, 281
- Clear business objectives, 79–80
- Clear objectives, team development and, 82–83
- Climate considerations, 60–61
- Closure, failure to reach and enforce, 106–107
- Collaboration, among professionals, vii
- Commodities
- demand for, 16
 - global prices for, 19
- Commodity chemical companies, 55
- Common goals, pursuing, 1
- Communication
- within organizations, 189
 - by team leaders, 179
 - in traditional project models, 192
 - work process and, 164
- Communication team, 99

- Companies, greedy, 2. *See also* Business entries; Corporate entries; Organizational entries
- Company culture, 86
- Company reputations, 96
- Company strategy, 77
- Comparative advantage
 assessing, 77–83
 business objectives and, 79–80
 fashioning, 169
- Competing projects, 73
 equity interest in, 87
- Competitive bidding process, 267
- Complete scheduling, criticality of, 319–321
- Complex projects, 13
- Confidentiality, respecting, 22
- Conflict-cooperation game, 93–94
- Conflict-of-interest situations, 152
- Construction management
 backbone of effective, 297–298
 mixed contracts and, 296–298
- Construction management staffing, 298
- Construction management systems, 298
- Construction safety, 44–47
- Construction schedules, extended, 40
- Consulting services, *xii*
- Continuity, of team leadership, 180–182
- Contract(ing) approach(es)
 dangers of, 253–254
 external financing and, 266–267
 influence of sponsor capabilities on, 264–265
 types of, 254–259
- Contracting, 253–303
 government-controlled, 272–274
 “new and improved” approaches to, 302–303
 as a warning sign of trouble, 329
- Contracting decisions, 254
- Contracting strategies
 amount of FEL required for, 226
 central issues in, 263–266
- Contractor hours/fees, controlling, 288–290
- Contractor personnel
 hiring of, 127
 versus owner personnel, 303
- Contractor ranks, staffing problems with, 174
- Contractor risk, 6–7
- Contractors
 in alliance arrangement, 291–292
 inability to substitute for owner teams, 162
 joining projects prematurely, 178
 owner understanding of, 300–303
 relying on, 60
 rewarding, 339
 selecting, 254
 sponsor rating of, 262–263
 success versus failure of, 253
- Contractor systems, adequacy of, 307
- Contractor teams, attributes of, 284–285
- Contractor work, versus owner work, 126–127
- Contracts
 matching to situations, 7
 project outcomes and, 259–263
 role of, 293
 use of incentives in, 288
- Contractual forms, 20
- Control, priorities for, 308–312. *See also* Controls
- Controls, shaping, 305–306
- Conversion to lump-sum contracts
 strategy, 255–256
- Convertible lump-sum contract, 268

- Cooperation, internal, 129
- Core owner team, members of, 166–167
- Core project team, 165
- Core project team/business interactions, 82
- Corporate decisions, 21
- Corporate exploration strategies, 54–55
- Corporate governance, 123–134
- Corporate governance problem, 205
- Corporate resources, access to, 77
- Corruption Perceptions Index (CPI), 67–68, 234
- Corruption problems, measuring, 69
- Cost. *See also* Average project cost; Capital cost entries; Megaproject costs; Monte Carlo cost risk simulations; Project cost; Sunk costs
 - sacrificing for schedule, 112–114
 - sacrificing quality for, 111–112
- Cost-benefit analysis, reasons for, 74–75
- Cost-effectiveness, 43
- Cost estimate overrun, 326–327
- Cost estimates, 75–76, 204–205
 - reliable, 25
 - secrecy of, 273
- Cost growth, 44, 122
 - measurement of, 33–34
 - new technology and, 149–150
- Cost minimization, incentives related to, 269
- Cost of capital, 108, 109
- Cost of goods sold (COGS), 79
- Cost outcomes, 38–39
- Cost overruns, 7, 19, 38–39
 - permitting problem and, 67
 - schedule overruns and, 112–113
- Cost performance, FEL and, 215–217
- Cost pressure, results of, 317
- Cost reduction, 5–6
- Cost risk simulations, 324–327
- Cost trade-offs, 107–109
- Country advance teams, 59–60, 71
- Craft, hiring of, 298
- Craft labor issues, 72
- Craft labor shortages, risk premiums for, 282–283
- Cross-functional communication, 157
- Crude oil, 17
- Cultural considerations, 71–72
- Currency exchange risk, premiums for, 283
- Cutting-edge technology
 - relationship to risk of failure, 151
 - startup time and, 150
- DART rate. *See* Days Away from work, Restricted work duties, job Transfer (DART) rate
- Data, lack of access to, 23. *See also* Basic Data entries; Late data
- Data accuracy/integrity, accountability for, 157. *See also* Accurate data
- Data acquisition, timing of, 23–26
- Data collection process, 26–30
 - for a petroleum reservoir, 142–143
- Data collection protocols, 26
- Days Away from work, Restricted work duties, job Transfer (DART) rate, 45, 46, 219, 220
- DCF rate of return calculations, 107–108
- Deals
 - enforceable, 96
 - importance of, 3–4
- Decentralized companies, 338
- Decision and execution framework, vii
- Decision makers
 - educating, 158
 - project success and, 85–86

- Decision making, vii
 for contract selection, 264
- Decision points
 establishing, 97
 removal of, 94–95
- Deep cooperation, generating, 1
- “Definitive” permit rating, 244
- Deliverables, 100
- Design. *See* Detailed design;
 Engineering design; Front-end
 engineering design (FEED);
 “Full design specification”;
 Organizational design; “Percent
 design complete” measure; Project
 design
- Design/material delivery, sequencing
 of, 297
- Design mobilization, 25–26
- Detailed design, 210
- Detailed engineering, 309–311
- Detailed engineering schedule, drivers
 of slip page in, 310
- Detailed schedules, 318–319
- Difficult-to-obtain data, 153–154
- Discipline
 in front-end loading, 328
 in the shaping process, 336
- Division points, 202, 203
- Downward labor productivity
 spiral, 73
- Drawings, late, 311
- “Drop-in, drop-out” liaisons, 183
- Dysfunctional teams, 183–184
- E&P capital project organizations,
 technical functions of,
 247–248. *See also* Exploration and
 production (E&P)
- E&P megaprojects, flow of problems
 in, 250
- E&P projects
 project leadership turnover in,
 246–248
 schedule aggressiveness of, 248–250
- Economically marginal projects,
 151–152
- Economic differences, between owners
 and contractors, 302
- Economic profit motive, 14
- Effective megaproject teams
 conditions necessary for, 159–160
 precursors to, 160–165
- Electronic organization, charts,
 188–189
- Employment, downstream or secondary,
 74. *See also* Labor entries;
 Personnel; Staff; Staffing
- Engineering
 changes disruptive to, 200
 dividing up, 182–183
 formal education and, 126
 lack of interest in, 128
- Engineering center, 337
- Engineering contractors, 125–128
- Engineering design. *See also* Front-end
 engineering design (FEED)
 “best practical” rating for, 211
 parameters governing, 137
- Engineering disciplines, rebuilding, 175
- Engineering-intensive projects,
 40–41
- Engineering organizations, radical
 downsizing of, 131–132
- Engineering problems, 306
- Engineering, procurement, and
 construction (EPC), 18, 341. *See
 also* EPC entries
- Engineering, procurement, and
 construction management (EPCm),
 257, 341. *See also* EPCm entries

- Engineering progress
 - measuring, 314
 - monitoring, 309
 - reports of, 312
- Engineering scope, 94
- Engineering services, 73
- Engineering slippage, 309–311, 312
- “Engineering task complete” measure, 211–212
- Environment. *See* Harsh physical environment/climate; Institutional environments; Labor-short environments; Physical environment; Political environment; Project environment
- Environmental damage, of prior projects, 64
- Environmental disasters, 19
- Environmental permitting process, 94
- Environmental risks, 120
- EPC contracting, sponsors and, 296–297. *See also* Engineering, procurement, and construction (EPC)
- EPC contractors, 127, 289, 296
- EPC industry, capabilities of, 126
- EPC lump-sum approach, blame transfer and, 278–279
- EPC lump-sum bids, 266
- EPC lump-sum contracting, 89, 255–256
 - drivers of success and failure in, 267–285
 - key pitfalls in, 267–269
 - use on megaprojects, 258–259
- EPC lump-sum contracts
 - advantages and disadvantages of, 277–278
 - creative use of, 274–276
 - pricing of risk in, 279–285
 - project outcomes and, 260–261
 - wholesale risk transfer on, 276–279
- EPC lump-sum projects, success rates for, 259
- EPC marketplace, effect of outsourcing on, 131–133
- EPCm contractor, 289–290. *See also* Engineering, procurement, and construction management (EPCm)
- EPCm reimbursable contracts, 257
- EPC reimbursable contracts, 256
- EPC services
 - deprofessionalization of, 339
 - oversupply in, 279
- EPC services market, as a central issue in contracting strategy, 265–266
- EPC work, project managing contractors and, 175
- Equipment vendors, 187–188
- Escalation adjustments, 33–35
- Estimates, reducing, 5–6
- Estimating errors, 111–112
- Execution planning, 212
 - most difficult aspect of, 213
 - safety and, 219–220
- Execution risk, control of, 305–332
- Execution schedules, 40
 - realistic, 318
- Existing facilities, modernizing, 144
- Expansion/modernization projects,
 - Basic Data requirements for, 144–145
- Expensive Basic Data, 153–154
- Exploration and production (E&P), 238, 244–246. *See also* E&P entries
- External financing, contract approach and, 266–267. *See also* Financing
- Extractive projects, 18–19
- Exxon, 65
- ExxonMobil, 96

- Fabrication slippage, 321
- Facilities, modernizing existing, 144
- Failed projects, vii. *See also* Project failure
- versus successful projects, 47–50
- Failure(s)
- shaping errors/omissions leading to, 103–110
 - spectacular, 43
- Failure mode, Basic Data delivery and, 147
- Fatalities, work-related, 45, 46
- “Fee-at-risk” approach, 286
- Feedback, obtaining, 161–162
- FEED contractors, 60, 210–211, 268, 269, 295. *See also* Front-end engineering design (FEED)
- FEL-0 process, 23. *See also* Front-end loading (FEL)
- FEL-1 phase, 24–25, 100–101, 176
- FEL-1 quality, assessment of, 203
- FEL-2 assessing, 206–209
- FEL-2 index rating, 213–214
- FEL-2 phase, 25, 101, 146, 205
- “best practical,” 214
 - time required for, 238
- FEL-3 assessing, 207–215
- FEL-3 framework, 210
- FEL-3 index rating, 213–214
- FEL-3 phase, 25–26, 56, 101, 102, 103, 104, 176, 200, 208–209
- contractor mobilization for, 215
 - design tasks for, 210
 - disagreements about, 211
 - time required to execute, 238
- FEL funding issue, 226
- FEL index, 171, 203–204, 220, 221, 309. *See also* FEL-2 index rating; FEL-3 index rating; IPA FEL index
- FEL process, 201–202, 203
- Field hours-to-bulk material ratio, 317
- 50/50 joint venture situations, 86, 183–184, 211
- Final closure, achieving, 95–97
- Financing, of major projects, 13. *See also*
- Bank financing; Capital entries;
 - Cost entries; External financing;
 - Money entries; Nonrecourse financing; Reimbursable entries
- Fixed-price contracting, 255–256
- Fixed-price contracts, 6–7, 39
- Forecasts, reliable, 208
- Foreign exchange relationships, changes in, 35
- Forward-going economics trap, 5
- Forward selling, 341–342
- Front-end development work, 177
- Front-end engineering design (FEED), 56, 341. *See also* FEED contractors
- controls at the beginning of, 311–312
- Front-end loading (FEL), 202–206, 341. *See also* FEL entries
- accidents and, 117
 - Basic Data problems and, 224–225
 - as the best capital investment, 338–339
 - “best practical,” 214, 222
 - cost performance and, 215–217
 - failure to complete, 251
 - geographic remoteness and, 228–229
 - importance of, 215–221
 - improving, 223–226
 - missing functions during, 170–171
 - in petroleum development projects, 243–246
 - production performance and, 218–219
 - project context and, 227
 - quality of, 171
 - safety performance and, 219–221

- schedule performance and, 217–218
 - success and, 221
 - time required to execute, 236–238
- Front-end loading phases, 203–204
 - time spent on, 156
- Front-end planning, mixed strategy and, 296
- Front-end spending, 4–5
- “Full design specification,” 212
- Full-funds authorization, 208
- Functional cooperation, 161–162
- Functional leads, 166
- Functions
 - comparative advantage and, 169
 - knitting together, 162
 - miscommunication among, 156–157
 - moral hazard/control and, 171–172
- Game against nature, 92–93
- “Gas hypothesis,” for petroleum project
 - schedule aggressiveness, 249
- Gates, purpose of, 201–202
- Geographic complexity, of megaprojects, 187
- Geographic dispersion of megaproject teams, 182–183
- Geography, influence on contract type, 259
- Global economic growth, megaproject effect on, 19
- Global economy, rapid changes in, 17
- Global markets, 58
- Global megaprojects market, 73
- Global recession, 123
- Glossary, 341–342
- Goals. *See* Common goals; Objectives; Production goals; Safety goals
- Gorgon project, 64
- Governance. *See* Corporate governance
- Government approval process, 94
- Government-controlled bidding, 272–273
- Government-controlled contracting, 272–274
- Government corruption, 67–68
- Government rules, changes in, 273–274
- Governments. *See also* Host governments; Non-governmental entries
 - permitting problems with, 232–236
 - preference for whole project lump-sum contracting, 259
- Government stakeholders, dealing with, 96–97
- Greed, 2
- Gulf of Mexico requirements, 68–70
- Harsh physical environment/climate,
 - risk premiums for, 281–282
- Hazards and operability (HAZOP) studies, 199–201
- Higher-risk projects, reimbursable contracts for, 285–290
- “Highly entrepreneurial” companies, 25
- High-profile projects, 121
- Hiring, outside, 176
- Host governments, problems with, 229–230
- Hub and satellite model, 192–194
 - problems with, 194
- Human decisions, failure of, 19
- Human resources (HR)
 - inventory of, 336
 - organizations related to, 176
- Hydrocarbon processing projects, 27
- Hypothesis testing, 32
- Incentive contracting, rapid expansion of, 133
- Incentive contracts, 284

- Incentives
 philosophical problems with, 288
 problems related to, 130–131
 safety, 47
- Incentive contracting schemes,
 reimbursable contracts and,
 286–288
- Incomplete Basic Data, 148
- In-country labor, 72
- Independent contractors (ICs), 174–175
- Independent Project Analysis, Inc. (IPA),
 vii, 342. *See also* IPA entries
 research program at, 12
- Industrial firms, relationship with
 technical functions, 124
- Industrial firm strategy, 335
- Industrialization, of China and India, 16
- Industrial megaproject activity,
 projection of, 17–18
- Industrial megaprojects, 12. *See also*
 Industrial projects
 defined, 13–15
 increase of, 16
 quality in, 291
 staffing, 173–176
 track record of, 2
- Industrial projects. *See also* Industrial
 megaprojects
 getting lost in, 11
 quality of, 3330
- Inexperienced owners, Basic Data and,
 154–155
- Inflation, effect on costs, 33–34
- Informal agreements, 181–182
- Information, verifying, 155. *See also*
 Basic Data; Data entries
- Information acquisition process, 54
- Information flow, 186, 204
- Information technology (IT), 306
- Infrastructure, remote, 230
- Infrastructure additions, 62–63
- Infrastructure development, 12, 17
 as a megaproject requirement, 139
- Injury rates, 45
- Inside organizations, cooperation of, 161
- Institutional environments, 64–65,
 232, 234
 strong, 91–92
 weak, 96
- Insufficient appraisal, 142–143
- Integrated teams, 168–172, 224
 developing, 169
 involvement and proactive stance
 of, 172
 owner involvement in, 172–173
 responsibility for, 169–170
- Integration managers, 195
- Interface management, 184
 strong, 276
- Interface managers, 196
- Internal cooperation, need for, 129
- Internal rate of return (IRR), 108
- International contractors, partnership
 arrangements with, 337
- International oil companies, 17, 55
- Intervention planning, 312
- Invitations to bid (ITBs), 306
- Invitation to bid (ITB) package, 265
- IPA assessments, of FEL-2, 206–207
- IPA database, industrial sectors in, 27
- IPA data collections, 23
- IPA evaluations, 25, 26, 44–45, 289
- IPA FEL index, 201. *See also* FEL index;
 Front-end loading (FEL)
- IPA megaprojects database, 20, 27–29
 sponsoring companies in, 29–30
- IPA projection of industrial megaproject
 activity, 17–18
- IPA research, 154
 methodology for, 31–33

- Iron Law of Oligarchy, 155
- Issues, partner alignment on, 104
- Jemima principle, 47–50
- Joint-stock companies, core pathologies
afflicting, 133–134
- Joint venture agreements, 225
- Joint venture partner people,
recruiting, 177
- Joint venture partner personnel,
integrating, 183–184
- Joint venture partners, 186–187
- Kashagan oil field development, 99
- Key functions, importance of, 81–82
- Key project people, inclusion of, 334
- Key team topics, 165–182
team size, 165–168
timing of team formation, 165
- Kill criteria, 95
- “Kill points,” 98
- Labor, for remote locations, 256. *See also* Employment; Personnel; Staff; Staffing
- Labor issues, 72–73
- Labor productivity problems, 331
- Labor-short environments
antidote for, 318
examples of, 316–318
megaproject survival in, 313–322
- Labor supply issues, 231–232
- Large capital projects, failures in, 124
- Large engineering projects, 20
- Large-project risk, 13
- Large projects, drivers for, 16
- Late data, consequences of, 147
- Late engineering, results of, 314–316
- Lead sponsor(s), 94
inexperienced, 154
- Lead sponsor approach, 122
- Lease concessions, 113
- Licensed technology packages, 153
- Limited appraisal, 142
- Liquefied natural gas (LNG). *See also*
Natural gas prices
climate considerations for, 61
scope elements of, 187
- Liquefied natural gas megaprojects
success of, 49
team size of, 167
- Liquefied natural gas projects, 27,
42. *See also* LNG complex joint
venture
- Liquidated damages, 269–270
- LNG complex joint venture, 155. *See also* Liquefied natural gas entries
- Local content, 105–106, 209
advantage of, 71
providers of, 212–213
- Local content requirements, 68–71
informal versus formal, 70
for petroleum development,
240–241
risk premiums for, 280–281
specific versus general, 70–71
- Local labor, 119
issues involving, 72–73
- Local partners, in country advance
teams, 60
- Local presence, importance of, 63–64
- Local projects, competing, 73
- Location, effect on cost, 34–35
- Losses, carrying, 7
- Low bids, results of accepting, 270–272
- Low-cost engineering centers, 314
- Low-cost feedstock advantage, 79
- Lump-sum contracting
advantages and disadvantages of, 292
bank insistence on, 266–267

- Lump-sum contracts, 6–7, 39
- Lump-sum projects, owner intervention in, 274–276
- Maintenance records, for existing facilities, 144
- Management. *See also* Interface management; Senior management behavior
- accountability of, 123
 - geographic dispersion and, 182
- Manufacturing/operating organizations, differences among, 161
- Market timing, irrelevance for megaprojects, 209
- Market turnabouts, 59
- Materials delivery, sequencing of, 297. *See also* Bulk material quantities
- Materials management, 297–298
- Megaproject activity, pace of, 17–18
- Megaproject alliances, failure of, 290–294
- Megaproject context, understanding, 57–73
- Megaproject costs, FEL duration and, 237
- Megaproject details, importance of, 3–4
- Megaproject development, speed in, 115–116
- Megaproject disasters, 12
- Megaproject failure
- erroneous and incomplete Basic Data and, 137
 - root causes of, 21
 - seven key mistakes related to, 1–8
- Megaproject groups, 37–38
- “Megaproject handbook,” ix
- Megaproject literature, 19–20
- Megaproject location, 60–63
- Megaproject management training programs, 337
- Megaproject mistakes, 1–8
- Megaproject operability, new technology and, 149–150
- Megaproject organization, complexity as the nemesis of, 186–188
- Megaproject organizational problems, characteristics of, 189
- Megaproject organizations, structuring, 190–191
- Megaproject overstaffing, 168
- Megaproject personnel, as team players, 159
- Megaproject principles, 13
- Megaproject results
- E&P and, 239
 - effect of new technology on, 149–153
- Megaprojects. *See also* Industrial megaprojects; Large entries; Projects
- Basic Data types for, 138–145
 - career destruction and, 130
 - contracting approaches for, 254–259
 - corporate governance and, 123–134
 - corporate support for, 24–25
 - cost risk for, 216
 - as creators and destroyers of capital, 11–22
 - dangerous, 46
 - degree of front-end loading in, 222–223
 - execution of, 305
 - failure of, 19
 - fragility of, 50
 - global context for, 59
 - importance of, 18–19
 - infrastructure development required for, 139

- integrated teams for, 168–172
- joint-stock companies and, 123
- key questions concerning, viii
- labor supply issues related to, 231–232
- leadership turnover in, 180–182
- local reaction to, 63–64
- new technology in, 148–149
- pace of, 3
- as path-breaking ventures, 78
- pathologies afflicting, 134
- permitting problems associated with, 232–236
- political and institutional environment of, 64–66
- political nature of, 26
- program format for, 196–197
- reasons to study, 15–16
- relatively poor FEL for, 223
- schedule pressure in, 2–3
- scope elements of, 187
- sensitivity to small mistakes, 199–201
- shaping a stable platform for, 53–89
- shaping processes for, 335–336
- social, religious, and cultural considerations related to, 71–72
- successful, 340
- success versus failure of, vii–x
- understanding, 53
- as unique endeavors, 161
- volume, breadth, and depth of data for, 157
- with weak business cases, 206
- Megaproject shaping, 21
- Megaproject survival, in labor-short environments, 313–322
- Megaproject task, magnitude of, 59
- Megaproject team leadership, role of, 179–180
- Megaproject teams, 159–184. *See also* Effective megaproject teams; Project teams
 - effective, 159–160
 - geographic dispersion of, 182–183
 - organizing, 185–197
 - size counts for, 167
 - size of, 165–168
 - special challenges for, 182–184
- “Memorandum of understanding” (MOU), 5, 98
- Methodological notes, 33–35
- Middle East
 - megaprojects in, 278, 279
 - permitting problems in, 67, 234
- Middle Eastern projects, 110, 111–112
- Milestones, 97, 98
- Military acquisition programs, 14
- Mineral mining/processing projects,
 - team size for, 167
- Minerals and metals projects, 27
- Minerals companies, 55
- Minerals developments, 75
 - Basic Data requirements for, 143–144
- Minerals megaprojects
 - failure of, 49
 - informal agreements in, 181–182
 - scope elements of, 187
- Minerals processing, Basic Data errors in, 154
- Miscommunication, across functions, 156–157
- Mistakes, small-scale, 148
- Misunderstanding, between business and technical professionals, 333–335
- Mixed contracting, success of, 295–298
- Mixed contracts, 257–258
 - project outcomes and, 262
 - success of, 260
- “Mixed motive” projects, 14

- Models. *See* Alternative organizational models; Hub and satellite model; Organic model; Organizational models; Project models; Risk modeling entries; Shared models; Statistical models; Traditional project model
- Modern firms, core problems of, 13
- Modernization projects, Basic Data requirements for, 144–145
- Money, spent on opportunity shaping, 54. *See also* Financing
- Money-making projects, 13–14
- Monitoring/control priorities, 308–312
- Monte Carlo analysis, distributions used in, 327
- Monte Carlo cost risk simulations, 324–327
reasons for failure of, 326–327
- Mullaly, Alan, 195–196
- Multiparty agreements, 294
- Multiprime contract arrangements, 255
- Multiprime EPC lump-sum projects, 274
- Natural gas prices, 17
- Negative net present value (NPV), 155
- Net present value (NPV), 19
- New core technology, 149
- New geography, entering, 77, 78
- New geography ventures, 213
- “New institutional arrangements,” 20
- New technology
Basic Data incorrectness and, 148–149
discretionary use of, 153
effect on megaproject results, 149–153
use of, 30–31, 310
- New technology projects, case studies of, 22
- New technology risk, 31
- New technology scale, 149
- “No change orders accepted” approach, 278
- Noncommunication, among functions, 156–157
- Non-governmental organization interest groups, 85–86
- Non-governmental organizations (NGOs), 120, 121, 122, 342
- Non-megaprojects, degree of innovation in, 31
- Nonrecourse financing, 89. *See also* Financing
- Nonremote locations, 228
- Nonremote projects, 62, 63
- North America, permitting problems in, 67
- Objectives. *See also* Business objectives
achievable, 164
adjusting, 106–107
clear, 79–80, 82–83
importance of, 162–164
priorities among, 164
success-related, 163
team, 162–164
unclear, 80–81
worthiness of, 163
- Offshore projects, 27, 61
labor availability and, 313
- Offshore project teams, 209
- Off-the-shelf technology, 30, 149
- Oil and gas megaprojects, 54. *See also* Petroleum entries
failure of, 49
team size for, 166–167
- Oil and gas projects, 27
- Oil industry, lack of functional integration in, 191

- Oil production projects, 42
- Oil project schedule slippage, 113
- Old facilities, modernizing, 144
- Onshore projects, 61, 209
 - labor availability and, 313
- Operability failure, 218–219
 - rate of, 62
 - for remote projects, 230–231
- Operating assets, creating, 302
- Operational failures, 151
- Operations, feedback from, 129
- Operations representatives, 169
- Opportunity shaping. *See also* Shaping
 - entries
 - art of, 56
 - challenges of, 117, 120–121
 - defined, 54–55
 - essential nature of, 55–56
 - importance of, 57
 - linking with project development, 99–103
 - project results related to, 119, 122
 - strategy for, 118–119, 121
 - successful, 117–120
 - unsuccessful, 120–122
 - versus project work process, 55
- Opportunity-shaping process, viii, 53–89. *See also* Shaping process
- Opportunity-shaping steps
 - understanding project context (Step 1), 57–73
 - assessing potential value (Step 2), 74–77
 - assessing comparative advantage (Step 3), 77–83
 - identifying and understanding stakeholders (Step 4), 84–86
 - considering partners (Step 5), 86–89
- Optimism, abundance of, 59
- Organic model, 194–196
 - strengths and weaknesses of, 196
- Organizational behavior, turf-protecting, 191
- Organizational cooperation, 161
- Organizational design, approach to, 189–190
- Organizational models, alternative, 191–197
- Organizational problems, characteristics of, 189
- Organization charts, role of, 188–189
- Organization for Economic Cooperation and Development (OECD), 115–116, 342
- Organizations. *See* E&P capital project organizations; Engineering organizations; Inside organizations; Manufacturing/operating organizations; Megaproject organizations; Non-governmental organizations (NGOs); Outside organizations; Owner controls organizations; Owner engineering organizations; Owner organization incoherence; Sponsor organizations; Structured megaproject organizations; Technical organizations; Third-party controls organizations; Weak matrix organizations
- Organizing, of megaproject teams, 185–197
- Orthogonality assumption, 327
- Outcomes
 - assessing, 14
 - bimodal distribution of, 50
 - permitting problems and, 67
 - trade-offs among, 81
 - trading, 43–44

- Outside hiring, 176
- Outside organizations, cooperation of, 161
- Outsourcing
 - effect on EPC marketplace, 131–133
 - of technical expertise, 115–116, 124–128
- Outsourcing craze, 125
- Overcapitalizing, 113–114
- Overheated markets, 73
- Oversights, Basic Data errors related to, 157
- Overspending, 38–39
- Overstaffing, 168
- Owner–contractor relationships
 - restoring professionalism to, 339–340
 - self-enforcing nature of, 131–133
 - systematic disadvantaging of, 132
- Owner controls organizations, 312
- Owner engineering organizations, downsizing of, 223
- Owner expertise, loss of, 128–133
- Owner involvement, in team integration, 172–173
- Owner organization incoherence, 129
- Owner personnel, versus contractor personnel, 305
- Owner project cadre, weakness in, 129
- Owner project management cadre, 126–127
 - demographics of, 128
- Owner project teams, 129
- Owners
 - contractor understanding of, 300–303
 - inexperienced, 154–155
- Owner staffing, robust, 128–129
- Owner team development, ensuring cooperation in, 169–170
- Owner team role, 160–162
- Owner team size, megaproject results and, 168
- “Pain-sharing” approach, 286
- Partner capabilities, 87
- Partner issues, as a warning sign of trouble, 330
- Partner reputation, 88
- Partners
 - considering, 86–89
 - goals of, 87
- Path-breaking projects, key questions concerning, 78
- Patience, in shaping strategy, 118
- Penalties, for safety outcomes, 47
- “Percent design complete” measure, 211
- Permit rating, 235–236
- Permit requirement definition, in petroleum development megaprojects, 244–246
- Permits
 - late receipt of, 310
 - withholding, 104–105
- Permitting problems, 66–68, 232–236
 - self-inflicted, 236
- Permitting requirements, defining, 234–235
- Permit withdrawal, 41
- Personnel, as team players, 159. *See also* Employment; Labor entries; Staff; Staffing; Team entries; Turnover entries
- Petroleum development, risk taking in, 248–250. *See also* Oil entries
- Petroleum development megaprojects. *See also* Petroleum industry megaprojects; Petroleum production megaprojects
 - drivers of failure in, 242–250
 - failure of, 238–246

- front-end loading in, 243–246
- problems associated with, 239
- successful versus unsuccessful, 241–242
- Petroleum development projects, 93
 - failure rate in, 334
- Petroleum industry megaprojects, 16.
 - See also* Petroleum development megaprojects; Petroleum production megaprojects
 - hands-off stance toward, 173
- Petroleum production megaprojects,
 - production shortfalls in, 42
- Petroleum production projects, 29
 - Basic Data for, 140–145
- Petroleum projects
 - leadership turnover in, 246–248
 - organization of, 190–191
 - permitting problems in, 234
- Petroleum refining projects, 27
- Petroleum reservoir information,
 - inaccessibility of, 142
- “Phase 0,” 23
- Phase and gated project work process, 100–102
- Physical environment, nature and perceived value of, 64
- Pilot plant, fully integrated, 154
- Pipeline projects, 27, 28
- Piper Alpha disaster, 58
- Planning, success and, 201. *See also* Project execution planning
- Political environment, 65–66
- Political instability, 65–66
 - risk premiums for, 282
- Political intervention, 41
- Political opposition groups, 85
- Political risks, 65–66
- Political support, 118–119
- Political unrest, 68
- Porter, James B., Jr., background and achievements of, xi–xii
- Potential value, assessing, 74–77
- Power generation projects, 27, 28
- Practices, importance of, 21
- “Preliminary” permit rating, 244
- “Prestige projects,” 14
- Priced risk transfer, areas of, 283–284
- Priorities, for monitoring and control, 308–312
- Prior licenses, checking for, 153
- Prior projects, history of, 63–64
- Private sector investors, 114
- Proactive involvement, importance of, 173
- Probabilistic schedule assessment (PSA), 327–328
- Problem identification, 298
- Process flow diagrams (PFDs), FEL-2 closure and, 207–208
- Process industries, 29–30, 123–124
 - projects executed by, 11
- Processing facilities, Basic Data, 138–140
- Process rules, understanding, 86
- Process-type facilities, climate considerations for, 61
- Procurement, as a warning sign of trouble, 329
- Production, leveraging aspect of, 109.
 - See also* Petroleum production entries
- Production goals, schedule aggressiveness and, 249–250
- Production outcomes, 41–43
- Production performance, FEL and, 218–219
- Production problems, effects of, 42–43
- Production-sharing agreement, abuse of the terms of, 163

- Production shortfalls, 42
- Production threshold, 42
- Productivity
 - checking against estimates, 331
 - collapse in, 318
 - measurement of, 298
- Professionalism, in the owner-contractor relationship, 339–340
- Professionals, collaboration among, vii
- Profitability, for stakeholder-investors, 56
- Program format, 196–197
- Project analyst training programs, 26
- Project best concepts/strategies/practices, ix
- Project cancellation, 5, 208–209
- Project champion, 87
- Project characteristics, relationship with project development practices and project outcomes, 31–32
- Project comparisons, 205
- Project context
 - front-end loading and, 227
 - remote locations, 227–231
 - understanding, 57–73
- Project cost
 - project managing contractors and, 175
 - reducing, 5–6
- Project damage, incentives related to, 130–131
- Project definition, 199–251
 - success and, 201
- Project definition work, disregarding, 215–216
- Project design
 - HAZOP evaluation of, 199–201
 - parameters governing, 137
- Project development, alignment with shaping development, 94
- Project difficulty, remote sites and, 228
- Project directors
 - relationship with business directors, 165
 - successful, 179
- Project documents, 33
- Project drivers, business objectives as, 80–82
- Project effectiveness, five dimensions of, 37, 38
- Project engineering, contractual link to construction, 295
- Project environment, 36. *See also* Project context
 - potential value and, 75
 - price of, 105–106
 - stability of, viii
 - turbulence in, 2
- Project execution, 305
 - owners' key roles in, 307
 - passive stance toward, 173
 - preparation for, 209–215
- Project execution planning, 219–220
 - completion of, 212
- Project failure. *See also* Failed projects
 - cause of, 59
 - schedule slippage and, 311
 - thresholds for, 38
- Project leadership, turnover in, 246–250
- Project locations, 28, 60–63
- Project management, 12, 55
 - rebuilding, 175
- Project management information technology (IT), 306
- Project managers, beating up, 7–8
- Project managing contractors (PMCs), 175
 - hiring, 275
 - using, 299–300
- Project models

- hub and satellite, 192–194
 - organic, 194–196
 - traditional, 191–192
 - Project nature, as a central issue in
 - contracting strategy, 265
 - Project objectives, developing, 163–164
 - Project outcomes, 37–50
 - contracts and, 259–263
 - remoteness of location and, 61–62
 - Project planning, 55–56
 - Project platform, importance of, viii
 - Project portfolios
 - matching to available skills, 336–337
 - trimming the weakest elements of, 337–338
 - Project professionals, 21
 - as team players, 159
 - Project remoteness, effects of, 61–62
 - Project results
 - key measures of, 162
 - permitting problems and, 233–234
 - Project risks, new technology and, 148
 - Projects. *See also* Failed projects,
 - Industrial projects; Large entries; Megaprojects; Nonremote projects; Offshore project entries; Onshore projects; Remote projects; Semiremote projects; Small projects; Subprojects; Successful projects
 - assigning individuals to, 185
 - changes in, 39
 - competing, 73
 - degree of technological innovation
 - embodied in, 30–31
 - destroying via Basic Data errors, 145
 - economically marginal, 151–152
 - economic value of, 107
 - environmental aspects of, 118
 - estimated cost of, 324
 - expensive, 43
 - fast-tracking of, 148
 - financing, 89
 - important characteristics of, 78
 - miscommunication/
 - noncommunication in, 156–157
 - misconfigured, 110
 - money-making, 13–14
 - as operability failures, 218–219
 - scope selection and development
 - phase of, 25
 - size and complexity of, 11–12
 - successful versus failed, 47–50
- Project scope, 161
 - changing, 6
 - developing, 54
 - effect on Basic Data collection, 143
 - Project size, 57–58
 - FEL time and, 237
 - Project slowdown, 41
 - Project success, FEL process and, 201
 - Project team/business interface, 82
 - Project team functionality, clear business
 - priorities and, 81
 - Project teams, 342. *See also* Megaproject
 - teams; Offshore project teams; Owner project teams
 - dynamic nature of, 176
 - expansion of, 178
 - interviews for, 26
 - placing people on, 161
 - Project understanding, lack of, 127
 - Project value, asserting a claim on, 84
 - Project value assessment, 74–77
 - benefits of, 76–77
 - Project work process, teams and, 164–165
 - Protocol development work, 157
 - Proven approaches, business value of, ix
 - Public infrastructure projects, 20

- Publicly owned industrial corporations,
 - failure of, 13
- Public sector investors, 114
- Public works projects, 14
- Putin, Vladimir, 96

- Quality
 - sacrificing for cost, 111–112
 - sacrificing for schedule, 114
- Quality control (QC), 308
- Quality standards, 157
- Quality trade-offs, 107–109

- Real options analysis (ROA), 97–98, 106
- Recordable incident rate, 44
- Records, for existing facilities, 144
- Recruiting talents, 176
- Recruitment, for remote
 - megaprojects, 229
- Regulatory climate, 66–68
- Reimbursable contractor, 275
- Reimbursable contracts, 256–257
 - controlling contractor hours/fees on, 288–290
 - for higher-risk projects, 285–290
 - incentive schemes and, 286–288
 - project outcomes and, 261
 - rights-in-data for, 306–307
- Reimbursable contractual arrangements,
 - sponsor involvement and, 172–173
- Reimbursable EPC contracts, 285–286
- Reimbursable projects, success rates
 - for, 259
- Relationships, between business directors
 - and project managers, 2
- Religious considerations, 72
- Remote locations
 - costs associated with, 229
 - dealing with, 227–231
- Remote megaprojects, recruiting and
 - retention for, 229
- Remote projects, 61–62, 227
- Reporting, of construction safety
 - numbers, 45–47
- Repositioning, 55
- Reputation, importance of, 96–97
- Research and development (R&D), 161
- Research and development
 - community, 21
- Reservoir information, inaccessibility
 - of, 142
- Reservoir problems, 42
- Resource developer, 3
- Resource development, 118
- Resource holder bargaining ploy, 5
- Resource holders, 3–4, 86, 342
 - common ploy used by, 94–95
- Resource-loaded schedules, 72–73, 319–320
- Resource loading, 232
- Resources, global competition for, 18
- Responsible Care program, 77
- Results, lack of accountability for, 116
- Return on capital employed (ROCE), 43
- Return on investment (ROI), 108–109
- Rights-in-data, 306–307
- Risk, 1. *See also* Execution risk;
 - Shared risk
 - contractor, 6–7
 - in cost risk simulation, 324–327
 - disparate perceptions of, 301–302
 - environmental, 120
 - large-project, 13
 - in megaproject cost, 216
 - with megaproject schedules, 2–3
 - Monte Carlo simulation and, 325–326
 - partners and, 88
 - in petroleum development, 248–250

- political, 65–66
- pricing in lump-sum contracts, 276–279, 279–285
- sponsor control over, 333
- technology-related, 31, 148, 151, 162
- transferring, 110
- Risk areas, pricing, 280–283, 283–284
- Risk management, 322–323
- Risk modeling, 323–328
- Risk modeling techniques, efficacy of, 324–325
- Risk money, 5
- Risk of failure, cutting-edge technology and, 151
- Risk pricing, first principle of, 302
- Risk surveillance, 328–330
- Risk transfer, 6–7. *See also* Priced risk transfer
 - from sponsors to contractors, 276–277
- Root cause analysis, 33
- Rotational assignment approach, 229
- Rule of law, effect of, 64
- Russia, permitting problems in, 67

- Safety. *See also* Construction safety
 - execution planning and, 219–220
 - priority of, 308
 - sacrificing for speed, 116–117
- Safety culture, 76–77
- Safety goals, meeting, 47
- Safety performance, FEL and, 219–221
- Safety programs, modern, 47
- Safety protocols, 116–117
- “Safety pyramid,” 45
- Safety statistics, 44–45
- Safety system, modern, 297
- Sakhalin-2 Project, 96
- Sales agreement, 94
- Sample bias, 35–36

- Scalability, of the hub and satellite model, 194
- Schedule(s). *See also* Compete scheduling
 - accelerated, 3, 321
 - effect on rate of return, 109
 - noncompressible, 320–321
 - priority of, 309–311
 - realistic, 328
 - sacrificing cost for, 112–114
 - sacrificing quality for, 114
 - salvaging, 317–318
- Schedule aggressiveness, of E&P projects, 248–250
- Schedule effectiveness, 43
- Schedule incentives, 269
- Schedule outcomes, 40–41
- Schedule performance, FEL and, 217–218
- Schedule pressure, 2–3
- Schedule slippage, 40, 41, 113, 146, 217, 220
 - liquidated damages and, 270
 - operational failure and, 44
- Schedule trade-offs, 107–109
- Schedule uncertainty, 178
- Scheduling, high-quality, 213
- Science, importance to megaprojects, 140
- Scope development, 25, 177, 178. *See also* FEL-2 entries
- Scope development phase, 101
- Scope development team, Basic Data and, 146
- Seawater cooling back data, 141
- Seawater cooling system
 - Basic Data requirements for, 139–140
 - inexperience with, 154–155
- Secrecy, of cost estimates, 273

- Self-enforcing business contracts, 131–133
- Semiremote locations, 227–228
- Semiremote projects, 61
- Senior management behavior, 21
- Shaping. *See also* Megaproject shaping; Opportunity shaping entries; Shaping process entries
- closure of, 102–103
 - decisions in, viii
 - errors/omissions in, 103–110
 - framework for, 102
 - goals of, 92
 - real options for, 97–98
- Shaping issues, as a warning sign of trouble, 330
- Shaping negotiating strategy, use of FEL in, 225–226
- Shaping phase, closure of, 146
- Shaping process. *See also* Opportunity-shaping process
- clarity of, 91–92
 - end of, 98–99
 - formalizing and institutionalizing, 335–336
 - as a game against nature, 92–93
 - institutional environment and, 65
 - length of, 64
 - project value and, 74
- Shaping process problems, FEL and, 225
- Shaping strategy
- conceptualizing, 92–95
 - devising, 91–122
- Shaping team, 204
- “Shared destiny” approach, 257
- Shared models, 82
- Shared risk, 294
- Shareholder wealth, destruction of, 12
- Shell Sakhalin-2 Project, 12
- Skill sets, transferable, 337
- Small mistakes, megaproject sensitivity to, 199–201
- Small projects, risk transfer on, 277
- Social considerations, 71–72
- Societies, megaproject failure and, 19
- Sole-source EPC lump-sum contracts, 267–268
- South American projects, 28
- Specialty resources, contractor-held, 127–128
- Speed
- as a cause of Basic Data errors, 155–156
 - as a project destroyer, 115–116
 - sacrificing safety for, 116–117
- Sponsor capabilities, influence on contract approach, 264–265
- Sponsoring companies, uniqueness of, 161
- Sponsor-investor capital, repaying, 113–114
- Sponsor-investors, 94–95
- considering, 86–89
- Sponsor organizations, incentive problems within, 130–131
- Sponsors, 14, 19, 342. *See also*
- Lead sponsor entries; Stakeholder entries
 - control over risk by, 333
 - EPC contracting and, 296–297
 - political risks and, 65
 - prudent, 153
 - rights to data and audit, 306
 - as stakeholders, 85
- Sponsor team role, 160–162
- Sponsor teams, low level of involvement of, 172
- Stability, regulatory climate and, 66–68
- Stable contexts, 58
- Staff, contractually tying up, 174

- Staffing. *See also* Employment; Labor entries; Personnel
 from agencies, 174–175
 construction management, 298
 difficulty in, 171–172
 inadequate, 223–224
 of industrial megaprojects, 173–176
 “Stage-gated” project work process, 24
- Stakeholder alignment, failure to achieve, 104–105
- Stakeholder claims, evaluating, 85
- Stakeholder-investors, profitability for, 56
- Stakeholders, 342. *See also* Sponsor entries
 agreement about progress, 93–94
 dealing with, 186–187
 disgruntled, 104
 identifying and understanding, 84–86
 institutional environment and, 65
 potential value and, 75
- Standard technology, 30
- Startup time, cutting-edge technology and, 150
- Statistical analyses, 31–33
- Statistical models, 32
- Statistical process control, 31
- Statistical techniques, 32
- Statistical test results, 32–33
- “Strategic” projects, 14, 78–79
- Strengths, weaknesses, threats, and opportunities (SWOT), 322
- “Stretch” targets, 294
- “Strong matrix” format, 248
- “Strong project manager” mode, 190
- Structured megaproject organizations, 190–191
- Subprojects, 166
 core team size requirements and, 167
- Subproject teams, in traditional project models, 192
- Success. *See also* Team success
 FEL process and, 201, 221
 focus on, 333–340
- Successful megaproject practices, 21
- Successful opportunity shaping, 117–120
- Successful projects
 Basic Data errors and, 146
 returns of, 50
 versus failed projects, 47–50
- Successful ventures, important requirement for, viii
- Success-related objectives, 163
- Sunk costs, 202
- Sustainable Operations Solutions, LLC, xii
- System breakdowns, 154–155
- Systems, proper sequence for, 331
- Target hours, negotiating, 288
- Targets, overly conservative, 110
- TDI index, 83
- Team composition, changing, 177
- Team development, clear objectives and, 82–83
- Team expansion, problems associated with, 176–177
- Team factions, 178
- Team formation, timing of, 165
- Team functionality, clear business priorities and, 81
- “Team functionality index,” 164
- Team integration, lack of, 310
- Team leaders, qualities of, 179
- Team leadership
 continuity of, 180–182
 role of, 179–180
- Team members, geographic scattering of, 188

- Team objectives, 162–164
- Team precursors, 160–165
- Teams, 342. *See also* Contractor
 - tams; Country advance teams;
 - Integrated teams; Key team topics;
 - Megaproject teams; Project team entries;
 - Sponsor teams; Subproject teams
- dysfunctional, 183–184
- geographic dispersion of, 182–183
- integrated, 168–172
- project work process and, 164–165
- sensitivity to risk, 325–326
- Team size
 - importance of, 165–168
 - for remote locations, 228–229
- Team staffing strategy, developing, 336–338
- Team success, absorptive capacity and, 176–178
- Team topics, key, 165–182
- Technical-business divide, 333–335
- Technical expertise, outsourcing of, 124–128, 128–129
- Technical functions, relationship with industrial firms, 124
- Technical input, 165
- Technical leaders, preparedness of, ix
- Technical organizations, dismantling of, 115–116
- Technical specialist community, 21
- Technical teams, 99
- Technological innovation, 30–31. *See also* New technology entries
- Technology changes, incremental, 152
- Technology licensors, 153
- Technology risk, business leadership unawareness of, 162
- Terms and conditions (T&Cs), 329
- Thin labor markets, 72–73
- Third-party controls organizations, 290
- Third-party projects, 85
 - sponsors of, 104
- Time constraints, 86
 - artificial, 102
- Trade-offs
 - judging correctly, 153
 - misguided, 110–117
 - understanding, 81, 224
- Traditional megaproject structure, 190
- Traditional project model, 191–192
- Training programs, for megaproject management, 337
- Transparency International, 67
- Trouble
 - identifying leading indicators of, 323
 - key warning signs of, 328–330
- Trust, value of, 181–182
- Turbulent contexts, 58
- Turbulent project context, 68
- Turnkey contracts, 255
- Turnover, in project leadership, 180–182
- Turnover sequences, 331
- Unclear business objectives, 80–81
- Underreporting, of construction safety numbers, 45–47
- Unprofitable projects, 49
- Unstable regulatory regimes, risk premiums for, 282
- Unsuccessful opportunity shaping, 120–122
- Unworthy objectives, 163
- U.S. Air Force B-1 Bomber program, 14
- Up-front spending, 4–5
- Utilities, operational and reliable, 332

- V-22 Osprey aircraft program, 14
- Validated past experience, paying attention to, ix
- Valuation techniques, 97
- Value
 - assessing, 74–77
 - loss of, 105–106
 - maintaining, 330–332
- Value calculation tools, 75
- Walkaways, 148, 152
- Weak matrix organizations, 248
- Weather considerations, 60–61
- “What if” planning, 323
- Wholesale risk transfer, 276–279
- Work blocks, FEL, 209
- Work process(es), 164–165
 - blending, 184
 - origin of, 201
 - phases of, 23, 202
- Work-related injuries, 44–47
- Worthy objectives, 163
- Zero-sum game, 93

<http://www.pbookshop.com>