

Contents

Introduction

xix

Chapter 1	The Construction Industry	1
	The Scope of the Industry	2
	“It’s Just Construction”	2
	A Historical Perspective	4
	Ancient Times	4
	Egypt and the Pyramids	5
	Greek Influence	5
	The Roman Empire	6
	The Middle Ages	6
	The Renaissance	6
	The Industrial Revolution	7
	The Age of the Skyscraper	7
	The 20th Century	8
	The Age of Technology	9
	Industry Sectors	9
	Residential Building	11
	Commercial Building	13
	Heavy Civil Construction	15
	Industrial Construction	16
	Environmental Construction	17
	The Project Players	20
	Primary Players	20
	Secondary Players	26
	The Industry Image	27
	An Industry in Transition	28
	Making a Difference	32
	Career Opportunities	33
	Advancement Opportunities	33
	Educational Offerings	34
	Professional Affiliation and Certification	34
	Terms to Know	37
	Review Questions	38
Chapter 2	What Is Construction Management?	39
	Construction Management Defined	40
	The Construction Project	41
	Project Values	42

	The Owner Sets the Stage	44
	Scope Definition	45
	Project Delivery Methods	46
	What Is Project Delivery?	46
	Types of Project Delivery	46
	Trends in Project Delivery	53
	Project Delivery Selection	55
	What Does a Construction Manager Do?	55
	Construction Management Functions	56
	Problem Solving and Decision Making	59
	What It Takes to Be a Construction Manager	59
	General Requirements	59
	A Typical Career Track	61
	Want to See If You Have the Right Stuff?	64
	Terms to Know	66
	Review Questions	67
Chapter 3	How We Get the Work	69
	Finding the Work	70
	Marketing Efforts	70
	The Rules of the Game	71
	Sources of Information	73
	The Competition	75
	The Competitive Bidding Process	75
	How We Play the Game	76
	Competition Criteria and Project Delivery	76
	Selection Methods	77
	Making the Bid/No Bid Decision	89
	A Final Note	91
	Terms to Know	92
	Review Questions	92
Chapter 4	The Construction Contract	93
	The Contract Documents	94
	The Drawings	94
	The Project Manual	100
	The Construction Specification Institute	104
	The CSI MasterFormat 2004	105
	Contract Types	111
	Lump-Sum Contracts	111
	Cost-Plus-Fee Contracts	112
	Guaranteed Maximum Price Contracts	113
	Unit-Price Contracts	114

	Terms to Know	115
	Review Questions	115
Chapter 5	Project Stages	117
	The Design and Construction Process	118
	The Design Stage	118
	The Pre-construction Stage	121
	The Procurement Stage	127
	The Construction Stage	128
	The Post-Construction Stage	132
	The Successful Project.	137
	Measuring Project Success	137
	Terms to Know	138
	Review Questions	138
Chapter 6	Estimating Project Costs	139
	What Is an Estimate?	140
	The Characteristics of a Good Estimator	142
	Factors Impacting Project Cost.	143
	Project Size.	143
	Complexity of the Project	144
	The Site Location	146
	Time of Construction.	146
	Quality of the Work.	147
	Market Conditions.	147
	Management Factors	148
	Types of Estimates	148
	Conceptual Estimates	148
	Preliminary Estimates	149
	Detailed Estimates	149
	Understanding Project Costs.	150
	Direct Costs	150
	Indirect Costs.	150
	The Estimating Process.	151
	Getting Started	151
	How You Build the Estimate	154
	Organizing the Work of the Estimate	154
	Calculating Quantities	156
	Pricing the Work	160
	Obtaining Subcontractor and Vendor Bids	161
	Putting It All Together	166
	Taxes	167
	General Overhead	168
	Profit	168

	Completing the Estimate.	169
	Applying Technology.	169
	Remember, It's All a Game	171
	Terms to Know	172
	Review Questions	172
Chapter 7	Contract Administration	173
	Starting Off Right.	174
	The Preconstruction Conference	174
	The Contract Administration Function	175
	Setting the Tone	176
	Who's on First?	177
	Coordinating Construction Details	180
	Requests for Information (RFI)	180
	Submittals	182
	The Information Flow	183
	Getting Paid	184
	The Payment Request Process	185
	The Final Payment	190
	Schedule Issues	191
	A Stick or a Carrot?	191
	Making Changes.	193
	The Change Order Process.	193
	When Things Go Wrong.	196
	Dispute Resolution	197
	It's All About the Relationships	198
	Applying Technology	199
	Terms to Know	200
	Review Questions	200
Chapter 8	Construction Operations and Job Site Management	201
	Building the Project	202
	Subcontractor Coordination	202
	Material and Equipment Deliveries	204
	Productivity	204
	Coordination with Local Agents	206
	Job Site Safety	206
	Quality Control	208
	Construction Impacts	208
	Noise Control	209
	Dust and Mud Control.	210
	Environmental Protections.	212

	Cleanup and Trash Removal	215
	There's More to It Than Meets the Eye	217
	The Superintendent	217
	Setting Up the Field Office	218
	Organizing the Job Site	220
	Establishing Work Hours	224
	Documenting Construction Activity	226
	Project Meetings	226
	Logs, Diaries, and Daily Field Reports	227
	Labor Records	229
	Visual Records	229
	Correspondence	230
	Public Relations	231
	Owner Relations	231
	Employee Relations	232
	Subcontractor Relations	233
	Company Image and Publicity	234
	Signage	234
	Dealing with the Media	235
	Applying Technology	235
	Terms to Know	236
	Review Questions	237
Chapter 9	Project Planning and Scheduling	239
	It's All About Time!	240
	Types of Schedules	240
	Gantt Charts	241
	Network Diagrams	242
	How We Use Schedules	243
	Building the Schedule	244
	The Planning Stage	244
	The Sequencing Stage	248
	The Scheduling Stage	250
	Communicating and Updating the Schedule	255
	Notifying Subcontractors	256
	Applying Technology	257
	Terms to Know	258
	Review Questions	258
Chapter 10	Monitoring Project Performance	259
	The Project Control Cycle	260
	The Feedback Loop	261

	Factors Impacting Project Performance	262
	Tracking Quality, Cost, and Time	265
	Tracking Quality	266
	Tracking Project Cost.	266
	Tracking Project Time	273
	Assessing Overall Project Status	278
	Documenting Project Performance	279
	Management Reports.	279
	Evaluating Project Performance	280
	Applying Technology	281
	Terms to Know	282
	Review Questions	282
Chapter 11	Managing Quality and Safety	283
	Attitude Is Everything.	284
	Developing the Quality Management Plan	284
	Defining Quality	285
	Primary Objectives of the Plan.	286
	The QA/QC Functions	289
	Quality Assurance	289
	Quality Control	292
	Safety as a Component of Quality	299
	The Safety Manager Role.	300
	A Dangerous Business.	300
	Developing the Safety Management Plan	301
	Personal Protection	302
	Accident Prevention	303
	Substance Abuse	305
	Hazardous Materials Communication.	306
	The Economics of Quality and Safety.	307
	The Bottom Line	307
	Terms to Know	308
	Review Questions	308
Chapter 12	Managing Project Risks	309
	A Systematic Process.	310
	Identifying Risks	310
	Quantifying Risks	320
	Mitigating Risks.	321
	The Risk Mitigation Plan	324
	The Risk Management Team	326
	You Get What You Plan For	326

	Terms to Know	327
	Review Questions	327
Chapter 13	Building Information Modeling	329
	What Is a Building Information Model?	330
	Designing in BIM	330
	Using BIM to Manage Construction	332
	Design Visualization	333
	Design Assistance and Constructability Review	334
	Site Planning and Site Utilization	334
	4D Scheduling and Sequencing	334
	5D Cost Estimating	335
	Integration of Subcontractor and Supplier Data	335
	Systems Coordination	335
	Layout and Fieldwork	336
	Prefabrication	336
	Operations and Maintenance	336
	Implementing BIM	336
	Implications for the Future	338
	Terms to Know	339
	Review Questions	339
Appendix A	Common Acronyms Used in Construction	341
Appendix B	Answers to Review Questions	343
	Chapter 1	343
	Chapter 2	344
	Chapter 3	345
	Chapter 4	346
	Chapter 5	347
	Chapter 6	348
	Chapter 7	349
	Chapter 8	350
	Chapter 9	352
	Chapter 10	353
	Chapter 11	354
	Chapter 12	355
	Chapter 13	356
Glossary		359
<i>Index</i>		367