

Index

A

- abusive behavior, 124, 199, 273
- AC. *See* actual cost (AC)
- accept response strategy, 200
- acceptance
 - deliverables, 104, 197, 253, 271–272
 - documentation of, 338
- accepted deliverables in
 - Close Project or Phase process, 352
- accounts payable systems, 120
- accuracy
 - bottom-up estimating, 336, 349
 - parametric estimating, 107
 - vs. precision, 327
- Acquire Project Team process
 - environmental factors, 185
 - outputs, 111
 - Project Human Resource Management
 - knowledge area, 260–261
 - purpose, 186
 - tools and techniques, 110, 185, 276
- acquiring clients as
 - performance indicator, 320
- action change control, 180
- action item logs, 41
- activities
 - attributes, 334
 - baseline start and finish dates, 335
 - cost estimating, 336
 - for deliverables, 178
 - dependencies, 28, 105, 109
 - durations, 331, 351
 - lists, 179, 334
 - metrics, 342
 - PDM, 105
 - procurement
 - management, 195
 - resource estimates, 255
 - resource requirements, 179, 349
 - team-building, 261, 349
 - in templates, 334
 - variance, 256
 - activity on arrow (AOA)
 - analysis, 179, 200
 - activity on node (AON)
 - diagrams, 291, 330
 - actual cost (AC), 28
 - in CPI, 100, 257, 341, 351
 - in CV, 100, 182, 340–341
 - in EAC, 258
 - in ETC, 181
 - formulas, 29, 43
 - in TCPI, 342
 - actual cost of work performed (ACWP), 42, 112
 - actual progress vs.
 - planned, 342
 - additional work, change requests for, 265
 - ADM (arrow diagramming method), 200
 - Administer Procurements
 - process
 - claims administration, 268
 - inputs, 270
 - outputs, 271
 - performance reporting, 196
 - procurement management, 120, 194, 197, 267, 270
 - purpose, 120, 270
 - seller performance
 - requirements, 195
 - tools and techniques, 269
 - administrative closure
 - procedures, 251
 - alternative dispute resolution (ADR), 42, 196
 - alternatives in Lessons Learned, 322
 - analogous estimating, 107
 - activity duration, 179
 - costs, 181, 258
 - description, 331
 - parameters, 337
 - anonymous expert judgment in
 - Delphi technique, 175
 - AOA (activity on arrow)
 - analysis, 179, 200
 - AON (activity on node)
 - diagrams, 291, 330
 - appeals, 41
 - appraisal costs, 29, 336, 350
 - approval for project
 - charters, 346
 - approved change requests
 - monitoring, 249
 - scheduling, 173
 - archived records, 346
 - archiving
 - documents, 271
 - seller performance, 196
 - arrow diagramming method (ADM), 200
 - aspirational standards
 - Code of Ethics and Professional Conduct*, 199, 274
 - conduct, 33, 198
 - fairness, 123, 198, 274–275
 - honesty, 123, 199
 - purpose, 273
 - respect, 198
 - Assigned Project Manager
 - Responsibility in project charters, 244
 - assigning project managers, 327
 - assumptions
 - defined, 327
 - Lessons Learned, 322
 - Plan Communications
 - process, 339
 - in planning, 246
 - attributes for activities, 334

audits

- Administer Procurements process, 269
- configuration, 171
- as inspections, 347
- ISO, 265
- procurement, 196–197
- quality, 41, 109, 182, 260
- risk, 192
- authority level in project charters, 244
- authorization in project charters, 170
- authors in project charters, 35
- availability as assignment factor, 261
- avoid risk strategy, 39, 191
- awards, 340

B

- BAC. *See* budget at completion (BAC)
- backward pass method in critical path method, 179
- balanced matrix structures, 124
- bar charts, 106, 180
- baselines
 - integrity of, 249
 - performance measurement, 114
 - projects, 189
 - schedule, 180–181, 256
 - scope, 105, 171
 - start and finish dates, 335
- behavior
 - abusive, 124, 199, 273
 - unethical, 122, 273–275, 321
- benefit-cost analyses
 - change requests, 324
 - process, 339
- benefits, employee, 262
- best practices, identifying, 183
- biases, official, 326
- bidder conferences
 - Conduct Procurements process, 268
 - description, 193
 - purpose, 194–195, 269
 - synonyms, 118
- bids in procurement, 276
- binding arbitration, 121
- bottom-up estimating, 181, 336, 349
- bottom-up ETC in EAC calculations, 258
- boxes for PDM activities, 105
- brainstorming
 - for conflicting objectives, 322
 - group creativity technique, 347
 - information gathering, 134
 - nominal group technique, 325
 - project risks, 115
- budget at completion (BAC)
 - in EAC, 258
 - in ETC, 108, 181
 - formulas, 43
 - in TCPI, 342
- budgets and budgeting
 - budgeted cost of work scheduled, 42
 - cost, 257, 336
 - creating, 37–38
 - Determine Budget process, 345
 - functional managers, 172
 - Project Cost Management knowledge area, 181
 - Project Integration Management process, 246
 - project manager tools, 170
 - RBS, 38
 - Report Performance process, 189
- buffers, duration, 255
- business cases
 - benefits, 332
 - contents, 172
 - project chartering and initiation prerequisite, 244
- business needs
 - for project charter, 171
 - project sponsors or initiators, 171
 - SOW, 244

C

- calendars
 - Conduct Procurement process, 269
 - project, 330
- Capability Maturity Model Integration (CMMI), 29
- career paths, 262
- catastrophic risks, 38
- cause and effect diagrams, 109, 184
- CCBs. *See* change control boards (CCBs)
- CCWP (contract work breakdown structure), 112
- change control and changes, 178
 - action, 180
 - components, 324
 - contested, 271
 - contracts, 195, 269
 - description, 173
 - implementation
 - monitoring, 249
 - meetings, 193
 - process, 187, 246, 269
 - project scope and requirements, 178
 - review steps, 175
- change control boards (CCBs)
 - alternative terms, 32
 - need for, 247
 - responsibilities, 250, 350
 - reviews by, 178
- Change Control Procedures process, 245
- change requests
 - for additional work, 265
 - approaches, 42
 - benefit-cost analyses, 324
 - CCBs. *See* change control boards (CCBs)
 - components, 98
 - Conduct Procurement process, 269
 - contents, 172
 - dealing with, 100
 - for effectiveness and efficiency, 183
 - implementing, 324
 - initiation and influence on, 324

- for issue resolution, 189
- letters for, 264
- processes. *See* Perform Integrated Change Control process
- for project expansion and contraction, 98
- in quality assurance, 260
- scheduling, 173
- status updates, 249, 338
- written forms, 265
- changes. *See* change control and changes
- charters. *See* project charters
- charts. *See* diagrams and charts
- claims, 41
- claims administration, 268
- client acquisition as performance indicator, 320
- Close Procurements process
 - actions, 102
 - contract completion, 197
 - documentation, 120
 - inputs, 121
 - outputs, 121, 272, 338
 - Project Procurement Management
 - knowledge area, 120, 267
 - purpose, 271
 - seller performance, 196
 - tools and techniques, 121, 272
- Close Project or Phase process
 - administrative closure, 176
 - deliverables, 175
 - inputs, 95, 101, 251, 352
 - Lessons Learned, 101
 - organizational process
 - assets, 102
 - outputs, 248
 - Project Integration Management
 - knowledge area, 244
 - project management plans for, 175
 - project manager
 - responsibilities, 176
 - purpose, 340
- Closing process group, 326
- closing projects
 - functions, 250
 - processes, 25
 - project administrative
 - procedures, 251
 - project management process
 - group, 326
 - terms, 43–44
- CMMI (Capability Maturity Model Integration), 29
- co-location, 262
- coaching teams, 112
- Code of Ethics and Professional Conduct*, 24
 - application, 33, 122, 272
 - aspirational standards, 274
 - basis for, 197
 - conflicts of interest, 274–276
 - ownership of decisions, 321
 - purpose, 197, 273
 - reports, 123
 - unethical behavior
 - reports, 321
 - violations, 192–199
 - vision statement, 197
- codes of accounts, 337
- collaborating conflict resolution technique, 350
- Collect Requirements process
 - description, 248, 326
 - Project Scope Management
 - knowledge area, 103
 - stakeholders needs, 328
 - tools and techniques, 252
- collective bargaining
 - agreements, 110
- commitments, 124
- communication
 - components, 30, 264
 - for deliverable
 - acceptance, 272
 - methods, 31
 - PMBOK Guide*, 30–31
 - potential channels, 38, 266, 341
 - project manager
 - responsibilities, 189
 - skills, 188
 - team member styles, 32
 - verbal face-to-face, 266
 - virtual teams, 262
- communications management
 - plans
 - components, 264
 - contents, 188
 - modifying, 114
 - Project Communications Management
 - knowledge area, 113
 - purpose, 38
 - responsibilities for, 188
- compensation plans, 262
- competence improvements
 - as team effectiveness
 - indicator, 262
- competencies of team
 - members, 111
- compression, schedule, 334–335
- compromising techniques, 196, 322, 344, 350
- conduct
 - abusive, 124, 199, 273
 - unethical, 122, 273, 321
- Conduct Procurements process
 - description, 193
 - factors, 119
 - inputs, 194, 196
 - outputs, 268–269
 - procurement
 - management, 270
 - Project Procurement Management
 - knowledge area, 120, 267
 - purpose, 270
 - seller proposals, 195
 - tools and techniques, 118
 - weighting systems, 345
- conferences, bidder. *See* bidder conferences
- confidential information, 320–321
- configuration
 - managing, 100, 178, 247, 324
 - verification and audit, 171
- configuration status
 - accounting, 249

- conflicts and conflict resolution
 - avoiding, 30
 - compromise techniques, 196, 350
 - confronting, 349
 - duties of loyalty, 124
 - factors, 262
 - managing, 186
 - overall level, 263
 - stakeholders, 322, 339
 - techniques, 350
- conflicts of interest, 123
 - Code of Ethics and Professional Conduct*, 274–276
 - disclosing, 198
- conformance costs, 29, 350
- confronting technique, 340, 349–350
- consistent underperformance
 - as termination reason, 196
- constraints
 - contractual agreements, 339
 - documenting, 246
 - Plan Communications process, 339
 - time-related, 330
 - triple, 322
- contested changes, 41, 271
- contingency reserves
 - vs. management reserves, 258
 - managing, 245
- contingent response strategies, 191
- continuous process improvement, 259
- contract work breakdown structure (CWBS), 112
- contractors
 - conferences, 118
 - contracts, 270
- contracts
 - administering, 270
 - change control systems, 195, 269
 - closure, 176
 - contractors, 270
 - early termination, 271
 - external customers, 96
 - FP-EPA, 31, 276
 - life cycles, 192, 276
 - managing, 193
 - modifications, 119
 - procurement, 194
 - procurement management plans, 268
 - procurement negotiations discussions, 269
 - in project charters, 170, 244
 - reviewing, 120
 - risk-related decisions, 117
 - seller, 195
 - source selection criteria, 193
 - terms and conditions, 121
 - types, 31
 - with unions and employee groups, 339
 - variations, 31
- control charts, 43, 109, 184, 267
- Control Costs process, 107–108, 339
- Control Schedule process
 - inputs, 256
 - outputs, 106
 - performance reviews, 254
 - Project Time Management knowledge area, 254
 - purpose, 106
 - SV and SPI in, 351
 - variance analysis, 180
- Control Scope process
 - baselines, 105
 - inputs, 104, 253
 - outputs, 104
 - project management plan updates, 178
- Project Scope Management knowledge area, 103, 178
 - purpose, 172, 177
 - variance analysis, 330–331
 - variance cause, 253
- controlling
 - performance, 42
 - product and project scope, 177
 - project management process group, 326
 - projects, 99
- coordinating procurements, 41
- copying work products, 274
- COQ (cost of quality), 29, 108, 350
- corporate knowledge base, 250
- corrective actions
 - change requests, 98, 172
 - description, 323
 - for issue resolution, 189
 - need for, 123
- cost budgeting, 257, 336
- cost estimates, 336
 - analogous. *See* analogous estimating
 - bottom-up, 336
 - description, 338
 - Planning process group, 346
 - resource requirements for, 348
 - three-point, 191
- cost management
 - considerations, 335
 - PMBOK Guide*, 28–29
- cost management plans, 335
 - characteristics, 336
 - project budgets, 37
- cost of quality (COQ), 29, 108, 350
- cost performance index (CPI), 28
 - calculating, 341
 - CV in, 182
 - in ETC, 108
 - formulas, 28–29, 43, 100, 257
 - purpose, 351
- cost plus award fee (CPAF) contracts, 31
- cost plus fee (CPF) contracts, 118
- cost plus fixed fee (CPFF) contracts, 31, 118
- cost plus incentive fee (CPIF) contracts, 31, 118
- cost plus percentage of cost (CPPC) contracts, 112
- cost-reimbursable contracts, 117, 268
- cost variance (CV), 28
 - analysis, 180
 - calculating, 340–341
 - in EV, AC, SV, CPI, and SPI, 182
 - formulas, 29, 43, 129

- costs
 - activities, 336
 - appraisal, 29, 336, 350
 - as assignment factor, 261
 - budgeting, 257, 336
 - conformance and nonconformance, 29, 350
 - estimating. *See* cost estimates
 - failure, 29, 108
 - overhead, 257, 340
 - prevention, 29, 336
 - project cost management, 181, 335
 - quality, 29, 108, 259, 350
 - resources, 336
 - in triple constraints, 322
 - country cultural norms, 320
 - CPAF (cost plus award fee) contracts, 31
 - CPF (cost-plus fee) contracts, 118
 - CPFF (cost plus fixed fee) contracts, 31, 118
 - CPI. *See* cost performance index (CPI)
 - CPIF (cost plus incentive fee) contracts, 31, 118
 - CPM (critical path methodology), 32
 - description, 179
 - forward pass using, 254
 - purpose, 347–348
 - CPPC (cost plus percentage of cost) contracts, 112
 - crashing schedules, 334–335
 - Create WBS process, 102, 171
 - components, 337
 - decomposition, 103, 330–331, 333
 - inputs, 252
 - outputs, 261, 329
 - purpose, 36, 176, 328
 - scope baselines, 105
 - criteria
 - decomposition verification, 329
 - project charter, 338
 - selection factors, 118–119, 194
 - seller evaluation, 268
 - success, 244
 - critical chain method, 255
 - critical path method (CPM), 32
 - description, 179
 - forward pass using, 254
 - purpose, 347–348
 - critical paths
 - description, 255
 - network diagrams, 106
 - resources for, 349
 - revising, 351
 - cultural issues, 171, 320
 - customers
 - educating, 320
 - requests by, 244
 - CV. *See* cost variance (CV)
 - CWBS (contract work breakdown structure), 112
-
- D**
- dates, baseline, 335
 - deception, 321
 - decision rating charts, 347
 - decision tree diagrams, 267, 347
 - decisions
 - in Lessons Learned, 322
 - ownership, 198, 275, 321
 - style factors, 32
 - styles, 32
 - decomposition
 - Create WBS process, 103, 330–331, 333
 - Define Activities process, 254
 - hierarchical, 171
 - objectives, 333
 - verification criteria, 329
 - WBS, 103–104
 - defect repairs, change requests for, 172
 - Define Activities process
 - decomposition, 254
 - Project Time Management knowledge area, 254, 331
 - purpose, 330
 - Define Activity process, 326
 - Define Scope process
 - inputs, 349
 - output, 252
 - purpose, 328
 - requirements
 - documentation, 252
 - tools and techniques, 103
 - delay, lag, 332
 - deliverable-oriented
 - hierarchical decomposition, 171
 - deliverables
 - acceptance, 104, 197, 253, 271–272
 - activities, dependencies, and resources for, 178
 - Close Project or Phase process, 175, 352
 - Direct and Manage Project Execution process, 248
 - from execution stage, 174
 - executive management reviews, 351
 - milestone charts, 180
 - as process outputs, 174
 - projects, 98
 - transfer, 251
 - Verify Scope process, 177
 - in WBS, 252
 - Delphi technique
 - anonymous expert judgment and feedback, 175
 - risk identification, 115, 266
 - dependencies
 - activities, 28
 - AON diagrams, 179
 - deliverables, 178
 - mandatory, 330
 - PDM activities, 105, 199
 - project schedules, 331
 - types, 332–333
 - dependent variables in scatter diagrams, 43
 - detail
 - cost estimates, 346
 - product descriptions, 325
 - Determine Budget process, 107, 336, 339, 345

- Develop Human Resource Plan process
 actions, 184, 186
 inputs, 261
 Project Human Resource Management
 knowledge area, 260–261
 RAM, 347
- Develop Project Charter
 process, 124
 inputs, 171–172, 326, 347
- Project Integration Management
 knowledge area, 244
 purpose, 170
- Develop Project Management Plan process
 description, 184
 expert judgment, 246, 330–331
 inputs, 321
 outputs, 248
- Project Integration Management
 knowledge area, 244
 scope management plans in, 343
- Develop Project Team process
 activities, 184–185, 187
 awards, 340
 outputs, 111
- Project Human Resource Management
 knowledge area, 260–261
 tools and techniques, 185–186
- Develop Schedule process
 activities, 332
 inputs, 330
 milestone charts, 350
 outputs, 106, 334
- Project Time Management
 knowledge area, 254, 256, 339
 tools and techniques, 180
- Develop the Project Charter process, 35
- diagrams and charts
 ADM, 200
- AON, 179, 291, 330
 bar, 106, 180
 charts of accounts, 38
 control, 43, 109, 184, 267
 decision rating, 347
 decision tree, 267, 347
 Gantt, 184, 335
 Ishikawa, 39, 109
 milestone. *See* milestone charts
 network, 106, 180, 184
 Pareto, 109, 184, 260, 351
 PDM, 33, 105, 199–200, 330
 precedence diagramming method, 333
- RACI, 260
 run, 184
 scatter, 43, 184
 sensitivity, 39
 tornado, 267
- dictatorships, 251
 dictionary, WBS, 253
- Direct and Manage Project Execution process, 256
 activities, 323
 inputs, 173, 276
 outputs, 99, 247–248
- Project Integration Management
 knowledge area, 244
 purpose, 98
 timing of, 95
- direct labor costs, 257
- disclosure of private and confidential matters, 320
- discount rates, 35
- discounted cash flow, 38
- dishonest behaviors, 123
- disputes, 41–42, 196
- Distribute Information process, 113, 263–264
- distribution of information, 188
- dividing work, 331
- divulgence, 320
- documentation
 acceptance, 338
 archiving, 271
 assumptions and constraints, 246
- procurement, 196
 project charter criteria, 338
- documented change requests, dealing with, 100
- dollar amount (monetary value), 115
- duration buffers, 255
- duties of loyalty
 conflicting, 124
 description, 199
-
- ## E
- EAC (estimate at completion), 28
 calculating, 258
 formulas, 29, 43
 in TCPI, 342
- early termination of contracts, 271
- earned value (EV), 28, 256–257
 in CPI, 100, 257, 341, 351
 in CV, 100, 182, 340–341
 in ETC, 108, 181
 formulas, 29, 43
 for performance, 115
 in SPI, 107, 341
 in SV, 107
 in TCPI, 342
- Earned Value Management (EVM)
 acronyms, 28
 forecasting formulas for EAC, 29
 for future performance prediction, 174
 limitations, 342
 performance index formulas, 29
 variance formulas, 29
- educating customers, 320
- EEFs. *See* enterprise environmental factors (EEFs)
- effective communication, 38
- Effective Team Working process, 186
- effectiveness, change requests for, 183

- efficiency, change requests for, 183
 80/20 Rule, 43
 elaboration, progressive description, 34
 prototyping, 251
 rolling wave planning, 254
 scope, 345
 email communications for virtual teams, 262
 employee groups, contractual agreements with, 339
 EMV (expected monetary value), 32
 favorability, 116
 statistics, 267
 encoding in communications, 264
 Engineering Review Boards, 324
 enterprise environmental factors (EEFs)
 Acquire Project Team process, 185
 examples, 96
 Plan Procurement process, 342
 project charters, 35
 success factor, 347
 updates, 111
 Estimate Activity Durations process description, 255
 Project Time Management knowledge area, 254
 tools and techniques, 348
 Estimate Activity Resources process activity resource requirements, 349
 Estimate Costs process relationship, 105, 333
 Project Cost Management knowledge area, 107, 244, 267, 339
 estimate to complete (ETC), 28
 BAC, EV, and AC in, 181
 variances in, 108
 estimates activity duration, 351
 activity resources, 255
 analogous. *See* analogous estimating
 bottom-up, 181, 336, 349
 Conduct Procurements process, 268
 cost. *See* cost estimates
 by extension, 331
 independent, 41, 119, 194
 parametric, 107, 181, 331, 339
 Project Cost Management knowledge area, 181
 from suppliers, 119
 three-point, 28, 191, 255
 tools and techniques, 28
 ETC (estimate to complete), 28
 BAC, EV, and AC in, 181
 variances in, 108
 ethics *Code of Ethics and Professional Conduct*, 33
 in conflicts, 262
 unethical behavior, 122, 273–275, 321
 EV. *See* earned value (EV)
 evaluation criteria and techniques
 Conduct Procurement process, 269
 proposals, 195
 selection factors, 119
 sellers, 196, 268
 EVM. *See* Earned Value Management (EVM)
 exclusions, project, 329
 executing process group, 189, 326
 execution stage definition, 173
 deliverables from, 174
 processes, 99
 executive communication requirements, 264
 executive management reviews, 351
 expected monetary value (EMV), 32
 favorability, 116
 statistics, 267
 experience as assignment factor, 261
 experience sharing in team effectiveness, 263
 expert judgment
 Delphi technique, 175
 Develop Project Management Plan process, 246, 330–331
 experience for, 326
 project charter, 171
 Project Integration Management knowledge area, 95, 101
 project management plans, 99
 project scope statements, 173
 seller proposals, 194–195
 exploit strategy, 191, 267
 external customers, contracts with, 96
 external environmental factors, 347
 external failures, 29, 108
-
- F**
 face-to-face communication, 115, 266
 facilitated workshops, 95
 failure costs, 29, 108
 failure mode and effect analysis (FMEA), 33

fairness
 aspirational, 123, 198, 274–275
 description, 275
 mandatory, 274
 types, 33
 value of, 198
 fait accompli tactic, 41
 fast tracking
 defined, 335
 project teams, 111
 feasibility studies, 345
 feedback
 Delphi technique, 175
 team member, 263
 verbal communication, 266
 FF (finish-to-finish)
 dependencies, 199, 333
 FFP (firm fixed price)
 contracts, 31
 final acceptance of deliverables,
 archiving, 271
 final project reports, 338
 financial control
 procedures, 96
 finish dates, baseline, 335
 finish-to-finish (FF)
 dependencies, 199, 333
 finish-to-start (FS)
 dependencies, 105, 179,
 199, 332–333
 firm fixed price (FFP)
 contracts, 31
 fishbone diagrams, 39
 fixed-price contracts, 192, 268
 fixed price economic price
 adjustment (FP-EPA)
 contracts, 31, 276
 fixed price incentive fee (FPIF)
 contracts, 31
 flowcharting, 109
 FMEA (failure mode and effect
 analysis), 33
 focus groups, 36, 124
 forcing conflict resolution
 technique, 344, 350
 forecasts
 budget, 189
 EAC formulas, 29
 formal acceptance, 104, 272
 formal reviews, 112

formal training, 111
 forward pass in critical path
 method, 179, 254
 FP-EPA (fixed price economic
 price adjustment)
 contracts, 31, 276
 FPIF (fixed price incentive fee)
 contracts, 31
 fringe benefits, 340
 FS (finish-to-start)
 dependencies, 105, 179,
 199, 332–333
 functional managers
 budgets, 172
 matrix organization, 343
 team members, 110, 112
 funding reductions, 348
 funds remaining formula, 342
 future performance prediction,
 EVM for, 174

G

Gantt charts, 184, 335
 general knowledge in *PMBOK
 Guide*, 24–26
 general management
 processes, 247
 good/best practices,
 identifying, 183
 good faith negotiations, 274
 government standards for
 EEFs, 96
 grade vs. quality, 258
 graphical representations for
 project schedules, 106
 ground rules for teams, 186
 group creativity
 techniques, 347
*Guide to the Project Management
 Body of Knowledge. See
 PMBOK Guide*

H

half-truths, 123
 hammocks, 332
 hard copies, 114
 hard logic, 330

hierarchical organizations, 186
 Hierarchy of Needs, 338
 high-quality project
 management
 performance, 320
 histograms
 Pareto charts, 184, 260
 resource, 184–185
 history-based estimating, 331
 honesty
 aspirational, 123, 199, 275
 description, 275
 mandatory, 274–275
 standard, 123
 human resources
 planning, 261–262
 PMBOK Guide, 30
 Project Human Resource
 Management
 knowledge area,
 260–261

I

Identify Risks process, 266
 outputs, 115, 325, 343
 risk register, 191
 Identify Stakeholders process
 Initiating process
 group, 265
 inputs, 326
 outputs, 323
 Project Communications
 Management
 knowledge area, 263
 tools and techniques, 261
 IFBs (invitations for bid), 33
 illegal conduct, reporting, 122,
 274–275
 impact matrices, 190
 improvements as team
 effectiveness
 indicator, 262
 Improving Team Competencies
 process, 186
 independent estimates, 41, 119,
 194, 268
 independent variables in scatter
 diagrams, 43

- influence
 - on change requests, 324
 - in Initiating phase, 346
 - informal assessment, 112
 - informal communication
 - for deliverable
 - acceptance, 272
 - informal training, 111
 - information distribution, 264
 - information gathering, 39
 - information sharing in team
 - effectiveness, 263
 - Initiating phase
 - activities, 248
 - influence/control in, 346
 - Initiating process group, 326
 - Identify Stakeholders
 - process, 265
 - processes, 325–326
 - verbs used with, 26
 - initiation
 - change requests, 324
 - projects, 35, 244
 - initiators
 - business need, 171
 - description, 34
 - project charters, 95, 97
 - resource authorization, 346
 - inspection
 - Administer Procurements
 - process, 269
 - components, 104
 - forms, 253
 - increasing, 350
 - terms, 347
 - Verify Scope process, 178, 330–331
 - intangible deliverables, 98
 - integration, 244
 - PMBOK Guide*, 27
 - process. *See* Project Integration Management knowledge area
 - trade-offs, 247
 - integrity of project
 - baselines, 249
 - internal environmental
 - factors, 347
 - internal failures, 29, 108
 - interpersonal conflicts, 262
 - interpersonal relationships
 - improvements, 186
 - interpersonal skills, 186
 - examples, 347
 - motivating project
 - team, 351
 - PMBOK Guide*, 32–33
 - project managers, 352
 - interviews, 124
 - invitations for bid (IFBs), 33
 - invoices, seller, 42
 - IRR values, 35
 - Ishikawa diagrams, 39, 109
 - Ishikawa seven basic tools of
 - quality, 30, 260
 - ISO audits, 265
 - issue logs, 187, 189, 266
-
- J**
- judgment. *See* expert judgment
 - judgmental method, 42
-
- K**
- key concepts and processes, 34
 - knowledge areas order, 25
 - knowledge sharing in team
 - effectiveness, 263
 - known risks, 266
-
- L**
- labor costs, 257
 - lag, 332
 - laws and customs of
 - countries, 320
 - lead, defined, 333
 - legal contractual
 - relationships, 268
 - legal requirements as project
 - chartering stimulant, 244
 - legitimate need to know, 264
 - Lessons Learned
 - documentation
 - actions and suggestions
 - in, 188
 - archiving, 271
 - assumptions and decisions
 - in, 322
 - closing process, 101, 196
 - project manager
 - sessions, 114
 - purpose, 188
 - recommendations in, 197
 - letters for change requests, 264
 - level of effort (LOE), 33
 - life cycle stages, 41
 - lines of communication, 38
 - listening techniques, 32
 - loaded costs, 340
 - LOE (level of effort), 33
 - logical relationships, 28, 332–333
 - logs
 - action item, 41
 - issue, 187, 189, 266
 - loyalty
 - conflicting, 124
 - description, 199
-
- M**
- majority decision method, 251
 - make-or-buy analysis, 192
 - Manage Project Team process
 - activities, 184, 186
 - components, 263
 - organizational process
 - assets, 187
 - Project Human Resource Management
 - knowledge area, 260–261
 - Manage Stakeholder
 - Expectations process
 - communications
 - management
 - plans, 113
 - inputs, 266
 - outputs, 115
 - Project Communications Management
 - knowledge area, 263
 - management by walking
 - around (MBWA), 112
 - management reserves vs.
 - contingency reserves, 258

mandatory conduct, 33, 198
 mandatory dependencies, 330
 mandatory honesty code,
 123, 199
 mandatory respect
 standard, 198
 mandatory responsibilities, 122
 marketplace conditions, 342
 Maslow, Abraham, 338
 Maslow's Hierarchy of
 Needs, 338
 material costs in
 budgeting, 257
 matrix organizations
 functional managers, 343
 project managers, 112,
 124, 344
 team members, 112
 types, 34
 MBWA (management by
 walking around), 112
 measurable project
 objectives, 244
 measuring performance, 42
 meetings
 face-to-face, 115
 offsite, 186
 status, 267, 323
 structured, 193
 messages in
 communications, 264
 milestone charts
 description, 180, 345
 Develop Schedule
 process, 350
 project schedules, 106
 milestone events, 330
 milestone lists, 326
 mitigate risk strategy, 39,
 191–192
 modern quality
 management, 259
 modifications of contracts, 119
 monetary value (dollar
 amount), 115
 Monitor and Control Project
 Work process, 99, 244
 Monitor and Control Risk
 process, 191
 Monitor and Control Risks
 process, 267

monitoring
 approved changes
 implementations, 249
 product and project
 scope, 177
 projects, 99
 quality activities for
 performance, 182
 Monitoring and Closing
 process group, 26
 Monitoring and Controlling
 process group, 174,
 326, 341
 Monte Carlo analysis, 175,
 334, 339
 morals in conflicts, 262
 most likely estimates in three-
 point estimates, 255
 motivating project team, 351
 multiple processes,
 managing, 244

N

negative consequences,
 preventive actions for, 174
 negative performance, focus
 on, 112
 negative risks and threats, 31,
 116–117, 200, 267, 342
 negotiating in good faith, 274
 net path value, 116
 network diagrams, 106,
 180, 184
 nodes in PDM activities, 105
 noise in communications, 264
 nominal group brainstorming
 technique, 325
 nonconformance costs, 29, 350

O

objective criteria in selection
 factors, 119
 objectives
 completing, 246
 in directing and managing
 project execution, 249
 in project charters, 244

OBS (organizational
 breakdown structure), 33
 official biases, 326
 offsite meetings, 186
 one-on-one meetings, 193
 OPAs. *See* organizational
 process assets (OPAs)
 operations, 34
 OPM3 (Organizational Project
 Management Maturity
 Model), 29
 optimistic estimates in three-
 point estimates, 255
 oral communication
 techniques, 188, 272
 organizational breakdown
 structure (OBS), 33
 organizational corporate
 knowledge base, 96
 organizational impacts in
 contracts, 120
 organizational process assets
 (OPAs)
 categories, 96, 250
 Close Project or Phase
 process, 102, 352
 Define Scope process, 349
 described, 171
 Develop Project
 Management Plan
 process, 321
 factors, 346
 Manage Project Team
 process, 187
 project charters, 35
 qualified sellers list, 193
 updates, 101, 248, 338
 Organizational Project
 Management Maturity
 Model (OPM3), 29
 organizational structures, 25
 overhead costs, 257, 340
 ownership of decisions, 198,
 275, 321

P

parameters
 analogous estimating, 337
 quantifiable, 334

- parametric estimating
 - description, 107, 331
 - purpose, 339
 - statistical relationships, 181
- Pareto charts, 109
 - description, 184, 260
 - purpose, 351
- pay raises, 263
- payback analysis, 38
- payback period, 170
- payment systems, 42
- PDCA (plan-do-check-act cycle), 29
- PDM (precedence diagramming method), 33, 330
 - activities, 105
 - vs. ADM, 200
 - dependencies, 199
- Perform Integrated Change Control process
 - activities, 94
 - application, 174
 - change requests, 109
 - communications management plans, 114
 - outputs, 175, 248–250, 338
- Project Integration Management
 - knowledge area, 95, 244
 - project management methodology, 175
 - purpose, 178, 325
 - staffing changes, 113
 - tools and techniques, 100
- Perform Process Improvement process, 182
- Perform Qualitative Risk Analysis process, 339, 343
- Perform Quality Assurance process, 327
 - activities, 182, 259
 - change requests, 109
 - inputs, 183
- Perform Quality Control process
 - activities, 182–183
 - change requests, 109
- outputs, 327
 - vs. Verify Scope process, 329
- performance
 - Control Schedule process, 254
 - EVM, 29, 174
 - focus on, 112
 - measurement purpose, 104
 - measuring and controlling, 42, 104
 - PMB, 38, 114
 - procurement, 271
 - project management plans, 99, 174
 - quality activities for, 182
 - reviews, 180, 254
 - sellors, 195–196
 - team, 111, 186, 263
 - as termination reason, 196
 - work performance information, 189
- performance measurement baselines (PMB), 38, 114
- performance reports
 - budgets, 189
 - contents, 249, 265
 - inputs, 187
 - process, 263
 - status meetings, 267
 - tools, 265
- permissions for copying work products, 274
- personal gain, 320
- personnel management processes, 247
- PERT formula, 28
- pessimistic estimates in three-point estimates, 255
- Plan Communications process
 - inputs, 187, 200
 - outputs, 113
 - Project Communications Management knowledge area, 263
 - starting, 339
- plan-do-check-act cycle (PDCA), 29
- Plan Procurements process, 195
 - description, 244
- outputs, 117, 268
- procurement management, 267, 270
- source selection criteria, 118, 194
- tasks, 342
- Plan Quality process
 - activities, 182
 - conformance and nonconformance costs, 350
 - COQ technique, 108
 - outputs, 327
 - project management plans, 324
- Plan Risk Management process, 38, 343
- Plan Risk Responses process, 117, 190–191, 343
- planned progress vs. actual, 342
- planned value (PV), 28
 - formulas, 29, 43, 256–257
 - in SPI, 107, 341
- Planning process group, 326
 - detailed cost estimates, 346
 - outputs, 97, 245
 - risk management, 190
 - verbs used with, 26
- plurality decision method, 251
- PMB (performance measurement baselines), 38, 114
- PMBOK Guide*, 24
 - communications management, 30–31
 - cost management, 28–29
 - general knowledge, 24–26
 - human resource management, 30
 - integration management, 27
 - interpersonal skills, 32–33
 - procurement management, 31
 - quality management, 29–30
 - risk management, 31
 - scope management, 27
 - time management, 28
- PMIS (project management information system)
 - aspects, 246
 - description, 322, 330

- PMO (project management office)
 - coordination of
 - management, 175
 - description, 34
 - portfolios, 34, 124
 - positive performance, focus on, 112
 - positive risks and opportunities
 - strategies, 31, 267
 - potential communication
 - channels, 38, 266, 341
 - power
 - characteristics, 337
 - reward, 344
 - pre-bid conferences, 118
 - preassignment
 - project managers, 327
 - staff, 185
 - team members, 110–111
 - precedence diagramming
 - method (PDM), 33, 330
 - activities, 105
 - vs. ADM, 200
 - dependencies, 199
 - precedence relationships, 105
 - precision vs. accuracy, 327
 - prevention costs, 29, 336
 - preventive actions
 - change requests, 98, 172
 - for negative
 - consequences, 174
 - recommended, 192
 - pricing, defined, 336
 - private matters, disclosure of, 320
 - probability
 - computing, 320
 - description, 39
 - ordering, 116
 - probability distributions, 191
 - probability impact
 - matrices, 190
 - problem solving, 340, 344, 349
 - process control charts, 184
 - process improvement plans, 173, 183
 - processes
 - closing projects, 25
 - integration, 244
 - key components, 25
 - organizational process
 - assets, 250
 - starting projects, 25
 - verb-noun format, 25–26
 - procurement
 - audits, 196
 - contracts, 194, 269
 - coordinating, 41
 - documentation, 196, 271
 - file archives, 271
 - negotiations, 268–269, 339
 - performance reviews, 271
 - PMBOK Guide*, 31
 - process. *See* Conduct
 - Procurements process
 - Procurement Audit
 - process, 197
 - procurement document
 - packages, 119
 - procurement management
 - plans
 - activities described in, 195
 - contracts, 268
 - producing, 120
 - purpose, 271–272
 - product scope
 - evaluating, 325
 - monitoring and
 - controlling, 177
 - SOW, 244
 - products
 - analysis, 329
 - descriptions, 325
 - skills requirements, 323
 - in SOW, 96–97
 - professional conduct. *See* Code of Ethics and Professional Conduct
 - professional responsibility
 - terms, 43–44
 - programs, description, 34
 - progressive elaboration
 - description, 34
 - prototyping, 251
 - rolling wave planning, 254
 - scope, 345
 - project charters
 - approval, 346
 - contracts in, 170
 - creating, 35, 95
 - criteria documentation, 338
 - Define Scope process, 349
 - delegating, 95
 - Develop Project Charter
 - process, 170
 - development, 94
 - expert judgment, 171
 - inputs, 97
 - issuing, 327
 - items in, 97, 244
 - need for, 170–171
 - prerequisites, 244
 - processes, 97
 - project authorization, 94, 170
 - project management team
 - responsibilities, 172
 - project manager
 - development, 171
 - project purpose, 95
 - and requirements, 248, 340
 - staff preassignment, 185
 - stimulants for, 244
 - project closure documents
 - contents, 176
 - description, 176
 - Project Closure Guidelines
 - process, 245
 - project closure in projectized
 - organizational
 - structure, 348
 - Project Communications
 - Management knowledge
 - area
 - activities, 187
 - processes, 113, 263
 - Project Cost Management
 - knowledge
 - area
 - Estimate Costs process, 244, 267
 - processes, 107, 181, 244, 339
 - project document updates, 269
 - Project Human Resource
 - Management knowledge
 - area
 - processes, 260–261
 - purpose, 94
 - project initiators
 - business need, 171
 - description, 34
 - project charters, 95, 97
 - resource authorization, 346

- Project Integration Management knowledge area
 - budget and schedule, 246
 - expert judgment, 95, 101
 - processes, 244
 - purpose, 94
 - project knowledge in
 - unplanned training environments, 262
 - project management information system (PMIS)
 - aspects, 246
 - description, 322, 330
 - project management office (PMO)
 - coordination of management, 175
 - description, 34
 - project management plans
 - change request effects in, 100
 - Close Project or Phase process, 175, 352
 - components, 173
 - description, 322
 - expert judgment, 99
 - options, 245
 - performance
 - comparison, 174
 - Planning Process Group
 - outputs, 97
 - process improvement and scope management plans, 173
 - scope in, 253, 326
 - subsidiary plans, 27, 324
 - updating, 178
 - work performance
 - information, 99, 174
 - project management process groups, 326
 - Project Management Professional (PMP) Examination Content Outline*, 24
 - Project Management Professional (PMP) Handbook*, 24
 - project managers
 - activities, 110, 173
 - budget tools, 170
- Close Project or Phase process
 - responsibilities, 176
- communication
 - responsibilities, 189
- consideration factors, 170
- critical path
 - calculations, 351
- description, 34
- final project reports, 338
- identifying and assigning, 327
- interpersonal skills, 352
- Lessons Learned
 - sessions, 114
- matrix organization, 112
- project charters, 35, 171–172
- projectized organization
 - authority, 263
- quality control
 - responsibility, 260
- RACI charts, 260
- requirements collection, 27
- responsibilities
 - overview, 265
- scope statement
 - responsibilities, 172
- skills requirements, 323
- stakeholder
 - responsibilities, 342
- tools and techniques, 94
- project objectives
 - completing, 246
 - in directing and managing project execution, 249
 - in project charters, 244
- Project Procurement
 - Management knowledge area
 - Close Procurements
 - process, 272
 - processes, 120–121, 244, 267
- Project Purpose or Justification
 - in project charters, 244
- Project Quality Management
 - knowledge area
 - processes, 108, 327
 - purpose, 94
- Project Risk Management
 - knowledge area
 - components, 190
 - processes, 115, 339
- Project Scope Management
 - knowledge area
 - Control Scope process, 178
 - Create WBS process, 261, 328
 - processes overview, 103
 - purpose, 94, 176
 - WBS, 102
 - project scope statements
 - approval, 171
 - contents, 177, 326
 - developing, 36
 - expert judgment, 173
 - product scope descriptions
 - in, 252
 - purpose, 328
 - responsibilities for, 172
 - for work to be done, 177
 - project status meetings, 193
- Project Time Management
 - knowledge area
 - deliverables, 178
 - Develop Schedule
 - process, 256
 - processes, 254, 331, 339
 - projectized organizations
 - description, 34
 - project closure, 348
 - project manager
 - authority, 263
- projects
 - activity metrics, 342
 - assumptions. *See* assumptions
 - budgets. *See* budgets and budgeting
 - charters. *See* project charters
 - deliverables. *See* deliverables
 - description, 34
 - environment
 - considerations, 171
 - exclusions, 329
 - issue logs, 187, 189, 266
 - managers. *See* project managers

monitoring and controlling, 99
 performance. *See* performance
 performance
 planning
 methodologies, 322
 procurement. *See* procurement
 procurement
 quality. *See* quality
 resources. *See* resources
 risks. *See* risks
 schedules. *See* schedules
 scope. *See* project scope
 statements; scope
 selection methods, 35
 sponsors. *See* sponsors
 teams. *See* teams and team members
 proposals, 194
 expert judgment
 evaluations, 195
 RFPs, 33
 sellers, 118–119, 193–195
 prototypes
 progressive elaboration, 251
 test failures, 121
 working models, 177
 purchase order approval
 process, 114
 PV (planned value), 28
 formulas, 29, 43, 256–257
 in SPI, 107, 341

Q

QA. *See* quality assurance (QA)
 QC. *See* quality control (QC)
 qualified sellers list, 193
 qualitative measures, 259
 vs. quantitative, 328
 risk analysis, 191
 quality
 activities, 109,
 182–183, 259
 audits, 41, 109, 182, 260
 checklists, 183
 costs, 29, 108, 259, 350
 vs. grade, 258
 inspection increases, 350
 managing, 259
 metrics, 183

PMBOK Guide, 29–30
 seven basic tools of, 30, 260
 quality assurance (QA), 33
 change requests in, 260
 components, 108
 project, 259
 quality control (QC), 33
 description, 350
 prevention and appraisal
 costs, 336
 project manager
 responsibility, 260
 requirements, 109
 Quality Improvement
 process, 182
 quantifiable parameters, 334
 quantitative measures, 259
 vs. qualitative, 328
 risk analysis, 191
 quotations in procurement, 276

R

RACI (responsible, accountable, consult, and inform), 33, 260
 RACI charts, 260
 RAM (responsibility assignment matrix), 33
 description, 184–185
 Develop Human Resources
 process, 347
 random quality audits, 109
 rank-orders in Pareto
 charts, 351
 rating
 decision rating charts, 347
 risks, 115, 190
 sellers, 41, 195
 RBS (requirements budgeting
 system), 38
 RBS (risk breakdown
 structure), 33
 reasons for starting
 projects, 345
 recognition systems, 186
 recommended preventive
 actions, 192
 recording quality activities, 182
 records management
 systems, 269
 rectangles in PDM
 activities, 105
 references to purpose in project
 charters, 95
 regular reports, 188
 related success criteria in
 project charters, 244
 relationships
 contractual, 268
 dependencies. *See*
 dependencies
 interpersonal, 186
 logical, 28
 precedence, 105
 statistical, 181
 between variables, 184
 reliability of parametric
 estimating, 107
 Report Performance
 process, 113
 budget forecasts, 189
 description, 189
 inputs, 114
 outputs, 265
 Project Communications
 Management
 knowledge area, 263
 reports
 *Code of Ethics and
 Professional
 Conduct*, 123
 final, 338
 performance. *See*
 performance reports
 regular, 188
 unethical and illegal
 behaviors, 122,
 273–275, 321
 requests for information
 (RFIs), 33
 requests for proposal
 (RFPs), 33
 requests for quotation
 (RFQs), 33
 requirements
 changes, 178
 collecting process. *See*
 Collect Requirements
 process
 collection tools and
 techniques, 27

- for costs estimates, 348
 - Define Scope process, 252, 349
 - performance, 195
 - and project charters, 248, 340
 - project scope statements, 36
 - resource, 340, 348
 - skills, 323
 - requirements budgeting system (RBS), 38
 - requirements management plans, 175
 - requirements traceability matrices, 36, 172
 - reserves
 - analysis, 117
 - contingency vs. management, 258
 - residual risks, 38, 117
 - resolving stakeholder issues, 115
 - resource calendars, 330
 - Conduct Procurement process, 269
 - contents, 256
 - resource leveling, 185
 - purpose, 333, 348
 - for schedule variance activities, 256
 - resources
 - authorization, 346
 - cost information, 336
 - for critical paths, 349
 - for deliverables, 178
 - for dividing work, 331
 - estimating, 255
 - histograms, 184–185
 - planning, 39–40
 - requirements, 340, 348
 - sharing, 263
 - respect, 198, 274–275
 - responsibility
 - description, 275
 - owners, 198, 275, 321
 - responsibility/aspirational conflicts of interest, 274–276
 - responsibility assignment matrix (RAM), 33
 - description, 184–185
 - Develop Human Resources process, 347
 - responsible, accountable, consult, and inform (RACI), 33, 260
 - return on investment, 38
 - review steps in integrated change control systems, 175
 - reviews
 - as inspections, 347
 - performance, 180, 254
 - reward power, 344
 - reward programs, 111–112
 - reward systems, 186
 - RFIs (requests for information), 33
 - RFPs (requests for proposal), 33
 - RFQs (requests for quotation), 33
 - risk breakdown structure (RBS), 33
 - Risk Management knowledge area, 191
 - risk management plans, 191–192
 - producing, 343
 - risk tolerance level, 340
 - updating, 266
 - risk registers
 - contents, 117, 267, 325
 - creating, 115, 191
 - description, 187
 - fields, 190, 192
 - for issue resolution, 189
 - risk-related contract decisions, 117
 - risks
 - audits, 192
 - identifying, 115, 190, 266
 - known and unknown, 266
 - mitigation, 192
 - planning for, 38–39
 - PMBOK Guide*, 31
 - rating, 115, 190
 - strategies, 39, 116–117, 190–191, 200, 267, 342
 - rolling wave planning
 - description, 36, 105
 - progressive elaboration, 254
 - ROM (rough order of magnitude) ranges, 107, 181
 - root cause analysis, 256
 - root causes, 267
 - rough order of magnitude (ROM) ranges, 107, 181
 - run charts, 184
-
- S**
- S curves, 38
 - salaries
 - pay raises, 263
 - team members, 262
 - sampling
 - statistical, 184
 - systematic, 110
 - sanctions, 199
 - scatter diagrams, 43, 184
 - schedule networks, 347–348
 - schedule performance index (SPI), 28
 - calculating, 341
 - in Control Schedule process, 351
 - CV in, 182
 - formulas, 29, 107
 - performance reviews, 254
 - schedule progress, 181
 - schedule variance (SV), 28
 - analysis, 180
 - in Control Schedule process, 351
 - formulas, 29, 107, 256–257
 - performance reviews, 254
 - resource leveling for, 256
 - scheduled quality audits, 109
 - scheduled training, 262
 - schedules
 - approved change requests, 173
 - baselines, 180–181, 256
 - compression, 334–335
 - Control Schedule process. *See* Control Schedule process
 - creating, 37
 - first iterations, 331
 - Gantt charts, 335

- graphical
 - representations, 106
- Project Integration Management
 - process, 246
 - summary, 180
 - updating, 344
- scope
 - approved work in, 172
 - baseline, 105, 171
 - changes, 178
 - controlling. *See* Control
 - Scope process
 - evaluating, 326
 - monitoring, 177
 - PMBOK Guide*, 27
 - progressive elaboration, 345
 - project management plans, 253, 326
 - scope definitions, 38
 - scope statements. *See* project scope statements
 - SOW, 244
 - in stakeholder formal acceptance, 253
 - in triple constraints, 322
 - verifying. *See* Verify Scope process
- scope management plans
 - contents, 329
 - in Develop Project Management Plan process, 343
 - and project management plans, 173
 - purpose, 176
- screening systems, 41, 194
- selecting sellers, 118–119, 196
- self-learning, 273
- sellers
 - evaluation criteria, 268
 - invoices, 42
 - performance, 195–196
 - proposals, 118–119, 193–195
 - rating systems, 41, 195
 - selection factors, 118–119, 196
 - sellers lists, 193
 - “sensitive information, 321
 - sensitivity analysis, 267
 - sensitivity diagrams, 39
 - Sequence Activities process, 254, 331
 - seven basic tools of quality, 30, 260
 - SF (start-to-finish) method, 199
 - share risk strategy, 39
 - shared goals in virtual teams, 262
 - sharing
 - information, 41
 - resources, 263
 - should-cost estimates, 41
 - simulation, 175, 334, 339
 - situational actions, 172
 - skill improvements as team effectiveness indicator, 262
 - smoothing, 344, 350
 - snitching, 320
 - social issues, 171
 - social need as project chartering stimulant, 244
 - socializing after work hours, 261
 - Soft Skills Training process, 186
 - source selection criteria
 - Conduct Procurements process, 196
 - contracts, 193
 - Plan Procurements process, 118, 194
 - SOW (statement of work), 33
 - basis for, 170
 - contents, 244
 - products and services, 96–97
 - SPI. *See* schedule performance index (SPI)
 - sponsors
 - business need, 171
 - description, 34
 - project charters, 95, 97
 - resource authorization, 346
 - squealing, 320
 - staff and staffing
 - communication with, 264
 - Develop Human Resource Plan process, 184
 - negotiation, 110–111
 - preassignment, 185
 - turnover, 262
 - staffing management plans, 261
 - stages in contract life cycle, 276
 - stakeholders
 - analysis tool, 261
 - conflicts, 322, 339
 - description, 34
 - face-to-face meetings, 115
 - formal acceptance by, 253
 - informing, 122
 - managing, 265
 - needs, 328
 - project scope
 - statements, 172
 - responsibilities to, 342
 - standards
 - conduct. *See* Code of Ethics and Professional Conduct
 - EEF, 96
 - start dates, baseline, 335
 - start-to-finish (SF) method, 199
 - starting projects
 - processes, 25
 - reasons, 345
 - statement of work (SOW), 33
 - basis for, 170
 - contents, 244
 - products and services, 96–97
 - statistical relationships
 - in parametric estimating, 181
 - statistical sampling, 184
 - statistics in EMV analysis, 267
 - status meetings, 267, 323
 - status updates for change requests, 249, 338
 - stock prices, 268
 - strategic plans in SOW, 244
 - strengths, weaknesses, opportunities, and threats (SWOT), 33

strong matrix structures,
 project managers in, 124
 structured meetings, 193
 subjective selection
 criteria, 119
 subsidiary project management
 plans, 27, 324
 success criteria in project
 charters, 244
 summary bar charts, 180
 summary schedules, 180
 sunk costs, 257
 suppliers, estimates from, 119
 SV. *See* schedule variance (SV)
 SWOT (strengths, weaknesses,
 opportunities, and
 threats), 33
 systematic sampling, 110

T

T&M (time and material)
 contracts, 118
 tangible deliverables, 98
 target cost in profit
 formula, 343
 task network diagrams, 184
 TCPI (to-complete
 performance index),
 28–29, 342
 teaming agreements, 194
 teams and team members
 communication styles, 32
 developing, 40–41, 111, 184
 development stages, 30
 effectiveness, 262–263
 fast-track mode, 111
 managing, 184
 matrix organizations, 112
 motivating, 351
 performance
 assessment, 111
 performance reports, 187
 performance tracking,
 186, 263
 preassigned, 110–111
 recognition and reward
 systems, 186
 salaries, 262
 scheduled training, 262
 team building, 186,
 261, 349
 training plans, 110
 unethical behavior, 273
 Technical Assessment
 Boards, 324
 technical Review Boards, 324
 technological advance as
 project chartering
 stimulant, 244
 templates
 activities in, 334
 work breakdown
 structure, 177
 termination of contracts,
 196, 271
 threats. *See* risks
 360-degree feedback principle,
 112, 263
 three-point estimating, 28,
 191, 255
 time
 constraints, 322, 330
PMBOK Guide, 28
 processes. *See* Project
 Time Management
 knowledge area
 units of measure, 200
 time and material (T&M)
 contracts, 118
 time-series methods, 42
 to-complete performance index
 (TCPI), 28–29, 342
 top-down estimating, 331
 tornado diagrams, 267
 total quality management
 (TQM), 29
 tracking team performance,
 186, 263
 trade-offs, integration, 247
 training, 110–111, 186,
 261–262
 transfer of deliverables, 251
 transfer risk strategy, 39, 191
 tree decision analysis, 347
 tree diagrams, 267, 347
 trend analysis for risk, 267
 trust in team development, 262
 truthful statements, 123
 turnover as team effectiveness
 indicator, 262

U

unanimity decision
 method, 251
 underperformance as
 termination reason, 196
 unethical behavior, 122,
 273–275, 321
 unionized organizations,
 110, 339
 units of time measure, 200
 unknown risks, 266
 unplanned training
 environments, 262
 updates
 change request status,
 249, 338
 Conduct Procurement
 process, 269
 enterprise environmental
 factors, 111
 organizational process
 assets, 101, 248, 338
 project management
 plans, 178
 risk management plans, 266
 schedule baselines, 181
 schedules, 344

V

value systems in conflicts, 262
 variables in scatter diagrams,
 43, 184
 variance activities, resource
 leveling for, 256
 variance analysis
 Control Schedule
 process, 180
 Control Scope process,
 330–331
 description, 181
 process, 337
 for risk, 267
 schedule, 180
 variance formulas in EVM, 29
 vendor conferences, 118
 verb-noun format for
 processes, 25–26
 verbal communication, 266

verification
 configuration, 171
 decomposition, 329
 Verify Scope process
 description, 329
 inspection, 178, 330–331
 Monitor and Controlling
 process group,
 124, 341
 vs. Perform Quality
 Control, 329
 purpose, 104, 177
 violations of Code of Ethics
 and Professional Conduct,
 198–199
 virtual teams, 110, 185, 262

W

walkthroughs, 347
 WBS. *See* work breakdown
 structure (WBS)
 weighting systems
 Conduct Procurements
 process, 345
 description, 41

win-lose (zero sum) rewards,
 111–112
 win-win situations, 112, 340
 withdrawing/avoiding conflict
 resolution technique, 350
 withholding information, 123
 work, dividing, 331
 work authorization systems,
 42, 323
 work breakdown structure
 (WBS)
 component, deliverable, and
 work items in, 252
 contents, 321
 creating. *See* Create WBS
 process
 decomposition tool,
 103–104
 description, 171
 dictionary, 253
 Project Scope Management
 knowledge area, 102
 purpose, 176, 328
 task responsibilities in, 172
 templates, 177
 terms, 27
 for work to be done, 177

Work Instructions process, 245
 work items in WBS, 252
 work packages, 36
 work performance information
 deliverables, 189
 Perform Integrated Change
 Control process, 250
 project management
 plans, 99
 work performance
 measurements, 174, 342
 work products, copying, 274
 work remaining formula, 342
 work results, controlling,
 42–43
 working models, 177
 written communication
 techniques, 188, 272

Z

zero sum (win-lose) rewards,
 111–112