

Index

A

actual cost (AC), 222, 229
administration tools in the executing process
 change request form, 663–667
 phase closeout document, 668–671
 press release, 671–673
 project newsletter, 674–676
 project presentations, 676–678
 project status meeting, 679–682
administration tools in the planning process
 budget spreadsheet, 575–579
 change control plan, 579–583
 comprehensive test plan, 583–587
 critical chain, 587–590
 earned value analysis, 590–596
 issue management plan, 596–600
 quality metrics, 600–603
 risk management plan, 603–607
 risk register, 607–609
 schedule management plan, 609–613
administrative closeout, 13, 17, 741
Adobe Reader (on the CD-ROM), 756
attire, 27, 53

B

baseline schedule
 benefits of, 617
 comparing original/current project schedule, 162, 163
 creating, 616–617
 delays made clear by, 162–163
 example project schedule including, 163
 knowledge areas associated with, 162
 maintaining for earned value analysis, 595
 overview, 162–164
 as planning process reporting tool, 615–617
 planning to use, 164–165
 project manager responsibilities for, 165
 purpose of, 162
 questions answered by, 616
 questions for planning, 164–165
 reporting using, 165
 sample on the CD-ROM, 162
 scenario emphasizing importance of, 615–616
 as time management tool, 162–165

 tool value, 162
 Tools at a Glance summary, 774
 updating, 616
 using, 617
baselines in project management plan, 90
Belgium, etiquette in, 765
bid document. *See* project proposal
bid review meeting, 101
body language, tips for, 53
breakpoints for quality metrics, 265
buddy system for virtual project teams, 57
budget spreadsheet
 benefits for project managers, 208, 209–210
 communication challenges, 208
 consistent estimates needed from team members, 210
 as cost management tool, 208–214
 creating, 210–211, 576–578
 displaying allocations by functional areas, 210
 examples, 208–209, 213–214, 577, 578
 forecasts in, 576–577, 578
 key elements, 209
 knowledge areas associated with, 208
 overview, 208–211
 as planning process administration tool, 575–579
 planning to use, 211–212
 purpose of, 208
 questions answered by, 576
 questions for planning, 211–212
 reporting using, 212–214
 sample on the CD-ROM, 208, 578
 scenario emphasizing importance of, 575–576
 template on the CD-ROM, 209
 tool value, 208
 Tools at a Glance summary, 774
 updating, 578, 579
 using, 578–579
 what-if scenarios for managing costs, 210–211
buffer report, 277, 278, 283
business cards, dual-language, 762
business lunches, tips for, 54
business travel
 dual-language business cards, 762
 etiquette, 764–767
 learning cultural differences, 761, 762–764
 preparation, 761–762
business/system requirements mapping, 148–149

C

- CD-ROM with this book
 - accessing content on, 755–756
 - applications on, 756–758
 - author-created materials on, 756
 - customer care information for, 759
 - eBook version of this book on, 758
 - master list of tools on, 719
 - system requirements for, 755
 - troubleshooting, 759
 - using, 755–756
- change administrator role, 168
- change board's role in change control, 169
- change control plan
 - creating, 580–581
 - customer involvement in, 582
 - for customer/team communication, 166–167
 - establishing early in the project, 580
 - for fixed-bid projects, 580
 - knowledge areas associated with, 166
 - overview, 165–168
 - as planning process administration tool, 579–583
 - planning to use, 169–170
 - project manager responsibilities for, 169
 - project manager use of, 165–166
 - purpose of, 165–166
 - questions answered by, 580
 - questions for planning, 170
 - reporting types, 171
 - roles documented by, 168–169
 - sample on the CD-ROM, 166, 582
 - scenario emphasizing importance of, 579–580
 - stakeholders' role in, 167
 - steps for processing change requests, 168
 - table of contents, 167, 581–582
 - as time management tool, 165–171
 - tool value, 166
 - Tools at a Glance summary, 774
 - using, 582–583
- change control process
 - in Enterprise Portfolio Management, 68
 - importance to scope management, 8
 - schedule management plan documenting, 201
 - scope management plan documentation of, 143
- change initiator role, 168
- change manager role, 169
- change owner role, 168
- change request form
 - change request log, 172, 174–175, 665
 - communicating timing of changes to customer, 173
 - company versions of, 173
 - creating, 664–666
 - customer involvement in process, 665
 - diligence needed in processing, 665
 - examples, 174, 666
 - as executing process administration tool, 663–667
 - as formal documentation for changes, 172
 - knowledge areas associated with, 172
 - need for, 664–665
 - overview, 171–173
 - planning to use, 175–176
 - project manager review of, 171–172
 - purpose of, 171
 - questions answered by, 664
 - questions for planning, 176
 - reporting using, 177
 - sample on the CD-ROM, 172, 667
 - scenario emphasizing importance of, 663–664
 - situations suitable for, 173
 - as time management tool, 171–177
 - tool value, 172
 - Tools at a Glance summary, 774
 - using, 667
- change request log, 172, 174–175, 177, 665
- charters
 - project, 76–80, 499–502, 777
 - team, 116–120, 734–737, 780
- Chief Project Officer (CPO), EPM support by, 67–70
- China, etiquette in, 765
- clients. *See* customers
- closeout process
 - administrative closeout, 13, 17, 741
 - lessons learned document development before, 41–42
 - overview, 17
 - technical closeout, 17, 741
 - tool breakdown structure, 771
- closeout process tools
 - formal acceptance document, 741–745
 - lessons learned document, 745–748
 - user acceptance document, 748–752
- clothing, 27, 53
- communication links
 - accuracy of communication affected by, 22–23
 - calculating number of, 22, 23
 - line chart for 1 to 25 people, 23, 24
 - personal filters altering messages, 24
 - project organization chart for clarifying, 96
 - receiving model, 26
 - sending model, 25–26
 - spreadsheet on the CD-ROM, 23
 - terminology, 25
 - typical conversation, 24–25
- communication management. *See also* communication
 - planning
 - challenges of, 49
 - components of, 10–11
 - conflict resolution, 62–65
 - Enterprise Portfolio Management (EPM), 65–70
 - face-to-face interaction, 45, 52–54

- importance of, 345
- knowledge area overview, 10–11
- methods of communication, 11, 44–48
- need for, 3
- overloading information, avoiding, 49–51
- responsibility for planning communication, 4
- tool breakdown structure, 770
- typical communication scenario, 4
- upfront communication planning, 5
 - for virtual project teams, 54–62
- communication management tools
 - communication plan, 5, 6, 32–35, 311–316
 - e-mail, 316–321
 - instant messaging, 321–324
 - project calendar, 324–330
 - project presentations, 26–29, 331–335
 - prototyping, 335–339
 - work package, 339–344
- communication plan
 - brainstorming sessions for, 34
 - cadence or rhythm for communications, 312, 313
 - capturing communication requirements, 34
 - check list for creating, 34–35
 - as communication management tool, 311–316
 - communication matrices in, 313
 - communication requirements matrix in, 6, 35–38, 315–316
 - company standard template for, 35
 - consolidating, 33
 - creating, 32–35, 315, 484
 - customer approval of, 486
 - customer communication requirements in, 35
 - establishing timeframes for reports, 313
 - example, 485
 - as initiating process tool, 483–486
 - knowledge areas associated with, 312
 - media or press conferences in, 34
 - overview, 32, 311–314
 - planning to use, 314–315
 - in project management plan, 90
 - purpose of, 311
 - questions answered by, 484
 - questions for planning, 314–315
 - questions to ask, 32
 - reporting using, 315–316
 - reviewing periodically, 312, 486
 - role report matrix in, 6, 38–41, 313
 - sample on the CD-ROM, 312, 484
 - scenario emphasizing importance of, 483–484
 - sent out by project manager, 5, 6
 - table of contents, 34, 312–313
 - timely delivery of project information in, 32, 34
 - tool value, 312
 - Tools at a Glance summary, 774
 - understanding audience for deliverables, 35
 - using, 485–486
- communication planning
 - avoiding presentation mistakes, 28–29
 - challenges of, 20–21
 - common communication problems, 21–22
 - communication planning meeting for, 6
 - communication requirements matrix for, 6, 35–38, 315–316
 - creating a project communication plan, 32–35
 - defined, 10
 - distributing project information, 44–48
 - embracing, 19–20
 - ignoring, reasons for, 20–21
 - lessons learned information development, 41–44
 - meeting for, 6
 - need for, 19–20, 21
 - parties involved in, 20
 - preparing for presentations, 26–27
 - presenting project materials, 27–28
 - preventing communication problems, 21–22
 - responsibility for, 4
 - role report matrix for, 6, 38–41
 - understanding communication links, 22–26
 - understanding generation of project information, 19
 - understanding stakeholder risk tolerance level, 29–32
 - upfront in project, 5
 - communication requirements matrix
 - benefits of, 36
 - brand-new with this book, 6
 - in communication plan, 313
 - creating, 36, 38
 - customers' approval of, 36
 - described, 6
 - developed at communication planning meeting, 6
 - examples, 37, 315–316
 - overview, 35–36
 - reading the matrix chart, 36
 - role report matrix versus, 38
 - template, 315–316
 - types of communication reports used in, 40
 - communication tools. *See* tools; *specific tools*
- comprehensive test plan
 - acceptance testing not covered by, 236
 - benefits of, 236, 583
 - communicating, 234–235
 - creating, 584
 - knowledge areas associated with, 234
 - overview, 234–236
 - as planning process administration tool, 583–587
 - planning to use, 236–237
 - purpose of, 234
 - as quality management tool, 234–238
 - questions answered by, 583
 - questions for planning, 237

- comprehensive test plan (*continued*)
 - reporting with, 238
 - sample on the CD-ROM, 234, 586
 - scenario emphasizing importance of, 583
 - table of contents, 235, 584–586
 - tool value, 234
 - Tools at a Glance summary, 774
 - using, 586–587
- computer calls, 45
- conference calls, 45
- conflict resolution
 - accommodating style for, 64
 - avoiding style for, 64
 - competing style for, 63
 - compromising style for, 63–64
 - Conflict Resolution chart, 64–65
 - cooperative problem solving for, 63
 - dispute resolution in EPM, 70
 - fight or flight reactions, 62
 - inevitable need for, 62–63
 - sample chart on the CD-ROM, 65
 - virtual project team scenario, 59
- construction feasibility study, 134
- consultant management, 10
- contract administration, 13
- contract-based projects, 139
- contractors, challenges of managing, 275
- control chart
 - approval of conditions for, 240–241
 - benefits for team members, 239
 - components of, 240
 - as control process monitoring tool, 683–689
 - creating, 684–687
 - ease of using, 238–239
 - establishing upper and lower limits, 240–241
 - examples, 239–240, 687–688
 - as executing process monitoring tool, 683–689
 - knowledge areas associated with, 239
 - lower control limit for, 686
 - mean data (daily average) for, 686
 - overview, 238–241
 - planning to use, 241–242
 - purpose of, 238
 - as quality management tool, 238–243
 - questions answered by, 684
 - questions for planning, 242
 - reporting using, 243
 - sample mean data (average of all means) for, 686
 - sample on the CD-ROM, 239, 687
 - sample-related data for, 685
 - scenario emphasizing importance of, 683–684
 - time-related data for, 685
 - tool value, 239
 - Tools at a Glance summary, 774
 - types of charts, 243
 - upper control limit for, 686
 - using, 688–689
- control flow diagrams. *See* flow charts
- control room, creating, 22
- controlling process, 16
- controlling process monitoring tools
 - control chart, 683–689
 - issues list, 689–691
 - project meeting minutes, 691–694
 - risk assessment form, 694–697
 - safety report, 698–700
 - work package, 700–703
- cost estimate report
 - communication critical for, 214
 - company methods for handling costs, 216
 - as cost management tool, 214–219
 - cost-driven project benefits, 215
 - creating, 619–621
 - examples, 215, 619–620
 - knowledge areas associated with, 214
 - overview, 214–217
 - as planning process reporting tool, 618–621
 - planning to use, 217–218
 - project manager responsibilities for, 215–216
 - purpose of, 214
 - questions answered by, 618
 - questions for planning, 217–218
 - reporting estimates as ranges, 619
 - reporting using, 218–219
 - sample on the CD-ROM, 214, 621
 - scenario emphasizing importance of, 618
 - stages of funding, 216
 - takeoff process on construction projects, 217
 - tolerance level for estimates, 619
 - tool value, 214
 - Tools at a Glance summary, 774
 - types of, 218–219
 - using, 621
- cost estimating tool
 - benefits of forecasting costs, 228
 - as cost management tool, 227–231
 - creating, 540–541
 - estimate at completion (EAC) formulas, 228–229
 - forecast creation, 540–541
 - forecasting methods, 229
 - knowledge areas associated with, 227
 - overview, 227–228
 - as planning process tool, 539–541
 - planning to use, 230–231
 - professional forecaster for, 540
 - project estimate tool creation, 541
 - purpose of, 227
 - questions for planning, 230–231

- reporting using, 231
- sample on the CD-ROM, 228
- scenario emphasizing importance of, 539
- tool value, 228
- Tools at a Glance summary, 774
- using, 541
- work breakdown structure (WBS) for, 230
- cost management
 - histogram report for, 287
 - knowledge areas overview, 9, 207
 - in project management plan, 89
- cost management tools
 - budget spreadsheet, 208–214
 - cost estimate report, 214–219
 - cost estimating, 227–231
 - earned value analysis, 219–227
- cost performance index (CPI), 222, 229, 273, 592
- cost report, 41, 179, 181
- cost variance (CV), 222, 591, 592, 732
- cost-driven projects, 207, 215
- CPO (Chief Project Officer), EPM support by, 67–70
- critical chain tool
 - creating, 277, 588
 - customer support needed for, 588
 - examples, 277, 278, 282, 588–589
 - feeding buffers, 277
 - fever charts, 281, 283
 - golden questions for, 590
 - as human resource management tool, 276–285
 - knowledge areas associated with, 276
 - looking glass reports, 281, 283–285
 - methodology, 280
 - overview, 276–277
 - as planning process administration tool, 587–590
 - planning to use, 277, 279
 - protection ratio, 277, 282
 - purpose of, 276
 - questions answered by, 587
 - questions for planning, 279
 - reporting using, 280–285
 - resource leveling versus, 549
 - sample on the CD-ROM, 276
 - scenario emphasizing importance of, 587–588
 - text-based reports, 278, 281, 282
 - tool value, 276
 - Tools at a Glance summary, 774
 - using, 589–590
- critical path, 188, 298
- CRUD matrix, 304, 306, 308, 553. *See also* responsibility matrix
- cultural differences, 761, 762–764
- cultural feasibility study, 134
- customer care information (Wiley), 759
- customer requirements document
 - approval from downstream users, 490
 - capturing information for, 128, 129, 487–488
 - creating, 487–488
 - good versus bad requirements, 130
 - as initiating process tool, 486–491
 - knowledge areas associated with, 128
 - overview, 128–130
 - planning to use, 130–131
 - project requirements analyst's role, 128, 129, 130
 - as project scope management tool, 128–132
 - purpose of, 128
 - questions answered by, 487
 - questions for planning, 131
 - reporting, 132
 - sample on the CD-ROM, 128, 490
 - samples on the Internet, 128
 - scenario emphasizing benefits of, 486–487
 - table of contents, 129, 488–490
 - tool value, 128
 - Tools at a Glance summary, 775
 - use throughout project, 129, 132
 - using, 490–491
- customers. *See also* project owners; stakeholders
 - change control plan for communicating with, 166–167
 - change control plan involvement, 582
 - change request process involvement, 665
 - communication requirements matrix approval by, 36
 - design specifications approval by, 533
 - determining risk tolerance level for, 31
 - document control system access for, 455, 536, 538
 - ensuring project status report meets needs of, 112
 - formal acceptance process role of, 743
 - issue management involvement by, 690
 - lessons learned involvement, 747
 - logic network diagram involvement, 630
 - periodic report creation involvement, 719
 - phase closeout process involvement, 669
 - press releases controlled by, 672
 - project charter creation by, 499, 500
 - project kick-off meeting attendance, 504
 - project management planning participation by, 509
 - project meeting minutes review by, 693
 - project milestone list use by, 633
 - project newsletter use driven by, 675
 - project status meeting for, 104–105, 680
 - project status report responsibilities, 721
 - quality management plan involvement, 522
 - risk assessment form use by, 695
 - risk management plan needed by, 412
 - risk matrix involvement, 639
 - risk model involvement, 558
 - role for project charter, 78
 - scope definition document approval by, 139

- customers (*continued*)
- scope management plan use by, 143
 - stoplight report use by, 728
 - system requirements document involvement, 564
 - system requirements document use by, 146–147
 - team charter involvement, 735
 - team lead's report use by, 738
 - user acceptance document involvement, 750
- CV (cost variance), 222, 591, 592, 732
- D**
- daily calendars, 327
- daily checkpoint, 107
- daily progress report
- benefits of, 346–347, 706
 - commitment and accountability improved by, 347
 - creating, 706–707
 - knowledge areas associated with, 346
 - overview, 346–347
 - periodic reports versus, 347
 - planning to use, 348–349
 - process of report and associated meeting, 347
 - as project communication reporting tool, 346–350
 - purpose of, 346
 - questions answered by, 706
 - questions for planning, 348–349
 - reporting using, 349–350
 - in role report matrix, 41
 - sample on the CD-ROM, 346, 707
 - scenario emphasizing importance of, 705–706
 - in SRUM methodology, 346
 - tool value, 346
 - Tools at a Glance summary, 775
 - using, 707
- dashboard report
- benefits of, 350–351
 - costs of, 350, 652
 - creating, 652–654
 - detail level of, 351–352
 - examples, 351, 654
 - Excel for, 351, 653
 - as executing process tool, 651–655
 - knowledge areas associated with, 350
 - limitations of, 352
 - overview, 350–352
 - planning to use, 352–354
 - printed versus automated, 655
 - program level, 352
 - as project communication reporting tool, 350–354
 - project points in, 352
 - purpose of, 350
 - questions answered by, 652
 - questions for planning, 353–354
 - reporting using, 354
 - sample on the CD-ROM, 350, 654
 - scenario emphasizing importance of, 651–652
 - single focus for each chart, 654
 - tool value, 350
 - Tools at a Glance summary, 775
 - updating, 350, 652
 - using, 654
- decision tree diagram
- benefits of, 384
 - challenges of, 622
 - creating, 622–623
 - decision paths and decision points in, 385
 - EMV use of, 388
 - example, 384–385
 - full team involvement needed for, 386
 - industry utilization of, 386
 - knowledge area associated with, 384
 - overview, 384–386
 - as planning process reporting tool, 621–624
 - planning to use, 386–387
 - project manager responsibilities for, 388
 - purpose of, 384
 - questions answered by, 622
 - questions for planning, 387
 - reporting using, 388
 - as risk management tool, 384–388
 - sample on the CD-ROM, 384, 623
 - scenario emphasizing importance of, 621–622
 - tool value, 384
 - Tools at a Glance summary, 775
 - uncertainty in, 624
 - using, 623–624
- Delphi method
- bias eliminated by, 243, 244–245
 - creating, 530–531
 - knowledge areas associated with, 244
 - overview, 243–245
 - as planning process tool, 529–532
 - planning to use, 245–246
 - purpose of, 243
 - as quality management tool, 243–247
 - questions answered by, 530
 - questions for planning, 245–246
 - reporting using, 246–247
 - sample on the CD-ROM, 244
 - scenario emphasizing importance of, 529–530
 - situations suitable for, 244, 245
 - tool value, 244
 - Tools at a Glance summary, 775
 - using, 531–532
- demo versions of programs on the CD-ROM, 757–758
- design specification document
- approval by customers, 533
 - challenges for using, 248
 - communication challenges, 247

- creating, 532–534
 - development process for, 248
 - examples, 248, 249
 - knowledge areas associated with, 247
 - overview, 247–250
 - as planning process tool, 532–535
 - planning to use, 250–251
 - purpose of, 247
 - as quality management tool, 247–253
 - questions answered by, 532
 - questions for planning, 250–251
 - reporting using, 251, 253
 - sample on the CD-ROM, 247, 534
 - scenario emphasizing importance of, 532
 - sign-off for, 251
 - table of contents for software design, 252
 - tool value, 247
 - Tools at a Glance summary, 775
 - using, 534
 - dictionary in work breakdown structure, 152, 154
 - dispute resolution in EPM, 70. *See also* conflict resolution
 - document control system
 - benefits of, 452–453
 - as central repository for project information, 452
 - communication aspects of, 452, 454
 - creating, 536–537
 - customer access to, 455, 536, 538
 - example directory structure, 537–538
 - key features, 453–454
 - knowledge areas associated with, 452
 - manual workaround for, 454–455, 537
 - multi-project environment benefits, 453
 - overview, 452–455
 - packages on the market, 453
 - as planning process tool, 535–538
 - planning to use, 455–457
 - as procurement management tool, 452–457
 - questions answered by, 535
 - questions for planning, 456–457
 - reporting using, 457
 - scenario emphasizing importance of, 535
 - security levels for, 457
 - for sign-offs and approvals, 454
 - tool value, 452
 - Tools at a Glance summary, 775
 - as top priority, 453
 - using, 538–539
 - dressings, 27, 53
 - dual-language business cards, 762
- E**
- earned value analysis
 - actual cost (AC), defined, 222
 - baseline schedule maintenance for, 595
 - cost and schedule information integrated by, 219
 - as cost management tool, 219–227
 - cost performance index (CPI), defined, 592
 - cost variance (CV), defined, 592
 - creating, 591–595
 - earned value analysis performance calculation, 222
 - earned value (EV), defined, 222, 592
 - examples, 220, 225–227, 592–593, 594
 - formulas, 222, 591–592
 - knowledge areas associated with, 219
 - measuring a project's earned value, 221–223
 - overview, 219–221
 - as performance measurement, 219
 - performing and interpreting, 222–223
 - planned value (PV), defined, 222, 592
 - as planning process administration tool, 590–596
 - planning to use, 223–225
 - project manager benefits from, 221
 - purpose of, 219
 - questions answered by, 590–591
 - questions for planning, 224–225
 - reporting using, 225–227
 - sample on the CD-ROM, 220, 596
 - scenario emphasizing importance of, 590–591
 - schedule performance index (SPI), defined, 592
 - schedule variance (SV), defined, 592
 - status meetings for, 596
 - terminology, 592
 - tool value, 220
 - Tools at a Glance summary, 775
 - using, 596
 - value S-curves generated by, 220, 594
 - when costs or hours not recorded at activity level, 221
 - earned value (EV), 222, 229, 592
 - eBook version on the CD-ROM, 758
 - electronic communication. *See* computer calls; e-mail; instant messaging
 - e-mail
 - avoidances for, 319, 657, 658
 - categories for project use of, 657–658
 - challenges for effective use of, 316–318
 - as communication management tool, 316–321
 - dos and don'ts, 318–319, 657, 658
 - downside of, 46
 - example of appropriate project e-mail, 317, 318
 - as executing process tool, 655–658
 - for formal acceptance document, 742
 - information overload from, 50
 - knowledge areas associated with, 317
 - morale building using, 657
 - overuse and misuse of, 317, 657
 - overview, 316–319
 - planning to use, 319–320
 - popularity of, 46, 316, 317
 - positive uses of, 318, 658

- e-mail (*continued*)
 - processing automatically, 51
 - for project presentations, 677
 - purpose of, 316
 - questions answered by, 656
 - questions for planning, 319–320
 - reporting using, 320–321
 - scenario emphasizing importance of, 655–656
 - tool value, 317
 - Tools at a Glance summary, 775
 - tracking and capturing approval using, 320
 - using, 658
 - voting button feature, 320–321
 - working with, 646–648
 - emotions, controlling during communication, 53
 - Empire Suite by WSG Systems (on the CD-ROM), 758
 - EMV. *See* expected monetary value
 - Enterprise Portfolio Management (EPM)
 - aligning governance, 67–68
 - communication model, 67
 - data collection, 69
 - dispute resolution, 70
 - executive team access and support needed for, 67
 - foundation building blocks, 66
 - overview, 65–67
 - portfolio, defined, 65
 - portfolio risk management, 68
 - resource management, 69–70
 - environmental feasibility study, 134
 - EPK-Suite (on the CD-ROM), 758
 - estimate at completion (EAC) formulas, 228–229
 - estimating tool. *See* cost estimating tool
 - etiquette for travelers, 764–767
 - EV (earned value), 222, 229, 592
 - executing process, 16
 - executing process administration tools
 - change request form, 663–667
 - phase closeout document, 668–671
 - press release, 671–673
 - project newsletter, 674–676
 - project presentations, 676–678
 - project status meeting, 679–682
 - executing process monitoring tools
 - control chart, 683–689
 - issues list, 689–691
 - project meeting minutes, 691–694
 - risk assessment form, 694–697
 - safety report, 698–700
 - work package, 700–703
 - executing process personal communication tools
 - dashboard report, 651–655
 - e-mail, 655–658
 - instant messaging, 659–661
 - executing process reporting tools
 - daily progress report, 705–707
 - Gantt chart, 708–711
 - histogram report, 711–714
 - Pareto chart, 714–718
 - periodic reports, 718–720
 - project status report, 720–723
 - spider charts, 723–726
 - stoplight report, 726–734
 - team charter, 734–737
 - team lead's report, 737–739
 - expected monetary value (EMV)
 - benefits of, 625
 - comparing to average contingency in location, 626
 - for cost communication, 389
 - creating, 624–625
 - decision tree analysis used by, 388
 - estimating value versus probability for risk events, 390
 - examples, 389, 393
 - formula, 390
 - knowledge area associated with, 389
 - overview, 388–390
 - as planning process reporting tool, 624–626
 - planning to use, 391–392
 - purpose of, 388
 - questions answered by, 624
 - questions for planning, 391–392
 - reporting using, 392–393
 - as risk management tool, 388–393
 - sample on the CD-ROM, 389
 - scenario emphasizing importance of, 624
 - steps in analysis, 391
 - tool value, 389
 - Tools at a Glance summary, 775
 - using, 625
- ## F
- face-to-face interaction
 - benefits of, 52, 54
 - business lunches, 54
 - formal, 45
 - informal, 45, 53, 54
 - in-person meetings, 21–22, 53, 57
 - social events, 54
 - verbal communication, 11, 44–45
 - facial expressions, 53
 - feasibility study
 - creating, 492
 - customer approval of, 494
 - industry examples, 134
 - as initiating process tool, 491–494
 - justification information for project in, 132–133, 134
 - knowledge areas associated with, 132
 - overview, 132–133
 - planning to use, 135–136
 - as project scope management tool, 132–136

- purpose of, 132
 - questions answered by, 491
 - questions for planning, 135–136
 - reporting using, 136
 - sample on the CD-ROM, 133, 493
 - scenario emphasizing importance of, 491–492
 - shut down of project after, 492
 - table of contents, 133, 492–493
 - tool value, 133
 - Tools at a Glance summary, 775
 - types of, 134
 - using, 493–494
- fever charts, 281, 283
- flow charts
- action box element, 628
 - benefits of, 253, 255
 - creating, 627–628
 - decision step element, 628
 - ease of using, 253
 - end process step element, 628
 - examples, 254, 628
 - knowledge areas associated with, 253
 - other names for, 253
 - overview, 253–255
 - as planning process reporting tool, 626–629
 - planning to use, 255–256
 - possible charts applicable to projects, 255
 - process step element, 628
 - purpose of, 253
 - as quality management tool, 253–257
 - questions answered by, 627
 - questions for planning, 256
 - reporting using, 257
 - sample on the CD-ROM, 253, 629
 - scenario emphasizing importance of, 626–627
 - start process step element, 628
 - tool value, 253
 - Tools at a Glance summary, 776
 - using, 629
- foreign projects. *See also* virtual project teams
- business travel, 761–767
 - cultural differences, 761, 762–764
 - etiquette, 764–767
 - preparing and planning for communications, 767–768
 - recommended reading, 763
- formal acceptance document
- archiving, 459
 - benefits of, 458–459
 - Client/Owner signature field, 459
 - as closeout process tool, 741–745
 - creating, 742–743
 - customer role in, 743
 - diligence needed for, 743
 - e-mail for, 742
 - examples, 460, 743, 744
 - importance of sign-off, 459
 - knowledge areas associated with, 458
 - overview, 457–461
 - phase closeout document versus, 470
 - planning to use, 461–462
 - as procurement management tool, 457–463
 - purpose of, 457
 - questions answered by, 742
 - questions for planning, 461–462
 - reporting using, 462
 - sample on the CD-ROM, 458, 743
 - scenario emphasizing importance of, 742
 - sign-off for, 745
 - tool value, 458
 - Tools at a Glance summary, 776
 - using, 743, 745
 - warranty period start, 459, 461
- France, etiquette in, 765–766
- freeware programs on the CD-ROM, 756, 758
- functional managers
- communicating human resource plan to, 294, 498
 - resource leveling process and expectations of, 297
 - team charter use by, 117–118
- G**
- Gantt chart
- creating, 708–709
 - detail level of, 709
 - examples, 178, 181–182, 709, 710
 - graphical side, 709
 - histogram report versus, 286, 287
 - knowledge areas associated with, 178
 - logical relationships between tasks on, 178–179, 709
 - Milestones Professional 2006 tool (on the CD), 757
 - overview, 177–179
 - planning to use, 179–181
 - popular fields to display, 708
 - in project management scheduling packages, 179
 - project manager's use of, 178–179
 - purpose of, 177
 - questions answered by, 708
 - questions for planning, 180–181
 - as report for schedule and/or costs, 179
 - report types available, 181
 - reporting from, 181–183
 - sample on the CD-ROM, 178, 709
 - scenario emphasizing importance of, 708
 - tabular side, 709
 - as time management tool, 177–183
 - tool value, 178
 - Tools at a Glance summary, 776
 - using, 709, 711
 - what-if scenarios using, 177

- Germany, etiquette in, 766
 - gestures, cultural differences in, 763
 - gifts, cultural differences for, 763
 - Goldratt, Eliyahu M., 51
 - governance
 - aligning in Enterprise Portfolio Management, 67–68
 - project governance guide, 87
 - greetings, cultural differences in, 763
- H**
- histogram report
 - benefits of, 287–288, 712
 - communication of, 286
 - for cost management, 287
 - creating, 286–287, 712
 - examples, 287, 290, 291, 713
 - Gantt chart versus, 286, 287
 - for human resource management, 287
 - as human resource management tool, 286–291
 - knowledge areas associated with, 286
 - overview, 286–288
 - planning to use, 288–289
 - purpose of, 286
 - questions answered by, 711
 - questions for planning, 288–289
 - reporting using, 289–291
 - for resource leveling, 302
 - sample on the CD-ROM, 286, 713
 - scenario emphasizing importance of, 711
 - tool value, 286
 - Tools at a Glance summary, 776
 - using, 713–714
 - home office employees. *See* virtual project teams
 - hourly calendars, 327
 - human resource management
 - benefiting from lessons learned, 43
 - challenges of, 275
 - for consultants, 10
 - in Enterprise Portfolio Management, 69–70
 - knowledge area overview, 9–10
 - for projects versus companies, 10
 - team charter documenting requirements, 116–120
 - tool breakdown structure, 770
 - for virtual project teams, 54–62
 - weak matrix structure, 9–10
 - human resource management tools
 - critical chain, 276–285
 - histogram report, 286–291
 - human resource plan, 291–297
 - Innate Timesheets (on the CD), 757
 - resource leveling, 297–303
 - responsibility matrix, 304–310
 - human resource plan
 - benefits of, 292
 - communicating to functional managers, 294, 498
 - for cost tracking, 292
 - creating, 495
 - developing early in planning phase, 495
 - example staffing plan, 296
 - as human resource management tool, 291–297
 - as initiating process tool, 494–499
 - knowledge area associated with, 292
 - other resource requirements in, 293–294
 - overview, 291–294
 - planning to use, 294–296
 - project manager responsibilities for, 291–292
 - purpose of, 291
 - questions answered by, 494
 - questions for planning, 295–296
 - reporting using, 296–297
 - sample on the CD-ROM, 292, 497
 - scenario emphasizing importance of, 494–495
 - table of contents, 292–293, 496–497
 - tool value, 292
 - Tools at a Glance summary, 776
 - updating, 498–499
 - using, 497–499
 - what-if scenarios using, 292
 - impact assessors role, 168
 - individual resource calendar, 327
 - Indonesia, etiquette in, 767
 - informal conversations, 45, 53, 54
 - information overload
 - effective communication versus, 50
 - handling, 51
 - prevalence of, 49–50
 - sources of, 50–51
 - initiating process, 15
 - initiating process tools
 - communication plan, 483–486
 - customer requirements document, 486–491
 - feasibility study, 491–494
 - human resource plan, 494–499
 - project charter, 499–502
 - project kick-off meeting, 502–508
 - project management plan, 508–513
 - project organization chart, 513–516
 - project proposal, 516–520
 - quality management plan, 520–524
 - scope management plan, 524–527
 - Innate Timesheets (on the CD-ROM), 757
 - in-person meetings, 21–22, 53, 57
 - instant messaging
 - avoidances for, 323, 660–661
 - benefits for project manager and team, 322, 651

- cautions for using, 46–47, 660
 - challenges for effective use of, 321
 - as communication management tool, 321–324
 - creating an instant message, 659–660
 - dos and don'ts, 323, 660–661
 - example exchange, 322
 - as executing process tool, 659–661
 - goal of messages, 321
 - informal nature of, 46, 321, 659
 - knowledge areas associated with, 321
 - overview, 321–323
 - planning to use, 323–324
 - positive uses of, 323, 660
 - purpose of, 321
 - questions for planning, 323–324
 - scenario emphasizing importance of, 659
 - tool value, 321
 - Tools at a Glance summary, 776
 - video with, 321
- integration management. *See* project integration management
- Ishikawa, Kaoru (Pareto chart popularizer), 355
- issue management plan
- creating, 597–598
 - Issue Ranking table, 402
 - Issue Severity Level Ranking table, 401–402
 - issues versus risks, 597
 - key areas to address, 400–401
 - knowledge areas associated with, 399
 - overview, 399–403
 - as planning process administration tool, 596–600
 - planning to use, 403–404
 - proactive communication of, 399
 - purpose of, 399
 - questions answered by, 596–597
 - questions for planning, 404
 - ranking process for issues, 401
 - reporting using, 405
 - as risk management tool, 399–405
 - sample on the CD-ROM, 399, 599
 - scenario emphasizing importance of, 596–597
 - sign-off and approval for, 599
 - table of contents, 400, 598–599
 - tool value, 399
 - Tools at a Glance summary, 776
 - using, 599–600
- issues list
- benefits of, 394, 395
 - communicating, 394, 395, 398
 - as control process monitoring tool, 689–691
 - creating, 690
 - customer involvement in issue management, 690
 - diligence needed for issues, 690
 - examples, 394–396, 690
 - as executing process monitoring tool, 689–691
 - issues versus risks, 395
 - knowledge areas associated with, 394
 - overview, 393–396
 - planning to use, 396–398
 - purpose of, 393
 - questions answered by, 689
 - questions for planning, 397–398
 - reporting using, 398
 - as risk management tool, 393–398
 - in role report matrix, 41
 - sample on the CD-ROM, 394, 691
 - scenario emphasizing importance of, 689
 - tool value, 394
 - Tools at a Glance summary, 776
 - tools for managing and tracking issues, 396
 - types of issues, 393–394
 - updating, 691
 - using, 691
- Italy, etiquette in, 766
- J**
- Juran, Joseph M. (Pareto chart popularizer), 355
- K**
- kick-off meeting. *See* project kick-off meeting
- Kingdome roof replacement project, 35
- knowledge areas. *See also specific areas*
- adjusting time spent on each area, 13
 - areas defined by Project Management Institute, 7
 - overview, 9–13
 - tool breakdown structure, 769, 770
- L**
- legal feasibility study, 134
- legal issues
- dispute resolution in EPM, 70
 - for project proposal, 517
 - for user acceptance document, 477
- lessons learned document
- benefiting from lessons learned, 43
 - benefits of, 464
 - capturing lessons in project meeting minutes, 91
 - central location for, 43
 - change request log use for, 174–175
 - as closeout process tool, 745–748
 - collecting information for, 467–468
 - communicating information, 42–43
 - communicating throughout project life, 463
 - creating, 746–747

- lessons learned document (*continued*)
 - customer involvement in, 747
 - developing throughout project life, 41–42, 465–466, 746–747
 - informal customer meetings for, 469
 - knowledge area associated with, 463
 - meeting topics, 463
 - overview, 463–467
 - planning to use, 467–469
 - as procurement management tool, 463–469
 - purpose of, 463
 - questions answered by, 746
 - questions for planning, 468–469
 - reporting using, 469
 - reviewing other project documents, 467
 - in role report matrix, 41
 - sample on the CD-ROM, 464, 747
 - scenario emphasizing importance of, 745–746
 - specific examples and details in, 466–467
 - starting at project beginning, 465
 - table of contents, 464–465, 747
 - talking to previous project manager, 43, 83
 - team lead's report information for, 125
 - Tools at a Glance summary, 776
 - updating, 486
 - using, 485–486
 - lifecycle process. *See* project lifecycle process
 - line managers. *See* functional managers
 - logic flows. *See* flow charts
 - logic network diagram
 - benefits of, 630
 - checking project schedule against, 183–184
 - common project task dependencies, 186
 - creating, 630–631
 - critical path on, 188
 - examples, 184, 185, 188, 189, 631
 - interdependencies of activities on, 184, 186
 - knowledge areas associated with, 183
 - overview, 183–184
 - owner/customer involvement in, 630
 - as planning process reporting tool, 629–632
 - planning to use, 186–187
 - pure logic diagram, 184, 185
 - purpose of, 183
 - questions answered by, 630
 - questions for planning, 187
 - reporting with, 187–189
 - sample on the CD-ROM, 183, 631
 - scenario emphasizing importance of, 629–630
 - sequencing tasks during creation, 630
 - sign-off and approval for, 632
 - as time management tool, 183–189
 - time scale diagram, 185–186, 188
 - tool value, 183
 - Tools at a Glance summary, 776
 - types of relationships between activities, 185
 - using, 631–632
 - long range calendars, 327
 - look ahead report, 41
 - looking glass reports, 281, 283–285
- ## M
- media based status meetings, 105, 107
 - media conferences, 34
 - media report, 41, 191
 - micromanagement, information overload from, 50–51
 - milestone list. *See* project milestone list
 - Milestones Professional 2006 (on the CD-ROM), 757
 - Milestones Project Companion (on the CD-ROM), 757
 - Mindjet MindManager Pro (on the CD-ROM), 757
 - minutes for meetings. *See* project meeting minutes
 - monitoring tools for executing and controlling
 - control chart, 683–689
 - issues list, 689–691
 - project meeting minutes, 691–694
 - risk assessment form, 694–697
 - safety report, 698–700
 - work package, 700–703
 - monthly calendars, 327
 - monthly management checkpoints, 107
 - monthly media status meeting, 107
 - morale events for virtual project teams, 58
 - motivating virtual project teams, 58–59
 - multiproject environments
 - dashboard report for, 350–354, 775
 - document control system benefits for, 453
 - information overload in, 51
 - reducing team member assignments, 51
 - multitasking
 - critical chain tool for reducing, 276, 588
 - productivity reduced by, 276
 - Theory of Constraints for reducing, 51
- ## N
- negotiating styles, cultural differences in, 764
 - newsletter. *See* project newsletter
- ## O
- offshore team members. *See* foreign projects; virtual project teams
 - organization chart. *See* project organization chart
 - organizational feasibility study, 134
 - over-allocated report, 298, 299, 302
 - overloading information. *See* information overload

P

- paper reports, 46
- Pareto chart
 - creating, 715–717
 - customer meetings to go over, 718
 - dominant issue identified by, 715
 - examples, 356, 717
 - knowledge areas associated with, 355
 - overview, 355–357
 - planning to use, 357–358
 - for problem identification and prioritization, 355–356
 - as project communication reporting tool, 355–359
 - purpose of, 355
 - questions answered by, 714
 - questions for planning, 358
 - reporting using, 359
 - risk matrix use with, 715
 - sample of data required for, 716
 - sample on the CD-ROM, 355, 717
 - scenario emphasizing importance of, 714–715
 - tips for reading and understanding, 357
 - tool value, 355
 - Tools at a Glance summary, 777
 - using, 717–718
- Pareto, Vilfredo Federico Damaso (chart inventor), 355
- Pareto's law, 355
- people report matrix. *See* role report matrix
- performance reporting, 11, 41
- periodic reports
 - benefits of, 360
 - challenges of, 361
 - creating, 719
 - customer involvement in creation, 719
 - daily progress report versus, 347
 - determining reports to include as, 360–361
 - establishing rhythms for project, 359
 - knowledge areas associated with, 359
 - overview, 359–361
 - planning to use, 361–363
 - as project communication reporting tool, 359–363
 - purpose of, 359
 - questions answered by, 718
 - questions for planning, 362–363
 - reporting using, 363
 - sample on the CD-ROM, 360
 - scenario emphasizing importance of, 718–719
 - timing for, 361
 - Tools at a Glance summary, 777
 - types of, 360, 361
 - using, 719–720
- personal communication tools in the executing process
 - dashboard report, 651–655
 - e-mail, 655–658
 - instant messaging, 659–661
- PERT Chart Expert (on the CD-ROM), 757
- phase closeout document
 - benefits of, 471
 - creating phase closeout material, 669
 - customer involvement in process, 669
 - as executing process administration tool, 668–671
 - formal acceptance document versus, 470
 - formal meetings for, 472–473
 - knowledge area associated with, 471
 - overview, 470–473
 - planning to use, 473–474
 - as procurement management tool, 470–475
 - project manager responsibilities for, 470, 475
 - purpose of, 470
 - questions answered by, 668
 - questions for planning, 474
 - reporting using, 475
 - resources released on closeout, 470
 - sample on the CD-ROM, 471, 670
 - scenario emphasizing importance of, 668
 - sections of, 472
 - table of contents, 471–472, 670
 - tool value, 471
 - Tools at a Glance summary, 777
 - using, 670–671
- planned value (PV), 222, 592
- planning process
 - overview, 15–16
 - tool breakdown structure, 771
 - work breakdown structure integration with, 155–156
- planning process administration tools
 - budget spreadsheet, 575–579
 - change control plan, 579–583
 - comprehensive test plan, 583–587
 - critical chain, 587–590
 - earned value analysis, 590–596
 - issue management plan, 596–600
 - quality metrics, 600–603
 - risk management plan, 603–607
 - risk register, 607–609
 - schedule management plan, 609–613
- planning process reporting tools
 - baseline schedule, 615–617
 - cost estimate report, 618–621
 - decision tree diagram, 621–624
 - expected monetary value (EMV), 624–626
 - flow charts, 626–629
 - logic network diagram, 629–632
 - project milestone list, 632–634
 - project schedule, 634–638
 - risk matrix, 638–641
 - scatter charts, 641–645
 - scope definition document, 635–650

- planning process tools. *See also* planning process administration tools; planning process reporting tools
- cost estimating tool, 539–541
 - Delphi method, 529–532
 - design specification document, 532–535
 - document control system, 535–539
 - project calendar, 542–545
 - prototyping, 545–548
 - resource leveling, 548–552
 - responsibility matrix, 552–556
 - risk model, 556–560
 - risk simulation, 560–563
 - system requirements document, 563–568
 - work breakdown structure (WBS), 568–573
- PMBOK (Project Management Institute's Body of Knowledge), 7, 14
- PMO. *See* project management office
- portfolio, defined, 65
- presentations. *See* project presentations
- press conferences, 34
- press release
- caution regarding harmful exposure, 364
 - controlled by customers and owners, 672
 - creating, 672–673
 - example, 367
 - as executing process administration tool, 671–673
 - knowledge areas associated with, 364
 - news article versus, 364
 - overview, 363–364
 - owner's approval needed before releasing, 672
 - planning to use, 364–366
 - as project communication reporting tool, 363–366
 - purpose of, 363, 364
 - questions answered by, 671
 - questions for planning, 365–366
 - reporting using, 366
 - sample on the CD-ROM, 364
 - scenario emphasizing importance of, 671
 - tool value, 364
 - Tools at a Glance summary, 777
 - using, 673
- Primavera PERTMaster Project Risk (on the CD-ROM), 757
- process groups, 14, 15–17. *See also specific processes*
- process modeling. *See* flow charts
- procurement management
- administrative closeout, 13, 17, 741
 - challenges of, 12–13
 - contract administration, 13
 - defined, 451
 - knowledge area overview, 12–13
 - in project management plan, 90
 - tool breakdown structure, 770
- procurement management tools
- document control system, 452–457
 - formal acceptance document, 457–463
 - lessons learned document, 41–44, 83, 91, 463–469
 - phase closeout document, 470–475
 - user acceptance document, 475–479
- project calendar
- benefits of, 325–326
 - as communication management tool, 324–330
 - creating, 543
 - examples, 325, 326, 329, 330, 543, 544
 - as high-level tool, 543
 - industry examples, 327
 - knowledge areas associated with, 325
 - overview, 324–327
 - paper copies of, 543
 - personal calendar versus, 325
 - as planning process tool, 542–545
 - planning to use, 327–328
 - printed versus electronic, 329
 - purpose of, 324
 - questions answered by, 542
 - questions for planning, 328
 - reporting using, 329–330
 - sample on the CD-ROM, 325
 - scenario emphasizing importance of, 542
 - tool value, 325
 - Tools at a Glance summary, 777
 - tools for creating, 329
 - using, 543, 545
- project charter
- creating, 499–500
 - as first official project document, 76
 - as high-level guide, 76, 77
 - industry requirements for, 77
 - as initiating process tool, 499–502
 - knowledge areas associated with, 76
 - overview, 76–77
 - planning to use, 78–79
 - as project integration management tool, 76–80
 - purpose of, 76
 - questions answered by, 499
 - questions for planning, 79
 - reporting using, 80
 - roles involved in, 78
 - sample on the CD-ROM, 76, 502
 - scenario emphasizing importance of, 499
 - table of contents, 77–78, 500–501
 - tool value, 76
 - Tools at a Glance summary, 777
 - using, 502
- project communication planning. *See* communication planning
- project communication reporting tools
- daily progress report, 346–350
 - dashboard report, 350–354
 - Pareto chart, 355–359

- periodic reports, 359–363
- press release, 363–366
- project newsletter, 366–371
- spider charts, 371–376
- stoplight report, 376–380
- project communication requirements matrix. *See* communication requirements matrix
- project control room, creating, 22
- project governance guide, 87. *See also* project management plan
- project information distribution, defined, 10
- project integration management
 - knowledge area overview, 7
 - process steps, 75–76
 - tool breakdown structure, 770
- project integration management tools
 - project charter, 76–80
 - project kick-off meeting, 80–84
 - project management plan, 84–90
 - project meeting minutes, 90–95
 - project organization chart, 95–99
 - project proposal, 100–104
 - project status meeting, 104–109
 - project status report, 110–115
 - team charter, 116–120
 - team lead's report, 120–125
- project kick-off meeting
 - agenda example, 81, 506–507
 - agenda template (on the CD), 81, 505
 - bonding established during, 80–81
 - creating, 504–505
 - first impressions during, 82
 - importance of, 82
 - as initiating process tool, 502–508
 - knowledge area associated with, 80
 - as official start of project, 82
 - overview, 80–82
 - owner participation in, 82
 - planning to use, 82–84
 - pre-scrub meetings, 507
 - project charter communicated at, 502
 - as project integration management tool, 80–84
 - purpose of, 80
 - questions answered by, 503
 - questions for planning, 83–84
 - reporting using, 84
 - sample agenda on the CD-ROM, 81, 505
 - scenario emphasizing importance of, 502–503
 - stakeholders' attendance of, 504–505
 - tasks to accomplish at end, 505
 - tips for, 82–83
 - tool value, 81
 - Tools at a Glance summary, 777
 - using, 507–508
 - for virtual project teams, 57
- Project KickStart (on the CD-ROM), 757
- project lifecycle process
 - overview, 14–17
 - timing for changes in, 173
 - tool breakdown structure by, 769, 771
 - tools used in (table), 773–780
- Project Management Institute's Body of Knowledge (PMBOK), 7, 14
- project management knowledge areas. *See also specific areas*
 - adjusting time spent on each area, 13
 - areas defined by Project Management Institute, 7
 - overview, 9–13
 - tool breakdown structure, 769, 770
- project management office (PMO)
 - Enterprise Portfolio Management support by, 67
 - overview, 6
 - procedures for capturing communication requirements, 34
 - project manager's relationship with, 6–7
 - standards set by, 19
 - work breakdown structure with, 155–157
- project management plan
 - customer participation in creation of, 509
 - as initiating process tool, 508–513
 - knowledge area associated with, 85
 - as master document for deliverables, 509
 - methods for creating, 509
 - overview, 84–85
 - planning to use, 88–89
 - plans included in, 89–90
 - as project governance guide, 87
 - as project integration management tool, 84–90
 - project manager responsibilities for, 87, 509
 - project schedule versus, 87
 - purpose of, 84
 - questions answered by, 508
 - questions for planning, 88–89
 - reporting using, 89–90
 - sample on the CD-ROM, 85, 509
 - scenario emphasizing importance of, 508
 - schedule management plan in, 205
 - table of contents, 86, 510–512
 - tool value, 85
 - Tools at a Glance summary, 777
 - using, 512–513
- project manager
 - bonding during project kick-off meeting, 80–81
 - knowledge area understanding needed by, 7
 - planning communication as responsibility of, 4
 - poor communication by, 3
 - project management office rules to be followed by, 6–7
 - project team acquired by, 275
 - talking to previous project manager, 43, 83
 - time management skills important for, 161

- project meeting minutes
 - bringing items forward from, 91, 693
 - as control process monitoring tool, 691–694
 - creating, 692–693
 - customer review of, 693
 - as executing process monitoring tool, 691–694
 - knowledge areas associated with, 90
 - lessons learned agenda item, 91
 - minutes' taker for, 90, 94, 692–693
 - overview, 90–91, 93
 - planning to use, 93–94
 - as project integration management tool, 90–95
 - project manager responsibilities for, 94–95
 - purpose of, 90, 93
 - questions answered by, 692
 - questions for planning, 93–94
 - reporting using, 94–95
 - as repository of information, 91
 - sample on the CD-ROM, 90, 693
 - scenario emphasizing importance of, 691–692
 - team members' use of, 93
 - tool value, 90
 - Tools at a Glance summary, 777
 - typical set, 92
 - using, 693–694
- project milestone list
 - approval of high-level milestone dates, 190
 - creating, 633–634
 - customer use of, 633
 - examples, 190, 192, 194
 - graphical format uses, 191
 - industry variations in, 191
 - knowledge area associated with, 190
 - in media report, 191
 - methodologies, 189–190
 - milestones as communication points, 191
 - milestones, defined, 633
 - Milestones Professional 2006 tool (on the CD), 757
 - Milestones Project Companion tool (on the CD), 757
 - overview, 189–192
 - as planning process reporting tool, 632–634
 - planning to use, 192–193
 - in project management plan, 90
 - purpose of, 189
 - questions answered by, 632–633
 - questions for planning, 192–193
 - reporting using, 193–194
 - sample on the CD-ROM, 190, 634
 - scenario emphasizing importance of, 632–633
 - sign-off and approval for, 634
 - as time management tool, 189–194
 - tool value, 190
 - Tools at a Glance summary, 777
 - using, 634
- project newsletter
 - appropriate information for, 366
 - approval for, 675
 - colors and graphics in, 367–368
 - creating, 674–675
 - as customer-driven, 675
 - examples, 368, 369
 - as executing process administration tool, 674–676
 - formats and types of, 368
 - knowledge areas associated with, 367
 - overview, 366–368
 - planning to use, 368–370
 - as project communication reporting tool, 366–371
 - purpose of, 366
 - questions answered by, 674
 - questions for planning, 370
 - reporting using, 371
 - sample on the CD-ROM, 367, 675
 - scenario emphasizing importance of, 674
 - timeframe for, 675
 - tool value, 367
 - Tools at a Glance summary, 778
 - updating, 674
 - using, 675–676
- project organization chart
 - advanced chart for project team, 99
 - basic example, 96
 - communication links clarified by, 96
 - company organization chart versus, 96
 - creating, 514–515
 - human resource plan based on, 294
 - as initiating process tool, 513–516
 - knowledge area associated with, 95
 - overview, 95–97
 - planning to use, 97–98
 - as project integration management tool, 95–99
 - project manager responsibilities for, 96–97
 - purpose of, 95
 - questions answered by, 514
 - questions for planning, 98
 - relationship types shown by, 97
 - reporting using, 99
 - roles and levels made visible by, 95
 - sample on the CD-ROM, 95, 515
 - scenario emphasizing importance of, 513–514
 - staffing shortfalls shown by, 514
 - tool value, 95
 - Tools at a Glance summary, 778
 - updating, 514
 - using, 515–516
- project owners. *See also* customers; stakeholders
 - logic network diagram involvement, 630
 - press releases controlled by, 672
 - project charter use by, 80
 - project kick-off meeting participation by, 82

- project milestone list use by, 633
- role for project charter, 78
- role in change control, 168
- scope definition document approval by, 139
- project presentations
 - audience considerations, 26–27, 331, 332
 - avoiding common mistakes, 28–29
 - benefits for project team, 333
 - for change request log, 177
 - as communication management tool, 331–335
 - company standards for, 678
 - conclusion, 28
 - creating, 334, 677–678
 - by e-mail, 677
 - example of typical one-page slide, 332
 - as executing process administration tool, 676–678
 - introduction, 27
 - knowledge areas associated with, 331
 - Microsoft PowerPoint for, 47
 - Milestones Professional 2006 tool (on the CD), 757
 - overview, 331–333
 - owned by project manager, 331
 - planning to give a better presentation, 333–334
 - preparing for, 26–27
 - presenting project materials, 27–28
 - purpose of, 331
 - questions and answers after, 28–29
 - questions answered by, 676
 - questions for planning, 333–334
 - reporting using, 334–335
 - sample on the CD-ROM, 331, 678
 - scenario emphasizing importance of, 676
 - template choices for, 677–678
 - tips for, 26–28
 - tool value, 331
 - Tools at a Glance summary, 778
 - types of, 335
 - using, 678
- project proposal
 - bid review meeting about, 101
 - creating, 517
 - as initiating process tool, 516–520
 - knowledge area associated with, 100
 - legal issues for, 517
 - other names for, 102
 - overview, 100–102
 - planning to use, 102–103
 - as project integration management tool, 100–104
 - purpose of, 100
 - questions answered by, 516
 - questions for planning, 102–103
 - sample on the CD-ROM, 100, 517
 - scenario emphasizing importance of, 516
 - table of contents, 100–101, 518–519
 - tool value, 100
 - Tools at a Glance summary, 778
 - using, 520
- project requirements analyst, 128, 129, 130
- project schedule
 - benefiting from lessons learned, 43
 - as central repository for task information, 194–195
 - communicating to team members, 197
 - comparing original and current, 162, 163
 - creating, 635–637
 - detail level on, 197
 - examples, 163, 196
 - features of tools for creating, 197
 - formats for reporting, 200
 - importance of, 194–195
 - knowledge areas associated with, 195
 - loading resources, costs, and dependencies in, 636
 - logic network diagram, for checking, 183–184
 - minimum information on, 196–197
 - overview, 194–197
 - as planning process reporting tool, 634–638
 - planning to use, 198–199
 - project management plan versus, 87
 - project manager responsibilities for, 635
 - purpose of, 194
 - questions answered by, 635
 - questions for planning, 198–199
 - reporting with, 199–200
 - resource loading, 195
 - responsibility for creating, 199
 - in role report matrix, 41
 - sample on the CD-ROM, 195, 637
 - scenario emphasizing importance of, 634–635
 - sign-off and approval for, 638
 - as time management tool, 194–200
 - tool value, 195
 - Tools at a Glance summary, 778
 - updating, 195, 637
 - using, 637–638
 - weekly communication of, 196
- project scope management. *See* scope management
- project sponsors. *See* customers; project owners; stakeholders
- project status meetings
 - agenda example, 105–106, 680–681
 - creating, 679–680
 - as critical to project success, 106, 107
 - for customers, 104
 - daily checkpoint, 107
 - establishing cadence for, 682
 - as executing process administration tool, 679–682
 - facilitating, 681–682
 - knowledge area associated with, 105
 - media based meetings, 105
 - monthly management checkpoints, 107
 - monthly media status, 107
 - mood and atmosphere of, 106

- project status meetings (*continued*)
 - overview, 104–107
 - planning, 108–109
 - as project integration management tool, 104–109
 - for project team, 104
 - purpose of, 104
 - questions answered by, 679
 - questions for planning, 108–109
 - reporting from, 109
 - sample on the CD-ROM, 105, 681
 - scenario emphasizing importance of, 679
 - separate for team members and customers, 104–105, 680
 - tool value, 105
 - Tools at a Glance summary, 778
 - two-question technique in, 22
 - types of, 106–107
 - weekly financial/budget review, 107
 - weekly in-person status reporting, 21–22
 - weekly project status, 107
 - project status report
 - audiences, 110, 112
 - creating, 721–722
 - customer responsibilities for, 721
 - detailed, 112, 114–115
 - ensuring customers' needs are met by, 112
 - establishing cadence for delivery, 21
 - examples, 111, 115
 - knowledge area associated with, 110
 - as official plan of record, 110
 - planning to use, 112–114
 - as project integration management tool, 110–115
 - purpose of, 110, 112
 - questions answered by, 720
 - questions for planning, 113–114
 - reporting using, 114–115
 - in role report matrix, 41
 - sample on the CD-ROM, 110, 722
 - scenario emphasizing importance of, 720–721
 - summary level, 110–111, 112
 - team lead's report versus, 120
 - timing set by project management office, 19
 - tool value, 110
 - Tools at a Glance summary, 778
 - using, 722–723
 - prototyping
 - benefits of, 336
 - cautions for using, 337
 - as communication management tool, 335–339
 - creating, 546–547
 - development methodology incorporating, 547
 - example, 336–337
 - goal of, 336
 - industries using, 337
 - knowledge areas associated with, 336
 - overview, 335–337
 - as planning process tool, 545–548
 - planning to use, 338–339
 - project manager responsibilities for, 547
 - purpose of, 335
 - quality assurance aspects, 337
 - questions answered by, 546
 - questions for planning, 338–339
 - reporting using, 339
 - scenario emphasizing importance of, 545–546
 - tool value, 336
 - Tools at a Glance summary, 778
 - using, 547–548
 - PV (planned value), 222, 592
- ## Q
- quality assurance
 - in prototyping, 337
 - quality management plan component, 260
 - quality management
 - budget as driving factor for quality, 234
 - knowledge area overview, 9
 - quality measurement, defined, 233
 - in software development projects, 9
 - tool breakdown structure, 770
 - quality management plan
 - creating, 521–522
 - customer involvement in, 522
 - focus on quality brought by, 258
 - guidelines provided by, 260
 - as initiating process tool, 520–524
 - knowledge areas associated with, 258
 - overview, 257–261
 - planning to use, 261–262
 - in project management plan, 89
 - purpose of, 257
 - quality assurance component, 260
 - quality control component, 260
 - as quality management tool, 257–262
 - quality planning component, 260
 - quality standards component, 260
 - quality tools component, 261, 523
 - questions answered by, 521
 - questions for planning, 261–262
 - reporting using, 262
 - responsibility for communicating, 258, 259
 - reviewing for other projects, 262
 - sample on the CD-ROM, 258, 523
 - scenario emphasizing importance of, 520–521
 - table of contents, 259, 522–523
 - tool value, 258
 - Tools at a Glance summary, 778
 - tools for managing quality, 523
 - using, 523–524
 - quality management tools
 - comprehensive test plan, 234–238
 - control chart, 238–243

- Delphi method, 243–247
 - design specification document, 247–253
 - flow charts, 253–257
 - quality management plan, 257–262
 - quality metrics, 264–267
 - scatter charts, 267–274
 - Shewhart cycle chart, 263, 601
 - quality metrics
 - breakpoints for, 265
 - challenges of obtaining, 264
 - comparing results to project, 602
 - creating, 601–603
 - customer satisfaction as focus of, 264
 - examples, 265, 602
 - knowledge areas associated with, 264
 - overview, 264–265
 - as planning process administration tool, 600–603
 - planning to use, 265–267
 - purpose of, 264
 - as quality management tool, 264–267
 - quality measurement, defined, 233
 - questions answered by, 600
 - questions for planning, 266–267
 - reporting using, 267
 - sample on the CD-ROM, 603
 - scenario emphasizing importance of, 600
 - scenario for creating, 601–603
 - Shewhart cycle chart, 263, 601
 - tool value, 264
 - Tools at a Glance summary, 779
 - using, 603
 - quality report, 41
- R**
- RACI. *See* responsibility matrix
 - remote office employees. *See* foreign projects; virtual project teams
 - reporting. *See also* executing process reporting tools; planning process reporting tools; project communication reporting tools
 - baseline schedule use for, 165
 - budget spreadsheet use for, 212–214
 - change control reporting types, 171
 - change request form use for, 177
 - communication plan use for, 315–316
 - comprehensive test plan for, 238
 - control chart use for, 243
 - cost estimate report use for, 218–219
 - cost estimating tool use for, 231
 - critical chain tool use for, 280–285
 - customer requirements, 132
 - daily progress report use for, 349–350
 - dashboard report use for, 354
 - decision tree diagram use for, 388
 - Delphi method use for, 246–247
 - design specification document use for, 251, 253
 - document control system use for, 457
 - earned value analysis use for, 225–227
 - e-mail use for, 320–321
 - establishing timeframes for reports, 313
 - expected monetary value use for, 392–393
 - feasibility study use for, 136
 - flow chart use for, 257
 - formal acceptance document use for, 462
 - from Gantt chart, 181–183
 - histogram report use for, 289–291
 - human resource plan use for, 296–297
 - information overload from, 50
 - issue management plan use for, 405
 - issues list use for, 398
 - lessons learned document use for, 469
 - logic network diagram for, 187–189
 - Pareto chart use for, 359
 - periodic reports use for, 363
 - phase closure document use for, 475
 - press release use for, 366
 - project calendar use in, 329–330
 - project charter use for, 80
 - project kick-off meeting use for, 84
 - project management plan use for, 89–90
 - project meeting minutes use for, 94–95
 - project milestone list use for, 193–194
 - project newsletter use for, 371
 - project organization chart use for, 99
 - project presentations for, 334–335
 - project proposal use for, 103–104
 - project schedule for, 199–200
 - from project status meeting, 109
 - project status report use for, 114–115
 - prototyping use in, 339
 - quality management plan use for, 262
 - quality metrics use for, 267
 - questions to ask about report requests, 4
 - resource leveling, 302–303
 - responsibility matrix use for, 310
 - risk assessment form use for, 411
 - risk management plan use for, 418
 - risk matrix use for, 423
 - risk model use for, 428–429
 - risk register use for, 434–435
 - risk simulation use for, 442
 - risk tolerance level and frequency of, 30–31
 - safety report use for, 446–448
 - scatter chart use for, 272–274
 - schedule management plan use for, 203–205
 - scope definition document use for, 141
 - scope management plan use for, 146
 - short-term reports, 4
 - spider chart use for, 374–375

- reporting (*continued*)
 - stoplight report use for, 380
 - system requirements document use for, 151
 - team charter use for, 120
 - team lead's report use for, 124–125
 - tool breakdown structure, 771
 - Tools at a Glance summary (table), 773–780
 - typical communication scenario, 4
 - user acceptance document use for, 479
 - verbal communication, 11, 44–45
 - by virtual project team members, 60
 - visual communication, 11, 47–48
 - weekly in-person status reporting, 21–22
 - work breakdown structure use for, 159–160
 - work package use for, 342–344
 - written communication, 11, 45–47
- request for proposal. *See* project proposal
- request for quotation. *See* project proposal
- resource allocation chart, 302
- resource calendar, 327
- resource leveling
 - challenges of, 549
 - creating, 549–551
 - critical chain method versus, 549
 - examples, 299, 302–303, 550, 551
 - frequency of, 550
 - histogram report, 302
 - as human resource management tool, 297–303
 - knowledge areas associated with, 298
 - over-allocated report, 298, 299, 302
 - overview, 297–300
 - as planning process tool, 548–552
 - planning to use, 300–302
 - project manager's use of, 297–300
 - purpose of, 297
 - questions answered by, 549–551
 - questions for planning, 301–302
 - reporting, 302–303
 - resource allocation chart, 302
 - resource usage chart, 302
 - in role report matrix, 41
 - sample on the CD-ROM, 298, 550
 - scenario emphasizing importance of, 548–549
 - task usage chart, 302
 - timeframe for, 549
 - tool value, 298
 - Tools at a Glance summary, 779
 - types of reports, 302
 - using, 552
- resource management. *See* human resource management
- resource usage chart, 302
- resource utilization report, 41
- responsibility matrix
 - acronym explained (CRUD), 304, 553
 - acronym explained (RACI), 304
 - benefits of, 305
 - in construction industry, 305
 - creating, 553–554
 - CRUD matrix, 304, 306, 308, 553
 - dual or multiple roles in, 306, 308
 - examples, 307, 308, 555
 - as human resource management tool, 304–310
 - knowledge area associated with, 305
 - overview, 304–308
 - as planning process tool, 552–556
 - planning to use, 308–309
 - purpose of, 304
 - questions answered by, 552–553
 - questions for planning, 309
 - reporting using, 310
 - sample on the CD-ROM, 305, 556
 - scenario emphasizing importance of, 552–553
 - security levels, 304
 - in software projects, 306
 - tool value, 305
 - Tools at a Glance summary, 779
 - using, 556
- risk acceptance strategy, 415, 430, 608
- risk analysis, defined, 11
- risk assessment form
 - as central repository for risk information, 406
 - communicating regularly, 406
 - as control process monitoring tool, 694–697
 - creating, 695–696
 - customer use of, 695
 - examples, 406–407, 408–409, 696, 697
 - as executing process monitoring tool, 694–697
 - factors to consider for value of risk event, 409
 - knowledge area associated with, 406
 - overview, 405–409
 - planning to use, 409–411
 - process of completing, 408
 - purpose of, 405
 - questions answered by, 694
 - questions for planning, 410–411
 - reporting using, 411
 - as risk management tool, 405–411
 - sample on the CD-ROM, 406, 696
 - scenario emphasizing importance of, 694–695
 - template for, 695
 - tool value, 406
 - Tools at a Glance summary, 779
 - using, 696
- risk avoidance strategy, 415, 430, 608
- risk closeout, defined, 11
- risk events
 - contingency fund covering, 390
 - defined, 415
 - EMV formula for value, 390
 - estimating value versus probability for, 390

- factors to consider for value of, 409
 - issues versus risks, 395, 597
 - risk matrix categories for, 420
- risk identification, defined, 11, 415
- risk level, defined, 418
- risk management
 - benefiting from lessons learned, 43
 - classifying risks, 12
 - diligence needed in, 12, 383, 604–605
 - in Enterprise Portfolio Management, 68
 - issues versus risks, 395, 597
 - knowledge area overview, 11–12
 - tool breakdown structure, 770
 - types of risks, 383
- risk management plan
 - benefits of, 412–413
 - communicating, 412
 - creating, 604–605
 - customers' need for, 412
 - definitions and terms, 415
 - knowledge area associated with, 412
 - overview, 412–416
 - as planning process administration tool, 603–607
 - planning to use, 416–417
 - in project management plan, 90
 - purpose of, 412
 - questions answered by, 604
 - questions for planning, 417
 - reporting using, 418
 - as risk management tool, 412–418
 - risk strategies, 415
 - sample on the CD-ROM, 412, 606
 - scenario emphasizing importance of, 603–604
 - sections in template, 414–415
 - sign-off and approval for, 606
 - table of contents, 413–414, 605–606
 - tool value, 412
 - Tools at a Glance summary, 779
 - using, 606–607
- risk management tools
 - decision tree diagram, 384–388
 - expected monetary value (EMV), 388–393
 - issue management plan, 399–405
 - issues list, 393–398
 - risk assessment form, 405–411
 - risk management plan, 412–418
 - risk matrix, 418–423
 - risk model, 423–429
 - risk register, 429–435
 - risk simulation, 435–442
 - safety report, 442–448
- risk matrix
 - approval for, 640
 - creating, 639–640
 - customer involvement in, 639
 - examples, 419, 420, 421
 - knowledge area associated with, 418
 - overview, 418–421
 - Pareto chart use with, 715
 - as planning process reporting tool, 638–641
 - planning to use, 421–422
 - purpose of, 418
 - questions answered by, 638
 - questions for planning, 422
 - reporting using, 423
 - risk event categories in, 420
 - risk level determination using, 418, 419, 420
 - as risk management tool, 418–423
 - sample on the CD-ROM, 418, 640
 - scenario emphasizing importance of, 638–639
 - tool value, 418
 - Tools at a Glance summary, 779
 - using, 640–641
- risk mitigation strategy, 415, 430, 607–608, 609
- risk model
 - communicating, 423
 - creating, 557–559
 - customer involvement in, 558
 - examples, 424–425, 558
 - knowledge area associated with, 424
 - overview, 423–427
 - as planning process tool, 556–560
 - planning to use, 427–428
 - purpose of, 423
 - questions answered by, 557
 - questions for planning, 427–428
 - reporting using, 428–429
 - as risk management tool, 423–429
 - risk score description chart, 426
 - risk score generated by, 423, 424, 557
 - sample on the CD-ROM, 424, 558
 - scenario emphasizing importance of, 556–557
 - tool value, 424
 - Tools at a Glance summary, 779
 - updating, 426, 557
 - using, 559
- risk monitor and control, defined, 11
- risk planning, defined, 11
- risk quantification, defined, 415
- risk register
 - benefits of, 430–431
 - communicating, 430
 - creating, 607–609
 - example, 431, 432
 - knowledge area associated with, 430
 - overview, 429–433
 - as planning process administration tool, 607–609
 - planning to use, 433–434
 - in project management plan, 90

- risk register (*continued*)
 - project-risk-mitigation process, 431, 433
 - purposes of, 429
 - questions answered by, 607
 - questions for planning, 433–434
 - reporting using, 434–435
 - as risk management tool, 429–435
 - risk mitigation using, 607–609
 - sample on the CD-ROM, 430, 609
 - scenario emphasizing importance of, 607
 - strategies for resolving risks, 429–430, 608–609
 - tool value, 430
 - Tools at a Glance summary, 779
 - using, 609
 - risk report, 41
 - risk response control, defined, 415
 - risk response development, defined, 415
 - risk response planning, defined, 11
 - risk retention strategy, 415, 430, 609
 - risk simulation
 - benefits of, 435–436
 - collecting process, 438–439
 - communicating, 435
 - creating, 561–562
 - example, three-point estimate spreadsheet, 436–437
 - Expected Value calculation, 438
 - future state of project predicted by, 435, 436
 - knowledge area associated with, 435
 - Most Likely risk value, 438
 - Optimistic risk value, 438
 - overview, 435–439
 - Pessimistic risk value, 438
 - as planning process tool, 560–563
 - planning to use, 439, 441
 - project schedule and data needed for, 562
 - purpose of, 435
 - questions answered by, 560
 - questions for planning, 441
 - repeating throughout project life, 563
 - reporting using, 442
 - as risk management tool, 435–442
 - sample on the CD-ROM, 435, 562
 - scenario emphasizing importance of, 560
 - three-point calculator spreadsheet on the CD-ROM, 439, 440
 - three-point estimating model for, 561
 - tool value, 435
 - Tools at a Glance summary, 779
 - using, 562–563
 - risk tolerance level, 29–31
 - risk transfer strategy, 415, 430, 609
 - role report matrix
 - benefits of, 40
 - brand-new with this book, 6
 - in communication plan, 313
 - communication requirements matrix versus, 38
 - creating, 40
 - described, 6
 - developed at communication planning meeting, 6
 - example, 39
 - overview, 38
- S**
- safety program, 442, 444
 - safety report
 - benefits of, 443
 - as control process monitoring tool, 698–700
 - creating, 699–700
 - examples, 446, 447, 448
 - as executing process monitoring tool, 698–700
 - industry use of, 443–444
 - knowledge areas associated with, 442
 - overview, 442–444
 - planning to use, 444–446
 - purpose of, 442
 - questions answered by, 698
 - questions for planning, 445–446
 - reporting using, 446–448
 - as risk management tool, 442–448
 - sample on the CD-ROM, 442, 700
 - scenario emphasizing importance of, 698
 - steps for producing, 444–445
 - table of contents, 443
 - tool value, 442
 - Tools at a Glance summary, 779
 - types of, 699
 - using, 700
 - scatter charts
 - benefits of, 270
 - creating, 642–643
 - ease of communicating, 268
 - examples, 268, 269–270, 273, 641–642, 643–644
 - independent and dependent variables for, 642
 - information revealed by, 270
 - knowledge areas associated with, 268
 - line graphs versus, 270–271
 - monitoring closely, 268
 - overview, 267–271
 - performance trends identified by, 645
 - as planning process reporting tool, 641–645
 - planning to use, 271–272
 - purpose of, 267
 - as quality management tool, 267–274
 - questions answered by, 641
 - questions for planning, 271–272
 - reporting using, 272–274
 - sample on the CD-ROM, 268, 644

- scenario emphasizing importance of, 641
- tool value, 268
- Tools at a Glance summary, 779
- types of charts, 272
- using, 644–645
- schedule baseline, 90, 202
- schedule feasibility study, 134
- schedule management plan
 - benefits of, 610
 - change control process documented by, 201
 - creating, 610–611
 - example, 201
 - knowledge areas associated with, 200
 - need for, 611
 - overview, 200–202
 - as planning process administration tool, 609–613
 - planning to use, 202–204
 - in project management plan, 89, 205
 - project scheduler responsibilities, 200, 202
 - purpose of, 200
 - putting in place during initiation phase, 200
 - questions answered by, 610
 - questions for planning, 203–204
 - reporting using, 203–205
 - reports outlined in, 204
 - sample on the CD-ROM, 200, 612
 - scenario emphasizing importance of, 609–610
 - schedule baseline in, 202
 - sections of, 202
 - sign-off and approval for, 612
 - table of contents, 611–612
 - as time management tool, 200–205
 - tool value, 200–201
 - Tools at a Glance summary, 779
 - using, 612–613
- schedule performance index (SPI), 222, 229, 273, 592
- schedule report, Gantt chart as, 179
- schedule variance (SV), 222, 592, 729, 731, 733
- scope creep, defined, 8
- scope definition document
 - all other documents reliant on, 137
 - approval by customer or owners, 139
 - challenges of, 646
 - for contract-based projects, 139
 - creating, 646
 - as driving force behind project, 136, 137
 - knowledge areas associated with, 137
 - overview, 136–139
 - as planning process reporting tool, 635–650
 - planning to use, 139–141
 - as project scope management tool, 136–141
 - purpose of, 136
 - questions answered by, 645
 - questions for planning, 140–141
 - reporting using, 141
 - sample on the CD-ROM, 137, 649
 - scenario emphasizing importance of, 645
 - sign-off and approval for, 650
 - table of contents, 137–138, 646–649
 - time saved by developing, 137
 - tool value, 137
 - Tools at a Glance summary, 780
 - use throughout project, 136–137, 139
 - using, 649–650
- scope management
 - knowledge area overview, 8
 - processes and procedures covered by, 127
 - project charter as high-level guide for, 76
 - scope-driven projects, 127
 - tool breakdown structure, 770
- scope management plan
 - benefits for project manager and team, 143
 - change management documented by, 143
 - components of, 143–144
 - creating, 143, 525–526
 - customers' use of, 143
 - as initiating process tool, 524–527
 - knowledge areas associated with, 142
 - overview, 141–144
 - planning to use, 144–145
 - in project management plan, 89
 - project manager communication of, 141–142
 - as project scope management tool, 141–146
 - purpose of, 141
 - questions answered by, 524–525
 - questions for planning, 145
 - reporting using, 146
 - sample on the CD-ROM, 142, 527
 - scenario emphasizing importance of, 524–525
 - scope control in, 141
 - table of contents, 142–143, 526
 - tool value, 142
 - Tools at a Glance summary, 780
 - using, 527
 - work breakdown structure in, 141, 144, 525
- scope management tools
 - customer requirements document, 128–132
 - feasibility study, 132–136
 - scope definition document, 136–141
 - scope management plan, 141–146
 - system requirements document, 146–151
 - work breakdown structure (WBS), 151–160
- scope-driven projects, 127
- SCRUM methodology, 346
- shareware programs on the CD-ROM, 757–758
- Shewhart cycle chart, 263, 601
- slide shows. *See* project presentations
- social events, benefits of, 54

- SPI (schedule performance index), 222, 229, 273, 592
- spider charts
- for comparing types of information, 372, 724
 - creating, 724–725
 - examples, 371–372, 374, 375, 725
 - knowledge areas associated with, 371
 - overview, 371–373
 - patterns in data shown by, 372–373
 - planning to use, 373–374
 - project aspects suitable for, 372
 - as project communication reporting tool, 371–376
 - purpose of, 371
 - questions answered by, 723
 - questions for planning, 373–374
 - reporting using, 374–375
 - sample data for, 724
 - sample on the CD-ROM, 61, 371, 725
 - scenario emphasizing importance of, 723
 - Team Member Evaluation, 61–62
 - tool value, 371
 - Tools at a Glance summary, 780
 - using, 725–726
- staffing management plan, 90, 116
- stakeholders. *See also* customers; project owners
- meeting before presentations, 27
 - project kick-off meeting attendance, 504–505
 - risk tolerance levels of, 29–31
 - role in change control, 167
- statement of work. *See* project proposal
- spotlight report
- benefits of, 377, 378
 - communicating, 376
 - creating, 727–730
 - customer use of, 728
 - establishing criteria for indicators, 378
 - examples, 377, 731, 732, 733
 - explaining criteria to customers, 734
 - knowledge areas associated with, 376
 - multiple levels of indicators on, 730
 - overview, 376–378
 - planning to use, 378–380
 - as proactive communication, 376
 - as project communication reporting tool, 376–380
 - project schedule items needed for, 727
 - purpose of, 376
 - questions answered by, 726–727
 - questions for planning, 379–380
 - reporting using, 380
 - in role report matrix, 41
 - sample on the CD-ROM, 376, 734
 - scenario emphasizing importance of, 726–727
 - scheduling and cost data points for, 378
 - tool value, 376
- Tools at a Glance summary, 780
 - using, 734
 - as variance report, 727
- SV (schedule variance), 222, 592, 729, 731, 733
- system requirements document
- approval of, 148
 - creating, 564–565
 - customer involvement in, 564
 - customers' use of, 146–147
 - knowledge areas associated with, 147
 - mapping to business requirements, 148–149
 - minimum requirements defined, 149
 - other names for, 146
 - overview, 146–149
 - as planning process tool, 563–568
 - planning to use, 149–151
 - project manager responsibilities for, 564
 - as project scope management tool, 146–151
 - purpose of, 146
 - questions answered by, 563–564
 - questions for planning, 150–151
 - recommended requirements defined, 149
 - reporting using, 151
 - sample on the CD-ROM, 147, 568
 - scenario emphasizing importance of, 563–564
 - table of contents, 147–148, 565–567
 - team members' use of, 146, 147
 - tool value, 147
 - Tools at a Glance summary, 780
 - using, 568
- system requirements for the CD-ROM with this book, 755
- ## T
- takeoff process on construction projects, 217
- task owners' role in change control, 168
- task usage chart, 302
- team charter
- as commitment to set aside resources for project, 117
 - creating, 735
 - customer involvement in, 735
 - functional managers' use of, 117–118
 - knowledge area associated with, 116
 - overview, 116–118
 - planning to use, 118–120
 - as project integration management tool, 116–120
 - purpose of, 116
 - questions answered by, 735
 - questions for planning, 119–120
 - reporting using, 120
 - resource requirements documented in, 116, 117
 - sample on the CD-ROM, 116, 737
 - scenario emphasizing importance of, 734–735

- as staffing plan, 116
- table of contents, 117, 736
- team members' use of, 118
- tool value, 116
- Tools at a Glance summary, 780
- training requirements in, 118
- using, 737
- team lead's report
 - creating, 738–739
 - customer use of, 738
 - example from construction project, 122
 - knowledge areas associated with, 121
 - lessons learned from, 125
 - overview, 120–123
 - planning to use, 123–124
 - as project integration management tool, 120–125
 - project manager responsibilities for, 121
 - project status report versus, 120
 - purpose of, 120
 - questions answered by, 737–738
 - questions for planning, 123–124
 - reporting using, 124–125
 - sample on the CD-ROM, 121, 739
 - scenario emphasizing importance of, 737–738
 - single project area covered by, 120, 121, 123
 - team members' use of, 123
 - timeframes for, 122
 - tool value, 121
 - Tools at a Glance summary, 780
 - using, 739
- Team Member Evaluation Spider Chart, 61–62
- team members. *See also* human resource management
 - advanced project organization chart including, 99
 - bonding during project kick-off meeting, 80–81
 - challenges managing when not direct employees, 275
 - change control plan for communicating with customers, 166–167
 - comprehensive test plan benefits for, 236
 - control chart benefits for, 239
 - cost estimate consistency needed from, 210
 - decision tree diagram benefits for, 384
 - document control system access for, 536, 538
 - instant messaging benefits for, 322
 - planning communication as responsibility of, 4
 - poor communication by, 3
 - project meeting minutes use by, 93
 - project presentation benefits for, 333
 - project schedule communication to, 197
 - project status meeting for, 104–105, 680
 - role for project charter, 78
 - scope management plan benefits for, 143
 - system requirements document approval by, 148
 - system requirements document use by, 146, 147
 - team charter use by, 118
 - virtual project teams, 54–62
 - work breakdown structure use by, 152
- technical closeout, 17, 741
- technical feasibility study, 134
- technical requirements. *See* system requirements document
- technical support (Wiley), 759
- telephone conversation options, 45
- Theory of Constraints, 51, 280
- time management. *See also* scope management
 - best guesses in, 8
 - knowledge area overview, 8–9
 - skills important for project managers, 161
- time management tools
 - baseline schedule, 162–165
 - change control plan, 165–171
 - change request form, 171–177
 - Gantt chart, 177–183
 - Innate Timesheets (on the CD), 757
 - logic network diagram, 183–189
 - project miles, one list, 189–194
 - project schedule, 194–200
 - schedule management plan, 200–205
- time-driven projects, 161
- tools. *See also specific tools*
 - baseline schedule, 162–165, 615–617, 774
 - brand-new with this book, 6
 - breakdown structure by knowledge area, 769, 770
 - breakdown structure by lifecycle process, 769, 771
 - budget spreadsheet, 208–214, 575–579, 774
 - change control plan, 165–171, 579–583, 774
 - change request form, 171–177, 663–667, 774
 - communication plan, 5, 6, 32–35, 90, 311–316, 483–486, 774
 - communication requirements matrix, 6, 35–38, 40, 313, 315–316
 - comprehensive test plan, 234–238, 583–587, 774
 - control chart, 238–243, 774
 - cost estimate report, 214–219, 618–621, 774
 - cost estimating, 227–231, 539–541, 774
 - critical chain, 276–285, 549, 587–590, 774
 - customer requirements document, 128–132, 486–491, 775
 - daily progress report, 41, 346–350, 705–707, 775
 - dashboard report, 350–354, 651–655, 775
 - decision tree diagram, 384–388, 621–624, 775
 - Delphi method, 243–247, 529–532, 775
 - design specification document, 247–253, 532–535, 775
 - document control system, 452–457, 535–539, 775
 - earned value analysis, 219–227, 590–596, 775
 - e-mail, 46, 50, 51, 316–321, 655–658, 775
 - expected monetary value (EMV), 388–393, 624–626, 775
 - feasibility study, 132–136, 491–494, 775
 - flow charts, 253–257, 626–629, 776

tools (*continued*)

formal acceptance document, 457–463, 470, 741–745, 776
 Gantt chart, 177–183, 286, 287, 708–711, 776
 histogram report, 286–291, 302, 711–714
 human resource plan, 291–297, 494–499
 instant messaging, 321–324, 651, 659–661
 issue management plan, 46–47, 399–405, 596–600
 issues list, 41, 393–398, 776
 lessons learned document, 41–44, 83, 91, 125, 174–175, 463–469, 745–748, 776
 logic network diagram, 183–189, 629–632, 776
 master list on the CD-ROM, 719
 Pareto chart, 355–359, 714–718, 777
 periodic reports, 347, 359–363, 718–720, 777
 phase closeout document, 470–475, 668–671, 777
 press release, 363–366, 367, 671–673, 777
 project calendar, 324–330, 542–545, 777
 project charter, 76–80, 499–502, 777
 project kick-off meeting, 57, 80–84, 502–508, 777
 project management plan, 84–90, 205, 508–513, 777
 project meeting minutes, 90–95, 691–694, 777
 project milestone list, 189–194, 632–634, 777
 project newsletter, 366–371, 674–676, 778
 project organization chart, 95–99, 294, 513–516, 778
 project presentations, 26–29, 47, 177, 331–335, 676–678, 778
 project proposal, 100–104, 516–520, 778
 project schedule, 41, 43, 87, 162, 163, 183–184, 194–200, 634–638, 778
 project status meeting, 21–22, 104–109, 679–682, 778
 project status report, 19, 21, 110–115, 120, 720–723, 778
 prototyping, 335–339, 545–548, 778
 quality management plan, 85, 257–262, 520–524, 778
 quality metrics, 233, 264–267, 600–603, 779
 resource leveling, 41, 297–303, 548–552, 779
 responsibility matrix, 304–310, 552–556, 779
 risk assessment form, 405–411, 779
 risk management plan, 90, 412–418, 603–607, 779
 risk matrix, 418–423, 638–641, 779
 risk model, 423–429, 556–560, 779
 risk register, 90, 429–435, 607–609, 779
 risk simulation, 435–442, 560–563, 779
 role report matrix, 6, 38–41, 313
 safety report, 442–448, 779
 scatter charts, 267–274, 641–645, 779
 schedule management plan, 89, 200–205, 609–613, 779
 scope definition document, 136–141, 635–650, 780
 scope management plan, 89, 141–146, 524–527, 780
 Shewhart cycle chart, 263, 601
 spider charts, 61–62, 371–376, 723–726, 780
 stoplight report, 41, 376–380, 726–734, 780
 system requirements document, 146–151, 563–568, 780
 team charter, 116–120, 734–737, 780

team lead's report, 120–125, 737–739, 780
 Tools at a Glance summarizing (table), 773–780
 user acceptance document, 475–479, 748–752, 780
 work breakdown structure (WBS), 141, 144, 151–160, 230, 294, 568–573, 780
 work package, 153–154, 156–157, 159, 339–344, 780
 travel. *See* business travel
 trial versions of programs on the CD-ROM, 757–758
 troubleshooting the CD-ROM with this book, 759
 two-question technique, 22

U

United States, etiquette in, 764
 user acceptance document
 archiving, 475
 benefits of, 476
 as closeout process (ocl), 748–752
 creating, 750
 customer involvement in, 750
 examples, 475, 477, 750, 751
 knowledge areas associated with, 476
 legal advice for creation of, 477
 overview, 475–478
 planning to use, 478–479
 process of utilizing, 476–477
 as procurement management tool, 475–479
 purpose of, 475
 questions answered by, 749
 questions for planning, 478–479
 reporting using, 479
 sample on the CD-ROM, 476, 750
 scenario emphasizing importance of, 748–749
 signifying approval of deliverables, not project or phase, 475
 sign-off for, 750, 751
 table of contents as deliverables checklist, 476
 tool value, 476
 Tools at a Glance summary, 780
 using, 751–752

V

variance report, 41, 727
 verbal communication
 defined, 11
 face-to-face interaction, 45, 52–54
 overview, 44–45
 telephone conversations, 45
 weekly in-person status reporting, 21–22
 video documentaries, 48
 virtual project teams. *See also* foreign projects
 assigning work to team members, 58
 benefits of, 55

- buddy system for, 57
- challenges of, 54, 56
- communicating with, 55–56, 59–60
- conflict scenario, 59
- establishing communication guidelines, 60
- keeping tasks short, 57–58
- managing, 56–58
- methods of communication, 56
- motivating, 58–59
- qualifications of members, 60–62
- real-world communication lesson, 55
- Team Member Evaluation Spider Chart, 61–62
- visual communication, 11, 47–48. *See also* project presentations

W

- warranty period, 17
- WBS Chart Pro (on the CD-ROM), 757
- weak matrix structure, 9, 10
- weekly financial/budget review, 107
- weekly project status meeting, 107
- what-if scenarios, 177, 210–211, 292
- Wiley product information, 759
- Wiley Product Technical Support, 759
- work breakdown structure (WBS)
 - basic rules and guidelines for, 570–571
 - benefits of, 153
 - bottom-up method, 573
 - considerations when developing, 153
 - for cost estimating, 230
 - creating, 569–572, 573
 - definitions of levels, 154
 - dictionary, 152, 154
 - examples, 155, 156–157, 159
 - functional levels, 154, 571
 - human resource plan based on, 224
 - integration with planning process, 155–156
 - knowledge area associated with, 151
 - overview, 151–153
 - as planning process tool, 568–573
 - planning to use, 157–158
 - in project management office environment, 155–157
 - as project scope management tool, 151–160
 - purpose of, 151
 - questions answered by, 568–569
 - questions for planning, 158

- reporting using, 159–160
- sample on the CD-ROM, 151–152, 572
- scenario emphasizing importance of, 568–569
- in scope management plan, 141, 144, 525
- team use of, 152
- time required for creating, 569
- tips for, 570
- tool value, 152
- Tools at a Glance summary, 780
- top level and project level (phases), 152
- top-down method, 571–572
- updating, 160
- using, 572
- WBS Chart Pro tool (on the CD), 757
- work package in, 153–154, 156–157, 159
- work package. *See also* work breakdown structure (WBS)
 - benefits of, 340
 - bottom-up method for WBS creation using, 573
 - characteristics, 340–341
 - as communication management tool, 339–344
 - as control process monitoring tool, 700–703
 - creating, 701–702
 - examples, 340, 343, 344
 - as executing process monitoring tool, 700–703
 - items included in, 342–343
 - knowledge areas associated with, 340
 - overview, 339–341
 - planning to use, 341–342
 - purpose of, 339
 - questions answered by, 700–701
 - questions for planning, 341–342
 - reporting using, 342–344
 - results form, 343
 - sample on the CD-ROM, 340
 - scenario emphasizing importance of, 700–701
 - as scheduling tool, 339
 - tool value, 340
 - Tools at a Glance summary, 780
 - using, 702–703
 - in work breakdown structure, 153–154, 156–157, 159
- written communication, 11, 45–47
- WSG Systems' Empire Suite (on the CD-ROM), 758

<http://www.pbookshop.com>