

Index

Numerics

- 3-point estimating, 122, 359
- 4 dogs (control factors), 274–276
- The 7 Habits of Highly Effective People* (Covey), 25, 307
- 30 limit for products, 81
- 50/50 method for EVM, 349
- 80:20 principle, 46
- 90 per cent rule, 89

• A •

- AC (actual cost), 342, 344
- accountability
 - authority and responsibility versus, 221
 - defined, 221
 - importance of, 227
 - responsibility required for, 227
 - scapegoating, avoiding, 227
 - without direct authority, 227–228
- achieved power, 239
- activities or tasks
 - Activity Network for, 96–117
 - adjusting duration estimates to fit, 138
 - critical path for, 107–109
 - dangerous, expendable persons for, 99
 - entering against products, 94–95
 - estimating durations, 101, 120–123, 133–142
 - factors affecting durations, 102
 - float calculation for, 105–107
 - listing, 94–96, 355
 - matching staff resources to, 128–132, 356
 - missing, finding, 86
 - mistaken for products, 75
 - multiple per product, 94
 - multiple tasks and resource conflicts, 126
 - Project Manager tasks, 17–18
 - reducing durations, 102, 117
 - scheduling, 355–356
- Activity Network
 - backwards pass through, 105–106
 - calculating project length, 102–104
 - calendar dates in, 104
 - computer tools for, 97, 112
 - critical path in, 108–109
 - dependencies in, 97–99, 110–113, 114–115
 - durations in, 101–102
 - float calculation using, 105–107
 - mapping to Gantt Chart, 118, 119
 - PERT Chart versus, 98
 - as Precedence Network, 98
 - resource constraints in, 116
 - risk management using, 115–116
 - usefulness of, 96
 - Work Flow Diagram for creating, 99–100
 - working back to meet end dates, 116–117
- activity planning
 - Activity Network for, 96–104
 - free software for, 336
 - need for, 93
 - product planning before, 71, 100
- activity-based planning, 74, 86
- actual cost (AC), 342, 344
- ad hoc communications, 286
- The Age of Unreason* (Handy), 272
- analysing
 - causes of problems, 260–261
 - cost-benefit analysis, 48–50
 - a RAM, 230–231
 - risks, 180, 183–188, 356
 - stakeholders, 57–58
 - work effort expended, 263–264
- announcing completion, 306
- appointed authority, 240

- approval
 - as expenditure step, 269
 - for project budget, 155–156, 157
 - from stakeholders, 62, 67–68
 - ascribed power, 239
 - assumptions
 - caution regarding, 362
 - recording, 281
 - reducing, 281–282, 355
 - audiences. *See* stakeholders
 - audit function, 205–206, 319
 - authorising payment, 269
 - authority. *See also* delegating authority
 - achieved versus ascribed, 239
 - appointed versus delegated, 240
 - avoiding challenges to yours, 238
 - defined, 221
 - for overriding stakeholder opposition, 66
 - of Project Manager, 16, 30, 66
 - responsibility versus, 222
 - availability issues
 - for duration estimates, 141–142
 - for physical resources, 149, 150, 151
 - for staff resources, 127, 134, 136–137, 141–142
 - avoidance action for risks, 190
- B •**
- backing up, 336
 - balanced matrix, 213
 - Barrow, Colin (*Understanding Business Accounting For Dummies*), 154
 - benefits
 - in Business Case, 39, 40, 41, 42–44, 357–360
 - contamination of, 44, 359
 - cost-benefit analysis, 48–50
 - direct savings, 42
 - features versus, 359
 - as justification for a project, 40, 41, 42
 - measures for, 44, 45
 - measuring at or after closure, 310–311
 - membership example, 45
 - non-quantifiable, 42–43, 358
 - prudent projections of, 43, 358
 - quantifiable, 42
 - three-point estimating for, 359
 - timescales for realising, 43–44
 - benefits contamination, 44, 359
 - benefits realisation, 34, 43–44
 - bold text in this book, 2
 - bottom-up check of Work Flow Diagram, 77–79, 260
 - BPEST risk categories, 182
 - break-even model, 48
 - budget. *See* project budget
 - budget variance (BV), 345, 347
 - Business Case
 - appendices in, 360
 - benefits in, 39, 40, 41, 42–44, 45, 357–360
 - contents of, 35
 - cost-benefit analysis in, 48–50
 - formality of, 35
 - importance of, 35, 39
 - as justification for a project, 29, 35, 39, 40–44
 - keeping up to date, 39–40
 - as a living document, 40
 - organisational standards for, 46
 - overview, 39–46
 - preparing, 29
 - in PRIME method, 155
 - for programmes, 321
 - in Project Charter, 31
 - return on investment in, 47–48
 - writing, 45, 357–360
 - Business Change Manager, 319
 - business partners, as stakeholders, 54
 - business presentations
 - going for the kill, 295
 - handling questions, 294
 - planning, 293
 - rehearsing, 294
 - software for, 328
 - sticking to time, 295
 - visuals for, 293–294
 - BV (budget variance), 345, 347

• C •

- calendar dates
 - in Activity Network, 104
 - in project budget, 160
- calendar event conflicts, 126
- capex (capital expenditure), 154
- capital costs, 154
- Carrying Out the Work stage. *See also*
 - delivery stages
 - characteristics of, 32
 - delivery stages in, 22, 23–24
 - described, 15
 - key management areas of, 32
 - management documents in, 32–33
 - as repeated stage, 22, 32
 - risk management in, 177, 178
 - Stage Report for, 33
- casting vote for approval, 68
- celebration at closure, 303–304
- challenging the scope, 37, 46–47
- change budget, 160, 274, 303
- change control
 - budgeting for change, 160, 274
 - Change Log for, 273
 - change prohibition versus, 272
 - Change Request form for, 273
 - control factors, 274–276
 - costs of change, 272
 - failure from lack of, 11, 272
 - need for, 16
 - for programmes, 321
 - responding to change requests, 276–277
 - setting up procedures for, 273
- Change Log, 273
- Change Request form, 273
- clients, as stakeholders, 54
- Closing the Project stage
 - announcing completion, 306
 - celebration at, 303–304
 - characteristics of, 33
 - described, 15
 - documentation at, 303, 305, 308
 - early closure (crash stop), 299–301
 - handover, 301, 303
 - importance of, 19, 299
 - key management areas of, 34
 - management documents in, 34
 - measuring benefits, 310–311
 - motivating others at, 249–250, 304
 - options for closure, 300–301
 - overview, 33–34
 - passing on lessons learned, 309–310
 - planning for, 33, 301, 302–304, 307–308
 - post-project work, 311–312
 - reviewing the project, 307–311
 - risk management in, 178
 - transition planning for team members, 304–306
- cloud computing, 335–336
- collaborative working with software, 334
- committees, teams versus, 244
- Comms Plan. *See* Communications Management Plan
- communications. *See also* meetings; reporting
 - ad hoc, 286
 - balance of detail in, 218
 - breakdown, sources of, 280–282
 - business presentations, 293–295
 - clarity needed for, 363
 - collaborative working with software, 334
 - Communications Management Plan, 31, 33, 295–298
 - components of, 282–283
 - considering, 30
 - email, 332–333
 - with experienced staff, 130
 - failure from poor, 11
 - feedback, 282
 - importance of, 279
 - listening actively in, 284–285
 - with micromanagers, 232–234
 - one-way versus two-way, 283–284
 - open and honest, 65, 363
 - plan in Project Charter, 31
 - planned, 285
 - procedures for, 244
 - in risk management, 176–177
 - with stakeholders, 62–63, 65

- communications (*continued*)
 - with Team Leaders and team members, 250
 - Twitter and tweeting, 332
 - video conferencing, 333
 - for virtual teams, 337–339
 - website for, 63, 292, 334
- Communications Management Plan
 - inbound communications, 296
 - internal communications, 296–297
 - making notes for, 295
 - outbound communications, 297
 - progress reporting in, 33
 - in Project Charter, 31
 - writing, 297–298
- communications management software, 327, 332–334
- compatibility of interest, 68
- complete products, defined, 256
- compliance, as project justification, 42
- computer tools
 - for Activity Network, 97, 112
 - backing up, 336
 - calendar date issues with, 104
 - cloud computing, 335–336
 - communication technology, 337–339
 - communications management software, 327, 332–334
 - dependencies handled by, 112
 - for expenditure tracking, 271
 - fixed start dates using, 113
 - free software, 336–337
 - Gantt Charts, 91, 95, 117–119
 - limitations of, 119, 268, 325, 326
 - office software, 326, 328, 337
 - percentage complete shown in, 255, 268
 - programme management software, 331
 - progress control using, 255–256
 - project management software, 327, 328–331
 - security issues for, 336, 337
 - time savings with, 339–340
 - using the best software for the job, 327
 - for virtual teams, 337–339
 - for work-effort tracking, 267–268
- conflict resolution
 - harnessing conflict, 247–248
 - listening actively for, 284
 - procedures for, 244
 - in storming phase of teams, 245
 - supporting your delegations, 224–226
- constraints
 - delivery, for physical resources, 150
 - determining, 26–27, 354–355
 - durations affected by, 121
 - physical, 117
 - in Project Charter, 31
 - resource, 116
 - on scope, 46
 - stage length, 165
- consultation with stakeholders, 62
- contamination of benefits, 44, 359
- context, in Business Case, 39
- contingencies
 - for absorbing overruns, 261
 - for estimated durations, 123
 - for physical resources, 151
 - for risks, 190
- contract staff, 154, 303
- contractors, as stakeholders, 54
- contracts, informal agreements versus, 14
- control areas
 - balancing, 12–13
 - considering, 30
 - defined, 12
 - documenting, 34
 - procedures in Project Charter, 31
- control bottlenecks, 87, 88
- control factors (four dogs), 274–276
- conventions in this book, 2
- cost performance index (CPI), 346, 347
- cost variance (CV), 344, 345, 347
- cost-benefit analysis, 48–50
- costs. *See also* expenditure; project budget
 - in budget, listing by type, 159
 - in Business Case, 39
 - capex (capital expenditure), 154
 - capital, 154
 - of change, 272
 - as change control factor, 274–276
 - cost-benefit analysis, 48–50
 - dependencies on funding, 113

- direct, 153
 - expected value of risk, 189
 - financial manager's perspective on, 154
 - general and administrative, 153
 - importance of estimating, 152
 - indirect, 153, 159
 - overhead, 153
 - return on investment (ROI), 47–48, 323
 - revenue, 154
 - risks increasing, 191
 - stage gate before major investment, 165
 - of suppliers, 220
 - time savings versus, 220
 - unknown, estimating, 159
 - Covey, Stephen (*The 7 Habits of Highly Effective People*), 25, 307
 - CPI (cost performance index), 346, 347
 - crash-stop situations, 299–301
 - critical path
 - defined, 107
 - delays on, 260
 - importance of, 107
 - split, 109
 - staff resource assignments affected by, 130
 - tracking changes in, 108–109
 - Critical Path Analysis (CPA), 107
 - Critical Path Method (CPM), 107
 - customers
 - communicating with, 63
 - as stakeholders, 54
 - CV (cost variance), 344, 345, 347
- **D** •
- dashboard, 289
 - de Bono, Edward (*Six Thinking Hats*), 248
 - deadlines or end dates, 18, 93
 - decision making
 - procedures for, 244
 - software not capable of, 326
 - by team members, 221
 - decision tree for risk management, 196
 - delays
 - on critical path, 260
 - critical path affected by, 108–109
 - durations affected by, 121
 - lag, 111–112
 - from physical resource availability, 151–152
 - showing on Gantt Charts, 95
 - delegating authority
 - appointment versus, 240
 - blaming the delegate for using, 222
 - choosing what to delegate, 223
 - degrees of delegation, 224
 - delegating, defined, 222
 - following up after, 228
 - guidelines for success, 226
 - reasons for, 221
 - responsibility after, 223, 227
 - Responsibility Assignment Matrix for, 229–231
 - supporting your delegations, 224–226
 - written agreements for, 228
 - deliverables. *See* products
 - Delivery Checklist, 89
 - delivery constraints for physical resources, 150
 - Delivery Plans, 168, 170
 - delivery stages. *See also* Carrying Out the Work stage
 - in Carrying Out the Work stage, 22
 - determining the number of, 23–24
 - stage plans for, 167
 - Delphi technique, 121–122
 - DeMarco, Tom (*Peopleware*), 212
 - demotivation, avoiding, 241–242
 - dependencies
 - in Activity Network, 97–99, 110–113, 114–115
 - discretionary, 114
 - duration estimates affected by, 134
 - external, 114
 - finish to finish, 112–113
 - finish to start, 110
 - fixed start dates due to, 113
 - on funding, 113
 - lag, 111–112
 - logical, 113, 114
 - mandatory, 113–114

- dependencies (*continued*)
 - overlap or lead, 110
 - start to start, 110–111
 - in Work Flow Diagram, 77, 78, 79, 86–87
 - direct costs, 153
 - direct payback model, 48
 - direct savings (benefits), 42
 - discount factors in cost-benefit analysis, 49–50
 - discretionary dependencies, 114
 - documentation. *See also* management documents
 - of lessons learned, 309–310
 - for maintenance and operations, 303
 - recording project information, 308
 - of team members' contributions, 305
 - dollar day, 48
 - Donaldson, Hamish (*A Guide to the Successful Management of Computer Projects*), 89
 - donors, communicating with, 63
 - downside (negative) risks, 174, 191
 - drivers, 242
 - duration estimates
 - adjusting to fit the people, 138–139
 - adjusting to fit the task, 138
 - availability issues for, 141–142
 - documenting, 133
 - factoring in productivity, 136–140
 - factors affecting durations, 102, 134
 - getting help for, 101, 133
 - getting information for, 120–121
 - handling uncertainty, 123
 - historical data for, 101, 135–136, 140–141
 - multi-tasking's effect on, 138, 140
 - problems from short estimates, 120
 - techniques for, 121–123
 - work-effort estimates, 135–136
 - working environment effect on, 134, 139
 - durations
 - defined, 96, 101
 - earliest finish date calculation using, 103
 - estimating, 101, 120–123, 133–142
 - factors affecting, 102
 - reducing, 102, 117
 - staff hours versus elapsed time, 101
- E ●
- earliest finish date calculation, 103
 - early closure (crash stop), 299–300
 - earned value (EV), 342, 344
 - Earned Value Management (EVM)
 - for budget tracking, 267
 - key figures for, 342, 344
 - key ratios for, 346, 347
 - measurements for, 348–349
 - project examples using, 342–343
 - triangular model of, 345
 - usefulness of, 341–342
 - variance figures for, 344–345, 347–348
 - 80:20 principle, 46
 - elapsed time, staff hours versus, 101
 - 'The Elephant's Child' (Kipling), 52–53
 - email, 332–333
 - enabling as project justification, 42
 - end dates or deadlines, 18, 93
 - end users
 - Business Case information from, 40
 - help for testing from, 63
 - as stakeholders, 53, 55
 - Estimated Time to Complete, 265
 - estimating durations. *See* duration estimates
 - estimating unknown costs, 158–159
 - EV (earned value), 342, 344
 - EVM or EVA. *See* Earned Value Management
 - Example icon, 5
 - excuses for not using structured project management, 18
 - expected value of risk, 189
 - expenditure. *See also* costs; project budget
 - actuals, 268–269
 - maximum per project stage, 24
 - overspending versus early spending, 271
 - steps in, 269–270
 - systems for tracking, 271
 - tracking against the plan, 268–270
 - expertise, personal power from, 239
 - external dependencies, 114
 - external products, 79–80
 - external stakeholders, 54
 - external suppliers. *See* suppliers

• F •

failure, causes of, 10–11, 272
 feedback, importance of, 282
 50/50 method for EVM, 349
 file formats, 337
 finish to finish dependencies, 112–113
 finish to start dependencies, 110
 fishbone (Ishikawa) diagram, 195
 flexibility, considering, 30
 float
 calculating, 105–107
 for critical path, 108–109
 defined, 105
 delays and short float, 260
 resolving resource conflicts using, 144
 total versus free, 109
 forming phase of teams, 245
 four dogs (control factors), 274–276
 free float, 109
 freeware, 336–337
 ‘full time’, defining, 136–137
 functional groups, 208
 functional organisation structure, 208–210
 functions in scope, 37
 funding, dependencies on, 113

• G •

Gantt Charts, 91, 95, 117–119
 Gantt, Henry (chart inventor), 117
 geography in scope, 38
 Graham, Nick (author)
 on automated tools, 104
 Chesil Beach ‘boardroom’ of, 259
 on following the crowd, 316
 on four dogs (control factors), 274
 high-commercial-risk project of, 173
 on impact scale, 187
 on meanings in communication, 218
 on measuring benefits, 311
 on not meeting end dates, 116
 on passing on lessons learned, 309–310
 on plans making things visible, 145
 as PRIME developer, 21

PRINCE2 For Dummies, 22, 73, 205
The Project Techniques Toolbox, 47, 65, 179, 181
 on recording staff hours, 128
 on roles versus statuses, 202
 slides in presentations limited by, 294
 stakeholder opposition handled by, 59
 support call system of, 139
 on working at home, 135
 groups, teams versus, 243
Guide to the Project Management Body of Knowledge (PMBOK), 31, 73
A Guide to the Successful Management of Computer Projects (Donaldson), 89

• H •

handover, planning for, 301, 303
 Handy, Charles (*The Age of Unreason*), 272
 Herzberg, Fred (psychologist), 240–241
 hierarchy diagram, 84–86
 historical data
 for duration estimates, 101, 135–136
 inaccuracies in, 140–141
 home, working from, 135
 hygiene factors, 241

• I •

icons in this book, explained, 5
 impact of risks, 181, 183, 186–187
 indirect costs, 153, 159
 inflation and cost-benefit analysis, 48–50
 informal agreements, contracts versus, 14
 information gathering, 25
 initiator of a project, 40
 internal products, 79
 internal stakeholders, 53–54
 invoices, receiving, 269
 Ishikawa (fishbone) diagram, 195
 Issue Log (Change Log), 273
 Issue Register, 328
 italics in this book, 2

• J •

jobs, projects versus, 11–12

justifying a project

- Business Case for, 29, 35, 39, 40–44
- in Organising and Preparing stage, 29
- Starting the Project stage for, 25, 26
- types of justifications, 41–42

• K •

Kipling, Rudyard ('The Elephant's Child'), 52–53

KISS (Keep It Simple, Stupid!) principle, 28

• L •

lag, 111–112

latest finish date calculation, 105

latest start date calculation, 105

lead dependencies, 110

leadership

- achieved versus ascribed power, 239
- avoiding challenges to your authority, 238
- characteristics of, good and bad, 237
- considering those who managed you, 236
- defining procedures, 244–245
- demotivation, avoiding, 241–242
- developing personal power, 238–240
- developing teams, 243–248
- encouraging responsibility, 239
- giving recognition, 241, 242, 248–250, 363
- in hard times, 237
- harnessing conflict, 247–248
- importance of, 236
- keeping your finger on the pulse, 250
- motivating others, 241, 242, 249–250, 304
- of older or more senior team members, 237–238
- tips for, 361–364
- why people respond to, 238–239
- working with stakeholders, 242–243

learning by doing, 16

legal issues

- contracts versus informal agreements, 14
- dependencies based on, 113

lessons learned information, 34, 309–310

life-cycle of projects. *See* stages of projects

listening actively, 284–285

Lister, Timothy (*Peopleware*), 212

logical dependencies, 113, 114

• M •

Madden, Jerry (NASA executive), 12–13

management documents. *See also*

documentation; reporting; *specific documents*

activity list, 94–96

Activity Network, 96–117

Business Case, 29, 31, 35, 39–46, 155, 321, 357–360

in Carrying Out the Work stage, 32–33

Change Log, 273

Change Request form, 273

in Closing the Project stage, 34

Delivery Checklist, 89

for duration estimates, 133

Estimated Time to Complete, 265

in Organising and Preparing stage, 30–32

Physical Resource Matrix, 149–150

Product Definition, 82–83

Progress Checklist, visual, 89–90

Project Charter, 30–31, 37, 156

Project Outline, 27

Project Plan, 11, 28, 29, 31, 167, 170, 254

Project Report, 34

Resource Histogram, 143

Responsibility Assignment Matrix, 229–231

Risk Plan, 31, 193–194

Risk Register, 194, 328

Scope Statement, 36, 38

Skills Matrix, 130–132

Stage Reports, 33

Stakeholder List, 53–57

Stakeholder Matrix, 57–58

in Starting the Project stage, 27

Work Breakdown Structure, 82, 84–86, 96

Work Checklist, 256–257

Work Flow Diagram, 77–81, 86–91, 99–100, 195, 257–258, 260

management stages, 164–166

- mandatory dependencies, 113–114
- Matrix Management, 212–216
- matrix organisation structure, 212–214
- McCartney Report, 40
- meetings
- attitudes toward, 289
 - conducting efficiently, 291
 - encouraging participation in, 246
 - following up after, 291
 - Stage Gate, 24, 165, 166–167
 - successful, planning for, 290
 - timely attendance of, 246
 - types to hold, 292
- methodologies, 21–22. *See also specific methodologies*
- micromanagement
- as common problem, 231
 - defined, 232
 - encouraging trust, 233
 - understanding the reasons for, 232–233
 - working with a micromanager, 232–234
- Microsoft Project, 22
- milestones
- clear and frequent, 255–256
 - Delivery Checklist for, 89
 - EVM using, 349
 - failure from lack of, 11
 - giving recognition at, 249
 - in PRINCE2 method, 255
 - products as, 255
 - for progress control, 255–256
- Mind Maps, 84, 95, 336
- mitigation of risks, 190
- Modified Delphi technique, 121–122
- monitoring
- expenditure, 268–271
 - progress control, 19, 254–262, 321
 - risks, 180, 192–193
 - staff resources, 127
 - work effort, 263–268
- motivating others
- at closure, 249–250, 304
 - demotivation, avoiding, 241–242
 - motivators, 241
- motivators, 242
- Muir, Nancy C. (*Project 2011 For Dummies*), 330
- multiple projects. *See also* programmes
- co-ordinating staff resources across, 126–127, 145–146
 - portfolios, 318, 322–323
- multi-tasking, 138, 140
- Murphy's Law, 15
- N •
- naming products, 75–76, 81
- negative risks, 174, 191
- negative scope, 36, 37
- 90 per cent rule, 89
- noise, 283
- non-quantifiable benefits, 42–43, 358
- norming phase of teams, 245–246
- O •
- objectives
- agreeing on, 26
 - determining, 353
 - failure from lack of clarity in, 10
 - in Project Charter, 31
- observers, 243
- office software, 326, 328, 337
- 'One Hundred Rules for NASA Project Managers, 12–13
- one-way communication, 283–284
- ongoing actions information, 34
- open source software, 336–337
- opportunities (positive risks), 174, 191
- order placement, 269
- organisation structures. *See also* project organisation
- deciding or influencing, 207–208
 - excessive, avoiding, 201
 - functional, 208–210
 - matrix, 212–216
 - projectised, 210–212
- Organising and Preparing stage
- characteristics of, 27–28
 - control areas to consider, 30
 - described, 15
 - key management areas of, 28–30
 - KISS principle for, 28

Organising and Preparing stage (*continued*)
 management documents in, 30–32
 overview, 27–32
 risk management in, 177, 178
 skipping, avoiding, 19
 overheads
 described, 153
 as excuse for avoiding project management, 18
 for projects versus jobs, 11–12
 overlap dependencies, 110
 over-planning, avoiding, 28

● p ●

Pareto Principle, 46
 Pareto, Vilfredo (economist), 46
 Parris, Dick (Project Manager), 51
 payment, as expenditure step, 269–270
 PDD (Project Definition Document). *See* Project Charter
 Peopleware (DeMarco and Lister), 212
 percentage complete
 computer tools showing, 255
 EVM using, 349
 unreliability of, 268
 for work-effort tracking, 268
 performing phase of teams, 246
 personal power
 achieved versus ascribed, 239
 defined, 238
 developing, 238–240
 reasons for, 238–239
 PERT formula for estimating durations, 122–123
 PERT (Programme Evaluation Review Technique) Chart, 98
 PESTLE risk categories, 182
 phases of projects. *See* stages of projects
 physical constraints, 117
 physical processes, durations affected by, 121
 Physical Resource Matrix, 149–150
 physical resources
 availability issues for, 149, 150, 151
 booking, 150, 151

 considering before budget, 147
 delivery constraints, 150, 151
 environment requirements for, 150
 identifying needs, 148–150, 356
 involving others in planning, 148
 operability issues for, 150
 security issues for, 150
 size and weight issues for, 150
 timing issues regarding, 147, 149, 150, 151–152
 P-I Grid. *See* Probability–Impact (P-I) Grid
 PID (Project Initiation Documentation). *See* Project Charter
 planned communications, 285
 planned value (PV), 342, 344
 planning. *See also* Project Plan
 adjusting unrealistic plans, 260
 for business presentations, 293
 business project example, 76–82
 closure review, 307–308
 closure work, 33, 301, 302–304
 deadlines and need for, 18
 Delivery Plans, 168
 detailed levels, 85
 developing a sequence, 77–81
 as expenditure step, 269
 failure from lack of, 10
 for handover, 301, 303
 importance of, 13, 28
 keeping the plan up to date, 19, 123, 170, 254
 levels of, 167–168
 for meetings, 290
 multiple levels at once, 170–171
 in Organising and Preparing stage, 27–28
 over-planning, avoiding, 28
 overview before details, 163
 product-led, 71–74, 76–82
 programmes, 320
 progress control dependent on, 254
 questions to ask for, 353–356
 for resource and budget, 169
 Stage Gate meeting, 24, 165, 166–167
 Stage Plans, 167, 168–169
 for stakeholder involvement, 63
 in Starting the Project stage, 25–26

- structured product list for, 83–86
- summary chart of, 170
- transition planning for team members, 304–306
- Work Flow Diagram for, 77–81, 86–91
- Work Package, 167, 169
- PMBOK (Guide to the Project Management Body of Knowledge)*, 31, 73
- PMI (Project Management Institute), 31, 73
- portfolios, 318, 322–323
- Portny, Stan (author)
 - on average work availability, 137
 - on keeping reports short, 287
 - on sharing results with support people, 306
 - on unrealistic expectations, 125
 - on unrealistic risk management, 178
 - on unrealistic scheduling, 117
- positive conflict, 247–248
- positive risks, 174, 191
- post-project work, 311–312
- potter line, 240
- power base of stakeholders, 60–61
- Precedence Network. *See* Activity Network
- presentations. *See* business presentations
- PRIME (PROject IMplemtation Method)
 - Business Case in, 155
 - described, 21
 - management documents in, 27
 - product-led planning in, 73
 - senior management in, 55
 - sponsor in, 204
 - Work Breakdown Structure (WBS) in, 82, 84–86
- PRINCE2 For Dummies* (Graham), 22, 73, 205
- PRINCE2 (PROjects IN a Controlled Environment)
 - described, 21
 - further information, 22
 - management documents in, 27
 - milestones in, 255
 - Product Description in, 82
 - product planning weak in, 73
 - Project Manager in, 205
 - senior management in, 55
- prioritising the scope, 38–39, 68
- proactive approach, 18
- Probability–Impact (P-I) Grid
 - estimating impact, 186–187
 - gauging probability, 185–186
 - proximity information for, 187–188
 - uses for, 183–185
- procedures
 - for change control, 273
 - defining, 244–245
 - dependencies based on, 113
 - in Project Charter, 31
- processes, projects versus, 14
- Product Checklist, 256–257
- Product Definition, 82–83
- Product Flow Diagram. *See* Work Flow Diagram
- product support personnel, as stakeholders, 55
- product-led planning
 - activity focus versus, 74, 86
 - benefits of, 71
 - business project example, 76–82
 - defining the products, 82–83
 - developing a sequence, 77–81
 - identifying products, 76–77
 - logic of, 72
 - questions to ask in, 72–73
 - structured product list for, 83–86
 - users of, 73
 - Work Flow Diagram for, 77–81, 86–91
- products
 - activities and resources mistaken for, 75
 - avoiding confusion about, 281
 - closure adjustments to, 303
 - complete, defined, 256
 - defined, 74
 - determining, 354
 - examples of, 74–75
 - external, 79–80
 - hierarchy diagram for, 84–86
 - identifying, 76–77
 - internal, 79
 - limiting to 30 or less, 81
 - mapping programmed interdependencies
 - by, 320–321
 - as milestones, 255
 - missing, finding, 86

- products (*continued*)
 - multiple tasks for building, 94
 - naming, 75–76, 81
 - numbers versus names for, 81
 - planning first, 71
 - Product Definition, 82–83
 - proof of concept, 87, 88
 - in scope, 37
 - structured list of, 83–86
 - Work Checklist for, 256–257
- professional societies, as stakeholders, 54
- Programme Administration, 319
- programme audit, 205–206
- Programme Evaluation Review Technique (PERT) Chart, 98
- programme management software, 331
- Programme Manager, 319
- Programme Risk Manager, 319
- programmes
 - additional management needed for, 318–319
 - controlling, 321–322
 - defined, 316
 - excitement about, 315, 316
 - impact on roles, 207
 - mapping interdependencies by product, 320–321
 - planning, 320
 - portfolios versus, 318
 - projects versus, 14
 - roles in, 319
 - types of, 317
- Progress Checklist, visual, 89–90
- progress control
 - considering possible actions, 261
 - deciding on an action, 262
 - finding the causes of problems, 259–261
 - importance of, 19
 - milestones for, 255–256
 - monitoring effectiveness of actions, 262
 - for programmes, 321
 - reliable plan for, 254
 - reporting mechanism for, 256
 - steps when things go off track, 258–259
 - taking action, 262
 - Work Checklist for, 256–257
 - Work Flow Diagram for, 257–258
 - for Work Packages, 258
- progress reporting. *See* reporting project, 40
- Project 2011 For Dummies* (Muir), 330
- project administrator, 206
- project audit, 319
- project board, 203
- project budget. *See also* costs; expenditure
 - approval for, 155–156, 157
 - bottom-up development of, 158
 - change budget, 160, 274
 - closure adjustments, 303
 - considering physical resources before, 147
 - defined, 152
 - detailed estimate, 153, 155–156, 158–160
 - estimating unknown costs, 158–159
 - EVM for tracking, 267, 341–349
 - format of, 160–161
 - indirect costs in, 159
 - levels of detail in development of, 152–153, 155–156
 - listing costs by types, 159
 - planning, 169
 - in Project Charter, 156
 - refining and revising, 153, 156–158
 - reporting about, 288
 - risk budget, 160
 - rough estimate, 153, 155
 - stage budgets, 153, 156, 159, 165
 - sub-budgets, 160
 - as time-based, 152, 159–160
 - top-down development of, 158
 - triggers for changes in, 156–157
- Project Charter
 - challenging the scope when developing, 37
 - further information, 31
 - guidelines for, 31
 - project budget in, 156
 - uses for, 30–31
- project dashboard, 289
- Project Definition Document (PDD). *See* Project Charter
- Project Director, 203–204, 319

- Project Implementation Method. *See* PRIME
- Project Initiation Documentation (PID). *See* Project Charter
- Project Management Institute (PMI), 31, 73
- project management software, 327, 328–331
- project management team, 203
- Project Manager. *See also* delegating authority; leadership authority needed by, 16, 30, 66 main tasks of, 17–18 number of project stages and experience of, 24 in PRINCE2 method, 205 quiz for aptitude as, 19–20 role of, 16–17, 204–205 skills needed by, 17, 20 stage gates and experience of, 165 as stakeholder, 54 tips for, 361–364
- project methodologies, 21–22. *See also specific methodologies*
- project organisation
deciding or influencing the structure, 207–208
excessive structures, avoiding, 201
functional structure, 208–210
importance of, 199
matrix structure, 212–216
projectised structure, 210–212
roles in, 201–207
simple structure example, 200
- Project Outline, 27
- Project Plan. *See also* planning
defined, 167
as high-level plan, 28
keeping up to date, 19, 123, 170, 254
preparing, 29
in Project Charter, 31
understated, avoiding, 11
- Project Report, 34
- Project Speak icon, 5
- project steering committee, 203
- The Project Techniques Toolbox* (Graham), 47, 65, 179, 181
- projectised organisation structure, 210–212
- projects
calculating length of, 102–104
control areas of, 12–13
defined, 12
definition in Project Charter, 30
diversity of, 13–14
jobs versus, 11–12
pitfalls of, 10–11
processes versus, 14
programmes versus, 14
repeated, 12
stages of, 15
taking on a project, 9–10
- PRojects IN a Controlled Environment (PRINCE2). *See* PRINCE2
- proof of concept product, 87, 88
- provider, 204
- proximity of risks, 187–188
- public, as stakeholders, 54
- punishments, 238
- PV (Planned value), 342, 344
- **Q** ●
- quality
as basis of project's definition, 13
as change control factor, 274–276
as control area, 12
determining, 27
importance of, 13
as non-quantifiable benefit, 42–43
plan in Project Charter, 31
planning, 29
- Quality Plan, 31
- quantifiable benefits, 42
- **R** ●
- RACI Chart, 229
- RAM (Responsibility Assignment Matrix), 229–231
- reactive approach, avoiding, 18
- realisation of benefits, 34, 43–44
- recognition, giving, 241, 242, 248–250, 363
- regulators, as stakeholders, 54

- Remember icon, 5
- reporting. *See also* communications;
 - management documents
 - in Closing the Project stage, 34
 - concisely, 287
 - considering, 30
 - dashboard format for, 289
 - drawbacks of written reports, 286
 - effective mechanism for, 256
 - outbound information, 34
 - people who need progress reports, 33
 - preparing progress reports, 288–289
 - for programmes, 321
 - project information, 34
 - regularly using standard format, 287
 - Stage Reports, 33
 - to stakeholders, 62–63
 - tips for written reports, 287
 - traffic light indicator for, 288–289
 - Work Flow Diagram for, 88–91
 - writing reports, 286–289
- requesters, as stakeholders, 54
- resource conflicts
 - areas of, 126–127
 - with calendar events, 126
 - checking for, 143
 - co-ordinating across multiple projects, 126–127, 145–146
 - for multiple tasks, 126
 - Resource Histogram for, 143
 - for staff resources, 126–127, 143–146
 - steps for resolving, 144–145
- resource constraints, 116
- Resource Histogram, 143
- resources. *See also* staff resources
 - as basis of project's definition, 13
 - as change control factor, 274–276
 - as control area, 12
 - determining needs, 26
 - diversity of, 13–14
 - durations affected by, 121
 - mistaken for products, 75
 - physical, 147–152, 356
 - planning for, 169
 - unrealistic, avoiding, 11
 - respecting others, 363
- responsibility
 - accountability acquired with, 227
 - authority versus, 222
 - clarity needed for, 280–281
 - defined, 221
 - after delegating authority, 223, 227
 - determining, 29
 - encouraging, 239
 - of Everybody, Somebody, Anybody and Nobody, 29
 - as motivator, 241
 - in Project Charter, 31
- Responsibility Assignment Matrix (RAM), 229–231
- return on investment (ROI), 47–48, 323
- revenue costs, 154
- reviewing the project
 - measuring benefits, 310–311
 - passing on lessons learned, 309–310
 - planning for, 307–308
 - recording project information, 308
- rewards, 238, 242, 249–250
- risk budget, 160
- Risk Checklist, 182, 195
- risk cycle, 179–180
- Risk Log, 194, 328
- risk management. *See also* contingencies
 - Activity Network for, 115–116
 - adding to or modifying plans, 180, 191–192
 - analysing risk, 180, 183–188, 356
 - approaches to, 190–191
 - avoiding risk versus, 175–176
 - communications involved in, 176–177
 - deciding risk handling, 180, 188–191
 - decision tree for, 196
 - failure from lack of, 10
 - focus on, throughout project, 178
 - getting help for, 182
 - high-risk versus low-risk projects, 175
 - identifying risk, 179, 180–182
 - Ishikawa (fishbone) diagram for, 195
 - monitoring risks, 180, 192–193
 - need for, 173, 174–175
 - in Organising and Preparing stage, 29
 - plan in Project Charter, 31
 - Probability–Impact (P-I) Grid for, 183–188

- for programmes, 321
- reporting about, 288
- Risk Checklist for, 182, 195
- Risk Plan, 31, 193–194
- Risk Register or Risk Log, 194, 328
- stage gates for, 165
- steps in risk cycle, 179–180
- taking planned actions, 180, 192
- Work Flow Diagram for, 86–87, 195
- Risk Plan, 31, 193–194
- Risk Register, 194, 328
- risks
 - action types for, 190–191
 - analysing, 180, 183–188, 356
 - avoiding versus managing, 175–176
 - categories of, 182
 - defined, 174
 - describing specifically, 186
 - expected value of, 189
 - identifying, 179, 180–182
 - impact of, 181, 186–187
 - impacts versus, 183
 - monitoring, 180, 192–193
 - negative, 174, 191
 - positive, 174, 191
 - probability of, 185–186
 - proximity of, 187–188
- ROI (return on investment), 47–48, 323
- roles. *See also specific roles*
 - clarity needed for, 280–281
 - determining, 29
 - multiple per person, 201
 - multiple persons per role, 201
 - overview of project roles, 203–207
 - in programmes, 319
 - programmes' impact on, 207
 - in Project Charter, 31
 - Project Manager's, 16–17
 - in RAM, 229–230
 - statuses versus, 16–17, 201–202
- **S** ●
 - scapegoating, avoiding, 227
 - schedule performance index (SPI), 346, 347
 - schedule variance (SV), 344, 345, 347
 - scheduling. *See time*
 - scope
 - agreeing on, 26
 - as basis of project's definition, 13
 - challenging, 37, 46–47
 - as change control factor, 274–276
 - clarity and specificity of, 38
 - constraints on, 46
 - as control area, 12
 - defined, 35, 37
 - dimensions of, 37–38
 - diversity of, 13
 - finalising, 28
 - importance of, 35
 - maximising value, 47
 - negative, 36, 37
 - prioritising, 38–39, 68
 - in Project Charter, 31, 37
 - understated, avoiding, 11
 - scope creep, 47, 271–272, 277
 - Scope Statement, 36, 38
 - security, 150, 336, 337
 - senior managers
 - communicating risks to, 176
 - discussing stakeholder issues with, 61
 - project director, 203–204
 - as stakeholders, 54–55
 - support needed for project success, 10, 54–55
 - The 7 Habits of Highly Effective People* (Covey), 25, 307
 - shortcuts, avoiding, 19
 - Six Thinking Hats* (de Bono), 248
 - size of physical resources, 150
 - Skills Matrix, 130–132
 - skills of staff
 - determining, 128–129
 - developing, 129–130, 221
 - for physical resource operation, 150
 - slack time. *See float*
 - software. *See computer tools*
 - special interests of stakeholders, 54, 55
 - spend variance (SV), 344
 - spending. *See expenditure*
 - SPI (schedule performance index), 346, 347
 - split critical path, 109

- splitting work, 261
- sponsor
 - communicating risks to, 176
 - role of, 204
- spreadsheet software, 328
- staff associations, as stakeholders, 54
- staff hours, elapsed time versus, 101
- staff resource report, 263–264
- staff resources
 - availability issues for, 127, 134, 136–137, 141–142
 - checking for conflicts, 143
 - communications with, 130
 - contract staff, 154
 - co-ordinating across multiple projects, 126–127, 145–146
 - critical path and assignment of, 130
 - determining skills and knowledge of, 128–129
 - developing, 129–130, 221
 - factors affecting durations, 102
 - ‘full time’, defining, 136–137
 - handling conflicts, 126–127, 144–145
 - limitations on, 125
 - matching to tasks, 128–132, 356
 - monitoring, 127
 - multiple tasks and resource conflicts, 126
 - need for planning use of, 126–128
 - planning release of, 303
 - productivity of, 136–140
 - Resource Histogram for, 143
 - Skills Matrix for, 130–132
 - working from home, 135
- stage gates, 24, 165–167
- Stage Plans
 - defined, 167
 - developing, 168–169
 - summary chart of, 170
- Stage Reports, 33
- stages of projects
 - advantages of, 23
 - Carrying Out the Work, 15, 22, 32–33, 177, 178
 - Closing the Project, 15, 19, 33–34, 178, 249–250, 299–312
 - deciding on, 164–166
 - decision factors for, 24
 - delivery stages, 22, 23–24, 167
 - length constraints on, 165
 - management stages, 164–166
 - Organising and Preparing, 15, 19, 27–32, 177, 178
 - overview, 15, 22–23
 - refining the budget through, 156–158
 - risk management in, 177, 178
 - stage budgets for, 153, 156, 159, 165
 - Starting the Project, 15, 23, 25–27, 177, 178
 - technical stages, 164, 166
 - unofficial, 23
 - Work Flow Diagram for, 87
- stakeholder analysis, 57–58
- Stakeholder List, 53–57
- stakeholder management
 - ‘how’ of, 62–63
 - importance of, 52
 - for multiple-stakeholder projects, 67–68
 - strategies for, 64–66, 68
 - ‘what’ of, 61
 - ‘when’ of, 63
 - ‘where’ of, 57–58
 - ‘who’ of, 53–57
 - ‘why’ of, 59–61
- Stakeholder Matrix, 57–58
- stakeholder opposition
 - accepting, 61
 - emotional decisions of, 65–66
 - handling, 63–67
 - identifying common areas, 64
 - overriding, 66–67
 - power base of stakeholders, 60–61
 - reducing the project’s threat, 65
 - solving problems to reduce, 64
 - subtlety of, 52
 - underlying causes of, 59
 - understanding, 59–60, 64–66
- stakeholders
 - analysing, 57–58
 - approval from, 62, 67–68
 - areas often overlooked, 55
 - categories of, 53–54

communicating risks to, 176–177
 communications with, 62–63, 65
 consultation with, 62
 deciding action regarding, 61
 defined, 52
 drivers versus supporters, 242
 emerging, 51
 external, 54
 identifying, 53–57, 354
 information from, 41, 52
 internal, 53–54
 multiple-stakeholder projects, 67–68
 opposition from, 52
 participation by, 62
 planning for involvement with, 63
 power base of, 60–61
 template for listing, 57
 understanding positions of, 59–61
 working with, 62–63, 242–243
 start to start dependencies, 110–111
 Starting the Project stage
 bypassing, 23
 characteristics of, 25–26
 described, 15
 key management areas of, 26–27
 management documents in, 27
 reasons for having, 25
 risk management in, 177, 178
 statuses, roles versus, 16–17, 201–202
 storming phase of teams, 245
 Straehl, Philipp (Project Manager), 89
 strong matrix, 212, 213
 structured product list, 83–86
 suppliers
 choosing, 219–220
 costs of, 220
 as part of your project, 219, 363
 as stakeholders, 54
 supporting supplier teams, 219
 support staff, as stakeholders, 55
 supporters, 242
 SV (schedule variance), 344, 345, 347
 SV (spend variance), 344

• T •

tasks. *See* activities or tasks
 Team Leaders
 communicating risks to, 176
 communications with, 250
 role of, 206–207
 teambuilding by, 243
 team members
 authority, responsibility, and
 accountability of, 221–222
 communicating risks to, 176
 communications with, 250
 decisions best taken by, 221
 older or more senior, 237–238
 Project Manager role versus, 16–17
 role of, 207
 as stakeholders, 54
 transition planning for, 304–306
 Team Plan (Delivery Plans), 168, 170
 teams
 assessing performance of, 247
 committees versus, 244
 defined, 220, 243
 defining procedures for, 244–245
 developing, 243–248
 groups versus, 243
 guidelines for developing, 246–247
 motivating at closure, 249–250, 304
 phases of functioning, 245–246
 project management team, 203
 virtual, 337–339
 technical stages, 164, 166
 technology. *See also* computer tools
 cloud computing, 335–336
 communication, virtual teams with,
 337–339
 limitations of, 325, 326
 templates
 basic, stock of, 340
 for reports, 329
 for Stakeholder List, 57
 30 limit for products, 81

threats (negative risks), 174, 191

three-point estimating, 122, 359

time

- as basis of project's definition, 13
- business presentation duration, 295
- calculating project length, 102–104
- calendar dates, 104, 160
- as change control factor, 274–276
- as control area, 12
- determining amount needed, 96
- dollar day, 48
- durations in Activity Network, 101–102
- earliest finish date calculation, 103
- elapsed, staff hours versus, 101
- end dates or deadlines, 18, 93
- estimating at project start, 26
- estimating durations, 101, 120–123, 133–142
- factors affecting durations, 102
- float, 105–107, 144
- 'full time', defining, 136–137
- lag, 111–112
- latest finish date calculation, 105
- latest start date calculation, 105
- maximum per project stage, 24
- meeting duration, 290
- physical resources and timing issues, 147, 149, 150, 151–152
- project budget as time-based, 152, 159–160
- reducing durations, 102, 117
- reporting about, 288
- risks increasing, 191
- saving, costs versus, 220
- saving, software for, 339–340
- in scope, 38
- stage length constraints, 165
- work effort, 135–136, 263–268

time sheets

- improving accuracy of, 266–267
- inaccuracies in, 140–141
- work-effort data from, 264–265, 266–267

timescales

- for benefits realisation, 43–44
- in Business Case, 39
- unrealistic, avoiding, 11

Tip icon, 5

total float, 109

tracking progress. *See* progress control

Tracy, John A. (*Understanding Business Accounting For Dummies*), 154

traffic light indicator, 288–289

transferring risks, 191

transition planning for team members, 304–306

Twitter and tweeting, 332

two-way communication, 284

• U •

uncertainty. *See also* contingencies; risk management

- allowing for, 15
- for estimated durations, 123
- as excuse for avoiding project management, 18

Understanding Business Accounting For Dummies (Barrow and Tracy), 154

unions, as stakeholders, 74

unknown, allowing for the, 15

unknown costs, estimating, 158–159

unofficial stages of projects, 23

upside (positive) risks, 174, 191

• V •

vendors, as stakeholders, 54

video conferencing, 333

virtual project teams, 337–339

visual noise, 283

visuals for presentations, 293–294

• W •

Warning! icon, 5

WBS. *See* Work Breakdown Structure

weak matrix, 213

website for project, 63, 292, 334

weight of physical resources, 150

word processor, 328

- Work Breakdown Structure (WBS)
 - in PMI standards, 82
 - for structured product list, 84–86
 - tasks entered against products on, 96
- Work Checklist, 256–257
- work effort
 - analysing effort expended, 263–264
 - data collection for, 264–265
 - Estimated Time to Complete for, 265
 - estimating, 135–136
 - improving accuracy of data, 266–267
 - percentage complete unreliable for, 268
 - planned versus expended, 263–264
 - staff resource report of, 263–264
 - systems for tracking, 267–268
- Work Flow Diagram
 - 30 limit for products in, 81
 - for Activity Network creation, 99–100
 - bottom-up check of, 77–79, 260
 - control bottlenecks in, 87, 88
 - dependencies in, 77, 78, 79, 86–87
 - example (adjusted), 80
 - example (first attempt), 77, 78
 - Gantt Chart versus, 91
 - missing products and activities revealed by, 86
 - names versus numbers in, 81
 - for progress control, 257–258
 - for progress reporting, 88–91
 - for risk management, 86–87, 195
 - stage boundaries in, 87
 - tasks entered against products on, 95
- Work Packages
 - Delivery Plans for, 167, 170
 - developing, 169
 - progress control for, 258
- working environment
 - adjusting duration estimates for, 134, 139
 - working from home, 135
- written agreements for accountability, 228

<http://www.pbookshop.com>