

# Index

## A

- AC (actual cost), 550, 561, 767
- acceptability attribute, requirements, 163
- acceptance, risk, 342, 746, 791
- acceptance criteria, 167, 766
- accepted deliverables  
place in flow of deliverables, 509  
prep test/answers, 84–85  
Project Scope  
Management process associated with, 740  
quality process, 576
- accepting opportunity, 345
- Accountable-Responsible-Inform-Sign-off (ARIS) chart, 285
- accuracy  
defined, 743  
versus precision, 259  
prep test/answers, 275–276
- Acquire Project Team process  
activities and outputs, 70  
defined, 766  
negotiations, 429  
overview, 428–429  
virtual teams, 429–430
- active listening, 427, 432
- activities  
defined, 186–189  
estimating activity durations  
duration estimates, 203  
overview, 198–200  
tools and techniques, 200–203
- estimating resources, 194–198  
planning, 66–69  
sequencing, 190–194  
total float, 185
- activity attributes, 188–189, 766
- activity code, 766
- activity duration, 198–203, 766. *See also* duration
- activity identifier, 188, 766
- activity list, 766
- actual cost (AC), 550, 561, 767
- actual cost of work performed (ACWP), 550, 767
- actual duration, 767
- Adjourning phase team building, 433
- Administer Procurements process  
activities and outputs, 73  
claims and disputes, 634–635  
contract administration, 635–636  
defined, 747, 767  
*force majeure* and liquidated damages, 635  
inspections and audits, 633  
outputs, 636–638  
overview, 630–633, 636–638  
procurement performance reviews, 633
- administrative PMO, 25, 32, 37–38
- ADR (Alternate Dispute Resolution), 634, 649
- advocates, 137
- Affiliation referent power, 447
- affinity diagram, 160
- agreements. *See also* contracts  
basic ordering agreement, 473  
team operating, 438–439  
teaming, 363, 459
- Alternate Dispute Resolution (ADR), 634, 649
- alternatives identification, 166
- analogous estimating  
activity duration, 201  
comparing to other estimating methods, 239  
defined, 221, 248, 741, 767  
overview, 236–237  
prep test/answers, 223, 225, 250, 253
- Analysis method, verifying scope, 510–511
- Analytical management style, 447
- appeal, 634, 769
- application area, 388, 493, 767
- applying for exam  
overview, 14–15  
process of, 15–16  
scheduling, 16–17
- appraisal costs, 266–267, 275–276
- Approval requirements item, charter, 119
- approvals, project management plans, 396
- approved change requests, 767

- approved changes, 485, 503–504
  - arbitration, 634, 649
  - archiving project
    - information, 663–664, 668, 670
  - ARIS (Accountable-Responsible-Inform-Sign-off) chart, 285
  - aspirational standards, Code of Ethics and Professional Conduct
    - defined, 11, 673
    - fairness, 679–680
    - honesty, 681–682
    - overview, 758–761
    - respect, 677–678
  - Assumption Log, 627, 630
  - assumptions
    - defined, 767
    - prep test/answers, 180–181
    - Project Scope
      - Management process associated with, 740
      - project scope statement, 167
  - Assumptions analysis, 326, 767
  - attribute sampling
    - control charts, 584–585
    - defined, 257, 269, 575, 744
    - scatter diagrams, 589
  - audits
    - inspections and, 633
    - procurement, 653–654
    - quality of, 416–417
    - risk, 628–629
  - authority
    - defined, 285, 719, 767
    - functional manager, 279
    - prep test/answers, 290, 292
    - project expeditor versus project coordinator, 48
    - project manager, 50
  - Autocratic management style, 447
  - avoidance, risk, 342, 746, 791
- ## B
- 
- BAC. *See* budget at completion
  - backward pass, 185, 206, 209–210, 741, 768
  - balanced matrix
    - organization, 48
  - bar chart, 217
  - baselines. *See also*
    - cost performance baseline; performance measurement baseline
    - cost, 231
    - defined, 768
    - schedule, 215–219, 528, 538, 541, 792
    - scope, 180–181, 517, 740, 793
  - basic ordering agreement (EOA), 473
  - BCWP (budgeted cost of work performed). *See* earned value
  - BCWS (budgeted cost of work scheduled; planned value [PV]), 549–550
  - benchmarking
    - defined, 269
    - prep test/answers, 274, 276
    - Quality Assurance, 415
  - benefit-cost ratio
    - defined, 99
    - overview, 101–102
    - prep test/answers, 106–107
  - best case (optimistic) scenario, Three-point estimating, 202, 238
  - bid and award process, procurement management plan, 469–470
  - bidder conferences
    - Code of Ethics and Professional Conduct standards, 471
    - defined, 459
    - prep test/answers, 478–479
    - value of, 476
  - blockers of communication, 462–463
  - EOA (basic ordering agreement), 473
  - body language, 297
  - bottom-up estimating
    - advantages and disadvantages, 239
    - defined, 221, 231, 248, 768
    - overview, 237–238
    - prep test/answers, 251, 253
  - boxing network diagrams, 206–207
  - brainstorming, 131, 158, 768
  - budget
    - cost aggregation, 243
    - cost information, 242
    - defined, 768
    - funding limit
      - reconciliation, 244
    - historic relationships, 244–245
    - overview, 241–242
    - reserve analysis for, 243–244
    - schedule information, 242
    - scope information, 242
    - budget at completion (BAC)
      - defined, 545, 550, 561, 742, 768
      - estimating costs, 241

- Budgetary project-estimating accuracy
    - range, 235
  - budgeted cost of work performed (BCWP).
    - See earned value
  - budgeted cost of work scheduled (BCWS).
    - See planned value
  - buffers, 212, 768. *See also* contingency reserve
  - bull's eye chart
    - defined, 599
    - prep test/answers, 617, 619
    - project performance, 611
  - Bureaucratic management style, 447
  - business case
    - defined, 111, 124
    - Develop Project Charter process, 113
    - prep test/answers, 125, 127
    - reviewing, 115
  - business need, 31
  - buyers
    - default, 651
    - defined, 768
  - buying versus making, 364
- 
- C
- 
- calculation questions, 20
  - calendar unit, 768
  - Capability Maturity Model Integration (CMMI), 259
  - categorizing requirements, 163–164
  - causal forecasting, 599, 604
  - cause-and-effect diagram
    - defined, 589, 744
    - Ishikawa's Seven Quality tools, 592
    - overview, 581–582
    - prep test/answers, 422–423, 593, 596
    - Quality Assurance, 416
  - causes of conflicts, 442
  - CBT (computer-based training) exam, 18
  - CCB (Change Control Board), 485, 493, 769
  - CCB meeting, Change Control process, 497
  - CER (cost estimating relationships), 237
  - Change control, 493, 768
  - Change Control Board (CCB), 485, 493, 769
  - Change control plan, Control Scope process, 517
  - Change control system, 383, 388, 485, 493, 769
  - change log, 494, 496, 503–504
  - change management plan, 389
  - change requests
    - Change Control process, 494, 496
    - changes and updates based on contract, 475
    - Control Schedule process, 536
    - defect repair, 513
    - defined, 409, 493, 739, 769
    - Integrated Change Control process, 418–419
    - sample form, 495–496
    - validating, 577–578
  - changes to projects
    - change control processes, 494–497
    - configuration identification, 498
    - configuration status accounting, 499
    - configuration verification and audits, 499
    - overview, 492–494
  - channel (medium), sender-receiver communication model, 302
  - Charismatic management style, 447
  - charter
    - defined, 59, 769
    - prep test/answers, 126–127
  - chartering projects
    - business cases, 115
    - contracts, 115
    - enterprise environmental factors, 115–116
    - key terms, 124
    - organizational process assets, 117
    - overview, 109–113, 133
    - project statement of work, 113–114
  - Checklist analysis, 326
  - checklists
    - prep test/answers, 274, 276, 593, 596
    - purpose of, 577
    - quality, 577, 593, 596

- “child” processes, Monitor and Control
  - Project Work process, 507, 513
- childcare centers, issue resolution for
  - contractor issue resolution, 467
  - overview, 467
  - staffing issue resolution, 467–468
- claims
  - defined, 769
  - disputes and, 634–635
- clarity attribute, requirements, 163
- Close Procurements process
  - activities and outputs, 74
  - defined, 747, 769
  - dispute resolutions, 653
  - overview, 650, 654–656
  - procurement audits, 653–654
  - terminating contracts, 650–652
- Close Project or Phase process
  - accepted deliverables, 657
  - activities and outputs, 74
  - defined, 769
  - final reports and archiving information, 662–663
  - learning from projects, 658–661
  - organizational process assets, 657
  - overview, 656
  - project management plans, 657
  - project reviews, 658
  - transitioning products and resources, 663–664
- closing domain, 14
- closing knowledge and skills domain, exam, 756
- Closing processes
  - activities and outputs, 73–74
- Close Procurements process
  - dispute resolutions, 653
  - overview, 650, 654–656
  - procurement audits, 653–654
  - terminating contracts, 650–652
- Close Project or Phase process
  - accepted deliverables, 657
  - final reports and archiving information, 662–663
  - learning from projects, 658–661
  - organizational process assets, 657
  - overview, 656
  - project management plans, 657
  - project reviews, 658
  - transitioning products and resources, 663–664
  - defined, 736, 769
  - overview, 650
  - project management plan as input, 394
- CMMI (Capability Maturity Model Integration), 259
- Coaching management style, 447
- Code of Accounts tool, 769
- Code of Ethics and Professional Conduct
  - bidder conferences, 471
  - decision-making process, 444
  - discrimination, 430
  - distributing information, 463–464
  - ethics and quality control, 590
  - exercising power appropriately, 447
  - fairness standard
    - aspirational standards, 679–680
    - contract, 472
    - mandatory standards, 680–681
    - overview, 679
  - general discussion, 758–761
  - honesty standard
    - aspirational standards, 681–682
    - mandatory standards, 682
    - overview, 681
  - key terms, 682–683
  - negotiating contracts, 472
  - overview, 11–12, 671–674
  - procurement administration, 638
  - Report Performance process, 614
  - respect standard
    - aspirational standards, 677–678
    - mandatory standards, 678–679
    - overview, 677
  - responsibility standard
    - aspirational standards, 675–676
    - mandatory standards, 676–677
- Monitoring and Controlling Process Group, 491–492
  - overview, 675
  - values of, 673
- work performance measurements, 536, 563

- Collaborating approach, conflict management, 443
- Collect Requirements process
  - activities and outputs, 66
  - defined, 769
  - facilitated workshops, 158
  - focus groups, 157
  - group creativity techniques, 158–161
  - group decision-making techniques, 161–162
  - interviews, 157
  - overview, 156–157
- co-location, 49, 427, 430, 438–439, 769
- Command approach, decision-making, 444
- common causes
  - defined, 769
  - prep test/answers, 593, 596
- common stakeholders, 134–135
- communication
  - adapting to audience, 432
  - Administer Procurements process, 631
  - Change Control process, 494, 497
  - communication skills, 297–298
  - Conduct Procurements process
    - applying selection criteria, 471–472
    - bidder conferences, 471
    - negotiating contracts, 472–473
    - overview, 469–471
  - Distribute Information process
    - communication blockers, 462–463
    - communication methods, 461–462
    - holding productive meetings, 463–464
    - overview, 460
  - effective, 298, 306
  - efficient, 298
  - e-mail, 307, 309
  - formal, 296, 307, 309, 460
  - general discussion, 293–296
  - informal, 296, 460
  - interactive, 303
  - key terms, 305, 475
  - Manage Stakeholder Expectations process
    - issue resolution for childcare centers, 467–468
    - overview, 464–466
  - talking to parents, 468–469
    - working through issues, 466–467
  - nonverbal, 295, 305
  - official and unofficial, 296
  - overview, 457–459
  - Plan Communications process
    - communication analysis, 299–301
    - communication methods, 302–303
    - communication models, 302
    - overview, 298–299
    - technology, 301
  - pull, 303, 308–309
  - push, 303
  - verbal
    - face-to face-conversation, 295
    - prep test/answers, 307, 309
    - types of, 460
  - words, tone, and body language, 297
- Communication knowledge area
  - executing activities, 408
  - prep test/answers, 84–85, 421, 423
- communication management plan
  - defined, 295, 459, 745, 770
  - overview, 303–304
  - prep test/answers, 308–309
  - subsidiary plan content, 386
- compensation, 651–652
- competency, 285
- competing constraints, 25, 29–30
- complaints, ethics, 676
- completeness attribute, requirements, 163
- Compliance, Staffing management plan, 429
- composite organization, 48, 54, 56
- compressing schedules
  - crashing, 213–214, 532–535
  - fast tracking, 214–215, 535
  - overview, 213, 532
- Compromising approach, conflict management, 443
- computer-based training (CBT) exam, 18
- conciseness attribute, requirements, 163
- Conduct Procurements process
  - activities and outputs, 71
  - applying selection criteria, 471–472
  - bidder conferences, 471

- Conduct Procurements process (*continued*)
  - defined, 747, 770
  - negotiating contracts, 472–473
  - overview, 469–471
- conducting backward passes, 209–210
- conducting forward passes, 207–209
- conferences, bidder. *See* bidder
  - conferences
- configuration identification, 498, 503–504
- Configuration management plan, 388–391, 517
- configuration management system, 399–400, 485, 770
- configuration status accounting, 498–499
- configuration verification, 498–499
- conflicts
  - causes of, 442, 454, 456
  - managing
    - Collaborating approach, 443
    - Compromising approach, 443
    - Confronting/Problem-solving approach, 443
    - Forcing style, 427, 443
    - overview, 441–442
    - prep test/answers, 454, 456
    - Project Human Resource Management process associated with, 744
    - Smoothing/Accommodating approach, 443
    - Withdrawal/Avoiding approach, 443
  - conflicts of interest
    - Code of Ethics and Professional Conduct, 680–681
    - contract, 472
- conformance, cost of, 266–267
- Confronting/Problem-solving approach, conflict management, 443
- consensus decision-making style, 444, 448, 454, 456
- consistency attribute, requirements, 163
- constraints
  - charter, high-level, 120
  - competing, 25, 29–30
  - defined, 770
  - environmental, 33–34
  - Project Scope Management process associated with, 740
  - project scope statement, 167
  - constructive change, 631
- Consultation approach, decision-making, 444
- Consultative management style, 448
- contingency reserve
  - defined, 231, 770
  - plan risk responses, 346
  - prep test/answers, 126–127
  - reserve analysis, 203, 243–244
- Continuous Quality Improvement (CQI) (Kaizen), 260
- contract administration, 635–636
- contract privity, 475
- contractor issue resolution, 467
- contractor scope, Administer Procurements process, 630–631
- contractor status report, 632
- contractor overrun, 567, 570
- contracts
  - closing, 664
  - cost-reimbursable, 367–369
  - defined, 362, 747, 770
  - Develop Project Charter process, 113
  - fixed price, 365–367
  - negotiating, 472–473
  - overview, 115
  - picking, 364–365
  - prep test/answers, 125, 127, 478–479
  - terminating
    - for cause, 651
    - compensation, 651–652
    - for convenience, 651
    - overview, 650
  - time and material, 369
  - types of, 471
- control accounts
  - defined, 771
  - prep test/answers, 180–181
- Project Scope Management process
  - associated with, 740
  - work breakdown structure, 171–172
- control charts
  - defined, 268, 575, 588, 743, 771
  - general discussion, 268–269
  - Ishikawa’s Seven Quality tools, 592
  - overview, 584–586
  - prep test/answers, 594, 596
  - Quality Assurance, 415
- Control Cost process, 72, 771

- control limits
  - defined, 268, 584, 771
  - prep test/answers, 594, 596
- control processes
  - comparing, 500
  - relationships within, 513–514
- Control Schedule process
  - activities and outputs, 72
  - defined, 771
- Control Scope process
  - activities and outputs, 72
  - defined, 507, 514, 771
  - inputs, 517–518
  - outputs, 518–519
  - overview, 514
  - scope change, 515–516
  - scope creep, 516–517
  - tools and techniques, 518
- controlling
  - defined, 770
  - versus monitoring, 487
- controlling knowledge and skills domain, exam, 756
- controlling processes. *See* Monitoring and Controlling process group
- controlling projects (monitoring projects). *See* monitoring projects
- controlling risks
  - analysis
    - overview, 627
    - reserve analysis, 627–628
    - variance and trend analysis, 627
  - overview, 625–626
  - risk audits, 628–629
  - risk reassessment, 626
- controlling schedule
  - key terms, 536–537
  - overview, 525–530
  - project management software and scheduling tools, 535
  - resource leveling, 531
  - schedule compression
    - crashing, 532–535
    - fast tracking, 535
    - overview, 532
  - variance analysis and performance reviews, 530–531
  - what-if scenario analysis, 531–532
- COQ (Cost of Quality), 415, 422–423, 771
- corrective actions, 405, 409, 739, 771
- cost
  - Administer Procurements process, 631
  - associated with contingency, 234
  - associated with specific risks, 234
  - procurement, 365
  - quality requirements
    - cost of conformance, 266–267
    - cost of nonconformance, 267–268
    - overview, 266
- cost aggregation, 243
- cost baseline, 231
- cost control
  - key terms, 565
  - monitoring with EVM
    - forecasting, 558–560
    - overview, 548–550, 554–555
    - to-complete performance index, 550–562
    - variance at completion, 560
    - variances and indexes, 555–558
  - overview, 543–548
  - planning with EVM, 550–554
  - techniques for, 562–563
- cost estimating
  - analogous, 236–237
  - bottom-up, 237–238
  - cost basics, 232–236
  - cost of quality, 240
  - determining budget
    - cost aggregation, 243
    - cost information, 242
    - funding limit reconciliation, 244
    - historic relationships, 244–245
    - overview, 241–242
    - reserve analysis for, 243–244
    - schedule information, 242
    - scope information, 242
  - key terms, 247–248
  - overview, 229–231
  - parametric, 237
  - reserve analysis for, 240
  - three-point, 238–239
  - vendor bid analysis, 240
- cost estimating relationships (CER), 237

- Cost knowledge area, executing activities, 407
- cost management plan
  - defined, 231–232, 547, 771
  - prep test/answers, 250, 253, 398, 400
  - Project management plan, Control Costs process, 547
  - subsidiary plan content, 385
- cost of nonconformance, 266
- Cost of Quality (COQ), 415, 422–423, 771
- cost performance baseline
  - defined, 545, 546, 771
  - determining budgets, 245–246
  - prep test/answers, 251, 253
  - Project management plan, Control Costs process, 547
- cost performance index (CPI)
  - defined, 742, 772
  - equation, 555–556
  - prep test/answers, 567, 570
- cost variance (CV), 555–556, 742, 772
- cost-benefit analysis, 257, 266, 772, 415
- cost-plus-award-fee (CPAF) contract, 368
- cost-plus-fixed-fee (CPFF) contract, 367, 376, 379, 772
- cost-plus-incentive-fee (CPIF) contract, 367, 772
- cost-reimbursable contracts, 367–369, 747, 772
- CPAF (cost-plus-award-fee) contract, 368
- CPFF (cost-plus-fixed-fee) contract, 367, 376, 379, 772
- CPI. *See* cost performance index
- CPIF (cost-plus-incentive-fee) contract, 367, 772
- CPM. *See* Critical Path Methodology
- CQI (Continuous Quality Improvement) (Kaizen), 260
- crashing
  - activities, 532–535
  - defined, 741, 772
  - scheduling, 213–214
- Create WBS process
  - activities and outputs, 67
  - defined, 772
  - inputs, 170–174
  - outputs, 174–177
  - overview, 170
- creativity techniques
  - affinity diagram, 160
  - brainstorming, 158
  - combining, 160–161
  - Delphi technique, 158–159
  - idea/mind mapping, 160
  - nominal group technique, 158
  - overview, 158
- criteria
  - defined, 772
  - success, charter, 199
- critical activity, 772
- Critical Chain Methodology
  - boxing network diagrams, 206–207
  - buffers and, 212–213
  - conducting backward passes, 209–210
  - conducting forward passes, 207–209
  - defined, 772
  - determining floats, 210–211
  - drawing network diagrams, 206
  - entering durations, 207
  - identifying, 211
  - overview, 204–206
- critical path, defined, 773
- Critical Path Methodology (CPM), 205–206, 221, 773
- cross-cutting skills
  - defined, 11
  - Distribute Information process, 462
  - relationship management, 464–465
- cumulative distribution, 261, 264
- curvilinear correlation, scatter diagram, 587, 595–596
- customer requests
  - defined, 92
  - prep test/answers, 37–38, 104, 107
  - project initiation, 31
  - statement of work, 93–94
- customers
  - cause of scope changes, 515–516
  - customer satisfaction, 258, 743
- CV (cost variance), 555–556, 742, 772

## D

- dashboard reports, 599, 611, 613
- data date, 773
- decision tree analysis, 315, 335, 338–339, 773
- decisions
  - decision-making techniques, 161, 452
  - overview, 444
  - problem-solving models, 444–445
  - styles and influences, 444
- decode, sender-receiver communication model, 302
- decomposition (deconstruction)
  - defined, 170–171, 773
  - prep test/answers, 222, 225
  - Project Scope Management process associated with, 740
- defaulting, contract, 651
- defect repair, 409, 513, 739, 773
- defects, 409, 773
- deferred changes, 485
- Define Activities process
  - activities and outputs, 67
  - defined, 773
  - outputs, 188–189
  - overview, 186–187
  - tools and techniques, 187–188
- Define Scope process
  - activities and outputs, 67
  - alternatives identification, 166
  - defined, 773
  - outputs, 167–169
  - overview, 165
  - product analysis, 166
- Definitive project-estimating accuracy range, 235
- Delegating management style, 448
- deliverable-oriented hierarchical decomposition, 170–171
- deliverables
  - accepted, 657, 740
  - defined, 27, 413, 774
  - external, 27
  - paying to expedite, 214
  - project scope statement, 167
  - quality process, 576
  - validated deliverables, Verify Scope process, 507
  - when to accept, prep test/answers, 667, 670
- Delphi technique
  - defined, 774
  - overview, 158–159
  - prep test/answers, 253, 357
  - risk identification, 324–325
  - value of anonymity, 315
- Democratic (participatory management) management style, 448
- Demonstration method, verifying scope, 510–511
- dependencies
  - defined, 774
  - discretionary, 192, 222, 225
  - external, 192
  - mandatory, 192, 222, 225
  - overview, 191–192
- design of experiments, Quality Assurance, 269, 415
- Determine Budget process, 67, 383, 774
- determining floats, 210–211
- Develop Human Resource Plan process, 68, 279, 774
- Develop Project Charter process
  - activities and outputs, 64
  - defined, 739, 774
  - prep test/answers, 146–147
- Develop Project Management Plan process
  - activities and outputs, 66
  - configuration management, 388–391
  - defined, 739, 774
  - overview, 384–387, 391–393
  - planning for changes, 388
- Develop Project Team process
  - co-locations, 438–439
  - defined, 774
  - ground rules, 438
  - interpersonal skills
  - leadership, 431–432
  - motivating, 433–437
  - overview, 431
  - teams building, 432–433

- Develop Project Team process (*continued*)
    - overview, 430–431
    - rewards and recognition, 437–438
    - training, 438
  - Develop Schedule process
    - activities and outputs, 67
    - versus Control Schedule process, 530
    - critical chain method, 212–213
    - critical path method
      - boxing network diagrams, 206–207
      - conducting backward passes, 209–210
      - conducting forward passes, 207–209
      - determining floats, 210–211
      - drawing network diagrams, 206
      - entering durations, 207
      - identifying, 211
      - overview, 204–206
    - defined, 774
    - inputs, 204
    - overview, 203–204
    - resource leveling, 212
    - schedule compression
      - crashing, 213–214
      - fast tracking, 214–215
      - overview, 213
    - schedule models, data, and baselines, 215–219
    - what-if scenarios, 213
  - diagramming techniques, 325–326
  - dictatorship, decision making, 161
  - Direct and Manage Project Execution process
    - activities and outputs, 70
    - change requests, 420
    - defined, 739, 774
    - general discussion, 406–413
    - prep test/answers, 616, 619
  - direct costs, 236
  - Directive management style, 448
  - discretionary dependencies, 192, 222, 225
  - dispute resolution clause, contract, 653
  - disputes, 634–635, 769
  - distracters, question, 19
  - Distribute Information process
    - activities and outputs, 71
    - communication blockers, 462–463
    - communication methods, 461–462
    - defined, 745, 775
    - holding productive meetings, 463–464
    - overview, 460
  - document updates, Change Control process, 494, 497
  - documentation
    - procurement, 133, 374
    - project management plans, 395–396
    - requirements of
      - categorizing requirements, 163–164
      - overview, 162–163
      - requirements management plan, 164
      - requirements traceability matrix, 165
      - writing requirements, 163
  - dollarized schedule, 553
  - domain tasks exam, 749–754
  - domains
    - closing, 14
    - executing, 13
    - initiating, 12
    - monitoring and controlling, 14
    - overview, 12
    - planning, 13
  - drawing network diagrams, 206
  - drivers, 131, 138
  - Driving management style, 448
  - duration (DU; DUR)
    - defined, 741, 775
    - entering into boxed diagrams, 207
    - estimating, 199–200, 203
    - measurement units, 185
  - Duty of loyalty, Code of Ethics and Professional Conduct, 673, 680–681
- 
- ## E
- 
- EAC. *See* estimate at completion
  - Early Finish Date (EF), 205, 741, 775
  - Early Start Date (ES), 205, 775
  - earned value (EV)
    - answers, 742–743
    - defined, 549–550, 561, 742, 775
    - prep test/answers, 567, 570
    - questions, 730–731

- status report form, 564
- terms and processes from Project Cost Management, 729
- time series forecasting and, 604
- earned value management (EVM)
  - Control Cost process, 548
  - defined, 775
  - monitoring with
    - forecasting, 558–560
    - overview, 554–555
    - to-complete performance index, 560–562
    - variance at completion, 560
    - variances and indexes, 555–558
  - overview, 548–550
  - performance measurement baseline, 245
  - planning with, 550–554
  - Project Cost Management process, 76
- Earned Value Technique (EVT), 775
- ecological impact of projects, 92, 95
- econometric forecasting, 599, 604
- Edwards, J., 258
- EEFs. *See* enterprise environmental factors
- EF (Early Finish Date), 205, 741, 775
- effective communication, 298, 306
- efficient communication, 298
- effort
  - defined, 741, 775
  - estimating, 199–200
- elapsed time, 200
- e-mail communication, 307, 309
- EMV (expected monetary value) analysis, 335, 337–338, 776
- enabling work, 411
- encoding, sender-receiver communication model, 302, 308–309
- enhancing opportunity, 345
- enterprise environmental factors (EEFs)
  - defined, 25, 738, 775
  - Develop Project Charter process, 113
  - Identify Stakeholders process, 133
  - overview, 33–35
  - Plan Procurements process, 363
  - prep test/answers, 37–38, 125, 127, 145, 147
  - project charter, 115–116
  - technology, 300
- environmental constraints, 33–34
- ERG (Existence, Relatedness, Growth) theory, 436
- ES (Early Start Date), 205, 775
- Estimate Activity Durations process, 67, 185, 776
- Estimate Activity Resources process, 67, 776
- estimate at completion (EAC)
  - defined, 561, 742, 776
  - forecasting, 558
  - time series forecasting and, 604
- Estimate Costs process, 67, 196, 776
- estimate to complete (ETC)
  - defined, 545, 561, 742, 776
  - forecasting, 558
  - time series forecasting and, 604
- estimating, defined, 776
- estimating activity durations
  - duration estimates, 203
  - overview, 198–200
  - tools and techniques
    - analogous estimating, 201
    - overview, 200
    - parametric estimating, 202
    - reserve analysis, 203
    - three-point estimates, 202
- estimating activity resources
  - inputs, 194–195
  - tools and techniques, 195–198
- ETC. *See* estimate to complete
- ethics. *See also* Code of Ethics and Professional Conduct
  - complaints, 676
  - quality control and, 590
- ethnocentrism, 678
- EV. *See* earned value
- EVM. *See* earned value management
- EVT (Earned Value Technique), 775
- exam, PMP
  - applying for
    - overview, 14–15
    - process of, 15–16
    - scheduling, 16–17

- exam, PMP (*continued*)
    - code of ethics and professional conduct, 11–12
    - cross-cutting skills, 11
    - domains
      - closing, 14
      - executing, 13
      - initiating, 12
      - monitoring and controlling, 14
      - overview, 12
      - planning, 13
    - knowledge and skills, 10–11
    - overview, 9–10
    - preparing for, 21–22
    - scoring, 12
    - taking
      - exam day, 17–19
      - getting results, 20–21
      - overview, 17
      - tips, 20
      - types of questions, 19–20
  - Examine method, verifying scope, 510–511, 521, 523
  - exclusions, project, 167, 763
  - executing, defined, 776
  - executing information, 233
  - executing knowledge and skills domain, exam, 755–756
  - Executing process group
    - defined, 737, 776
    - directing and managing, 406–413
    - key terms, 419
    - knowledge and skills for, 406
    - overview, 70–71, 403–405
    - prep test/answers, 83–86
    - project management plan as input, 393–394
    - quality assurance
      - audits, 416–417
      - overview, 413–416
      - performing, 418–419
      - process improvement, 417–418
    - review of, 474
    - updating project management plan, 394
  - Existence, Relatedness, Growth (ERG) theory, 436
  - expected monetary value (EMV) analysis, 335, 337–338, 776
  - experiments, design of, 269
  - expert judgment
    - defined, 124, 776
    - Monte Carlo simulation, 340
    - prep test/answers, 399–400
    - resources for, 117–118
    - stakeholders and, 144
  - expert power
    - defined, 427, 446
    - prep test/answers, 455–456
  - exploiting opportunity, 315, 344
  - external deliverables, project, 27
  - external dependencies, 192
  - external environment analysis, 326
  - external event, 515
  - external failure costs, 267–268
  - external influences
    - customer requests, 93–94
    - ecological impact, 95
    - enterprise environmental factors, 116
    - legal requirements, 95
    - market demands, 93
    - organizational needs, 93
    - overview, 92
    - social needs, 96
    - technological advances, 94
  - external resources, expert judgment, 118
- 
- ## F
- 
- face-to face-conversation
    - prep test/answers, 307, 309
    - value of, 295
  - facilitated workshops, 158
  - facilitating management style
    - defined, 448
    - prep test/answers, 455–456
  - facility space, as resource, 194
  - failure, cost of, 267
  - Failure Mode and Effect Analysis (FMEA), 777

- Fairness standard, Code of Ethics and Professional Conduct  
 aspirational standards, 679–680  
 defined, 673, 684  
 mandatory standards, 680–681  
 overview, 679, 759–760
- fast tracking  
 Control Schedule process, 527  
 defined, 741, 777  
 prep test/answers, 224–225, 539, 541  
 project life cycle, 43–44  
 schedule compression, 214–215, 535
- feeder buffers, 212
- feeder processes, Monitor and Control  
 Project Work process, 513
- fees, 365–366, 747
- FF (finish-to-finish) relationship, 185, 191, 741, 777
- FFP (firm-fixed-price) contract, 361, 365–366, 777
- final reports, 662–663
- financial metrics  
 benefit-cost ratio, 101  
 business case, 113  
 Future Value, 100  
 Net Present Value, 100  
 overview, 98–99, 102  
 payback period, 100–101  
 Present Value, 99–100
- finish date, defined, 777
- finish-to-finish (FF) relationship, 185, 191, 741, 777
- finish-to-start (FS) relationship, 191, 777
- firm-fixed-price (FFP) contract, 361, 365–366, 777
- fishbone diagrams. *See* cause-and-effect diagrams
- fixed costs, 241
- fixed fee contracts, 375
- Fixed Formula Measurement Method, 548
- fixed price contracts  
 defined, 747  
 fees, 365–366  
 firm-fixed-price, 361, 365–366, 777  
 fixed price economic price adjustment, 365, 376, 379  
 fixed-price-incentive-fee, 366–367, 777  
 overview, 365
- fixed price economic price adjustment (FP-EPA) contract  
 defined, 365  
 prep test/answers, 376, 379
- fixed-price-incentive-fee (FPIF) contract, 366–367, 777
- float  
 defined, 185, 777  
 determining, 210–211  
 free, 206, 211, 778  
 negative, 209  
 total, 185, 205, 741
- flowcharting  
 defined, 588, 743, 777  
 example, 579–580  
 Ishikawa's Seven Quality tools, 592  
 overview, 270  
 Quality Assurance, 415
- FMEA (Failure Mode and Effect Analysis), 777
- focus groups, 157
- force majeure*, 623, 635, 667, 670
- Forcing style, conflict management, 427, 443
- forecasting  
 causal, 599, 604  
 defined, 602, 777–778  
 judgmental methods, 604–605  
 other methods for, 605  
 overview, 558–560, 603–604  
 prep test/answers, 568, 570  
 time series, 604, 610, 616, 619
- formal communication, 296, 307, 309, 460
- Formal/ Position power type, 446
- Forming phase, team building, 433
- forward pass, 206–209, 778
- FP-EPA contract. *See* fixed price economic price adjustment contract
- FPIF (fixed-price-incentive-fee) contract, 366–367, 777
- free float, 206, 211, 778
- FS (finish-to-start) relationship, 191, 777
- Functional Manager  
 defined, 778  
 matrix organization, 279

Functional Organization  
  compared to matrix and projectized organizations, 48  
  defined, 282, 778  
  overview, 47  
  prep test/answers, 53, 56  
funding limit reconciliation, 244  
Future Value (FV), 99–100, 102

---

## G

---

Gantt chart, 215, 778  
goods. *See* products  
grade  
  defined, 743, 778  
  prep test/answers, 273, 276  
  versus quality, 259  
ground rules, 438, 745  
group creativity techniques  
  affinity diagram, 160  
  brainstorming, 158  
  combining, 160–161  
  Delphi technique, 158–159  
  idea/mind mapping, 160  
  nominal group technique, 158  
  overview, 158  
  Project Scope Management process associated with, 740  
group decision-making techniques, 161  
groups, project management process, 61–63

---

## H

---

hammock activity, 778  
Herzberg, Frederick, 434  
hierarchy charts, 283–284, 288  
high-level assumptions, charter, 120  
high-level constraints, charter, 120  
High-level project description item, charter, 119  
High-level requirements item, charter, 119  
High-level risks item, charter, 119

histograms  
  defined, 589  
  example, 582  
  Ishikawa's Seven Quality tools, 592  
  Quality Assurance, 416  
  work performance, 609  
historic relationships, cost estimating and, 244–245  
historical information, 778  
Honesty standard, Code of Ethics and Professional Conduct  
  aspirational standards, 681–682  
  defined, 673, 684  
  mandatory standards, 682  
  overview, 681, 760–761  
human resource plan  
  defined, 288, 333, 778  
  executing activities, 408  
  hierarchy charts, 283–284  
  matrix charts, 284–285  
  overview, 280–283  
  prep test/answers, 291–292  
  subsidiary plan content, 386  
  text formats, 285–286

---

## I

---

idea mapping, 160  
identification questions, 20  
Identify Risks process, 68, 778  
Identify Stakeholders process  
  activities and outputs, 64  
  defined, 745, 778  
  prep test/answers, 146–147  
identifying stakeholders, 136  
IFB (Invitation for Bid), 779  
implementation, Change Control process, 494, 497  
imposed date, 779  
inclusions, 763  
independent validation, 267  
indexes, 555–558, 561–562  
indirect costs, 236  
influence, 445–446

- Influence Diagram, 779
- Influencing management style, 448
- informal communication, 296, 460
- initiating domain, 12
- initiating knowledge and skills domain, exam, 754–755
- initiating processes, 64–65
- Initiating processes, 737, 779
- initiating processes, 779
- inputs
  - Administer Procurements process, 631–632
  - Close Project or Phase process
    - accepted deliverables, 657
    - organizational process assets, 657
    - overview, 656–657
    - project management plan, 657
    - tools and techniques, 658
  - Collect Requirements process
    - facilitated workshops, 158
    - focus groups, 157
    - group creativity techniques, 158–161
    - group decision-making techniques, 161–162
    - interviews, 157
    - overview, 156–157
  - Create WBS process, 170–174
    - overview, 170
    - tools and techniques, 170–174
  - Define Activities process
    - overview, 186–187
    - tools and techniques, 187–188
  - Define Scope process, prep test/answers, 180–181
  - defined, 60, 779
  - Develop Project Charter process
    - business case, 115
    - contract, 115
    - enterprise environmental factors, 115–116
    - organizational process assets, 117
    - overview, 113
    - project statement of work, 113–114
  - Estimate Activity Resources process, 194–195
  - Identify Stakeholders process
    - common stakeholders, 134–135
    - enterprise environmental factors, 133
    - organizational process assets, 133–134
    - overview, 132
    - procurement documents, 133
    - project charters, 133
  - Monitor and Control Risks process, 622–623
  - Perform Quality Control process
    - overview, 576–577
    - validating change requests, 577–578
  - Plan Communications process, 299
  - Plan Risk Management process, 318
  - project management plans as
    - overview, 393–394
    - project documents, 395–396
    - project kick-off meetings, 397
    - project management plan approvals, 396
    - updating plans, 394–395
  - Report Performance process, 601–602
  - Sequence Activities process, 190–194
    - overview, 190
    - tools and techniques, 191–193
  - inputs, tools and techniques, and outputs (ITTOs), 513–514
- inspection
  - appraisal costs, 267
  - audit and, 633
  - defined, 588, 779
  - deliverables, 520–521, 523
  - Project Scope Management process
    - associated with, 740
  - Quality Assurance, 416
  - verifying scope, 510–511
- integration, Administer Procurements process, 630–631
- integrative nature of reporting, 600
- interactive communication, 303
- interest rates, effect on project cost, 234
- Interest/Influence grid, 146–147
- Intermediate Carpenters, 196
- Intermediate General Contractors, 196
- internal factors, EEFs, 115
- internal failure costs, 267

internal needs  
customer requests, 93–94  
ecological impact, 95  
legal requirements, 95  
market demands, 93  
organizational needs, 93  
overview, 92  
social needs, 96  
technological advances, 94  
Internal organizational analysis, 326  
internal resources, expert judgment, 118  
interpersonal skills  
communication, 297–298  
leadership, 431–432  
motivating, 433–437  
overview, 431  
prep test/answers, 453, 456  
teams building, 432–433  
interviews, 131, 157  
Invitation for Bid (IFB), 779  
Ishikawa diagram. *See* cause-and-effect diagram  
Ishikawa's Seven Quality tools, 579, 592  
issue log  
managing stakeholder expectations, 465  
Project Human Resource Management  
process associated with, 745  
issue resolution  
contractors, 467  
staffing, 467–468  
issues  
dealing with, 448–449  
defined, 465, 779  
working through, 466–467  
IT sector, 158  
iterative project life cycle, 43, 45  
prep test/answers, 55–56  
ITTOs (inputs, tools and techniques, and outputs), 513–514

---

## J

---

joint application development (JAD)  
session, IT sector, 158  
judgmental methods, 604–605

---

## K

---

Kaizen. *See* process improvement plan  
kick-off meeting  
defined, 383  
overview, 397  
prep test/answers, 399–400  
kill points (phase gate review), 46  
knowledge and skills  
executing, 406  
monitoring and controlling, 486  
knowledge and skills domains, exam  
closing, 756  
executing, 755–756  
initiating, 754–755  
monitoring and controlling, 756  
planning, 755  
knowledge areas  
overview, 75  
practice test answers, 736  
practice test questions, 723–724  
Project Communications Management,  
77–78  
Project Cost Management, 76  
Project Human Resource  
Management, 77  
Project Integration Management, 75  
Project Procurement Management, 78–79  
Project Quality Management, 77  
Project Risk Management, 78  
Project Scope Management, 75–76  
Project Time Management, 76  
knowledge needed for exam, 10–11  
known risk, 316

---

## L

---

lab work  
earned value  
practice test answers, 742–743  
practice test questions, 730–731  
knowledge area and process groups  
practice test answers, 736  
practice test questions, 723–724  
overview, 723

- PMP foundation  
 practice test answers, 738  
 practice test questions, 724–725
- Project Communications Management  
 practice test answers, 745  
 practice test questions, 733–734
- Project Cost Management  
 practice test answers, 742  
 practice test questions, 729–730
- Project Human Resource Management  
 practice test answers, 744–745  
 practice test questions, 733
- Project Integration Management  
 practice test answers, 739  
 practice test questions, 725–727
- Project Procurement Management  
 practice test answers, 747  
 practice test questions, 736
- Project Quality Management  
 practice test answers, 743–744  
 practice test questions, 731–732
- Project Risk Management  
 practice test answers, 746  
 practice test questions, 734–735
- Project Scope Management  
 practice test answers, 740  
 practice test questions, 727
- Project Time Management  
 practice test answers, 740–741  
 practice test questions, 728–729
- Laborers, 196
- lag  
 defined, 185, 741, 779  
 measurement units, 185  
 overview, 192–193
- laissez-faire management style, 448
- Late Finish Date (LF), 205, 779
- Late Start Date (LS), 205, 779
- lawsuits, 268
- leadership, 431–432
- Leadership in Energy and Environmental Design (LEED), 95
- leads, 192–193, 741, 780
- legal requirements  
 defined, 92, 95  
 mandatory standards, 676  
 prep test/answers, 37–38, 104, 107  
 project initiation and, 31
- lessons learned  
 Close Project or Phase process, 657  
 defined, 649, 780  
 prep test/answers, 668, 670  
 sample form, 661–662
- lessons learned knowledge base, 780
- letter contracts  
 defined, 473  
 prep test/answers, 478–479
- leveling, defined, 780
- leveraging organization assets, 50–51
- LF (Late Finish Date), 205, 779
- liquidated damages, 635, 641, 643
- listening, active, 427, 432
- litigation, 640, 643, 670
- logical relationships  
 defined, 190, 780  
 Finish-to-finish, 191  
 Finish-to-start, 191  
 Start-to-finish, 191  
 Start-to-start, 191
- logs, 780. *See also* change log; issue log
- loss of business and goodwill, 268
- LS (Late Start Date), 205, 779

---

## M

- majority, decision making, 161
- making versus buying, 364
- Manage Project Team process  
 activities and outputs, 70  
 conflicts  
 causes of conflicts, 442  
 managing conflicts, 442–443  
 overview, 441–442
- decisions and problem-solving  
 overview, 444  
 problem-solving models, 444–445  
 styles and influences, 444
- defined, 780
- influence, 445–446
- inputs, 440
- issues, 448–449
- management styles, 447–448
- outputs, 449
- overview, 440–441
- power, 446–447

- Manage Stakeholder Expectations process
    - activities and outputs, 71
    - defined, 745, 780
    - inputs, 465–469
    - overview, 464–465
    - prep test/answers, 146–147
  - management reserve, budget, 244, 251, 253
  - management styles, 447–448
  - managers, 30
  - managing conflicts, 442–443
  - managing people
    - Acquire Project Team process
      - negotiations, 429
      - overview, 428–429
      - virtual teams, 429–430
    - Develop Project Team process
      - co-locations, 438–439
      - ground rules, 438
      - interpersonal skills, 431–437
      - outputs, 440
      - overview, 430–431
      - rewards and recognition, 437–438
      - training, 438
    - key terms, 449–450
  - Manage Project Team process
    - decisions and problem-solving, 444–445
    - influence, 445–446
    - issues, 448–449
    - management styles, 447–448
    - outputs, 449
    - overview, 440–441
    - power, 446–447
    - resolving conflicts, 441–443
  - overview, 425–427
- managing project processes, 60–61, 406–413
- mandatory dependencies, 192, 222, 225
- mandatory standards, Code of Ethics and Professional Conduct
  - defined, 11, 673–674
  - fairness, 680–681
  - general discussion, 758–761
  - honesty, 682
  - respect, 678–679
  - responsibility
    - ethics complaints, 676
    - overview, 676
    - regulations and legal requirements, 676
- market conditions, 36, 38
- market demand, 31, 92–93
- master schedule, 780
- materials, 369, 780. *See also* products
- matrix charts, 284–285, 288
- matrix organization
  - compared to functional and projectized organizations, 48–49
  - defined, 282, 738, 780
  - types of, 47–48
- McClelland, David, 436
- McGregor, David, 434
- mean
  - defined, 257, 261
  - normal distribution, 262
  - prep test/answers, 273, 276
- median, 261
- mediation, 634
- mediators, 635
- medium (channel), sender-receiver communication model, 302
- meetings
  - kick-off, 383, 397, 399–400
  - productive, 463–464
- membership, PMI, 15
- message, sender-receiver communication model, 302
- methodology. *See also* Critical Chain methodology; Critical Path Methodology
  - defined, 781
  - risk management plan, 319
- methods
  - of communication, 302–303, 461–462
  - for forecasting, 605
  - judgmental, 604–605
  - reporting, 609–614
- metrics
  - defined, 257, 270
  - financial
    - benefit-cost ratio, 101
    - Future Value, 100

- Net Present Value, 100
  - overview, 98–99
  - payback period, 100–101
  - Present Value, 99–100
- nonfinancial, 102–103
- quality, 577
- milestone chart, 218
- milestone schedule, 781
- milestones, 185, 190, 740, 781
- mind mapping, 160
- mitigation, risk
  - defined, 342, 746
  - prep test/answers, 354, 357
- modeling
  - decision trees, 338–339
  - expected monetary value, 337–338
  - overview, 335
  - sensitivity analysis, 335–337
  - simulations, 339–340
- models
  - of communication, 302
  - schedules of, 215–219
- Monitor and Control Project Work process
  - activities and outputs, 72
  - defined, 739, 781
  - versus Perform Integrated Change Control process, 500
  - prep test/answers, 502, 504
  - work umbrella, 513
- Monitor and Control Risks process
  - activities and outputs, 73
  - defined, 781
- monitoring
  - versus controlling, 487
  - defined, 781
- monitoring and controlling information,
  - cost management plan, 233
- Monitoring and Controlling process group
  - activities and outputs, 71–73
  - defined, 59, 737, 781
  - prep test/answers, 84–85
  - project management plan as input, 394
  - updating project management plan, 394–395
- monitoring and controlling skills domain,
  - exam, 756
- monitoring domain, 14
- monitoring projects
  - comparing control processes, 500
  - key terms, 500–501
  - knowledge and skills for, 486
  - monitoring versus controlling, 487
  - overview, 483–485, 488–491
  - performing changes
    - change control processes, 494–497
    - configuration identification, 498
    - configuration status accounting, 499
    - configuration verification and audits, 499
    - overview, 492–494
  - taking responsibility for project performance, 491–492
- monitoring risks
  - analysis
    - overview, 627
    - reserve analysis, 627–628
    - variance and trend analysis, 627
  - overview, 625–626
  - risk audits, 628–629
  - risk reassessment, 626
- monitoring with EVM
  - forecasting, 558–560
  - overview, 554–555
  - to-complete performance index, 560–562
  - variance at completion, 560
  - variances and indexes, 555–558
- Monte Carlo analysis, 339–340, 781
- most likely scenario, Three-point
  - estimating, 202, 238
- motivation, 433–437
- motivational drives, McClelland's Theory of Needs, 436
- motivational theories, 451
- mutual agreement, terminating contract
  - by, 650

## N

narrow distribution, 263  
 near-critical activity, 781  
 negative correlation, scatter diagram, 575, 587  
 negative cost variance, 556  
 negative float, 209  
 negative risk (threat) responses, 342  
 negotiations, 429, 472–473  
 Net Present Value (NPV), 89, 99–100, 102  
 network analysis, 781  
 network diagram (project schedule network diagram)  
     boxing, 206–207  
     cost and scheduling, 534  
     defined, 185, 740  
     drawing, 206  
     sequence activities, 194  
 network logic, 781  
 network path, 782  
 networks, 781  
 neutral stakeholder, 137  
 nodes, schedule network, 782  
 noise, sender-receiver communication model, 302, 308–309  
 nominal group technique, 158  
 nonconformance, cost of, 267–268  
 nonfinancial benefit, 91  
 nonfinancial metrics, 102–103, 113  
 nonverbal communication, 295, 305  
 normal distribution, 261  
 Norming phase, team building, 433  
 NPV (Net Present Value), 89, 99–100, 102

## O

objectives, 31–32, 782  
 Objectives item, charter, 119  
 OBS (organizational breakdown structure), 279, 283–284, 289, 292, 782  
 observations, 162, 179, 181  
 observers, defined, 138  
 official communication, 296  
 OPAs. *See* organizational process assets  
 operational management, 36, 38

operations, 26  
 opportunities, 313, 316, 782  
     analysis, 344  
     identifying, 344  
     overview, 344  
     responses, 344–345  
 opportunity cost, 102  
 optimistic (best case) scenario, Three-point estimating, 202, 238  
 organizational breakdown structure (OBS), 279, 283–284, 289, 292, 782  
 organizational charts, Project Human Resource Management process, 744  
 organizational needs  
     defined, 92–93  
     prep test/answers, 104, 107  
 organizational process assets (OPAs)  
     Control Costs process, 547  
     Control Schedule process, 529, 536  
     Control Scope process, 518  
     defined, 41, 52, 738, 782  
     Develop Project Charter process, 113  
     leveraging, 50–51  
     overview, 117, 133–134  
     phase closure criteria, 657  
     prep test/answers, 126–127  
     templates, 111  
 organizations  
     leveraging assets, 50–51  
     structures of  
         comparing types of, 48–50  
         functional, 47  
         matrix, 47–48  
         overview, 47  
         projectized, 48  
 outputs  
     for chartering projects, 118–123  
     Close Project or Phase process, 658–660  
     Create WBS process, 174–177  
     Define Activities process, 188–189  
     defined, 60, 782  
     Develop Human Resource Plan process, 286–287  
     Monitor and Control Risks process, 630  
     Plan Communications process, 303  
     Plan Risk Management process, 319–322  
     Plan Risk Responses process, 346–349

Sequence Activities process, 194  
 stakeholders  
   overview, 139  
   stakeholder management strategy, 142–143  
   stakeholder register, 139–141  
 overlapping project life cycle, 43–44, 53, 56

## *p*

para language (para lingual), 297  
 parametric estimating  
   activity durations, 202  
   comparing to other estimating methods, 239  
   cost, defined, 248  
   defined, 221, 231, 782  
   overview, 237  
   prep test/answers, 223, 225, 250, 253  
 Pareto charts  
   defined, 405, 575, 588, 743, 782  
   Ishikawa's Seven Quality tools, 592  
   overview, 582–583  
   prep test/answers, 593, 596  
   Quality Assurance, 416  
 participatory management (Democratic)  
   management style, 448  
 passes  
   backward, 185, 206, 209–210, 741, 768  
   forward, 206–209, 778  
 path convergence, 782  
 path divergence, 783  
 payback period  
   defined, 91, 99  
   general discussion, 100–101  
   prep test/answers, 105, 107  
 PDM (precedence diagramming method), 191, 784  
 Penalty power type, 446–447  
 Percent Complete estimate, 783  
 Perform Integrated Change Control process  
   activities and outputs, 72  
   defined, 485, 501, 739, 783

  versus Monitor and Control Project Work process, 500  
   prep test/answers, 421, 423  
 Perform Qualitative Analysis process, 68, 783  
 Perform Quality Assurance process, 70, 575, 783  
 Perform Quality Control process  
   activities and outputs, 72  
   defined, 783  
   prep test/answers, 422–423  
 Perform Quantitative Analysis process, 68, 783  
 performance measurement baseline (PMB)  
   Control Cost process, 553–554  
   defined, 545, 547, 783  
   Determine Budget process, 245–246  
 performance of projects  
   Control Scope process  
     inputs, 517–518  
     outputs, 518–519  
     overview, 514  
     scope change, 515–516  
     scope creep, 516–517  
     tools and techniques, 518  
   key terms, 519  
   overview, 505–507  
   relationships within control processes, 513–514  
   verifying scope, 508–513  
 performance reports  
   content, risk management, 625  
   data, 605–608  
   defined, 459, 485, 783  
 performance reviews  
   Close Project or Phase process, 657  
   variance analysis and, 531  
 performing organization, 783  
 Performing phase, team building  
   defined, 433  
   prep test/answers, 453, 456  
 Personality referent power, 447  
 PERT (Program Evaluation and Review Technique) estimating, 202, 238, 257, 261, 786

- pessimistic (worst case) scenario, Three-point estimating, 202, 238
- phase gate review, 46
- phases
  - defined, 783
  - of projects, 42–46
- picking contracts, 364–365
- Plan Communications process
  - defined, 68, 745, 783
  - inputs, 299
  - outputs, 303
  - overview, 298–299
  - prep test/answers, 146–147
  - tools and techniques
    - communication analysis, 299–301
    - communication methods, 302–303
    - communication models, 302
    - technology, 301
- Plan Procurements process
  - defined, 69, 747, 784
  - prep test/answers, 146–147
- Plan Quality process, 68, 784
- Plan Risk Management process
  - activities and outputs, 68
  - defined, 784
  - inputs, 318
  - outputs, 319–322
  - overview, 317
  - tools and techniques, 318
- Plan Risk Responses process, 68, 784
  - opportunity management, 344–345
  - outputs, 346–349
  - tools and techniques, 341–343
- plan-do-check-act cycle, 258
- planned value (PV), 100, 549–550, 561, 742, 784
- planning domain, exam, 13
- planning information, cost management plan, 232
- planning knowledge and skills domain, exam, 755
- planning package, 784
- Planning process group
  - defined, 59, 737, 784
  - general discussion, 65–69
  - prep test/answers, 83, 85
- plurality, decision making, 161
- PM. *See* project manager
- PM Authority item, charter, 119
- PMB. *See* performance measurement baseline
- PMBOK Guide, preparing for exam, 21–22
- PMI (Project Management Institute), 9, 103
- PMI Code of Ethics and Professional Conduct. *See* Code of Ethics and Professional Conduct
- PMIS (Project Management Information System), 787
- PMO (Project Management Office), 32, 35, 97, 787
- PMP (Project Management Professional) certification, exam. *See* exam, PMP
- PMP foundation, 724–725, 738
- PO (Project Office), 97
- PO (purchase order), 359, 473. *See also* contracts
- point of total assumption, 367, 376, 379
- portfolio management, 36, 38, 784
- portfolios, 25, 27–28, 35, 784
- positive correlation, scatter diagram, 575, 586, 595–596
- positive cost variance, 545, 556
- power
  - general discussion, 446–447
  - prep test/answers, 454, 456
  - types of, 452
- Power/Support grid
  - assessing stakeholders, 137–138
  - prep test/answers, 145, 147
- practice tests, 695–721
- practices, defined, 784
- pre-assignments, Project Human Resource Management process associated with, 744
- precedence diagramming method (PDM), 191, 784
- precedence relationship, 785
- precision
  - versus accuracy, 259
  - defined, 743
  - prep test/answers, 275–276
- predecessor activity, 785

- preparing for exam, 21–22
- Present Value (PV), 91, 98–100, 102
- pre-test questions, 12
- prevention costs, 266, 274, 276
- preventive actions, 405, 421, 423, 739, 785
- price, procurement, 365
- privity, 475
- probability and impact (PxD) matrix, 320, 322, 329–330, 746, 785
- probability distribution, 261, 334
- problem-solving
  - models for, 444–445
  - overview, 444
  - problem-solving models, 444–445
  - styles and influences, 444
- process groups. *See also specific process groups by name*
  - answers, 736
  - defined, 59
  - questions, 723–724
- process improvement plan (Kaizen)
  - defined, 405
  - steps, 418
  - subsidiary plan content, 385
- processes. *See also specific processes by name*
  - child, 507, 513
  - closing
    - activities and outputs, 73–74
    - defined, 736, 769
    - knowledge and skills for, 650
    - project management plan as input, 394
  - executing
    - activities and outputs, 70–71
    - defined, 737, 776
    - project management plan as input, 393–394
    - updating project management plan, 394
  - feeder processes, Monitor and Control
    - Project Work process, 513
  - grouping, 82
  - improving, 417–418
  - initiating, 64–65, 737, 779
  - key terms, 81–82
  - knowledge and skills for planning, 154
  - knowledge areas, 75–79
  - managing projects, 60–61
  - mapping, 79–81
  - monitoring and controlling, 71–73
  - overview, 57–59, 63
  - planning, 65–69
  - project management process groups, 61–63
- procurement audit
  - defined, 649
  - general discussion, 653–654
  - prep test/answers, 667, 670
  - sample form, 655
- procurement documents, 133, 785
- Procurement knowledge area, 408
- procurement management plan
  - Administer Procurements process, 631–632
  - bid and award process, 469–470
  - defined, 361, 785
  - overview, 369–370
  - subsidiary plan content, 386
- procurement performance reviews, 633
- procurement statement of work (SOW), 373. *See also* statement of work
- procurements
  - closing
    - dispute resolutions, 653
    - overview, 650, 654–656
    - procurement audits, 653–654
    - terminating contracts, 650–652
  - cost-reimbursable contracts, 367–369
  - documents, 374
  - fixed price contracts
    - fees, 365–366
    - firm fixed price contracts, 366
    - fixed price incentive fee, 366–367
    - overview, 365
  - key terms, 374–375
  - making versus buying, 364
  - overview, 359–363
  - picking contracts, 364–365
  - procurement management plan, 369–370
  - procurement statement of work, 373
  - source selection criteria, 370–372
  - time and material contracts, 369
  - weighted scoring models, 372–373

- product acceptance
  - criteria, 167
  - sample form, 512
- product analysis, Project Scope
  - Management process associated with, 740
- product life cycle, 46–47, 785
- product scope
  - defined, 785
  - scope change, 515
- product scope description
  - defined, 785
  - project scope statement, 167
- products
  - analysis of, 166
  - defined, 26–27, 413, 785
  - prep test/answers, 423
  - versus project life cycles, 46–47
  - scope of, 154–156
  - transitioning, 663–664
- professional associations, 126–127
- professionalism, 11–12, 678
- Program Evaluation and Review
  - Technique (PERT) estimating, 202, 238, 257, 261, 786
- program management, 786
- programs
  - defined, 25, 27–28, 35, 785
  - prep test/answers, 36, 38
- progress reporting, 602
- progressive elaboration
  - defined, 25, 738, 786
  - prep test/answers, 36, 38
  - rolling wave planning, 65
  - tailoring and, 30–31
- project assumptions, project scope
  - statement, 167
- project buffers, 212
- project calendar, 786
- project charter, 124, 146–147, 739, 786
- Project Communications Management
  - knowledge area
    - defined, 737, 786
    - overview, 77–78
    - practice test answers, 745
    - practice test questions, 733–734
  - project coordinator, 48
  - Project Cost Management knowledge area
    - defined, 737, 786
    - overview, 76
    - practice test answers, 742
    - practice test questions, 729–730
  - Project document updates phase, Close
    - Project or Phase process, 657
  - project documents
    - changes and updates based on contract, 475
    - Control Schedule process, 536
      - defined, 59, 383
    - prep test/answers, 398, 400
  - project exclusions, project scope
    - statement, 167
  - project expeditor, 48
  - Project Human Resource Management
    - knowledge area
      - defined, 737, 786
      - overview, 77
      - practice test answers, 744–745
      - practice test questions, 733
  - Project Integration Management knowledge area
    - defined, 786
    - overview, 75
    - practice test questions, 725–727, 739
  - project life cycle
    - defined, 41, 52, 738, 780, 787
    - iterative, 43, 45, 55–56
    - overlapping, 43–44, 53, 56
    - overview, 39–42
    - versus product, 46–47
    - project phases, 42–46
      - sequential, 43, 53, 56
  - project management
    - competing constraints, 29–30
    - defined, 35, 738, 787
    - definition of projects, 26–27
    - environmental constraints, 33–34
    - key terms, 34
    - overview, 23–26
    - progressive elaboration and tailoring, 30–31
  - Project Management Office, 32

- projects, programs, and portfolios, 27–28
- projects and organizational strategy, 31–32
  - successful project managers, 30
- project management body of knowledge, 787
- Project Management Information System (PMIS), 787
- Project Management Institute (PMI), 9, 103
- Project Management knowledge area, 787
- Project Management Office (PMO), 32, 35, 97, 787
- project management plan
  - changes and updates based on contract, 475
  - content, risk management, 624
  - Control Costs process, 547
  - Control Schedule process, 529
  - Control Scope process, 517
  - defined, 739, 787
  - developing
    - configuration management, 388–391
    - overview, 384–387, 391–393
    - planning for changes, 388
  - as inputs
    - documents, 395–396
    - kick-off meetings, 397
    - overview, 393–394
    - plan approvals, 396
    - updating plans, 394–395
  - key terms, 397
  - measuring project completion against, 649
  - overview, 381–384
  - sample form, 392–393
  - updates phase, Close Project or Phase process, 657
- project management process groups, 61–63, 787
- Project Management Professional (PMP) certification, 9
- project management software, 535
- project management system, 788
- project management team, 279, 281, 288, 788
- project manager (PM)
  - defined, 788
  - holding productive meetings, 464–465
  - importance of good communication skills, 461
  - prep test/answers, 126–127
  - responsibilities, 281, 288
  - stakeholder expectation management, 459
- Project Office (PO), 97
- project organization chart
  - defined, 788
  - human resource plan, 428
- project phase, 41, 738, 788
- project portfolio committees, 96
- Project Procurement Management knowledge area
  - defined, 59, 736, 788
  - overview, 78–79
  - practice test answers, 747
  - practice test questions, 736
- Project Quality Management knowledge area
  - defined, 737, 788
  - overview, 77
  - practice test answers, 743–744
  - practice test questions, 731–732
- Project Risk Management knowledge area
  - defined, 737, 788
  - overview, 78
  - practice test answers, 746
  - practice test questions, 734–735
- project schedule
  - Control Schedule process, 529
  - defined, 528, 788
- project schedule network diagram.
  - See network diagram
- project scheduler, 492
- project scope
  - defined, 153, 788
  - error in defining, 515
  - prep test/answers, 179, 181

- Project Scope Management knowledge area
  - defined, 737, 789
  - overview, 75–76
  - practice test answers, 740
  - practice test questions, 727
- project scope statement
  - Define Scope process, 165–166
  - defined, 153, 178, 789
  - Project Scope Management process
    - associated with, 740
- project statement of work, 113–114
- project team directory, 789
- Project Time Management knowledge area
  - defined, 737, 789
  - overview, 76
  - practice test answers, 740–741
  - practice test questions, 728–729
- projectized organization
  - compared to matrix and functional organizations, 48
  - defined, 279, 789
  - PM power, 41
- projects. *See also* project life cycle; stakeholders
  - acquiring teams
    - negotiations, 429
    - overview, 428–429
    - virtual teams, 429–430
  - chartering
    - inputs, 113–117
    - key terms, 124
    - outputs, 118–123
    - overview, 109–112
    - tools and techniques, 117–118
  - closing
    - accepted deliverables, 657
    - final reports and archiving information, 662–663
    - learning from projects, 658–661
    - organizational process assets, 657
    - overview, 656
    - project management plans, 657
    - project reviews, 658
    - transitioning products and resources, 663–664
  - Create WBS process
    - inputs, 170–174
    - outputs, 174–177
    - overview, 170
  - Define Scope process
    - alternatives identification, 166
    - outputs, 167–169
    - overview, 165
    - product analysis, 166
    - defined, 26, 35, 738, 786
    - definition of, 26–27
  - developing teams
    - co-locations, 438–439
    - ground rules, 438
    - interpersonal skills, 431–437
    - overview, 430–431
    - rewards and recognition, 437–438
    - training, 438
  - facilitated workshops, 158
  - financial metrics
    - benefit-cost ratio, 101
    - Future Value, 100
    - Net Present Value, 100
    - overview, 98–99
    - payback period, 100–101
    - Present Value, 99–100
  - financial terms
    - opportunity cost, 102
    - overview, 101
    - sunk cost, 102
  - focus groups, 157
  - group creativity techniques
    - affinity diagram, 160
    - brainstorming, 158
    - combining, 160–161
    - Delphi, 158–159
    - idea/mind mapping, 160
    - nominal group, 158
    - overview, 158
  - group decision-making techniques, 161
  - interviews, 157
  - key terms, 51–52, 103, 177–178
  - knowledge and skills for planning
    - processes, 154
  - leveraging organization assets, 50–51

- life cycle of  
   overview, 39–42  
   product versus project life cycles, 46–47  
   project phases, 42–46  
 managing processes of, 60–61  
 managing teams  
   decisions and problem-solving, 444–445  
   influence, 445–446  
   issues, 448–449  
   management styles, 447–448  
   overview, 440–441  
   power, 446–447  
   resolving conflicts, 441–443  
 nonfinancial metrics, 102–103  
 observations, 162  
 versus operations, 25  
 organization structures  
   comparing types of, 48–50  
   functional, 47  
   matrix, 47–48  
   overview, 47  
   projectized, 48  
 and organizational strategy, 31–32  
 overview, 27–28  
 performance of  
   controlling scope, 514–519  
   key terms, 519  
   overview, 505–507  
   relationships within control processes, 513–514  
   verifying scope, 508–513  
 processes  
   closing, 73–74  
   executing, 70–71  
   initiating, 64–65  
   monitoring and controlling, 71–73  
   overview, 63  
   planning, 65–69  
 and product scope, 154–156  
 prototypes, 162  
 questionnaires and surveys, 161–162  
 reasons for initiating  
   customer requests, 93–94  
   ecological impact, 95  
   legal requirements, 95  
   market demands, 93  
   organizational needs, 93  
   overview, 92  
   social needs, 96  
   technological advances, 94  
 requirements documentation  
   categorizing, 163–164  
   management plan, 164  
   overview, 162–163  
   traceability matrix, 165  
   writing, 163  
 selecting  
   criteria for, 97–98  
   overview, 96  
   Project Management Office, 97  
   project portfolio committees, 96  
   successful managers of, 30  
   taking responsibility for performance of, 491–492  
   uncertainty in, 316–317  
 project-specific PMO, 32  
 Prometric website, 16–17  
 proposal process, 473  
 prototypes, 162, 740  
 pull communication, 303, 308–309  
 punch list, 577  
 punitive damages, 635  
 purchase order (PO), 359, 473. *See also* contracts  
 Purpose and justification item, charter, 119  
 push communication, 295, 303  
 PV (planned value), 100, 549–550, 561, 742, 784  
 PV (Present Value), 91, 98–100, 102  
 Pxl (probability and impact) matrix, 320, 322, 329–330, 746, 785
- 
- Q**
- 
- QC. *See* quality control  
 qualitative risk analysis, 327  
 quality  
   Administer Procurements process, 631  
   assurance of  
     audits, 416–417  
     overview, 413–416

quality (*continued*)  
 performing, 418–419  
 process improvement, 417–418  
 cost of, 240  
 cost overrun and, 546  
 defined, 743, 789  
 versus grade, 259  
 prep test/answers, 273, 276  
 quality assurance  
 appraisal costs, 267  
 defined, 405  
 quality audits  
 defined, 405  
 prep test/answers, 422–423  
 quality checklist  
 prep test/answers, 593, 596  
 purpose of, 577  
 quality control (QC)  
 appraisal costs, 267  
 cause-and-effect diagrams, 581–582  
 control charts, 584–586  
 example of validating change requests,  
 578  
 flow charts, 579–580  
 histograms and Pareto charts, 582–583  
 key terms, 591  
 overview, 573–576  
 run charts, 583–584  
 scatter diagrams, 586–589  
 validating change requests, 577–578  
 quality management plan  
 defined, 789  
 Perform Quality Assurance process input,  
 414  
 Perform Quality Control process, 575–577  
 subsidiary plan content, 385  
 quality metrics, 415, 577  
 quality requirements  
 basic concepts, 258–260  
 basic statistics, 261–264  
 benchmarking, 269  
 control charts, 268–269  
 cost of, 266–268  
 design of experiments, 269  
 flowcharting, 270

key terms, 271–272  
 overview, 255–257  
 statistical sampling, 269–270  
 quantitative risk analysis  
 decision trees, 338–339  
 expected monetary value, 337–338  
 overview, 332–335  
 sensitivity analysis, 335–337  
 simulations, 339–340  
 techniques, 351–352  
 questionnaires, 161–162

## R

RACI format, 285  
 RAM. *See* Responsibility Assignment Matrix  
 RAND think tank, 159  
 Random approach, decision-making, 444  
 RBS. *See* resource breakdown structure;  
 risk breakdown structure  
 receiver, sender-receiver communication  
 model, 302  
 recognition and rewards, 429, 437–438, 744  
 records, project, 464  
 Referent power type, 446–447  
 registers. *See* risk register; stakeholder  
 register  
 regulations, 676, 789  
 regulatory agencies, 145, 147  
 relationships within control processes,  
 513–514  
 Report Performance process  
 activities and outputs, 73  
 defined, 600, 745, 789  
 prep test/answers, 502, 504  
 reporting  
 forecasting  
 causal/econometric, 604  
 judgmental methods, 604–605  
 other methods for, 605  
 overview, 603–604  
 time series, 604  
 integrative nature of, 600  
 key terms, 615  
 methods, 609–614

- overview, 597–599
- performance report data, 605–608
- variance analysis, 602–603
- Request for Information (RFI)
  - defined, 789
  - proposal process, 473
- Request for Proposal (RFP)
  - defined, 94, 361, 789
  - prep test/answers, 377, 379
- Request for Quotation (RFQ), 790
- requested change, 790
- requirements. *See also* legal requirements;
  - quality requirements
  - defined, 178, 790
  - prep test/answers, 179, 181
- requirements documentation
  - categorizing, 163–164
  - management plan, 164
  - overview, 162–163
  - traceability matrix, 165
  - Verify Scope process, 510
  - work breakdown structure, 153
  - writing, 163
- requirements traceability matrix
  - defined, 153, 790
  - prep test/answers, 399–400
  - Project Scope Management process
    - associated with, 740
    - Verify Scope process, 510
- reserve analysis, 203, 240, 243–244, 627–628, 790
- reserves, 243–244, 746, 790
- residual risk, 346, 790
- resistors, 131, 136
- resolution
  - contractors, 467
  - staffing, 467–468
- resolving conflicts
  - causes of, 442
  - managing, 442–443
  - overview, 441–442
- resource breakdown structure (RBS)
  - defined, 790
  - example, 197
  - overview, 284
  - prep test/answers, 223, 225, 289, 292
- resource calendars
  - changes and updates based on contract, 475
  - defined, 790
  - staffing management plan, 286, 428
- resource histogram, 197–198, 790
- resource leveling, 212, 531, 539, 541, 791
- resources
  - defined, 790
  - effect on project cost, 234
  - transitioning, 663–664
- respect
  - aspirational standards, 677–678
  - mandatory standards, 678–679
  - overview, 677
- Respect standard, Code of Ethics and Professional Conduct, 673–674, 684, 759
- Responsibility Assignment Matrix (RAM)
  - defined, 279, 284–285, 791
  - prep test/answers, 290, 292
- Project Human Resource Management
  - process associated with, 745
- responsibility for project performance, 491–492
- Responsibility standard, Code of Ethics and Professional Conduct
  - aspirational standards, 675–676
  - defined, 279, 285, 673, 683
  - mandatory standards, 676
  - overview, 675, 758–759
  - prep test/answers, 685, 689
- results, exam, 20–21
- results, project, 27, 413, 791
- return on investment (ROI), 89
- revised stakeholder tolerances, risk
  - management plan, 321
- Reward power type, 446–447, 455–456
- rewards and recognition strategy, 290, 292, 437–438
- reworking
  - defined, 791
  - internal costs, 267
- RFI. *See* Request for Information
- RFP. *See* Request for Proposal
- RFQ (Request for Quotation), 790

- risk
    - Administer Procurements process, 631
      - defined, 316, 746, 791
    - risk acceptance, 342, 746, 791
    - risk audit, 621, 623, 628–629
    - risk avoidance, 342, 746, 791
    - risk breakdown structure (RBS)
      - defined, 322, 791
      - prep test/answers, 353, 357
      - versus work breakdown structure, 315
    - risk categories, 319, 321, 791
    - risk management
      - Administer Procurements process
        - administer procurements, 636–638
        - claims and disputes, 634–635
        - contract administration, 635–636
        - force majeure* and liquidated damages, 635
        - inspections and audits, 633
        - overview, 630–633
        - procurement performance reviews, 633
      - identifying risks
        - gathering information, 324–326
        - overview, 322–324
      - key terms, 350–351, 638
      - Monitor and Control Risks process
        - analysis, 627–628
        - outputs, 630
        - overview, 624–625
        - risk audits, 628–629
        - tools and techniques, 625–626
      - overview, 313–315, 621–625
      - Perform Qualitative Risk Analysis
        - process, 327
      - Perform Quantitative Risk Analysis
        - process
          - overview, 332–335
          - tools and techniques, 335–340
      - Plan Risk Management process, 317–322
      - Plan Risk Responses process
        - opportunity management, 344–345
        - outputs, 346–349
        - overview, 341–343
        - uncertainty in projects, 316–317
    - risk management plan, 353, 357, 386, 791
    - risk mitigation
      - defined, 342, 746, 792
      - prep test/answers, 354, 357
    - risk reassessment, 623
    - risk register
      - content, risk management, 624
      - cost types, 234
      - defined, 327, 746, 792
      - example, 347
    - risk statements, 326–327
    - risk symptoms, 346, 746, 797
    - risk tolerance
      - defined, 315–316, 746, 792
      - prep test/answers, 54, 56, 253, 357
    - risk transference, 342, 746, 792
    - ROI (return on investment), 89
    - role delineation study, 10
    - roles, 285, 792
    - roles and responsibilities
      - human resource plan, 428
      - risk management plan, 319
    - rolling wave planning
      - defined, 792
      - planning processes, 65
      - prep test/answers, 83, 85
    - Project Scope Management process
      - associated with, 740
      - when developing schedule, 187
      - work breakdown structure, 172
    - root cause analysis, 267, 325–326, 792
    - Rough Order of Magnitude (ROM)
      - project-estimating accuracy range, 235, 250, 253
    - Rule of Seven, 586, 594, 596
    - run charts
      - defined, 589
      - general discussion, 583–584
      - Ishikawa's Seven Quality tools, 592
      - Quality Assurance, 416
- 
- S**
- safety and compliance, staffing
    - management plan, 287, 429
  - satisfaction survey, 660

- scatter diagrams
  - correlations, 575
  - defined, 589, 744
  - general discussion, 586–589
  - Ishikawa's Seven Quality tools, 592
  - Quality Assurance, 416
- schedule baseline
  - defined, 528, 792
  - prep test/answers, 538, 541
- schedule change, 529
- schedule compression, 527, 532–535, 792
- schedule control
  - key terms, 536–537
  - overview, 525–530
  - project management software and scheduling tools, 535
  - resource leveling, 531
  - schedule compression, 532–535
  - variance analysis and performance reviews, 530–531
  - what-if scenario analysis, 531–532
- schedule management plan
  - Control Schedule process, 527
  - defined, 528, 792
  - subsidiary plan content, 385
- schedule model, 186, 528, 792
- schedule network analysis, 793
- schedule performance index (SPI), 555–556, 742, 793
- schedule revision
  - prep test/answers, 538, 541
  - versus schedule change, 529
- schedule variance (SV)
  - defined, 742, 793
  - equation, 555–556
  - prep test/answers, 567, 570
- scheduled finish date (SF), 793
- scheduled start date (SS), 793
- schedules slip, Control Schedule process, 527
- scheduling
  - basics of, 186
  - Define Activities process
    - outputs, 188–189
    - overview, 186–187
    - tools and techniques, 187–188
  - Develop Schedule process
    - critical chain method, 212–213
    - critical path method, 204–211
    - inputs, 204
    - models, data, and baselines, 215–219
    - overview, 203–204
    - resource leveling, 212
    - schedule compression, 213–215
    - what-if scenarios, 213
  - Estimate Activity Resources process
    - duration estimates, 203
    - inputs, 194–195
    - overview, 198–200
    - tools and techniques, 195–198, 200–203
  - overview, 183–185
  - schedules, defined, 792
  - Sequence Activities process
    - outputs, 194
    - overview, 190
    - tools and techniques, 191–193
- scope
  - Administer Procurements process, 630–631
  - controlling
    - inputs, 517–518
    - outputs, 518–519
    - overview, 514
    - scope change, 515–516
    - scope creep, 516–517
    - tools and techniques, 518
  - defined, 793
  - of products, 154–156
  - verifying, 508–513
- scope baseline
  - defined, 793
  - general discussion, 176–177
  - prep test/answers, 180–181
  - project management plan, Control Scope process, 517
  - Project Scope Management process
    - associated with, 740
- scope change
  - defined, 514, 793
- Project Scope Management process
  - associated with, 740

- scope creep
  - causes of, prep test/answers, 522–523
  - cost overrun and, 546
  - defined, 514, 520, 793
- Scope knowledge area
  - executing activities, 407
  - prep test/answers, 84–85
- scope management plan
  - defined, 793
  - project management plan, Control Scope process, 517
  - subsidiary plan content, 385
  - Verify Scope process, 510
- scope statement
  - defined, 187
  - minimizing uncertainty, 318
  - project scope statement, 165–166
  - scope baseline, 176
  - Verify Scope process, 510
- scoring exam, 12
- scoring models, weighted, 372–373
- S-curve
  - comparing PV, EV, and AC data, 614
  - defined, 599, 793–794
- secondary risk
  - defined, 345, 794
  - prep test/answers, 354, 357
- selecting projects
  - criteria for, 97–98
  - overview, 96
  - Project Management Office, 97
  - project portfolio committees, 96
- selection criteria, applying, 471–472
- sellers
  - default, 651
  - defined, 794
- sender-receiver communication model, 302
- Senior Engineers, 196
- sensitivity analysis
  - defined, 335, 794
  - general discussion, 335–337
  - prep test/answers, 354, 357
- Sequence Activities process
  - defined, 794
  - outputs, 194
  - overview, 190
  - tools and techniques, 191–193
- sequential project life cycle, 43, 53, 56
- SF (scheduled finish date), 793
- SF (Start-to-Finish) relationship, 191, 795
- sharing opportunity, 345
- Shewhart, Walter, 258
- sigma (standard deviation, normal distribution), 261–262
- signatures item, charter, 119
- simulations
  - decision trees, 338–339
  - defined, 335, 794
  - expected monetary value, 337–338
  - Monte Carlo, 339–340, 781
  - overview, 335, 339–340
  - sensitivity analysis, 335–337
- situational questions, 19
- skills. *See* knowledge and skills
- slack, 794
- social need, 92, 96
- source selection criteria, 361, 370–372
- SOW. *See* statement of work
- special causes, 594, 596, 794
- specification document, defined, 794
- specification limits, 268, 584–585, 594, 596, 744, 794
- SPI (schedule performance index), 555–556, 742, 793
- sponsors
  - defined, 279, 795
  - prep test/answers, 146–147, 289, 292
  - responsibilities, 280, 288
- SS (scheduled start date), 793
- SS (Start-to-Start) relationship, 191, 222, 225, 795
- staff acquisition, staffing management plan, 286, 428
- staffing issue resolution, 467–468
- staffing management plan
  - defined, 279, 795
  - human resource plan, 428
  - prep test/answers, 291–292
  - staff-release plan, 286–287, 428
- Stakeholder management strategy
  - document, 131, 745
- stakeholder register
  - communication and, 295
  - defined, 131, 745

- prep test/answers, 145, 147  
 sample form, 140–141  
 stakeholders. *See also* stakeholder register  
   analysis of, 136–139  
   common, 134–135  
   defined, 745, 795  
   enterprise environmental factors, 133  
   expert judgment and, 144  
   identifying, 136  
   key terms, 143  
   managing expectations of, 464–468  
   organizational process assets, 133–134  
   overview, 129–132, 139  
   prep test/answers, 145, 147  
   procurement documents, 133  
   project charters, 133  
   and projects, 132  
   requirements, 156  
   satisfaction, 258  
   stakeholder management strategy,  
     142–143  
 standard deviation, normal distribution  
   (sigma), 261–262  
 standards, 795. *See also* Code of Ethics and  
   Professional Conduct  
 start date, 795  
 Start-to-Finish (SF) relationship, 191, 795  
 Start-to-Start (SS) relationship, 191, 222,  
   225, 795  
 statement of work (SOW)  
   customer requests, 93  
   defined, 111, 124, 795  
   Develop Project Charter process, 113  
   general discussion, 113–114  
   prep test/answers, 125, 127, 377, 379  
   procurement, 373  
 statistical sampling. *See also* attribute  
   sampling; variable sampling  
   general discussion, 269–270  
   prep test/answers, 274, 276  
   Quality Assurance, 415  
 status reporting, 602  
 stop light charts, 611–612, 616, 619  
 Storming phase, team building, 433, 453, 456  
 Strengths, Weaknesses, Opportunities, and  
 Threats Analysis. *See* SWOT Analysis  
 strong matrix organization, 48, 53, 56  
 styles of management, 447–448  
 subcontract, 359  
 subnetwork, 795  
 subphase, 795  
 subproject, 795  
 subsidiary management plans, 385–386,  
   398, 400  
 Success criteria item, charter, 119  
 successor activity, 796  
 summary activity, 796  
 Summary budget item, charter, 119  
 Summary milestones item, charter, 119  
 sunk cost, 102  
 support PMO, 32  
 supporters, 131, 138  
 Supportive management style, 448  
 surveys, 161–162, 179, 181  
 SV. *See* schedule variance  
 SWOT (Strengths, Weaknesses,  
   Opportunities, and Threats) Analysis,  
   326, 354, 357, 795
- 
- ## T
- 
- T&M (time and material) contract, 361,  
   369, 375, 796–797  
 tailoring project, 25, 30–31  
 TCPI. *See* to-complete performance index  
 team building, 432–433, 456  
 team members  
   defined, 796  
   Develop Human Resource Plan process  
     hierarchy charts, 283–284  
     matrix charts, 284–285  
     outputs, 286–287  
     overview, 280–283  
     text formats, 285–286  
   key terms, 287–288  
   overview, 277–279  
 team operating agreement, 438–439  
 team performance assessment, 440  
 teaming agreement, 363, 459  
 technical performance measurement, 623,  
   627, 796

- techniques
    - for chartering projects, 117–118
    - defined, 60, 796
    - Delphi, 253, 315, 357, 774
    - Earned, 775
    - group creativity, 740
    - PERT estimating, 202, 238, 786
    - quantitative analysis, 351–352
    - stakeholders, 135–139
  - technology
    - advances of, 31, 91–92, 94
    - and communication, 301
  - templates, 111, 796
  - terminating contracts
    - for cause, 651
    - compensation, 651–652
    - for convenience, 651
    - overview, 650
  - Test method, 510–511, 521, 523
  - testability attribute, requirements, 163
  - text formats, 285–286, 288
  - Theory X, workers, 434, 453, 456
  - Theory Y, workers, 434
  - threat (negative risk) responses, 342
  - threats, 316, 796
  - Three-point estimating
    - comparing to other estimating methods, 238–239
    - cost, defined, 248
    - defined, 221, 796
    - prep test/answers, 250, 253
    - scenarios, 202
  - threshold
    - crossing, 485, 489
    - defined, 796
    - prep test/answers, 502, 504
    - risk management plan, 320
  - tight matrix, 49, 427, 430, 769
  - time and material (T&M) contract, 361, 369, 375, 796–797
  - time contracts, 369
  - Time is of the Essence clause, contract, 623, 631, 640, 643
  - Time knowledge area, 407
  - time series forecasting
    - estimate at completion and, 604
    - estimate to complete and, 604
    - prep test/answers, 616, 619
  - time-scaled schedule network
    - diagram, 797
  - timing, risk management plan, 319
  - to-complete performance index (TCPI)
    - defined, 561, 797
    - general discussion, 560–562
    - prep test/answers, 568, 570
  - tolerance, 589, 744
  - tone, communication, 297
  - tools
    - for chartering projects, 117–118
    - defined, 797
    - scheduling, 535
    - stakeholders, 135–139
  - top-down approach, decomposing WBS, 171
  - tornado diagram, 336–337, 354, 357
  - total float, 185, 205, 741, 797
  - Total Quality Management (TQM), 260
  - training
    - prep test/answers, 274, 276
    - prevention costs, 266
    - Project Human Resource Management
      - process, 438, 745
      - staffing management plan, 287, 428
  - transference, risk, 342
  - transitioning products and resources, 663–664
  - transparency, decision-making, 687, 689
  - trend analysis, 604, 623, 627, 797
  - trend charts, 610, 616, 619
  - triangular distribution, 261
  - triggers, risk, 346, 746, 797
  - trust, importance of in leader, 432
  - Tuckman, Bruce, 432
- 

## U

- unanimity, decision making, 161
- uncertainty concept, 313
- understandings. *See* contracts
- unknown risk, 317
- unofficial communication, 296
- updating plans, 394–395

---

**V**

VAC (variance at completion), 545, 560, 561  
 validated deliverables, Verify Scope process, 507  
 validating change requests, 577–578  
 validation  
   defined, 797  
   independent, 267  
   versus verification, 508  
 value engineering, 797  
 variable costs, 241  
 variable sampling  
   control charts, 585  
   defined, 257, 269, 575, 743  
   scatter diagrams, 589  
 variance  
   Control Scope process, 518  
   defined, 507, 798  
   earned value, 561–562  
   indexes and, 555–558  
   trend analysis and, 627  
 variance analysis  
   Control Scope process, 518  
   defined, 798  
   general discussion, 602–603  
   performance reviews and, 530–531  
   Project Scope Management process  
     associated with, 740  
     sample form, 490  
 variance at completion (VAC), 545, 560, 561  
 vendor bid analysis, 240  
 vendors, auditing, 654  
 verbal communication, 296, 307, 309, 460  
 verification  
   Change Control process, 494, 497  
   defined, 798  
   versus validation, 508  
 Verify Scope process  
   activities and outputs, 72  
   defined, 798  
   general discussion, 508–513  
   prep test/answers, 84–85  
 virtual teams  
   defined, 427, 798  
   general discussion, 429–430

prep test/answers, 453, 456  
 Project Human Resource Management  
   process associated with, 745  
 vision, importance of in leader, 431  
 voice of the customer, 798  
 Vroom, Victor, 437

---

**W**

warning signs, risk, 346, 746, 797  
 watch list, 315  
 waterfall life cycle, 43  
 WBS. *See* work breakdown structure  
 WBS dictionary  
   defined, 153, 178, 799  
   general discussion, 174–176  
   prep test/answers, 180–181  
   Project Scope Management process  
     associated with, 740  
   scope baseline, 16–17  
   Verify Scope process, 510  
 weak matrix organization, 48  
 weighted scoring models, 372–373  
 what-if scenario analysis  
   Control Schedule process, 531–532  
   Develop Schedule process, 213  
   prep test/answers, 538, 541  
 wide distribution curve, 263  
 win-lose rewards, 437  
 win-win rewards, 437  
 work authorization, 405, 411, 798  
 work authorization system, 798  
 work breakdown structure component, 798  
 work breakdown structure (WBS)  
   Define Activities process, 186–187  
   defined, 178, 798  
   prep test/answers, 180–181  
   scope baseline, 176  
   Verify Scope process, 510  
 work package, 153, 171, 740, 799  
 work performance information  
   content, risk management, 625  
   Control Costs process, 547  
   Control Schedule process, 529  
   Control Scope process, 518  
   defined, 413, 599, 799

- work performance information (*continued*)
  - Perform Quality Assurance process, 415
  - prep test/answers, 522–523
  - source of, 488
  - versus work performance measurements, 519
- work performance measurements
  - Control Schedule process, 535–536
  - Perform Quality Control process, 577
  - prep test/answers, 522–523
- Project Scope Management process
  - associated with, 740
  - versus work performance information, 519
- workaround, 346, 515–516, 799
- worst case (pessimistic) scenario, Three-point estimating, 202, 238
- writing requirements, 163
- written communication, 296, 460

<http://www.pbookshop.com>