

# Index

**Note to the reader:** Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

## Numbers

95-percent-complete syndrome, 80–81

## A

acceptance criteria for products, 27  
ANSI standard on project management, 5  
authority of project manager, 2, 21  
authorization for change, 19

## B

backward pass, 131  
baselining, 27–28, 135  
    change control board and, 21  
    impact of change request, 52–53  
best guess estimate, 34  
budget, 8, 22  
    change control board and, 21  
    contingency, 54–55, 135

## C

case study on all-hands meeting  
    change control process, 45  
    change request, 65–69  
    initial assignment, 10–14  
    requirements list, 30–31  
    team involvement in change process,  
        43–46  
team kick-off, 28–30  
tracking changes, 105–109, 107

    unauthorized changes, 85–87  
celebration, 116  
certification, xii  
change control, 2, 135  
change control board, 20–21, 135  
    creating, 30  
    denial of change, 51–52  
    ground rules, 51  
    review of change request, 49–51  
    signatures on project plan review, 27  
change management, 135  
    areas concerned with, 4, 5  
    defined, 1–2  
    result of, 3  
    roles of, 15–21  
    value of, 2–3  
change management process, 41, 60  
    case study, 45  
    documentation in, 103, 103–105  
    escalations, 63–65, 64  
    exceptions, 62–63  
    and fear, 81  
    with filtering, 76  
    within lifecycles, 61, 61  
    review, 59–61  
    system design, 33–40  
        accumulating required work, 36–37  
        determining impact, 37–39  
        determining work requirements,  
            35–36  
        requests for change, 34  
        reviewing requests, 35  
templates, 127  
“to do” items, 40–42

clients, objectives of, 6  
 closing process, **115–116**  
 communication, 135  
   in change management, 2  
   of change management process, 25  
   by project manager, 17  
   of scope, 109  
 communications management, as PMBOK  
   knowledge area, 120–121  
 contingency budget, 54–55, 135  
 contract, 8, 22–23, 135  
 control, 135  
   by project manager, 17–18  
 controlling processes, **6–8**, 136  
 core team  
   lessons learned session, 109  
   schedule for, **77–79**  
     delegating tasks to other team mem-  
     bers, 79  
   unauthorized changes by, case study,  
     85–87  
 cost baseline, 8, 136  
 cost control, 8, 136  
 cost management, 8, 136  
   as PMBOK knowledge area, 119  
 costs, 8. *See also* budget  
   impact of change request, 38  
 crashing, 38, 77, 136  
   example, 78  
 critical path, 7, 54, 136  
   calculating, **129–133**  
     backward pass, 131  
     float time, 131, 132  
     forward pass, 130  
   removing tasks from, 77  
   review, 132–133

## D

decision making, organization level for, 64  
 delegating tasks to team members, 79  
 discrepancies, 19–20  
   and request for change, 34  
 disruptions, theory of, **72–81**  
 documentation  
   for board change request meeting, 49–50  
   of change control board decision, 52  
   in change management process, 103,  
     103–105  
   log of change requests, **100–102**, 102  
   maintaining copies, 28

of requests for change, **89–98**. *See also*  
   form for change requests  
   templates, **123–126**  
     change process, 127  
     change request form, 125  
     change request log, 126

## E

environment for change management, 2  
 escalation process, **63–65**, 64, 136  
 estimating change requests, 72  
   theory of, **83–85**  
 exclusion statement, in scope statement, 7  
 execution phase, **28–32**, 114  
   change requests in, 82

## F

fast tracking, 38, 77, 136  
   example, 78  
 fear, and change management process, 81  
 float time, 54, 129  
   calculating, 131–132  
 form for change requests, 89  
   additional required costs, 95  
   change control board recommendation, 97  
   change request number, 90  
   date, 90  
   dependencies, 94–95  
   description, 91  
   disposition, 97  
   duration required, 93–94  
   logistics, **98–100**  
   PM recommendation, 96–97  
   project manager, 92  
   project name, 90  
   reason, 92  
   requestor, 91  
   resources required, 94  
   risk if implemented, 96  
   risk if not implemented, 92  
   sample, 99  
   signature, 97  
   sponsor signature, 97  
   templates, 125  
   timing, 98  
   triple constraints impact, 96  
   work effort required, 93  
 forward pass, 130

**G**

- gold plating, 74, 137
- Guide to the Project Management Body of Knowledge*, xii, 4, 111
  - knowledge areas, 117–122
    - communications management, 120–121
    - cost management, 119
    - human resources management, 120
    - procurement management, 122
    - project integration management, 117–118
    - quality management, 119–120
    - risk management, 121
    - scope management, 118
    - time management, 118–119
  - process groups, 111–116, 116
    - closing process, 115–116
    - execution process, 114
    - initiating process, 112
    - monitoring and controlling process, 115
    - planning process, 113–114

**H**

- human resources management, as PMBOK knowledge area, 120

**I**

- inclusive statement, in scope statement, 7
- incremental effect, 71
  - analysis of causes for change requests, 79–81
  - core team scheduling, 77–79
  - theory of disruptions, 72–81
  - theory of estimating change requests, 83–85
  - theory of timing, 81–83
- initiating process, 24, 112, 137

**K**

- knowledge areas, 117–122
  - communications management, 120–121
  - cost management, 119
  - human resources management, 120

- procurement management, 122
- project integration management, 117–118
- quality management, 119–120
- risk management, 121
- scope management, 118
- time management, 118–119

**L**

- leadership, 137
  - by project manager, 16
- lessons learned
  - documentation, 115
  - team session on, 109
- lifecycles, 9–10, 137
  - change management process within, 61, 61
  - synchronization of, 25, 25–26
- log of change requests, 100–102, 102
- templates, 126
- logistics, for change request processing, 98–100

**M**

- management reserve, 54–55, 137
- managers, on change control board, 20
- meeting. *See also* case study on all-hands meeting
  - with board on change request, 49–50
  - with change requestor, 75
  - to explain change management process, 42
  - recurring for change control discussion, 40
- monitoring and controlling process, 115
- motivation, for change request, 50, 80
- Murphy's Law, 1, 105

**N**

- near critical paths, 133
- negotiation, 137
  - with change requestor, 75
  - by project manager, 17
- “no more changes” date, 83
  - case study, 87, 106
- numbering system, for change requests, 90

## O

- objectives of clients, 6
- optimistic estimate, 84
- output of change management, 45

## P

- percentage increase to estimate, 84–85
- pessimistic estimate, 84, 106
  - case study, 87
- planning process, 24–25, 113–114, 137
  - PMBOK Guide*. See *Guide to the Project Management Body of Knowledge*
- problem solving, 137
  - by project manager, 17
  - reporting, 19–20
- process groups, 6
- procurement management, as PMBOK knowledge area, 122
- product, change requests for basic, 80
- product development lifecycle, 9, 137
  - generic, 10
  - for meeting project, 13–14
  - project management lifecycle synchronization with, 25, 25–26
- productivity, 77–79
- progressive elaboration, 6–7, 137
- project integration management, as PMBOK knowledge area, 117–118
- Project Management Institute, xii
- project management lifecycle, 9, 138
  - change management process within, 61, 61
  - change requests in, 82
  - sequence, 23, 116
    - baselining, 27–28, 135
    - closing process, 115–116
    - executing, 28–32, 114
    - initiating process, 24, 112
    - monitoring and controlling process, 115
    - planning process, 24–25, 113–114, 137
    - synchronization, 25–26
    - synchronization with product development lifecycle, 25, 25–26
- project manager, 16–18, 138
  - approval of change request, 57–59
  - authority of, 2, 21

- denial of change request, 56–57
- filtering change requests by, 73–75
- project review, sponsor involvement, 18–19

## Q

- quality guidelines, impact of change request, 39
- quality management, as PMBOK knowledge area, 119–120

## R

- requests for change, 34
  - absence of impact on triple constraints, 54–56
    - pros and cons, 55
  - analysis of causes for, 79–81
  - board denial, 51–52
  - change control board approval, 52–54
  - documentation, 89–98
  - evaluating prior to team involvement, 73, 73–75
  - expediting, 42
  - motivation for, 50
  - project manager approval, 57–59
  - reviewing, 35
    - and team members' focus, 52
    - warranted or unwarranted, 75–76
- resources, 8
- review of change request, 35
- risk management, as PMBOK knowledge area, 121

## S

- schedule, 138
  - for core team, 77–79
- schedule control, 8, 22
  - change control board and, 21
  - for change request, 37, 57
  - impact of change request, 38
  - length of day, 77–79
  - “no more changes” date, 83
  - synchronization in, 26
- scope, 6–7, 138
- scope creep, 1, 105
- scope management, as PMBOK knowledge area, 118

scope statement, 6–7, 21–22, 138  
 change request and, 74  
 slack time, 54, 138  
 software  
   baselining with, 28  
   for project management, 26  
 sponsors, 18–19, 138  
   signatures on project plan review, 27  
 stakeholders, 6, 113  
 status meetings, 40–42  
 synchronization  
   after change request approval, 58  
   of lifecycles, 25, 25–26  
 system, 4  
 System Development Life Cycle (SDLC), 9

## T

T&T (Tool and Technique), 5  
 team members, 19–20, 139. *See also* core  
 team  
   95-percent-complete syndrome, 80–81  
   delegating to, 79  
   exceptions to change management  
     process, 62–63  
   filtering change requests for, 73, 73–75  
   focus, change requests and, 52  
   replacement, 43–44  
 team norms, 30  
   case study, 85, 86

templates, 123–126  
   change process, 127  
   change request form, 125  
   change request log, 126  
 time, 139  
 time management, 7, 23–28  
   as PMBOK knowledge area, 118–119  
 timing, theory of, 72, 81–83  
 tracking changes, 89  
 triple constraints, 8, 48, 139  
   case study, 68  
   impact of change request, 39–40  
   no impact from change request, 54–56  
   response to impact, 49–51

## U

unwarranted change request, 75

## V

vision, sponsors and, 18

## W

warranted change request, 74–75  
 “what-if” project schedule, 38, 39