

- Acceptance process, 146
- Accountable project office, 391–392
- Accurate estimating, 190–227. *See also*
 - Estimates
 - of budgets, 206–213
 - cash flow schedule and, 213–214
 - fundamentals of, 191–196
 - levels of, 195–196
 - techniques for, 197–206
- Action plan, for small projects, 184
- Action plan template, 185, 186–187
- Active listening, 279–281
- Activities, open-ended, 142
- Actual cost (AC), 351
- Actual cost of work performed (ACWP), 350
- Adobe Systems calibrated estimation model, 219–223
- Advocates, stakeholder role of, 52
- Agile approach, 442
- Agile community, differences in, 452–453
- Agile management methods, 448–451
- Agile software development, 434, 443–453
- Agile teams, 451
- Agile techniques, 5
- Agile thinking, essence of, 443–448
- Agility, misperceptions about, 452
- Alaskan Way Viaduct and Seawall Replacement Program, 124–127
- Allocation, of people and equipment, 181
- Analysis, 406. *See also* Budget analysis; Business analysts; Cost-benefit analysis; Gap analysis; International Institute for Business Analysis (IIBA); Mini-analysis phase; Problem analysis; Risk analysis entries; Schedule analysis; Stakeholder Analysis form
 - cost-benefit, 67
 - critical path, 482
 - float, 482
 - what-if, 486
- Analysis document, 67
- Apportioning, 200–201
 - budget development and, 202
 - phased estimating and, 203
- Approvals, creating, 381
- Audience
 - of a project charter, 64
 - of a statement of work, 66
- Authority
 - challenges related to, 18
 - clarifying, 76
 - establishing, 64
 - issues related to, 33
- Authority levels, specifying, 74–76
- Authorizations, communicating, 78
- Autocratic decision mode, 292

- Backward pass, 167, 168
- Balancing
 - business-case-level, 229–230, 242–247
 - enterprise-level, 230, 247–248
 - importance of, 248–249
 - project-level, 229, 230–242
- Ballpark estimates, 196
- Baseball stadium, fast-tracking, 250–253
- Baseline requirements, 407–408

- Baselines
 - in Microsoft Project, 489
 - realistic, 440–441
- Behavioral assessment tools, 278
- Benefits realization, monitoring, 414–415
- Best practices, 418–419
 - in IT project management, 439–442
 - in project management, 387–388
 - tips for Microsoft Project, 10
- Bids
 - evaluating, 148
 - vs.* estimates, 193
- Boeing 767-400ER program, 254–255
- Bottom-up estimating, 157, 196, 205–206
- Bottom-up scheduling, 254
- Brainstorming, for identifying risks, 104–105
- Brooks, Fred, 233, 234
- Brooks, Herb, 268
- Brummond, J. C., 250
- Budget analysis, 393
- Budget at completion (BAC), 350
- Budgeted cost of work performed (BCWP), 350, 352, 355
- Budgeted cost of work scheduled (BCWS), 352
- Budgeting, project-related, 6
- Budget overruns, 23
- Budgets. *See also* Detailed budget estimates; Schedule and budget development
 - accurate estimating of, 206–213
 - apportioning and, 202
 - contingency, 120
 - developing, 500–501
 - estimating, 107–108
 - realistic, 199
- Burdened labor rate, 207
- Business analysts, 455
 - role of, 400
 - training, 409
- Business case, 67
- Business-case-level balancing, 229–230, 242–247
- Business problems, focus on solving, 440
- Business requirements, 402, 421
- Business risk, *vs.* project risk, 102
- Bystanders, stakeholder role of, 52

- Calibrated estimation model, Adobe Systems, 219–223
- Capability maturity model, 375
- Cash flow, forecasting, 206
- Cash flow schedule, 210–211
 - generating, 213–214
- Certified project managers, 4–5
- Chain of command, 72
 - issues related to, 34
- Champions, 46

- Change. *See also* Social change; Status changes
 - adapting to, 2–3
 - charting a path for, 3
- Change boards, 321–322
- Change Log, 327, 337
- Change management, 61–62, 365–366, 407–408
 - guidelines for, 325
 - planning, 319
- Change management process, 76, 318–322
 - subversion of, 322
- Change Request, 327, 338
- Change thresholds, 321, 357
- Charter, 65, 363. *See also* Project charter
- Charter template, 84
- Checklists, 146
- Closeout phase, of the project life cycle, 27
- Closeout reporting, 325–326
- Closure Report, 328, 339
- Cohen, Shari, 13
- Collaborative problem solving, 287
 - in high-performance project team, 287, 300
- Commercial off-the-shelf software, 160
- Communication. *See also* Project communication; Team communication
 - change management and, 318–322
 - closeout reporting and, 325–326
 - configuration management and, 322–325
 - control documents and, 318
 - critical role of, 26
 - informal, 82
 - issues related to, 33
 - leaders as conduits for, 306
 - with management and customers, 317–318
 - options for, 81
 - project controlling and, 259
 - within the project team, 45, 309–317
 - setting the tone for, 326–327
 - among stakeholders, 305–341
- Communication breakdown, 76–77, 81
- Communication expectations, 315
- Communication plan, 38, 76–82, 363, 367–368
 - including meetings in, 79–81
- Communication planning matrix, 84
- Communication Plan template, 92
- Communication skills, 279–283
- Communication techniques, 8
- Completion criteria, 145–146, 345, 365, 367
- Computer network installation, 216–218
- Concurrent tasks, 154
- Conduct standards, 471–472
- Configuration management, 319, 322–325
 - responsibility for, 324–325
 - steps in, 324–325

- Conflict, confronting, 295–296
- Conflict management, in high-performance project team, 294–297
- Conflict-management skills, 296–297
- Conflict-resolution skills, 267
- Consensus decision guidelines, 293
- Consensus decision mode, 291
- Construction, agile, 447–448
- Construction phase, parametric estimating in, 205
- Construction projects, phased estimating in, 200
- Construction step, in the product development life cycle, 28
- Consulting firms, 22
- Contingency budget, 120
- Contingency funds, 114–115, 118
 - establishing, 103, 118–121
- Contingency plans, 114–116, 120
- Continuous improvement stage, in process redesign, 37–39
- Continuous learning, 267
 - in high-performance project team, 298–300
- Continuous learning habits, 298–299
- Continuous risk management, 104, 121–122
- Continuous Risk Management Guidebook*, 107
- Contracting documents, 66
- Control Checklist, 327, 334–335
- Control documents, 318, 323, 324
- Controls, challenges related to, 18
- Cooper, Robert, 417
- Coordination, communicating, 75
- Corrective action, 26
- Cost accounting, 386
- Cost baselines, 357–359
- Cost-benefit analysis, 67, 420–421
- Cost/benefit quantification, 418
- Cost estimates, 70–71, 158–161
- Cost Estimate Validation Process (CEVP®), 124–125
- Cost performance
 - graphing, 348–349
 - measuring, 347–349
- Cost performance index (CPI), 350, 355
- Cost-plus contracts, 117, 212
- Cost-schedule-quality equilibrium, 23–24
- Cost-schedule-quality trade-off, 229–257
 - authority levels and, 229–230
 - business-case-level balancing, 242–247
 - enterprise-level balancing, 247–248
 - project-level balancing, 230–242
- Cost/schedule trade-off table, 239, 240
- Cost variance
 - calculating, 350
 - for identifying problems, 351–352
- Cost variance percent (CV%), 350
- Critical path, 168–171
- Critical path analysis, 482
- Critical path method (CPM), 20
- Critical path tasks, 231, 355
- Crosby, Philip, 241, 247
- Culligan, Mike, 14, 315
- Customer commitments, meeting, 255
- Customer delays, 365–366
- Customer groups, guidelines for dealing with, 50–51
- Customer representatives, 50
- Customers
 - communicating with, 317–318
 - funding by, 51
 - identifying, 49–50
 - information requirements for, 78
 - involvement in project management, 218
 - shifting work to, 248
 - stakeholder role of, 49–51
 - as team members, 44
- Decision authority, managers with, 48–49
- Decision making, 394
- Decision modes, 257
 - of high-performance project team, 290, 293
- Decision points, in the project life cycle, 27
- Decisions, foundation for making, 25
- Defining phase, of the project life cycle, 27
- Definition checklist, 84
- Definition Checklist template, 93–94
- Delegating decision mode, 292
- Deliverables, 68, 69–70, 320
 - controlling, 324
 - creating, 381
 - standard, 382
 - in the work breakdown structure, 136–138
- Delivery date, setting, 254
- DeMarco, Tom, 240, 435
- Derlacki, Walter, 97
- Design-build-design-build approach, 245
- Design step, in the product development life cycle, 28
- Detailed budget, data sources for, 206
- Detailed budget estimates, 205–213
- Detailed design stage, in process redesign, 37
- Detailed estimates, 196
- Detailed planning, 39, 184
- Detailed planning model, 493–501
- Detailed project plans, 218
- Detectability, of risk, 115–116
- Development approach, choosing, 441
- Development practices, 381
- Diagnostic assessment stage, in process redesign, 36
- Disaster recovery, 363–364
- Disciplines, evolution of, 19–20
- Distributed teams, 309
 - technology guidelines for, 315–317

- Documents. *See* Key documents
- “Do it twice” method, 247
- Downloadable Project Proposal, 432–433
- Early finish, 165
- Early learning, 446–447
- Early start, 165
- Earned value (EV), 351
 - graphing, 352–353
 - Microsoft Project support of, 491
 - project management and, 353
 - reporting, 349–357
- Economic upheavals, project management and, xxi
- Efficiency, planning for, 252
- 8/80 rule, 143
- Elicitation, 405–406
- “Encounters” project, 36–39
- Energy, personal, 270
- Enterprise-level balancing, 230, 247–248
- Enterprise project management (EPM), xxi, 11, 373–397. *See also* EPM entries; Project office
 - components of, 379–380
 - defining, 375–376
 - management tiers in, 377–379
 - people in, 387–388
- Enterprise requirements, 402
- Entrepreneurs, as project managers, 13
- Environmental risk factors, 113
- EPM model, 374. *See also* Enterprise project management (EPM)
 - management tiers in, 376
- EPM processes, 380–383
 - technology in, 383–387
- EPM system, interface to complementary systems, 386
- EPM technology, 393–394
 - capabilities, 384–385
- Equipment
 - allocating, 181
 - estimating, 212
 - special, 253
- Equipment cost, 207, 208–209, 212
- Equipment estimates, 159–160
- eReads and reference, 472
- Eric.Verzuh@VersatleCompany.com, xix
- Escalation procedure, 79
- Escalation thresholds, 356–357
- Estimate at completion (EAC), 350
- Estimates, 422–423. *See also* Estimating
 - challenges related to, 18
 - experience-based, 195
 - guessing at, 192
 - inaccurate, 199
 - negotiating, 195
 - padding, 193
 - vs.* bids, 193
- Estimate to complete (ETC), 350
- Estimating. *See also* Accurate estimating
 - Golden Rules of, 201
 - without specifics, 192–193
- Estimating techniques, 25–26, 197–206
 - lessons learned from, 214–215
- Estimators
 - choosing, 194
 - professional, 190–191
- Ethic standards, 471–472
- Execution phase, of the project life cycle, 27
- Executives, role in project management, 5–6
- Expectations management, 24
- Expected value, 112
- Expert authority, 64
- Expertise, lost, 238
- Experts, productivity and, 235–238
- External constraint representatives, stakeholder role of, 51–52
- External dependencies, 156–157
- External equipment cost, 212
- External labor cost, 212
- Face-to-face meetings, 314
- Facts, communicating, 318
- Fast Foundation in Project Management form, 10
- Fast Foundation Stakeholder Analysis form, 52, 54–57
- Fact tracking, 245
- Fifth Discipline, The* (Senge), 299
- Finish-to-start relationships, 157, 158
- Fires, fighting, 367
- Fixed-phase scheduling, 243–245, 364–365
- Fixed-price bids, 160–161
- Fixed-price contracts, 116–117
- Float
 - calculating, 167, 168
 - managing, 170
 - negative, 171, 172
- Float analysis, 482
- Focus, issues related to, 33–34
- Forms, downloadable, 10, 432–433
- Forward pass, 165–166
- Functionality
 - product, 241
 - reducing, 243
- Functional management, 45
 - information requirements for, 77–78
- Functional managers, role in project management, 6
- Functional requirements, 402–403
- Function-driven firms, 30, 31
- Funding, customer-provided, 51. *See also* Contingency funds; Reserve funds
- Gaffney, John, 219
- Gantt charts, 171–175, 177–180, 185
 - with Resource Spreadsheet, 496
 - with schedule progress bars, 344
- Gap analysis, 417

- Gawande, Atul, 417
- Global change, keeping pace with, 4–5
- Global standards, 472
- Global workplace, project management in, 5
- Goals. *See also* Objectives; Team goal agreement on, 61–62, 83
communicating, 275
importance of, 7
satisfying, 24
specific, 419
- Golden Rules
of estimating, 201
of projects, 193–195
- Government projects, 19–20
- Government representatives, stakeholder role of, 51–52
- Ground rules, 298
- Growth industry, 6
- Guide to the PMD Pro, A*, 14
- Habitat for Humanity, 303
- High-performance project team, 260–304
collaborative problem solving in, 300
conflict management in, 294–297
continuous learning in, 298–300
decision modes of, 290–293
defined, 264
framework for building, 264–268
identity of, 275–279
job satisfaction in, 300–301
leadership of, 301–302
leadership responsibilities in, 268–272
listening skills of, 279–283
meeting management in, 283–284, 287–290
positive environment for, 272–274
- Historical records, investigating and creating, 107
- Home Landscape Action Plan template, 186–187
- Hospitalwide process redesign, 36–39
- How-to information, 9
- Idea evaluation estimates, 196
- Identity, of high-performance project team, 275–279
- “If it’s useful” rule, 143–144
- Implementation stage, in process redesign, 37
- Influence, controlling, 53
- Information
collecting, 405–406
organizing, 97
requirements for, 77–78
timely communication of, 79
transforming into requirements, 406
types of, 78
- Information technology (IT) projects, xxi, 434–453. *See also* IT entries
agile approach to, 442
best practices in, 439–442
business processes and, 435
challenges related to, 435–439
demand for, 437
Initial schedule, calculating, 165–175, 495
Initiation phase, of the project life cycle, 27
Innocent bystanders, stakeholder role of, 52
- Innovation
drive to, 2
managing, xxi
role of projects in, 1
- Inputs, tools and techniques, and outputs (ITTOs), 470
- Inside experts, using, 235–237
- Insurance, 116
- Integrated product teams (IPTs), 234, 254
- Integrated schedule development, 254–255
- Integration testing, 234, 235
- Internal equipment cost, 207
- Internal labor cost, 206–207
- International Institute for Business Analysis (IIBA), 400
- International Project Management Association (IPMA), 4
- Interpersonal relationships, 266–267
- Inter-project dependencies, 384
- Interviewing, for identifying risks, 105
- Issues Log, 313, 327, 336
- Iterative development methodologies, 403–405
- IT project interfaces, 439. *See also* Information technology (IT) projects
- IT project success factors, 11–12
- Job satisfaction, in high-performance project team, 300–301
- Johnson, Tony, 467
- Judgment, suspending, 281–282
- Key documents, 60–83
communication plan, 76–82
project charter, 63–65
project proposal, 82–83
responsibility matrix, 73–76
statement of work, 65–73
- Key stakeholders, 42–59. *See also* Stakeholder roles
identifying and involving, 42–43
Kickoff Checklist, 315, 327, 329–330
- Kissler, Marlene, 307
- Klamon, Virginia, 36
- Kliem, Ralph, 454
- Known unknowns, 100, 118–120
- Labor, task duration and, 164
- Labor cost, 208–209
external, 212
internal, 206–207

- Labor estimates, 158–159, 206–207
- Labor hours, reporting, 347–348
- LaMure, Brian, 216
- Large projects, failure of, 6
- Late design, 251
- Late finish, 165, 168
- Late start, 165, 168
- Law of diminishing marginal returns, 233
- Leaders, as communication conduits, 306.
 - See also* Project leaders
- Leadership. *See also* Team leadership
 - art and science of, 7–9
 - vs.* processes, 9
- Leadership opportunities, 62
- Leadership responsibilities, in high-performance project team, 268–272
- Leadership styles, 270–272
- Learning, continuous, 298–300
- Learning in Nongovernmental Organizations (LINGOs), 315–317
- Legitimate authority, 64
- Leveled schedule, 499
- Level of effort (LOE) tasks, 354
- Limited resources problem, 228–229
- Line management, 45
- Listening skills, 266. *See also* Team listening skills
- Lister, Timothy, 240, 435
- Logical Framework Approach, 415–416, 423, 424–431
 - as a communication/collaboration tool, 428–431
 - example of, 429
 - origin of, 424–425
- Logical Framework project plan, 421
- Long-distance status meetings, 314
- Longest path, 168
- Lost expertise, 238

- Management
 - communicating with, 317–318
 - stakeholder role of, 45–49
 - of volunteers, 367–368
- Management by exception, 345
- Management reserves, 120–121
- Management style, participative, 312
- Management support, 45–46, 62, 83, 276–277
- Management theory
 - portability of, 22
 - traditional, 18
- Management tiers, 377–379
 - in EPM model, 376
- Managers, questions related to, 49
- Manhattan Project, 19
- Marketing departments, as customer representatives, 50
- Materials costs, 212–213
- Materials estimates, 160
- Matrix organizations, 30, 31, 32

- McConnell, Steve, 145
- Meeting Agenda, 327, 332
- Meeting guidelines, 284
- Meeting management, 266, 283–284
 - in high-performance project team, 287–290
- Meetings
 - behavior during, 273, 274
 - face-to-face, 314
 - individual status, 310
 - kickoff, 311
 - portfolio review, 463–464
 - project status, 311–314, 363, 364, 365, 368
 - scheduled, 79–81
 - structure of, 283
- Michelangelo, 20
- Microsoft Project, xix, 474–492
 - best practice tips, 10
 - capability extensions of, 491–492
 - design of, 475–477
 - plan maintenance using, 487–489
 - plan management in, 479–482
 - reporting features of, 489–491
 - resource leveling using, 486–487
 - Resource Spreadsheet, 484–485
 - setting up, 477–479
 - task types in, 482–483
 - tutorials, 474
 - understanding, 475
- Milestones, 156–157
- Mini-analysis phase, 413–414
- Mission requirements, 402
- Modeling techniques, 406
- Multiple-developer model, 221–222
- Multi-project coordination, 394
- Murphy's Risk Management Law, 105
- Mythical Man-Month, The* (F. Brooks), 233

- Network, time-scaled, 165, 168, 175, 176. *See also* Computer network installation
- Network diagrams, 154–155, 363, 365, 481
- New product delivery, 6
- No-damage challenge, 24
- Noncritical tasks, 231
 - delaying, 182–183
- Nongovernmental organizations (NGOs), 14–15. *See also* PM4NGOs
- Not-for-profit organizations, project management for, 303

- Objectives, meeting, 394–395. *See also* Goals
- Obstacles, 422
- Off-the-shelf software, 160
- Off-the-shelf technology, 386–387
- Ongoing operations, 3
 - defined, 16, 17–18
 - vs.* projects, 19

- Open task report (OTR), 312
- Operation step, in the product development life cycle, 28
- Opponents, stakeholder role of, 52
- Order-of-magnitude estimates, 196, 198–199
- Organizational alignment, 276
- Organizational culture, redefining, 37
- Organizational structure, creating, 30
- Organizational styles, 30
- Organization chart, 72
- OrthoSpot, 5, 13
- Outside experts, using, 237–238
- Outsourcing, 238–239, 248
- Overallocation, 181
- Overtime, inefficiency of, 250–251
- Overtime labor, 239–241
- Padding, of estimates, 193
- Parametric estimates/estimating, 201–205
 - in computer network installation, 217–218
 - high-level, 204
- Parametric modeling, 204–205
- Participative management style, 312
- Patient management process, improving, 36–39
- Peer reviews, 146
- People. *See also* Advocates; Customers; Executives; Experts; Government representatives; Innocent bystanders; Managers; Opponents; Personnel; Project managers; Sponsors; Stakeholders
 - allocating, 181
 - in enterprise project management, 387–388
- Peopleware: Productive Projects and Teams (DeMarco & Lister), 240–241, 435
- Performance
 - product, 241–242
 - as a quality component, 23
- Performance data, 195
- Personnel
 - challenges related to, 18
 - overloaded, 437
- Personnel capacity management, 462–463
- Perspectives, including, 105
- Phased estimates/estimating, 197–200, 440–441
 - in computer network installation, 216–217
- Phased product delivery, 245–246, 248
- Phase gate approach, 464
- Phase gate development, 197
- Pipinich, Rod, 303
- Plan maintenance, using Microsoft Project, 487–489
- Planned cost, 350
- Planned value (PV), 351
- Planning, 7–8. *See also* Project planning;
 - Planning process
 - change management, 319
 - components of, 101–102
 - detailed, 39
 - for ongoing risk control, 104
 - participative, 137–138
 - for small projects, 184
 - Planning Checklist, 215, 224–225
 - Planning model, 134. *See also* Detailed planning model
 - Planning phase, of the project life cycle, 27
 - Planning process, 97–98
 - PM4NGOs, xix, 5, 14–15
 - pm4ngos.org, 15
 - PMBOK® Guide*, 469, 470
 - PMI resources/standards, 472. *See also* Project Management Institute (PMI)
 - PMI theory, 469
 - PMP exam preparation, 467–473. *See also* Project Management Professional (PMP)
 - guidelines for, 11
 - study tips for, 469–472
 - PMP exams: qualifications for, 468
 - Portable M2A in Project Management, The* (Verzuh), xix
 - Portfolio bubble chart, 461–462
 - Portfolio categories, 457, 458
 - Portfolio experts, 459
 - Portfolio management, 12
 - Portfolio options, creating and selecting, 461–462
 - Portfolio results, monitoring, 464–465
 - Portfolio review meetings, 463–464
 - Positive team environment, 266–267
 - building, 272–273
 - ground rules for, 273–274
 - PPM information, 459–460. *See also* Project portfolio management (PPM)
 - PPM sponsor, 459
 - Practice standards, 472
 - Predecessor table, 154–155
 - Preliminary design stage, in process
 - redesign, 36–37
 - Probability/impact matrix, 112–113
 - Probability theory, 109–113
 - Problem analysis, 287–290
 - steps in, 288, 289
 - Problem/opportunity statement, 419–420
 - Problem-resolution thresholds, 357
 - Problems, clarifying, 417–418. *See also* Business problems; Limited resources problem; Project problems
 - Problem solving, 263, 295–296. *See also* Collaborative problem solving
 - in high-performance project team, 300
 - Problem-solving skills, 267
 - Processes, leadership *vs.*, 9
 - Process redesign, 36–39

- Product delivery schedule, 23
- Product description, 70
- Product development life cycle, 28–29, 404
 - applications of, 29
 - vs.* project life cycle, 29–30
- Product development practices, 234
- Productivity
 - increasing, 235–238
 - task duration and, 164–165
 - tools for, 248
- Product-oriented structure, 33
- Product performance, reducing, 241–242
- Product requirements, approval of, 50–51
- Products
 - controlling, 324
 - customer acceptance of, 325–326
 - subject to configuration management, 323
- Product scope
 - reducing, 242–243, 248
 - vs.* project scope, 69
- Product vision
 - agreement on, 398
 - evolving, 400–403
- Professional responsibility, 471–472
- Profit margin, reducing, 247
- Program, defined, 377
- Program evaluation and review technique (PERT), 20
- Program management office (PMO), 378, 391
- Program/multi-project management, 376, 377–378
- Program organization, 31–33
- Progress completion chart, 346
- Progress measurement, 7–8, 26, 342–361
 - cost and schedule baselines, 357–359
 - earned value reporting, 349–357
 - measuring cost performance, 347–349
 - measuring schedule performance, 342–346
 - with similar tasks, 345–346
- Progress thresholds, 357
- Project activities, documenting, 74
- Project balancing levels, 229–230
- Project charter, 27, 36, 47, 63–65
 - amending, 65
 - meanings of, 65
- Project Charter template, 85
- Project closeout, 325–326
- Project communication, 305–306
- Project Communications Management* (Kliem), 454
- Project completion date, revising, 183
- Project constraints, 229
- Project control, 26
- Project coordination. *See* Enterprise project management (EPM)
- Project definition, 25
- Project delivery excellence, factors in, 6–7
- Project environment, 16
 - skill requirements for, 22
- Project groups, responsibilities of, 73–76
- Project history, maintaining, 393
- Project initiation, 11, 412–433
 - enterprise requirements and, 415–416
 - initiation process design, 422–423
 - principles for, 416–419
 - in the project life cycle, 413–415
 - proposal content, 419–422
 - skills and knowledge of, 415
- Project investments, maximizing the impact of, 14–15
- Projectized firms, 30, 31
- Project leaders. *See also* Leaders; Leadership
 - roles of, 5–6
 - successful, 387–388
 - team building and, 261
- Project-level balancing, 229, 230–242
- Project life cycle, 26–27, 309–381
 - vs.* product development life cycle, 29–30
- Project list, 463
- Project management, 376, 377, 384
 - challenge of, 18–19
 - connection to other disciplines, 11–12
 - consistent approach to, 383
 - customer involvement in, 218
 - development of, 20
 - disciplined, 440
 - evolution of, 35
 - extending to social change, 14–15
 - as a formal discipline, 19–20
 - formalizing, 375
 - foundation principles of, 16–40
 - global change and, 4–5
 - in the global workplace, 5
 - growth of, 36
 - history of, 3
 - improving, 371–372
 - as the key to thriving, 2–15
 - leveraging, 13
 - need for, 16–18
 - for not-for-profit organizations, 303
 - organizing for, 367
 - as risk management, 100–102
 - as a strategic strength, 5–7
 - tools and techniques related to, 1
 - understanding, 12
 - in the work breakdown structure, 144–145
- Project management controls, 25
- Project Management for Development Professionals (PMD Pro) certification, 14–15
- Project management functions, 25–26
- Project Management Institute (PMI), 4, 350–351, 467. *See also* PMI resources/standards

- Project management offices (PMOs), 5, 376, 389–391, 441
 - scaling to projects, 396
- Project management practices, 4, 381
 - differing, 381–383
- Project Management Professional (PMP), xix. *See also* PMP exam entries
- Project management software, 141
- Project management standards, 14–15, 392–393
- Project management support, 388–396
- Project management techniques, 9, 19, 20, 373
 - popularity of, 28
 - topics covered by, 4
- Project management templates, 314
- Project management training, xix
- Project managers, 4–5. *See also* Project management functions
 - career growth for, 395
 - decision authority of, 48–49
 - effect of organizational structure on, 33–34
 - empowering, 79
 - increasing the value of, 83
 - industry-dependent aspect of, 21–22
 - information requirements for, 78
 - as leaders, 34
 - risk management and, 100–101
 - skills required of, 21–22
 - stakeholder role of, 43–44
 - success formula for, 24
 - supervising, 394
 - supplying, 395
 - support for, 8
- Project office, 388–396
 - models of, 389–392
 - responsibilities of, 392–395
 - value of, 395–396
- Project-oriented organization, 31, 32
- Project oversight, 374
- Project participants, polling, 326
- Project plan, 363–364, 365, 366, 367
 - reviewing and approving, 47
 - steps in creating, 153–154
- Project planning, 13, 25–26
- Project portfolio management (PPM), xxi, 376, 378–379, 395, 414, 441, 454–466. *See also* PPM entries
 - benefits realization and, 464–465
 - components of, 455–456
 - as a decision process, 459–463
 - discipline of, 465
 - ongoing, 463–464
 - portfolio scope/goals, 456–457
 - purposes of, 455
 - stakeholder roles in, 457–459
- Project portfolio summary, 384–386
- Project priority issues, 33
- Project problems, 362–369
 - customer delays, 365–366
 - disaster recovery, 363–364
 - fighting fires, 367
 - managing volunteers, 367–368
 - reducing time to market, 364–365
 - responsibility beyond authority, 362–363
 - unrealistic demands, 366–367
- Project proposal, 67, 82–83, 84
 - content of, 419–422
 - downloadable, 432–433
- Project reestimation, 230–231
- Project results, 17
 - monitoring, 464–465
- Project risk, *vs.* business risk, 102
- Project rules, 25, 60–62, 84
 - incorporating responsibility matrix into, 76
- Projects
 - bidding on, 6
 - breaking into units of work, 132–151
 - [*see also* Work breakdown structure (WBS)]
 - characteristics of, 17
 - choosing among, 248
 - controlling, 259
 - critical questions related to, 426–428
 - defined/defining, 16, 17, 41
 - Golden Rules of, 193–195
 - as the new way to work, 3–4
 - organizing for, 30–34
 - outsourcing, 238–239
 - overlap with ongoing operations, 19
 - popularity of, 35
 - priority of, 47, 460, 461
 - redundant, 437–438
 - selecting, 420, 460, 461
 - support for, 38
 - understanding, 3
 - unpredictable factors in, 191
 - ways of organizing, 97–98
- Project scope, 133, 421–422. *See also* Scope entries
 - activities beyond, 69
 - communicating, 275
 - controlling, 62, 83
 - understanding, 8
 - vs.* product scope, 69
- Project scope statement, 65
- Project selection criteria, 461
- Project selection estimates, 196
- Project Server, 491–492
- Project sponsors, 459. *See also* Sponsors
- Project status, accurate, 445–446
- Project status meetings, 81, 363, 364, 365
- Project status reports, 386
- Project success, sponsors' role in, 47–48
- Project success factors, 83, 98
 - achieving, 368
- Project support office (PSO), 389

- Project teams. *See also* High-performance project team; Team entries
 - adding people to, 233–234
 - building, 133
 - communicating within, 309–317
 - dynamics in, 261
 - information requirements for, 78
 - stakeholder role of, 44–45
- Project turnover memo, 326
- Project value, envisioning, 423
- Project Web App, 491–492
- Public-sector projects, 50–51
- Purpose statement, 66–67

- Quality
 - agile, 447–448
 - defined, 243
 - planning for, 145–146
- Quality expectations, meeting, 23
- Quality Is Free* (Crosby), 241

- Radical Team Handbook, The* (Redding), 298
- Ranking criteria, 420
- Rapid Development* (McConnell), 145
- Realistic expectations, establishing, 229
- “Realistic planning horizon,” 199
- Realistic scheduling, 152–189
 - assigning and leveling resources, 175–184
 - estimating work packages, 157–165
 - identifying task relationships, 154–157
 - initial schedule calculation, 165–175
- Redding, John, 298
- Reimbursable contracts, 117
- Relationships, tracking, 378
- Reporting, in Microsoft Project, 489–491
- Reporting period rule, 143
- Reports, hard-copy, 82
- Requirement errors, 400
- Requirements
 - approval of, 50–51
 - stakeholder agreement on, 399
- Requirements capability, building, 410–411
- Requirements documentation, 406
- Requirements-driven program, 254–255
- Requirements engineering, 11, 398–411
 - discipline in, 409–411
 - formalizing, 409–410
 - project management and, 399–400
 - requirements development activities, 405–407
 - requirements documentation techniques, 409
 - requirements management activities, 407–409
 - requirement types, 400–403
 - scope of, 403–405
- Requirements management, automating, 410
- Requirements performance, managing, 408–409
- Requirements step, in the product development life cycle, 28
- Requirements techniques, matching to development approach, 410
- Requirement types, 400–403
 - evolution of, 401
- Reserve funds, 118
 - establishing, 103, 118–121
- Resource constraints, 156, 161
- Resource Graph, 488
- Resource histogram, 182
- Resource information, 477
- Resource-leveled schedule, 179–180
- Resource leveling, 175–184, 498
 - in Microsoft Project, 486–487
 - steps in, 181–183
- Resource manager, 48
- Resource peaks, 182–183
- Resource requirements, forecasting, 182
- Resources
 - deploying, 377–378
 - limited, 228–229
- Resource spreadsheets, 177–178, 484–485, 496, 497
- Resource use visibility, 384
- Responsibility
 - beyond authority, 362–363
 - professional, 471–472
 - project office, 392–395
 - shifting, 239
 - social, 471–472
- Responsibility matrix, 47, 73–76, 84
 - steps in setting up, 74–76
- Responsibility Matrix template, 91
- Review board, in project portfolio management, 458
- Reworking, risk of, 252–253
- Risk. *See also* Probability theory; Risks
 - defining, 108–109
 - identifying, 103, 104–108, 121, 125
 - mitigating/reducing, 113–114, 117, 126
 - monitoring, 114–116
 - predicting, 109–113
 - recording the consequences of, 108–109
 - strategies for dealing with, 113–118
 - transferring, 116–117
- Risk acceptance, 114
- Risk analysis, examples of, 110, 111
- Risk Analysis template, 123, 128
- Risk avoidance, 114
- Risk log, 118, 119, 121
- Risk Log template, 123, 129
- Risk management, 26, 38, 99–131, 366, 422, 440
 - project management as, 100–102
- Risk management advantage, 100
- Risk management framework, 103–122

- analyzing/prioritizing risks, 103, 108–113
- continuous risk management, 104, 121–122
- developing risk response plans, 103, 113–118
- establishing contingency/reserve funds, 103, 118–121
- identifying risks, 103, 104–108
- Risk management strategies, recording, 118
- Risk management techniques, 101
- Risk planning, 102
- Risk process, introducing, 122
- Risk profiles, 105–107
- Risk reserves, 125–126
- Risk response plans/strategies
 - categories of, 114–118
 - developing, 103, 113–118
- Risk/return, 114
- Risks
 - analyzing and prioritizing, 103, 108–113
 - checking for, 121
 - controllable, 117
 - discovering, 107–108
 - of outsourcing, 239
- Rivera, James, 398
- Roebing, John, 20

- Safeco Field, fast-tracking, 250–253
- Schafer, Bill, 13
- Schedule analysis, 393
- Schedule and budget development, 101–102
- Schedule baselines, 357–359
- Schedule calculation, steps in, 165–175
- Schedule crashing, 239
- Schedule estimates, 70–71, 157
- Schedule float, 231
- Schedule overview, 422
- Schedule performance, measuring, 342–346
- Schedule performance index (SPI), 352
- Schedule pressure, 252
- Schedules, estimating, 107–108
- Schedule variance (SV), 352
 - calculating, 352
- Schedule variance percent (SV%), 352
- Scheduling, fixed-phase, 243–245. *See also* Realistic scheduling
- Scheduling techniques, 25–26
- Schmidt, Terry, 424
- Scope, as a quality component, 23. *See also* Project scope
- Scope creep, 14, 67–68
- Scope management, 39
- Scope statement, 67–69
- Seattle Children's Hospital and Regional Medical Center, 36–39
- Self-assessments, 298
- Senge, Peter, 299
- Sequence constraints, 154, 156
- Service contracts, 116–117
- Services sector, process redesign in, 36–39
- Shalloway, Alan, 442, 443
- Single-developer model, 219–221
- Skills
 - developing, 9
 - required of project managers, 21–22
- Slack, calculating, 168
- Small projects
 - impact of, 52
 - planning for, 184
- Small Project Statement of Work template, 89–90
- Small tasks, usefulness of, 144
- Small work packages, 363
- Social change, project management and, 14–15
- Social responsibility, 471–472
- Software
 - commercial off-the-shelf, 160, 386–387
 - engineering, 234
 - project management, 183–184
- Software development, 234, 435
- Software Engineering Institute, 107, 108, 375
 - risk profile developed by, 113
- Solutions, specifying, 420
- Specification, 406
- Sponsors, 363. *See also* Project sponsors
 - duties of, 47–48
 - importance of, 46
 - information requirements for, 77
 - support from, 276–277
- Staffing cost, 207
- Stakeholder Analysis form, 52, 55–57
- Stakeholder expectations, realistic, 229
- Stakeholder expectations management, 8
- Stakeholder groups, documenting, 74
- Stakeholder roles, 43–52
 - advocates, opponents, and bystanders, 52
 - customers, 49–51
 - external constraint representatives, 51–52
 - management, 45–49
 - project manager, 43–44
 - project team, 44–45
- Stakeholders. *See also* Key stakeholders; Stakeholder roles
 - coding, 74–76
 - communication among, 305–341
 - identifying, 389, 457
 - involving, 389, 416–417
 - leading, 34, 53
 - in project portfolio management, 457–45
 - risk assessments by, 113
 - risk information from, 104–105
 - satisfying, 53
 - in the statement of work, 71

- Standards. *See also* Conduct standards; Ethic standards; Project management standards
 - global, 472
 - practice, 472
- Standards organizations, 4
- Statement of work (SOW), 47, 44, 65–73, 82–83, 84, 363, 364, 366, 367
 - content of, 66–72
 - revising, 73
 - writing, 72–73
- Statement of Work template, 86–88
- Status changes, communicating, 78
- Status meetings, 311–314, 368
 - individual, 310
- Status reports, 78–79, 327, 333, 366–367
- Steering committee, in project portfolio management, 458
- Strategic decisions, 13
- Strategic goals, 465
- Strategic Selling* (Miller & Heiman), 49
- Strategic vision, 269
- Strategy planning, 456
- Subcontractors, 149
- Success. *See also* Project success
 - communication and, 305–306
 - definition and components of, 23
 - measures of, 71
 - sponsor importance in, 46
- Success formula, for project managers, 24
- Successful projects, 35
 - characteristics of, 7–9
 - foundation for, 9–11
- Summary tasks, 133–136
 - in Microsoft Project, 479
 - meaningful, 140–141
- Support, mentoring and consulting, 393
- Systematic testing, 146

- Task assignments, 327, 331
 - changing, 231–232
 - clarifying, 309–310
- Task benefits, identifying, 237
- Task cost, estimating, 482
- Task duration, 157
 - estimating, 482
 - labor and, 164
 - productivity and, 164–165
- Task information, 477
- Task list, 133
- Task relationships
 - identifying, 154–157
 - in project management software, 481
- Tasks
 - in the work breakdown structure, 137–138
 - noncritical, 182–183
 - open-ended, 142
 - sequencing, 494
- Task types, in Microsoft Project, 482–483

- Team building, 38, 261. *See also* High-performance project team; Project teams
 - challenges of, 262
- Team communication, 384
- Team development, stages of, 270–272, 283
- Team goal, 266
- Team ground rules, 266
- Team health, 269
- Team identity, 266, 275–279
- Team leadership, 267–268
 - responsibilities of, 268–272
- Team learning, expediting, 297
- Team listening skills, 279–283
 - teaching, 282
- Team members
 - accountability of, 270
 - communication needs of, 309
 - concern for, 269–270
 - determining, 44–45
 - informing, 45
 - interdependence of, 301
 - relationships among, 272–273, 277–279
 - role in project management, 6
 - winning cooperation from, 307–309
- Team process assessments, 285–286
- Teams. *See also* Project teams
 - agile, 451
 - communication within, 309–317
 - creating experts within, 237
 - maturity of, 293
 - Team values, 273, 274
- Teamwork arch, 264–266
- Technology, 376
 - in EPM processes, 383–387
- Technology conflict, 438
- Technology expertise, 438–439
- Technology guidelines, for distributed teams, 315–317
- Templates, downloadable, 10
- Temporary teams, 263–264
- Thinking, focusing, 425–426
- Time estimation model
 - creating, 222–223
 - multiple-developer, 221–222
 - single-developer, 219–221
- Time-scaled network, 165, 168, 175, 176
- Time to market, 364–365
- Tools and Tips for Today's Project Manager* (Kliem), 454
- Top-down estimating, 200–201
- Top-down product design, 234, 235
- Top-down scheduling, 254
- Traceability, 408
- Traditional management theory, 18
- Training, organizing, 393
- Transformation, managing, xxi
- Transition tasks, 326
- Transportation project example, 124–127
- Trends, focusing on, 355

- Trigger events, 116
- Tuckman, Bruce, 270, 279
- Tynet, Inc., 216–218
- Uncertainty
 - managing, 122
 - in product development, 197–198
 - reducing, 100
- Underallocation, 181
- Undertime, 241
- Unit testing, 234
- Unknown unknowns, 100, 120–121
- Unrealistic demands, 366–367
- Upward management, 8, 53
- Use case specification, 402
- User requirements, 402
- Usvitsky, Vadim, 15
- Validation, 406–407
- Value, quick delivery of, 444
- Variance at completion (VAC), 350
- Vendor risk, 238
- Vendors, managing, 148
- Venture capital, 13
- Verification, 407
- Versatile Company, The, xix
- VersatileCompany.com, xix, 10
- Verzuh, Eric, xix, 398, 454
- Volunteers, managing, 367–368
- Voting decision mode, 291
- Walkthroughs, 146
- Washington State Department of Transportation (WSDOT) risk management project, 124–127
- Webinars, 10
- What-if analysis, 486
- Work breakdown structure (WBS), 13, 132–151, 479–480, 494. *See also* Work package size
 - building, 136–140
 - in chart form, 135
 - contractor/vendor-provided, 148
 - criteria for, 140–143
 - defining and understanding, 133–137
 - deliverable-oriented, 147–148
 - earned value and, 354–355
 - for large programs, 147–148
 - organizing, 138–140
 - in outline form, 136
 - quality in, 145–146
- Work breakdown structure guidelines, 147–148
- Workforce, project-based, 2
- Work package estimates, 157–165, 364, 494
 - reevaluating, 183
- Work packages, 133–136
 - organizing, 138–140
 - small, 363
 - as subprojects, 148
 - task relationships between, 154–155
 - as units of progress, 342–343
- Work package size, 143–145
- World Vision International, 15
- 0-50-100 rule, 343–345

<http://www.pbookshop.com>