

# Index

**Note to the Reader:** Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

---

## A

- abilities factor in staffing plans, 123
- acceleration
  - in precedence diagramming method, 103
  - in procurement contracts, **219–220**
- acceptance. *See* project acceptance
- accountability in RASCI model, 56
- accumulation factor, 23
- accuracy
  - data quality, 202–203
  - in SMART method, 38
- achievable requirements in RUMBA, 40
- achievement theory, 229
- acknowledgments in project acceptance, **298, 298–299**
- acquiring resources, **183**
- action items in issues log, **284, 285**
- activating resources, **183–184**
- activities
  - in arrow and precedence diagramming method, **101–102**
  - durations, **105**
  - in quality management plans, **146**
  - schedule, **100, 100**
  - sequencing, **100–101, 101–103**
- acts of God, 158
- actual cost of work performed in earned value, 245
- addition rule in present value, 22
- adjourning stage in team building, 225
- ADM (arrow diagramming method), **101–102**
- administration, contract, **139**
- administrative changes for contracts, 277
- administrative closure, **303–304, 305–306**
- advertising in procurement process, **212–213**
- agendas for kickoff meetings, 177
- alternative risk strategies, **168–169**
- analogy cost estimating, 96
- approvals
  - charters, **77–79**
  - contract, **220–221**
  - plan, **174–175**
  - approved changes
    - implementation, **254–257**
    - reports, 194
  - archiving documents, **315, 318–319**
  - arrow diagramming method (ADM), **101–102**
  - as built records, 307, **308–309**
  - aspirational standards
    - fairness, 7
    - honesty, 9
    - respect, **5–6**
    - responsibility, **3–4**
  - assimilating teams, 184
  - assessment, project. *See* project assessment
  - Associated General Contractors of America, 105
  - assumptions
    - in charters, **74–75, 75**
    - deliverables, **84**
    - in quality management plans, 147
    - resource, **122, 124**
    - risk identification, 160
  - attentive listening, 199
  - attributes in statistics, 266
  - audiences column in communication plans, 128
  - audits
    - procurement, 282
    - quality, **203–204**
  - average time in PERT, 111, 114
  - awarding contracts, **217**
    - approval process, **220–221**
    - cost-related components, **219**
    - forms, **220**
    - hands-on test, **220–221**
    - negotiations, **217–218**
    - schedule-related components, **219–220**
    - scope-related components, **218–219**

---

## B

- backward passes, 106, 108
- backward traces, 259

- balanced matrix organizations, 43, 44, 45–46, 46
  - bargaining and decision making stage in procurement negotiations, 218
  - baselines
    - budgets, 95
    - master project management plans, 173
  - basic physical needs stratum, 227, 228
  - believable requirements in RUMBA, 40
  - benchmarking in quality control, 265
  - benefit measurement methods
    - comparative approach, 28, 28
    - weighted scoring models, 29–30, 29
  - Bergstrom, Bud, 211
  - beta distributions in risk assessment, 206
  - bid bonds, 279
  - bidder conferences, 212
  - binding arbitration, 280
  - Blanchard, Kenneth, 226
  - bonds, 279
  - brainstorming in risk identification, 160
  - breach, contract, 280
  - budget plans, 94–95
    - in charters, 98
    - cost budgeting, 96–97, 97
    - cost control, 97
    - cost estimating, 96
    - procedure, 95
    - scenario, 95
    - scope of task, 95
  - budgets
    - budget/actual reports, 128
    - capital, 19
    - controlling, 244–252, 249
    - in earned value techniques, 245–246
    - estimated, 72, 72
  - business cases, 30–35, 30–35
  - business communities information needs, 127
  - business goals in scope statement, 38–39, 39
  - business needs, 18
- 
- C**
- calendars
    - in master project management plans, 173
    - in planning process, 122–123
  - Campbell, Donald T., 202
  - capital budgeting, 19, 96
  - capital improvement projects, 50
  - cash flow concepts, 19–20, 20
  - categories of risk, 161–162
  - cause-and-effect diagrams, 268, 268
  - certainty in risk, 158–159
  - change control
    - change management plans, 147–148
    - change request process, 148–154, 150–157
    - procedure, 148
    - scenario, 148
    - scope of task, 148
    - in contract administration
      - hands-on test, 280–281
      - overview, 277–278, 277
  - change orders, 277
  - change reports, 128
  - change requests (CRs), 147–154, 150–157
  - change review boards (CRBs), 148
  - changes, approved
    - implementation, 254–257
    - reports, 194
  - charters, 70
    - acceptance criteria, 76
    - approval, 77–79
    - assumptions, 74
    - configuration management requirements, 73–74
    - constraints, 74–75, 76
    - estimated budget costs, 72, 72
    - hands-on test, 77, 77
    - high-level project risks, 72–73
    - milestones, 71, 71
    - procedure, 70
    - scenario, 70
    - scope of task, 70
  - charts
    - control, 263–265, 264
    - organizational, 64–66, 66
  - checklists for risk identification, 160
  - checkpoints in quality management plans, 146
  - choice in risk, 158–159
  - claims administration, 278–280
  - client roles and responsibilities, 58
  - closeout letters to contractors, 304, 306
  - closing process, 296
    - archiving documents, 315, 318–319
    - checklist, 311, 311
    - contracts, 304, 305
    - deliverables ownership transfer, 299–301, 301–302
    - final reports. *See* final reports
    - legal and administrative, 303–304, 305–306

- lessons learned. *See* lessons learned
- in procurement negotiations, 218
- project acceptance. *See* project acceptance
- closure, contract, 139, 304, 305
- coaching, 226–227, 226
- coercive power, 230
- collaboration approach in conflict resolution, 234
- commitments of project team leaders, 178
- communicating
  - with executives, 292–293
  - hands-on test, 294
  - with sponsors, 289, 291–292
  - with teams, 292
- communication plans
  - developing, 124–125
    - deliverable templates, 128–133, 130, 130
    - hands-on test, 133
    - objectives, 126
    - procedure, 125–126
    - questions for, 132–133
    - report timing in, 128, 129
    - report types in, 126–128
    - scenario, 125
    - scope of task, 125
    - stakeholders needs, 126, 127
  - executing, 191
    - communication model, 191, 196
    - information distribution, 194–195
    - listening skills, 199, 200–201
    - problems in, 293–294
    - stakeholder expectations, 197–198
    - status reports, 196–197, 197
- comparative selection approach, 28, 28
- compensable delays in contracts, 220
- competency levels of team members, 122
- completeness in data quality, 202
- completion contracts, 220
- completion payments, 278
- compliance matrices, 214, 214–216
- compromise approach in conflict resolution, 234
- configuration management
  - master project management plans, 173–174
  - requirements, 73–74
- conflict resolution, 233–234
- conformance
  - cost of, 203
  - to quality standards. *See* deliverables conformance
- confrontation approach in conflict resolution, 234
- consequences assessment for risk, 162–164, 163–164
- consolidated work plans, 128
- constraints
  - charters, 74–76, 76
  - resource estimates, 104
- constructive changes to contracts, 277
- consultants in PMIS, 191, 194
- contingency plans, 168
- contingency reserves
  - baseline budgets, 95
  - vs. management reserves, 168
- continuous probability distributions, 206
- contract administration, 139, 275–276
  - change control
    - hands-on test, 280–281
    - overview, 277–278, 277
  - claims administration, 278–280
    - hands-on test, 281
    - payment system, 278
    - procedure, 276
  - procurement performance reviews, 281
  - procurement procedures, 281–282, 283
  - production surveillance, 278
    - scenario, 276
    - scope of task, 276
    - specification interpretations, 278
    - subcontractors, 278
- contract sums, 219
- contractors
  - closeout letters to, 304, 306
  - daily work reports, 191, 195
  - in organizational charts, 66
  - performance reports, 282, 283
- contractor's warranties, 279
- contracts
  - administering. *See* contract administration
  - awarding. *See* awarding contracts
  - closure, 139, 304, 305
  - in procurement plans, 137–139, 141–142
- contractual statements of work (CSOW), 38, 137, 219
- contributors
  - quality management plans, 146
  - RASCI model, 56
  - roles and responsibilities, 58
- control. *See* monitoring and controlling process
- control accounts, 89

control charts, 263–265, 264  
 controlled information in communication plans, 132  
 convenience, termination for, 280  
 Cook, Thomas D., 202  
 core teams  
   information needs, 127  
   in organizational structure, 64  
 corrective actions  
   on issues log, 283–286, 285, 287  
   quality management plans, 147  
   risk management, 168, 275  
 correspondence logs, 189, 192  
 cost/benefit analysis, 263  
 cost performance index (CPI), 246  
 cost plus award fee (CPAF) contracts, 138–139  
 cost plus fixed fee (CPFF) contracts, 138  
 cost plus incentive fee (CPIF) contracts, 138  
 cost plus percentage of cost (CPPC), 139  
 cost-related contract components, 219  
 costs  
   budgeting, 72, 72, 96–97, 97  
   controlling, 97, 244–252, 249  
   in earned value, 245  
   modeling, 96  
   plans  
   developing, 94  
   hands-on test, 98  
   quality, 203, 260  
   quality management plans, 146, 147  
   variances in, 249, 249  
 CPAF (cost plus award fee) contracts, 138–139  
 CPFF (cost plus fixed fee) contracts, 138  
 CPI (cost performance index), 246  
 CPIF (cost plus incentive fee) contracts, 138  
 CPM (critical path method), 105–108, 107–109, 117  
 CPPC (cost plus percentage of cost), 139  
 CRBs (change review boards), 148  
 criteria  
   acceptance, 76, 144  
   deliverables, 85–86, 86  
   quality management plans, 144, 146  
 critical path method (CPM), 105–108, 107–109, 117  
 critical-to-quality (CTQ) characteristics, 266  
 critical work products, 261–262, 262  
 CRs (change requests), 147–154, 150–157  
 CSOW (contractual statements of work), 38, 137, 219

CTQ (critical-to-quality) characteristics, 266  
 customers  
   in communication plans, 126  
   plan approval from, 174–175

---

## D

daily work reports, 191, 195  
 data collection for quality management plans, 145  
 data quality definitions, 202–203  
 databases, knowledge, 318–319  
 date column in communication plans, 128  
 dates of commencement in procurement contracts, 219  
 DCF (discounted cash factor), 20–22  
 decision trees, 208–209, 208–209  
 decisions  
   change requests, 149, 156  
   logging, 189, 193  
 default, termination for, 280  
 defining project scope, 89  
 definitive cost estimating, 96  
 delays  
   in precedence diagramming method, 104, 104  
   in procurement contracts, 219–220  
 delegating mode, 227  
 deliverables, 83  
   acceptance, 85–86, 86, 300  
   communication plans, 128–133, 130  
   documenting, 84  
   hands-on test, 85–86, 86  
   ownership transfer, 299–301, 301–302  
   procedure, 84–85  
   scenario, 83  
   scope of task, 83–84  
 deliverables conformance, 257  
 critical work products, 261–262, 262  
 metrics, 259–261  
 procedures, 258  
 quality control. *See* quality control  
 requirements verification and validation, 258–259  
 risk management, 272–275  
 scenario, 257  
 scope of task, 258  
 Delphi technique, 160

dependencies  
 activity sequencing, 100–101, 101–103  
 quality management plans, 147  
 schedule development, 105–108, 107–109  
 dependent variables in scatter diagrams,  
 270, 271  
 design of experiments (DOE) in quality  
 assurance, 265–266  
 diagrams  
 networks, 118  
 PDM, 101–102, 103  
 quality assurance, 268–270, 268,  
 270–271  
 risk identification, 160  
 discounted cash factor (DCF), 20–22  
 discretionary dependencies, 100  
 dispute resolution, 279–280  
 dispute review boards, 279  
 documentation reviews, 160  
 documenting  
 deliverables, 84  
 risk events, 275  
 documents, archiving, 315, 318–319  
 DOE (design of experiments) in quality  
 assurance, 265–266  
 dotted line relationships in organizational  
 charts, 64–66, 66  
 drawings in procurement negotiations, 219

---

## E

earned value, 244–250  
 economic models, 23  
 internal rate of return, 27, 27  
 net present value, 24–25, 24–26  
 effectiveness of NPV, 25  
 80/20 rule, 269  
 EMV (expected monetary value),  
 207–208, 210  
 engineering and construction projects, 50  
 escalations  
 change requests, 149  
 issues log, 286, 287  
 estimates  
 costs  
 overview, 72, 72  
 in work breakdown structure, 89  
 in earned value, 248  
 resources, 104–105, 105  
 evaluation review questions, 315, 316–317

events, risk  
 documenting, 275  
 hands-on test, 166  
 managing, 272–275  
 worksheets, 163–164, 164, 166  
 excusable delays in procurement  
 contracts, 219  
 executing process, 182  
 execution direction and management.  
*See* execution direction and  
 management  
 procurement procedures. *See* procurement  
 procedures  
 quality plans implementation, 201–204  
 quantitative risk assessment. *See*  
 quantitative risk assessment  
 resources, 182–184  
 team development and management.  
*See* team development and  
 management  
 execution direction and management,  
 184–185  
 communications plans execution. *See*  
 communication plans  
 expert judgment, 186  
 PMIS. *See* project management  
 information system (PMIS)  
 procedure, 185–186  
 scenario, 185  
 scope of task, 185  
 executives, communicating with,  
 292–293  
 expectancy theory, 230  
 expectations  
 kickoff meetings, 177–178  
 stakeholder, 197–198  
 expected monetary value (EMV),  
 207–208, 210  
 expected time in PERT, 111, 114  
 expenses per week in earned value, 245  
 expert judgment, 186  
 expert power, 230  
 exploring stage in procurement  
 negotiations, 218  
 extended project teams information  
 needs, 127  
 external customer requests, 51  
 external dependencies, 100–101  
 external risks, 161  
 extra work authorization forms,  
 187, 188

**F**

facts in procurement negotiations, 217  
 fairness, 7–8  
 fast-tracking in schedules reductions, 117  
 feasibility analyses, 30–35, 30–35  
 feedback  
   kickoff meetings, 178, 179  
   performance  
     project manager, 320, 322  
     seller, 323, 324–325  
     team, 320, 321  
 FFP (firm fixed price) contracts, 137  
 filing structures in communication  
   plans, 131  
 final payments, 219  
 final reports, 304  
   creating, 310, 310  
   hands-on test, 312  
   organizational process assets, 307  
   procedure, 307  
   project participants release, 309–310  
   scenario, 304  
   scope of task, 304  
   statutory requirements, 309  
 finance plans, 94–95  
 finance principles, 23  
 finish to finish activity relationships, 102, 102  
 finish to start activity relationships, 102, 102  
 firm fixed price (FFP) contracts, 137  
 fishbone diagrams, 268, 268  
 fixed-price incentive (FPI) contracts,  
   137–138  
 fixed-unit arrangements, 139  
 flexibility of NPV, 25  
 float in schedules, 106–108, 109  
 flowcharts  
   quality control, 266–268, 267  
   risk management, 170, 171  
 forcing approach in conflict resolution, 234  
 Ford, Henry, 217  
 forecast reports, 127, 289, 290  
 forecasting costs, 249, 249  
 formal communications, 291–292  
 forming stage in team building, 225  
 forms, contract, 220  
 forward passes, 106, 107  
 forward traces, 259  
 FPI (fixed-price incentive) contracts, 137–138  
 free float in schedules, 106  
 functional managers  
   in organizational charts, 65  
   roles and responsibilities, 58

functional organizations, 41, 42  
 future value (FV), 23

**G**

Gantt, Henry L., 111  
 Gantt charts, 111, 112–113, 119  
 general marketplace in procurement  
   plans, 136  
 glossary definitions in work breakdown  
   structure, 89–90  
 goals in scope statement  
   hands-on test, 39  
   vs. objectives, 38, 39  
 ground rules in team development and  
   management, 224  
 group leaders in organizational charts, 66  
 groupings for work tasks, 90–92

**H**

Hamilton, Booz Allen, 111  
 hard logic in mandatory  
   dependencies, 100  
 Hays, Anna Mae, 53  
 Herzberg, Frederick, 228  
 Herzberg's hygiene theory, 228  
 hierarchical work breakdown structure,  
   100, 100  
 hierarchy of needs, 227–228, 228  
 high-level projects  
   requirements, 40–41  
   risks, 72–73, 73  
 high power and high concern stakeholders,  
   61, 62, 64  
 high power and no concerns stakeholders,  
   61, 62, 64  
 high risks likelihood and severity, 162–163  
 histograms, 269, 269  
 honesty, 9–10  
 horizontal organizational charts, 65, 66  
 human resource plans, 120  
   hands-on test, 124, 124  
   procedure, 121  
   scenario, 120  
   scope of task, 120–121  
   steps, 121–122  
   template, 123–124  
 hygiene theory, 228

**I**

immaterial breaches, 280

impact analysis  
 change requests, 149, 154  
 risk assessment, 162–164, 163–164

implementation  
 approaches, 67–69, 69  
 quality plans. *See* quality plans implementation

implied warranties, 279

incident communications, 289

incomplete contractual actions, 277

independent estimates in seller selection, 213

independent evaluators for lessons learned, 313

independent variables in scatter diagrams, 270, 271

indicators, quality, 145

informal communications, 291

information distribution, 194–195

information-gathering techniques in risk identification, 160

information in RASCI model, 56

information needs in communication plans, 131

information technology projects, 50

initiating process, 12  
 charters. *See* charters  
 project assessment. *See* project assessment  
 project limitations and implementation approach, 67–69, 69  
 scope statements. *See* scope statements  
 stakeholders. *See* stakeholders

inspections  
 procurement, 282  
 quality control, 272

integrated change control, 254–257

integrity in data quality, 203

interfaces, project, 66

internal rate of return (IRR), 27, 27

Internet searches in procurement, 213

interpersonal interfaces, 66

interviews  
 risk assessment, 206  
 risk identification, 160

IRR (internal rate of return), 27, 27

Ishikawa, Kaoru, 268

Ishikawa diagrams, 268, 268

issues  
 reports, 128, 194  
 vs. risks, 159

issues log, 283  
 action items, 284, 285  
 escalations, 286, 287  
 procedure, 284  
 scenario, 284  
 scope of task, 284

**J**

Jagger, Mick, 163

Johnson, Spencer, 226

judgment, expert, 186

Juran, Joseph, 203, 269

**K**

Kerzner, Harold, 191, 220

key decision makers roles and responsibilities, 58

kickoff meetings, 175  
 expectations, 177–178  
 feedback, 178, 179  
 hands-on test, 180  
 plan evaluation, 180  
 pre-meeting preparations, 176–177, 177  
 procedure, 175–176  
 projects presentations, 177  
 scenario, 175  
 scope of task, 175

knowledge databases, 318–319

known risks with known recovery costs, 168

**L**

lag relationships in PDM, 104, 104

large projects, quality metrics for, 260

Lax, David A., 4

LCLs (lower control limits) in control charts, 263–264, 264

lead relationships in PDM, 103, 103

leaderless teams in organizational charts, 66

leadership  
 project managers, 53, 54  
 team development and management, 232–233

legal closure, 303–304, 305–306

- legal issues in contract claims
  - administration, 278
  - bonds, 279
  - breaches, 280
  - dispute resolution, , 279–280
  - hands-on test, 280–281
  - termination, 280
  - waivers, 279
  - warranties and product liability, 279
- legal mandates, 51
- legitimate power, 229
- lessons learned, 312
  - evaluation review questions, 315, 316–317
  - hands-on test, 315
  - independent evaluators for, 313
  - phase templates, 313, 314
  - planning reviews, 313, 315
  - procedure, 313, 314
  - reports, 194
  - scenario, 312
  - scope of task, 312
  - teams for, 313
- leveling, resource, 118
- liability, product, 279
- limitations, identifying, 67–69, 69
- liquidated damages, 219
- list of work in work breakdown structure, 89–90
- listening skills, 199, 200–201
- litigation, 280
- logical groupings for work tasks, 90–92
- logs
  - issues, 283–286, 285, 287
  - PMIS, 189, 192–193
- low power and low interest stakeholders, 62, 64
- low power but high concern stakeholders, 62, 62, 64
- low risks likelihood and severity, 162–163
- lower control limits (LCLs) in control charts, 263–264, 264
- lower specification limits (LSLs) in control charts, 263–264, 264
- lump sum contracts, 137
- mandatory dependencies, 100
- Maslow, Abraham, 227
- Maslow's hierarchy of needs, 227–228, 228
- master project management plans, 170, 172–175
- material breaches, 280
- matrices
  - communications, 128, 129, 131
  - compliance, 214, 214–216
  - RAM, 56, 57
  - risk probability and impact, 163–164, 163
- matrix organizations, 43–46, 43–44, 46
- McClelland, David, 229
- McGregor, Douglas, 228
- mean in statistics, 266
- measurable objectives in SMART
  - method, 38
- measurable requirements
  - for quality plans, 146
  - in RUMBA, 40
- measurements
  - quality management plans, 144
  - for success, 17
- media column in communication plans, 128
- median in statistics, 266
- mediation, 279
- medium projects, quality metrics for, 260
- medium risk likelihood and severity, 162–163
- meetings
  - kickoff, 175–180, 176, 179
  - PMIS, 188–189, 190
- messages column in communication plans, 128
- metrics
  - assurance, 259–261
  - deliverables acceptance criteria, 85
  - deliverables conformance, 259–261
  - quality management plans, 144
- milestones
  - hands-on test, 71, 71
  - master project management plans, 172–173
  - scheduled, 71
- mode in statistics, 266
- money, time value of, 18–19
- monitoring and controlling process, 238
  - approved changes, 254–257
  - costs, 97
  - deliverables conformance. *See* deliverables conformance
  - hands-on test, 294
  - issues log, 283–286, 285, 287
  - performance. *See* performance
  - project status. *See* performance reporting
  - schedules, 119

---

## M

- make or buy decisions, 135
- management, plan approval from, 174
- management review process, 174

Monte Carlo simulation, 210  
 most likely duration in PERT, 111  
 motivation  
   achievement theory, 230  
   expectancy theory, 230  
   hands-on test, 232  
   hygiene theory, 228  
   Maslow's hierarchy of needs, 227–228, 228  
   procurement negotiations, 217  
   team development and management, 232–233  
   theory X and theory Y, 228–229

organizational process assets updating, 307, 308–309  
 organizational risks, 161  
 organizational structures, 40–46, 42–45  
 organizing schedules, 89  
 orientation stage in procurement negotiations, 218  
 orienting teams, 184  
 overhead, 248  
 overruns, cost, 97  
 owner column in communication plans, 128  
 owner's implied warranties, 279  
 ownership transfer of deliverables, 299–301, 301–302

---

## N

negative slopes in schedule reductions, 118  
 negotiations in procurement, 217–218  
 net present value (NPV)  
   economic models, 24–25, 24–26  
   hands-on test, 25  
   overview, 25–26  
 network diagrams, 118  
 network logic, 109–110, 110  
 nonacceptance of products, 300  
 nonconformance, cost of, 203  
 nonexcusable delays, 220  
 nonlabor resources  
   elements, 123  
   requirements, 121  
 norming stage in team building, 225  
 notice to proceed, 219  
 NPV (net present value)  
   economic models, 24–25, 24–26  
   hands-on test, 25  
   overview, 25–26

---

## O

objectives  
   deliverables, 84  
   vs. goals, 38–39, 39  
   met, acknowledging, 298, 298–299  
   procurement negotiations, 217  
 oblige party in bonds, 279  
 operations turnover, 300  
 optimistic duration in PERT, 111  
 organizational charts  
   in communication plans, 129  
   creating, 64–66, 66

---

## P

parametric cost modeling, 96  
 Pareto, Vilfredo, 269  
 Pareto diagrams, 269–270, 270  
 Parkinson's Law, 106  
 participants, releasing, 309–310  
 participating mode in situational leadership, 227  
 payment bonds, 279  
 payment system in contract administration, 278  
 PDM (precedence diagramming method), 101–102, 103  
 penalty power, 230  
 performance, 238  
   costs, 244–252  
   procedure, 239  
   scenario, 238–239  
   schedules, 241–244, 242–244  
   scope, 240–241, 244  
   scope of task, 239  
   team, 230–231. *See also* project team performance  
     variance management, 240  
 performance bonds, 279  
 performance reporting, 286  
   communicating, 289–294  
   contractors, 282, 283  
   forecasting, 289, 290  
   hands-on test, 251–252, 253  
   procedure, 288  
   progress, 288–289  
   scenario, 286  
   scope of task, 286  
   status, 288

- performing stage in team building, 225
- personal power, 230
- PERT (program evaluation and review technique)
  - hands-on test, 116–117, 116–117
  - overview, 111, 114–116, 114–115
- pessimistic duration in PERT, 111
- phase templates for lessons learned, 313, 314
- planned value in earned value, 245
- planning process, 82–83
  - approvals, 174–175
  - budget plans, 94–98, 97
  - change management plans, 147–154, 150–157
  - communication plans. *See* communication plans
  - contingency plans, 168
  - deliverables, 83–86, 86
  - human resource plans, 120–124
  - kickoff meetings, 175–180, 176, 179
  - master project management plans, 170, 172–175
  - procurement plans. *See* procurement plans
  - quality management plans, 143–147
  - risk management. *See* risk management plans
  - schedules. *See* schedules
  - work breakdown structure. *See* work breakdown structure (WBS)
- plans
  - lessons learned reviews, 313–315
  - strategic, 15–17
- PMIS. *See* project management information system (PMIS)
- PMO (project management office), 36
  - for knowledge databases, 318
  - roles and responsibilities, 58
- Polaris mobile submarine project, 111
- portfolio management, 17–18
- power types
  - hands-on test, 232
  - overview, 229–230
- pre-meeting preparations for kickoff meetings, 176–177, 177
- precedence diagramming method (PDM), 101–102
- precedence relationships, 103
- precision in data quality, 203
- preferred logic in discretionary dependencies, 100
- preferred vendors
  - lists, 323
  - in procurement plans, 136
- present value (PV), 20–22, 21–22
- presenting projects, kickoff meetings, 177
- prevention in risk management, 275
- price/cost analyses, 218
- prime contractors
  - daily work reports, 191, 195
  - and subcontractors, 278
- principal party in bonds, 279
- probabilities in risk assessment, 162–164, 163–164, 206
- probability theory, 159
- process analysis in quality control, 204
- procurement plans, 134
  - contract types, 137–139
  - hands-on test, 140–142
  - make or buy decisions, 135
  - procedure, 134
  - responsibilities, 140
  - scenario, 134
  - scope of task, 134
  - solicitation, 135–136
  - template, 140–141
  - vendors and subcontractors, 136
- procurement procedures, 211
  - contract administration. *See* contract administration
  - contract awards, 217–221
  - contractor performance reports, 282, 283
  - hands-on test, 220–221
  - inspections and audits, 282
  - performance reviews, 281
  - records management systems, 282
  - scenario, 211
  - scope of task, 211
  - seller responses, 212–213
  - seller selection, 213–217, 214
- product development projects, 50
- product liability, 279
- product scope descriptions
  - hands-on test, 39
  - overview, 38
- production surveillance, 278
- productivity, metrics for, 261
- productivity rates, 106
- professional responsibility, 2
  - fairness, 7–8
  - honesty, 9–10
  - relevance, 3
  - respect, 5–6
  - responsibility, 3–5

- program evaluation and review technique (PERT)
    - hands-on test, 116–117, 116–117
    - overview, 111, 114–116, 114–115
  - progress payments, 278
  - progress reports, 126, 288–289
  - project acceptance, 296
    - acknowledgments, 298, 298–299
    - application, 297
    - charter criteria, 76
    - deliverables criteria, 85–86, 86
    - hands-on test, 299
    - purpose, 297
    - quality plan criteria, 144
    - scenario, 296
    - scope of task, 297
  - project assessment, 12–13
    - benefit measurement methods, 28–30
    - business cases, 30–35, 30–35
    - business needs, 18
    - capital budgeting concepts, 19
    - cash flow concepts, 19–20, 20
    - economic models, 23
    - future value, 23
    - internal rate of return, 27, 27
    - measurement system for success, 17
    - net present value, 24–26, 24–26
    - present value, 20–22, 21–22
    - procedure, 15
    - project portfolio management, 17–18
    - scenario, 13–14, 13–14
    - scope of task, 14–15
    - strategic plans, 15–17
    - time value of money, 18–19
  - project control books, 186
  - project management information system (PMIS), 186
    - daily work reports, 191, 195
    - extra work authorization forms, 187, 188
    - logs, 189, 192–193
    - meetings, 188–189, 190
    - vendors and consultants, 191, 194
    - work authorization forms, 187, 187
  - project management office (PMO), 36
    - for knowledge databases, 318
    - roles and responsibilities, 58
  - project managers
    - in communication plans, 126
    - information needs, 127
    - leadership roles, 53, 54
    - management roles, 52–54
    - in organizational charts, 65
    - performance feedback, 320, 322
    - roles and responsibilities, 57
  - project objectives. *See* objectives
  - project portfolio management, 17–18
  - project records, 194–195
  - project status. *See* performance reporting
  - project team leaders, 178
  - project team performance, 319
    - hands-on test, 323
    - procedure, 320
    - project managers, 320, 322
    - scenario, 319
    - scope of task, 319
    - sellers, 323, 324–325
    - teams, 320, 321
  - project types, 50–51
  - projectized organizations, 42, 42
  - proposal evaluations in seller selection, 213–216, 214
  - punch lists, 282
  - PV (present value), 20–22, 21–22
- 
- qualitative risk assessment
    - hands-on test, 166
    - impact, 162–164
    - probabilities, 162
    - probability and impact matrixes, 163–164, 163–164
    - triggers, 164, 165–166
  - quality control, 263
    - benchmarking in, 265
    - cause-and-effect diagrams, 268, 268
    - control charts, 263–265, 264
    - cost/benefit analysis, 263
    - design of experiments, 265–266
    - flowcharts in, 266–268, 267
    - hands-on test, 272
    - histograms, 269, 269
    - inspections, 272
    - metrics collection, 259–261
    - Pareto diagrams, 269–270, 270
    - run charts, 270, 271
    - scatter diagrams, 270, 271
    - statistical sampling, 266
  - quality management plans, 143
    - data collection, 145
    - hands-on test, 147
    - measurements, 144

- procedure, 143–144
  - quality planning, 144–145
  - requirements, 145–146
  - scenario, 143
  - scope of task, 143
  - templates, 146–147
  - quality of deliverables, 261
  - quality of project, 261
  - quality plans implementation, 201
    - audits, 203–204
    - cost of quality, 203
    - data quality definitions, 202–203
    - hands-on test, 204
    - procedure, 202
    - process analysis, 204
    - scenario, 201
    - scope of task, 202
  - quality standards, conformance to. *See* deliverables conformance
  - quantitative risk assessment, 204
    - decision trees, 208–209, 208–209
    - expected monetary value, 207–208
    - interviews, 206
    - performing, 206
    - probability distributions, 206
    - procedure, 205
    - scenario, 205
    - scope of task, 205
    - sensitivity analyses, 207
    - simulation, 210
  - questions
    - for communication plans, 132–133
    - evaluation review, 315, 316–317
  - Quinn, Richard T., 17
- 
- R**
- RAM (responsibility assignment matrix), 56, 57
  - randomness in probability theory, 159
  - range in statistics, 266
  - RASCI model, 56, 57
  - realistic objectives in SMART method, 38
  - recognition systems, 233
  - record retention requirements, 309
  - records management systems, 282
  - red flags in seller selection, 216–217
  - reducing schedules
    - hands-on test, 119–120, 120
    - overview, 116–118
  - referent power, 230
  - relationships in organizational charts, 64–66, 66
  - releasing participants, 309–310
  - reliability
    - data quality, 202
    - NPV, 25
  - report cards, 128
  - reports
    - final. *See* final reports
    - performance. *See* performance reporting
  - requests for information (RFIs), 136, 212–213
  - requests for proposals (RFPs), 136
  - requests for quotes, 136
  - requirements
    - high-level, 40–41, 41
    - quality plans, 145–146
    - verification and validation, 258–259
  - requirements traceability matrices (RTMs), 259, 259
  - research and development projects, 50
  - reserves, contingency vs. management, 168
  - resolution
    - conflict, 233–234
    - dispute, 279–280
    - in procurement negotiations, 218
  - resource leveling, 118
  - resource loading, 118
  - resources, 182
    - acquiring, 183
    - activating, 183–184
    - assumptions, 122, 124
    - calendars, 122–123, 173
    - estimates, 104–105, 105
    - managing, 118
    - procedure, 183
    - project teams, 184
    - requirements, 121–122
    - risks, 122, 124
    - scenario, 182
    - scope of task, 182–183
  - respect, 5–6
  - responsibilities. *See* roles and responsibilities
  - responsibility, 3–5
  - responsibility assignment matrix (RAM), 56–57
  - responsible requirements in RUMBA, 40
  - retention amount in procurement
    - contracts, 219
  - reward power, 230
  - rewards systems, 233

- RFIs (requests for information), 136, 212–213
- RFPs (requests for proposals), 136
- risk averse individuals, 159
- risk events
  - documenting, 275
  - hands-on test, 166
  - managing, 272–275
  - worksheets, 163–164, 164, 166
- risk management, 272
  - documenting risk events, 275
  - hands-on test, 275
  - preventive and corrective actions, 275
  - procedure, 274–275
  - scenario, 273–274
  - scope of task, 274
- risk management plans, 154–155
  - alternative strategies, 168–169
  - categories, 161–162
  - contingency plans, 168
  - contingency reserves vs. management reserves, 168
  - corrective actions, 168
  - management plans, 169–170, 171
  - probability theory, 159
  - procedure, 158
  - risk identification, 160–161
  - risk-response plans, 167–169
  - scenario, 156
  - scope of task, 157–158
  - stakeholder tolerance, 159–160
  - uncertainty, choice, and certainty, 158–159
- risk neutral individuals, 160
- risk registers, 164, 165–166, 173
- risk seeker individuals, 160
- risks
  - high-level, 72–73, 73
  - qualitative. *See* qualitative risk assessment
  - quality management plans, 147
  - quantitative. *See* quantitative risk assessment
  - resources, 122, 124
  - staffing, 124, 124
- roles and responsibilities
  - in communication plans, 128
  - hands-on test, 60, 60
  - in procurement plans, 140
  - in quality management plans, 146
  - in RASCI model, 56
  - stakeholders, 57–60
- rolling wave planning, 83
- root cause analysis in risk identification, 160
- RTMs (requirements traceability matrices), 259, 259
- run charts, 270, 271
- 
- ## S
- S-curves in variance analysis, 249, 249
- sampling in statistics, 266
- Sawyer, Diane, 199
- scatter diagrams, 270, 271
- schedule-related contract components, 219–220
- schedules, 99
  - activities
    - defining, 100, 100
    - sequencing, 100–101, 101–103
  - in communication plans, 130
  - controlling, 119
    - hands on test, 241–244, 242–244
    - overview, 244
    - in planning process, 119
  - developing, 105–108, 107–109
  - in earned value, 247
  - Gantt charts, 111, 112–113
  - meetings, 189, 190
  - procedure, 99
  - quality control, 259–260
  - quality management, 146
  - reducing
    - hands-on test, 119–120, 120
    - overview, 116–118
  - resource management, 118
  - scenario, 99
  - scope of task, 99
  - template elements, 119
  - in uncertainty, 111, 114–116, 114–115
  - variances in, 246–247, 249, 249
  - in work breakdown structure, 89
- scope control
  - deliverables, 84
  - verification, 240–241
- scope creep, 68, 240
- scope-related contract components, 218–219
- scope statements, 35
  - business goals vs. project objectives, 39
  - hands-on test, 46
  - high-level project requirements, 40–41
  - organizational structures, 40–46, 42–45
  - procedure, 37–38

- product scope descriptions, 38
- scenario, 36–37, 36–37
- scope of task, 37
- scorecards and scoring models
  - for business cases, 30–34, 30–35
  - in project charter, 78, 78
  - in seller selection, 213–214, 214
  - weighted, 29–30, 29
- screening systems in seller selection, 214
- SD (standard deviation) of project duration, 114–116, 115
- Sebenius, James K., 4
- selecting sellers, 213–217, 214
- self-actualization stratum, 227, 228
- sellers
  - performance feedback, 323, 324–325
  - responses, 212–213
  - selecting, 213–217, 214
- selling mode in situational leadership model, 227
- senior managers
  - information needs, 127
  - in organizational charts, 65
- sensitivity analysis of risk, 207
- sequencing activities, 100–101, 101–103
- simulation in risk assessment, 210
- situational leadership model, 226–227, 226
- skills of team members, 121–122, 123
- slack in schedules, 106
- slope in schedule reductions, 117–118, 118
- small projects, quality metrics for, 260
- SMART method, 38
- smooth over approach in conflict resolution, 234
- soft logic in discretionary dependencies, 100
- solicitation, procurement, 135–136
- specific objectives in SMART method, 38
- specifications
  - contracts, 278
  - quality management plans, 146
- sponsors
  - communicating with, 289, 291–292
  - in communication plans, 126
  - in organizational charts, 65
  - roles and responsibilities, 51–52, 57
- Sputnik crisis, 111
- staffing plans
  - hands-on test, 124, 124
  - human resource plans. *See* human resource plans
  - resource plans
  - template, 123–124
- stakeholders, 47
  - analysis, 60–63, 62, 63–64
  - in communication plans, 126, 127, 131
  - expectations, 197–198
  - limiting factors, 66–67
  - organizational charts, 64–66, 66
  - procedure, 49–50
  - project interfaces, 66
  - project managers, 52–54
  - project types, 50–51
  - responsibility assignment matrix, 56–57
  - risk tolerance, 159–160
  - roles and responsibilities, 57–60
  - scenario, 47–49
  - scope of task, 49
  - sponsors, 51–52
  - stakeholder list, 51
  - team leaders, 55
- standard deviation (SD) of project duration, 114–116, 115
- standards
  - fairness, 7
  - honesty, 9
  - quality, 146
  - respect, 5–6
  - responsibility, 3–4
- start to finish activity relationships, 102–103, 102
- start to start activity relationships, 102–103, 102
- statements of work, 38, 137, 218–219
- statistical sampling, 266
- status, project. *See* performance reporting
- status reports
  - communicating, 127
  - communications plans execution, 196–197, 197
  - elements, 288
- statutory requirements for record retention, 309
- steering committees, 65
- storming stage in team building, 225
- strategic plans, 15–16
  - description, 16
  - elements, 16–17
- strategic projects, 50
- strategy and tactics
  - in procurement negotiations, 217
  - reviewing, 85
- strengths, weaknesses, opportunities, and threats (SWOT) analysis, 160

strong matrix organizations, 43, 43, 45–46  
 subcontractors  
   managing, 278  
   overview, 136  
 subject matter experts, 58  
 substantial completion, 219  
 successor tasks in precedence diagramming method, 103  
 supplemental contract agreements, 277  
 suppliers roles and responsibilities, 58  
 support in RASCI model, 56  
 surety party in bonds, 279  
 SWOT (strengths, weaknesses, opportunities, and threats) analysis, 160

---

## T

T&M (time and materials) contracts, 139  
 Taguchi, Genichi, 265  
 tasks  
   in arrow and precedence diagramming method, 101–102  
   logical groupings, 90–92  
 team development and management, 221  
   achievement theory, 230  
   coaching, 226–227, 226  
   conflict resolution, 233–234  
   expectancy theory, 230  
   ground rules, 224  
   hands-on test, 227, 231  
   leadership and motivation, 232–233  
   Maslow's hierarchy of needs, 227–228, 228  
   performance issues, 229–231  
   power types, 229–230  
   procedure, 222–224  
   rewards and recognition systems, 233  
   scenario, 221–222  
   scope of task, 222  
   team building, 224–225, 225  
   theory X and theory Y, 228–229  
   training, 226  
 team directory in communication plans, 129  
 team leaders, 55  
 team members  
   in communication plans, 126  
   competency levels, 122  
   identifying, 55, 59, 59  
   obtaining, 55  
   responsibility assignment matrix, 56–57  
   roles and responsibilities, 57–60  
 teams  
   communicating with, 292  
   developing. *See* team development and management  
   information needs, 127  
   for lessons learned, 313  
   members. *See* team members  
   orienting and assimilating, 184  
   performance feedback, 320, 321  
 technical interfaces, 66  
 technical risks, 160  
 technical specifications in quality management plans, 146  
 technology projects, 50  
 telling mode in situational leadership model, 227  
 templates  
   contract closure, 304, 305  
   deliverables, 128–133, 130  
   final report, 310, 310  
   lessons learned, 313, 314  
   procurement plans, 140–141  
   quality plans, 146–147  
   schedules, 119  
   staffing plans, 123–124  
 term contracts, 220  
 termination, contract, 280  
 theory X and theory Y, 228–229  
 time and materials (T&M) contracts, 139  
 time-bound objectives in SMART method, 38  
 time value of money, 18–19  
 timeliness in data quality, 203  
 tolerance for risk, 159–160  
 tools for communication plans, 131–132  
 total float in schedules, 106  
 total variance of projects in PERT, 114  
 training for teams, 226  
 transferring ownership deliverables, 299–301, 301–302  
 triangular distributions in risk assessment, 206  
 triggers, risk, 164, 165–166  
 Tuckman, Bruce, 224  
 turnover, operations, 300  
 typical organizational structures, 40–46, 42–45

---

**U**

UCLs (upper control limits) in control charts, 263–264, 264

uncertainty  
in risk, 158–159  
schedules in, 111, 114–116, 114–115

understandable requirements in RUMBA, 40

updating organizational process assets, 307, 308–309

upper control limits (UCLs) in control charts, 263–264, 264

upper specification limits (USLs) in control charts, 263–264, 264

---

**V**

valid requirements for quality plans, 145–146

validation of requirements, 258–259

validity of NPV, 24

variable sampling, 266

variables in scatter diagrams, 270, 271

variance  
in analysis and forecasting, 249, 249  
in earned value, 246–247  
managing, 240  
PERT, 111, 114, 114

vendors  
information reports, 128  
overview, 136  
performance feedback, 323, 324–325  
PMIS, 191, 194  
procurement plans, 136  
responses, 212–213  
selecting, 213–217, 214

verifiable requirements for quality plans, 146

verifying  
communications, 199  
requirements, 258–259  
scope, 240–241  
work breakdown structure, 94

very high risk likelihood and severity, 162–163

very low risk likelihood and severity, 162–163

Vroom, Victor, 229

---

**W**

waivers in contracts, 279

warranties in contracts, 279

WBS. *See* work breakdown structure (WBS)

weak matrix organizations, 43, 44, 45–46, 46

weeks to complete in earned value, 245

weighted scoring models  
overview, 29–30, 29  
seller selection, 213–214, 214

Wells, Joseph T., 216

withdraw approach in conflict resolution, 234

work authorization forms, 187, 187

work breakdown structure (WBS), 87, 87  
deconstructing and adjusting, 92  
glossary definitions, 89–90  
hands-on test, 92–93  
hierarchical, 100, 100  
level of detail, 94  
list of work in, 89–90, 90  
obstacles, 94  
organizing work in, 90  
procedure, 88  
project schedule management plans, 119  
scenario, 88  
scope of task, 88  
verifying, 94

work lists, 89–90, 90

work organization in work breakdown structure, 90

work packages, 89

work products in quality management plans, 146

work reports in PMIS, 191, 195

---

**X**

x-axis in scatter diagrams, 270

---

**Y**

y-axis in scatter diagrams, 270