

# Index

**Note to the Reader:** Throughout this index, **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

---

## A

- AC (actual cost), 258–259
  - accept risk strategy, **174**
  - accepted deliverables
    - Close Project or Phase process, 300
    - Verify Scope process, 250
  - accepting assignments, **23**
  - Achievement theory, **208**
  - Acquire Project Team process, 45, 194–195, 195
    - inputs, 195–196
    - outputs, 197
    - tools and techniques, 196
  - action logs, 223
  - active risk acceptance, 174
  - activity attributes
    - Define Activities process, **102**
    - Develop Schedule process, 116
    - Estimate Activity Durations process, 112
    - Estimate Activity Resources process, 108
    - Sequence Activities process, 104
  - activity cost estimates
    - Determine Budget process, 96
    - Estimate Costs process, 94
    - Identify Risks process, 152
    - Plan Procurements process, 139
  - activity duration estimates
    - Develop Schedule process, 116
    - Estimate Activity Durations process, 114
    - Identify Risks process, 158
  - activity lists
    - Define Activities process, **102**
    - Develop Schedule process, 116
    - Estimate Activity Durations process, 112
    - Estimate Activity Resources process, 108
    - Sequence Activities process, 104
  - activity on arrow (AOA) method, 106
  - activity resource requirements
    - Develop Human Resource Plan process, 127
    - Develop Schedule process, 116
    - Estimate Activity Durations process, 112
    - Estimate Activity Resources process, 110
    - Plan Procurements process, 139
  - actual cost (AC), 258–259
  - addition project ending, 304
  - adjourning stage in team development, 209, 210
  - ADM (arrow diagramming method), 106, 106, 125
  - Administer Procurements process, 49, 74, 244, 244
    - inputs, 244
    - outputs, 246–247
    - tools and techniques, 245–246, 245
  - administrative closure, 305, 306
  - ADR (alternative dispute resolution) technique, 302
  - advertising, 200
  - affiliations, 29
  - affinity diagrams
    - Collect Requirements process, 76
    - Plan Quality process, 150
  - alternative dispute resolution (ADR) technique, 302
  - alternatives
    - in resource estimates, 109
    - in scope, 81
  - analogous estimating
    - Estimate Activity Durations process, 113
    - Estimate Costs process, 93
  - AOA (activity on arrow) method, 106
  - appeals, 246
  - appraisals
    - Manage Project Team process, **213**
    - Plan Quality process, 147
  - approved change requests
    - Administer Procurements process, 244
    - Direct and Manage Project Execution process, 217
    - Perform Quality Control process, 266, 270
  - approved changes
    - implementation, 225–226
  - archiving documents, 308
  - arrow diagramming method (ADM), 106, 106, 125
  - assessments
    - projects, 50–56, 51, 53
    - requirements, 73–78, 74
    - risk, 166
    - stakeholder register, 65
    - team performance, 210–211
  - assignments
    - accepting, 23
    - team, 204
  - associations, 29
  - assumptions
    - high-level, 57
    - in risk identification, 159
    - in WBS, 83
  - attendees at kickoff meetings, 181
  - audits
    - Administer Procurements process, 246
    - Close Procurements process, 302
    - Monitor and Control Risks process, 274
    - Perform Integrated Change Control process, 279
    - Perform Quality Assurance process, 228–229
  - authority, 130
  - autocratic leadership style, 206
  - avoid risk strategy, 173
  - awarding contracts, 201
- 

## B

- BAC (budget at completion), 257–258, 260–262
- backward pass, 118, 119

- balanced matrix
    - organizations, 13
  - baselines
    - cost performance. *See* cost performance baselines
    - schedule, 124, 146, 180
    - scope. *See* scope baselines
  - basis of estimates
    - budgets, 96
    - costs, 94
  - Bass, Bernard, 206
  - BCWS (budgeted cost of work scheduled), 257
  - benchmarking, 150
  - benefit measurement
    - methods, 52
    - cash flow analysis, 53–56, 53
    - cost-benefit analysis, 52
    - scoring models, 53
  - bidder conferences, 199
  - bids in procurements
    - process, 143
  - Blanchard, Ken, 206
  - bottom-up estimating
    - activity resources, 109
    - costs, 93
  - brainstorming
    - quality planning, 150
    - requirements collection, 76
  - budget at completion (BAC), 257–258, 260–262
  - budget forecasts
    - cost control, 263
    - performance reports, 283
  - budgeted cost of work scheduled (BCWS), 257
  - budgeting skills, 9
  - budgets
    - determining, 95–98, 95, 98
    - risk management
      - activities, 155
  - buffers
    - activity duration
      - estimates, 114
    - schedule, 121
  - business case, 59
- 
- C**
- calendars. *See* resource calendars
  - cash flow analysis, 53–56, 53
  - categorization of risk, 155, 166
  - causal/econometric forecasting method, 283
  - cause-and-effect diagrams
    - quality control, 267, 267
    - risk identification, 160, 160
  - change logs, 224
  - change management plans, 152
  - change requests
    - Administer Procurements process, 244, 247
    - Conduct Procurements process, 202
    - Control Costs process, 263
    - Control Schedule process, 255
    - Control Scope process, 252
    - Direct and Manage Project Execution process, 217, 219
    - Manage Project Team process, 215
    - Manage Stakeholder Expectations process, 225
    - Monitor and Control Project Work process, 242
    - Monitor and Control Risks process, 274
    - Perform Integrated Change Control process, 277, 277, 280
    - Perform Quality Assurance process, 230
    - Perform Quality Control process, 265, 270–271
    - Plan Procurements process, 144
    - Report Performance process, 285
    - Verify Scope process, 250
  - changes
    - controlling, 275–280, 276–277, 280
    - implementing, 225–226
    - quality control, 271
  - charters. *See* project charters
  - charts
    - control, 149, 267–268, 267
    - Gantt, 123, 124
    - hierarchical, 128
    - matrix-based, 128
    - milestone, 124
    - Pareto, 268, 269
    - project organizational, 130
    - RACI, 128–129
    - run, 269
  - checklists
    - Identify Risks process, 159
    - Perform Quality Control process, 266
    - Plan Quality process, 151
  - claims administration, 246
  - Close Procurements process, 49, 300–301, 301
    - inputs, 301
    - outputs, 302
    - tools and techniques, 302
  - Close Project or Phase process, 39, 298–299, 299
    - inputs, 299–300
    - outputs, 300
    - tools and techniques, 300
  - closed procurements, 302, 302
  - closing process group, 20
  - closing projects, 297–298
    - administrative closure, 305, 306
    - archiving documents, 308
    - collating lessons learned, 307
    - customer satisfaction, 308, 309
    - final acceptance, 298–302
    - final project reports, 307
    - formal project endings, 304
    - process interaction, 309–311, 310–311
    - review questions, 312–314
    - transferring ownership, 302
    - trends, 304
  - co-location of teams, 210
  - coercive power, 207
  - collaborating method in conflict management, 214
  - collating lessons learned, 307
  - Collect Requirements process, 40, 73–74, 74
    - inputs, 75
    - outputs, 77–78
    - tools and techniques, 75–77
  - communication
    - information distribution
      - methods, 221
    - planning, 131–136, 131, 133, 135
    - project status, 281–285, 282
    - skills, 9
    - stakeholder expectations, 224
  - communications
    - management plans
      - Develop Project Management Plan process, 180
      - Plan Communications process, 135–136
      - Plan Risk Management process, 154
  - competency, 130
  - compression, schedule, 122–123, 254
  - compromise method in conflict management, 213

- Conduct Procurements process,
    - 49, 197–198, 197
    - inputs, 198–199
    - outputs, 200–202
    - tools and techniques, 199–200
  - confidential information, 24–25, 24
  - configuration in change control
    - identifying, 279
    - management subsystem, 278–279, 280
    - status accounting, 279
  - conflict management
    - skills, 9
    - teams, 213–214, 213
  - conformance costs, 148
  - confrontation and problem solving method in conflict management, 213–214
  - constrained optimization models, 52
  - constraints
    - high-level, 57
    - in WBS, 83
  - contingency planning, 174
  - contingency reserves, 114
  - Contingency theory, 206
  - contingent response strategies, 174–175
  - continuous probability distributions, 169
  - contract awards, 201
  - contracts
    - Administer Procurements process, 244–245, 245
    - Determine Budget process, 96
    - Develop Project Charter process, 59
    - Plan Procurements process, 140–141, 140
    - Plan Risk Responses process, 175
  - control charts
    - Perform Quality Control process, 267–268, 267
    - Plan Quality process, 149
  - Control Costs process, 43, 255–256, 256
    - inputs, 256–257
    - outputs, 263
    - tools and techniques, 257–263, 259
  - Control Schedule process, 42, 252–253, 253
    - inputs, 253–254
    - outputs, 255
    - tools and techniques, 254
  - Control Scope process, 40, 250–251, 251
    - inputs, 251
    - outputs, 252
    - tools and techniques, 251
  - conversations in team management, 212
  - COQ (cost of quality)
    - cost estimates, 93
    - quality planning, 147
  - corrective actions
    - change control, 275–280, 276–277, 280
    - implementing, 219
  - correspondence, 247
  - cost-benefit analysis
    - description, 52
    - quality planning, 147
  - cost estimates
    - Conduct Procurements process, 200
    - Determine Budget process, 96
    - Estimate Costs process, 94
    - Identify Risks process, 158
    - Plan Procurements process, 139
  - cost management plans, 90
    - Determine Budget process, 95–99, 95, 98
    - Develop Project Management Plan process, 180
    - Estimate Costs process, 90–94, 91
    - Identify Risks process, 158
    - Perform Quantitative Risk Analysis process, 168
    - Plan Risk Management process, 154
  - cost of quality (COQ)
    - cost estimates, 93
    - quality planning, 147
  - cost performance baselines
    - Determine Budget process, 97, 98
    - Develop Project Management Plan process, 180
    - Plan Procurements process, 139
    - Plan Quality process, 146
  - cost performance index (CPI), 258
  - cost plus award fee (CPAF) contracts, 141
  - cost plus fixed fee (CPFF) contracts, 141
  - cost plus incentive fee (CPIF), 141
  - cost-reimbursable contracts, 141
  - cost variance (CV), 258–259
  - costs
    - aggregation, 97
    - controlling, 255–263, 256, 259
    - objectives, 171
  - CP (critical path), 118–119, 119
  - CPAF (cost plus award fee) contracts, 141
  - CPFF (cost plus fixed fee) contracts, 141
  - CPI (cost performance index), 258–259
  - CPIF (cost plus incentive fee), 141
  - crashing technique, 122–123
  - Create WBS process, 40, 84, 84
    - inputs, 84
    - outputs, 85–89, 86–88
    - tools and techniques, 85
  - critical chain method, 121
  - critical path (CP), 118–119, 119
  - critical path method (CPM), 117–120, 119
  - critical path tasks, 119
  - critical success factors, 82
  - Crosby, Philip B., 148
  - cultural awareness, 26–27, 27
  - cultural environment, 14
  - culture shock, 26, 27
  - customer requests, 50
  - customer satisfaction, 308, 309
  - CV (cost variance), 258–259
- 
- D**
- data-gathering techniques, 168–169
  - deception, 31
  - decision models, 52
  - decision trees, 170, 170
  - decoding messages, 134
  - decomposition
    - Define Activities process, 102
    - in WBS, 85
  - defect repairs, 220
  - Define Activities process, 42, 100, 101
    - inputs, 101
    - outputs, 102–103
    - tools and techniques, 101–102
  - define, measure, analyze, design, and verify (DMADV) methodology, 149

- define, measure, analyze, improve, and control (DMAIC) methodology, 149
  - Define Scope process, 40, 79–80
    - inputs, 80–81
    - outputs, 82–83
    - tools and techniques, 81
  - defining probability and impact, 156
  - deliverables, 17
    - Close Project or Phase process, 300
    - Create WBS process, 85
    - Direct and Manage Project Execution process, 218–219, 218
    - Perform Quality Control process, 266, 271
    - vs. requirements, 82
    - Verify Scope process, 250
  - Delphi technique, 76
  - demands, identifying, 50–51
  - Deming, W. Edwards, 21, 149
  - Deming Cycle, 149
  - democratic leadership style, 206
  - dependencies, 104–105
  - dependent variables in scatter diagrams, 269
  - design of experiments (DOE), 150
  - Determine Budget process, 43, 95, 95
    - inputs, 95–96
    - outputs, 97–99, 98
    - tools and techniques, 96–97
  - Develop Human Resource Plan process, 45, 126–127, 127
    - inputs, 127–128
    - outputs, 129–130
    - tools and techniques, 128–129
  - Develop Project Charter process, 39, 58, 58
    - inputs, 59–60
    - outputs, 61
    - tools and techniques, 60–61
  - Develop Project Management Plan process, 39, 79, 177, 177
    - inputs, 178
    - outputs, 179–181, 179
    - tools and techniques, 178–179
  - Develop Project Team process, 45, 203, 203
    - inputs, 204
    - leader power, 207
    - leadership styles, 206–207
    - leadership vs. management, 204–206, 206
    - motivational theories, 207–208, 208
    - outputs, 210–211
    - tools and techniques, 208–210, 210
  - Develop Schedule process, 42, 115–116, 115
    - inputs, 116–117
    - outputs, 123–125, 124
    - tools and techniques, 117–123, 119
  - diagrams
    - affinity, 76
    - matrix, 150
    - network, 119, 123
    - quality control, 267, 267
    - quality planning, 150
    - risk identification, 160, 160–161
    - scatter, 269–270
    - scheduling, 105–106
    - tornado, 169, 169
  - dictionaries, WBS, 88–89
  - Direct and Manage Project Execution process, 39, 216–217, 216
    - inputs, 217
    - outputs, 218–220, 218
    - tools and techniques, 218
  - discounted cash flows, 54–55
  - discretionary dependencies, 105
  - discrimination, 30
  - disputes, 246
  - Distribute Information process, 46, 220–221, 220
    - inputs, 221
    - outputs, 221–222
    - tools and techniques, 221
  - distributions, probability, 169
  - diversity training, 27
  - DMADV (define, measure, analyze, design, and verify) methodology, 149
  - DMAIC (define, measure, analyze, improve, and control) methodology, 149
  - documentation reviews for risks, 159
  - documents. *See* project documents
  - DOE (design of experiments), 150
  - duration estimates
    - Develop Schedule process, 116
    - Estimate Activity Durations process, 111–114, 111
    - Identify Risks process, 158
- 
- ## E
- EAC (estimate at completion), 258–262
  - earned value (EV), 257–259, 259, 261–262
  - earned value management (EVM), 257
  - ecological impact, 51
  - 80/20 rule, 268
  - 85 percent rule, 149
  - EMV (expected monetary value) analysis, 169–170, 170
  - encoding messages, 134
  - enhance risk strategy, 174
  - enterprise environmental factors
    - Acquire Project Team process, 195–196
    - Define Activities process, 101
    - Develop Human Resource Plan process, 127
    - Develop Project Charter process, 60
    - Develop Project Management Plan process, 178
    - Develop Project Team process, 211
    - Develop Schedule process, 117
    - Direct and Manage Project Execution process, 217
    - Estimate Activity Durations process, 112
    - Estimate Activity Resources process, 109
    - Estimate Costs process, 92
    - Identify Risks process, 158–159
    - Identify Stakeholders process, 63
    - Manage Project Team process, 215
    - Monitor and Control Project Work process, 242
    - Perform Integrated Change Control process, 278
    - Plan Communications process, 132
    - Plan Procurements process, 139
    - Plan Quality process, 146
    - Plan Risk Management process, 154
  - Estimate Activity Durations process, 42, 111–112, 111
    - inputs, 112
    - outputs, 114
    - tools and techniques, 113–114

Estimate Activity Resources  
 process, 42, 107–108, 108  
 inputs, 108–109  
 outputs, 110–111, 110  
 tools and techniques,  
 109–110  
 estimate at completion (EAC),  
 258–262  
 Estimate Costs process, 43,  
 90–91, 91  
 inputs, 91–92  
 outputs, 94  
 tools and techniques, 92–94  
 estimate to complete (ETC), 258,  
 260–262  
 ethics violations, 26  
 EV (earned value), 257–259, 259,  
 261–262  
 EVM (earned value  
 management), 257  
 executing process group, 19  
 executing projects, 193–194  
 approved changes, 225–226  
 process interaction, 231–235,  
 231–235  
 project management  
 plans, 216  
 Direct and Manage  
 Project  
 Execution process,  
 216–220, 216  
 Distribute Information  
 process,  
 220–222, 220  
 Manage Stakeholder  
 Expectations  
 process,  
 222–225, 223  
 quality management plans,  
 226–230, 226, 229  
 resources, 194  
 Conduct Procurements  
 process,  
 197–202, 197  
 team acquisition,  
 194–197, 195  
 review questions, 236–238  
 risk management plans, 230  
 team performance, 202–203  
 Develop Project Team  
 process. *See* Develop  
 Project Team process  
 Manage Project Team  
 process, 211–215,  
 211, 213  
 Expectancy theory, 208  
 expected monetary value (EMV)  
 analysis, 169–170, 170  
 experiences, interpreting, 27–28

expert judgment  
 Close Project or Phase  
 process, 300  
 Conduct Procurements  
 process, 200  
 Define Activities process, 102  
 Define Scope process, 81  
 Determine Budget process, 97  
 Develop Project Management  
 Plan process, 178–179  
 Direct and Manage Project  
 Execution process, 218  
 Estimate Activity Durations  
 process, 113  
 Estimate Activity Resources  
 process, 109  
 Estimate Costs process, 93  
 Identify Risks process, 162  
 Identify Stakeholders  
 process, 64  
 Perform Integrated Change  
 Control process, 278  
 Perform Qualitative Risk  
 Analysis process, 166  
 Perform Quantitative Risk  
 Analysis process, 170  
 Plan Procurements  
 process, 140  
 Plan Risk Responses  
 process, 175  
 expert power, 207  
 exploiting risk events, 174  
 external dependencies, 105  
 external failure costs, 148  
 extinction project ending  
 type, 304  
 extrinsic motivators, 210

---

## F

facilitated workshops, 75–76, 81  
 failure costs, 148  
 fairness, 28–30, 28  
 fallback plans, 174  
 fast tracking, 123  
 feasibility studies, 16–17, 51  
 feedback from stakeholders, 222  
 feedback messages, 134  
 FF (finish-to-finish)  
 relationship, 106  
 FF (free float) time, 118  
 FFP (firm fixed price)  
 contracts, 140  
 final acceptance, 298–302  
 final product, 300  
 final project reports, 307

finish-to-finish (FF)  
 relationship, 106  
 finish-to-start (FS)  
 relationship, 105  
 firm fixed price (FFP)  
 contracts, 140  
 fishbone diagrams, 267, 267  
 fitness for use premise, 149  
 fixed-price contracts, 140  
 fixed price incentive fee (FPIF)  
 contracts, 140  
 fixed price with economic price  
 adjustment (FP-EPA)  
 contracts, 141  
 float time, 118  
 flowcharts  
 quality control, 268  
 quality planning, 150  
 risk identification, 160, 161  
 focus groups, 75–76  
 force field analysis, 150  
 forcing method in conflict  
 management, 213  
 forecasting  
 cost control, 260, 263  
 performance reports, 283  
 formal power, 207  
 formal project endings, 304  
 forming stage in team  
 development, 209, 210  
 forward pass, 118, 119  
 FP-EPA (fixed price with  
 economic price adjustment)  
 contracts, 141  
 FPIF (fixed price incentive fee)  
 contracts, 140  
 free float (FF) time, 118  
 FS (finish-to-start)  
 relationship, 105  
 functional managers, 61  
 functional organizations, 11–12  
 funding limit reconciliation, 97  
 funding requirements  
 budgeting, 98, 98  
 cost control, 256  
 future value (FV), 54–55

---

## G

Gantt charts, 123, 124  
 gifts from vendors, 29  
 grade of products, 149  
 ground rules for team  
 behavior, 210  
 group creativity techniques, 76  
 group decision-making  
 techniques, 76–77

**H**

- hammocks, 107
  - handoffs, 16
  - Hersey, Paul, 206
  - Herzberg, Frederick, 208
  - hierarchical charts, 128
  - Hierarchy of Needs theory, 207, 208
  - high-level project scope, 57
  - high-level risks, assumptions, and constraints, 57
  - histograms, 268
  - historical cost relationships, 97
  - honesty, 30–31, 30
  - human resources
    - cost estimates, 92
    - human resource plans, 126–130, 127
    - teams. *See* teams
  - Hygiene theory, 208
- 
- I**
  - idea/mind mapping, 76
  - Identify Risks process, 47, 157–158, 157
    - inputs, 158–159
    - outputs, 162
    - tools and techniques, 159–162, 160–161
  - Identify Stakeholders process, 46, 62–63, 62
    - inputs, 63–64
    - outputs, 65
    - tools and techniques, 64
  - identifying information in stakeholder register, 63
  - identifying needs and demands, 50–51
  - impact
    - ecological, 51
    - risk, 156, 164–165
  - independent estimates, 200
  - independent variables in scatter diagrams, 269
  - industry
    - advancing, 31–33, 32
    - contributing to, 33
  - industry knowledge, 32
  - influence
    - skills, 10
    - stakeholders, 29
  - influence diagramming, 160
  - information distribution
    - tools, 221
  - information-gathering techniques for risk, 159
  - initiating projects, 37–38
    - high-level project scope, 57
    - high-level risks, assumptions, and constraints, 57
  - key stakeholder analysis, 62–65, 62
    - process interaction, 65–67, 66
  - project assessment, 50–56, 51, 53
  - project charters, 58–62, 58
  - project management
    - knowledge areas. *See* project management knowledge areas
  - review questions, 68–70
  - inputs
    - Acquire Project Team process, 195–196
    - Administer Procurements process, 244
    - Close Procurements process, 301
    - Close Project or Phase process, 299–300
    - Collect Requirements process, 75
    - Conduct Procurements process, 198–199
    - Control Costs process, 256–257
    - Control Schedule process, 253–254
    - Control Scope process, 251
    - Create WBS process, 84
    - Define Activities process, 101
    - Define Scope process, 80–81
    - Determine Budget process, 95–96
    - Develop Human Resource Plan process, 127–128
    - Develop Project Charter process, 59–60
    - Develop Project Management Plan process, 178
    - Develop Project Team process, 204
    - Develop Schedule process, 116–117
    - Direct and Manage Project Execution process, 217
    - Distribute Information process, 221
    - Estimate Activity Durations process, 112
    - Estimate Activity Resources process, 108–109
    - Estimate Costs process, 91–92
    - Identify Risks process, 158–159
    - Identify Stakeholders process, 63–64
    - Manage Project Team process, 212
    - Manage Stakeholder Expectations process, 223–224
    - Monitor and Control Project Work process, 241–242
    - Monitor and Control Risks process, 273
    - Perform Integrated Change Control process, 276–277
    - Perform Qualitative Risk Analysis process, 163–164
    - Perform Quality Assurance process, 227
    - Perform Quality Control process, 265–266
    - Perform Quantitative Risk Analysis process, 167–168
    - Plan Communications process, 132
    - Plan Procurements process, 138–139
    - Plan Quality process, 146
    - Plan Risk Management process, 154
    - Plan Risk Responses process, 172
    - Report Performance process, 282–283
    - Sequence Activities process, 104
    - Verify Scope process, 249
  - inspection
    - Administer Procurements process, 246
    - Perform Quality Control process, 270
  - integration project ending type, 304
  - integrity
    - fairness, 28–30, 28
    - honesty, 30–31, 30
    - respect, 25–28, 27
    - responsibility, 22–25, 22, 24

intellectual property, 25  
 interaction, stakeholder, 33  
 interactive communication, 135  
 internal failure costs, 148  
 internal rate of return (IRR), 56  
 international environment, 15  
 Internet searches, 200  
 interpersonal skills  
   stakeholder expectations, 224  
   team development, 209  
   team management, 214  
 interpreting experiences, 27–28  
 interviews  
   requirements collection, 75  
   risk analysis, 168  
 intrinsic motivators, 210  
 IRR (internal rate of return), 56  
 Ishikawa diagrams, 267, 267  
 issue logs  
   stakeholder expectations, 223  
   team management, 214

---

## J

Jensen, Mary Ann, 209  
 judgmental forecasting  
   method, 283  
 Juran, Joseph M., 149

---

## K

Kaizen approach, 149  
 key stakeholder analysis,  
   62–65, 62  
 kickoff meetings, 181  
 knowledge, industry, 32

---

## L

Laissez-fair leadership style, 206  
 laws, 23–24  
 leaders, power of, 207  
 leadership  
   vs. management,  
     204–206, 206  
   skills, 10  
   styles, 206–207  
 leads and lags  
   arrow diagramming  
     method, 106  
   schedule control, 254  
   schedule development, 122

legal requirements, 51  
 legitimate power, 207  
 lessons learned  
   collating, 307  
   Distribute Information  
     process, 222  
 levels in WBS, 86–87, 86–87  
 life-cycle costing, 43  
 logs  
   stakeholder expectations, 223  
   team management, 214  
 lower control limits in control  
   charts, 267, 267  
 lump-sum contracts, 140

---

## M

major deliverables in WBS, 85  
 make-or-buy decisions  
   Conduct Procurements  
     process, 198  
   Plan Procurements process,  
     139, 143  
 Manage Project Team process,  
   45, 211, 211  
   inputs, 212  
   outputs, 214–215  
   tools and techniques,  
     212–214, 213  
 Manage Stakeholder  
   Expectations process, 46,  
   222, 223  
   inputs, 223–224  
   outputs, 224–225  
   tools and techniques, 224  
 mandatory dependencies, 105  
 market demands, 50  
 Maslow, Abraham, 207  
 Maslow's Hierarchy of Needs  
   theory, 207, 208  
 mathematical models, 52  
 matrix-based charts, 128  
 matrix diagrams, 150  
 matrix organizations, 13  
 McClelland, David, 208  
 McGregor, Douglas, 205  
 measuring performance, 240  
   Administer Procurements  
     process, 243–247  
   Monitor and Control  
     Project Work process,  
     240–243, 241  
 media in communications, 134  
 meetings  
   change control, 278  
   kickoff, 181  
   risk management plans, 155  
   status, 274  
 messages in  
   communications, 134  
 methodology risk  
   management, 155  
 metrics  
   Perform Quality Assurance  
     process, 227  
   Perform Quality Control  
     process, 266  
   Plan Quality process, 151  
 milestone charts, 124  
 milestone lists, 103–104  
 mitigate risk strategy, 173  
 ML (Most Likely) estimates,  
   113–114  
 models  
   communication, 134, 135  
   mathematical, 52  
   risk analysis, 170  
   scoring, 53  
 Monitor and Control Project  
   Work process, 39,  
   240–241, 241  
   inputs, 241–242  
   outputs, 242–243  
   tools and techniques, 242  
 Monitor and Control Risks  
   process, 48, 272–273, 272  
   inputs, 273  
   outputs, 274–275  
   tools and techniques,  
     273–274  
 monitoring and controlling  
   process group, 20  
 monitoring and controlling  
   projects, 239–240  
   Control Costs process,  
     255–263, 256, 259  
   Control Schedule process,  
     252–255, 253  
   Control Scope process,  
     250–252, 251  
   corrective actions, 275–280,  
     276–277, 280  
   performance  
     measurements, 240  
     Administer Procurements  
       process, 243–247  
     Monitor and Control  
       Project Work  
       process,  
       240–243, 241  
   process interaction, 285–292,  
     285–292  
   project status, 281–285, 282

quality control, 264–271,  
265, 267, 269–270  
review questions, 293–296  
risk register updates, 271–  
275, 272  
Verify Scope process,  
248–250, 249  
Monte Carlo analysis  
risk analysis, 170  
schedule development, 122  
Most Likely (ML) estimates,  
113–114  
motivation  
skills, 10  
teams, 210  
Motivation-Hygiene theory, 208  
motivational theories,  
207–208, 208

---

## N

needs and demands  
Hierarchy of Needs theory,  
207, 208  
identifying, 50–51  
negative risks  
Identify Risks process, 160  
Plan Risk Responses process,  
173, 173  
negotiated settlements, 302  
negotiations  
procurements process, 200  
skills, 10  
team acquisition, 196  
net present value (NPV), 56  
network diagrams, 107, 116,  
119, 123  
networking, human  
resource, 129  
nodes, PDM, 125  
noise in communications, 134  
nominal group techniques  
quality planning, 150  
requirements collection, 76  
nonconformance costs, 148  
nondisclosure agreements, 25  
norming stage in team  
development, 209, 210  
NPV (net present value), 56

---

## O

O (Optimistic) estimates, 114  
OBS (organization breakdown  
structure), 128

observations  
requirements collection, 76  
team management, 212  
operational definitions, 151  
operations, 3–4, 3  
Optimistic (O) estimates, 114  
ordinal scales, 165  
organization breakdown  
structure (OBS), 128  
organization skills, 9  
organizational needs, 50  
organizational process assets  
Acquire Project Team  
process, 196  
Administer Procurements  
process, 247  
Close Procurements  
process, 302  
Close Project or Phase  
process, 300  
Conduct Procurements  
process, 199  
Control Costs process,  
257, 263  
Control Schedule process,  
254–255  
Control Scope process,  
251–252  
Create WBS process, 84  
Define Activities process, 101  
Define Scope process, 81  
Determine Budget process, 96  
Develop Human Resource  
Plan process, 128  
Develop Project Charter  
process, 60  
Develop Project Management  
Plan process, 178  
Develop Schedule  
process, 117  
Direct and Manage Project  
Execution process, 217  
Distribute Information  
process, 221–222  
Estimate Activity Durations  
process, 112  
Estimate Activity Resources  
process, 109  
Estimate Costs process, 92  
Identify Risks process, 159  
Identify Stakeholders  
process, 64  
Manage Project Team  
process, 212, 215  
Manage Stakeholder  
Expectations  
process, 224  
Monitor and Control Project  
Work process, 242  
Monitor and Control Risks  
process, 274  
Perform Integrated Change  
Control process, 278  
Perform Qualitative Risk  
Analysis process, 164  
Perform Quality Assurance  
process, 230  
Perform Quality Control  
process, 266, 271  
Perform Quantitative Risk  
Analysis process, 168  
Plan Communications  
process, 132  
Plan Procurements  
process, 139  
Plan Quality process, 146  
Plan Risk Management  
process, 154  
Report Performance process,  
283, 285  
Sequence Activities  
process, 104  
organizational structures,  
10–11, 11  
functional organizations,  
11–12  
matrix organizations, 13  
physical environment, 13  
projectized organizations, 12  
organizational theory, 129  
Ouchi, William, 205  
out-of-control variances, 268  
outputs  
Acquire Project Team  
process, 197  
Administer Procurements  
process, 246–247  
Close Procurements  
process, 302  
Close Project or Phase  
process, 300  
Collect Requirements  
process, 77–78  
Conduct Procurements  
process, 200–202  
Control Costs process, 263  
Control Schedule  
process, 255  
Control Scope process, 252  
Create WBS process, 85–89,  
86–88  
Define Activities process,  
102–103  
Define Scope process, 82–83  
Determine Budget process,  
97–99, 98  
Develop Human Resource  
Plan process, 129–130

- Develop Project Charter process, 61
  - Develop Project Management Plan process, 179–181, 179
  - Develop Project Team process, 210–211
  - Develop Schedule process, 123–125, 124
  - Direct and Manage Project Execution process, 218–220, 218
  - Distribute Information process, 221–222
  - Estimate Activity Durations process, 114
  - Estimate Activity Resources process, 110–111, 110
  - Estimate Costs process, 94
  - Identify Risks process, 162
  - Identify Stakeholders process, 65
  - Manage Project Team process, 214–215
  - Manage Stakeholder Expectations process, 224–225
  - Monitor and Control Project Work process, 242–243
  - Monitor and Control Risks process, 274–275
  - Perform Integrated Change Control process, 280
  - Perform Qualitative Risk Analysis process, 166
  - Perform Quality Assurance process, 229–230
  - Perform Quality Control process, 270–271
  - Perform Quantitative Risk Analysis, 170–171
  - Plan Communications process, 135–136
  - Plan Procurements process, 141–144
  - Plan Quality process, 151–152
  - Plan Risk Management process, 155–157, 156
  - Plan Risk Responses process, 175–176
  - Report Performance process, 284–285
  - Sequence Activities process, 107, 107
  - Verify Scope process, 250
  - overallocated resources, 122
  - ownership, transferring, 302
- 
- P**
- P (Pessimistic) estimates, 114
  - parametric estimating activity duration, 113
  - costs, 93
  - Pareto, Vilfredo, 268
  - Pareto charts, 268, 269
  - passive risk acceptance, 174
  - payback period, 54
  - payments in procurements process, 246–247
  - PDM (precedence diagramming method), 105–106, 125
  - PDUs (professional development units), 32
  - peer reviews, 270
  - penalty power, 207
  - Perform Integrated Change Control process, 39, 275–276, 276
  - inputs, 276–277
  - outputs, 280
  - tools and techniques, 278–280, 280
  - Perform Qualitative Risk Analysis process, 4, 163, 163
  - inputs, 163–164
  - outputs, 164
  - tools and techniques, 164–166
  - Perform Quality Assurance process, 44, 226–227, 226
  - inputs, 227
  - outputs, 229–230
  - tools and techniques, 227–229, 229
  - Perform Quality Control process, 44, 264–265, 265
  - inputs, 265–266
  - outputs, 270–271
  - tools and techniques, 266–270, 267, 269–270
  - Perform Quantitative Risk Analysis process, 48, 166–167, 167
  - inputs, 167–168
  - outputs, 170–171
  - tools and techniques, 168–170, 169–170
  - performance appraisals, 213
  - cost. *See* cost performance baselines
  - measuring, 240
  - Administer Procurements process, 243–247
  - Monitor and Control Project Work process, 240–243, 241
  - reporting, 281–285, 282
  - team, 202–203
    - Develop Project Team process. *See* Develop Project Team process
    - Manage Project Team process, 211–215, 211, 213
  - performance reports
    - Administer Procurements process, 244, 246
    - Distribute Information process, 221
    - Manage Project Team process, 212
    - Monitor and Control Project Work process, 242
    - Monitor and Control Risks process, 273
    - Report Performance process, 281–285, 282
  - performance reviews
    - schedule control, 254
    - types, 261–262
  - performing stage in team development, 209, 210
  - personal experience, representing, 31
  - PERT (Program Evaluation and Review Technique)
    - schedule development, 120
    - three-point estimates, 114
  - Pessimistic (P) estimates, 114
  - phase-end reviews, 17
  - phase-to-phase relationships, 17
  - physical environment, 13
  - Plan Communications process, 46, 131–132, 131
  - inputs, 132
  - outputs, 135–136
  - tools and techniques, 132–135, 133, 135
  - Plan-Do-Check-Act cycle, 21, 149
  - Plan Procurements process, 49, 136–137, 137
  - inputs, 138–139
  - outputs, 141–144
  - tools and techniques, 139–141, 140

- Plan Quality process, 44, 145–146, 145
  - inputs, 146
  - outputs, 151–152
  - tools and techniques, 147–150, 148
- Plan Risk Management process, 47, 153–154, 153
  - inputs, 154
  - outputs, 155–157, 156
  - tools and techniques, 155
- Plan Risk Responses process, 48, 171–172, 172
  - inputs, 172
  - outputs, 175–176
  - tools and techniques, 173–175, 173–174
- planned value (PV), 257–258
- planning meetings and analysis in risk management, 155
- planning process groups, 18–19
- planning projects, 71–73
  - change management plans, 152
  - communications, 130–136, 131, 133, 135
  - cost management plans, 90
    - Determine Budget process, 95–99, 95, 98
    - Develop Project Management Plan process, 180
    - Estimate Costs process, 90–94, 91
  - Develop Human Resource Plan process, 126–130, 127
  - kickoff meetings, 181
  - process interaction, 182–189, 182–189
  - procurement management plans, 136–144, 137, 140
  - project management plan approval, 177–181, 177, 179
  - quality management plans, 145–152
  - requirements assessment, 73–78, 74
  - review questions, 190–192
  - risk management plans. *See* risk management plans
  - schedule development. *See* schedule development
  - work breakdown structure, 79
    - creating, 84–89, 84, 86–88
    - defining scope, 79–84, 80
    - scope management plans, 79
- planning skills, 9
- PMIS (project management information system)
  - Develop Project Management Plan process, 178
  - Direct and Manage Project Execution process, 218
- PMO (project management office), 7–8
- political environment, 15
- politics, 10
- portfolios, 7
- positive risks
  - Identify Risks process, 160
  - Plan Risk Responses process, 174, 174
- potential responses for risks, 162
- power for influence, 10
- power of leaders, 207
- pre-assignment in teams, 196
- precedence diagramming method (PDM), 105–106, 105
- present value (PV), 54–55
- presentations, 222
- prevention costs, 147
- preventive actions for risk, 220
- prioritization matrices, 150
- prioritized list of risks, 171
- private information, 24–25, 24
- probabilistic analysis, 171
- probability
  - qualitative risk analysis, 164–165
  - quantitative risk analysis, 169, 171
  - risk management, 156
- probability and impact matrix
  - qualitative risk analysis, 165
  - risk management, 157
- probability distributions, 169
- process analysis, 229
- process flowcharts
  - quality control, 268
  - quality planning, 150
  - risk identification, 160, 161
- process improvement plans, 151
- procurement documents
  - Administer Procurements process, 244, 247
  - Close Procurements process, 301
  - Conduct Procurements process, 198
- Identify Stakeholders process, 63
- Plan Procurements process, 143
- procurement management plan. *See also* Plan Procurements process
- Conduct Procurements process, 198
- Develop Project Management Plan process, 180
- procurements
  - administering, 243–247, 244
  - audits, 302
  - negotiations, 200
  - performance reviews, 246
  - product acceptance criteria, 82
  - product analysis, 81
  - product scope description, 82
  - professional and social responsibility, 21–25, 22, 24
  - fairness, 28–30, 28
  - honesty, 30–31, 30
  - respect, 25–28, 27
- professional demeanor, 25
- professional development units (PDUs), 32
- Program Evaluation and Review Technique (PERT)
  - schedule development, 120
  - three-point estimates, 114
- programs, 7
- progressive elaboration, 4
- project assessment
  - benefit measurement methods, 52–56, 53
  - feasibility studies, 51
  - identifying needs and demands, 50–51
  - mathematical models, 52
  - selection methods, 51–52, 51
- project buffers, 121
- project champions, 61
- project charters
  - approval, 62
  - Collect Requirements process, 75
  - Define Scope process, 80
  - Develop Project Management Plan process, 178
  - developing, 58–61, 58
  - Identify Stakeholders process, 63
- Project Communications Management Knowledge Area, 46–47, 47
  - executing projects interaction, 234–235, 234

- monitoring and controlling process interaction, 290–291, 290
- planning process interaction, 186–187, 187
- Project Cost Management Knowledge Area, 43–44, 44
- monitoring and controlling process interaction, 288–289, 288
- planning process interaction, 185, 185
- project documents
  - archiving, 308
- Conduct Procurements process, 198, 202
- Control Costs process, 263
- Control Schedule process, 255
- Control Scope process, 252
- Create WBS process, 89
- Define Scope process, 83
- Determine Budget process, 99
- Develop Schedule process, 125
- Direct and Manage Project Execution process, 220
- Estimate Activity Durations process, 111, 114
- Estimate Costs process, 94
- Identify Risks process, 158
- Manage Stakeholder Expectations process, 225
- Monitor and Control Project Work process, 243
- Monitor and Control Risks process, 275
- Perform Integrated Change Control process, 230
- Perform Quality Assurance process, 230
- Perform Quality Control process, 271
- Plan Communications process, 136
- Plan Quality process, 151–152
- Plan Risk Responses process, 176
- Sequence Activities process, 107, 107
- Verify Scope process, 250
- project environment, 14–15
- project exclusions in scope, 83
- project funding requirements
  - budgeting, 98, 98
  - cost control, 256
- Project Human Resource Management Knowledge Area, 45–46
  - executing projects interaction, 233–234, 233
  - planning process interaction, 186, 187
- Project Integration Management Knowledge Area, 39–40, 40
  - closing project interaction, 310–311, 310
  - executing projects interaction, 232, 232
  - monitoring and controlling interaction, 286, 286
- project life cycles, 15–17, 16
- project management, 6, 6
  - portfolios, 7
  - programs, 7
  - skills, 8–10, 9
  - software
    - cost tools, 262
    - Estimate Activity Resources process, 110
    - estimating, 94
    - scheduling, 254
- project management information system (PMIS)
  - Develop Project Management Plan process, 178
  - Direct and Manage Project Execution process, 218
- project management knowledge areas, 38–39
- Project Communications Management Knowledge Area, 46–47, 47
- Project Cost Management Knowledge Area, 43–44, 44
- Project Human Resource Management Knowledge Area, 45–46, 46
- Project Integration Management Knowledge Area, 39–40, 40
- Project Procurement Management Knowledge Area, 48–49, 49
- Project Quality Management Knowledge Area, 44–45, 45
- Project Risk Management Knowledge Area, 47–48, 48
- Project Scope Management Knowledge Area, 40–41, 41
- Project Time Management Knowledge Area, 42, 42
- project management office (PMO), 7–8
- project management plans, 216
  - Acquire Project Team process, 195, 197
  - Administer Procurements process, 244, 247
  - approval, 177–181, 177, 179
  - Close Procurements process, 301
  - Close Project or Phase process, 299
  - Conduct Procurements process, 202
  - Control Costs process, 256, 263
  - Control Schedule process, 253, 255
  - Control Scope process, 251–252
  - Develop Project Team process, 204
  - Direct and Manage Project Execution process, 216–220, 216
  - Distribute Information process, 220–222, 220
  - Manage Project Team process, 212, 215
  - Manage Stakeholder Expectations process, 222–225, 223
  - Monitor and Control Project Work process, 241–242
  - Monitor and Control Risks process, 273, 275
  - Perform Integrated Change Control process, 277, 280
  - Perform Quality Assurance process, 227, 230
  - Perform Quality Control process, 266, 271
  - Plan Risk Responses process, 175–176
  - Report Performance process, 282
  - Verify Scope process, 249

- project management process groups, 17
- closing, 20
- executing, 19
- initiating, 18
- monitoring and controlling, 20
- planning, 18–19
- summary, 21
- project management processes, 15, 16
- project managers, 60
- project organizational charts, 130
- project performance. *See* performance
- project phases, 16–17, 86
- Project Procurement Management Knowledge Area, 48–49, 49
- closing project interaction, 311, 311
- executing projects interaction, 235, 235
- monitoring and controlling interaction, 292, 292
- planning interaction, 188–189, 189
- Project Quality Management Knowledge Area, 44–45, 45
- executing projects interaction, 232–233, 233
- monitoring and controlling interaction, 289–290, 289
- planning process interaction, 186, 186
- Project Risk Management Knowledge Area, 47–48, 48
- monitoring and controlling process interaction, 291, 291
- planning interaction, 187–188, 188
- project schedule network diagrams, 107, 116
- project schedules. *See* schedules
- Project Scope Management Knowledge Area, 40–41, 41
- monitoring and controlling process interaction, 287, 287
- planning process interaction Review, 184, 184
- project scope statements
- Create WBS process, 84
- Define Scope process, 82
- Develop Schedule process, 116
- Estimate Activity Durations process, 112
- Perform Qualitative Risk Analysis process, 164
- Plan Risk Management process, 154
- Sequence Activities process, 104
- project sponsors, 5, 61
- project staff assignments
- Acquire Project Team process, 197
- Develop Project Team process, 204
- Manage Project Team process, 212
- Project Time Management Knowledge Area, 42, 42
- monitoring and controlling process interaction, 287, 288
- planning process interaction, 185, 185
- projectized organizations, 12
- projects overview
- advancing industry, 31–33, 32
- characteristics, 2–3, 3
- environment, 14–15
- life cycles, 15–17, 16
- operations, 3–4, 3
- organizational structures. *See* organizational structures
- professional and social responsibility, 21–25, 22, 24
- fairness, 28–30, 28
- honesty, 30–31, 30
- respect, 25–28, 27
- progressive elaboration, 4–5, 5
- project management, 6, 6
- portfolios, 7
- programs, 7
- skills, 8–10, 9
- project management process groups, 17–21
- review questions, 34–36
- stakeholders. *See* stakeholders status, 281–285, 282
- proposals
- Conduct Procurements process, 199–200
- Plan Procurements process, 143
- proprietary quality management methodologies, 150
- prototypes, 76
- pull communications, 135
- punishment power, 207
- push communications, 135
- PV (planned value), 257–258
- PV (present value), 54–55
- 
- ## Q
- qualified seller lists, 198
- qualitative risk analysis, 163–166, 163
- quality
- auditing, 228–229
- checklists, 266
- controlling, 264–271, 265, 267, 269–270
- vs. grade, 149
- metrics
- Perform Quality Assurance process, 227
- Perform Quality Control process, 266
- Plan Quality process, 151
- planning, 145–152, 145, 148
- quality control measurements
- Perform Quality Assurance process, 227
- Perform Quality Control process, 271
- quality management plans
- Develop Project Management Plan process, 180
- Identify Risks process, 158
- implementing, 226–230, 226, 229
- Plan Quality process, 145–152, 145, 148
- quality theorists, 148–149, 148
- quantifiable criteria objectives, 80
- quantitative risk analysis, 166–171, 167, 169–170
- questionnaires, 76
- quotations, 143
- 
- ## R
- RACI charts, 128–129
- RAM (responsibility assignment matrix), 128

- RBS (resource breakdown structure)
  - Develop Human Resource Plan process, 128
  - Estimate Activity Resources process, 110–111, 110
- RBS (risk breakdown structure), 156, 156
- recognition, 210
- records in Distribute Information process, 222
- records management systems
  - Administer Procurements process, 246
  - Close Procurements process, 302
- referent power, 207
- regulations, 23–24, 147
- relationship building, 27
- releasing team members, 305
- Report Performance process, 46, 281–282, 282
  - inputs, 282–283
  - outputs, 284–285
  - tools and techniques, 283–284
- reporting
  - ethics violations, 26
  - truth, 30–31
- reports
  - Distribute Information process, 222
  - final, 307
  - performance. *See* performance reports
  - risk management, 155
  - requirements assessment, 73–78, 74
- requirements documentation
  - Collect Requirements process, 77
  - Control Scope process, 251
  - Create WBS process, 84
  - Define Scope process, 80–81
  - Plan Procurements process, 138
  - Verify Scope process, 249
- requirements management plan
  - Collect Requirements process, 77
  - Develop Project Management Plan process, 180
- requirements traceability matrix
  - requirements collection, 77–78
  - scope, 249, 251
- reserve analysis
  - Determine Budget process, 97
  - Estimate Activity Durations process, 114
  - Estimate Costs process, 93
  - Monitor and Control Risks process, 274
- resource breakdown structure (RBS)
  - Develop Human Resource Plan process, 128
  - Estimate Activity Resources process, 110–111, 110
- resource calendars
  - Acquire Project Team process, 197
  - Conduct Procurements process, 202
  - Determine Budget process, 96
  - Develop Project Team process, 204
  - Develop Schedule process, 116
  - Estimate Activity Durations process, 112
  - Estimate Activity Resources process, 108–109
- resource leveling
  - Control Schedule process, 254
  - Develop Schedule process, 122
- resource requirements
  - Develop Human Resource Plan process, 127
  - Develop Schedule process, 116
  - Estimate Activity Durations process, 112
  - Estimate Activity Resources process, 110
  - Plan Procurements process, 139
- resources
  - Conduct Procurements process, 197–202, 197
  - human
    - cost estimates, 92
    - human resource plans, 126–130, 127
    - teams. *See* teams
- respect, 25
  - cultural awareness, 26–27, 27
  - interpreting experiences, 27–28
  - professional demeanor, 25
  - reporting ethics violations, 26
- responses to risk, 171–176, 172–174
- responsibility, 21–25, 22, 24
  - fairness, 28–30, 28
  - honesty, 30–31, 30
  - in human resource plans, 130
  - Plan Risk Management process, 155
  - respect, 25–28, 27
- responsibility assignment matrix (RAM), 128
- restricted access, 24
- result transition, 300
- reverse resource allocation
  - scheduling, 122
- reviews of approved change requests, 270
- reward power, 207
- rewards, 210
- risk breakdown structure (RBS), 156, 156
- risk management plans
  - Develop Project Management Plan process, 180
  - Identify Risks process, 157–162, 157, 160–161
  - implementing, 230
  - Perform Qualitative Risk Analysis process, 163–166, 163
  - Perform Quantitative Risk Analysis process, 166–171, 167, 169–170
  - Plan Risk Management process, 153–157, 153, 156
  - Plan Risk Responses process, 171–176, 172–174
- risk register
  - Estimate Costs process, 92
  - Identify Risks process, 162
  - Monitor and Control Risks process, 273
  - Perform Qualitative Risk Analysis process, 164
  - Perform Quantitative Risk Analysis process, 168
  - Plan Procurements process, 138
  - Plan Quality process, 146
  - Plan Risk Responses process, 172, 175
  - updating, 271–275, 272
- risk-related contract decisions, 139

## risks

- categories, 155, 166
- high-level, 57
- managing. *See* risk management plans
- monitoring and controlling, 272–275, 272

## roles

- human resource plans, 130
- risk management, 155
- rolling wave planning, 87, 102
- rule of 85, 149
- rules, 23–24
- run charts, 269

**S**

- sampling, statistical, 150, 270
- scatter diagrams, 269–270
- schedule baselines
  - Develop Project Management Plan process, 180
  - Develop Schedule process, 124
  - Plan Quality process, 146
- schedule development, 99–100
  - Define Activities process, 100–103
  - Develop Schedule process. *See* Develop Schedule process
  - Estimate Activity Durations process, 111–114, 111
  - Estimate Activity Resources process, 107–111, 108, 110
- schedule management plans, 100
  - Sequence Activities process, 103–107, 103, 106–107
- schedule management plans, 100
  - Develop Project Management Plan process, 180
  - Identify Risks process, 158
  - Perform Quantitative Risk Analysis process, 168
  - Plan Risk Management process, 154
- schedule network analysis, 117–120, 119
- schedule network diagrams, 106
- schedule performance index (SPI), 258, 260
- schedule variance (SV), 258–259

## schedules

- in budgeting, 96
- controlling, 252–255, 253
- in cost estimates, 92
- developing. *See* schedule development
- in procurement plans, 139
- scope
  - controlling, 250–252, 251
  - defining, 79–84, 80
  - high-level, 57
  - scope statements. *See* project scope statements
  - verifying, 248–250, 249
- scope baselines
  - Create WBS process, 89
  - Define Activities process, 101
  - Determine Budget process, 96
  - Develop Project Management Plan process, 180
  - Estimate Costs process, 92
  - Identify Risks process, 158
  - Plan Procurements process, 138
  - Plan Quality process, 146
- scope management plans, 79–84, 80
- scoring models, 53
- selected sellers, 201
- selection methods for projects, 51–52, 51
- sellers
  - gifts, 29
  - performance evaluation, 247
  - procurements process, 197–202, 197
  - proposals, 198
  - sensitivity analysis for risk, 169, 169
- Sequence Activities process, 42, 103, 103
- inputs, 104
- outputs, 107, 107
- tools and techniques, 104–106, 105–106
- service output in closing Projects, 300
- SF (start-to-finish) relationship, 105
- share risk strategy, 174
- Shewhart, Walter, 21, 149
- sigma metric in quality, 268
- sign-off for project charter, 62
- simulation techniques, 170
- situational leadership style, 206
- Situational Leadership theory, 206
- Six Sigma strategy, 149

## skills

- interpersonal stakeholder
  - expectations, 224
  - team development, 209
  - team management, 214
- project manager, 8–10, 9
- smoothing/accommodating method in conflict management, 213
- social environment, 14
- social needs, 51
- social responsibility, 21–25, 22, 24
  - fairness, 28–30, 28
  - honesty, 30–31, 30
  - respect, 25–28, 27
  - soft skills, 209, 224
- source selection criteria
  - Conduct Procurements process, 198
  - Plan Procurements process, 143–144
- SOW (statement of work) procurements process, 142
- project charters, 59
- SPI (schedule performance index), 258, 260
- sponsors, 5, 61
- SS (start-to-start) relationship, 106
- staff assignments. *See also* teams
  - Acquire Project Team process, 197
  - Develop Project Team process, 204
  - Manage Project Team process, 212
- staff release plans, 305
- staffing management plans, 130
- stakeholder management strategy
  - Identify Stakeholders process, 65
  - Manage Stakeholder Expectations process, 223
  - Plan Communications process, 132
- stakeholder register
  - Collect Requirements process, 75
  - Identify Risks process, 158
  - Identify Stakeholders process, 65
  - Manage Stakeholder Expectations process, 223

- Plan Communications process, 132
  - Plan Quality process, 146
  - stakeholders, 4–5, 5
    - analysis, 64
    - classifying, 65
    - expectations, 222–225, 223
    - feedback, 222
    - identifying, 62–65, 62
    - influence, 29
    - interaction, 33
    - notifications, 222
    - risk tolerance, 155
  - standard deviation
    - calculating, 120–121
    - quality control, 267–268
    - and risk, 121
  - standards, 147
  - start-to-finish (SF)
    - relationship, 105
  - start-to-start (SS)
    - relationship, 106
  - starvation project ending type, 304
  - statement of work (SOW)
    - procurements process, 142
    - project charters, 59
  - statistical quality control, 149
  - statistical sampling, 150, 270
  - status
    - change management
      - configuration, 279
    - communicating, 281–285, 282
    - risks, 274
  - steering committees, 52
  - storming stage in team development, 209, 210
  - strategies for risks
    - negative risks, 173
    - positive risks, 174, 174
  - strengths, weaknesses, opportunities, and threats (SWOT) analysis, 160
  - strong matrix organizations, 13
  - subprojects, 86
  - surveys, 76
  - SV (schedule variance), 258–259
  - SWOT (strengths, weaknesses, opportunities, and threats) analysis, 160
- 
- T**
- T&M (Time and Material) contracts, 141
  - TCPI (to-complete performance index), 261, 263
  - team-building activities, 209–210, 210
  - team-building skills, 10
  - teaming agreements, 138, 199
  - teams
    - acquiring, 194–197, 195
    - performance, 202–203
      - Develop Project Team process. *See* Develop Project Team process
      - Manage Project Team process, 211–215, 211, 213
    - releasing members, 305
  - technical performance measurements, 274
  - technical transfers, 16
  - technological advances, 50
  - templates
    - Create WBS process, 87
    - Define Activities process, 102
    - Sequence Activities process, 106
  - text-oriented formats, 129
  - TF (total float) time, 118
  - Theory X, 205, 206
  - Theory Y, 205, 206
  - Theory Z, 205, 206
  - three-point estimates
    - activity durations, 113–114
    - costs, 93
  - Time and Material (T&M) contracts, 141
  - time objectives probability, 171
  - time series forecasting method, 283
  - timing in risk management, 155
  - to-complete performance index (TCPI), 261, 263
  - tools and techniques
    - Acquire Project Team process, 196
    - Administer Procurements process, 245–246, 245
    - Close Procurements process, 302
    - Close Project or Phase process, 300
    - Collect Requirements process, 75–77
    - Conduct Procurements process, 199–200
    - Control Costs process, 257–263, 259
    - Control Schedule process, 254
    - Control Scope process, 251
    - Create WBS process, 85
    - Define Activities process, 101–102
    - Define Scope process, 81
    - Determine Budget process, 96–97
    - Develop Human Resource Plan process, 128–129
    - Develop Project Charter process, 60–61
    - Develop Project Management Plan process, 178–179
    - Develop Project Team process, 208–210, 210
    - Develop Schedule process, 117–123, 119
    - Direct and Manage Project Execution process, 218
    - Distribute Information process, 221
    - Estimate Activity Durations process, 113–114
    - Estimate Activity Resources process, 109–110
    - Estimate Costs process, 92–94
    - Identify Risks process, 159–162, 160–161
    - Identify Stakeholders process, 64
    - Manage Project Team process, 212–214, 213
    - Manage Stakeholder Expectations process, 224
    - Monitor and Control Project Work process, 242
    - Monitor and Control Risks process, 273–274
    - Perform Integrated Change Control process, 278–280, 280
    - Perform Qualitative Risk Analysis process, 164–166
    - Perform Quality Assurance process, 227–229, 229
    - Perform Quality Control process, 266–270, 267, 269–270
    - Perform Quantitative Risk Analysis process, 168–170, 169–170
    - Plan Communications process, 132–135, 133, 135
    - Plan Procurements process, 139–141, 140
    - Plan Quality process, 147–150, 148
    - Plan Risk Management process, 155

Plan Risk Responses process, 173–175, 173–174  
 Report Performance process, 283–284  
 Sequence Activities process, 104–106, 106  
 Verify Scope process, 250  
 top-down cost estimating, 93  
 topics for kickoff meetings, 181  
 tornado diagrams, 169, 169  
 total float (TF) time, 118  
 Total Quality Management (TQM) movement, 149  
 traceability matrix  
   requirements collection, 77–78  
   scope, 249, 251  
 tracking risk activities, 155  
 trade secrets, 24  
 training  
   diversity, 27  
   teams, 209  
 transactional leadership style, 206–207  
 transfer risk strategy, 173  
 transferring ownership, 302  
 transformational  
   leadership style, 206–207  
 trends  
   Monitor and Control Risks process, 274  
   Perform Quality Control process, 269  
   Perform Quantitative Risk Analysis process, 171  
   project closure, 304  
 triggers, risk, 162  
 truth, reporting, 30–31  
 Tuckman, Bruce, 209

---

## U

unique WBS identifiers, 88, 88  
 updating risk register, 271–275, 272  
 upper control limits in control charts, 267, 267  
 urgency assessment for risk, 166

---

## V

VAC (variance at completion), 258, 261–263  
 validated changes, 271  
 validated defect repairs, 220  
 validated deliverables, 249  
 value engineering, 43  
 variables in scatter diagrams, 269–270  
 variance analysis  
   Control Schedule process, 254  
   Control Scope process, 251  
   cost, 259  
   description, 262  
   Monitor and Control Risks process, 274  
   Perform Quality Control process, 267  
   Report Performance process, 283  
 variance at completion (VAC), 258, 261–263  
 vendor bid analysis, 94  
 vendor conferences, 199  
 vendors  
   gifts, 29  
   performance evaluation, 247  
   procurement process, 197–202, 197  
   proposals, 198  
 verification, change management configuration, 279  
 Verify Scope process, 40, 248, 249  
   inputs, 249  
   outputs, 250  
   tools and techniques, 250  
 virtual teams, 196  
 Vroom, Victor, 208

---

## W

WBS (work breakdown structure), 79  
 creating, 84–89, 84, 86–88  
 defining scope, 79–84, 80  
 scope management plans, 79

weak matrix organizations, 13  
 weighted scoring models, 53  
 what-if scenarios  
   schedule control, 254  
   schedule development, 122  
 withdrawal/avoidance  
   method in conflict management, 214  
 work breakdown structure (WBS), 79  
   creating, 84–89, 84, 86–88  
   defining scope, 79–84, 80  
   scope management plans, 79  
 work package levels, 87  
 work performance information  
   Administer Procurements process, 244  
   Control Costs process, 257  
   Control Schedule process, 253  
   Control Scope process, 251  
   Direct and Manage Project Execution process, 219  
   Monitor and Control Risks process, 273  
   Perform Integrated Change Control process, 277  
   Perform Quality Assurance process, 227  
   Report Performance process, 282  
 work performance measurements  
   Control Costs process, 263  
   Control Schedule process, 255  
   Control Scope process, 252  
   Perform Quality Control process, 266  
   Report Performance process, 283  
 workshops, 75–76, 81

---

## Z

zero defects practice, 148