

Index

Note to the reader: Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

Numbers

80/20 rule, 359

A

- acceptance of risk, 256
- acceptance reports, in Contract Closure process, 400
- accommodating strategy, for conflict management, 307, 309
- accuracy of metrics, 73
- Acquire Program Team process,
 - 276, 313
 - input, 284
 - input and output, 284
 - output, 285–286
 - tools and techniques, 284–285
- acquisition, 115
 - vs. procurement, of team member, 285
- action items log, 369
- activity definition, 17
- activity resource estimating, 17
- activity sequencing, 17
- actual cost (AC), 217, 352, 378
- advertising, 295
- agenda
 - for kickoff meeting, 102
 - for meetings, 120
- algebraic equations, 34
- alternative identification, 150, 155, 168
- analogous estimation, 184, 198, 208, 221
- appeal, 374
- appraisal cost, 243
- approval
 - of program management plan, 139
 - by senior management, 109–110
- archives, 395–396, 399
- arrow diagramming method (ADM), 183, 189–190, 190, 221
- assessment method, 98
- assumptions, 118, 124
 - as process output, 121
 - of program, 157
- assumptions analysis, 248
- asynchronous communication, 303, 313
- ATM approach to risks, 254–255
- attributes, linking projects in program, 51
- audits, in Program Contract Administration process, 374
- authority
 - in functional organization, 26
 - of team member, 204
- Authorize Projects process, 92, 111–112, 112, 124, 304
 - governance, 305
- avoiding strategy
 - for conflict management, 307, 309
 - for risks, 254–255

B

backward pass method, 193
 balanced matrix, 28
 balanced scorecard, 60, 74
 baseline, 34, 378
 cost, 139, 221
 benchmarking, 75, 264
 in Quality Planning process, 242
 benefit-contribution models, for project selection, 116
 benefit-cost ratio (BCR), 105, 124
 benefit measurement methods, for project selection, 116
 benefits, 48, 79
 relationship with project management, and program management, 53
 benefits analysis, 106
 benefits management, 45, 49, 51, 79
 in program, 58–61, 60
 benefits/product analysis, 156
 benefits realization plan, 107, 124, 155
 as input to PWBS, 158
 for program, 59
 benefits statement, program, 108
 bidder conferences, 295
 bids, 216
 bottom-up estimating, 198, 199
 boundaries
 of program, 107
 in program scope statement, 157
 brainstorming, 124, 168, 264
 in pre-program setup phase, 102
 in PWBS creation, 162
 in Resource Control process, 335
 for risk identification, 249
 in scope definition process, 155
 in transition planning, 152

budget, 221
 vs. cost, 196
 budget at completion (BAC), 351, 378
 budgeted cost for the work schedule (BCWS), 353, 379
 budgeted cost of work performed (BCWP), 353, 378
 business analysis, in selection process, 95
 business case
 as input to Initiate Program process, 104
 for program, 156

C

calendars, for resources, 181
 capability, collective, 51
 career opportunities, in matrix team, 32
 cash flow (CF), 105, 124
 cause-and-effect diagram, 249
 for quality control, 358, 362, 362–363
 certificate
 of program completion, 395
 from Component Closure process, 399
 certification
 to assess competence, 206
 of contract completion, 401
 change
 management by program manager, 65
 in program benefits delivery, 327
 in projects vs. programs, 55
 sources of, 328
 change control system, 143–144, 330, 378
 change register, 331

- change requests, 13, 335, 378
 - approved, in Communication Control process, 368
 - in Contract Administration, 375
 - in Cost Control process, 349
 - in Integrated Change Control process, 329
 - in Issue Management and Control process, 341
 - in Monitor and Control Program Work process, 338
 - in Risk Monitoring and Control process, 366–367
 - in Schedule Control process, 346
- charter
 - for constituent projects, 304–306
 - program, 108, 125, 155
 - project, 10, 304–305
- checklists analysis, 248
- claims administration system, in
 - Program Contract Administration process, 374
- Closing process group, 14, 46, 388–391, 404
 - Component Closure process, 397–399
 - Contract Closure process, 399–401
 - input, 393–394
 - input and output, 393
 - output, 395–396
 - processes, 391
 - purpose of, 390–391
 - tools and techniques, 394
- Closing program phase, 71
- closure report, 395, 404
- co-location technique, in team development, 289
- coding structure, 186
- collaborating strategy, for conflict management, 308, 309
- collective capability, 51
- combined probability, 33
- common knowledge, 117
- communication, 234, 264, 313
 - management, 239–240
 - interaction among processes, 240
 - in Monitor and Control Program Work process, 338
 - planning for, 235–236
 - in program benefits delivery, 327
 - during program execution, 300–304
 - Information Distribution process, 300, 300–301
 - by project manager, 24
 - skills, 302
 - with stakeholders, 62
 - strategy in stakeholder management plan, 65
- Communication Control process, 240, 264, 367–369, 378
- communication management plan, 145, 259–260, 300, 368
 - in Monitor and Control Program Work process, 337
- communication messages
 - from Component Closure process, 399
 - from Contract Administration, 374
- Communication Planning process, 239, 257–260, 265
 - input, 257–258
 - input and output, 257
 - output, 259–260
 - tools and techniques, 258–259
- communication technology
 - needs, 259
 - requirements plan, 260
- competency
 - assessment, 206–207
 - of team member, 204
- competing strategy, for conflict management, 308, 309

430 completion – cost baseline

- completion, vs. estimates, in Cost Control process, 349
- complexity, of communication, 258
- compliance strategies, in staff management plan, 205
- Component Closure process, 397–399, 404
- compromising strategy, for conflict management, 308, 310
- concept, 7
- conditional diagramming methods (CDM), 184, 221
- configuration management system, 143, 330, 343
- conflict management, 307–310
 - in Resource Control process, 334
 - for team development, 288
- conflict resolution, 306
 - real world scenario, 308–309
- confusion, in matrix management, 32
- constituent projects, 396
 - charter for, 304–306
- constrained optimization methods, for project selection, 116–117
- constraints, 118, 124
 - of program, 157
- consultation, 61
- contested change, 374
- contingency planning, in Risk Monitoring and Control process, 366
- contingency reserve, 184, 198, 247
- contingent response to risk, 256
- continuous process improvement, 313
- Contract Administration process, 372–375
- contract change control system, 374
- Contract Closure process, 210, 399–401, 404
- contract, documentation requirements of, 107
- contract management plan, 215, 221, 373
- contract performance records, in Contract Closure process, 400
- contract statement of work (SOW), 61, 213, 214, 221
- contractor conferences, 295
- contractor initial response, 216
- contracts, 61, 221, 299, 313, 373
 - forms in transition planning, 152
 - legal requirements, 214
 - negotiation, 298
 - standard forms, 215
 - termination documentation, 401
 - types, 212, 214, 217–218
- control, 49, 79
- control accounts, 186
- control chart, for quality control, 358, 360–361, 361
- controlling, 323
 - big picture, 323–326
- conversation, in Resource Control process, 334
- coordination, in program benefits delivery, 327
- core program team assignments, 113, 202
- core team, assembling, 114
- corporate governance, 66
- corrective action, 378
 - recommendations in Integrated Change Control process, 329
- correlation, 359
- cost, 221
 - vs. budget, 196
 - of quality, 242
 - in triple constraint, 341
- cost aggregation, 199
- cost baseline, 139, 221, 350

cost-benefit analysis, in Quality Planning process, 242

cost budgeting, 17

cost change control system, 348

Cost Control process, 17, 347–349, 378, 398

 performance measurement analysis for, 350–356

 cost performance, 351–353

 forecasting, 355–356

 schedule performance in terms of cost, 353–354

Cost Estimating and Budgeting process, 17, 196, 221

 input, 197–198

 input and output, 197

 output, 200–201

 tools and techniques, 198–200

Cost Management knowledge area, 179

cost management plan, 200, 221

 in Integrated Change Control process, 330

cost overrun, 218

cost performance, 351–353

cost performance index (CPI), 352–353, 378

cost-performance reports, 348

cost plus (CPF), 217

cost plus fixed fee (CPFF), 218

cost plus incentive fee (CPIF), 218

cost plus percentage of cost (CPPC), 217

cost-reimbursable contracts, 217

cost reporting system, in Performance Reporting process, 371

cost variance (CV), 352, 378

crashing, 185, 209, 221

Create Program Work Breakdown Structure (PWBS) process, 135, 158

 input, 158

 input and output, 159

 output, 158–161

 tools and techniques, 161–162

critical chain method, 194

critical path, 192–193, 222

cross-charges, 335

customer/user, as stakeholder, 23

D

data, 313

database, 303, 313

database management system (DBMS), 303, 313

decision tree analysis, 252, 265

 real world scenario, 253

decomposition, 161, 183

 for developing high-level program milestones, 99

defect repair review, for quality control, 363

deliverables, 9, 236

 in Closing process group, 393

 of program planning, 139–140

 of program, subdividing, 161

 quality of, 237

Delivering benefits phase, 71

delivery notices, in Contract Closure process, 400

Delphi technique, 124, 265

 for estimating resource requirements, 208

 in pre-program setup phase, 103

 for risk identification, 249

dependencies

 among projects in program, 54

 as Schedule Development input, 181

 types, 187–188

432 Develop Program Management Plan process – exam’s-eye view

- Develop Program Management Plan
 process, 135, 142
 input, 142–143
 input and output, 142
 output, 144
 tools and techniques, 143–144
- Develop Program Team process, 276,
 286–290, 313
 input, 287–288
 input and output, 287
 output, 290
 tools and techniques, 288–289
- diagramming techniques, for risk identification, 249
- Direct and Manage Program Execution
 process, 276, 280–283, 313
 input, 281
 input and output, 281
 output, 283
 tools and techniques, 282
- discounted cash flow (DCF), 105
- discretionary dependencies, 181–182
- dispute, 374
- documentation
 of assumptions, 118
 in Closing process group, 392
 on lessons learned, 119
 requirements for contract or
 statement of work (SOW), 107
 in Select Sellers process, 299
- documentation reviews, 248
- duration buffers, 194
-
- E**
- earned value (EV), 351–352, 378
 in Monitor and Control Program
 Work process, 338
- earned value management, 348–349
- earned value performance, 348
 in Schedule Control process, 345
- earned value technique (EVT), 351
- earnings before interest and taxes
 (EBIT), 73
- economic models, for project
 selection, 116
- 80/20 rule, 359
- enhancing positive risk, 256
- enterprise environmental factors, 62
 in scope definition process, 156
 in transition planning, 152
- entity, 73
- environmental factors, in Quality
 Planning process, 242
- equipment reclamation, requests for
 charge, 335
- equipment transfer agreements, 335
- Establishing infrastructure phase, 71
- estimate at completion (EAC), 349, 355–
 356, 379
- estimate to complete (ETC), 349,
 355, 379
- estimates
 basis of, 180
 in cost estimating process, 197
 vs. completion, in Cost Control
 process, 349
 independent, 297
- evaluation criteria, 216–217
- exam’s-eye view
 on closing program, 401–402
 for Initiate Program process, 122
 on program execution, 311–312
 on program monitoring and control,
 376–377
 on program schedule and resource
 planning, 219
 on programs, 77–78
 on project planning, 166–167

- on projects, portfolios, and programs, 36–37
- on quality management, 263
- exams, to assess competence, 206
- Executing process group, 274
 - big picture, 274–280
 - exam roadmap, 274–275
 - processes, 275–278, 277
 - in program management, 46
 - in project management, 12–13
- executive sponsor, 68, 79, 278, 279
- expected monetary value (EMV)
 - analysis, 251, 265
 - real world scenario, 252
- expected value, 34
- experimental design, in Quality Planning process, 242
- expert judgment, 119
 - in Closing process group, 394
 - in Component Closure process, 398
 - for developing high-level program milestones, 99
 - for estimating resource requirements, 151
 - in Initiate Program process, 106
 - in Integrated Change Control process, 331
 - in Monitor and Control Program Work process, 338
 - in program management plan development, 144
 - for project selection, 117
 - in purchase planning, 212
 - in PWBS creation, 162
 - in scope definition process, 156
 - for seller evaluation, 297
 - in transition planning, 153
- exploiting opportunities, 255–256
- external dependencies, 181

- external resources, 176
 - human resources, for staff assignments, 286
- external stakeholders, 64

F

- failure cost, 243
- fast-tracking, 185, 222
- feasibility analysis, 97
- fee, 217
- final performance review, 395
- financial feasibility, 97
- finish-to-finish dependency, 188
- finish-to-start dependency, 188
- firm fixed-price contract, 217
- fishbone diagrams, 362, 362
- fixed-price contract, 217
- float time, 193, 222
- flowcharting
 - for quality control, 358–359
 - in Quality Planning process, 242
 - for risk identification, 249
- forcing strategy, for conflict management, 308, 310
- forecasts, 355–356
 - in Cost Control process, 348, 349
 - in Monitor and Control Program Work process, 338
 - in Performance Reporting process, 372
 - in Schedule Control process, 345
- formal communication, 303
- formalization, 58, 79
- forward pass method, 193
- free float (FF), 193, 222
- functional gap, in matrix management, 32

434 functional organization – information

functional organization, 26–27, 27

funding

availability, 197

as input to Initiate Program
process, 104

funding-limit reconciliation, 199

G

gap analysis, 91, 99

performing, 100

real world scenario, 100–101

gate review, 71, 79

in program life cycle, 91

governance, 66

in Authorize Projects process, 305

program-specific guidelines, 279

ground-rules, in team development,
288–289

guest speakers, for kickoff meeting, 102

A Guide to the Project Management

Body of Knowledge (PMBOK
Guide), 3

on order of magnitude, 108

H

hierarchical organization chart, 205

high-level program milestones, 98–99

histogram

for quality control, 358, 359

for resources, 150–151

historical information, 119

for estimating resource requirements,
151, 208

horizontal communication, 302

Human Resource Planning process,
179, 222

competence assessment, 206–207

goals, 201

input, 202

input and output, 201

output, 203–206

recognition and rewards, 289

tools and techniques, 202–203

I

implementation cost, 243

independent estimates, 297

influence diagram, for risk
identification, 249

influencers, as stakeholder, 23

influencing by project manager, 25

informal communication, 303

Information Distribution process, 240,
265, 276, 300–301, 313

input and output, 300

methods, 303

output, 303–304

in Performance Reporting
process, 371

tools and techniques, 302–303

information gathering

in pre-program setup phase, 102–103

for risk identification, 249

information requests, as process

output, 121

information sharing, in matrix team, 32

information storage and retrieval

systems, 302

information, urgency of need, and
delivery format, 259

- Initiate Program process, 103–110, 124
 - input, 104–106
 - input and output, 104
 - output, 107–108
 - project management framework, 110–111
 - purpose, 103
 - tools and techniques, 106
- Initiate Team process, 92, 112–115, 125
 - input and output, 113
- Initiating process group, 89
 - big picture, 89–93
 - exam roadmap, 90–92
 - mapping processes to process groups and knowledge areas, 93
 - in program management, 46
 - in project management, 10
 - processes in, 11
- initiation, of constituent project, 304
- input to process, 9
 - common items, 117–119
- inspection
 - in Program Contract Administration process, 374
 - for quality control, 363
- intangible benefits, 58, 79
- Integrated Change Control process, 323, 328–332, 379
 - input, 329–330
 - input and output, 329
 - output, 331
 - tools and techniques, 330–331
- Integration Management knowledge area, 134, 141–154
- Interface management plan, 144–147
 - program management plan development, 142–144
- Resource Planning process, 149–151
- Transition Planning process, 151–154
- integration plans, 141
- intellectual property, 261
- interface management plan, 144–147, 168
 - real world scenario, 147–148
- Interface Planning process, 144, 168
 - input and output, 145
 - input to process, 145–146
 - output, 147
 - purpose of, 145
 - tools and techniques, 146
- internal dependencies, 181
- internal human resources, for staff assignments, 235
- internal return rate (IRR), 105, 125
- internal stakeholders, 64
- interviews, 206
 - in pre-program setup phase information gathering, 103
 - in risk analysis, 253
 - for risk identification, 249
- investment analysis, as input to Initiate Program process, 105
- invitation for bid, 216
- Ishikawa, Kaoru, 362
- Ishikawa diagrams, 362, 362
- issue log, in Resource Control process, 334
- Issue Management and Control process, 338–341, 339, 379
- issue register
 - in Issue Management and Control process, 339
 - updates to, 341
- issues, vs. risks, 340
- iterative processes, 141

K

Kaplan, Robert, 60
 key performance indicators (KPIs), 72, 74–76
 key stakeholders, 62
 kickoff meetings, 101–102
 knowledge areas, 2, 3, 37
 Program Initiating Process group mapped to, 93
 in program management, 16–22
 Program Management processes mapped to process groups and, 47–48
 Program Planning Process group mapped to, 136–137
 project management processes mapped to, 20–21
 knowledge competence, 206
 knowledge management, PMIS for, 261
 known unknowns, 199

L

lag, applying to dependencies, 190
 lateral thinking, 155, 168
 lead, applying to dependencies, 190
 leadership
 by project manager, 25
 in projects vs. programs, 55
 for team development, 288
 learning, in Closing process group, 392
 lease agreements, 299, 333
 termination requests, 335
 lessons learned, 119, 120, 392, 396
 in Closing process group, 394
 in Component Closure process, 398
 as process output, 121
 real world scenario, 396–397

life cycle
 for benefits management, 59, 60
 of project, 9–15
 stages, 10
 summary, 15
 load balancing, 150
 log, of issue resolution, 334
 lump-sum contract, 217

M

make-or-buy analysis, 211–212
 and decisions, 213
 Manage Stakeholders process, 367
 management, 3
 management directives, in Communication Control process, 368
 management information system, 143, 151, 330
 in Closing process group, 394
 in Component Closure process, 398
 for developing high-level program milestones, 99
 for directing and managing program, 282
 in Issue Management and Control process, 340
 in Monitor and Control Program Work process, 338
 management infrastructure, 278
 management skills
 for directing and managing program, 282
 in Issue Management and Control process, 340
 in projects vs. programs, 55
 for team development, 288
 management style, 30
 mandatory dependencies, 181

market share, 73
 market trends, and program viability, 97
 mathematical analysis, 185
 matrix management, 31–33, 37
 matrix organization, 28–30, 29
 matrix organization chart, 205
 measurable business objective, 75
 real world scenario, 75–76
 measurement controls, 72
 measurement frequency, 72
 measurement procedure, 72
 measurement tools, PMIS support
 for, 261
 measurement units, 201
 meetings, 119–120
 in Component Closure process, 398
 kickoff, 101–102
 performance review, 371
 post-review, 394, 404
 status-review, 282, 340, 371
 metrics, 61, 71–76
 examples, 73–74
 key performance indicators, 74–76
 milestones, 125, 180, 222
 high-level program, 98–99
 in program, 186
 in program scope statement, 157
 mission
 in high-level business plan, 96
 of organization, 66
 mitigate strategies for risks, 254–255
 mitigation, 265
 modeling, 252
 Monitor and Control Program Work
 process, 336–338, 379
 monitoring, 323
 big picture, 323–326
 in projects vs. programs, 55

Monitoring and Controlling process
 group
 in program management, 46
 in project management, 13–14
 Monte Carlo simulations, 185, 252
 motivation, for team development, 288

N

negative risks, strategies for, 254
 negative stakeholders, 22–23, 62, 63
 negotiation
 on contracts, 298
 for developing high-level program
 milestones, 99
 in Initiate Team process, 115
 by project manager, 24
 for staff assignments, 285
 for team development, 288
 net present value (NPV), 105–106, 125
 network diagram, 188, 222
 path duration calculated from, 191
 networking, 203
 non-project-based organizations, 26
 nonconformance cost, 243
 Norton, David, 60

O

objectives
 in matrix management, 32
 in program scope statement, 157
 observation, in Resource Control
 process, 334
 operating income, 73
 operational definition, 244, 265
 and quality assurance, 292

operational feasibility, 97

operations, 5
vs. projects, 6–7

opportunities
response strategies for, 255–257
in schedule, 344
underrun, 348

opportunity cost, 106, 125

optimization
vs. resource leveling, 209
in resource planning, 150

order agreements, 299

order-of-magnitude estimate, 108

organization, 3, 37
mission of, 66
strategic and tactical plans, 106
vision of, 66

organizational benefits, relationship
between programs, projects and, 57

organizational breakdown structure
(OBS), 205

organizational chart, 205

organizational culture, influence of, 30–31

organizational process assets, 62, 114, 118–119
for developing high-level program milestones, 99
for directing and managing program, 282
in PWBS creation, 162
in scope definition process, 156
in transition planning, 153

organizational structures
functional, 26–27, 27
influence on program, 31
influences on projects, 25–30
matrix, 28–30, 29
projectized, 27–28, 28

organizational theory, 146, 203

output
common items, 121
of process, 9

outsourcing, 18

P

parametric estimation, 184, 199, 208, 222

Pareto diagram, 379
for quality control, 358, 359–360, 361

Pareto, Vilfredo, 359

passive acceptance of risk, 256

payment requests, approved, in Contract Administration, 374

payment system, in Program Contract Administration process, 374

peer reviews, 206

people management, in projects vs. programs, 55

Perform Quality Assurance process, 237, 265, 276, 314
input, 292
input and output, 291
output, 293–294
tools and techniques, 292–293

Perform Quality Control process, 356–364, 379
input, 357–358
input and output, 357
output, 363–364
tools and techniques, 358–363

performance analysis
in Performance Reporting process, 371
in Scope Control process, 343

performance appraisals, 206, 334

performance competence, 206

- performance measurements, 330, 350–356
 - analysis for Cost Control process, 350–356
 - cost performance, 351–353
 - forecasting, 355–356
 - schedule performance in terms of cost, 353–354
 - in program benefits delivery, 327
 - in Schedule Control process, 346
 - in Scope Control process, 343
- performance reporting, 265, 333, 379
 - in Closing process group, 394
 - in Communication Control process, 368
 - in Integrated Change Control process, 330
 - in Issue Management and Control process, 339
 - in Monitor and Control Program Work process, 337
 - in Perform Quality Control process, 357
 - in Program Contract Administration process, 373
 - in Risk Monitoring and Control process, 364
 - in Schedule Control process, 345
 - in Scope Control process, 343
- Performance Reporting process, 240, 369–372
 - tools and techniques, 371
- performance review meetings, in Performance Reporting process, 371
- performing organization, 3, 25, 37
 - as stakeholder, 23
- personal competence, 206
- personnel records, updates to, 395
- phase gate reviews, 99, 137
- Plan Program Contracting process, 210, 213–217, 222
 - input, 214
 - input and output, 214
 - output, 215–217
 - tools and techniques, 215
- Plan Program Purchases and Acquisitions process, 210, 222
- planned value (PV), 353, 379
- planning, in projects vs. programs, 55
- Planning process group
 - in program management, 46
 - in project management, 11–12
 - processes, 11–12
- Planning Program Purchases and Acquisitions process, 210–213
- PMBOK Guide (A Guide to the Project Management Body of Knowledge)*, 3
- PMI (Project Management Institute), 3
 - standard, and product-oriented view of project life cycle, 10
- policies of organization, 30, 120
- portfolios, 3, 56
 - management, 4
 - vs. program management, 56–58
 - relationship with programs and projects, 4, 5
- position descriptions, 205
- positive net present value, 106
- positive risks, strategies for, 254
- positive stakeholders, 22, 62, 63
- post-review meeting, 404
 - in Closing process group, 394
- pre-assignment, of staff members, 285
- pre-bide conferences, 295
- pre-program setup phase, 71, 90, 94–103
 - gap analysis, 100–101
 - high-level program milestones, 98–99
 - information gathering, 102–103
 - kickoff meetings, 101–102
 - possible results, 98
 - selection process, 95–98

440 precedence dependency relationships – program budget

- precedence dependency relationships, 188
- precedence diagramming method (PDM), 183, 189, 189, 222
 - real world scenario, 195–196
- precision level, of cost estimates, 200
- precision of metrics, 73
- predecessor dependency relationships, 187–188
- preliminary program scope statement, 108, 125, 155
- preliminary project scope statement, 10
- present value (PV), 105–106, 125
- presentation, to approval authority, 110
- preventive action, 379
 - recommendations in Integrated Change Control process, 329
- priorities, of project, 331
- prioritized risks, 247
- proactive approach to cost control, 347
- probability
 - in risk analysis, 250–251
 - theory of, 33–34
- problem solving, by project manager, 25
- procedures, 120
- process, 3, 37
- process analysis, 293
- process groups, 10–11, 19
 - mapping project management processes to, 20–21
 - in program management, 15
 - in project life cycle, 15
- processes, 89
 - in Closing process group, 14
 - common input items, 117–119
 - common output items, 121
 - common tools and techniques, 119–120
 - in Executing process group in project management, 12–13
 - in Initiating process group in project management, 11
 - in Monitoring and Controlling process group in project management, 13–14
 - in Planning process group in project management, 11–12
 - in project management, 8–9, 9
- procurement, 18, 176, 222
 - vs. acquisition, of team member, 285
 - implementation of, 294–300
 - Request Seller Responses process, 294–295
 - planning, 209–218
- procurement audits, in Contract Closure process, 400
- procurement documents, 61, 215–216, 222
- procurement management, 222
- Procurement Management knowledge area, 179
- procurement management plan, 212–213, 214, 222
 - updates to, 299
- procurement management processes, relationship among, 299
- procurement performance reviews, 374
- product description, 241
 - in Closing process group, 394
- product skills and knowledge, 282
- program archives, 395–396, 399
- program artifacts, 121, 125
- program benefits, delivery, 326–328
- program benefits statement, 108
 - in Monitor and Control Program Work process, 337
 - updates to, 144
- program board, 68, 79, 278
- program budget, 200, 333
 - and Acquire Program Team process, 284

- in Cost Control process, 348
- as input to risk management
 - planning, 246
- in Performance Reporting
 - process, 370
- updates to, 349, 372
- program charter, 108, 125, 155, 211, 258
- Program Contract Administration
 - process, 210, 372–375, 379
- program cost
 - planning, 196–201
 - of quality, 243, 244, 265
- program director, 68, 278, 279
- program environment, and communication technology choices, 259
- program facilities, 279
- program governance, 51, 66–69, 67, 79
 - framework and structure, 69
- program interfaces, 147, 202, 280
- program life cycle, 48, 70, 70–71
 - program phases, 70–71
- program management, 4, 37, 49, 50–54, 79
 - basic concepts, 48–49
 - basic definitions, 3–4
 - big picture, 44–48
 - exam roadmap, 44–45
 - establishing, 278–280
 - knowledge areas, 16–22
 - main responsibilities, 54
 - vs. portfolio management, 56–58
 - process groups, 15, 19
 - processes, 46–48
 - mapping to process groups and knowledge areas, 47–48
 - vs. project management, 50–51, 54–56
 - relationship with project management, and benefits, 53
 - software for, 186
 - standard definition, 51
 - themes, 58
 - benefits management, 58–61, 60
 - program governance, 66–69, 67
 - stakeholder management, 61–65
- Program Management Information System (PMIS), 334
- program management office (PMO), 4, 49, 69, 80, 278
- program management plan, 134, 140, 168
 - in Closing process group, 393
 - development, 142–144
 - and Executing process group, 277
 - implementation of, 281
 - in Integrated Change Control
 - process, 329
 - in Issue Management and Control
 - process, 339
 - in Monitor and Control Program
 - Work process, 337
 - in Performance Reporting
 - process, 371
 - in Program Contract Administration
 - process, 373
 - and program team development, 287
 - updates to, 161
- program manager, 108, 278
 - assignment, 113
- Program Monitoring and Controlling
 - process group
 - Integrated Change Control process, 328–332
 - input, 329–330
 - input and output, 329
 - output, 331
 - tools and techniques, 330–331
 - Issue Management Control process, 338–341
 - Monitor and Control Program
 - Work process, 336–338
 - input and output, 337

442 program office (PO) – programs

- processes, 325, 326
- Resource Control process, 332–336
 - input, 333
 - input and output, 332
 - tools and techniques, 333–335
- program office (PO), 49, 80, 278
- program, overview in kickoff meeting, 102
- program package, 168
 - in PWBS, 159
- program performance reports, 372
- Program Planning process group, 139–141
 - big picture, 134–137
 - developing integration plans for, 141–154
 - processes mapped to knowledge areas, 136–137
- program preferred vendor list, 295
- program quality, 236
 - planning, 240–244
- program reports, from Contract Administration, 374
- program requirements, in program scope statement, 157
- program risk reviews, in Risk Monitoring and Control process, 366
- program roles, 201
- program schedule, 145, 150, 176, 223, 281
 - and Acquire Program Team process, 284
 - as input to risk management planning, 245
 - as input to transition planning, 152
 - in Performance Reporting process, 370
 - updates to, 147
- program scope management, 134
- program scope management plan, 157, 168
 - program scope statement, 112, 150, 151, 156, 168, 211
 - in Closing process group, 393
 - as input to PWBS, 158
 - in Integrated Change Control process, 330
 - and PWBS, 257
 - for Quality Planning process, 241
 - in Scope Control process, 343
- program setup phase, 71, 137, 168
 - main tasks, 137–138
 - results, 138–139
- program sponsor, 108
- program staff assignments, 285
- program stakeholders, 44, 45, 80
 - identifying, 63–64
 - managing, 64–65, 80
- program team, 278, 280
 - acquiring, 283–286
 - developing, 286–290
 - training methods, real world scenario, 290–291
- program team directory, 113, 125
- program tools, 279
- program work breakdown structure (PWBS), 134, 145, 150, 168
 - in cost estimating process, 197
 - creating, 158–163, 159
 - documents before and after, 164, 164
 - as input to risk management planning, 246
 - linking to WBS, 163
 - real world scenario, 162–163
 - in Risk Monitoring and Control process, 364
 - as Schedule Development input, 180
 - in Scope Control process, 343
 - and scope statement, 257
- programs, 4, 37, 44, 48, 79
 - basics, 49–50
 - evaluating viability, 97

- grand origin, 93–94
- high-level business plan for, 96–97
- matrix management in, 33
- obtaining approval, 109–110
- organizational structure influence on, 31
- vs. projects, 55–56
 - determining need, 96
- relationship between projects, benefits and, 57
- relationship with portfolios and projects, 4, 5
- progress reporting, 346
- progressive elaboration, 7–8, 37
 - assumptions in, 118
- project activity, 182
- project archives, 399
- project-based organizations, 26
- project charter, 10, 304–305, 314
- Project Communication Management knowledge area, 19
- Project Cost Management knowledge area, 17
- Project Human Resource Management knowledge area, 17–18
- Project Integration Management knowledge area, 19
- project life cycle, 2, 9–15
 - stages, 10
 - summary, 15
- project management, 3, 5–15, 37
 - basic definitions, 3–4
 - importance of, 2
 - processes in, 8–9, 9
 - vs. program management, 54–56
 - progressive elaboration, 7–8
 - project life cycle, 9–15
 - projects vs. operations, 6–7
 - relationship with program management, and benefits, 53
- project management framework, 110–111
- project management information system (PMIS), 261–262, 265
- Project Management Institute (PMI), 3
- project management office (PMO), 4, 37
 - as stakeholder, 23
- project management team
 - vs. project team, 34
 - as stakeholder, 23
- project managers, 22–23
 - in functional organization, 26
 - in projectized organization, 27
 - as stakeholder, 23, 24–25
- project oversight, 327
- project phase, vs. project stages, 15
- project portfolio, 38
- Project Procurement Management knowledge area, 18
- Project Quality Management knowledge area, 18–19
- Project Risk management knowledge area, 18
- project schedule network diagrams, 188
- project schedules, 187–194
 - dependency determination, 187–190
- Project Scope Management knowledge area, 16
- project scope statement, 11
- project sponsor, as stakeholder, 23
- project stages, vs. project phase, 15
- project stakeholders, 3, 22–25, 38
 - identifying, 22–24
- project team members, as stakeholder, 23
- project team, vs. project management team, 34
- Project Time Management knowledge area, 17
- projectized organization, 27–28, 28

444 projects – request for proposal (RFP)

projects, 3, 37
 identifying relationships, real world scenario, 52–53
 vs. operations, 6–7
 vs. programs, 55–56
 determining need, 96
 relationship between programs, benefits and, 57
 relationship with portfolios and programs, 4, 5
 selection, 115–116
 benefit measurement methods, 116
 constrained optimization methods, 116–117
 expert judgment, 117
 starting in program, 306
 what it is, 5–6
 proposal, 216
 evaluation techniques, 297
 PWBS dictionary, 160, 168

Q

qualitative risk analysis, 244
 quality, 234, 265
 controlling, 356–364
 planning for, 235–236
 quality assurance, 291–294, 314
 quality audits, 292, 314
 quality checklists, 244
 in Perform Quality Control process, 358
 quality control, 265, 356–364
 input, 357–358
 input and output, 357
 output, 363–364
 tools and techniques, 358–363
 quality improvement plan, 243
 Quality Management, 236–238
 interaction with other processes, 237

quality management plan, 243, 292
 in Perform Quality Control process, 358
 quality metrics, 244, 265, 292
 Quality Planning process, 237, 240–244, 265
 input, 241–242
 input and output, 241
 output, 243–244
 tools and techniques, 242–243
 quantitative analysis, 185
 quantitative estimation of costs, 199
 quantitative risk analysis, 245
 quotation, 216

R

RA CI chart, 114, 125
 random variable, 34
 ranking, 209
 reactive approach, to cost control, 347
 receiver in communication line, 302
 recognition
 in staff management plan, 205
 in team development, 289
 records management system, in Contract Closure process, 401
 recruitment practices, 113
 regulations, in program scope statement, 157
 reliability of metrics, 73
 reporting systems, in Performance Reporting process, 371
 reports, in Performance Reporting process, 370
 request for information (RFI), 294
 request for proposal (RFP), 61, 216, 294

- request for quotation (RFQ), 61, 216, 294
- Request Seller Responses process, 210, 277, 294–295, 314
- requests. *See also* change requests when directing and managing program, 283
- reserve analysis, 199
 - in Risk Monitoring and Control process, 365
 - in schedule development, 184
- residual risk, 265
- resolutions, proposed, in Issue Management and Control process, 340
- Resource Control process, 379
 - output, 335
 - real world scenario, 336
- resource leveling, 150, 185, 194, 208–209, 223, 334
 - vs. optimization, 209
- resource management, 208
- resource management plan, 168, 198, 202, 211
- Resource Planning process, 149–151, 169
 - input, 149–150
 - input and output, 149
 - tools and techniques, 150–151
- resource pool description, 150
- resources, 176
 - accounting adjustments, 375
 - for constituent projects, 305–306
 - estimating and managing, 207–209
 - histogram, 150–151
 - optimization in matrix, 32
 - planning, big picture, 176–179
 - program management plan on, 140
 - requirements, 149
 - updates to, 186
 - scarcity, and opportunity cost, 106
 - as Schedule Development input, 181
 - updates to availability, 399
- responsibilities forms, 205
- responsibility assignment matrix (RAM), 114, 125, 205
- responsibility, of team member, 204
- result of project, 6
- return on investment (ROI), 74, 106, 125
- reviews, 120
 - in Closing process group, 392
- rewards
 - in staff management plan, 205
 - in team development, 289
- rework cost, 243
- risk, 234, 266
 - vs. issues, 340
 - planning for, 235–236
 - reassessment and analysis, 365
- risk audits, 365
- risk breakdown structure (RBS), 246
- risk categories, 246
- risk identification, 244
- Risk Management Planning and Analysis process, 238, 244–254, 266
 - input, 245–246
 - input and output, 245
 - interaction with other processes, 239
 - output, 247–248
 - techniques and strategies, 248–254
 - risk analysis, 250–254
 - risk identification, 248–250
 - tools and techniques, 246
- risk mitigation, 80
- Risk Monitoring and Control process, 238, 266, 364–366, 365, 379
- risk probability and impact assessment, 250
- risk register, 146, 247, 364
- risk response plan, 247
- risk-response planning, 245

risk response techniques, 254–257
 role, of team member, 203
 role-responsibility-authority forms, 205
 roles and responsibilities assignments,
 and program team
 development, 288
 root-cause identification, for risk identi-
 fication, 249
 run chart, for quality control, 358, 359

S

safety strategies, in staff management
 plan, 205
 scatter diagram, for quality control,
 358, 359
 schedule. *See also* program schedule
 for project, 187–194
 dependency determination, 187–
 190
 in triple constraint, 341
 schedule activity, 182, 183
 Schedule and Planning Resource Man-
 agement, processes, 178, 178
 schedule baseline, 350
 schedule change control system, 346
 schedule comparison bar charts, 346
 schedule-compression techniques, 185
 Schedule Control process, 17, 344–
 347, 379
 Schedule Development process, 17, 179–
 187, 223
 input, 180–182
 input and output, 180
 output, 186–187
 tools and techniques, 182–186
 schedule dilation, 209
 schedule management plan, 186, 223
 schedule model, 192
 schedule network analysis, 185, 190–
 194
 schedule performance, in terms of cost,
 353–354
 schedule performance index (SPI),
 354, 379
 schedule planning, big picture, 176–179
 schedule variance (SV), 353–354, 379
 scope, 342–344
 of program, 107, 142
 in program management plan, 140
 in projects vs. programs, 56
 of transition plan, 153
 in triple constraint, 341
 scope baseline, 350
 scope change control system, 343
 Scope Control process, 342–344, 379
 scope creep, 8, 13, 38
 Scope Definition process, 135, 150, 154–
 158, 169
 input, 155
 input and output, 154
 output, 156–157
 tools and techniques, 155–156
 scope management plan
 as input to PWBS, 158
 in Scope Control process, 343
 scope statement
 preliminary program, 108, 125, 155
 program, 112, 150, 151, 156, 168
 for project, 11
 scoring models, for project selection, 116
 screening system, for seller
 evaluation, 298
 secondary risk, 266
 Select Seller process, 296–300
 input, 296
 input and output, 296
 output, 298–299
 tools and techniques, 297–298
 Select Seller Responses process, 277

- Select Sellers process, 210
- selection criteria, in Initiate Program process, 108
- selection methods, in Initiate Program process, 106
- seller, 18
- seller invoices, in Program Contract Administration process, 373
- seller rating system, 297
- sender in communication line, 302
- senior management, program approval, 109–110
- sensitivity analysis, for risks, 251
- service, as product of project, 6
- sharing positive risk, 256
- should-cost estimates, 297
- shutdown, in Closing process group, 392
- simulation, 252
- slippage, in schedule, 344
- SMART qualities, of key performance indicators, 75
- SMARTA qualities, of key performance indicators, 75
- smoothing strategy, for conflict management, 307, 309
- social map, 61, 80
 - in pre-program setup phase information gathering, 103
- sponsor
 - program, 108
 - project, 23
- staffing management plan, 145, 204–205, 223, 284
 - and program team development, 287
 - updates to, 286
- staffing pool description, 113
- staffing requirements, 202
- stakeholder analysis, 61–63, 80, 146, 155
 - stakeholder analysis chart, 146, 152, 202, 211
 - in Communication Control process, 368
 - for communication planning, 258
 - in Information Distribution process, 301
 - stakeholder management, 51
 - in program, 61–65
 - stakeholder management plan, 65
 - stakeholders
 - in change process, 65
 - communication requirements analysis for, 258
 - identifying in selection process, 96
 - program, 44, 45, 80
 - identifying, 63–64
 - managing, 64–65
 - project, 3, 22–25, 38
 - identifying, 22–24
 - risk tolerance and threshold, 246
 - skills and knowledge, 144
 - standard deviation, 34, 360
 - The Standard for Program Management*, 3
 - standards, in program scope statement, 157
 - start-to-finish dependency, 188
 - start-to-start dependency, 188
 - starting projects, in program, 306
 - statement of work (SOW), 213
 - contract, 61, 213, 214, 221
 - documentation requirements of, 107
 - statistical sampling, for quality control, 363
 - status reports, in Closing process group, 394
 - status-review meetings, 282
 - in Issue Management and Control process, 340
 - in Performance Reporting process, 371

- strategic analysis, and program viability, 97
- strategic business plan, 93
relationship to programs, 94
- strategy, 66–67
- strong matrix, 28
- success, in projects vs. programs, 56
- successor dependency relationships, 187–188
- supporting details, 121
- surveys, in pre-program setup phase
information gathering, 103
- SWOT (strengths, weaknesses, opportunities, and threats) analysis, 125, 266
in pre-program setup phase, 103
for risk identification, 249–250
- synchronous communication, 314
- synchronous information distribution, 303
- synergy, in matrix team, 32
-
- T**
- tangible benefits, 58, 80
- target value, 72
- team-building activities, 289
- team members, acquisition, vs. procurement, 285
- team performance assessment, 290
- technical feasibility, 97
- technical infrastructure, 279
- technical performance measurements, in Risk Monitoring and Control process, 366
- techniques in process, 9
- templates
for document team members' roles and responsibilities, 203
- in interface planning, 146
for schedule development, 183
- temporary nature of projects, 5–6
- tender, 216
- tender notice, 216
- termination notice, in Contract Closure process, 400
- termination requests, 398
- threats, response strategies for, 256–257
- 360-degree feedback, 206, 334
- threshold
for cost management, 200
vs. tolerance, 246
value, 72
- time-and-material (T&M) contracts, 218
- time buffer, 184
- Time Management knowledge area, 179
- time reporting system, in Performance Reporting process, 371
- time reserve, 184
- to-complete performance index (TCPI), 356
- tolerance, vs. threshold, 246
- tools in process, 9
- top-down estimating, 198
- total float (TF), 193, 223
- training, in team development, 289
- transfer strategies for risks, 254–255
- transition agreement, 154
- transition, in Closing process group, 392
- Transition Planning process, 136, 151–154, 169
input and output, 152
input to process, 151–152
output, 153–154
tools and techniques, 152–153
- trend analysis, 379
in Risk Monitoring and Control process, 365

triple constraint, 341–349
triplet relationship, 4–5

U

uncertainty, and risk, 238
underrun opportunities, 348
uniqueness, of project product, 6
units, 72
units of measurement, 201

V

value realization, 59, 74
values
 in high-level business plan, 97
 in organizational culture, 30
variables, random, 34
variance, 34, 350
 acceptable limits for, 360
 analysis, 346
 in Risk Monitoring and Control
 process, 365
variance reports, 349
vendor conferences, 295
vendors, list of qualified, 213

vertical communication, 302
virtual team, 115, 125
vision
 in high-level business plan, 96
 of organization, 66

W

weak matrix, 28
weighting system, for seller
 evaluation, 297
what-if scenario analysis, 194
withdrawal strategy, for conflict man-
 agement, 307, 309
work authorization system, 282, 314
work breakdown structure (WBS), 16,
 161, 169
 linking PWBS to, 163
work environment, 30
work package, 161, 169
work results, 283
 in Issue Management and Control
 process, 339
 in Performance Reporting
 process, 370
 in Program Contract Administration
 process, 373
 and quality assurance, 292