

# INDEX

## A

Allen, David 246  
Approximations 53  
Assumptions 47, 49, 51, 187  
Availability 61, 71, 78–80, 85, 88, 92,  
122, 178, 181, 182, 209

## B

Bach, Stephen 70  
Bannister, Roger 22, 26  
Barker, Stephen & Cole, Rob 128  
Bennis, Warren 190  
Big change 19–21, 75, 76, 105, 118,  
186, 187  
Blackadder 43  
Boorman, John 70  
Boss 12, 15, 23, 24, 32, 74–76, 80,  
83, 118, 136, 142, 144, 146, 147,  
155, 181, 192, 194, 209, 210,  
226, 235, 243, 244  
Brookes, Frederick P 35  
Brooks' Law 126  
Budget 11, 16, 18, 45, 47, 48, 51, 53,  
67, 95, 96, 106, 107, 110, 126,  
132–135, 153, 166, 187, 191–  
193, 195, 208, 211  
Burnout 24, 104, 223, 226, 228

## C

Callahan, Kevin R., Stetz, Gary R. &  
Brooks, Lynn M 205  
Careers 207, 220

Change control 19, 20, 79, 118,  
185

Churchill, Winston 219, 222

Commitments 45, 131, 143, 159,  
216, 222

Constraints 11, 13, 31, 91, 95, 118,  
132, 133, 140, 150, 151

Contingency 20, 21, 75, 96, 99–101,  
105–107, 109, 111–114, 118,  
123, 124, 126, 132, 137, 179,  
187, 203, 227

Critical path 57–59, 156

## D

Dance Card 71, 80, 81, 88, 92, 96,  
216, 243

Date 11, 108, 111, 113, 114, 123,  
135–137, 170, 183, 187, 192,  
193, 195, 200, 226, 227

Davis, Mary 230

Death march 226, 246

Delivery 109, 111, 114, 135

Delivery date 111

Demand 72–76, 81, 84, 85, 93,  
101, 116, 122, 123, 132, 143,  
145–147, 149, 181, 182, 187,  
216, 217, 224, 235, 242

de Saint-Exupery, Antoine 38

Detail 41–43, 51, 70, 87, 101, 121,  
132, 161, 167, 186, 190, 193,  
196, 223

Dick, Philip K. 176

- Douglas Adams 123, 197  
 Duration 37, 45–48, 53, 55, 60, 61, 67, 78, 92, 113, 186, 216
- E**  
 Earned Value Project Management 206  
 Eberts, Jake 70  
 Edison, Thomas 241  
 Estimate 37  
 Estimating 37, 41, 42, 45, 53, 54, 63, 79, 93, 104, 115, 185, 200, 201, 208, 216, 223  
 Estimation 41, 74  
 Execution 126  
 Exposure 115–117  
 Extreme time management 233
- F**  
 Final Cut  
 Dreams and Disaster in the making of “Heaven’s Gate” 70  
 Fire fighting 44, 45, 83, 153, 210, 245  
 Flaubert 42  
 Fleming, Quentin W. & Koppelman, Joel M 206
- G**  
 Gantt Chart 50–52, 56, 92, 95, 186, 195  
 Geoff Reiss 212  
 Goal 9, 13–17, 92, 23–28, 30–32, 38, 63, 73, 74, 79, 90, 95, 106, 109, 120, 121, 124, 125, 128, 132, 158, 161, 162, 167, 196, 201, 222  
 Goal setting 161, 162  
 Good project manager 207, 222  
 Great Pyramid 28
- H**  
 Having a life 225, 235  
 Henri Fayol 101  
 Henry Laurence Gantt 50  
 Holmes, Sherlock 215
- I**  
 Immutable Laws of Project Management 207, 208
- Impact 115–117, 163  
 Impossible mission 142–145, 150, 173, 183, 220, 222, 223, 239, 246
- J**  
 Job 10, 26, 32, 43, 45–48, 53, 55–57, 59–62, 66, 67, 71, 72, 74–76, 78, 82–84, 86–88, 92, 95, 97, 120–122, 138, 141, 144, 146, 150, 154, 156, 170, 177–183, 189, 201, 209, 210, 214, 216, 226, 229, 231, 234, 244
- K**  
 Kidder, Tracy 224
- L**  
 Likelihood 106, 115–117, 189  
 Lincoln, Abraham 222  
 Lister, Timothy 129
- M**  
 Machiavelli, Niccolò 89  
 Magic line 9, 12  
 Management styles 175, 179  
 Microsoft Project 66, 67, 69  
 Milestone 21, 55, 226  
 Mission Briefing 155, 169  
 Money Into Light  
 The Emerald Forest Diary 70  
 Morgan, Frederick 196  
 Motivation 27, 86, 144, 219  
 Multiple Projects 207, 213  
 My Indecision is Final  
 The Rise And Fall of Goldcrest  
 Films 70
- N**  
 Negotiation using the facts 140
- O**  
 Options 13, 118, 131, 133, 134, 137, 139, 143, 145
- P**  
 Peopleware  
 Productive Projects and Teams 97

- Plan 10, 13, 18, 20, 21, 29, 37, 38,  
41–43, 47, 48, 50, 51, 55, 58, 59,  
61, 62, 66, 67, 75, 76, 92, 93, 95,  
96, 100, 101, 103, 105–111, 113,  
116–119, 123, 126, 132–135, 139,  
140, 143, 150, 153–157, 159,  
161–163, 167, 169, 175–177, 179,  
180, 183, 184, 186, 187, 190, 192,  
193, 195, 196, 202, 204, 205, 214,  
218, 221, 226, 227
- Planning 29, 67, 69, 101, 104, 110,  
125, 153, 158, 160, 189, 196,  
210, 215, 225, 237, 241, 245
- PMI 34, 222
- PMP 222
- Pollio, Marcus Vitruvius 39
- PRINCE2 61, 63, 65, 68, 222
- Prioritising 207, 212, 241
- Prioritising viciously 225, 241–243
- Probability of Success Indicator  
(PSI) 99
- Profit model 163
- Programme 34, 158, 213, 214, 223
- Programme management 212, 213
- Programme office 213, 224
- Project 9–25, 27–35, 37–39, 41–46,  
48–51, 54, 56–61, 63, 64, 66, 67,  
69–76, 78, 79, 81, 82, 84, 87, 88,  
90–93, 95, 96, 99–103, 105–128,  
132–135, 137–140, 142, 143,  
145, 148, 150–167, 169–171,  
173, 175–177, 182, 184–196,  
198–206, 208–211, 213–218,  
220–224, 226, 228, 230, 234, 243
- Project Charter 31, 34
- Project Initiation Document 31, 34
- Project management 9, 10, 21, 34,  
35, 37, 39, 41, 49, 55, 56, 60–63,  
65, 66, 69, 71, 72, 74, 109, 116,  
128, 129, 134, 148, 171, 180,  
201, 205, 207, 208, 212, 213,  
220–222, 234
- Project Management Accounting  
Budgeting, Tracking and  
Reporting Costs and  
Profitability 205
- Project management  
methodologies 37, 61, 63–65
- Project management tools 37, 66, 69
- Project manager 18, 23, 29, 43, 44,  
60, 68, 69, 74–76, 90, 93, 97,  
108, 140, 165, 166, 175, 184,  
186, 190, 206, 210, 219–222,  
226, 230
- Project Manager's Prayer 20, 100
- Project meetings 175, 185, 188, 190
- Project office 213
- Project plan 115, 119, 123, 169
- Project portfolio management 213
- Project post-mortems 175, 198
- Projects 205
- R**
- Rescuing project 175, 204
- Riquet, Pierre Paul 90
- Risk analysis 99–101, 115–118, 123,  
124, 126, 132, 162, 195
- Running multiple projects 207, 214,  
223
- Russell, Bertrand 233
- S**
- Saying 'no' nicely 225, 236
- Scope 11, 14, 16, 18, 33, 125, 135,  
156, 157, 159–161, 163, 170,  
187
- Scott and Amundsen  
Last Place on Earth 35
- Seneca 13, 229
- Sherwood, Ben 128
- Shortening projects 131, 172
- Slack  
Getting Past Burn-out, Busywork,  
and the Myth of Total  
Efficiency 246
- SMART goals 9, 25
- Stakeholders 9, 22–25, 31–33, 42,  
45, 51, 73, 93, 107–114, 118,  
121, 124, 126, 131, 133–135,  
139–141, 143–153, 156, 157,  
159, 165, 169, 176, 187, 188,  
191, 192, 194, 195, 197, 199,  
203, 205, 209, 218, 223, 226, 243
- Status reporting 175, 191–193
- Stonehenge 28
- Strip board 155, 166–168

- Successful 9, 24, 31, 64, 69, 142, 208  
 Suck it up 21, 75, 105, 118, 147, 181  
 Supply 30, 72–76, 81, 84, 85, 93, 101,  
 116, 122, 123, 132, 138, 144, 147,  
 149, 181, 182, 187, 217, 224  
 Supply and demand 71–73, 141,  
 215, 233
- T**
- Task 38, 40, 41, 81, 87, 103, 177,  
 186, 190, 192, 195, 196, 231, 239  
 Taurus 16  
 The deadline 24, 35, 137, 204, 239  
 The Mythical Man Month and Other  
 Essays on Software  
 Engineering 35  
 The Soul of a New Machine 224  
 The Survivor's Club  
 The Secrets and Science That  
 Could Save Your Life. 128  
 Thoreau 242  
 Time management 225, 231, 232,  
 245, 246  
 Tjahjana, Lia, Dwyer, Paul & Habib,  
 Mohsin 224  
 Todryk 89
- Tony Soprano on Management 97  
 Tracking 190, 191, 193, 195, 202,  
 205, 206, 218, 223
- W**
- Waltzing with Bears  
 Managing Risk on Software  
 Projects 129  
 Waterworld 16  
 Win-conditions 9, 22–24  
 Work 11, 21, 24, 33, 37, 39, 45–48,  
 53–56, 58, 60, 61, 64, 67, 68,  
 72–74, 76, 79, 83–85, 89, 93, 95,  
 102–110, 113, 114, 116, 121,  
 122, 125, 126, 134, 138–140,  
 143, 144, 147, 148, 150, 155,  
 159, 162, 163, 172, 177–179,  
 186, 187, 189, 193, 195, 196,  
 204, 209–211, 214, 216, 217,  
 224, 226–229, 233, 235, 238–  
 242, 245  
 Work Breakdown Structure  
 (WBS) 56, 67
- Y**
- Yourdon, Edward 246

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>