

# Index

- Acceptance test procedure (ATP), 8, 38, 39
- Adaptive PMLC models, 113, 115, 116, 126
- Adaptive Project Framework: Managing Complexity in the Face of Uncertainty* (Wysocki), 116
- Adaptive Project Framework (APF), 116
- Adaptive Software Development (ASD), 116
- “The Agile Manifesto,” 67, 68
- Agile Project Management (APM)
- change requests, 132, 133
  - complexity of project, 129, 133, 141
  - co-PMs, 126, 127, 141
  - example projects, 116, 117
  - generalists and specialists, 144
  - and PM/BA position, 123
  - and project landscape, 122
  - Q2 projects, 112–118, 127, 139
  - Q3 projects, 140
  - staffing, 117, 118, 126, 127, 139–142
- Agile projects, 13, 23, 35, 34, 67, 68.  
*See also* Agile Project Management (APM)
- APM. *See* Agile Project Management (APM)
- Assessment, 81–87
- Associate Manager, 44–48, 51, 59, 76, 88, 92, 93, 136, 138, 140
- ATP. *See* Acceptance test procedure (ATP)
- Audit, post-implementation, 39
- BA (Business Analyst)
- career path, 51–54, 76, 165, 166.  
*See also* Career paths
  - defined, 6
  - dual-career path. *See* Dual-career-path model
  - generalists, 6, 7, 19, 120, 143, 144
  - historical perspective, 16–18
  - integration into project landscape.  
*See* Integration of PM and BA into project landscape
  - landscape sector, 66, 67, 72–74, 87, 88
  - misconceptions, 63, 64
  - one person with both PM and BA responsibility on same project, 15, 65, 74, 127, 140–144, 177
  - organizational placement, 77
  - position description, 52
  - position landscape, 65–76
  - professional development. *See* Professional Development Program (PDP)
  - and project planning, 33, 34
  - responsibilities, 22, 23, 27, 36–40
  - risk management, 129–131
  - roles and responsibilities, 15, 19–22, 39, 70, 125, 126, 142
  - separate BA or single BA/PM issue, 127–137
  - skill set, 9, 69, 74
  - skills and competencies. *See* Skill and competency profile
  - specialists, 7, 19, 129, 143, 144
  - training courses, 217–221
- BABOK, 6, 13, 19, 20, 45, 74, 80, 125, 185, 186
- BA/PM
- career development, 74
  - career opportunities, 75
  - and change requests, 132, 133
  - and client involvement, 142

- BA/PM (*Continued*)
- co-PMs, 127, 135, 141, 142
  - curriculum, 223–228
  - extreme projects, 144
  - focus of, 71
  - landscape sector, 66, 72–76, 87, 88
  - and market environment, 137
  - position landscape, 66, 67, 70
  - and project landscape, 137–140
- BA/pm
- and change requests, 132, 133
  - incremental TPM projects (Q1), 111
  - integration of PM and BA, 127, 132, 134, 135, 137–139, 141, 144
  - landscape sector, 66, 67, 70, 73–75, 87, 88
  - and market environment, 137
  - and project landscape, 137–140
  - Q3 projects, 122
  - Q4 projects, 122
  - and team size, 135
- Bloom, Benjamin S., 82
- Bloom's Taxonomy, 82–84
- BP<sup>4</sup>SO. *See* Business Process, Project, Program, and Portfolio Support Office (BP<sup>4</sup>SO)
- Brennan, Kevin, 30
- British Computer Society, 43, 44, 65
- Business analysis, defined, 19
- Business Analysis Body of Knowledge (BABOK), 6, 13, 19, 20, 45, 74, 80, 125, 185, 186
- Business Analysis Consultant/Architect, 51, 53, 54
- Business Analysis Office (BAO), 77
- Business analysis technician, 51, 52
- Business Analyst (BA). *See* BA (Business Analyst)
- Business architect, 51, 53
- Business Process, Project, Program, and Portfolio Support Office (BP<sup>4</sup>SO)
- as alternative to PMO, 77
  - defined, 168, 169
  - implementing, 176
  - mission, 169
  - need for, 136, 167, 168, 170–172
  - objectives, 169, 170
  - organization structure of, 172–175
  - staffing models, 175, 176
- Business process managers, 11, 51–53
- Business process owner, 52, 53
- Business process technician, 51, 52
- Business value
- collaboration, need for, 170
  - and conflict resolution, 36, 127
  - and decision making, 35, 127
  - justification, 133
  - maximizing, 39, 40, 99, 112, 126, 137, 169
  - and project landscape, 106
  - and project success, 26, 27, 68
  - Q1 projects, 106, 107, 112
  - Q2 projects, 114, 116, 118
  - Q3 projects, 119, 120, 139
  - Q4 projects, 120, 121, 139
  - role of BA, 23, 24
- Career paths
- BA (Business Analyst), 51–54, 76, 165, 166
  - change in, 163–165
  - dual-career-path model. *See* Dual-career-path model
  - long-term career planning, 155, 162–166
  - short-term career planning, 89, 154, 155, 158–162
  - skill and competency profile, 87–89
- Career planning, 76, 89, 154–155, 158–166. *See also* Professional Development Program (PDP)
- CareerAgent, 65
- Carkenord, Barbara A., 10, 30
- Centers of Excellence, 11, 45
- Chandler, Margaret K., 125
- Change management, 37, 104, 132, 133
- Change requests, 36, 37, 104, 107, 108, 110, 131–133
- Chief information officers (CIOs), 11, 50, 54, 77
- Chief process officer (CPO), 50, 51, 54, 64, 166
- C-level positions, 11, 44, 45, 50, 51, 54, 76, 77

- Client environment, 132–135
- Clients
- common language, need for, 16, 17
  - departments affected, 134, 135
  - history with, 142
  - involvement, 17, 18, 100, 101, 114, 115, 132, 137, 140, 142
  - maturity, 40
  - POS responsibilities, 27
  - and project management structure, 142
  - and staffing choices, 127, 128
  - subject matter experts, 20
  - wants and needs, 67–70
- Collaboration
- need for, 7, 8, 170
  - PM and BA, 1, 3, 9, 13, 32, 177
  - PMI and IIBA, 5
  - Q2 projects, 114, 115
- Communications management
- Conditions of Satisfaction (COS), 21, 24–26, 28, 70, 133
  - model, 20–22
  - and project complexity and uncertainty, 21, 105
  - and project failure, 20, 21, 123
  - project management life cycle (PMLC), 20–22, 37, 38
  - requirements elicitation, 20, 21
  - responsibility for, 37, 38
- Communities of Practice, 11, 45
- Competitive Advantage: Creating and Sustaining Superior Performance* (Porter), 19
- Complexity and uncertainty
- APM projects, 23, 129, 133, 141
  - and communications, 21, 105
  - contemporary projects, 18
  - co-PMs, use of, 126, 127. *See also* Co-PMs
  - and project landscape, 97, 99–106
  - and project management life cycle, 32, 40
  - and risk management, 37
  - skills and experience required, 40
  - and SMEs, 117
  - and staffing, 99, 100
- Conditions of Satisfaction (COS), 21, 24–26, 28, 70, 133
- Conflict resolution, 28–30, 35, 36, 127, 134
- Consultants
- BA generalists, 144
  - Business Analysis Consultant/Architect, 51, 53, 54
  - PM positions, 44, 45, 48, 49
  - requirements elicitation, 29, 30
  - Senior Business Analysis Consultant/Architect, 53
  - Senior Consultant, 44, 45, 47, 49, 51
  - Senior Consultant/Architect, 51
  - terminology, 43
- Co-PMs, 20, 33, 34, 101, 126–128, 134, 135, 137, 139–142, 144
- Core Teams, 134, 135
- Costs, 2, 62, 133
- Creating an Environment for Successful Projects* (Graham and Englund), 57
- Curriculum. *See* Training
- Deadlines, 2, 34, 68
- Decision making, 35, 36, 127
- Deliverables. *See also* Work breakdown structure (WBS)
- Conditions of Satisfaction. *See* Conditions of Satisfaction (COS)
  - deadlines, 34
  - incremental, 110, 111
  - installation, 38, 39
  - out of scope, 33
  - post-implementation audit, 39
  - responsibility for, 22, 23, 37, 38
- Director of Business Analyst Management, 51, 53
- Director of Business Architecture, 51, 53, 54
- Director of Project Management, 11, 45, 49, 50, 64
- Doran, George T., 26
- Dreyfus, Hubert L., 81
- Dreyfus, Stuart E., 81
- Dreyfus Model, 81, 82, 85

- Dual-career-path model  
 BA career paths, 51–54  
 overview, 43, 61  
 PM career paths, 50, 51  
 position family, 43–51  
 use of, 50–61
- Dynamic Systems Development  
 Method (DSDM), 116
- Educators and trainers, 12. *See also*  
 Training
- Effective Project Management:*  
*Traditional, Agile, Extreme*  
 (Wysocki), 10, 28, 63, 97, 135
- Emertxe Project Management (MPx),  
 120–123, 139–141, 144
- Englund, Randall, 57
- Enterprise analysis, 13
- Executive level positions  
 BA positions, 51, 53, 54  
 c-level positions, 11, 44, 45, 50, 51,  
 54, 76, 77  
 generic, 44  
 PM/BA and BA/PM sector, 76  
 Practice Director, 44, 45, 47, 49–51,  
 76  
 Process Director, 44, 45, 47–51, 76
- Extreme Project Management (xPM),  
 118–120, 122, 123, 132, 139–141,  
 144
- Extreme projects, 23
- Failure. *See* Project failure
- Force field analysis, 23, 52
- Fowler, Martin, 67
- Gap analysis and resolution, staffing  
 needs, 55, 60, 61
- Getting It Right: Business Requirements*  
*Analysis Tools and Techniques*  
 (Hass, Wessels, and Brennan), 30
- Gottesdiener, Ellen, 30
- Graham, Robert, 57
- Graham-Englund Project Selection  
 Model, 57, 58, 91
- A Guide to the IIBA Business Analysis*  
*Body of Knowledge (BABOK),*  
*Version 2.0*, 6, 13, 19, 20, 45, 74,  
 80, 125, 185, 186
- A Guide to the IIBA Business Analysis*  
*Competency Model, Version 1.0*,  
 81, 185
- A Guide to the Project Management*  
*Body of Knowledge (PMBOK)*, 74,  
 80, 109, 125, 186
- Hass, Kathleen B., 30
- Highsmith, Jim, 67, 100
- Hossenlopp, Rosemary, 30
- HR managers, 11, 12
- Human resource management system  
 (HRMS), 11, 50, 54, 137
- Incremental TPM models (Q1), 109–  
 111, 139. *See also* Q1 (quadrant 1)  
 projects
- Infrastructure projects, 106. *See also* Q1  
 (quadrant 1) projects
- Integration of PM and BA into project  
 landscape  
 challenges, 127–137  
 mapping, 137–140  
 one person with both PM and BA  
 responsibility on same project, 15,  
 65, 74, 127, 140–144, 177  
 opportunities, 137  
 overview, 125, 126, 145  
 strengths of integration, 126, 127  
 weaknesses of integration, 127
- International Institute of Business  
 Analysis (IIBA), 5, 80, 185
- IRACIS success criteria, 26
- Iterative PMLC models, 113, 115, 127
- Kennedy, John F., 116
- Koteinkov, Vadim, 53
- Lewis, Jim, 5, 6
- Linear TPM models (Q1), 109, 110, 138.  
*See also* Q1 (quadrant 1) projects
- Management structure. *See* Integration  
 of PM and BA into project  
 landscape

- Managers, 43, 44, 48, 51, 59, 87, 89, 127, 136, 139, 141
- Managing Large Systems: The Large-Scale Approach* (Sayles and Chandler), 125
- Market environment, 137
- Mastering the Requirements Process* (Robertson and Robertson), 30
- Mentors, 152, 154, 155, 157, 167, 175
- Organization environment, 136, 137
- Organizational maturity, 136
- PDP. *See* Professional Development Program (PDP)
- Performance reporting, 37
- Performance reviews, 152. *See also* Skill and competency profile
- Plan-driven approach, 100, 104–106, 108, 109. *See also* Q1 (quadrant 1) projects
- PM (Project Manager)
- career development, 76. *See also* Professional Development Program (PDP)
  - client wants and needs, 69
  - co-PMs, 20, 33, 34, 101, 126–128, 134, 135, 137, 139–142, 144
  - defined, 5, 6
  - discretion allowed, 18, 199
  - dual-career path. *See* Dual-career-path model
  - generalists, 143
  - historical perspective, 16–18
  - integration into project landscape. *See* Integration of PM and BA into project landscape
  - landscape sector, 66, 67, 72–74, 87, 88
  - misconceptions, 63, 64
  - one person with both PM and BA responsibility on same project, 15, 65, 74, 127, 140–144, 177
  - organizational placement, 77
  - position landscape, 65–76
  - professional development. *See* Professional Development Program (PDP)
  - and project planning, 33, 34
  - roles and responsibilities, 15, 18, 19, 22, 23, 27, 32, 33, 35, 37–40, 125, 126, 142
  - separate PM or single PM/BA issue, 127–137
  - skill set, 9, 69, 74
  - skills and proficiencies. *See* Skill and competency profile
  - specialists, 144
  - training courses, 217–221
- PM/BA
- background, 1
  - career development, 74
  - career opportunities, 75
  - and client involvement, 142
  - co-PMs, 127, 135, 141, 142
  - curriculum, 223–228
  - defined, 1
  - dual role, 2, 3
  - extreme projects, 144
  - focus of, 70, 71
  - job descriptions, 2
  - job opportunities, 147–151
  - landscape sector, 66, 72–76, 87–89
  - long-term career planning, 162–166
  - mapping into project landscape, 137–140
  - and market environment, 137
  - need for, 176, 177
  - notation, 66, 67
  - organizational support, 166–176
  - overlap of PM and BA skills, 5–8
  - position family, 13, 20. *See also* Position family
  - position landscape, 66, 67
  - professional development. *See* Professional Development Program (PDP)
  - role of, 176, 177
  - sectors mixing disciplines, range of, 66, 67, 70–74
  - short-term career planning, 158–162
  - skill profile, 2, 3

- PM/ba  
 design projects, 128, 129  
 incremental TPM projects (Q1), 111  
 and integration of PM and BA, 127, 129, 134, 135, 137–139, 141  
 landscape sector, 66, 68, 73–75, 87–89  
 mapping into project landscape, 137–140  
 and market environment, 137  
 short-term career paths, 89  
 and team size, 135  
 PMBOK, 74, 80, 109, 125, 186  
 PMLC. *See* Project management life cycle (PMLC)  
 Porter, Michael, 19  
 POS. *See* Project Overview Statement (POS)  
 Position family  
 defined, 13, 20  
 dual-career-path model, 43–50  
 landscape for PM and BA positions, 65–76  
 organization placement of PM and BA positions, 77  
 overview, 63–65  
 as work in progress, 77, 78  
 Post-implementation audit, 39  
 Practice Director, 44, 45, 47, 49–51, 76  
 Problem definition, 23–25  
 Problem solving, 36  
 Problem/opportunity statement, 25  
 Process design and improvement  
 PM and BA overlap, 7  
 Q2 projects, 117. *See also* Q2 (quadrant 2) projects  
 Process Director, 44, 45, 47–51, 76  
 Process installation, 38, 39  
 Product installation, 38  
 Professional Development Program (PDP)  
 about, 152–155  
 British Computer Society, 43, 44, 65  
 career goal, change in, 165  
 career path, change in, 163–165  
 experience acquisition, 154–156, 167  
 future prospects, 165, 166  
 and landscape for PMs and BAs, 76  
 mentors, 152, 154, 155, 157, 167, 175  
 off-the-job training, 154, 155, 157, 167  
 on-the-job training, 86, 154–156, 167  
 organizational support for, 166, 167  
 professional activities, 154, 155, 157, 158, 167  
 and resource management, 95  
 reviews, 154  
 revising, 154, 155  
 self-assessment, 86  
 skill and competency profile, 87–91, 153, 155, 158  
 and staffing supply and demand, 54, 55  
 tracking progress, 154, 155  
 Professional level positions  
 Associate Manager, 44–48, 51, 59, 76, 88, 92, 93, 136, 138, 140  
 BA positions, 51–53  
 Consultant, 44, 45, 48, 49, 76  
 generic, 44, 45  
 Managers, 43, 44, 48, 51, 59, 76, 87, 89, 127, 136, 139, 141  
 overview, 47  
 PM positions, 44, 45, 48–49  
 PM/BA and BA/PM sectors, 76  
 Senior Consultant, 44, 45, 47, 49, 51  
 Senior Managers, 44, 46–49, 51, 75, 87–89, 91, 93, 94, 126, 127, 135, 136, 139, 141, 142  
 Proficiency. *See also* Skill and competency profile  
 assessment of, 81–85  
 model, 80, 81  
 Project communications model, 20–22  
 Project environment, 128–131  
 Project failure  
 client involvement, lack of, 100, 132, 137  
 and communications, lack of, 20, 21, 123  
 and project approach, 122  
 and project duration, 131  
 and project portfolio, 56  
 Q2 projects, 112, 113

- Q3 projects, 119
- rates, 12, 13, 17, 18
- research and development, 103
- and staffing issues, 41
- Project goal, 25, 26
- Project landscape
  - complexity and uncertainty of project, 97, 99–106
  - integration of PM and BA. *See* Integration of PM and BA into project landscape
  - overview, 97, 98, 123
  - and PMLC selection, 28, 32, 33
  - project classification, 97–99
  - and project management models, 122, 123
  - quadrant 1 (Q1) projects, 106–112
  - quadrant 2 (Q2) projects, 112–118
  - quadrant 3 (Q3) projects, 118–120
  - quadrant 4 (Q4) projects, 120–122
  - quadrants, 98, 99
- Project management
  - agile project management. *See* Agile Project Management (APM)
  - best-fit approach, 97–99
  - life cycle. *See* Project management life cycle (PMLC)
  - overview, 18–20
  - plan-driven, 104
  - traditional. *See* Traditional project management (TPM)
- Project Management Body of Knowledge (PMBOK), 74, 80, 109, 125, 186
- Project Management Institute (PMI), 4, 5, 80, 186
- Project management life cycle (PMLC)
  - acceptance test procedure (ATP), 8, 38, 39
  - BA, role of, 15, 19, 20, 39
  - BA responsibilities, 22, 23, 39, 40
  - change management, 37
  - client maturity, 40
  - client wants and needs, 69
  - communications management, 20–22, 37, 38. *See also* Communications management complexity and uncertainty, 32, 40
  - conflict resolution, 36
  - decision making, 35, 36
  - deliverables installation, 38, 39
  - historical background, 16–18
  - models for Q2 projects, 113
  - overview, 15, 41
  - performance reporting, 37
  - PM, role of, 15, 18, 19, 39
  - PM responsibilities, 22, 23, 39, 40
  - post-implementation audit, 39
  - problem definition, 23–25
  - problem solving, 36
  - project communications model, 20–22
  - and project management, 18
  - Project Overview Statement (POS), 8, 25–28
  - project plan, 34
  - and project size, 40
  - projects, 18
  - requirements breakdown structure (RBS), 30–32
  - requirements change requests, 36, 37
  - requirements elicitation, 20, 21, 28–32
  - risk management, 37
  - selection, 28, 32, 33, 103. *See also* Project landscape
  - solution validation, 23, 25
  - staffing issues, 41
  - team meetings, 36
  - team operating rules, 34–36
  - work breakdown structure, 33, 34
- Project Management Office (PMO), 77, 168. *See also* Director of Project Management
- Project Manager Competency Development Framework*, 2nd ed. (PMI), 186
- Project Manager (PM). *See* PM (Project Manager)
- The Project Manager's Desk Reference* (Lewis), 6
- Project objectives, 26
- Project Overview Statement (POS), 8, 25–28

- Project planning, 33, 34. *See also* Work breakdown structure (WBS)
- Project portfolio  
 management, 50, 53, 57, 58, 60, 64, 91–94, 136, 137  
 and project failure, 56  
 staffing requirements, 54–58
- Project scope, 18, 22, 27, 28, 33, 36, 37, 40, 70, 107, 108, 131, 133, 134
- Project selection  
 Graham-Englund Project Selection Model, 57, 58, 91  
 and staffing requirements, 56–60
- Project size, 40
- Project success, 2, 26, 27, 68
- Project team. *See also* Staffing  
 availability, 135, 136, 141, 142  
 cohesion, 104, 105  
 co-location, 105, 115  
 conflict resolution, 35, 36  
 meetings, 34, 36  
 operating rules, 34–36  
 Q1 projects, 108  
 Q2 projects, 115, 117, 118  
 Q3 projects, 120  
 Q4 projects, 121, 122  
 size, 135, 142  
 structure, 142
- Q1 (quadrant 1) projects, 98–101, 103, 104, 106–112, 129, 138, 139
- Q2 (quadrant 2) projects, 98–106, 112–118, 129, 139  
 co-PMs, 127
- Q3 (quadrant 3) projects, 98–101, 103–106, 118–120, 129, 139, 140
- Q4 (quadrant 4) projects, 98–101, 103–106, 120–122, 129, 139, 140
- Quality assurance (QA) managers, 12
- Rational Unified Process (RUP), 97, 115
- RBS. *See* Requirements breakdown structure (RBS)
- Requirements breakdown structure (RBS), 30–32, 102, 103, 107, 114
- Requirements by Collaboration: Workshop for Defining Needs* (Gottesdiener), 30
- Requirements elicitation and management  
 and agile projects, 67, 68  
 BA's role, 28, 29, 103  
 centralized, 29  
 change requests, 36, 37  
 conflict resolution, 28–30  
 consultants, use of, 29, 30  
 outsourcing, 30  
 PM and BA overlap, 7  
 process, 28–32  
 and project communications, 20, 21  
 and project failures, 12, 13  
 project scoping phase, 133, 134  
 requirements breakdown structure (RBS), 30–32  
 requirements documentation, 33  
 shuttle diplomacy, 29, 30
- Requirements specification document, 102, 103
- Research and development (R&D) projects, 103, 118–121
- Resource management, 95
- Resource planning, 95
- Return on investment (ROI), 27, 64, 110, 133
- Risk  
 assessment, 130  
 and business analysis maturity level, 136  
 categories, 130  
 identification, 130  
 management, 37, 40, 103, 129–131  
 mitigation, 130, 131, 136  
 monitoring and control, 131  
 as part of POS, 27  
 Q1 projects, 129, 138  
 Q2 projects, 114, 129  
 Q3 projects, 119, 129, 139  
 Q4, 139  
 Q4 projects, 129  
 and staff availability, 141, 142  
 and technology, 131
- Robertson, James, 30
- Robertson, Suzanne, 30
- Root cause analysis, 23, 52, 69
- RUP. *See* Rational Unified Process (RUP)

- Sayles, Leonard R., 125
- Scope. *See* Project scope
- Scrum, 97, 116
- SDLC. *See* Systems development life cycle (SDLC)
- Senior Business Analysis Consultant/Architect, 51, 53, 54
- Senior Business Analyst, 51, 52
- Senior Consultant, 44, 45, 47, 49, 51
- Senior Consultant/Architect, 51
- Senior Managers, 44, 46–49, 51, 75, 87–89, 91, 93, 94, 126, 127, 135, 136, 139, 141, 142
- Seven Steps to Mastering Business Analysis* (Carkenord), 10, 30
- Short-term career planning  
 career path examples, 89  
 PM/BA, 158–162  
 Professional Development Program (PDP), 89, 154, 155, 158–162
- Skill and competency profile  
 assessment approach, 81–85  
 and career paths, 87–89  
 matrices for position levels, 185–216  
 overview, 79, 80, 95  
 PM and BA overlap, 7, 8  
 and position levels, 65  
 Professional Development Plan, 153, 155, 158  
 proficiency model, 80, 81  
 and project portfolio management, 91–94  
 and resource management, 95  
 and resource planning, 95  
 skill assessment, 86, 87  
 skill gap, calculating, 90, 91  
 and training, 94
- Skill set  
 PM/BA skill profile, 2, 3, 71, 72  
 PMs and BAs, 9, 69, 74
- SMART format for goals and objectives, 26
- SME. *See* Subject matter experts (SMEs)
- Software Engineering Institute  
 Capability Maturity Model, 7
- Solution validation, 23, 25
- Staff level positions  
 BA positions, 45, 51, 52  
 generic, 44, 45  
 PM positions, 44–47, 51  
 PM/BA and BA/PM sectors, 75, 76
- Staffing. *See also* Project team  
 algorithm, 55–60  
 assignments, 55, 60  
 availability, 127, 128, 131, 135, 136, 141, 142  
 choices, 8, 9  
 contractors, 55, 95  
 environments, impact of, 128–137  
 gap analysis, 55, 60  
 gap resolution, 55, 61  
 integration of PM and BA roles. *See* Integration of PM and BA into project landscape  
 issues, 41  
 and project complexity and uncertainty, 99, 100  
 and project scoping phase, 133, 134  
 Q1 projects, 108–112  
 Q2 projects, 112, 117, 118  
 Q3 projects, 120  
 Q4 projects, 121, 122  
 and skill/proficiency requests, 94  
 staff environment, 135, 136  
 supply and demand, 54–56, 91, 92, 94, 95  
 trends, 166
- Standish Group, 17, 100, 132
- Strengths and weaknesses of PM and BA integration, 126, 127
- Subject matter experts (SMEs)  
 BA generalists, 6  
 BA specialists, 7, 19, 143, 144  
 Business Analysis Consultant/Architect, 53  
 and client maturity, 40  
 and project complexity, 117  
 and project environment, 128, 129  
 in projects without BAs, 20  
 Q1 projects, 111  
 Q3 projects, 120, 139  
 Q4 projects, 121, 139
- Success criteria, 26, 27, 68
- Systems analysts, 4, 77

- Systems development life cycle (SDLC),  
16, 32, 70
- Task Leaders, 44–48, 51
- Taxonomy of Educational Objectives,  
Handbook 1: Cognitive Domain*  
(Bloom), 82
- Team. *See* Project team
- Team leader, 140
- Team Members, 44–47, 51
- Technology  
and development of PM and BA  
positions, 1, 4, 5  
and risk, 131
- Time constraints, 2, 34, 68
- Traditional Project Management (TPM)  
change requests, 132  
co-PMs, 141  
described, 109  
example projects, 111  
generalists and specialists, need for,  
144  
incremental models, 109–111, 139  
linear models, 109, 110, 138  
one person with BA and PM  
responsibilities on same project,  
140, 141  
and project landscape, 122  
Q1 projects, 109–112, 138, 139  
staffing, 138, 139  
team organization, 111, 112
- Training  
courses, 217–221  
design, development and scheduling,  
86, 94  
developers, 12  
managers, 12, 86, 95  
off-the-job, 94, 154, 155, 157, 167  
on-the-job, 89, 94, 154–156, 167  
PM/BA curriculum, 223–228  
and skill level proficiency, 85
- Unearthing Business Requirements:  
Elicitation Tools and Techniques*  
(Hass and Hossenlopp), 30
- Wal-Mart, 71, 121, 132, 134
- Wants and needs, 67–70
- Waterfall model, 110
- WBS. *See* Work breakdown structure  
(WBS)
- Wessels, Don, 30
- Work breakdown structure (WBS), 33,  
34, 109, 110, 113, 114