

Index

Note to the reader: Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

A

A+ certification, 28
acceptance criteria in project scope
 statements, **99**
accepting risks, **161**
accommodating approach to
 problem-solving, **221**
accountability for trust and respect, **229–230**
accounts, closing, **266**
acknowledgments in project charter, 72
action logs, **233–236**, *234–235*, *301*
active listening, **47–49**, 51
activities. *See* project activities
activity on arrow (AOA) diagramming,
 121, *121*
activity on node (AON) diagramming,
 120–121, *121*
adjourning development stage for teams, **216**
adjustments
 in budgeting, **202**
 in scheduling, **179–181**
administrative costs in budgeting, **190–191**
administrative time in schedules, 178
agenda for kickoff meetings, **79–80**, 79, *295*
analogous estimating technique, **195–196**
AOA (activity on arrow) diagramming,
 121, *121*
AON (activity on node) diagramming,
 120–121, *121*
appraisal costs, 186
approvals
 in budgeting, **204**, **208–209**
 in Closing process, 260
archiving documents, **274–275**
assigning risk impacts, **157–158**

assumptions

 checklist for, 5
 in goals, **93–95**
attachments in project charters, 76
attainability in SMART goals, **85**
attention in listening, 48
authority
 for budgeting, **202–203**
 in functional organizations, 9
 in projectized organizations, 10
avoidance approach to problem-solving, **221**
avoiding risks, **161**
awarding contracts, **140–142**

B

baselines, cost, **204–205**, *204–205*
benchmarking in cost of quality, 187
benefits of project management practices,
 13–15
bias in listening, 48
bid solicitation, **138–139**
bonuses, 224
bottom-up estimating technique in
 budgeting, **196**
brainstorming
 for assumptions, 94
 in requirements gathering meetings, **89–90**
 in resource requirements, 132
 for risk identification, **151**
budgets and budgeting, **189**
 approvals in, **204**, **208–209**
 authority for, **202–203**
 changes in, **241**, **252**
 checklists for, 6, *307–308*
 conflicts in, **194–195**

- constraints, 24
 - contingency reserves in, 201
 - costs in, 203–204
 - baselines, 204–205, 204–205
 - estimating, 198–199, 198–199
 - project, 190–191
 - documentation for, 192
 - estimating techniques in, 195–197
 - finalizing, 200
 - items in, 193–194
 - problems from cuts in, 257
 - process, 195
 - in project planning, 205–207, 206–207
 - project size in, 207–208, 208
 - questions in, 200
 - reductions and adjustments in, 202
 - review questions, 209–210
 - and schedules, 168, 194
 - steps in, 192–193
 - terms, 209
 - bureaucracy in functional organizations, 9
 - business justification
 - in project charters, 75
 - in project requests, 58
 - business needs as project generators, 55
 - business risks, 148–149
 - business rules in requirements, 90
 - buy-in as critical success factor, 92
- C**
- calculations, financial, 61–62
 - calendar views for schedules, 182, 182
 - calendars, 34
 - cash flow, discounted, 61–62
 - celebrating project completion, 275
 - certification programs, 26–28
 - chain of command in functional organizations, 8
 - change control boards, 244–245
 - change management plans
 - checklist for, 6
 - forming, 243–244
 - change request forms, 243, 249, 302
 - changes, 240
 - change control boards for, 244–245
 - change management plans for, 243–244
 - cost management in, 252
 - impact assessments for, 247–248
 - planning document review for, 248
 - problems from, 257
 - responding to, 241–242
 - scope and schedule, 249–251, 249
 - sources of, 240–241
 - tracking, 245–247, 246
 - checklists
 - for budget items, 307–308
 - for Closing process, 260, 261–265, 266
 - for implementation, 269, 269, 312
 - for project planning, 306–307
 - for project processes, 4, 5–6, 308–311
 - for risk assessment, 153–155, 154, 305–306
 - as tools, 59
 - clarifying questions in listening, 48
 - clarity in messages, 51
 - Closing process, 20, 259
 - archiving documents, 274–275
 - celebrations, 275
 - checklist for, 260, 261–265
 - closing accounts, 266
 - contract finalization, 266–267
 - customer satisfaction, 273–274
 - lessons learned, 270–271
 - project implementation, 269, 269
 - review questions, 276
 - sign-offs, 271–273, 272
 - successful projects, 260
 - team member release, 267–268
 - terms, 275
 - training and warranty periods in, 268
 - collaborating approach to problem-solving, 221
 - college courses, 26–28
 - collocated team members in projectized organizations, 9–10
 - commitment as constraint, 96
 - communication
 - active listening, 47–49

- in budgeting conflicts, 194
- connections in, 49–50, 49
 - as constraint, 96
 - importance of, 41–42
 - information exchange, 42–43
 - problems from, 256–257
 - receivers in, 45–47
 - senders in, 44–47
 - in team member release, 268
 - in team performance, 216
 - tips for, 50–52
 - for trust and respect, 228
 - verbal, 43
 - written, 43–44
- communication plans, 297
 - checklist for, 5
 - creating, 102–103, 103
- communication skills
 - importance of, 33
 - for project charter, 73
- competing demands for constraints, 23
- competition
 - in functional organizations, 9
 - in projectized organizations, 10
- completion dates in project requests, 59
- complex ideas, communicating, 51
- compromise approach to problem solving, 220–221
- CompTIA project, 28
- CompTIA Project+ Study Guide*, 28
- computerized tools
 - for budget estimates, 197
 - for project management, 15–16
- confidence factors in PERT, 171
- confidential information, 232
- conflicts
 - in budgeting, 194–195
 - in matrix organizations, 13
 - stakeholder needs, 71
 - in teams, 217–222
- conflicts of interest, potential areas of, 231
- confrontation approach to problem-solving, 222
- connections in communication, 49–50, 49
 - constraint-related risks, 146–147
 - constraints, 22–26
 - checklist for, 5
 - in goals, 95–96
 - in project selection process, 66
 - consultants for feasibility studies, 67
 - contact lists, 34
 - contingency planning in risk assessment, 163–164
 - contingency reserves in budgeting, 201
 - contingency time in schedules, 178–179
 - contract life cycles, phases in, 137
 - contract managers, 136
 - contract statements of work (CSOWs)
 - for contract services, 136–137
 - for procurement plans, 135
 - contracting
 - for resources, 136–137
 - bid solicitation, 138–139
 - contract awards, 140–142
 - requests for proposals, 137–138
 - supplier selection, 139–140, 140
 - for risk transfers, 161–162
 - contracts
 - awarding, 140–142
 - finalizing, 266–267
 - control charts, 253
 - corrective actions
 - in Execution process, 236–237
 - for project outcomes, 254
 - cost baselines in budgeting, 204–205, 204–205
 - cost-benefit analyses
 - checklist for, 5
 - in project selection, 62
 - cost of quality, 186–187
 - costs and cost estimates
 - in budgeting, 198–199, 198–199, 203–204
 - baselines, 204–205, 204–205
 - estimating, 198–199, 198–199
 - project, 190–191
 - in changes, 252
 - in make-or-buy decisions, 133–134

- in project charters, 76
- in project requests, 58–59
- in risk transfers, 161
- courses, 26–28
- CPM (Critical Path Method) for project duration, 174–176
- crashing for schedule compression, 251
- criteria
 - in project scope statements, 99
 - in weighted scoring models, 139, 140
- Critical Path Method (CPM) for project duration, 174–176
- critical paths in schedules, 173–176, 173, 177
- critical success factors
 - checklist for, 5
 - determining, 92–93
 - in risk assessment, 148
- CSOWs (contract statements of work)
 - for contract services, 136–137
 - for procurement plans, 135
- cultural differences, 232
- customer satisfaction, 3
 - as constraint, 24–25
 - determining, 273–274
- customer service skills, 41
- customers
 - as change source, 241
 - as project generators, 56
 - roles and responsibilities, 70

D

- danglers, 175
- dates
 - in project requests, 58–59
 - in schedules. *See* schedules
- decision makers in projectized organizations, 10
- delay risks, 149
- deliverables, 84
 - elements, 86–87
 - goals and objectives, 84–85
 - multiple, phasing, 87–88
 - SMART goals, 85–86
 - in WBS development, 111

- Delphi technique for risk identification, 152
- demands as project generators, 55–56
- departments in functional organizations, 7, 8
- dependencies
 - in CPM, 174–175
 - in network diagrams, 183, 183
 - in project activities, 117–118
- descriptions
 - in project requests, 58
 - scope, 74
- destinations, 3–4
- developing
 - management skills. *See* management skills development
 - teams. *See* teams
- diagrams, network, 118–121, 120–121
- direct costs in budgeting, 191
- directories
 - for project teams, 131
 - for risk, 165, 165
- discounted cash flow, 61–62
- dishonesty, problems from, 256
- display options for schedules, 181–183, 181–183
- documentation
 - archiving, 274–275
 - of assumptions, 94–95
 - in budgeting, 192
 - of lessons learned, 270–271
 - of quality management plans, 184–185, 185
- duration
 - in PERT, 170
 - of project activities, 116–117
 - in schedules, 180
- duties in matrix organizations, 12
- dysfunctional teams, 217–218

E

- e-mail
 - etiquette for, 51
 - limiting, 43
 - managing, 37–38
- earned value analysis, 253
- economy as constraint, 96

education programs, 26–28
 Einstein, Albert, 39, 69
 employee recognition, 225–226
 encoding of messages, 44
 enhance risk strategy, 163
 environmental issues, 149
 equipment. *See* resources
 estimates
 in budgeting
 costs, 198–199, 198–199
 techniques, 195–197
 in PERT, 169–170, 172–173
 problems from, 257
 of project duration, 116–117
 in schedules, 179
 ethics
 conflicts of interest, 231
 personal gain, 230
 etiquette, e-mail and voicemail, 51
 examinations for PMP certification, 27
 example, leading by, 228
 exchanging information
 communication methods, 43
 receivers in, 45–47
 senders in, 44–47
 exclusion lists, 98
 Execution process, 19, 211
 corrective action, 236–237
 negotiation and problem-solving techniques, 218–222
 professional responsibility for, 230–232
 progress reports, 233–236, 234–235
 review questions, 237
 team assembling and development. *See* teams
 terms, 237
 expectations
 as constraint, 96
 problems from, 257
 expected value in PERT, 169–170
 experience requirements for PMP
 certification, 27
 experts
 for activity duration estimates, 116–117

for budget estimates, 197
 power of, 227
 exploiting risks, 162
 external project risks, 149–150
 extrinsic motivators, nature of, 223
 eye contact in listening, 49

F

failure costs, 187
 fast tracking for schedule compression, 251
 feasibility studies, conducting, 66–67
 filtering by receivers, 46
 Final Status Reports, 271–272, 272, 303
 finalizing
 budgets, 260
 contracts, 266–267
 finance managers in budgeting, 203
 financial calculations, 61–62
 finish dates in CPM, 174–175, 177
 finish to finish dependencies, 118
 finish to start dependencies, 117–118
 firefighting zones, 35
 float time in critical paths, 174–176, 177
 focus
 in matrix organizations, 12
 in projectized organizations, 10
 forcing approach to problem-solving, 221
 forming development stage for teams, 214
 forms
 sample. *See* sample forms
 templates for, 16–17
 free float time, 174
 fully loaded salaries, 190
 functional managers
 meetings with, 128–130
 roles and responsibilities, 70
 functional organizations, operation of, 7–9, 8

G

Gantt charts, 181–182, 181
 general management skills, 39–41
 gifts from vendors, 231

goals, 83

- assumptions in, 93–95
- communicating, 229
- in communication plans, 102–103, 103
- constraints in, 95–96
- deliverables, 86–88
- and objectives, 84–85
- in project charter, 73
- project scope statement for, 97–102
- requirements discovery, 88–93
- review questions, 104
- in risk assessment, 148
- SMART, 85–86
- terms, 104

- growth opportunities in matrix organizations, 12

Guide to the Project Management Body of Knowledge (PMBOK), 23, 26–27

H

- handoffs in project life cycles, 18
- historical data
 - for budget estimates, 197
 - for risk identification, 151
- holidays, 176
- honesty
 - in change explanations, 242
 - in professional conduct, 232
 - for trust and respect, 229
- human resource costs, 190

I

- identification codes for WBS, 109–110
- identifying risks, 144–145
 - common, 146–150
 - techniques, 150–155
 - brainstorming for, 151
 - checklists for, 153–155, 154
 - Delphi technique for, 152
 - historical information for, 151
 - interviewing in, 153
 - Nominal Group technique, 152–153
 - types of, 145–146

- idle time in projectized organizations, 10
- impact

- of changes, 247–248
- in project selection process, 65–66
- in risk assessment, 156–158, 156, 158

- implementation
 - checklist for, 6, 312
 - project, 269, 269

- indirect changes, 241

- indirect costs
 - in budgeting, 191
 - in make-or-buy decisions, 134

- information, managing, 37–39

- Initiating process, 18, 53

- feasibility studies, 66–67
- kickoff meetings, 78–80, 79
- needs and demands, 55–56
- priorities in, 60–66
- project charters in, 72
 - elements of, 74–76
 - purposes for, 72–74
 - sample, 77, 78

- project requests, 57–60, 57, 59
- review questions, 81

- risk in, 159
- selecting projects, 54–55, 54, 60–66
- sponsors in, 68–69
- stakeholders in
 - meeting, 67–68
 - needs, 71
 - roles and responsibilities, 69–71
 - terms, 80

- input solicitation in team performance, 216

- inspection
 - as change source, 241
 - in quality control, 253

- insurance for risk, 161

- internal rate of return (IRR), calculating, 62

- interruptions
 - as constraint, 96
 - in listening, 48

- interviews
 - for customer satisfaction, 273–274
 - for risk identification, 153

intrinsic motivators, nature of, 223
IRR (internal rate of return), calculating, 62

J

job descriptions, 124
juggling constraints, 25–26
justification
 in project charters, 75
 in project requests, 58

K

kickoff meetings
 agendas for, 78–80, 79, 295
 for teams, 212–213
known risks, 145
known risks with uncertain outcomes,
 145–146

L

labor costs, 190
language in communication, 44
large projects in budgeting, 207–208, 208
late starts, problems from, 257
leaders, characteristics of, 39–41
leadership power in team development,
 226–227
legal requirements as project generators, 56
legitimate power, 227
lessons learned
 checklist for, 6
 documenting, 270–271
levels in WBS, 106–110, 107–108
life cycles
 contract, 137
 project, 18
lines of communication, number of, 49–50, 49
listening, active, 47–49, 51
loaded salaries, 190
logs
 action, 233–236, 234–235, 301
 change control, 245, 246
looking-for-a-job zones, 36

M

make-or-buy decisions, 133–134
management issue risks, 149
management skills development, 31–32
 communication. *See* communication
 general skills, 39–41
 organizing techniques, 33–34
 managing information, 37–39
 priority setting, 35–37
 time management, 34–35
 people skills, 41
 review questions, 52
 terms, 52
managers vs. leaders, 40
managing information, 37–39
market demand as project generator, 55
marketability risks, 149
materials. *See* resources
matrix organizations, operation of, 11–13, 12
measurability in SMART goals, 85
measurement as change source, 241
mediators, purpose of, 220
meetings
 with functional managers, 128–130
 kickoff
 agendas for, 78–80, 79, 295
 for team assembling, 212–213
 for requirements gathering, 89–91
 stakeholder
 Initiating process, 67–68
 status, 236
 status review, 253
mentoring in resource leveling, 180–181
Microsoft Office Project tool, 16
milestone charts, 183
milestones
 for project activities, 114, 115
 in project charters, 76
 in schedules, 183
mitigating risks, 162
modern project management, 22
Monitoring and Controlling process, 252
 performance-reporting tools, 252–254
 for risk, 254–255
 tasks in, 19–20

most likely estimates in PERT, 170
motivation
 purpose of, 223
 rewards and recognition, 223–226
multiple deliverables, phasing, 87–88

N

names of project requests, 58
needs as project generators, 55–56
negotiation
 for team members, 128
 in team problem-solving, 218–222
network diagrams, 118–119
 activity on arrow, 121, 121
 activity on node, 120–121, 121
 precedence diagramming, 119–120, 120
 for schedules, 183, 183
 selecting, 122
noise
 in communication, 43–44
 eliminating, 51
 in listening, 48
Nominal Group technique in risk identification, 152–153
norming development stage for teams, 215
notebooks, 17

O

objectives
 and goals, 84–85
 in project charters, 75
open-door policy, 229
optimistic estimates in PERT, 169–170
organizational structure, 7
 as change source, 241
 functional, 7–9, 8
 matrix, 11–13, 12
 projectized, 9–10, 10
organizers, 34–35
organizing techniques, 33–34
 information management, 37–39
 priority setting, 35–37
 time management, 34–35

outcome control, 239
 change management. *See* changes
 performance-reporting tools, 252–254
 problem management, 255–258
 process monitoring, 252
 review questions, 258
 risk monitoring, 254–255
 terms, 258
outline view for WBS, 110–111
overtime for changes, 250
overview
 in kickoff meetings, 80
 in project charters, 73, 75

P

parametric estimating
 for activity duration, 117
 in budgeting, 197
paraphrasing
 in communication, 51
 in listening, 49
partying after project completion, 275
payback periods in return calculations, 61
people management skills, 41
perceptions in listening, 48
performance
 reviews, 268
 rewards for, 223–226
performance-reporting tools, 252–254
performing development stage for teams, 216
personal gain in project decisions, 230
personnel costs in budgeting, 190
PERT (Program Evaluation and Review Technique), 169
 confidence factor in, 171
 estimates in, 169–170
 formula, 170–171
 standard deviation in, 171–172
 three point estimates in, 172–173
pessimistic estimates in PERT, 169–170
phasing multiple deliverables, 87–88
Planning process and plans, 18–19
 budgeting in, 205–207, 206–207
 change management, 243–244

- checklists, 306–307
- communication, 102–103, 103
- contingency, 163–164
- problems from, 255
- project. *See* project plans
- in project charters, 75
- project teams, 124–131, 125–126
- for risks, 159–160, 164–166, 165
- planning zones, 35–36
- PMBOK (Project Management Body of Knowledge), 26–27
- PMI (Project Management Institute), 15, 184
- PMP (Project Management Professional) certification, 26–28
- PMP: Project Management Professional Study Guide*, 27
- policies
 - quality, 183
 - recruitment, 124
 - reward, 225
- political issues, 149
- precedence diagramming, a119–120, 120
- prevention costs in quality, 187
- priority
 - of project requests, 57–58, 57, 59
 - of projects, 56–57, 60–66
 - setting, 35–37
- probability impact matrices, 157–158, 158
- probability in risk assessment, 156–158, 156, 158
- problem-solving techniques, 218–219
 - approaches to, 220–222
 - early involvement in, 220–222
- problems, 255
 - early warning signs, 255–258
 - project killers, 256–257
- processes, 17–18, 20–21, 21
 - checklists, 4–6, 308–311
 - Closing, 20
 - Execution, 19
 - Initiating, 18
 - Monitoring and Controlling, 19–20, 252
 - Planning, 18–19
- procurement plans
 - checklist for, 6
 - overview, 134–135
- product acceptance criteria, 99
- product scope descriptions in project charters, 74
- professional actions, 232
- professional responsibility, 230–232
- Program Evaluation and Review Technique (PERT), 169
 - confidence factor in, 171
 - estimates in, 169–170
 - formula, 170–171
 - standard deviation in, 171–172
 - three point estimates in, 172–173
- program managers, 109
- progress reports, 232–233
 - recipients of, 233
 - stakeholder status meetings, 236
 - status reports and action logs, 233–236, 234–235
- project activities, 105
 - defining, 111–114, 113
 - dependencies in, 117–118
 - duration estimates for, 116–117
 - milestones for, 114, 115
 - network diagrams for, 118–121, 120–121
 - responsibility assignment matrices, 115–116, 115
 - review questions, 122
 - task sequencing, 113–114
 - terms, 122
 - work breakdown structure for, 106–111, 107–109
- project approval in Closing process, 260
- project characteristics, 2–3
- project charters, 72, 294
 - checklist for, 5
 - elements of, 74–76
 - purpose of, 72–74
 - sample, 77, 78
- project concept documents
 - in project requests, 57–60, 57, 59
 - sample, 292–293

project costs in budgeting, 190–191
project forms
 sample. *See* sample forms
 templates for, 16–17
project kickoff meeting agenda, 295
project life cycles, 18
Project Management Body of Knowledge (PMBOK), 26–27
Project Management Institute (PMI), 15, 184
Project Management Professional (PMP) certification, 26–28
project management software, 15–16
project managers
 in functional organizations, 8
 in project charters, 73
 roles and responsibilities, 70
 in team development. *See* teams
project planning processes
 budgeting in, 205–207, 206–207
 checklists, 306–307
project plans, 167
 as critical success factor, 92
 quality management plans, 183–187, 185
 review questions, 188
 in risk assessment, 148
 schedules in. *See* schedules
 terms, 187
Project Process checklists, 260–265, 261–265, 308–311
project requests, 57–60, 57, 59
project schedules, checklist for, 6
project scope management plans, 101–102
project scope statements, 97, 296
 checklist for, 5
 contents of, 97–98
 as critical success factor, 92
 exclusion lists in, 98
 product acceptance criteria in, 99
 project scope management plans, 101–102
 in risk assessment, 148
 roles and responsibilities in, 98–99
 sign-offs for, 101
 template for, 99–101, 100

project sign-off, 271–273, 272
project size in budgeting, 207–208, 208
project sponsors
 in Initiating process, 68–69
 interviewing, 273–274
 in project selection process, 66
 roles and responsibilities, 70
project status reports, 300
project teams. *See* teams
projectized organizations, 9–10, 10
promises in trust and respect, 228
punishment power, 227
purpose in project charter, 72–73

Q

quality constraints, 24
quality management plans, 183–184, 299
 checklist for, 6
 cost of quality, 186–187
 documenting, 184–185, 185
questionnaires for customer satisfaction, 273–274
questions
 in budgeting, 200
 in communication process, 51
 in functional manager meetings, 129
 in kickoff meetings, 80
 in listening process, 48
 in resource acquisition, 132–133

R

RAMs (responsibility assignment matrices)
 constructing, 115–116, 115
 for potential members, 127–128, 127
rankings in risk impact assignment, 157
rate of return, internal, 62
realism in SMART goals, 86
realistic rewards, 224–225
receivers in communication, 45–47
recognition, 225–226
recruitment policies, 124
reductions, budget, 202

- referent power, 227
- regulations, 184
- reports, progress, 232–233
 - recipients of, 233
 - stakeholder status meetings, 236
 - status reports and action logs, 233–236, 234–235
- requests
 - as change source, 241
 - project, 57–60, 57, 59
- requests for proposals (RFPs)
 - bid solicitation, 138–139
 - overview, 137–138
- requirements, 88–89
 - critical success factors in, 92–93
 - gathering, 89–91
 - in project charters, 75
- reserves in budgeting, 201
- residual risks, 164
- resource costs
 - in budgeting, 191
 - in estimating, 196
- resource leveling in schedules, 180–181
- resource plans
 - checklist for, 6
 - overview, 135–136
- resources, 123
 - acquiring, 131
 - for changes, 250
 - contracting for, 136–140, 140
 - in functional organizations, 9
 - make-or-buy decisions, 133–134
 - procurement plans for, 134–135
 - in project charters, 72, 76
 - questions to ask, 132–133, 133
 - resource plans, 135–136
 - review questions, 141
 - in schedules, 176, 178, 180–181
 - team planning, 124–131, 125–126
 - terms, 141
- respect in team development, 228–230
- responsibility assignment matrices (RAMs)
 - constructing, 115–116, 115
 - for potential members, 127–128, 127
- return calculations, 61–62
- return on investment (ROI), 62
- review of project requests, 57–60, 57, 59
- revising costs from changes, 252
- rewards and recognition
 - for employee recognition, 225–226
 - as motivation, 223–224
 - for performance, 223–226
 - power for, 226
- rework, 144
- RFPs (requests for proposals)
 - bid solicitation, 138–139
 - overview, 137–138
- risk and risk assessment, 143
 - with assumptions, 94
 - business risks, 148–149
 - checklists for, 153–155, 154, 305–306
 - constraint-related, 146–147
 - contingency planning for, 163–164
 - critical success factors in, 148
 - external project risks, 149–150
 - identifying, 144–145
 - brainstorming for, 151
 - Delphi technique for, 152
 - historical information for, 151
 - interviewing in, 153
 - Nominal Group technique, 152–153
 - miscellaneous, 150
 - monitoring, 254–255
 - planning for, 159–160, 164–166, 165
 - probability and impact in, 156–158, 156, 158
 - in project selection process, 65–66
 - residual and secondary, 164
 - responding to, 160–163
 - review questions, 166
 - risk tolerance in, 159
 - terms, 166
 - types of, 145–146
 - WBS and task lists for, 147–148
- risk management plans
 - checklist for, 6
 - constructing, 164–166, 165
- risk triggers, 165, 255

ROI (return on investment), 62

roles and responsibilities

defining, 229

matrices for, 6

in project charters, 76

in project scope statements, 98–99

stakeholder, 69–71

rules

business, 90

for e-mail, 38

rumors, 256

S

salaries, 190

sample forms, 291

action item logs, 301

change request forms, 302

communication plans, 297

final status reports, 303

materials, supplies, and equipment lists, 298

project charters, 294

project concept documents, 292–293

project kickoff meeting agenda, 295

project scope statements, 296

project status reports, 300

quality management plans, 299

satisfaction, customer, 273–274

schedules, 168

adjusting, 179–181

in budgeting conflicts, 194

changes in, 249–251, 249

components of, 168–169

constraints, 23–24

contingency time in, 178–179

critical paths in, 173–176, 173, 177

display options for, 181–183, 181–183

fast tracking for, 251

PERT for, 169–173

in project charters, 76

resources in, 176, 178, 180–181

scope

changes in, 249–250, 249

in project charters, 74

scope constraints, 23

scope creep, 106

scope statements. *See* project scope statements

scoring models

for projects, 63–65

for supplier selections, 139–140, 140

screening systems for supplier selections, 140

secondary risks, 164

selecting

projects, 54–55, 54, 60–66

suppliers, 139–140, 140

senders in communication, 44–47

separation of functions, 8

sequencing, task, 113–114

SharePoint product, 17

sharing risks, 163

sign-offs

project, 271–273, 272

in project charters, 76–77

for project scope statements, 101

skills

as constraint, 96

developing. *See* management skills

development

in matrix organizations, 12

problems from, 257

skills assessment for project teams, 125–126,
125–126

small projects, 4

SMART goals, 85–86

smoothing approach to problem-solving, 221

social needs as project generators, 56

software

for budget estimates, 197

for project management, 15–16

solicitation for bids, 138–139

SOWs (statements of work)

for contract services, 136–137

for procurement plans, 135

in project charters, 74

scope statements for, 100

specialty skills in matrix organizations, 12

specificity in SMART goals, 85

sponsors

- in Initiating process, 68–69
- interviewing, 273–274
- in project selection process, 66
- roles and responsibilities, 70

staffing assignments for project teams, 130–131

stakeholders, 22

- for budget estimates, 201–202
- as change source, 241
- competing needs of, 71
- conflicts of interest, 231
- meetings for
 - Initiating process, 67–68
 - status, 236
- roles and responsibilities, 69–71

standard deviation, 171–172

standards

- of conduct, 232
- quality, 184

start dates in CPM, 174–175, 177

start to finish dependencies, 118

start to start dependencies, 118

statements of work (SOWs)

- for contract services, 136–137
- for procurement plans, 135
- in project charters, 74
- scope statements for, 100

static in communication, 44

status meetings

- project, 253
- stakeholder, 236

status reports, 233–236, 234–235, 300

storming development stage for teams, 214–215

strategic opportunities as project generators, 55

strategic plans

- in project charters, 74
- in project selection process, 65

suppliers

- roles and responsibilities, 70
- selecting, 139–140, 140

supplies. *See* resources

T

task lists in risk assessment, 147–148

tasks

- assigning, 130–131
- in CPM, 174–175, 177
- defining, 112, 113
- network diagrams for, 118–121, 120–121
- organizers for, 34
- in schedules, 179
- sequencing, 113–114

teams, 124–125

- assembling, 212
 - characteristics of effective teams, 217–218
 - development stages in, 213–217
 - kickoff meetings for, 212–213
- developing, 222–223
 - leadership power in, 226–227
 - rewarding experiences in, 223–226
 - trust and respect in, 228–230
- directories for, 131
- functional manager meetings, 128–130
- in functional organizations, 8
- in matrix organizations, 11
- members of
 - as change source, 241
 - interviewing, 273–274
 - negotiating for, 128
 - potential, 127–128, 127
 - releasing, 267–268
 - skills assessment for, 125–126, 125–126
 - task assignments for, 130–131
- in projectized organizations, 9–10
- roles and responsibilities, 70

technicians as project managers, 32

technology

- as constraint, 96
- as external project risk, 150
- as project generators, 56

templates for project forms, 16–17

three point estimates, 172–173

time bounds in SMART goals, 86

time constraints, 23–24

time management, 34–35

- time-waster zones, 36
- timeliness for trust and respect, 229
- timing risks, 149
- tools, 15
 - notebooks, 17
 - project management software, 15–16
 - templates, 16–17
- total float time, 174
- training
 - in Closing process, 268
 - for PMP certification, 27
 - for project teams, 130–131
- transferring employees, 124
- transferring risks, 161–162
- trend analysis, 253
- trends, keeping up with, 232
- triggers, risk, 165, 255
- triple constraints, 23–24
- trust in team development, 228–230

U

- unknown risks, 145–146
- unnecessary information in communication, 51
- unrealistic expectations, 257

V

- vacations, 176
- validating assumptions, 95
- variance analysis, 253
- vendor delay risks, 149

- vendors
 - for budget estimates, 197–198
 - gifts from, 231
- verbal communication, 43
- voicemail, 38–39, 51

W

- warranty periods in Closing process, 268
- WBS (work breakdown structure), 106
 - checklist for, 5
 - identification codes for, 109–110
 - levels in, 106–110, 107–108
 - vs. network diagrams, 119
 - outline view for, 110–111
 - in resource requirements, 132
 - for risk assessment, 147
 - for schedules, 168
 - work packages in, 108–109, 109
- weighted scoring models
 - for projects, 64
 - for supplier selections, 139–140, 140
- withdrawal approach to problem-solving, 221
- work breakdown structure. *See* WBS (work breakdown structure)
- work packages in WBS, 108–109, 109
- written communication, 43–44

Z

- zones, priority, 35–36