

# Index

**Note to the Reader:** Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

---

## A

- abilities factor in staffing plans, 97
- acceleration
  - in precedence diagramming method, 102
  - in procurement contracts, 232
- acceptance. *See* project acceptance
- accountability in RASCI model, 30
- accumulation factor, 8
- accuracy objectives in SMART method, 44
- achievable requirements in RUMBA, 47
- achievement theory, 195
- action items in PMIS, 175, 177
- activities
  - in arrow and precedence diagramming method, **100–102**
  - durations, 104
  - in quality management plans, 122
  - schedule, 98–99, 99
  - sequencing, 99–102, 100–102
- acts of God, 133
- actual cost of work performed in earned value, 246
- addition rule in present value, 8
- adjourning stage in team building, 189
- ADM (arrow diagramming method), **100–102**
- administrative changes for
  - contracts, 264
- advertising procurement process, 228
- alternative risk strategies, 148
- analogy cost estimating, 118
- appraisal in cost of quality, 203
- approvals
  - contracts, 233–235
  - plan, 154
    - from customers, 154–155
    - kickoff meetings, 155, 155–156
    - from management, 154
    - procedure, 154
    - scenario, 154
    - scope of task, 154
  - requirements, 62, 62
- approved changes reports, 215
- arrow diagramming method (ADM), **100–102**
- as built records, 292
- assimilating project teams, 186
- Associated General Contractors of America, 104
- assumptions
  - in charters
    - hands-on test, 61
    - hands-on test solutions, 317
    - overview, 60
  - in quality management plans, 123
  - resource, 96–97
  - risk identification, 135
- attentive listening, 224
- attributes in statistics, 206
- audiences column in communication plans, 82
- audits
  - procurement, 269
  - quality assurance, 207
- average time in PERT, 109, 112
- awarding contracts, 230–235

**B**

backward passes, 104–106, 106  
 balanced matrix organizations, 52–53, 52  
 bargaining and decision making stage in procurement negotiations, 231  
 baselines  
   budgets, 118  
   master project management plans, 152–153  
 basic physical needs stratum, 193, 194  
 believable requirements in RUMBA, 47  
 benchmarking in quality assurance, 205  
 benefit measurement methods  
   comparative approach, 14–15, 14–15  
   weighted scoring models  
     hands-on test, 16  
     hands-on test solutions, 302–303  
     overview, 15–16, 15–16  
 Bergstrom, Bud, 226  
 beta distributions in risk analysis, 142  
 bid bonds, 266  
 bidder conferences, 227–228  
 binding arbitration, 266  
 Blanchard, Kenneth, 190  
 bonds, 265–266  
 boundaries in scope statements  
   hands-on test, 48  
   hands-on test solutions, 310–311  
   overview, 48  
 brainstorming in risk identification, 135  
 breach, contract, 267  
 budgets  
   budget/actual reports, 80  
   capital, 4–5  
   in charters  
     hands-on test, 120  
     hands-on test solutions, 334  
     overview, 118–119  
   controlling, 245–248, 249  
   in earned value techniques, 246–247  
   estimated  
     hands-on test, 58

hands-on test solutions, 316  
 overview, 58

business cases, 17  
 details, 18, 19–22  
 hands-on test, 22–23, 23  
 hands-on test solutions, 303  
 procedure, 18  
 scenario, 17  
 scope of task, 17–18  
 business communities information needs, 79  
 business goals in scope statement  
   hands-on test, 44, 44  
   hands-on test solutions, 308–309  
   vs. objectives, 44  
 business needs, 40  
 business units, 29

**C**

calendars  
   in master project management plans, 153  
   in planning process, 96–97  
 capital budgeting, 4–5, 119  
 capital improvement projects, 25  
 cash flow concepts, 5–6, 5  
 categories of risk, 135–137  
 cause-and-effect diagrams, 248–250, 249  
 certainty in risk, 133  
 change control  
   in contract administration  
     hands-on test, 267–268  
     hands-on test solutions, 356  
     overview, 263–264  
   integrated  
     hands-on test, 240–241  
     hands-on test solutions, 349  
     overview, 239–240  
 change management plans, 157  
   change request process, 158–164, 159–166

- evaluating, 166
- procedure, 158
- scenario, 157
- scope of task, 157
- change orders, 264
- change reports, 80
- change requests (CRs), 157–164, 159–166
- change review boards (CRBs), 157
- charters, 56
  - acceptance criteria, 63, 63
  - assumptions, 60
  - configuration management requirements, 59
  - constraints, 60–62
  - estimated budget costs, 58
  - hands-on test, 63
  - hands-on test solutions, 318, 318–319
  - high-level project risks, 58–59
  - milestones, 57, 57
  - procedure, 56
  - project approval requirements, 62, 62
  - scenario, 56
  - scope of task, 56
- charts, organizational, 74–75, 75
- checklists for risk identification, 135
- checkpoints
  - quality assurance, 211
  - quality management plans, 122
- choice in risk, 133
- claims administration, 265–267
- clients, planning phase
  - responsibilities, 71
- closeout letters to contractor, 283, 285
- closing process, 272
  - checklist, 297–298, 297
  - contracts. *See* contract closure
  - final reports. *See* final reports
  - lessons learned. *See* lessons learned
  - in procurement negotiations, 231
  - project acceptance. *See* project acceptance
- coaching, 190–192, 191
- coercive power, 196
- collaboration approach in conflict resolution, 200
- communicating performance reports, 254
- communication plans, 76–77
  - deliverable templates, 81–86, 81, 84
  - hands-on test, 86
  - hands-on test solutions, 346
  - objectives, 78
  - procedure, 77
  - report timing in, 80–81, 80
  - report types in, 79–80
  - scenario, 77
  - scope of task, 77
  - stakeholders needs, 78–79, 78–79
- communications plans execution, 213
- communication model, 214, 215
  - with executives, 221
  - hands-on test, 222
  - hands-on test solutions, 323–324
  - information distribution, 215
  - listening skills, 224–226
  - performance reporting, 216–217, 217–218
  - problems in, 222–223
  - procedure, 214
  - scenario, 213–214
  - scope of task, 214
  - with sponsors, 219–220
  - stakeholder expectations, 222–223
  - with teams, 220–221
- comparative selection approach, 14–15, 14–15
- compensable delays in contracts, 232
- competency levels of team members, 95
- completion contracts, 232
- completion payments, 265
- compliance matrices
  - procurement contracts, 233–235
  - seller selection, 229
- compromise approach in conflict resolution, 200

- configuration management
  - master project management
    - plans, 153
    - requirements, 59
- conflict resolution
  - approaches, 200
  - hands-on test, 200
  - hands-on test solutions, 343–344
- confrontation approach in conflict resolution, 200
- consequences assessment for risk, 137–138, 138–139
- consolidated work plans, 80
- consolidating subsidiary plans, 152
- constraints
  - charters, 60–61
  - hands-on test, 62
  - hands-on test solutions, 317
  - resource estimates, 103
- constructive changes to contracts, 264
- consultants in PMIS, 178, 181
- contingency plans, 147
- contingency reserves
  - baseline budgets, 118
  - vs. management reserves, 147–148
- continuous probability distributions, 142
- contract administration, 262
  - change control
    - hands-on test, 267–268
    - hands-on test solutions, 356
    - overview, 263–264
  - claims administration, 265–267
  - hands-on test, 267–268
  - hands-on test solution, 356–357
  - payment system, 265
  - procedure, 263
  - production surveillance, 265
  - scenario, 262
  - scope of task, 263
  - specification interpretations, 264–265
  - subcontractors, 265
- contract closure, 282
  - hands-on test, 283
  - hands-on test solutions, 358
  - letters to contractor, 283, 285
  - procedure, 283
  - scenario, 282
  - scope of task, 282–283
  - templates, 283, 284
- contract sums, 231
- contractors
  - closeout letters to, 283, 285
  - daily work reports, 182–183, 183
  - in organizational charts, 75
  - performance reports, 269, 270
- contractor's warranties, 266
- contracts
  - awarding
    - approval process, 233–235
    - hands-on test, 231
    - hands-on test solutions, 348
    - negotiations, 230–233
  - in procurement plans
    - hands-on test, 130–131
    - hands-on test solutions, 335–337
    - overview, 126–130
- contractual statements of work (CSOW), 45
  - procurement negotiations, 231
  - procurement plans, 124
- contributors
  - planning phase responsibilities, 71
  - quality management plans, 123
  - RASCI model, 30
- control. *See* monitor and control
- control accounts, 88
- control charts, 203–205, 204
- controlled information in
  - communication plans, 83
- convenience, termination for, 267
- core teams
  - information needs, 79
  - in organizational structure, 74
- corporate strategy, 38
  - business needs, 40
  - hands-on test, 41
  - hands-on test solutions, 307–308
  - portfolio management, 39–40

- procedure, 38
  - scenario, 38
  - scope of task, 38
  - strategic plans, 39
  - corrective actions
    - quality management plans, 124
    - risk management, 148, 260
  - correspondence logs, 178, 179
  - cost/benefit analyses, 203
  - cost of not conforming to quality, 203
  - cost performance index (CPI), 246
  - cost plus award fee (CPAF)
    - contracts, 127
  - cost plus fixed fee (CPFF) contracts, 126–127
  - cost plus incentive fee (CPIF)
    - contracts, 126
  - cost plus percentage of cost (CPPC), 127
  - costs
    - budget estimates, 58
    - controlling, 119–120, 245–248, 249
    - in earned value, 246
    - plans
      - developing, 117–120
      - hands-on test, 120
      - hands-on test solutions, 334
      - quality assurance, 203, 209
      - quality management plans, 122, 124
      - variances in, 253–254, 254
  - CPAF (cost plus award fee)
    - contracts, 127
  - CPFF (cost plus fixed fee) contracts, 126–127
  - CPI (cost performance index), 246
  - CPIF (cost plus incentive fee)
    - contracts, 126
  - CPM (critical path method), 104–107, 105, 115
  - CPPC (cost plus percentage of cost), 127
  - CRBs (change review boards), 157
  - criteria
    - acceptance, 63, 63, 121
    - business cases, 18, 19–22
    - quality management plans, 123
    - quality plan criteria, 121
  - critical issues in PMIS, 175, 177
  - critical path method (CPM), 104–107, 105, 115
  - critical-to-quality (CTQ) characteristics, 206
  - critical work products, 211–212
  - CRs (change requests), 157–164, 159–166
  - CSOW (contractual statements of work), 45
    - procurement negotiations, 231
    - procurement plans, 124
  - CTQ (critical-to-quality)
    - characteristics, 206
  - customers
    - in communication plans, 77
    - plan approval from, 154–155
- 
- daily work reports, 182–183, 183
  - data collection for quality plans, 121–122
  - date column in communication plans, 82
  - dates of commencement in procurement contracts, 232
  - DCF (discounted cash factor), 6–8, 6–7
  - decision trees in risk analysis
    - hands-on test, 145
    - hands-on test solutions, 339, 339
    - overview, 143–144, 143–144
  - decisions
    - change requests, 163, 165
    - logging 178, 180
  - default, termination for, 267
  - defining project scope, 88
  - definitive cost estimating, 118
  - delays
    - in precedence diagramming method, 102, 102
    - in procurement contracts, 232
  - delegating mode, 191–192

## deliverables

- communication plans, 81–86, 81, 84
- quality assurance, 211
- scope statement
  - hands-on test, 46
  - hands-on test solutions, 310
  - overview, 45–46
- Delphi technique, 135
- dependencies
  - activity sequencing, 99–102, 100–102
  - quality management plans, 123
  - schedule development, 104–108, 105–107
- dependent variables in scatter diagrams, 251, 253
- design of experiments (DOE) in quality assurance, 205–206
- diagrams
  - networks, 116
  - PDM, 100–102, 102
  - quality assurance, 248–251, 249, 251, 253
  - risk identification, 135
  - S-curve, 217, 217
- discounted cash factor (DCF), 6–8, 6–7
- discretionary dependencies, 99
- dispute resolution, 266
- dispute review boards, 266
- documentation reviews, 135
- DOE (design of experiments) in quality assurance, 205–206
- dotted line relationships in
  - organizational structure, 74–75, 75
- drawings in procurement
  - negotiations, 231

---

## E

- earned value
    - concepts, 245–247
    - hands-on test, 248, 249
    - hands-on test solutions, 351, 352
  - earnings before interest, taxes, depreciation, and amortization (EBITDA), 9
  - economic models
    - internal rate of return, 13–14, 14
    - net present value, 10–13, 12–13
  - effectiveness of NPV, 11
  - 80/20 rule, 251
  - engineering and construction
    - projects, 25
  - escalations
    - change requests, 164
    - PMIS, 175, 176
  - estimates
    - costs
      - hands-on test, 58
      - hands-on test solutions, 316
      - overview, 58
      - in work breakdown structure, 88
    - in earned value, 247
    - resources, 103
    - evaluation review questions, 287–290, 288–290
  - events, risk
    - hands-on test, 139
    - hands-on test solutions, 337, 338
    - worksheets, 138–139, 139, 260, 261
  - excusable delays in procurement
    - contracts, 232
  - execution direction and management, 168
  - expert judgment, 169–170
  - PMIS. *See* project management information system (PMIS)
  - procedure, 169
  - scenario, 168–169
  - scope of task, 169
- executives, communicating with, 221
  - expectancy theory, 195
  - expectations, stakeholder
    - hands-on test, 223
    - hands-on test solutions, 346–347
    - managing, 222–223
  - expected time in PERT, 109, 112

expected value  
   decision trees for, 143–144, 143–144  
   hands-on test, 145  
   hands-on test solution, 339  
 expenses per week in earned value, 246  
 expert judgment, 169  
   hands-on test, 170  
   hands-on test solutions, 339–340  
 expert power, 196  
 exploring stage in procurement  
   negotiations, 231  
 extended project teams information  
   needs, 79  
 external customer requests, 26  
 external dependencies, 99  
 external risks, 136  
 extra work authorization forms,  
   170, 172

---

## F

facts in procurement negotiations, 230  
 fast-tracking in schedules reductions,  
   115  
 feasibility analyses. *See* business cases  
 feedback, performance  
   project manager, 277, 279  
   seller, 277, 280–281  
   team, 277, 278  
 FFP (firm fixed price) contracts, 126  
 filing structures in communication  
   plans, 83  
 final payments, 232  
 final reports, 291  
   creating, 293, 296  
   hands-on test, 298  
   hands-on test solutions, 359–360  
   organizational knowledge, 292–293  
   organizational process Assets, 292,  
     294–295  
   procedure, 292  
   project participants release, 293  
   scenario, 291  
   scope of task, 291  
   statutory requirements, 293  
 finance plans  
   developing, 117–120  
   hands-on test, 120  
   hands-on test solutions, 334  
 finance principles, 2  
   capital budgeting concepts, 4–5  
   cash flow concepts, 5–6, 5  
   future value, 8  
   hands-on test, 9  
   hands-on test solutions, 300  
   present value, 6–8, 6–7  
   procedure, 4  
   scenario, 3  
   scope of task, 3–4  
   time value of money, 4  
 finish to finish activity relationships,  
   101, 101  
 finish to start activity relationships,  
   101–102, 101  
 firm fixed price (FFP) contracts, 126  
 fishbone diagrams, 248–250, 249  
 fixed-price incentive (FPI) contracts, 126  
 fixed-unit arrangements, 127  
 flexibility of NPV, 11  
 float in schedules, 104–106, 107  
 flowcharts in quality assurance,  
   206–207, 208  
 forcing approach in conflict  
   resolution, 200  
 Ford, Henry, 230  
 forecast reports, 79, 217, 217  
 formal communications, 220–221  
 forming stage in team building, 189  
 forward passes, 104–105, 105  
 FPI (fixed-price incentive) contracts, 126  
 free float in schedules, 104  
 functional managers, planning phase  
   responsibilities, 71  
 functional organizations  
   overview, 50, 50  
   team members, 69, 69  
 future value (FV), 8

**G**

Gantt, Henry L., 108  
 Gantt charts, 108, 110–111, 116  
 general marketplace in procurement plans, 125  
 glossary definitions in work breakdown structure, 88  
 goals in scope statement  
   hands-on test, 44, 44  
   hands-on test solutions, 308–309  
   vs. objectives, 44  
 ground rules in team development, 188–189  
 group leaders in organizational charts, 75  
 groupings for work tasks  
   creating, 90  
   hands-on test, 90–91  
   hands-on test solutions, 326–327

**H**

Hamilton, Booz Allen, 109  
 hard logic in mandatory dependencies, 99  
 Hays, Anna Mae, 28  
 Herzberg, Frederick, 194  
 Herzberg's hygiene theory, 194  
 hierarchy of needs, 193, 194  
 high-level projects  
   requirements, 46–47  
   risks  
     hands-on test, 59  
     hands-on test solutions, 316  
     overview, 58–59  
 high power and high concern stakeholders, 34, 35  
 high power and no concerns stakeholders, 34, 35  
 high risks likelihood and severity, 137  
 histograms, 250, 250  
 human resources plans  
   developing, 95–96

hands-on test, 98  
 hands-on test solutions, 330  
 template, 96–97  
 hygiene theory, 194

**I**

immaterial breaches, 267  
 impact analysis  
   change requests, 163, 164  
   risk assessment, 137–138, 138–139  
 incident communications, 219  
 incomplete contractual actions, 264  
 independent estimates in seller selection, 229  
 independent evaluators for lessons learned, 287  
 independent variables in scatter diagrams, 251, 253  
 indicators, quality, 122  
 informal communications, 220–221  
 information distribution, 215  
 information-gathering techniques in risk identification, 135  
 information in RASCI model, 30  
 information needs in communication plans, 82  
 initial organizational structure  
   hands-on test, 53–54, 54  
   hands-on test solutions, 312, 312  
   types, 50–53, 50–54  
 inspections  
   procurement, 269  
   quality control, 252  
 integrated change control  
   hands-on test, 240–241  
   hands-on test solutions, 349  
   overview, 239–240  
 interfaces, project, 75  
 internal rate of return (IRR), 13–14, 14  
 Internet searches in procurement, 228  
 interpersonal interfaces, 75

## interviews

- risk analysis, 142
- risk identification, 135
- IRR (internal rate of return), 13–14, 14
- Ishikawa, Kaoru, 248
- Ishikawa diagrams, 248–250, 249
- issues
  - in PMIS, 175, 177
  - reports, 79, 215
  - vs. risks, 133

---

**J**

- Jagger, Mick, 138
- Johnson, Spencer, 190
- judgment, expert, 169
  - hands-on test, 170
  - hands-on test solutions, 339–340
- Juran, Joseph, 203, 250

---

**K**

- Kerzner, Harold, 214, 232
- key decision makers, planning phase
  - responsibilities, 72
- kickoff meetings, 155, 155–156
- knowledge databases, 292–293
- known risks with known recovery
  - costs, 147

---

**L**

- lag relationships in PDM, 102, 102
- large projects, quality assurance metrics
  - for, 209
- lead relationships in PDM, 102, 102
- leaderless teams in organizational
  - charts, 75
- leadership
  - project managers
    - hands-on test, 28, 29

- hands-on test solutions, 303–304
  - overview, 28
- team management, 198–199
- legal issues in contract claims
  - administration, 265
  - bonds, 265–266
  - breaches, 267
  - dispute resolution, 266
  - hands-on test, 268
  - hands-on test solutions, 356–357
  - termination, 267
  - waivers, 266
  - warranties and product liability, 266
- legal mandates, 26
- legitimate power, 195
- lessons learned, 286
  - evaluation review questions, 287–290, 288–290
  - hands-on test, 291
  - hands-on test solutions, 358–359
  - independent evaluators for, 287
  - planning reviews, 287
  - procedure, 286
  - reports, 215
  - scenario, 286
  - scope of task, 286
  - teams for, 287
- liability, product, 266
- line managers planning phase
  - responsibilities, 71
- liquidated damages, 232
- list of work in work breakdown
  - structure
    - creating, 89
    - hands-on test, 89
    - hands-on test solutions, 324–326
- listening skills
  - hands-on test, 224–226
  - hands-on test solutions, 347
  - overview, 224
- litigation, 266

logical groupings for work tasks  
 creating, 90  
 hands-on test, 90–91  
 hands-on test solutions, 326–327  
 logs in PMIS, 178, 179–180  
 low power and low interest  
 stakeholders, 35  
 low power but high concern  
 stakeholders, 35  
 low risks likelihood and severity, 137  
 lower control limit (LCL) in control  
 charts, 203–204, 204  
 lower specification limit (LSL) in control  
 charts, 203–204, 204  
 lump sum contracts, 126

---

## M

make-or-buy analysis, 124  
 management, plan approval from, 154  
 management review process, 153  
 mandatory dependencies, 99  
 Maslow, Abraham, 193  
 Maslow's hierarchy of needs, 193, 194  
 master project management plans, 151  
 procedure, 151  
 scenario, 151  
 scope of task, 151  
 subsidiary plans consolidation,  
 152–153  
 material breaches, 267  
 matrices  
 communications, 80–81, 80, 83  
 compliance, 229, 233–235  
 escalation, 175, 176  
 RAM, 30–31  
 risk probability and impact, 138, 138  
 matrix organizations  
 overview, 51–53, 51–52  
 team members, 68  
 McClelland, David, 195  
 McGregor, Douglas, 194  
 mean in statistics, 206  
 measurable objectives in SMART  
 method, 44  
 measurable requirements  
 for quality plans, 122  
 in RUMBA, 47  
 media column in communication  
 plans, 82  
 median in statistics, 206  
 mediation, 266  
 medium projects, quality assurance  
 metrics for, 209  
 medium risk likelihood and severity, 137  
 meetings  
 kickoff, 155, 155–156  
 PMIS, 172–173, 174  
 messages column in communication  
 plans, 82  
 metrics for quality assurance, 209–210  
 milestones, 18  
 hands-on test, 57, 57  
 hands-on test solutions, 315  
 master project management  
 plans, 152  
 scheduled, 57  
 mode in statistics, 206  
 money, time value of, 4  
 monitor and control, 238  
 costs, 119–120, 245–248, 249  
 integrated change control, 239–241  
 performance reporting, 253–256,  
 254, 257  
 procedure, 239  
 quality, 248–252  
 scenario, 238  
 schedules, 117  
 hands-on test, 242–245, 243–244  
 hands-on test solutions, 350–351  
 overview, 242  
 in planning process, 116  
 scope  
 hands-on test, 242  
 hands-on test solutions, 350

- overview, 242
- verification, 241
- scope of task, 239
- Monte Carlo simulation, 144–145
- most likely duration in PERT, 109
- motivation
  - achievement theory, 195
  - expectancy theory, 195
  - hands-on test, 198
  - hands-on test solutions, 342–343
  - hygiene theory, 194
  - Maslow's hierarchy of needs, 193, 194
  - procurement negotiations, 230
  - team management, 198–199
  - theory X and theory Y, 194–195

---

## N

- negative slopes in schedule
  - reductions, 115
- negotiations, procurement
  - hands-on test, 235
  - hands-on test solutions, 348
  - steps, 230–233
- net present value (NPV)
  - hands-on test, 10–11, 12–13
  - hands-on test solutions, 300–302
  - overview, 10–11
- network diagrams, 115
- network logic
  - hands-on test, 108
  - hands-on test solutions, 331, 331
- nonacceptance of products, 273
- nonexcusable delays, 232
- nonlabor resources
  - elements, 97
  - requirements, 95
- norming stage in team building, 189
- notice to proceed, 232

- NPV (net present value)
  - hands-on test, 10–11, 12–13
  - hands-on test solutions, 300–302
  - overview, 10–11

---

## O

- objectives
  - vs. goals, 44
    - hands-on test, 44, 44
    - hands-on test solutions, 308–309
  - met, acknowledging, 273
  - procurement negotiations, 230
- oblige party in bonds, 265
- operations turnover, 273
- optimistic duration in PERT, 109
- organizational charts
  - in communication plans, 82
  - overview, 74–75, 75
- organizational knowledge, final reports
  - for, 292–293
- organizational process assets updating, 292, 294–295
- organizational risks, 136
- organizational structure
  - creating
    - hands-on test, 76
    - hands-on test solutions, 322–323, 323
  - interfaces, 75
  - limiting factors, 75–76
  - organizational charts, 74–75, 75
  - overview, 73
  - procedure, 74
  - scenario, 73
  - scope of task, 73–74
- initial
  - hands-on test, 53–54, 54
  - hands-on test solutions, 312, 312
  - types, 50–53, 50–54

organizing schedules, 88  
 orientation stage in procurement negotiations, 231  
 orienting project teams, 186  
 overhead, 248  
 overruns, cost, 119–120  
 owner column in communication plans, 82  
 owner's implied warranties, 266

## P

parametric cost modeling, 118  
 Pareto, Vilfredo, 250  
 Pareto diagrams, 250–251, 251  
 Parkinson's law, 104  
 participants, releasing, 293  
 participating mode in situational leadership, 191  
 payment bonds, 266  
 payment system in contract administration, 265  
 PDM (precedence diagramming method), 100–102, 102  
 penalty power, 196  
 performance, team, 196–197. *See also*  
 personnel performance reviews  
 performance bonds, 266  
 performance reporting  
 benefits, 253  
 communication methods, 254  
 contractors, 268–269, 270  
 forecasting, 217, 217–218  
 hands-on test, 255–256, 257  
 hands-on test solutions, 353–354  
 progress, 216  
 status, 216  
 variance analysis and forecasting, 253–254, 254  
 performing stage in team building, 189  
 personal power, 196  
 personnel performance reviews, 276  
 hands-on test, 282  
 hands-on test solutions, 358  
 procedure, 276  
 project managers, 277, 279  
 scenario, 276  
 scope of task, 276  
 sellers, 277, 280–281  
 teams, 277, 278  
 PERT (program evaluation and review technique)  
 hands-on test, 114  
 hands-on test solutions, 331–332, 331, 333  
 overview, 109, 109, 112–113, 112  
 pessimistic duration in PERT, 109  
 planned value in earned value, 246  
 plans  
 approval process, 154–155, 155–156  
 change management. *See* change management plans  
 communication. *See* communication plans  
 contingency, 147  
 lessons learned reviews, 287  
 master project management, 151–153  
 organizational structure. *See* organizational structure  
 planning phase responsibilities, 70  
 details, 71–72  
 hands-on test, 72, 72  
 hands-on test solutions, 321–322  
 procedure, 71  
 scenario, 70  
 scope of task, 70–71  
 procurement. *See* procurement plans  
 quality, 121–124, 335  
 risk management. *See* risks  
 strategic, 39  
 subsidiary. *See* subsidiary plans  
 teams. *See* teams  
 WBS. *See* work breakdown structure (WBS)  
 PMIS. *See* project management information system (PMIS)  
 PMO (project management office)  
 for knowledge databases, 293  
 planning phase responsibilities, 72

- Polaris mobile submarine project, 109
- portfolio management, 39–40
- post-project assessment, 286
- power types
  - hands-on test, 198
  - hands-on test solutions, 343
  - overview, 195–196
- precedence diagramming method (PDM), 100–102
- precedence relationships, 101
- preferred logic in discretionary dependencies, 99
- preferred vendors
  - lists, 277
  - in procurement plans, 125
- present value (PV), 6–8, 6–7
- prevention
  - in cost of quality, 203
  - in risk management, 260
- price/cost analyses, 230
- prime contractors
  - daily work reports, 182–183, 183
  - and subcontractors, 265
- principal party in bonds, 265
- probabilities
  - risk analysis, 142–144
  - risk assessment, 137–138, 138–139
  - of success, 18
- probability theory, 133–134
- process analysis in quality assurance, 208
- procurement plans, 124–131
  - contract types, 126–127
  - hands-on test, 130–131
  - hands-on test solutions, 335–337
  - overview, 124–125
  - responsibilities, 127–128
  - subcontractors, 128
  - template, 128–129
  - vendors, 128
- procurement procedures, 226
  - contract administration. *See* contract administration
  - contract awards, 230–235
  - contractor performance reports, 269, 270
  - hands-on test, 231
  - hands-on test solutions, 348
  - inspections and audits, 269
  - performance reviews, 268–269
  - records management systems, 269
  - scenario, 226
  - scope of task, 227
  - seller responses, 227–228
  - seller selection, 228–229, 229
- product development projects, 25
- product liability, 266
- product scope descriptions
  - hands-on test, 45
  - hands-on test solutions, 309
  - overview, 45
- production surveillance, 265
- productivity, metrics for, 210
- productivity rates, 104
- program evaluation and review technique (PERT)
  - hands-on test, 114
  - hands-on test solutions, 331–332, 331, 333
  - overview, 109, 109, 112–113, 112
- progress payments, 265
- progress reports, 79, 216
- project acceptance, 272
  - charter criteria, 63, 63
  - hands-on test, 275
  - hands-on test solutions, 357
  - procedure, 273–274, 274
  - quality plan criteria, 121
  - scenario, 272
  - scope of task, 272–273
  - scope statement criteria, 49, 311
- project control books, 170
- project management information system (PMIS), 170
  - daily work reports, 182–183, 183
  - escalations, 175, 176
  - extra work authorization forms, 170, 172

- hands-on test, 184
- hands-on test solutions, 340
- issues and action items, 175, 177
- logs, 178, 179–180
- meetings, 172–173, 174
- status reports, 178, 182
- vendors and consultants, 178, 181
- work authorization forms, 170, 171
- project management office (PMO)
  - for knowledge databases, 293
  - planning phase responsibilities, 72
- project managers
  - in communication plans, 77
  - information needs, 78
  - leadership roles
    - hands-on test, 28, 29
    - hands-on test solutions, 303–304
    - overview, 28
  - management roles, 27
  - performance feedback, 277, 279
  - planning phase responsibilities, 71
- project objectives. *See* objectives
- project records, 215
- project types, 25–26
- projectized organizations
  - overview, 51, 51
  - team members, 68
- proposal evaluations in seller selection, 229, 229
- punch lists, 268, 282
- PV (present value), 6–8, 6–7

---

## Q

- qualitative risk assessment
  - hands-on test, 139, 141
  - hands-on test solutions, 337, 338
  - impact, 137–138
  - probabilities, 137
  - probability and impact matrixes, 138–139, 138–139
  - triggers, 139, 140

- quality assurance, 201
  - audits, 207
  - checkpoints, 211
  - critical work products, 211–212
  - deliverables, 211
  - hands-on test, 213
  - hands-on test solutions, 344–345
  - metrics collection, 209–210
  - procedure, 202
  - process analysis, 208
  - scenario, 201
  - scope of task, 202
  - tools and techniques, 202–207, 204, 208
  - variance management, 210–211
- quality control, 248
  - cause-and-effect diagrams, 248–250, 249
  - hands-on test, 252
  - hands-on test solutions, 353
  - histograms, 250, 250
  - inspections, 252
  - Pareto diagrams, 250–251, 251
  - run charts, 251, 252
  - scatter diagrams, 251, 253
- quality of deliverables, 210
- quality of project, 210
- quality plans, 121
  - data collection, 121–122
  - hands-on test, 124
  - hands-on test solutions, 335
  - requirements, 122
  - templates, 122–124
- quantitative risk analysis, 142
  - decision trees
    - hands-on test, 145
    - hands-on test solutions, 339, 339
    - overview, 143–144, 143–144
  - interviews, 142
  - probability distributions, 142
  - sensitivity analyses, 142–143
  - simulation, 145–146

questions  
 for communication plans, 85–86  
 evaluation review, 287–290, 288–290

---

## R

RAM (responsibility assignment matrix), 30–31  
 randomness in probability theory, 133  
 range in statistics, 206  
 RASCI model, 30–31, 31  
 realistic objectives in SMART method, 44  
 recognition systems, 199  
 record retention requirements, 293  
 records management systems, 269  
 reducing schedules, 113  
 hands-on test, 117  
 hands-on test solutions, 333–334, 334  
 overview, 115–117  
 referent power, 195–196  
 relationships in organizational structure, 73–75, 75  
 releasing participants, 293  
 reliability of NPV, 11  
 report cards, 79  
 reports  
 final. *See* final reports  
 performance. *See* performance reporting  
 requests for information (RFIs), 125, 228  
 requests for proposals (RFPs), 125  
 requests for quotes, 125  
 requirements  
 high-level  
 hands-on test, 47  
 hands-on test solutions, 310  
 overview, 46–47  
 quality plans, 122  
 research and development projects, 25

reserves, contingency vs. management, 147–148  
 resolution  
 conflict, 200, 343–344  
 dispute, 266  
 in procurement negotiations, 231  
 resource leveling, 116  
 resource loading, 116  
 resources  
 assumptions, 96–97  
 calendars, 96–97, 153  
 estimates, 103  
 managing, 116  
 requirements, 95  
 risks, 96–97  
 responsibilities. *See* roles and responsibilities  
 responsibility assignment matrix (RAM), 30–31  
 responsible requirements in RUMBA, 47  
 retention amount in procurement contracts, 232  
 reward power, 196  
 rewards systems, 199  
 RFIs (requests for information), 125, 228  
 RFPs (requests for proposals), 125  
 risk averse individuals, 134  
 risk events  
 hands-on test, 139  
 hands-on test solutions, 337, 338  
 worksheets, 138–139, 139, 260, 261  
 risk management, 258  
 hands-on test, 262  
 hands-on test solutions, 354–356  
 preventive and corrective actions, 260  
 procedure, 260, 261  
 scenario, 258–259  
 scope of task, 260  
 risk neutral individuals, 134  
 risk registers, 139, 140, 153  
 risk seeker individuals, 134

## risks, 131

- alternative strategies, 148
- categories, 135–137
- contingency plans, 147
- contingency reserves vs. management reserves, 147–148
- corrective actions, 148
- high-level
  - hands-on test, 59
  - hands-on test solutions, 316
  - overview, 58–59
- identifying, 134–135
- management plans, 148–150, 150
- probability theory, 133–134
- procedure, 132
- qualitative. *See* qualitative risk assessment
- quality management plans, 123
- quantitative. *See* quantitative risk analysis
- resources, 96–97
- risk-response plans, 146–148
- scenario, 132
- scope of task, 132
- staffing, 97
  - hands-on test, 98
  - hands-on test solutions, 330
- stakeholder tolerance, 134
- uncertainty, choice, and certainty, 133
- roles and responsibilities
  - in communication plans, 82
  - in planning phase, 70
    - details, 71–72, 71–72
    - hands-on test, 72
    - hands-on test solutions, 321–322
    - scenario, 70
    - scope of task, 70–71
  - in procurement plans, 127–128
  - in quality management plans, 123
  - in RASCI model, 30
- root cause analysis in risk identification, 135
- run charts, 251, 252

**S**

## S-curves

- in forecasting, 217, 217
- in variance analysis, 253, 254
- sampling in statistics, 206
- Sawyer, Diane, 224
- scatter diagrams, 251, 253
- schedules
  - activities
    - defining, 98–99, 99
    - sequencing, 99–102, 100–102
  - in communication plans, 83, 84
  - controlling, 117, 242
    - hands-on test, 242–245, 243–244
    - hands-on test solutions, 350–351
    - overview, 242
    - in planning process, 116
  - developing, 104–108, 105–107
  - in earned value, 247
  - meetings, 173, 174
  - quality assurance, 209–210
  - quality management, 123
  - reducing, 113
    - hands-on test, 117
    - hands-on test solutions, 333–334, 334
    - overview, 115–117
  - template elements, 116–117
  - in uncertainty, 109, 109, 112–114, 112
  - variances in, 247, 253–254, 254
  - in work breakdown structure, 88
- scope control
  - hands-on test, 241–242
  - hands-on test solutions, 350–351
  - overview, 242
  - verification
    - hands-on test, 241
    - hands-on test solutions, 350
    - overview, 241
- scope creep, 48, 242
- scope statements, 41
  - acceptance criteria, 49

- business goals vs. project objectives, 44, 44
- deliverables, 45–46
- hands-on test, 54, 55
- hands-on test solutions, 312, 313–315
- high-level project requirements, 46–47
- initial organizational structure, 50–54, 50–55
- procedure, 43
- product scope descriptions, 45
- project boundaries, 48
- scenario, 41–42
- scope of task, 43
- scorecards and scoring models
  - for business cases, 17–18
  - in project charter, 62, 62
  - weighted
    - hands-on test, 16
    - hands-on test solutions, 302–303
    - overview, 15–16, 15–16
- scoring systems in seller selection, 229, 229
- screening systems in seller selection, 229
- SD (standard deviation) of project duration, 109, 112–113, 112
- selection methods for projects, 9
  - comparative approach, 14–15, 14–15
  - internal rate of return, 13–14, 14
  - net present value, 10–13, 12–13
  - procedure, 10
  - scenario, 9
  - scope of task, 10
  - sellers, 228–229, 229
  - weighted scoring models, 15–16, 15–16
- self-actualization stratum, 193, 194
- sellers
  - performance feedback, 277, 280–281
  - responses, 227–228
  - selecting, 228–229, 229
- selling mode in situational leadership model, 191
- senior management information needs, 78
- sensitivity analysis of risk, 142–143
- sequencing activities, 99–102, 100–102
- simulation in risk analysis, 144–145
- situational leadership model, 190–192, 191
- skills of team members, 95, 97
- slack in schedules, 104
- slope in schedule reductions, 115, 115
- small projects for, quality assurance metrics, 209
- SMART method, 44, 44
- smooth over approach in conflict resolution, 200
- soft logic in discretionary dependencies, 99
- specific objectives in SMART method, 44
- specifications
  - contracts, 264–265
  - quality management plans, 123
- sponsors
  - communicating with, 219–220
  - in communication plans, 77
  - planning phase responsibilities, 71, 71–72
  - roles, 26–27
- Sputnik crisis, 109
- staffing plans
  - developing, 95–96
  - hands-on test, 98
  - hands-on test solutions, 330
  - template, 96–97
- stakeholder analysis, 32
  - details, 33–35, 34–35
  - hands-on test, 36–37, 36–37
  - hands-on test solutions, 304–306, 307
  - procedure, 33

- scenario, 32–33
- scope of task, 33
- stakeholder expectations
  - hands-on test, 223
  - hands-on test solutions, 346–347
  - managing, 222–223
- stakeholder identification, 24
  - procedure, 25
  - project managers, 27–28, 29
  - project types, 25–26
  - responsibility assignment matrix, 30–31
  - scenario, 24
  - scope of task, 24–25
  - sponsors, 26–27
  - stakeholder list, 26
  - team leaders, 30
- stakeholder needs in communication
  - plans, 78–79, 78–79, 82
- stakeholder risk tolerance, 134
- standard deviation (SD) of project
  - duration, 109, 112–113, 112
- standards, quality, 123
- start to finish activity relationships, 101–102, 101
- start to start activity relationships, 101–102, 101
- statements of work, 45
  - procurement negotiations, 231
  - procurement plans, 124
- statistical sampling, 206
- status reports
  - communicating, 79
  - elements, 216
  - PMIS, 178, 182
- statutory requirements for record
  - retention, 293
- storming stage in team building, 189
- strategic plans, 39
- strategic projects, 25
- strategy and tactics
  - corporate. *See* corporate strategy
  - in procurement negotiations, 230
- strengths, weaknesses, opportunities, and threats (SWOT) analysis, 135
- strong matrix organizations, 51, 51, 53
- subcontractors
  - managing, 265
  - procurement plans, 128
- subject matter experts in planning
  - phase, 72
- subsidiary plans, 94
  - activity durations, 104
  - consolidating, 152
  - finance/cost plans, 117–120
  - Gantt charts, 108, 110–111
  - procedure, 94
  - procurement plans, 124–131
  - quality plans, 121–124
  - resource estimates, 103
  - resource management, 116
  - scenario, 94
  - schedules
    - activity defining, 98–99, 99
    - activity sequencing, 99–102, 100–102
    - developing, 104–108, 105–107
    - reductions, 115–117
    - template, 116–117
    - in uncertainty, 109, 109, 112–114, 112
  - scope of task, 94
  - staffing, 95–98
- substantial completion, 232
- successor tasks in precedence
  - diagramming method, 102
- supplemental contract agreements, 264
- suppliers, planning phase
  - responsibilities, 71
- support in RASCI model, 30

surety party in bonds, 265  
 SWOT (strengths, weaknesses,  
 opportunities, and threats)  
 analysis, 135

---

## T

- T&M (Time and materials) contracts,  
 127
- Taguchi, Genichi, 205
- tasks
- in arrow and precedence  
 diagramming method, 100–102
  - logical groupings  
 creating, 90
  - hands-on test, 90–91
  - hands-on test solutions, 326–327
- team acquisition, 184
- activation, 185–186
  - hands-on test, 186
  - hands-on test solutions, 340–341
  - orientation and assimilation  
 steps, 186
  - procedure, 185
  - scenario, 184
  - scope of task, 184
  - steps, 185–186
- team development, 186
- coaching, 190–192, 191
  - ground rules, 188–189
  - hands-on test, 192
  - hands-on test solutions, 341–342
  - procedure, 187–188
  - scenario, 187
  - scope of task, 187
  - team building, 189, 190
  - training, 190
- team directory in communication plans,  
 82–83
- team leaders, 30
- team management, 192
- achievement theory, 195
  - conflict resolution, 200
  - expectancy theory, 195
  - hands-on test, 197
  - hands-on test solutions, 342
  - leadership and motivation, 198–199
  - Maslow's hierarchy of needs,  
 193, 194
  - performance issues, 196–197
  - power types, 195–196
  - procedure, 193
  - rewards and recognition systems, 199
  - scenario, 192
  - scope of task, 192
  - theory X and theory Y, 194–195
- team members, 67
- in communication plans, 77
  - competency levels, 95
  - functional organizations, 69, 69
  - hands-on test, 69, 69
  - hands-on test solutions, 320
  - matrix organizations, 68
  - procedure, 68
  - projectized organizations, 68
  - scenario, 67
  - scope of task, 67–68
- teams
- acquiring. *See* team acquisition
  - communicating with, 220–221
  - developing. *See* team development
  - information needs, 79
  - for lessons learned, 287
  - managing. *See* team management
  - members. *See* team members
  - performance feedback, 277, 278
- technical interfaces, 75
- technical risks, 135
- technical specifications in quality  
 management plans, 123
- telling mode in situational leadership  
 model, 191

templates

- contract closeout, 283, 284
- deliverables, 81–86, 81, 84
- final report, 293, 296
- lessons learned, 290, 290
- procurement plans, 128–130
- quality plans, 122–124
- schedules, 116–117
- staffing plans, 96–97

term contracts, 233

termination, contract, 267

theory X and theory Y, 194–195

time and materials (T&M)

- contracts, 127

time-bound objectives in SMART

- method, 44

time value of money, 4

tolerance for risk, 134

tools

- communication plans, 83
- quality assurance, 202–207, 204, 208

total float in schedules, 104

total variance of projects in PERT, 109

training

- quality assurance, 211
- team development, 190

transfer documents, 274, 275

triangular distributions in risk

- analysis, 142

triggers, risk, 139, 140–141

Tuckman, Bruce, 189

turnover, operations, 273

---

## U

uncertainty

- in risk, 133
- schedules in, 109, 109, 112–114, 112

understandable requirements in

- RUMBA, 47

updating organizational process assets, 292, 294–295

upper control limit (UCL) in control charts, 203–204, 204

upper specification limit (USL) in control charts, 203–204, 204

---

## V

valid requirements for quality plans, 122

validity of NPV, 11

variable sampling, 206

variables in scatter diagrams, 251, 253

variance

- in analysis and forecasting, 253–254, 254
- in quality assurance, 210–211

variance at completion in earned value, 247

variance of projects in PERT, 109, 112

vendors

- information reports, 80
- performance feedback, 277, 280–281
- PMIS, 178, 181
- procurement plans, 125, 128
- responses, 227–228
- selection, 228–229, 229

verifiable requirements for quality plans, 122

verifying

- communications, 224
- scope
  - hands-on test, 241
  - hands-on test solutions, 350
  - overview, 241
  - work breakdown structure, 93

very high risk likelihood and severity, 137–138

very low risk likelihood and severity, 137

Vroom, Victor, 195

---

**W**

waivers in contracts, 266  
warranties in contracts, 265–266  
WBS. *See* work breakdown structure (WBS)  
weak matrix organizations, 52–53, 52  
weeks to complete in earned value, 246  
weighted scoring models  
  hands-on test, 16  
  hands-on test solutions, 302–303  
  overview, 15–16, 15–16  
  seller selection, 229  
withdraw approach in conflict resolution, 200  
work authorization forms, 170, 171  
work breakdown structure (WBS), 86–87  
  glossary definitions, 88  
  hands-on test, 91–93  
  hands-on test solutions, 327–330  
  level of detail, 93  
  list of work in, 89  
  obstacles, 93  
  organizing work in, 90–91  
  procedure, 88

  project schedule management plans, 116  
  reviewing and adjusting, 91–93  
  scenario, 87  
  scope of task, 87  
  verifying, 93  
work lists  
  creating, 89  
  hands-on test, 89  
  hands-on test solutions, 324–326  
work organization in work breakdown structure, 90–91  
work packages, 88  
work products in quality management plans, 123  
work reports in PMIS, 182–183, 183

---

**X**

x-axis in scatter diagrams, 251

---

**Y**

y-axis in scatter diagrams, 251