

Contents

<i>Introduction</i>		<i>xix</i>
Phase 0	Professional Responsibility	1
	How This Relates to Project Management Practitioners	3
	Responsibility	3
	Aspirational Standards of Conduct for the Value of Responsibility	3
	Mandatory Standards of Conduct for the Value of Responsibility	4
	Respect	5
	Aspirational Standards of Conduct for the Value of Respect	5
	Mandatory Standards of Conduct for the Value of Respect	6
	Fairness	7
	Aspirational Standards of Conduct for the Value of Fairness	7
	Mandatory Standards of Conduct for the Value of Fairness	7
	Honesty	8
	Aspirational Standards of Conduct for the Value of Honesty	8
	Mandatory Standards of Conduct for the Value of Honesty	9
Phase 1	Initiating Process	11
	Task 1.1: Perform Project Assessment	12
	Scenario	13
	Scope of Task	14
	Procedure	15
	Task 1.2: Creating the Scope Statement	35
	Scenario	36
	Scope of Task	37
	Procedure	37
	Task 1.3: Understanding Your Stakeholders	47
	Scenario	47
	Scope of Task	49
	Procedure	49
	Task 1.4: Identify Project Limitations and Propose an Implementation Approach	67
	Scenario	67
	Scope of Task	68
	Procedure	68
	Task 1.5: Develop the Project Charter	70
	Scenario	70
	Scope of Task	70
	Procedure	70

	Task 1.6: Obtain Project Charter Approval	77
	Scenario	77
	Scope of Task	77
	Procedure	78
Phase 2	Planning Process	81
	Task 2.1: Establishing the Project Deliverables	83
	Scenario	83
	Scope of Task	83
	Procedure	84
	Task 2.2: Creating the Work Breakdown Structure	87
	Scenario	88
	Scope of Task	88
	Procedure	88
	Task 2.3: Developing a Budget Plan	94
	Scenario	95
	Scope of Task	95
	Procedure	95
	Task 2.4: Developing the Project Schedule	99
	Scenario	99
	Scope of Task	99
	Procedure	99
	Task 2.5: Developing the Human Resource Plan	120
	Scenario	120
	Scope of Task	120
	Procedure	121
	Task 2.6: Developing the Communication Plan	124
	Scenario	125
	Scope of Task	125
	Procedure	125
	Task 2.7: Developing the Procurement Plan	134
	Scenario	134
	Scope of Task	134
	Procedure	134
	Task 2.8: Developing the Quality Management Plan	143
	Scenario	143
	Scope of Task	143
	Procedure	143
	Task 2.9: Developing the Change Management Plan	147
	Scenario	148
	Scope of Task	148
	Procedure	148

Task 2.10: Developing the Risk Management Plan	154
Scenario	156
Scope of Task	157
Procedure	158
Task 2.11: Documenting and Presenting the Master Project Management Plan	170
Scenario	170
Scope of Task	172
Procedure	172
Task 2.12: Conducting the Kickoff Meeting	175
Scenario	175
Scope of Task	175
Procedure	175

Phase 3 Executing Process 181

Task 3.1: Obtaining Project Resources	182
Scenario	182
Scope of Task	182
Procedure	183
Task 3.2: Directing and Managing Project Execution	184
Scenario	185
Scope of Task	185
Procedure	185
Task 3.3: Implementing the Quality Plan	201
Scenario	201
Scope of Task	202
Procedure	202
Task 3.4: Performing Quantitative Risk Assessment	204
Scenario	205
Scope of Task	205
Procedure	205
Task 3.5: Conducting Procurements	211
Scenario	211
Scope of Task	211
Procedure	211
Task 3.6: Developing and Managing the Project Team	221
Scenario	221
Scope of Task	222
Procedure	222

Phase 4 Monitoring and Controlling Process 237

Task 4.1: Measuring Project Performance	238
Scenario	238
Scope of Task	239
Procedure	239

	Task 4.2: Implementing Approved Changes	254
	Scenario	254
	Scope of Task	254
	Procedure	254
	Task 4.3: Ensuring Project Deliverables Conform to Quality Standards	257
	Scenario	257
	Scope of Task	258
	Procedure	258
	Task 4.4: Managing Risk Events	272
	Scenario	273
	Scope of Task	274
	Procedure	274
	Task 4.5: Administering Procurements	275
	Scenario	276
	Scope of Task	276
	Procedure	276
	Task 4.6: Assessing Corrective Action on the Issues Log	283
	Scenario	284
	Scope of Task	284
	Procedure	284
	Task 4.7: Communicating Project Status	286
	Scenario	286
	Scope of Task	286
	Procedure	288
Phase 5	Closing Process	295
	Task 5.1: Formalizing Project Acceptance	296
	Scenario	296
	Scope of Task	297
	Procedure	297
	Task 5.2: Transferring Ownership of Deliverables	299
	Scenario	299
	Scope of Task	299
	Procedure	300
	Task 5.3: Obtaining Final Legal and Administrative Closure	303
	Scenario	303
	Scope of Task	303
	Procedure	303
	Task 5.4: Distributing Final Reports	306
	Scenario	306
	Scope of Task	306
	Procedure	307

Task 5.5: Collating Lessons Learned	312
Scenario	312
Scope of Task	312
Procedure	313
Task 5.6: Archiving Project Documents	315
Scenario	318
Scope of Task	318
Procedure	318
Task 5.7: Measuring Project Team Performance	319
Scenario	319
Scope of Task	319
Procedure	320

Appendix

Solutions	327
Phase 1 Solutions	328
Hands-on 1.1: Testing Your Knowledge of Corporate Strategy	328
Hands-on 1.2: Testing Your Knowledge of Finance Principles	328
Hands-on 1.3: Testing Your Knowledge of NPV	329
Hands-on 1.4: Testing Your Knowledge of Benefit Measurement Methods—Scoring Models	330
Hands-on 1.5: Testing Your Knowledge of Business Cases	332
Hands-on 1.6: Testing Your Knowledge of Goals and Objectives	332
Hands-on 1.7: Testing Your Knowledge of the Product Scope Description	333
Hands-on 1.8: Testing Your Knowledge of Requirements	334
Hands-on 1.9: Testing Your Knowledge of Organizational Structures	334
Hands-on 1.10: Testing Your Knowledge of Project Scope Statements	335
Hands-on 1.11: Testing Your Knowledge of Leadership Analysis	336
Hands-on 1.12: Testing Your Knowledge of Identifying Team Members	336
Hands-on 1.13: Testing Your Knowledge of Roles and Responsibilities	337
Hands-on 1.14: Testing Your Knowledge of Stakeholder Analysis	339
Hands-on 1.15: Testing Your Knowledge of Stakeholder Mapping	341

Hands-on 1.16: Testing Your Knowledge of Project Organizational Structures	341
Hands-on 1.17: Testing Your Knowledge of Project Limitations	342
Hands-on 1.18: Implementation Approaches	343
Hands-on 1.19: Testing Your Knowledge of Milestones	343
Hands-on 1.20: Testing Your Knowledge of an Estimated Budget	344
Hands-on 1.21: Testing Your Knowledge of High-Level Project Risks	344
Hands-on 1.22: Testing Your Knowledge of Project Assumptions	345
Hands-on 1.23: Testing Your Knowledge of Project Constraints and Response Strategies	345
Hands-on 1.24: Testing Your Knowledge of Putting It All Together	345
Hands-on 1.25: Testing Your Knowledge of Phase 1 Professional Responsibility	348
Phase 2 Solutions	348
Hands-on 2.1: Testing Your Knowledge of Deliverables	348
Hands-on 2.2: Testing Your Knowledge of Product Acceptance Criteria	348
Hands-on 2.3: Testing Your Knowledge of Creating a List of Work	349
Hands-on 2.4: Testing Your Knowledge of Organizing Tasks into Logical Groupings	351
Hands-on 2.5: Testing Your Knowledge of Reviewing and Adjusting a WBS	353
Hands-on 2.6: Testing Your Knowledge of Cost Budgeting	355
Hands-on 2.7: Testing Your Knowledge of Network Logic	356
Hands-on 2.8: Testing Your Knowledge of Network Logic	356
Hands-on 2.9: Testing Your Knowledge of PERT	358
Hands-on 2.10: Testing Your Knowledge of Reducing a Project's Duration	359
Hands-on 2.11: Testing Your Knowledge of Staffing Risks	360
Hands-on 2.12: Testing Your Knowledge of Communications	361
Hands-on 2.13: Testing Your Knowledge of Contract Types	362
Hands-on 2.14: Testing Your Knowledge of Contract Calculations	363
Hands-on 2.15: Testing Your Knowledge of Quality Planning	364

Hands-on 2.16: Testing Your Knowledge of Identifying and Qualifying Risk Events	365
Hands-on 2.17: Professional Responsibility in the Planning Phase	367
Phase 3 Solutions	367
Hands-on 3.1: Testing Your Knowledge of Acquiring Resources	367
Hands-on 3.2: Testing Your Knowledge of Expertise	368
Hands-on 3.3: Testing Your Knowledge of PMIS	368
Hands-on 3.4: Testing Your Knowledge of Expectations and Commitments	369
Hands-on 3.5: Testing Your Knowledge of Listening Habits	370
Hands-on 3.6: Testing Your Knowledge of Quality Assurance	371
Hands-on 3.7: Testing Your Knowledge of Expected Value and NPV	371
Hands-on 3.8: Testing Your Knowledge of Obtaining Sellers	372
Hands-on 3.9: Testing Your Knowledge of Selecting Sellers	372
Hands-on 3.10: Testing Your Knowledge of Awarding Contracts	373
Hands-on 3.11: Testing Your Knowledge of Developing Your Project Team	374
Hands-on 3.12: Testing Your Knowledge of Managing Your Project Team	375
Hands-on 3.13: Testing Your Knowledge of Motivational Theories	375
Hands-on 3.14: Testing Your Knowledge of Types of Power	376
Hands-on 3.15: Testing Your Knowledge of Managing Conflict	376
Hands-on 3.16: Testing Your Knowledge of Professional Responsibility in the Execution Phase	377
Phase 4 Solutions	378
Hands-on 4.1: Testing Your Knowledge of Scope Verification	378
Hands-on 4.2: Testing Your Knowledge of Controlling Project Scope	378
Hands-on 4.3: Testing Your Knowledge of Controlling the Project Schedule	378
Hands-on 4.4: Testing Your Knowledge of Earned Value	379

Hands-on 4.5: Testing Your Knowledge of Performance Reporting	381
Hands-on 4.6: Testing Your Knowledge of Integrated Change Control	382
Hands-on 4.7: Testing Your Knowledge of Quality Tools	383
Hands-on 4.8: Testing Your Knowledge of Problem Solving and Metrics	383
Hands-on 4.9: Testing Your Knowledge of Managing Risk Events	384
Hands-on 4.10: Testing Your Knowledge of Contract Changes	386
Hands-on 4.11: Testing Your Knowledge of Legal Contract Issues	386
Hands-on 4.12: Testing Your Knowledge of Communicating with Your Sponsor and Team	387
Hands-on 4.13: Testing Your Knowledge of Professional Responsibility in the Monitoring and Controlling Phase	387
Phase 5 Solutions	388
Hands-on 5.1: Testing Your Knowledge of Formalizing Project Acceptance	388
Hands-on 5.2: Testing Your Knowledge of Transferring Ownership of Deliverables	388
Hands-on 5.3: Testing Your Knowledge of Legal and Administrative Contract Closure	389
Hands-on 5.4: Testing Your Knowledge of Creating and Documenting the Project's Final Report	389
Hands-on 5.5: Testing Your Knowledge of Lessons Learned	390
Hands-on 5.6: Testing Your Knowledge of Performance Reviews	391
Hands-on 5.7: Testing Your Knowledge of Professional Responsibility in the Closure Phase	392
<i>Index</i>	393