

Contents

| | | |
|------------------------|--|----|
| <i>Foreword</i> | | xi |
| <i>Preface</i> | | xv |
| INTRODUCTION | | 1 |
| | The Nature of Project Complexity and Uncertainty | 1 |
| | The Risk Mitigation and Business Value Roles of the Senior Management Team | 2 |
| | Organizational Culture and Velocity | 3 |
| | How to Carefully Manage the Creative Process | 3 |
| | About this Book | 3 |
| | Who Should Read this Book | 7 |
| PART I | CHALLENGES TO SUPPORTING COMPLEX PROJECTS | 9 |
| CHAPTER 1 | The Project Landscape | 11 |
| | The Nature of Project Complexity and Uncertainty | 13 |
| | Goal and Solution Clarity | 14 |
| | Through the Eyes of Senior Management Team Members | 19 |
| | Putting It All Together | 22 |
| CHAPTER 2 | Project Management Life Cycle Models | 23 |
| | Traditional Project Management | 24 |
| | Agile Project Management | 28 |
| | Extreme Project Management | 32 |
| | Emergent Project Management | 35 |
| | How to Choose the Best Fit Project Management Life Cycle | 36 |
| | Putting It All Together | 39 |

| | | |
|-----------------------|--|-----|
| CHAPTER 3 | The Complex Project Team | 41 |
| | What Is a Complex Project Team? | 41 |
| | Complex Project Team Position Family | 42 |
| | Complex Project Manager Use of the Complex Project Team Profile | 49 |
| | Senior Management Team Applications of the Complex Project Manager Position Family Profile | 50 |
| | Putting It All Together | 52 |
| PART I SUMMARY | | 53 |
| | Organizational Challenges and Mitigation Strategies | 53 |
| | Executive Bookshelf | 56 |
| PART II | IMPROVING PROJECT SUCCESS WITH HUMAN RESOURCE STRATEGIES AND PROCESSES | 59 |
| CHAPTER 4 | Project Manager, Business Analyst, Business Process Professional, and Information Technology Professional Integration | 61 |
| | Position Families | 62 |
| | An Historical Perspective | 63 |
| | Complex Project Team and Complex Projects | 66 |
| | Putting It All Together | 78 |
| CHAPTER 5 | A Professional Development Model | 79 |
| | The Professional Development Plan | 80 |
| | Role of the Senior Management Team in the Personal Development Program | 88 |
| | Putting It All Together | 89 |
| CHAPTER 6 | Integrating the Project Manager, Business Analyst, Business Process Professional, and Information Technology Professional into the Project Landscape | 91 |
| | Project Complexity Assessment | 91 |
| | Generalists Versus Specialists | 94 |
| | Project Manager, Business Analyst, Business Process, and Information Technology Skill Profile | 96 |
| | Mapping the Project Managers and Business Analysts into the Project Landscape | 100 |
| | Putting It All Together | 101 |

| | | |
|-------------------------|--|-----|
| PART II SUMMARY | | 103 |
| | Organizational Challenges and Mitigation Strategies | 103 |
| | Executive Bookshelf | 106 |
| PART III | IMPROVING PROJECT RETURN ON INVESTMENT (ROI) USING AGILE PROJECT PORTFOLIO MANAGEMENT | 107 |
| CHAPTER 7 | The Project Birth and Death Process | 109 |
| | Project Birth Process | 110 |
| | Project Maturation Process | 118 |
| | Project Death Process | 118 |
| | Putting It All Together | 119 |
| CHAPTER 8 | Agile Project Portfolio Management Process | 121 |
| | What Is a Project Portfolio? | 122 |
| | What Is Agile Project Portfolio Management? | 123 |
| | Putting It All Together | 133 |
| CHAPTER 9 | An Agile Portfolio Strategy | 135 |
| | Adapting the Project Management Life Cycle Models to the Agile Project Portfolio Management Model | 135 |
| | Problem/Opportunity Prioritization | 137 |
| | Strategic Alignment Model | 138 |
| | Alternatives to the Strategic Alignment Model | 140 |
| | Putting It All Together | 150 |
| PART III SUMMARY | | 151 |
| | Organizational Challenges and Mitigation Strategies | 151 |
| | Executive Bookshelf | 155 |
| PART IV | ESTABLISHING AND MATURING AN ENTERPRISE PROJECT SUPPORT OFFICE | 157 |
| CHAPTER 10 | Organizing and Defining Your Project Support Office | 159 |
| | Definition of a Project Support Office | 159 |
| | Spotting Symptoms that You Need a Project Support Office | 166 |
| | Organization and Placement of a Project Support Office | 171 |
| | Steps to Establishing a Project Support Office | 173 |
| | Putting It All Together | 174 |

| | | |
|--------------------------------|---|-----|
| CHAPTER 11 | Growing and Maturing Your Project Support Office | 175 |
| | Project Support Office Stages of Growth | 175 |
| | A Step-by-Step Plan | 177 |
| | Challenges to Implementing a Project Support Office | 182 |
| | Putting It All Together | 183 |
| CHAPTER 12 | The Future of the Project Support Office | 185 |
| | Hub and Spoke BP ⁴ SO | 187 |
| | Putting It All Together | 199 |
| PART IV SUMMARY | | 201 |
| | Organizational Challenges and Mitigation Strategies | 201 |
| | Executive Bookshelf | 203 |
| EPILOGUE | Next Steps | 205 |
| | Define Your Role in Supporting Complex Projects | 205 |
| | How Will You Make It Happen? | 205 |
| | Final Thoughts on the Book | 209 |
| <i>About the Author</i> | | 211 |
| <i>Index</i> | | 213 |