

Contents

About the Authors iii

Foreword xix

Preface xxi

Acknowledgments xxiii

Introduction xxv

Part I: Introducing Project Communication Concepts. 1

Chapter 1: Introducing Project Communication 3

 Going over a Project Scenario4

 Plan to Communicate, Communicate the Plan5

 Understanding Project Management Knowledge Areas7

 Project integration management7

 Project scope management8

 Time management8

 Cost management9

 Quality management9

 Human resource management9

 Communication management10

 Risk management11

 Procurement management12

 Explaining the Project Lifecycle Process14

 Initiating progress group.....15

 Planning progress group15

 Executing progress group16

 Controlling progress group16

 Closing process group17

 Summary18

Chapter 2: Planning Project Communication 19

 Struggling with Proper Project Communication Planning20

 Preventing Common Communication Problems.....21

 Understanding Communication Links22

 Sending and receiving models24

Contents

Preparing and Delivering Presentations	26
Preparing for a presentation	26
Presenting your project materials	27
Avoiding common mistakes	28
Understanding Stakeholder Risk Tolerance Level	29
High risk tolerance level	29
Medium risk tolerance level	30
Low risk tolerance level	30
Determining customer tolerance levels	31
Defining a Project Communication Plan	32
Creating a project communication plan	32
Defining the Project Communication Requirements Matrix	35
Understanding how to read the matrix chart	36
Creating a communication requirements matrix	36
Understanding the role report matrix	38
Creating a role report matrix	40
Developing Lessons Learned Information	41
Communicating lessons learned information	42
Benefiting from lessons learned	43
Distributing Project Information	44
Communicating verbally	44
Communicating in writing	45
Communicating visually	47
Summary	48
Chapter 3: Working with Project Communications	49
Overloading on Project Information	49
Interacting Face-to-Face	52
Making face-to-face communications work	52
Understanding the value of face-to-face communications	54
Exploring Virtual Communications	54
Communicating with a virtual project team	55
Managing virtual project teams	56
Motivating virtual project teams	58
Communicating consistently	59
Establishing communication guidelines	60
Exploring virtual team member qualifications	60
Dealing with Conflict in the Project Environment	62
Communicating with Enterprise Portfolio Management	65
Aligning governance	67
Managing portfolio risk	68
Managing resources	69
Resolving issues and disputes	70
Summary	71

Part II: Project Knowledge Areas

73

Chapter 4: Defining Communication Tools to Manage Project Integration . . . 75

Introducing Project Integration75

Introducing the Project Charter76

 Defining the roles78

 Planning to use a project charter.....78

 Reporting using a project charter80

Introducing the Project Kick-Off Meeting80

 Planning to use a project kick-off meeting82

 Reporting using a project kick-off meeting84

Introducing the Project Management Plan84

 Planning to use a project management plan88

 Reporting using a project management plan89

Introducing Project Meeting Minutes90

 Planning to use project meeting minutes93

 Reporting using project meeting minutes94

Introducing the Project Organization Chart95

 Planning to use a project organization chart97

 Reporting using a project organization chart.....99

Introducing the Project Proposal100

 Planning to use a project proposal102

 Reporting using a project proposal103

Introducing the Project Status Meeting104

 Planning a project status meeting108

 Reporting from a project status meeting109

Introducing the Project Status Report110

 Planning to use a project status report112

 Reporting using a project status report114

Introducing the Team Charter116

 Planning to use a team charter118

 Reporting using the team charter120

Introducing the Team Lead’s Report120

 Planning to use a team lead’s report123

 Reporting using a team lead’s report124

Summary125

Chapter 5: Defining Communication Tools to Manage Project Scope . . . 127

Introducing Customer Requirements128

 Planning to use customer requirements130

 Reporting customer requirements132

Introducing the Feasibility Study132

 Planning to use a feasibility study135

 Reporting using a feasibility study136

Contents

Introducing the Scope Definition Document	136
Planning to use a scope definition document	139
Reporting using a scope definition document	141
Introducing the Scope Management Plan	141
Planning to use a scope management plan	144
Reporting using a scope management plan	146
Introducing the System Requirements Document	146
Planning to use a system requirements document	149
Reporting using a system requirements document	151
Introducing the Work Breakdown Structure	151
The work package	153
WBS dictionary	154
The functional levels of a work breakdown structure	154
WBS in a project management office environment	155
Planning to use a work breakdown structure	157
Reporting using a work breakdown structure	159
Summary	160
Chapter 6: Defining Communication Tools to Manage Project Time	161
Introducing the Baseline Schedule	162
Planning to use a baseline schedule	164
Reporting using a baseline schedule	165
Introducing the Change Control Plan	165
Understanding change control roles	168
Planning to use a change control plan	169
Change control reporting types	171
Introducing the Change Request Form	171
Change request form	173
Change request log	174
Planning to use a change request form	175
Reporting using a change request	177
Introducing the Gantt Chart	177
Planning to use a Gantt chart	179
Reporting from a Gantt chart	181
Introducing the Logic Network Diagram	183
Pure logic diagram	185
Time scale diagram	185
Planning to use a logic network diagram	186
Reporting with a logic network diagram	187
Introducing the Project Milestone List	189
Planning to use a project milestone list	192
Reporting using a project milestone list	193
Introducing the Project Schedule	194
Planning to use a project schedule	198
Reporting with a project schedule	199

Introducing the Schedule Management Plan.....	200
Planning to use a schedule management plan	202
Reporting using a schedule management plan	203
Summary	205
Chapter 7: Defining Communication Tools to Manage Project Costs	207
Introducing the Budget Spreadsheet.....	208
Planning to use a budget spreadsheet	211
Reporting using a budget spreadsheet.....	212
Introducing the Cost Estimate Report.....	214
Planning to use a cost estimate report.....	217
Reporting using a cost estimate report	218
Introducing the Earned Value Analysis	219
Measuring a project's earned value	221
Planning to use an earned value analysis	223
Reporting using an earned value analysis	225
Introducing the Estimating Tool.....	227
Calculating formulas for estimating	228
Planning to use an estimating tool	230
Reporting using an estimating tool	231
Summary	232
Chapter 8: Defining Communication Tools to Manage Project Quality . . .	233
Introducing the Comprehensive Test Plan	234
Planning to use a comprehensive test plan	236
Reporting using a comprehensive test plan	238
Introducing the Control Chart	238
Planning to use a control chart	241
Reporting using a control chart.....	243
Introducing the Delphi Method	243
Planning to use the Delphi method	245
Reporting using the Delphi method	246
Introducing the Design Specification Document.....	247
Planning to use a design specification document	250
Reporting using the design specification document	251
Introducing the Flow Chart	253
Planning to use a flow chart	255
Reporting using a flow chart.....	257
Introducing the Quality Management Plan	257
Planning to use a quality management plan	261
Reporting using a quality management plan	262
Introducing the Quality Metrics Tool	264
Planning to use a quality metrics tool	265
Reporting using quality metrics	267

Contents

Introducing the Scatter Chart	267
Planning to use a scatter chart	271
Reporting using a scatter chart	272
Summary	274
Chapter 9: Defining Communication Tools to Manage Project	
Human Resources	275
Introducing the Critical Chain	276
Planning to use a critical chain	277
Reporting using a critical chain.....	280
Introducing the Histogram Report	286
Planning to use a histogram report	288
Reporting using a histogram report	289
Introducing the Human Resource Plan	291
Planning to use a human resource plan	294
Reporting using a human resource plan	296
Introducing Resource Leveling	297
Planning to use resource leveling	300
Reporting resource leveling	302
Introducing the Responsibility Matrix	304
Planning to use the responsibility matrix	308
Reporting using the responsibility matrix	310
Summary	310
Chapter 10: Defining Communication Tools to Manage Project	
Communications	311
Introducing the Communication Plan	311
Planning to use a communication plan	314
Reporting using the communication plan	315
Introducing E-Mail	316
Planning to use e-mail	319
Reporting using e-mail	320
Introducing Instant Messaging	321
Planning to use instant messaging	323
Introducing the Project Calendar	324
Planning to use a project calendar	327
Reporting using the project calendar	329
Introducing the Project Presentation.....	331
Planning to give a better project presentation	333
Reporting using project presentations.....	334
Introducing Prototyping	335
Planning to use a prototype	338
Reporting using a prototype	339
Introducing the Work Package	339
Planning to use a work package	341
Reporting using a work package	342
Summary	344

Chapter 11: Defining Communication Tools to Report Project Communications	345
Introducing the Daily Progress Report	346
Planning to use a daily progress report	348
Reporting using a daily progress report	349
Introducing the Dashboard Tool.....	350
Planning to use a dashboard report	352
Reporting using a dashboard report	354
Introducing the Pareto Chart	355
Planning to use a Pareto chart	357
Reporting using the Pareto chart.....	359
Introducing the Periodic Report	359
Planning to use periodic reports	361
Reporting using periodic reports	363
Introducing the Press Release	363
Planning to use a press release	364
Reporting using a press release	366
Introducing the Project Newsletter	366
Planning to use a project newsletter	368
Reporting using a project newsletter.....	371
Introducing the Spider Chart	371
Planning to use a spider chart	373
Reporting using a spider chart	374
Introducing the Stoplight Report	376
Planning to use a stoplight report	378
Reporting using a stoplight report	380
Summary	381
Chapter 12: Defining Communication Tools to Manage Project Risk	383
Introducing the Decision Tree Diagram	384
Planning to use a decision tree diagram	386
Reporting using a decision tree diagram	388
Introducing the Expected Monetary Value Tool	388
Planning to use an expected monetary value tool	391
Reporting using an expected monetary value tool.....	392
Introducing the Issues List	393
Planning to use an issues list	396
Reporting using an issues list	398
Introducing the Issue Management Plan	399
Planning to use the issue management plan	403
Reporting using an issue management plan	405
Introducing the Risk Assessment Form	405
Planning to use the risk assessment form	409
Reporting using a risk assessment form	411

Contents

Introducing the Risk Management Plan	412
Planning to use the risk management plan	416
Reporting using the risk management plan	418
Introducing the Risk Matrix Tool	418
Planning to use a risk matrix tool	421
Reporting using the risk matrix tool	423
Introducing the Risk Model	423
Planning to use a risk model	427
Reporting using a risk model	428
Introducing the Risk Register	429
Planning to use the risk register	433
Reporting using the risk register	434
Introducing the Risk Simulation Tool	435
Planning to use a risk simulation tool	439
Reporting using a risk simulation tool	442
Introducing the Safety Report	442
Planning to use a safety report	444
Reporting using a safety report	446
Summary	449
Chapter 13: Defining Communication Tools to Manage Project Procurement	451
Introducing the Document Control System	452
Planning to use a document control system	455
Reporting using a document control system	457
Introducing the Formal Acceptance Document	457
Planning to use a formal acceptance document	461
Reporting using a formal acceptance document	462
Introducing the Lessons Learned Document	463
Planning to use a lessons learned document	467
Reporting using the lessons learned documents	469
Introducing Phase Closeout Document	470
Planning to use a phase closeout document	473
Reporting using a phase closeout document	475
Introducing the User Acceptance Document	475
Planning to use a user acceptance document	478
Reporting using the user acceptance document	479
Summary	480
Part III: Project Lifecycle Processes	481
Chapter 14: Using Communication Tools in the Initiating Process	483
Mastering the Communication Plan	483
Creating the communication plan	484
Using the communication plan	485

Mastering the Customer Requirements Document	486
Creating a customer requirements document	487
Using a customer requirements document	490
Mastering the Feasibility Study	491
Creating a feasibility study	492
Using a feasibility study	493
Mastering the Human Resource Plan	494
Creating a human resource plan	495
Using a human resource plan	497
Mastering the Project Charter	499
Creating the project charter	499
Using a project charter	502
Mastering the Project Kick-Off Meeting	502
Creating a project kick-off meeting	504
Using a project kick-off meeting	507
Mastering the Project Management Plan	508
Creating a project management plan	509
Using a project management plan	512
Mastering the Project Organization Chart	513
Creating a project organization chart	514
Using a project organization chart	515
Mastering the Project Proposal	516
Creating a project proposal	517
Using a project proposal	520
Mastering the Quality Management Plan	520
Creating a quality management plan	521
Using a quality management plan	523
Mastering the Scope Management Plan	524
Creating a scope management plan	525
Using a scope management plan	527
Summary	527

Chapter 15: Using Communication Tools in the Planning Process. 529

Mastering the Delphi Method	529
Creating the Delphi method tool	530
Using the Delphi method	531
Mastering the Design Specifications	532
Creating design specifications	532
Using design specifications	534
Mastering the Document Control System	535
Creating the document control system	536
Using the document control system	538
Mastering the Estimating Tool	539
Creating an estimating tool	540
Using the estimating tool	541

Contents

Mastering the Project Calendar	542
Creating a project calendar	543
Using a project calendar	543
Mastering Prototyping	545
Creating a prototyping tool.....	546
Using prototyping	547
Mastering Resource Leveling	548
Creating resource leveling	549
Using resource leveling	552
Mastering the Responsibility Matrix	552
Creating a responsibility matrix	553
Using the responsibility matrix	556
Mastering Risk Models	556
Creating a risk model	557
Using a risk model	559
Mastering the Risk Simulation Tool	560
Creating a risk simulation	561
Using a risk simulation	562
Mastering the System Requirements Document	563
Creating a system requirements document	564
Using a system requirements document	568
Mastering the Work Breakdown Structure	568
Creating a work breakdown structure.....	569
Using a work breakdown structure.....	572
Summary	573
Chapter 16: Using Communication Tools in Administrating the Planning Process	575
Mastering the Budget Spreadsheet	575
Creating a budget spreadsheet	576
Using a budget spreadsheet	578
Mastering the Change Control Plan	579
Creating a change control plan	580
Using a change control plan	582
Mastering the comprehensive test plan	583
Creating a comprehensive test plan	584
Using a comprehensive test plan.....	586
Mastering the Critical Chain	587
Creating a critical chain	588
Using a critical chain	589
Mastering the Earned Value Analysis Tool.....	590
Creating the earned value analysis tool	591
Using the earned value analysis tool	596
Mastering the Issue Management Plan	596
Creating an issue management plan	597
Using an issue management plan	599

Mastering Quality Metrics	600
Creating quality metrics	601
Using quality metrics	603
Mastering the Risk Management Plan	603
Creating a risk management plan	604
Using a risk management plan	606
Mastering the Risk Register	607
Creating a risk register	607
Using a risk register	609
Mastering the Schedule Management Plan	609
Creating a schedule management plan	610
Using a schedule management plan	612
Summary	613

**Chapter 17: Using Communication Tools in the Planning Process
for Reporting 615**

Mastering the Baseline Schedule Tool	615
Creating a baseline schedule	616
Using a baseline schedule	617
Mastering the Cost Estimate Report	618
Creating a cost estimate report	619
Using a cost estimate report	621
Mastering the Decision Tree Diagram	621
Creating a decision tree	622
Using a decision tree diagram	623
Mastering the Expected Monetary Value	624
Creating an expected monetary value tool	625
Using an expected monetary value	626
Mastering the Flow Chart	626
Creating a flow chart	627
Using a flow chart	629
Mastering the Logic Network Diagram	629
Creating a logic network diagram	630
Using a logic network diagram	631
Mastering the Project Milestone List	632
Creating a project milestone list	633
Using a project milestone list	634
Mastering the Project Schedule	634
Creating a project schedule	635
Using a project schedule	637
Mastering the Risk Matrix	638
Creating a risk matrix	639
Using a risk matrix	640
Mastering the Scatter Chart	641
Creating a scatter chart	642
Using a scatter chart	644

Contents

Mastering the Scope Definition Document	645
Creating a scope definition document	646
Using the scope definition document	649
Summary	650
Chapter 18: Using Personal Communication Tools in the Executing of a Project	651
Mastering the Dashboard Report	651
Creating a dashboard report	652
Using a dashboard report	655
Mastering E-Mail	655
Working with e-mail	656
Using e-mail	658
Mastering Instant Messaging	659
Creating an instant message	659
Using an instant messaging tool	660
Summary	661
Chapter 19: Using Project Communication Administration Tools in the Executing Process	663
Mastering the Change Request	663
Creating a change request	664
Using a change request	667
Mastering the Phase Closeout Document	668
Creating phase closeout material	669
Using a phase closeout document	670
Mastering a Press Release	671
Creating a press release	672
Using a press release	673
Mastering a Project Newsletter	674
Creating a project newsletter	674
Using the project newsletter	675
Mastering Project Presentations	676
Creating project presentations	677
Using project presentations	678
Mastering the Project Status Meeting	679
Creating the project status meeting event	679
Facilitating the project status meeting	681
Summary	682
Chapter 20: Using Communication Tools to Monitor the Executing and Controlling of a Project	683
Mastering the Control Chart	683
Creating a control chart	684
Using the control chart	688

Mastering the Issues List	689
Creating the issues list	690
Using an issues list	691
Mastering Project Meeting Minutes	691
Creating project meeting minutes	692
Using project meeting minutes	693
Mastering the Risk Assessment Form	694
Creating a risk assessment form	695
Using a risk assessment form	696
Mastering the Safety Report	698
Creating a safety report	699
Using a safety report	700
Mastering the Work Package	700
Creating a work package	701
Using a work package	702
Summary	703

**Chapter 21: Using Communication Tools in the Executing Process
for Reporting 705**

Mastering Daily Progress Report	705
Creating a daily progress report	706
Using a daily progress report	707
Mastering the Gantt Chart	708
Creating a Gantt chart	708
Using a Gantt chart report	709
Mastering the Histogram	711
Creating a histogram	712
Using a histogram	713
Mastering the Pareto Chart	714
Creating a Pareto chart	715
Using a Pareto chart	717
Mastering Periodic Reports	718
Creating periodic reports	719
Using periodic reports	719
Mastering the Project Status Report	720
Creating a project status report	721
Using a project status report	722
Mastering the Spider Chart	723
Creating a spider chart	724
Using a spider chart	725
Mastering the Stoplight Report	726
Creating a stoplight report	727
Using a stoplight report	734
Mastering the Team Charter	734
Creating a team charter	735
Using a team charter tool	737

Contents

Mastering the Team Lead's Report	737
Creating a team lead's report	738
Using a team lead's report	739
Summary	740
Chapter 22: Using Communication Tools for the Closeout Process	741
Mastering the Formal Acceptance Document	741
Creating the formal acceptance document	742
Using the formal acceptance document	743
Mastering the Lesson Learned Document	745
Creating a lessons learned document	746
Using the lessons learned document	748
Mastering the User Acceptance Document	748
Creating a user acceptance document	750
Using a user acceptance document	751
Summary	752
Part IV: Appendixes	753
Appendix A: What's on the CD-ROM?	755
Appendix B: Planning Project Communications in a Foreign Country	761
Appendix C: Tool Breakdown Structure Diagrams	769
Appendix D: Tools at a Glance	773
Index	781