

# Contents at a Glance

<b><i>Introduction</i></b> .....	<b>1</b>
<b><i>Book I: PMP Foundation</i></b> .....	<b>7</b>
Chapter 1: The PMP Exam .....	9
Chapter 2: Foundations of Project Management .....	23
Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets.....	39
Chapter 4: It's All about the Process.....	57
<b><i>Book II: Starting Off Right</i></b> .....	<b>87</b>
Chapter 1: OMG! It's a Project!.....	89
Chapter 2: Chartering Your Project.....	109
Chapter 3: Identifying Project Stakeholders.....	129
<b><i>Book III: Planning Scope and Schedule</i></b> .....	<b>149</b>
Chapter 1: Defining Project Scope.....	151
Chapter 2: Creating Your Schedule.....	183
<b><i>Book IV: Planning Cost, Quality, Human Resources, and Communication</i></b> .....	<b>227</b>
Chapter 1: Estimating the Price Tag.....	229
Chapter 2: Planning for Quality.....	255
Chapter 3: Identifying Your Team Members .....	277
Chapter 4: 90 Percent of Your Job Is Communication .....	293
<b><i>Book V: Planning for Risks, Procurement, and Integration</i></b> .....	<b>311</b>
Chapter 1: Identifying What Could Go Wrong.....	313
Chapter 2: Getting Help — Procuring Project Scope .....	359
Chapter 3: Constructing the Project Management Plan .....	381
<b><i>Book VI: Managing Your Project</i></b> .....	<b>401</b>
Chapter 1: Executing Your Project and Assuring Quality.....	403
Chapter 2: Managing the People Side of Your Project .....	425
Chapter 3: Getting the Word Out to Stakeholders and Contractors .....	457

<b><i>Book VII: Controlling Change, Scope, Schedule, and Cost</i></b> .....	<b>481</b>
Chapter 1: Monitoring, Controlling, and Managing Change .....	483
Chapter 2: Controlling Project Scope .....	505
Chapter 3: Controlling Your Schedule .....	525
Chapter 4: Controlling Cost and Using Earned Value .....	543
<b><i>Book VIII: Controlling Quality, Risks, and Contracts</i></b> ..	<b>571</b>
Chapter 1: Controlling Quality .....	573
Chapter 2: Reporting—The Good, the Bad, and the Ugly .....	597
Chapter 3: Managing Your Risks and Procurements.....	621
<b><i>Book IX: Closing Your Project and the Code of Ethics</i></b> ...	<b>645</b>
Chapter 1: Closing Your Contracts and Your Project .....	647
Chapter 2: The PMI Code of Ethics and Professional Conduct.....	671
<b><i>Appendix A: What's on the CD</i></b> .....	<b>691</b>
<b><i>Appendix B: Practice Test</i></b> .....	<b>695</b>
<b><i>Appendix C: Lab Work</i></b> .....	<b>723</b>
<b><i>Appendix D: Exam Objective Cross Walk</i></b> .....	<b>749</b>
<b><i>Glossary</i></b> .....	<b>763</b>
<b><i>Index</i></b> .....	<b>801</b>

# Table of Contents

<b><i>Introduction</i></b> .....	<b>1</b>
About This Book .....	1
Conventions Used in This Book .....	2
Foolish Assumptions .....	2
How This Book Is Organized .....	3
Book I: PMP Foundation .....	3
Book II: Starting Off Right .....	3
Book III: Planning Scope and Schedule .....	3
Book IV: Planning Cost, Quality, Human Resources, and Communication .....	4
Book V: Planning for Risks, Procurement, and Integration .....	4
Book VI: Managing Your Project .....	4
Book VII: Controlling Change, Scope, Schedule, and Cost .....	4
Book VIII: Controlling Quality, Risks, and Contracts .....	4
Book IX: Closing Your Project and the Code of Ethics .....	5
Appendixes .....	5
Icons Used in This Book .....	5
<b><i>Book I: PMP Foundation</i></b> .....	<b>7</b>
<b>Chapter 1: The PMP Exam</b> .....	<b>9</b>
The PMP Exam Blueprint .....	10
Knowledge and skills .....	10
Cross-cutting skills .....	11
Code of ethics and professional conduct .....	11
Exam scoring .....	12
The Exam Domains .....	12
Initiating the project .....	12
Planning the project .....	13
Executing the project .....	13
Monitoring and controlling the project .....	14
Closing the project .....	14
Applying for the Exam .....	14
The application process .....	15
Scheduling your exam .....	16
Taking the Exam .....	17
Exam day .....	17
Types of questions .....	19
Exam-taking tips .....	20
Getting your results .....	20
Preparing for the Exam .....	21

<b>Chapter 2: Foundations of Project Management</b> . . . . .	<b>23</b>
Grasping the Terminology.....	26
Definition of a project.....	26
Projects, programs, and portfolios.....	27
Project management.....	28
Projects and organizational strategy .....	31
The Project Management Office .....	32
Understanding Environmental Constraints.....	33
Key Terms.....	34
Chapter Summary.....	34
<b>Chapter 3: Project Life Cycles, Organizational Structures, and Organizational Process Assets</b> . . . . .	<b>39</b>
The Project Life Cycle.....	42
Project phases.....	42
Product versus project life cycle.....	46
Organizational Structures .....	47
Functional organization .....	47
Matrix organization .....	47
Projectized organization.....	48
Comparing organization types.....	48
Leveraging Your Organization's Assets.....	50
Key Terms.....	51
Chapter Summary.....	52
<b>Chapter 4: It's All about the Process.</b> . . . . .	<b>57</b>
Managing Your Project Is a Process.....	60
Understanding Project Management Process Groups.....	61
Before the Project Begins .....	63
Initiating processes .....	64
Planning processes.....	65
Executing processes.....	70
Monitoring and Controlling processes .....	71
Closing processes .....	73
The Nine Knowledge Areas .....	75
Project Integration Management .....	75
Project Scope Management.....	75
Project Time Management.....	76
Project Cost Management.....	76
Project Quality Management.....	77
Project Human Resource Management.....	77
Project Communications Management.....	77
Project Risk Management .....	78
Project Procurement Management.....	78
Mapping the 42 Processes .....	79
Key Terms.....	81
Chapter Summary.....	82

**Book II: Starting Off Right..... 87**

**Chapter 1: OMG! It’s a Project! ..... 89**

Knowledge and Skills for the Initiating Processes..... 92

Internal Needs or External Influences..... 92

    Organizational need..... 93

    Market demand ..... 93

    Customer request ..... 93

    Technological advance ..... 94

    Legal requirements..... 95

    Ecological impact..... 95

    Social need..... 96

Selecting the Right Projects ..... 96

    Project portfolio committee..... 96

    Project Management Office (PMO)..... 97

    Criteria for project selection ..... 97

Project Selection Metrics..... 98

    Financial metrics..... 98

    Financial terms..... 101

    Nonfinancial metrics..... 102

Key Terms..... 103

Chapter Summary..... 103

**Chapter 2: Chartering Your Project ..... 109**

What a Project Charter Is and Why You Need One..... 112

Develop Project Charter: Inputs ..... 113

    Project statement of work ..... 113

    Business case ..... 115

    Contract ..... 115

    Enterprise environmental factors..... 115

    Organizational process assets ..... 117

Develop Project Charter: Tools and Techniques ..... 117

Develop Project Charter: Outputs..... 118

Key Terms..... 124

Chapter Summary..... 124

**Chapter 3: Identifying Project Stakeholders ..... 129**

Who Cares about Your Project? ..... 132

Identify Stakeholders: Inputs ..... 132

    Project charter ..... 133

    Procurement documents ..... 133

    Enterprise environmental factors..... 133

    Organizational process assets ..... 133

    Common stakeholders ..... 134

Identify Stakeholders: Tools and Techniques ..... 135

    Expert judgment..... 136

    Stakeholder analysis..... 136

Identify Stakeholders: Outputs .....	139
Stakeholder register .....	139
Stakeholder management strategy .....	142
Key Terms.....	143
Chapter Summary.....	144

## ***Book III: Planning Scope and Schedule ..... 149***

### **Chapter 1: Defining Project Scope .....151**

Knowledge and Skills for the Planning Processes .....	154
Project and Product Scope.....	154
Collect Requirements: Inputs.....	156
Interviews .....	157
Focus groups .....	157
Facilitated workshops .....	158
Group creativity techniques.....	158
Group decision-making techniques.....	161
Questionnaires and surveys.....	161
Observations .....	162
Prototypes .....	162
Collect Requirements: Outputs .....	162
Requirements documentation.....	162
Requirements management plan .....	164
Requirements traceability matrix.....	165
Define Scope.....	165
Define Scope: Inputs .....	165
Define Scope: Tools and Techniques .....	166
Define Scope: Outputs .....	167
Create WBS: Inputs.....	170
Create WBS: Tools and Techniques .....	170
Create WBS: Outputs.....	174
Key Terms.....	177
Chapter Summary.....	178

### **Chapter 2: Creating Your Schedule ..... 183**

Scheduling Basics .....	186
Define Activities: Inputs .....	186
Define Activities: Tools and Techniques .....	187
Define Activities: Outputs .....	188
Sequence Activities: Inputs .....	190
Sequence Activities: Tools and Techniques.....	191
Sequence Activities: Outputs .....	194
Estimate Activity Resources: Inputs .....	194
Estimate Activity Resources: Tools and Techniques .....	195
Estimate Activity Durations .....	198
Estimate Activity Durations: Tools and Techniques.....	200
Duration estimates .....	203

Developing the Schedule .....	203
Develop Schedule: Inputs .....	204
Means and methods for scheduling .....	204
Schedule models, data, and baselines .....	215
Key Terms.....	219
Chapter Summary.....	221

***Book IV: Planning Cost, Quality, Human Resources,  
and Communication* .....**      **227**

**Chapter 1: Estimating the Price Tag . . . . . 229**

Starting with Cost Basics .....	232
Estimate Costs .....	233
Estimate Costs: Inputs .....	234
Estimate Costs: Tools and Techniques.....	235
Analogous estimating.....	236
Parametric estimating .....	237
Bottom-up estimating.....	237
Three-point estimating.....	238
Reserve analysis for cost estimates .....	240
Cost of quality .....	240
Vendor bid analysis.....	240
Estimate Costs: Outputs .....	240
Determine Budget.....	241
Determine Budget: Inputs .....	242
Determine Budget: Tools and Techniques .....	242
Determine Budget: Outputs .....	245
Key Terms.....	247
Chapter Summary.....	248

**Chapter 2: Planning for Quality . . . . . 255**

Basic Quality Concepts .....	258
Basic Statistics .....	261
Plan Quality: Inputs .....	265
Plan Quality: Tools and Techniques .....	265
Cost of quality .....	266
Control charts .....	268
Benchmarking .....	269
Design of experiments.....	269
Statistical sampling.....	269
Flowcharting.....	270
Plan Quality: Outputs.....	270
Key Terms.....	271
Chapter Summary.....	272

<b>Chapter 3: Identifying Your Team Members</b> .....	<b>277</b>
Develop Human Resource Plan.....	280
Develop Human Resource Plan: Inputs.....	282
Develop Human Resource Plan: Tools and Techniques.....	282
Hierarchy charts .....	283
Matrix charts .....	284
Text formats .....	285
Develop Human Resource Plan: Outputs .....	286
Key Terms.....	287
Chapter Summary.....	288
<b>Chapter 4: 90 Percent of Your Job Is Communication</b> .....	<b>293</b>
Communication Building Blocks.....	296
Formal and informal, written and verbal.....	296
Words, tone, and body language .....	297
Communication skills .....	297
Plan Communications .....	298
Plan Communications: Inputs .....	299
Plan Communications: Tools and Techniques.....	299
Plan Communications: Outputs .....	303
Key Terms.....	305
Chapter Summary.....	305
<b>Book V: Planning for Risks, Procurement, and Integration</b> .....	<b>311</b>

<b>Chapter 1: Identifying What Could Go Wrong</b> .....	<b>313</b>
Projects Breed Uncertainty.....	316
Plan Risk Management.....	317
Plan Risk Management: Inputs .....	318
Plan Risk Management: Tools and Techniques .....	318
Plan Risk Management: Outputs .....	319
Identify Risks .....	322
Identify Risks: Inputs .....	322
Identify Risks: Tools and Techniques .....	324
Identify Risks: Outputs .....	326
Perform Qualitative Risk Analysis.....	327
Perform Qualitative Risk Analysis: Inputs .....	327
Perform Qualitative Risk Analysis: Tools and Techniques .....	328
Perform Qualitative Risk Analysis: Outputs .....	331
Perform Quantitative Risk Analysis .....	332
Perform Quantitative Risk Analysis: Inputs.....	333
Perform Quantitative Risk Analysis: Tools and Techniques .....	333
Scenarios, modeling, and simulations.....	335
Perform Quantitative Risk Analysis: Outputs .....	340

Plan Risk Responses..... 341  
     Plan Risk Responses: Tools and Techniques ..... 341  
     Plan Risk Responses: Outputs..... 346  
 Key Terms..... 350  
 Chapter Summary..... 351

**Chapter 2: Getting Help — Procuring Project Scope . . . . . 359**

Procurement Basics ..... 362  
 Plan Procurements: Inputs..... 362  
 Plan Procurements: Tools and Techniques ..... 363  
     To make or buy: That is the question ..... 364  
     Picking the right contract ..... 364  
     Fixed price contracts..... 365  
     Cost-reimbursable contracts..... 367  
     Time and material contracts ..... 369  
 Plan Procurements: Outputs..... 369  
     The procurement management plan ..... 369  
     Source selection criteria ..... 370  
     Weighted scoring model ..... 372  
     Procurement statement of work ..... 373  
     Procurement documents ..... 374  
 Key Terms..... 374  
 Chapter Summary..... 375

**Chapter 3: Constructing the Project Management Plan . . . . . 381**

The Project Management Plan..... 384  
 Develop Project Management Plan: Inputs ..... 384  
     Planning for change ..... 388  
     Introduction to configuration management ..... 388  
 Develop Project Management Plan: Tools and Techniques..... 391  
 Develop Project Management Plan: Outputs ..... 391  
 The Project Management Plan as an Input..... 393  
     Updating the project management plan ..... 394  
     Project documents..... 395  
     Project management plan approval ..... 396  
     The project kick-off meeting..... 397  
 Key Terms..... 397  
 Chapter Summary..... 397

***Book VI: Managing Your Project* ..... 401**

**Chapter 1: Executing Your Project and Assuring Quality . . . . . 403**

Knowledge and Skills for the Executing Processes ..... 406  
 Direct and Manage Project Execution..... 406  
     Direct and Manage Project Execution: Inputs..... 408  
     Direct and Manage Project Execution: Tools and Techniques .... 410  
     Direct and Manage Project Execution: Outputs..... 412

Perform Quality Assurance .....	413
Perform Quality Assurance: Inputs .....	414
Perform Quality Assurance: Tools and Techniques.....	415
Perform Quality Assurance: Outputs .....	418
Key Terms.....	419
Chapter Summary.....	420

**Chapter 2: Managing the People Side of Your Project . . . . . 425**

Acquire Project Team .....	428
Acquire Project Team: Inputs .....	428
Acquire Project Team: Tools and Techniques.....	429
Develop Project Team.....	430
Develop Project Team: Tools and Techniques .....	431
Develop Project Team: Outputs.....	440
Manage Project Team .....	440
Manage Project Team: Inputs.....	440
Manage Project Team: Tools and Techniques .....	441
Manage Project Team: Outputs.....	449
Key Terms.....	449
Chapter Summary.....	451

**Chapter 3: Getting the Word Out to Stakeholders and Contractors . . . . . 457**

Distribute Information .....	460
Distribute Information: Tools and Techniques.....	460
Distribute Information: Outputs .....	464
Manage Stakeholder Expectations .....	464
Manage Stakeholder Expectations: Inputs .....	465
Manage Stakeholder Expectations: Tools and Techniques.....	465
Conduct Procurements.....	469
Conduct Procurements: Inputs .....	469
Conduct Procurements: Tools and Techniques .....	470
Conduct Procurements: Outputs.....	473
Key Terms.....	475
Chapter Summary.....	475

***Book VII: Controlling Change, Scope, Schedule, and Cost..... 481***

**Chapter 1: Monitoring, Controlling, and Managing Change. . . . . 483**

Knowledge and Skills for the Monitoring and Controlling Processes...	486
Monitor and Control Project Work.....	486
Monitoring versus controlling.....	487
Monitor and Control Project Work: Inputs.....	488

Monitor and Control Project Work:	
Tools, Techniques, and Outputs .....	489
Taking responsibility for project performance.....	491
Perform Integrated Change Control .....	492
A Change Control process .....	494
Configuration management .....	497
Comparing Control Processes .....	500
Key Terms.....	500
Chapter Summary.....	501

**Chapter 2: Controlling Project Scope ..... 505**

Verify Scope .....	508
The flow of deliverables.....	508
Verify Scope: Inputs.....	510
Verify Scope: Tools, Techniques, and Outputs.....	510
Relationships within the Control Processes .....	513
Control Scope.....	514
Creep versus change .....	515
Control Scope: Inputs.....	517
Control Scope: Tools and Techniques .....	518
Control Scope: Outputs.....	518
Key Terms.....	519
Chapter Summary.....	520

**Chapter 3: Controlling Your Schedule ..... 525**

Control Schedule .....	528
Control Schedule: Inputs .....	529
Control Schedule: Tools and Techniques .....	530
Variance analysis and performance reviews.....	530
Resource leveling.....	531
What-if scenario analysis .....	531
Schedule compression .....	532
Project management software and scheduling tool.....	535
Control Schedule: Outputs .....	535
Key Terms.....	536
Chapter Summary.....	537

**Chapter 4: Controlling Cost and Using Earned Value ..... 543**

Control Costs .....	546
Control Costs: Inputs .....	547
Control Costs: Tools and Techniques.....	548
Earned Value Management .....	548
Planning with EVM.....	550
Monitoring with EVM.....	554
More cost control techniques .....	562
Control Cost: Outputs .....	563
Key Terms.....	565
Chapter Summary.....	565

## **Book VIII: Controlling Quality, Risks, and Contracts ... 571**

<b>Chapter 1: Controlling Quality</b> .....	<b>573</b>
Quality Control Basics .....	576
Perform Quality Control: Inputs .....	576
Validating change requests .....	577
Example of validating change requests .....	578
Perform Quality Control: Tools and Techniques .....	578
Flow charts .....	579
Cause-and-effect diagrams .....	581
Histograms and Pareto charts .....	582
Run charts .....	583
Control charts .....	584
Scatter diagrams .....	586
Perform Quality Control: Outputs .....	589
Key Terms .....	591
Chapter Summary .....	592
<b>Chapter 2: Reporting—The Good, the Bad, and the Ugly</b> .....	<b>597</b>
The Integrative Nature of Reporting .....	600
Report Performance: Inputs .....	601
Report Performance: Tools and Techniques .....	602
Variance analysis .....	602
Forecasting .....	603
Report Performance: Outputs .....	605
Performance report data .....	605
Reporting methods .....	609
Key Terms .....	615
Chapter Summary .....	615
<b>Chapter 3: Managing Your Risks and Procurements</b> .....	<b>621</b>
Monitor and Control Risks: Inputs .....	624
Monitor and Control Risks: Tools and Techniques .....	625
Risk reassessment .....	626
Analysis .....	627
Risk audit .....	628
Monitor and Control Risks: Outputs .....	630
Administer Procurements .....	630
Administer Procurements: Inputs .....	631
Administer Procurements: Tools and Techniques .....	632
Administer Procurements: Outputs .....	636
Key Terms .....	638
Chapter Summary .....	638

***Book IX: Closing Your Project and the Code of Ethics .....645***

**Chapter 1: Closing Your Contracts and Your Project .....647**

Knowledge and Skills for the Closing Processes .....	650
Closing Your Procurements .....	650
Terminating a contract .....	650
Close Procurements: Tools and Techniques .....	653
Close Procurements: Outputs .....	654
Close Project or Phase.....	656
Close Project or Phase: Inputs.....	656
Close Project or Phase: Tools and Techniques .....	658
Close Project or Phase: Outputs.....	658
Key Terms.....	665
Chapter Summary.....	665

**Chapter 2: The PMI Code of Ethics and Professional Conduct . . . .671**

About the Code.....	674
Responsibility .....	675
Responsibility aspirational standards .....	675
Responsibility mandatory standards .....	676
Respect .....	677
Respect aspirational standards .....	677
Respect mandatory standards.....	678
Fairness.....	679
Fairness aspirational standards.....	679
Fairness mandatory standards .....	680
Honesty.....	681
Honesty aspirational standards.....	681
Honesty mandatory standards.....	682
Key Terms.....	682
Chapter Summary.....	683

***Appendix A: What's on the CD ..... 691***

System Requirements .....	691
Using the CD.....	692
What You'll Find on the CD .....	692
Troubleshooting .....	693
Customer Care.....	693

***Appendix B: Practice Test ..... 695***

Sample Test Answers .....	715
---------------------------	-----

**Appendix C: Lab Work ..... 723**

Knowledge Area and Process Groups.....	723
PMP Foundation.....	724
Project Integration Management .....	725
Project Scope Management.....	727
Project Time Management .....	728
Project Cost Management .....	729
Earned Value .....	730
Project Quality Management.....	731
Project Human Resource Management .....	733
Project Communications Management.....	733
Project Risk Management.....	734
Project Procurement Management .....	736
Appendix C Answers .....	736
Knowledge Areas and Process Groups.....	736
PMP Foundation.....	738
Project Integration Management .....	739
Project Scope Management.....	740
Project Time Management .....	740
Project Cost Management .....	742
Earned Value .....	742
Project Quality Management.....	743
Project Human Resource Management .....	744
Project Communications Management.....	745
Project Risk Management.....	746
Project Procurement Management .....	747

**Appendix D: Exam Objective Cross Walk..... 749**

Domain Tasks.....	749
Domain-Specific Knowledge and Skills .....	754
Initiating Knowledge and Skills .....	754
Planning Knowledge and Skills.....	755
Executing Knowledge and Skills.....	755
Monitor and Control Knowledge and Skills .....	756
Closing Knowledge and Skills.....	756
Cross-Cutting Skills and Knowledge.....	757
Code of Ethics and Professional Conduct .....	758

**Glossary ..... 763**

Inclusions and Exclusions .....	763
Common Acronyms.....	764
Definitions.....	766

**Index ..... 801**