

CONTENTS

ACKNOWLEDGMENTS	xvii
ABOUT THE AUTHOR	xix
PREFACE	xxi
DOWNLOADABLE FORMS	xxiii

PART 1 INTRODUCTION

CHAPTER 1—PROJECT MANAGEMENT: THE KEY TO THRIVING IN THE NEW PROJECT-DRIVEN WORLD	2
Introduction	2
The Art and Science of Project Leadership	7
The Practical Foundation for Successful Projects: How This Book Will Help You	9
Project Management Relies on Other Disciplines	11
End Point	12
Stellar Performer: OrthoSpot	13
Stellar Performer: PM4NGOs	14

CHAPTER 2—FOUNDATION PRINCIPLES OF PROJECT MANAGEMENT	16
Introduction	16
Projects Require Project Management	16
The Challenge of Managing Projects	18
The Evolution of a Discipline	19
The Definition of Success	23
Project Management Functions	25
Project Life Cycle	26
Organizing for Projects	30
Project Managers Are Leaders	34
End Point	34
Stellar Performer: Seattle Children’s Hospital and Regional Medical Center	36
PMP Exam Prep Questions	40

**PART 2
DEFINING THE PROJECT**

CHAPTER 3—KNOW YOUR KEY STAKEHOLDERS AND WIN THEIR COOPERATION	42
Introduction	42
Stakeholders Are the Heart of a Successful Project	43
Stakeholder Roles: Project Manager	43
Stakeholder Roles: Project Team	44
Stakeholder Roles: Management	45
Stakeholder Roles: The Customer	49
Stakeholder Roles: Representatives of External Constraints	51
Stakeholder Roles: Advocates, Opponents, and Innocent Bystanders	52
Make Stakeholder Identification a Repeatable Process	52
Lead the Stakeholders	53
End Point	53
Fast Foundation in Project Management	54
PMP Exam Prep Questions	58

CHAPTER 4—WRITE THE RULES: FIVE KEY DOCUMENTS TO MANAGE EXPECTATIONS AND DEFINE SUCCESS	60
Introduction	60
Project Rules Are the Foundation	61
Publish a Project Charter	63
Write a Statement of Work	65
Statement of Work: Minimum Content	66
Responsibility Matrix	73
Creating a Communication Plan	76
The Project Proposal Launches the Project	82
End Point	83
Fast Foundation in Project Management	84
PMP Exam Prep Questions	95

**PART 3
THE PLANNING PROCESS**

CHAPTER 5—RISK MANAGEMENT: MINIMIZE THE THREATS TO YOUR PROJECT	99
Introduction	99
All Project Management Is Risk Management	100
The Risk Management Framework	103
Step One: Identify the Risks	104
Step Two: Analyze and Prioritize the Risks	108
Step Three: Develop Response Plans	113
Step Four: Establish Contingency and Reserve	118
Step Five: Continuous Risk Management	121
Unexpected Leadership	122
End Point	122
Fast Foundation in Project Management	123
Stellar Performer: Washington State Department of Transportation	124
PMP Exam Prep Questions	130

CHAPTER 6—WORK BREAKDOWN STRUCTURE: BREAK YOUR PROJECT INTO MANAGEABLE UNITS OF WORK	132
Introduction	132
Defining the Work Breakdown Structure	133
Building a Work Breakdown Structure	136
Criteria for a Successful Work Breakdown Structure	140
Work Package Size	143
Planning for Quality	145
Breaking Down Large Programs	147
WBS Guidelines Vary	147
Contractors or Vendors Can Provide a WBS	148
End Point	148
PMP Exam Prep Questions	150
CHAPTER 7—REALISTIC SCHEDULING	152
Introduction	152
Planning Overview	152
Planning Step Two: Identify Task Relationships	154
Planning Step Three: Estimate Work Packages	157
Planning Step Four: Calculate an Initial Schedule	165
Planning Step Five: Assign and Level Resources	175
Small Projects Need Smaller Plans	184
End Point	184
Fast Foundation in Project Management	185
PMP Exam Prep Questions	188
CHAPTER 8—THE ART AND SCIENCE OF ACCURATE ESTIMATING	190
Introduction	190
Estimating Fundamentals	191
Estimating Techniques	197
Building the Detailed Budget Estimate	206
Generating the Cash Flow Schedule	213
End Point	214
Fast Foundation in Project Management	215

Stellar Performer: Tynet, Inc.	216
Stellar Performer: Adobe Systems	219
PMP Exam Prep Questions	226
CHAPTER 9—BALANCING THE TRADE-OFF AMONG COST, SCHEDULE, AND QUALITY	228
Introduction	228
Three Levels of Balancing a Project	229
Balancing at the Project Level	230
Balancing at the Business Case Level	242
Balancing at the Enterprise Level	247
End Point	248
Stellar Performer: Safeco Field	250
Stellar Performer: Boeing 767-400ER Program	254
PMP Exam Prep Questions	256
PART 4 CONTROLLING THE PROJECT	
CHAPTER 10—BUILDING A HIGH- PERFORMANCE PROJECT TEAM	260
Introduction	260
A Framework for Building High-Performance Teams	264
Leadership Responsibilities	268
Building a Positive Team Environment	272
Ground Rules	273
Team Identity	275
Team Listening Skills	279
Meeting Management	283
Summary of Building a Positive Team Environment	286
Collaborative Problem Solving	287
Problem Analysis	287
Decision Modes	290
Conflict Management	294
Continuous Learning	298
Summary of Collaborative Problem Solving	300

Job Satisfaction	300
End Point	301
Stellar Performer: Habitat for Humanity	303
PMP Exam Prep Questions	304
CHAPTER 11—CLEAR COMMUNICATION AMONG PROJECT STAKEHOLDERS	305
Introduction	305
Embrace Your Role as a Leader	306
Communicating within the Project Team	309
Communicating with Management and Customers	317
Control Documents	318
The Change Management Process	318
Configuration Management	322
Change Management Guidelines Are Essential for Managing Expectations	325
Closeout Reporting	325
End Point	326
Fast Foundation in Project Management	327
PMP Exam Prep Questions	340
CHAPTER 12—MEASURING PROGRESS	342
Introduction	342
Measuring Schedule Performance	342
Measuring Cost Performance	347
Earned Value Reporting	349
Cost and Schedule Baselines	357
End Point	359
PMP Exam Prep Questions	360
CHAPTER 13—SOLVING COMMON PROJECT PROBLEMS	362
Introduction	362
Responsibility beyond Your Authority	362
Disaster Recovery	363
Reducing the Time to Market	364
When the Customer Delays the Project	365

The Impossible Dream	366
Fighting Fires	367
Managing Volunteers	367
Achieving the Five Project Success Factors	368
End Point	368

PART 5 ADVANCING YOUR PRACTICE OF PROJECT MANAGEMENT

CHAPTER 14—ENTERPRISE PROJECT MANAGEMENT: COORDINATE ALL PROJECTS AND PROJECT RESOURCES IN YOUR ORGANIZATION

	373
Introduction	373
Defining Enterprise Project Management	375
Three Tiers of Management within EPM	377
The Four Components of EPM	379
Establish Consistent EPM Processes	380
Technology Enables EPM Processes	383
The People Who Deliver Projects	387
Support Project Management: The Project Office	388
End Point	396

CHAPTER 15—REQUIREMENTS ENGINEERING: THE KEY TO BUILDING THE RIGHT PRODUCT

	398
Introduction	398
Requirements Engineering and Project Management Are Intimately Connected	399
Requirement Types Illustrate the Evolving Product Vision	400
Requirements Engineering Scope and Processes	403
Requirements Development Activities	405
Requirements Management Activities	407
Requirements Documentation Techniques	409
Requirements Engineering Demands Discipline	409
End Point	411

CHAPTER 16—PROJECT INITIATION: TURNING A PROBLEM OR OPPORTUNITY INTO A PROJECT	412
Introduction	412
Project Initiation’s Place in the Project Life Cycle	413
Enterprise Requirements Drive Project Initiation	415
Common Principles for Project Initiation	416
Basic Project Proposal Content	419
Designing a Realistic Initiation Process	422
End Point	423
Stellar Performer: The Logical Framework Approach	424
CHAPTER 17—INFORMATION TECHNOLOGY PROJECT SUCCESS FACTORS	434
Introduction	434
The Many Kinds of Software Projects	435
Why Are Information Technology Projects So Challenging?	435
Current Best Practices in IT Project Management	439
Using an Agile Approach	442
End Point	442
Stellar Performer: The Agile Approach to Software Development	443
CHAPTER 18—PROJECT PORTFOLIO MANAGEMENT: ALIGN PROJECT RESOURCES WITH BUSINESS STRATEGY	454
Introduction	454
The Scope and Goals of the Portfolio	456
Stakeholders: Roles in Project Portfolio Management	457
PPM Information Supports Decisions	459
Project Selection and Prioritization	460
Ongoing Portfolio Management	463
Monitor the Results of Projects and the Portfolio	464
Culture Change	465
End Point	466

CHAPTER 19—PMP EXAM PREPARATION	467
Introduction	467
Requirements to Earn the PMP	468
Top 10 Study Tips for the PMP Exam	469
End Point	473
CHAPTER 20—MICROSOFT PROJECT: GUIDELINES FOR EFFECTIVE USE	474
Introduction	474
Project Management Software Supports the Discipline	475
Looking under the Hood: The Design of Project Set Up the Project First	477
Follow the Planning Model in This Book	479
Task Types: Fix the Duration, Work, or Resource Level	482
Assigning Resources to a Project	484
Resource Leveling Your Schedule	486
Maintaining the Plan throughout the Project	487
Communicating with Your Team and Management	489
Project Server and Project Web App	491
End Point	492
APPENDIX: THE DETAILED PLANNING MODEL	493
NOTES	503
INDEX	507

<http://www.pbookshop.com>