
INDEX

A

- Abandonment of project, 123, 169, 231
- Acceptance:
- of bid, 52, 80, 86, 100
 - of defective work, 118–119, 141–143, 210
 - of final payment, 118, 177
 - of offer, 16, 99
- Access to building site, 30, 52
- Accord and satisfaction, 150–151, 167
- Acts of God, 120–121, 174
- Addenda, 53, 70, 141
- Adjustment, equitable, 55–56, 164, 167, 168
- Affirmative:
- action, 52, 108
 - defenses, 12, 217–218
 - representation, 179–180
- Agency:
- authority. *See* Authority
 - principal, 21–23
 - ratification, 22–23, 165–166
- Allowances, 88
- Alternative Dispute Resolution (ADR), 249–260
- arbitration. *See* Arbitration
 - dispute resolution boards, 259
 - med/arb, 258
 - mediation, 257–258
 - mini-trials, 258
 - standing neutrals, 260
 - summary trials, 258
- Ambiguity in the plans and specifications, 55–57, 167, 172
- latent, 55, 161
 - patent, 54, 55, 56, 161
- American Arbitration Association (AAA), 250–251, 254
- American Institute of Architects (AIA):
- A201, 60–61
 - arbitration provisions, 255
 - choice of law clause, 10
 - coordination requirement, 103
 - extension of time, 120
 - initial decision maker, 257, 260
 - interpretation of contract documents, 54
 - payment provisions, 118, 123, 148–149, 152, 155
 - required notice of defects, 213
 - site conditions, 175, 177–178
 - subcontractor provisions, 98, 101
 - termination provisions, 182–183, 186
 - waiver of consequential damages, 233–234
 - waiver of subrogation, 203
 - warranty, 212
- A401, 100, 101–105
- B101, 69–71, 74, 142, 233
- Appellate court opinions, 4–5, 7, 267
- Arbitration, 10, 119–120, 161, 230, 259
- attorney's fees, 253
 - award, 252–253
 - clauses, 250
 - costs, 254
 - hearing, 252
 - procedural rules, 251
 - schedule, 254

Associated General Contractors of America (AGC), 60, 62, 64–65
 Authority, 21–22, 70
 acts within scope of, 22, 140
 actual, 21, 65
 apparent, 21, 22, 165–166
 express, 21, 139, 165
 implied, 21, 139–140, 165
 to issue changes, 165
 to reject work, 142–143
 ratification of. *See* Ratification

B

Bankruptcy:
 automatic stay, 194
 Code, 8
 effect on mechanics' lien, 194
 estate, 150
 Bar charts, 127, 137
 Best value awards, 81–82
 Betterment, 225–226
 Bid:
 Bond. *See* Bonds, bid guarantee errors, 229
 guarantee, 81, 206
 package, 53, 78, 178
 right to reject, 52, 79
 security. *See* guarantee
 shopping, 100
 withdrawal of, 109, 175, 206–207
 Bidder:
 responsible, 77–79, 81, 109
 responsive, 77–81, 83, 86
 Bidding:
 on incomplete design, 48, 95
 pre-bid conference, 51, 175
 private construction, 85–86
 public construction, 77
 unbalanced, 95–96
 Bonding off. *See* Mechanic's liens, bonding off
 Bonds,
 bid guarantees, 91, 205–207
 discharge of surety's obligations, 205, 209–210

indemnity agreements, 209
 payment, 206
 filing suit on, 207
 performance, 108
 on subcontracts, 205
 surety's obligations under, 185–186, 256
 surety's rights under, 208–209
 Brooks Act, 82–83

C

Causation, 248
 actual, 24
 proximate, 24
 Certificate of:
 cause for termination, 144, 183
 in-balance loan, 36
 insurance, 200
 occupancy, 117, 219
 payment, 123, 148, 149, 152, 182
 substantial completion, 46, 62, 116, 117
 Certification:
 8(a) status, 110, 111
 DBE firms, 112
 Hubzone, 111
 LEED, 71
 SDB, 110
 Woman-owned business, 111
 Certified payroll, 90
 Changes to the contract, 159–170
 cardinal, 169
 constructive, 161
 ambiguities in the plans, 161
 improper rejection of work, 162
 notice requirements, 162, 163
 owner's direction of work, 162
 extra work, 163, 166–168, 174
 versus additional work, 163
 Change orders:
 authority to issue, 165
 duty to perform the changed work, 166
 notice of claim, 162, 164
 pricing, 160–161

- reservation of rights, 166
- schedule adjustments, 161
- Choice of law, 10, 11
- Clause:
 - changes, in subcontracts, 168
 - differing site conditions. *See* Differing Site Conditions
 - exculpatory, 230
 - flow-down / flow-up, 101
 - indemnification, 231
 - integration, 18
 - limitation of liability, 232
 - no-damage-for delay, 103, 216, 231, 257
 - specific versus general, 56
 - variation in estimated quantities, 177
- Commencement of work prior to contract, 65
- Conditions:
 - general, 52–54, 56, 78, 100
 - AIA, 60–61
 - CMAA, 65
 - ConsensusDOCS, 64–65
 - EJCDC, 63, 65
 - other, 52
 - special. *See* supplementary supplementary, 52, 68
- Construction change directive, 160, 165, 166
- Construction management, 41, 65, 83–85
 - agency, 42, 65
 - at-risk (CMAR), 42–43, 65
- Constructive:
 - acceleration, 124
 - change, 159, 161–165, 168
 - fraud, 92
 - notice, 31
- Consultant:
 - bridging, 46
 - design criteria consultant, 46
 - geotechnical, 33
 - site evaluation, 32
- Contracts:
 - ambiguous, 17, 19–20, 21
 - custom form, 58–60
 - implied-in-fact, 236, 238
 - industry standard forms, 58–60, 64, 65, 71, 100, 186
 - arbitration provisions, 257, 258, 260
 - change order provisions, 160, 161, 166
 - changes to, 70
 - contract administration provisions, 140, 143
 - standard provisions, 31, 33, 40, 68, 75, 92, 102, 118, 172, 183, 211, 212, 214
 - no-lien, 194
 - oral, 16–17, 68
 - reformation of, 180
 - rescission of, 180–181
- Contract administration, 139–144
 - A/E's
 - liability, 140, 142
 - right to stop work, 142
 - role, 139
 - AIA B101 provisions, 142
 - change order requests, 144
 - requests for information, interpretations, and clarifications, 144
 - site visits and inspections, 141
- Contract Disputes Act of 1978, 154
- Contract interpretation:
 - conflicts between the documents, 54
 - course of performance and prior dealings, 20, 21
 - custom and usage, 20, 21
 - integration, 18
 - interpretation against drafter, 56
 - order of precedence, 54
 - parol evidence, 18–20
 - reasonable interpretation of the entire contract, 20
 - specific over general, 56
 - written over printed, 56

- Cost-Plus Contracts:
 audit rights, 93
 contractor's overhead and profit, 92
 estimates, 92–93
 guaranteed maximum price, 43, 45,
 93, 94, 98, 162
 heavy equipment, 91
 labor, 90
 small tool allowance, 91
 subcontracted work, 90
 reasonableness of costs incurred, 91
 timely payment discounts, 93
- Court:
 federal system, 5
 of Federal Claims, 5, 80
 state system, 5, 6
 Supreme, 4–7, 108, 136, 165, 171,
 214, 240
- Critical Path Scheduling:
 activity logic, 128
 arrow diagramming, 128
 as-planned (baseline) schedule, 129
 calculation of the critical
 path, 131
 estimating extensions of time, 136
 float, 130
 multiple calendars, 131
 precedence diagramming, 129
 resource leveling, 132
 schedule updates, 132
 scheduling specifications, 131
- D**
- Damages:
 compensatory, 23, 25, 221, 235, 247
 consequential, 222–224, 235, 240
 waiver of, 227, 230, 233, 248, 253
 delay, 50, 116, 122–123, 136, 214, 224,
 229
 direct, 221–222, 228
 Eichleay, 227
 liquidated, 114, 116, 119, 122–125,
 224, 250, 253
 mitigation of, 183–184, 223, 226
 recovery without an express contract
 implied-in-fact contracts. *See*
 Quantum meruit
 reliance interest. *See* Promissory
 estoppel
 restitution interest. *See* Unjust
 enrichment
- Date of commencement, 114–115
- Defective construction:
 A/E's liability, 216
 affirmative defenses, 217
 latent, 118
 notice requirements, 213
 owner's claims against the contractor,
 212
 patent, 119
 warranties, 212
- Delay analysis:
 as-planned versus as-built, 134
 collapsed as-built, 134
 expert witness testimony, 135
 impacted as-planned, 134
 total time analysis, 133
 windows analysis, 135
- Delays:
 compensable, 119, 120
 concurrent, 122
 determining liability, 120
 due to weather, 121
 excusable, 119–120
 inexcusable, 119–120
- Design agreement:
 A/E's compensation, 71
 bidding/negotiation phase, 69–70
 construction documents phase, 69
 construction phase, 69–70
 design development phase, 69
 designing to the owner's budget, 74
 ownership of the design documents, 75
 schematic design phase, 69
 selection of design professional in
 public contracting. *See* Brooks
 Act
 services
 additional, 71
 basic, 71

- Design-bid-build, 39–41, 43, 47–48, 77, 87
 - alternatives to, 83
 - contracts, 33, 105, 194, 242
- Design-build: 43–46, 48, 83, 85
 - advantages and disadvantages, 45
- DFARS regulations, 85
- Differing site conditions, 171–180
 - claims
 - notice of, 177
 - waiver of, 177
 - disclaimer of warranty, 175
 - duty to investigate, 175
 - limitations on claims, 174
 - Type I conditions, 172–174
 - Type II conditions, 172–174
- Discovery rule, 217
- Dispute prevention:
 - project specific partnering, 260
 - reasonable allocation of risk, 260
- Duty to:
 - award contract to lowest bidder, 78
 - cooperate, 102
 - coordinate, 102
 - make a site inspection, 175
- E**
- Easement, 15, 30–32, 192
- Economic Loss Doctrine:
 - claims of defective construction services, 244
 - damage to other property, 244
 - defective
 - construction products, 243
 - construction services, 244
 - design services, 245
 - exceptions, 242
 - policy considerations, 240–241
 - risk of harm exception, 246
 - strict application, 242
- Economic:
 - damages, 240, 242, 248
 - waste, 224–225
- Engineer-Procure-Construct (EPC), 46
- Engineers Joint Contract Documents Committee (EJCDC), 32, 59, 62–63, 64, 72
- Environmental Protection Agency, 2, 111
- Errors in the bid documents:
 - latent, 55
 - patent, 54, 55–56, 161, 215
 - failure to notify owner of, 212
- Executive order, 4, 108
- Expert witness testimony, 73, 135–136
- F**
- Failure to disclose superior knowledge, 179
- False claims:
 - federal act, 155
 - liability for, 156
 - prosecution of, 156
 - state acts, 157
- Fast-track construction, 47–48
- Federal:
 - Acquisition Regulations (FAR), 84–85, 89, 109, 121, 142, 164, 166
 - Arbitration Act, 250–253
 - Rules of Evidence, 136, 252
- Final:
 - completion, 117
 - payment, 117–118, 193
- Financing:
 - bond, 37
 - construction loans, 36
 - evidence of, 153, 182
- Fixed-price contracts, 86, 87–89, 93–94, 98, 147
 - allowances, 88
 - index pricing, 89
 - material price escalation clauses, 88
- G**
- General Accounting Office (GAO), 80
- Geotechnical baseline summary report, 178

H

Hazardous substances, 178

I

Indemnification, 30–31, 197, 199

agreements, 230–232

Initial Decision Maker (IDM), 70, 145, 183, 257–258, 260

Inspection:

contractor's duty to make, 175

lender's failure to conduct, 153

Insurance, 197–204

builder's risk, 200

commercial general liability, 198–200

additional insured, 200

bodily injury and property damage, 198

exclusions to coverage, 199

first party versus third party, 197–198

professional liability (E&O), 201

workers' compensation, 201

wrap-up programs, 202

Integrated Project Delivery (IPD), 47

Intentional torts, 23

See also Misrepresentation, intentional

International Building Code, 3–9

J

Joint:

check agreements, 152

payee, 152

L

Law:

agency, 21–22

civil, 11

common, 6

contract, 15–17

criminal, 11

tort, 23–28

Legal doctrines, 9

Letter of intent, 66

Liability, limitations of:

exculpatory clauses, 230

indemnification agreements, 231

limitation of liability clauses, 232

no-damage-for-delay clauses, 230

waiver of consequential damages, 227, 230, 233, 248, 253

Lien release. *See* Mechanic's lien, waiver

Lien waiver. *See* Mechanic's lien, waiver

Loss of productivity, proving:

industry standards and studies, 228–229

jury verdict method, 230

measured mile, 228

modified total cost method, 229

should-cost estimates, 228

total cost method, 229

M

Mechanic's liens, 187–194

bonding off, 191

effect of bankruptcy on, 194

enforcement, 190

for materials, 189

for services, 189

interests subject to, 191

on public property, 195

priorities, 190

procedures for filing, 188

subcontractor and supplier claims, 192

waiver

conditional, 193

final, 193

partial, 193

unconditional, 193

Milestones, 125

Miller Act, 196, 210

Minority and disadvantaged business

programs:

agency DBE, 111

HUBzone, 111

Section 8(a), 110, 111

woman-owned business, 109, 110, 111–112

Misrepresentation:

of site conditions, 179

intentional, 23, 28, 92, 179
 negligent, 23, 28, 92, 179, 247–248
 Multiple prime projects, 41, 42, 48
 coordination of contractors on, 103
 Mutual:
 agreement to terminate contract, 181
 assent, 16, 181
 consideration, 150
 mistake, 179, 180
 obligation to cooperate, 102
 waiver of consequential damages,
 222, 224, 233–234

N

Negligence, 12, 15, 18, 23–24
 comparative, 26
 contributory, 26
 damages for, 10, 25, 26
 defenses, 26
 elements, 12, 24–25
 gross, 25
 ordinary. *See* simple
 per se, 26–27
 proof, 24–25, 248
 simple, 25

O

Owner's program, 68, 69, 74

P

Pacing, 122

Plans and specifications:

 defective, 10, 28, 40
 interpretation of, 70
 ownership of, 75–76
 warranty of, 73, 179

Privity:

 contractual, 16, 43, 242–243, 245, 248
 lack of, 106, 188, 234, 246–247, 254
 statutory, 188

Professional standard of care, 71–74,
 140, 201, 245–246, 255

 contractual, 72
 proving violation of, 73
 implied warranties, 73

Progress payments, 147–148

 application for, 148
 approval of, 143
 certification of, 148
 schedule of values, 147
 subcontractor's, 103

Promissory estoppel, 235–237
 subcontractor bids, 99

Prompt Payment Acts, 154–155
 payment on private
 construction, 155
 payment on subcontracts, 154
 Public Private Partnerships,
 48–49

Q

Quantum meruit, 169, 235, 236–238
 Quasi contract, 236

R

Ratification, 22–23, 165–166
 Request for information (RFI), 65, 70,
 140, 144, 216
 Res ipsa loquitur, 27
 Restatements of the law, 7–8, 247
 Restrictions on use of property, 31
 Retainage, 149–150
 claims on, 150
 payment of subcontractor's, 150
 release of, 116
 Right to finish early, 124

S

Spearin Doctrine, 171, 214–216
 application, 214
 limitations, 215–216
 warranty of plans and specifications,
 10, 40, 57, 73, 179
 Specific performance, 234
 Specifications:
 defective, 20, 57, 101, 159, 179, 214–
 215, 247–248
 design, 44, 57, 215
 performance, 46, 57, 67, 215
 Stare decisis, 7

- Statute of:
 frauds, 17
 limitations, 82, 213, 217–219, 234, 257
 repose, 82, 217–219
- Stop notices, 195–196
- Strict liability, 23, 27–28
- Subcontract:
 assignment of, 66, 98, 107, 183
 changes, 168
 conditional assignment to the owner, 107
 incorporation by reference, 100
 liquidating agreements, 106
 pass-through of claims, 106
 pay if paid versus pay when paid, 104–105, 168
- Subcontractor:
 bids, 98
 claims against the owner, 105
 duty to cooperate, 102
 first tier, 54
 owner's control over selection, 98
 payment, 103, 154
 retainage, 150
 right to enforce bid, 100
 second tier, 54
 versus supplier, 97
- Submittals, review and approval of, 70, 140, 216, 234
- Subrogation, 150
 waiver of, 202–203
- Substantial completion: 116–117, 123, 217–218
 achieving, 115, 117, 223
 certification of, 46, 62, 140, 148
 significance of, 116
 waiver of date of, 115
 waiver of defects, 119
 warranty of work, 212
- Summary judgment, 12–13, 257
- Surety:
 claim on retainage, 150
 discharge of obligations, 209
 effect of arbitration on, 256
 obligations on:
 bid bond, 206
 payment bond, 105, 115, 205
 performance bond, 185–186, 208
 rights of, 183, 208–209
- ## T
- Termination:
 A/E's role in termination of contractor, 144
 by contractor for cause, 182
 by owner for cause, 183
 contractual provisions, 182
 for convenience, 58, 76, 181, 186
 notice and opportunity to cure, 183
 of construction contract, 181–185
 of contractor for cause, 182
 of design agreement, 76
 role of the performance bond security, 185
 unilateral, 181
 wrongful, 184
- Third-party beneficiary, 17, 58, 107
- Time for completion, 114
- Time is of the essence, 113–114
- Title:
 insurance, 152–153
 insurers, 153
 search, 31, 153, 194
 services, 189
 to property, 15, 31, 187–188
- Trust fund statutes, 195
- Turnkey construction, 47
- ## U
- Uniform Commercial Code (UCC), 9, 97, 151
- Unit-price work, 94–95, 147, 162, 177
- Unjust enrichment, 236–238

V

Value engineering, 40, 68

W**Warranty:**

of plans and specifications, 57, 174,
214–216
breach of, 179
express, 212
implied, 73, 115, 176
period, 212

responsibilities, 117
theory, 239, 240, 243
of work, 149, 212–213, 208

Waiver of:

arbitral rights, 255–256
claims, 118–119, 177
consequential damages, 222, 224, 230,
233–234, 248
defects, 119
notice requirement for claim, 163
time for completion, 115

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>