

Index

• A •

Accept (risk action), 230
action recommendation, follow-on, 149–150
activity, 74, 105, 134. *See also specific activities*
activity trigger, 74
answer
 finding more than one correct, 31–32
 marking up, 33
Answer The Flipping Question (ATFQ), 35, 312
APMG Ltd
 public centre, taking exam at, 9
 UK address, 3
applying for special provision, 19
appointments, 184
arriving in good time, 312
AS RAFT mnemonic for negative risk
 actions, 230
assertion–reason question, 40–42
ATFQ (Answer The Flipping Question), 35, 312
Authorize a Stage or Exception Plan, 74, 75
Authorize Initiation, 74
Authorize project closure, 74
Authorize the project, 74
auto-responder, e-mail, 23
Avoid (risk action), 230

• B •

baseline, 250
baseline management product, 274, 316–317
benefits, 165, 166, 167–168, 175
Benefits Review Plan
 Business Case theme, 168
 Closing a Project process, 150
 Initiating a Project process, 91–92
budget
 change, 248
 risk, 232
Business Case theme
 about, 163
 benefits, 165, 166, 167–168, 175

Benefits Review Plan, 168
Foundation exam, answers, 176
Foundation exam, questions, 169–171
Foundation exam, revision checklist, 164
as living document, 166–167
location, 59
management product, 277
Practitioner exam, answers, 177–178
Practitioner exam, questions, 171–174
Practitioner exam, revision checklist, 164
project justification, 163, 165
quick quiz, answers, 175
quick quiz, questions, 166
business viewpoint, 293

• C •

Change Authority, 245–247
change budget, 248
change management, 243
Change theme
 about, 243
 Change Authority, 245–247
 change budget, 248
 change management, 243
 configuration management, 243, 249–251
 Exception Plan, 248
 Foundation exam, answers, 256–257
 Foundation exam, questions, 251–253
 Foundation exam, revision checklist, 244
 issues, 243, 247–248, 256
 Off-specification, 245–246, 247, 248
 Practitioner exam, answers, 257–258
 Practitioner exam, questions, 253–255
 Practitioner exam, revision checklist, 245
 Problem/concern, 247
 Project Board, 245–246
 Project Manager, 246
 quick quiz, answers, 256
 quick quiz, questions, 247
 Request for Change, 243, 245–246, 247
Checkpoint Report, 262
classic question, 36–37

- Closing a Project process
 - about, 147
 - Benefits Review Plan, 150
 - closure, approaches to, 149
 - follow-on action recommendations, 149–150
 - Foundation exam, answers, 157–158
 - Foundation exam, questions, 151–153
 - Foundation exam, revision checklist, 147–148
 - Practitioner exam, answers, 158–160
 - Practitioner exam, questions, 154–156
 - Practitioner exam, revision checklist, 148–149
- closure, approaches to, 149
- compulsory project justification, 165
- confidence, 311
- Configuration Item Record
 - configuration management, 249
 - management product, 276
- configuration management
 - baseline, 250
 - Configuration Item Record, 249
 - Configuration Management Strategy, 250
 - need for, 249
 - release, 250
 - verification, 250–251
- Configuration Management Strategy, 250
- control, 262
- Controlling a Stage process
 - about, 101–102
 - escalating, 105
 - exception management, 104
 - Foundation exam, answers, 113
 - Foundation exam, questions, 107–109
 - Foundation exam, revision checklist, 102–103
 - issues, 106
 - Practitioner exam, answers, 114–115
 - Practitioner exam, questions, 110–112
 - Practitioner exam, revision checklist, 103
 - Review the stage status, 105
 - risks, 106
 - Work Package, 104
- conventions used in book, 2
- critique question, 37–38
- customer/supplier project justification, 165

• D •

- decision making, 73–74
- dictionary, 313
- Directing a Project process
 - about, 71, 73
 - activity trigger, 74
 - decision making, 73–74
 - Exception Assessment, 75
 - exception management, 75–76
 - Foundation exam, answers, 83–84
 - Foundation exam, questions, 76–78
 - Foundation exam, revision checklist, 72
 - Practitioner exam, answers, 84–86
 - Practitioner exam, questions, 79–82
 - Practitioner exam, revision checklist, 72
 - Project Board, 73
- distance learning, 24
- dyslexia, 18–19

• E •

- elements and integration
 - Foundation exam, answers, 301
 - Foundation exam, questions, 296–298
 - Practitioner exam, answers, 302–303
 - Practitioner exam, questions, 299–300
- principle, 292
- process, 290–291, 294–295
- project environment, tailoring to, 292–293
- purpose statement, 294, 301
- quick quiz, answers, 301
- quick quiz, questions, 294
- theme, 292, 294–295
- viewpoints, 293
- email auto-responder, 23
- emotions, guarding your, 15
- End Stage Assessment (ESA), 262
- Enhance (risk action), 230
- eraser, 312
- ESA (End Stage Assessment), 262
- escalating, 105
- event-driven control, 262
- evolving project justification, 165
- exam day, problem on, 20
- exam kit, 312–313
- exam nerves, 17, 50

Exception Assessment, 75
 exception management
 Controlling a Stage process, 104
 Directing a Project process, 75–76
 Managing Product Delivery process, 120–121
 Progress theme, 261–262
 Exception Plan
 Change theme, 248
 Managing a Stage Boundary process, 136
 Plans theme, 214
 Exploit (risk action), 230
 external product, 319, 320
 eyesight limitation, 19

• F •

failure
 exam nerves, 50
 Foundation exam, 46–47
 handling, 45–47
 mind set, getting right, 52
 reasons for, 47–50
 re-take, deciding about, 51
 re-take, preparing for, 51–52
 Fallback (risk action), 230
 feasibility work, 90
 feelings, guarding your, 15
 follow-on action recommendation, 149–150
 Foundation Certificate, 10, 11, 13
 Foundation exam. *See also specific topics*
 about, 1
 answer, more than one correct, 31–32
 failure, 46–47
 guessing, 29–30, 31
 gut reaction, 30
 preparing for, 26–32
 question, negative, 30
 question style, 26–27
 results, 11, 12
 strategy, developing, 27–32
 structure, 11
 ‘structure’ tactics, avoiding, 28–29
 time management, 11, 31
 writing on question paper, 27

• G •

gap between training course and exam, 12–13
 gear, 312–313

Give ad-hoc direction, 74
 glossary in native language, 18, 32, 313
 Graham, Nick (author)
 PRINCE2 For Dummies, 1, 2, 9, 21
 ‘great divide’ for multiple role allocation, 182
 guessing
 Foundation exam, 29–30, 31
 Practitioner exam, 36
 gut reaction, 30

• H •

help, getting, 308
 Highlight Report, 262

• I •

icons, explained, 4
 ID, photo, 312
 Initiating a Project process
 about, 87, 89
 Benefits Review Plan, 91–92
 feasibility work compared to, 90
 Foundation exam, answers, 98
 Foundation exam, questions, 93–95
 Foundation exam, revision checklist, 88
 Practitioner exam, answers, 99–100
 Practitioner exam, questions, 95–97
 Practitioner exam, revision checklist, 88
 Project Initiation Documentation, 90–91
 Initiation Stage, 89, 90
 internal product, 319, 320
 issue
 Change theme, 243, 247–248, 256
 Controlling a Stage process, 106

• J •

job, 183

• K •

knowledge, finding holes in your, 48

• L •

language
 exam in your second, 18
 glossary in your native, 18, 32, 313

'learn from experience' principle, 295
Lessons Report, 276

• M •

management levels

Organization theme, 181
Progress theme, 262

management product

about, 273–274, 316
baseline, 274, 316–317
Business Case theme, 277
categories, 274
Configuration Item Record, 276
creating, 277
Foundation exam, answers, 285–286
Foundation exam, questions, 278–280
Lessons Report, 276
list, 275–276
Practitioner exam, answers, 286–287
Practitioner exam, questions, 280–284
Project Approach, 276
record, 274, 317
report, 274, 317
responsibility for, 277
re-take, preparing for, 52
sections, 277
use, 277

Managing a Stage Boundary process

about, 133–134
Exception Plan, 136
Foundation exam, answers, 145
Foundation exam, questions, 138–140
Foundation exam, revision checklist, 135
Practitioner exam, answers, 145–146
Practitioner exam, questions, 141–144
Practitioner exam, revision checklist, 135
product, creating, 137
risks, 137
trigger, 136
Update the Project Plan, 134

Managing Product Delivery process

about, 117–118
exception management, 120–121
Foundation exam, answers, 129
Foundation exam, questions, 122–124
Foundation exam, revision checklist, 118

Practitioner exam, answers, 130–131
Practitioner exam, questions, 125–128
Practitioner exam, revision checklist, 119
responsibility for, 120
Team Plan, 120
teamwork, 121
Work Package, 117, 120–121

Managing Successful Projects with PRINCE2.

See manual

manual

about, 2
annotating, 34, 309, 314
open book rules, 32–33, 312
tabbing, 34, 309, 313–314
matching question, 39–40
mind set, getting right, 52
multi-organisation project justification, 165

• N •

negative question, 30
negative risk, 229, 230
nerves, exam, 17, 50
not for profit project justification, 165

• O •

Off-specification, 245–246, 247, 248
open book rules, 32–33, 312–313
Organization theme
about, 179
appointment, changing, 184
appointment, timing of, 184
Foundation exam, answers, 192–193
Foundation exam, questions, 185–187
Foundation exam, revision checklist, 180
jobs, 183
management levels, 181
Practitioner exam, answers, 193–194
Practitioner exam, questions, 187–191
Practitioner exam, revision checklist, 181
project organisation structure, 181–182
quick quiz, answers, 192
quick quiz, questions, 183
role allocation, 'great divide' for, 182
roles, 182–183, 192
stakeholders, 184

● p ●

- PBS (Product Breakdown Structure), 212, 213, 215–216, 318
- pencil, 312
- pencil sharpener, 312
- PFD (Product Flow Diagram), 212–213, 215, 216, 318
- photo ID, 312
- physical needs, 19
- PID (Project Initiation Documentation), 90–91
- planning
- product, 52
 - Quality theme, 198
 - revision, 21–22
- Plans theme
- about, 209–210
 - Exception Plan, 214
 - Foundation exam, answers, 224
 - Foundation exam, questions, 217–219
 - Foundation exam, revision checklist, 210–211
 - levels of plan, 213–214
 - management interest in, 214
 - Practitioner exam, answers, 224–226
 - Practitioner exam, diagram, 215–216
 - Practitioner exam, questions, 220–222
 - Practitioner exam, revision checklist, 211
 - product, 212, 223
 - Product Breakdown Structure, 212, 213, 215–216
 - Product Checklist, 215
 - Product Flow Diagram, 212–213, 215, 216
 - Project Plan, 213, 214
 - quick quiz, answers, 223
 - quick quiz, questions, 212
 - Stage Plan, 213, 214
 - Team Plan, 213, 214
 - Work Package, 213–214
- positive risk, 229, 230
- PPD (Project Product Description), 321
- practice papers, official, 2–3, 313
- Practitioner Certificate, 10, 13
- Practitioner exam. *See also specific topics*
- about, 1
 - answers, marking up, 33
 - diagram, 215–216
 - feelings, guarding your, 15
 - guessing, 36
 - manual, annotating, 34, 309, 314
 - manual, tabbing, 34, 309, 313–314
 - open book rules, 32–33, 312–313
 - preparing for, 32–42
 - question styles, 36–42
 - scenario information, 14–15, 35, 42–43
 - strategy, developing, 33–36
 - structure, 14
 - time management, 15, 34–35
 - training course and exam, gap between, 12–13
- preparation
- about, 25
 - Foundation exam, 26–32
 - Practitioner exam, 32–42
 - re-take, 51–52
- pre-requisites, 319
- PRINCE? For Dummies* (Graham), 1, 2, 9, 21
- principle. *See also specific principles*
- elements and integration, 292, 295
 - ‘learn from experience,’ 295
 - re-take, preparing for, 52
 - tracking through method, 295
- Problem/concern, 247
- process. *See also specific processes*
- cycle, compared to, 232
 - elements and integration, 290–291
 - re-take, preparing for, 51
 - theme, relation to, 294–295
- process model, 55
- product. *See also management product;*
- product diagram
 - about, 315, 316
 - creating, 137
 - external, 319, 320
 - internal, 319, 320
 - planning, 52
 - Plans theme, 212, 223
 - Product Description, 321
 - Project Product Description, 321
 - quality-related, 321
 - specialist, 273, 316
 - types, 316
- Product Breakdown Structure (PBS), 212, 213, 215–216, 318
- Product Checklist, 215
- Product Description, 198, 321

product diagram
 about, 317–318
 fitting together, 318
 Product Breakdown Structure, 212, 213, 215–216, 318
 Product Flow Diagram, 212–213, 215, 216, 318
 Product Flow Diagram (PFD), 212–213, 215, 216, 318
 Progress theme
 about, 259–260
 control, event-driven, 262
 control, time-driven, 262
 exception management, 261–262
 Foundation exam, answers, 268
 Foundation exam, questions, 263–265
 Foundation exam, revision checklist, 260
 management levels, 262
 Practitioner exam, answers, 268–270
 Practitioner exam, questions, 265–267
 Practitioner exam, revision checklist, 261
 Project Board, 261–262
 Project Manager, 261, 262
 tolerance limits, 261–262
 Project Approach, 276
 Project Assurance, 182
 Project Board, 73, 182, 245–246, 261–262
 Project Brief, 58, 59
 project environment, tailoring to, 292–293
 Project Initiation Documentation (PID), 90–91
 project justification, 163, 165
 Project Manager, 182, 246, 261, 262
 project organisation structure, 181–182
 Project Plan, 213, 214
 Project Product Description (PPD), 321
 public centre, taking exam at, 9
 purpose statement, 294, 301, 309

• Q •

QR (Quality Review), 199, 206
 quality, appropriate, 197
 Quality Register, 198–199
 Quality Review (QR), 199, 206
 Quality theme
 about, 195
 Foundation exam, answers, 206–207
 Foundation exam, questions, 200–202

Foundation exam, revision checklist, 196
 planning, 198
 Practitioner exam, answers, 207–208
 Practitioner exam, questions, 202–205
 Practitioner exam, revision checklist, 196
 Product Description, 198
 quality, appropriate, 197
 Quality Register, 198–199
 Quality Review, 199, 206
 quick quiz, answers, 206
 quick quiz, questions, 199
 as tricky area, 308
 quality-related product, 321
 question paper, writing on, 27
 question styles
 assertion–reason, 40–42
 classic, 36–37
 critique, 37–38
 difficulties with, 49
 matching, 39–40
 sequence, 38–39
 understanding, 26–27
 questions
 negative, 30
 practising with, 17, 309
 Quick Quiz icon, 4

• R •

Read The Flipping Question (RTFQ), 29, 35, 168, 311
 record, 274, 317
 Reduce (risk action), 230
 Reject (risk action), 230
 release, 250
 Remember icon, 4
 report, 274, 317
 Request for Change (RFC), 243, 245–246, 247
 Re-registration exam
 preparing for, 16
 questions, practising with, 17
 structure, 16
 responsibility. *See also* roles and responsibilities
 management product, 277
 Managing Product Delivery process, 120
 rest, 313
 results, Foundation exam, 11, 12

- re-take, 51–52
 - Review the stage status (activity), 105
 - revision
 - help, getting, 308
 - keeping up with, 307–308
 - knowing how it all fits together, 309
 - manual, annotating, 34, 309, 314
 - manual, tabbing, 34, 309, 313–314
 - planning, 21–22
 - practising with exam questions, 309
 - purpose statement, 309
 - scheduling, 307
 - systematic approach to, 308
 - time management, 22–24
 - tricky areas, 308
 - RFC (Request for Change), 243, 245–246, 247
 - risk
 - Controlling a Stage process, 106
 - Managing a Stage Boundary process, 137
 - negative, 229, 230
 - positive, 229, 230
 - risk action, 230–231, 239
 - risk budget, 232
 - Risk theme
 - about, 227
 - AS RAFT mnemonic for negative risk
 - actions, 230
 - Foundation exam, answers, 239–240
 - Foundation exam, questions, 233–235
 - Foundation exam, revision checklist, 228
 - Practitioner exam, answers, 241
 - Practitioner exam, questions, 236–238
 - Practitioner exam, revision checklist, 229
 - process compared to cycle, 232
 - quick quiz, answers, 239
 - quick quiz, questions, 231
 - risk, negative, 229, 230
 - risk, positive, 229, 230
 - risk actions, 230–231, 239
 - risk budget, 232
 - SEER mnemonic for positive risk
 - actions, 230
 - roles and responsibilities
 - Organization theme, 182–183, 192
 - re-take, preparing for, 51
 - Starting Up a Project process, 59
 - RTFQ (Read The Flipping Question), 29, 35, 168, 311
- S •**
- sample papers, official, 2–3, 313
 - scenario information, 14–15, 35, 42–43
 - scheduling revision, 307
 - scope creep, 243
 - second language, taking exam in your, 18
 - section, management product, 277
 - SEER mnemonic for positive risk
 - actions, 230
 - sequence question, 38–39
 - Share (risk action), 230
 - special provision, applying for, 19
 - special requirements
 - dyslexia, 18–19
 - exam day, problem on, 20
 - physical needs, special, 19
 - second language, taking exam in your, 18
 - special provision, applying for, 19
 - specialist product, 273, 316
 - Stage Plan, 213, 214
 - stakeholder, 184
 - Starting Up a Project process
 - about, 57
 - Foundation exam, answers, 67–68
 - Foundation exam, questions, 60–62
 - Foundation exam, revision checklist, 56
 - Practitioner exam, answers, 68–70
 - Practitioner exam, questions, 62–66
 - Practitioner exam, revision checklist, 56–57
 - Project Brief, 58, 59
 - purpose, 57
 - roles and responsibilities, 59
 - timing, 58
 - strategy, developing
 - Foundation exam preparation, 27–32
 - Practitioner exam preparation, 33–36
 - structure
 - Foundation exam, 11
 - Practitioner exam, 14
 - Re-registration exam, 16
 - ‘structure’ tactics, avoiding, 28–29
 - success, keys to, 9–10
 - supplier viewpoint, 293
 - supplies for exam, 312–313
 - sweets, 312

• T •

tailoring to project environment, 292–293
Team Plan
 Managing Product Delivery process, 120
 Plans theme, 213, 214
teamwork, 121
theme. *See also specific themes*
 about, 292
 process, relation to, 294–295
 re-take, preparing for, 51
time management
 failure of, 49–50
 Foundation exam, 11, 31
 Practitioner exam, 15, 34–35
 revision, 22–24
time-driven control, 262
tolerance limits, 136, 261–262
training course, 8–9, 12–13, 23–24
Transfer (risk action), 230
tricky areas, 308
trigger, 74, 136

• U •

understanding, finding holes in your, 49
Update the Project Plan (activity), 134
user viewpoint, 293

• V •

verification, 250–251
viewpoint
 business, 293
 supplier, 293
 user, 293

• W •

water, 312
Work Package
 Controlling a Stage process, 104
 Managing Product Delivery process,
 117, 120–121
 Plans theme, 213–214
writing on question paper, 27