

Index

- Apprentices, 261
- Architect, 5–6, 192
- Archiving documents, 352
- As Built information, 339–40

- Bill of quantities,
 - activity bills, 89
 - annotated bills, 89
 - approximate quantities, 43, 90
 - builder's bills, 70, 78–86, 113
 - client-engaged contractors, 81–2
 - contingency, 79
 - contractual document, 43–4
 - dayworks, 81–2
 - draft, 84
 - final, 84–6
 - general attendance, 80
 - general conditions, 79
 - general items, 78
 - measured works, 78
 - operational bills, 89
 - preambles, 82–4
 - preliminaries, 78–9
 - prime cost sums, 80
 - provisional sums, 80
 - software systems, 87–9
 - specific attendance, 80–81
- Bonus surveyors, 154, 290
- Buildability, 123
- Builders work in connection (BWIC)
 - (*see* Bill of quantities, specific attendance)
- Building information modelling (BIM), 31–3
- Building inspectors, 13
- Building Regulations, 11–13, 205–6, 215

- Building services engineers, 8–9
- Business overheads (*see* Main contractor, off site overheads)

- Cartels, 114
- Certification,
 - certificate of making good, 342
 - certificate of non-completion, 212–13, 336
 - final payment certificate, 219, 346–7
 - independent certification, 338
 - interim payment certificates, 219, 280–281
 - self-certification, 337–8
 - statement of completion, 335–7
- Chartered Institute of Building (CIOB), 10, 16–17, 27–8
 - Professional Development Programme (PDP), 16
- Civil engineer, 7
- Claims,
 - common law, 309
 - consultants, 312
 - contra charge, 313–14
 - counter-claim, 313, 326
 - disruption, 307–9, 311
 - ex-gratia, 310, 312–13
 - extension of time (EOT), 301–4
 - loss and expense, 304–9
- Clerk of works, 13, 215–16, 336
- Client-engaged contractors, 228–9
- Client's team, 2–4, 152, 351
- Cloud computing, 31
- Commercial managers, 39–40
- Construction Act, 40, 179, 181, 219, 280, 287, 313, 321, 323
- Construction industry, 1–2

- Construction planning,
 - acceleration, 160–161, 307, 309
 - construction programme, 29, 155–60, 173, 211, 223, 333
 - critical path, 29, 155, 160, 302
 - float, 160, 302
 - Gantt charts, 155, 157–8
 - Microsoft Project, 29, 155, 157–8
 - PERT charts, 155–6, 158
 - project management planning, 29
- Construction team, 2
- Consultants,
 - appointment, 264–5
 - design team, 2
 - development team, 3
 - fee proposal, 264
 - novation, 164, 264
 - payment, 294–5
- Continual professional development (CPD), 17–18
- Contract administrator, 38, 178, 192
- Contract terminations,
 - involuntary termination, 324–7, 329–32
 - notional final account, 330–332
 - Scott schedule, 329
 - voluntary termination, 324, 326–9
- Cost management,
 - accruals, 297–8, 349–50
 - additional works, 271, 285, 296
 - allocation of preliminaries expense, 299
 - cash flow report, 164
 - cost analysis, 241–3
 - cost centre, 295–6, 299
 - cost codes, 186–7
 - cost management system (CMS), 30, 185–7, 285–7, 289–90, 292–3
 - cost manager, 241, 295
 - cost overruns, 299
 - cost reporting, 10, 298, 353
 - cost targets, 169–72
 - cost value reconciliation (CVR), 299–301
 - crash costing, 161
 - dayworks, 231
 - final cost, 349–50
 - financial progress report, 295–6
 - tracking expenditure, 295, 297
- Deed of release, 348–9
- Defects,
 - latent, 342–3
 - list, 341
 - patent, 341–2
- Dilapidation report, 162
- Document communication systems, 29
- Document controller, 178, 266
- Document storage and retrieval, 353–4
- Document transmittal, 46, 178, 267–8
- Early works, 176–7
- Economic cycle, 20–21
- Environmental issues, 33–7
 - green business, 33
 - green certification, 33–4
 - sustainability, 34
 - sustainable development, 239
 - sustainable materials and buildings, 34–5
- Estimating, 104–48
 - composite rate, 274
 - consultants' costs, 122
 - contractor's margin, 79, 96
 - conversion factors, 119–20
 - cost data, 123, 143
 - cost planned tender, 143–4, 146
 - elemental bills, 89–90
 - labour constant, 122
 - labour hourly rate, 115–17
 - material prices, 115, 118–20
 - plant hire, 97–8, 120–122
 - pre-construction handover, 152
 - preliminaries pricing, 128–42
 - software, 133, 143
 - subcontractors pricing, 107–13
 - tender documents, 105–7
 - tender period, 105
 - tender return analysis, 108–13, 119
 - unit rate calculation, 122–7
 - wastage allowances, 118
- E-tendering, 30–31
- Factoring companies, 294
- Feedback, 351–2
 - key performance indicators, 351
 - questionnaires, 351
- Final accounts, 343–6, 348–9

- General site operatives, 9, 260–261
 Geotechnical engineer, 3, 6, 48
 Global Construction Report, 22
- Health and safety, 13–14, 99–100, 162–3, 333, 337
 CDM coordinator, 5, 14, 337
 CDM regulations, 5, 14, 99–100, 176, 333
 principal contractor (*see* Main contractor)
- Information release schedule, 202
 Information technology (IT), 28–33, 86, 224, 353
 Insolvency (*see* Contract terminations, involuntary termination)
 Interim application, 281–5
 activity schedule, 185, 288
 assessing measured works, 282
 assessing preliminaries, 283–4
 progress claim schedule, 181–5
 submission, 283, 285
- Joint Contracts Tribunal (JCT), 191–2
- Latent conditions, 272
 Lean construction, 37
 Letter of acceptance (*see* Preliminary agreement)
 Letter of intent (*see* Preliminary agreement)
 Letting schedule, 172–6
 Life-cycle costs, 4, 35
 Lifelong learning (*see* Continual professional development)
 Limitation period, 193, 343, 352
- Main contract agreement, 188–227
 adjustment of the completion date, 209–10
 advanced payment bond, 199–200 agreement, 192
 ambiguous contract terms, 206–7
 articles, 193
 assignment, 214
 attestation, 193
 authorised person, 215
 bank guarantee, 198–9
 bespoke contract, 224–6
 cash retention, 198
 collaborative working, 223
 collateral warranties, 222
 construction documents, 152–3, 202, 266–7
 contract documents, 152
 contract particulars, 194
 contract schedules, 223
 contract sum adjustment, 218–19
 contractor's obligations, 200–201
 defects liability period, 208
 definitions, 194
 delays in commencement, 211
 dispute resolution, 221–2
 divergences, 205–6, 215
 editing of clauses, 224–6
 expressed term, 201
 implied term, 201, 207
 inconsistencies and errors in documentation, 203–5
 instructions, 215–17
 insurance, 194–8, 200
 liquidated damages, 210–212, 346–8
 partial possession and project completion, 212–13
 payment, 219–20
 performance bond, 199
 possession of the site, 201–2
 recitals, 192–3
 representatives of the employer, 213
 setting out the works, 203
 special provisions, 223–4
 statutory control, 215
 subcontracting, 214–15
 termination, 220–222
 unfixed materials, 207–8
 variations, 217–19
- Main contractor, 9–10, 14, 192
 business development plan, 103
 commercial manager, 104
 design manager, 154, 164, 179
 environmental management plan, 100–101
 estimator, 38, 104, 113, 122, 133, 152–3, 186, 240–241, 274
 fixed assets, 96
 health and safety management, 99–100

- Main contractor (*cont'd*)
 - inventory, 96
 - low tier, 91–2
 - material buying department, 154
 - medium and large tier, 92–3
 - off site overheads, 93, 95–6
 - plant department, 154
 - policies and procedures manuals, 97
 - project manager, 9–10, 39
 - project team, 9, 149–51
 - quality control checklist, 102
 - quality management system, 101–3
- Maintenance period, 340
- Market drivers, 20–21
- Material suppliers, 172, 228
 - authorising invoices, 292–4
 - bulk orders, 177, 258–60
 - material schedules, 255
 - proof of delivery, 257
 - purchase orders, 254–7
 - selecting, 115
- Measuring techniques, 50–61
 - abstracting, 62, 65–7
 - centre line, 56–60
 - composite item, 60–61
 - electronic measuring, 87
 - New rules of measurement (RICS), 44–5
 - SMM7, 44
 - spot item, 60–61
 - standard measurement guides, 44–6
 - take off, 50–55, 71–7
- National Association of Women in Construction (NAWIC), 41
- Office for National Statistics, 1
- On site overheads (*see* Bill of quantities, preliminaries)
- Operating manuals, 338–9
- Order of precedence, 237–8
- Party Wall Act, 162–3
- Pay less notice, 219, 288, 313, 323
- Pay when paid, 280
- Penalty, 347–8
- Planning approval, 11
- Plant hire, 228, 262–3, 293
 - agreements, 262–3
 - authorising invoices, 292–4
 - blanket order, 262
 - insurance, 97, 120, 263
 - resourcing, 120
- Practical completion, 155, 335–8
- Pre-commencement period, 150
- Pre-start meeting, 150
- Preliminary agreement, 149
- Prevention Principle, 347
- Procurement,
 - design and build, 104, 143, 163–4
 - lump sum price, 43
 - supply chain, 228–64
 - traditional, 3
- Progress claim (*see* Interim application)
- Project funding, 19–20
- Project Management Company, 4, 39
 - project director, 39
 - project manager: (or client/employer's agent), 39, 192
- Project reporting, 332–4
- Prolongation (*see* Claims, extension of time)
- Public sector funding, 19
- Published building price books, 123
- Quantity surveyor,
 - background, 23–4
 - client engaged (or PQS), 4–5, 35, 38–9, 43, 192
 - contractor engaged, 9–10, 38
 - education, 27–8
 - skills, 25
 - traits, 25–6
- Reciprocated tax invoice, 288
- Recruitment agency, 261–2
- Rectification Period (*see* Main contract agreement, defects liability period)
- Reduced levels (RL), 72
- Registers,
 - assets, 96
 - completion record, 352
 - delay, 303
 - document, 178–80
 - insurances, 196
 - issuing awards, 252
 - material supplies, 177–8
 - plant hire, 178

- requests for information (RFI), 68–9, 269
- tender, 108
- variations, 277–8, 289
- Royal Institution of Chartered Surveyors (RICS), 5, 15–17, 27–8, 41
 - Assessment of Professional Competence (APC), 15
 - Survey of contracts in use, 191–2
- Schedule of spares, 339
- Scope of works, 235–6
- Sectional completion, 212, 336
- Self-billing (*see* Reciprocated tax invoice)
- Settlement of disputes, 314–24
- Shared reading file, 269
- Shop drawings, 6, 204–5, 249
- Site establishment checklist, 189–91
- Site investigation report (SI), 48
- Skilled operatives, 260, 262
- Snagging, 335
- Specifications, 47–8
- Stage payment, 185
- Structural engineer, 6–7
- Subcontractors,
 - award recommendations, 246
 - back-to-back contract, 253–4
 - bespoke form of agreement, 250
 - collaboration, 239
 - domestic, 107, 173, 214–15, 233–6
 - insurance, 248–9
 - labour-only, 228–32, 249, 260
 - lowest price guarantees, 244, 246
 - minor and major work contracts, 250
 - named, 236, 238
 - negotiations, 241, 244, 313
 - nominated, 210, 237
 - payment, 285–91
 - security for the contractor, 250
 - selecting, 107, 233–4
 - Short Form of Sub Contract (Short Sub), 253
 - site instructions, 290–291
 - special conditions, 252
 - subcontract agreement, 249, 253
 - tender documents, 235
 - tender interview, 241, 244–6
 - warranties, 251
- Supply chain, 10, 228–9
- Third-party neutral, 317
- Time and self-management, 26–7
- Time at large, 347
- Time barring, 226
- Trade association affiliate, 252
- Traffic management plan, 163
- Unliquidated damages, 347
- Unsuccessful tenders, 247
- Value engineering (*see* Value management)
- Value improvements, 239
- Value management, 147–8
- Variations,
 - rejection, 279
 - submission, 277–8
 - valuing, 272–7
- Walk over survey, 150
- Waste management, 36–7, 100
- Work as executed plans (*see* As Built information)

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>

<http://www.pbookshop.com>