

# Contents

|   |           |
|---|-----------|
| <i>Preface</i>  | xiii      |
| <i>Foreword by Vivian Ramsey</i>                                | xv        |
| <i>Acknowledgements</i>   | xvii      |
| <i>About the Author</i>   | xix       |
| <b>Part I</b>   | <b>1</b>  |
| <b>1 Contract</b>   | <b>3</b>  |
| 1.1 What is a contract?   | 3         |
| 1.2 Agreement   | 4         |
| 1.3 Do contracts need to be in writing?                         | 5         |
| 1.4 Other elements of a contract                                | 5         |
| 1.5 Capacity and authority                                      | 6         |
| 1.6 Importance of a written contract                            | 8         |
| 1.6.1 Clarity and certainty                                     | 8         |
| 1.6.2 Procedures  | 9         |
| 1.6.3 Risk allocation   | 9         |
| 1.7 What should a properly written construction contract cover? | 10        |
| 1.7.1 FIDIC contracts   | 11        |
| 1.7.2 Programme   | 12        |
| 1.7.3 Delays and extensions of time                             | 12        |
| 1.7.4 Delay damages   | 13        |
| 1.8 Tailoring the contract                                      | 14        |
| <b>2 Risk</b>   | <b>15</b> |
| 2.1 How risk may be allocated                                   | 15        |
| 2.2 The 'traditional' approach to risk                          | 16        |
| 2.3 EPC/turnkey projects  | 18        |
| 2.4 BOT-type projects   | 18        |
| 2.4.1 Parties to a BOT-type project                             | 18        |
| 2.4.2 Contracts involved in a BOT-type project                  | 20        |
| 2.5 The FIDIC Silver Book                                       | 22        |
| 2.6 Particular risks: The unforeseen and design                 | 24        |
| 2.6.1 Unforeseeable physical conditions                         | 24        |
| 2.6.2 Design responsibility                                     | 24        |
| <b>3 Types of Construction Contract</b>                         | <b>27</b> |
| 3.1 Lump sum contracts  | 27        |
| 3.2 Prime cost or reimbursable contracts                        | 28        |

|     |                      |    |
|-----|----------------------|----|
| 3.3 | Unit price contracts | 28 |
| 3.4 | Target contracts     | 29 |
| 3.5 | Which contract?      | 29 |

**Part II** **31**

|          |  |           |
|----------|--|-----------|
| <b>4</b> | <b>The FIDIC Design-Build Contracts</b>  | <b>33</b> |
| 4.1      | Some key general provisions  | 34        |
| 4.1.1    | Communications: Clause 1.3   | 34        |
| 4.1.2    | The law and the language of the contract: Clause 1.4   | 35        |
| 4.1.3    | The priority of documents: Clause 1.5  | 35        |
| 4.1.4    | Compliance with laws: Clause 1.13  | 36        |
| 4.2      | The Employer   | 37        |
| 4.2.1    | The right of access to, and possession of, the site: Clause 2.1  | 37        |
| 4.2.2    | Evidence of the Employer's financial arrangements: Clause 2.4  | 37        |
| 4.2.3    | Employer's claims against the Contractor: Clause 2.5   | 38        |
| 4.3      | Contract administration: Clause 3  | 39        |
| 4.3.1    | The role of the Engineer   | 39        |
| 4.3.2    | 'Determinations' in the Yellow and Silver Books  | 40        |
| 4.3.3    | Employer's Representative in the Silver Book   | 41        |
| 4.3.4    | The giving of instructions   | 41        |
| 4.4      | The Contractor   | 41        |
| 4.4.1    | The Contractor's general obligation: Clause 4.1  | 41        |
| 4.4.2    | 'The works' which must fit the intended purpose: Clause 4.1  | 43        |
| 4.4.3    | Securing performance: Clause 4.2   | 43        |
| 4.4.4    | Contractor's Representative: Clause 4.3  | 44        |
| 4.4.5    | Subcontracting: Clauses 4.4 and 4.5  | 44        |
| 4.4.6    | Setting out: Clause 4.7  | 44        |
| 4.4.7    | Sufficiency of the Contract Price (Silver Book) or Accepted Contract Amount (Yellow Book): Clause 4.11 | 45        |
| 4.4.8    | Unforeseeable difficulties/physical conditions: Clause 4.12  | 45        |
| 4.4.9    | Progress reports: Clause 4.21  | 45        |
| 4.5      | Design   | 46        |
| 4.5.1    | The Contractor's general design obligations (Yellow and Silver Books): Clause 5.1                      | 46        |
| 4.5.2    | Contractor's documents: Clause 5.2   | 46        |
| 4.5.3    | Contractor's undertaking: Clause 5.3   | 47        |
| 4.6      | Staff and labour: Clause 6   | 47        |
| 4.7      | Plant, materials and workmanship   | 48        |
| 4.7.1    | Executing the works: Clause 7.1  | 48        |

|        |  |    |
|--------|--|----|
| 4.7.2  | Samples: Clause 7.2  | 48 |
| 4.7.3  | Inspections: Clause 7.3  | 48 |
| 4.7.4  | Testing: Clause 7.4  | 49 |
| 4.7.5  | Rejection and remedial work: Clauses 7.5 and 7.6                       | 49 |
| 4.7.6  | Ownership: Clause 7.7  | 50 |
| 4.8    | Time: commencement, delays and suspension of the works                 | 50 |
| 4.8.1  | Commencement and time for completion of the works: Clauses 8.1 and 8.2 | 50 |
| 4.8.2  | Programme: Clause 8.3  | 50 |
| 4.8.3  | Delays and extensions of time: Clause 8.4                              | 52 |
| 4.8.4  | Suspension of the works: Clauses 8.8 to 8.10                           | 52 |
| 4.8.5  | Prolonged suspension: Clause 8.11                                      | 53 |
| 4.9    | Tests on completion  | 53 |
| 4.9.1  | Contractor's obligations: Clause 9.1                                   | 53 |
| 4.9.2  | Delayed tests: Clause 9.2  | 54 |
| 4.9.3  | Re-testing: Clauses 9.3 and 9.4  | 54 |
| 4.10   | Employer's taking over   | 54 |
| 4.10.1 | Taking over of the works: Clause 10.1                                  | 54 |
| 4.10.2 | Taking over of part of the works: Clause 10.2                          | 55 |
| 4.11   | Defects liability  | 56 |
| 4.11.1 | The Defects Notification Period: Clauses 11.1 to 11.3                  | 56 |
| 4.11.2 | Failure to remedy defects: Clause 11.4                                 | 56 |
| 4.11.3 | Extending the DNP: Clause 11.3   | 57 |
| 4.11.4 | Further tests: Clause 11.6   | 57 |
| 4.11.5 | The Performance Certificate: Clause 11.9                               | 57 |
| 4.11.6 | Unfulfilled obligations: Clause 11.10                                  | 58 |
| 4.12   | Tests after completion   | 58 |
| 4.13   | Variations and adjustments to the contract price                       | 58 |
| 4.13.1 | Right to vary: Clause 13.1   | 58 |
| 4.13.2 | Variation procedure and value engineering: Clauses 13.2 and 13.3       | 59 |
| 4.13.3 | Changes in legislation: Clause 13.7                                    | 59 |
| 4.13.4 | Cost fluctuations: Clause 13.8   | 60 |
| 4.14   | Payment  | 60 |
| 4.14.1 | Interim payments: Clause 14.3  | 60 |
| 4.14.2 | Timing of interim payments: Clause 14.7                                | 61 |
| 4.14.3 | Advance payment: Clause 14.2   | 61 |
| 4.14.4 | Retention money: Clauses 14.3 and 14.9                                 | 61 |
| 4.14.5 | Delayed payment and the right to financing charges: Clause 14.8        | 62 |
| 4.14.6 | Financial steps after Taking Over: Clauses 14.10 to 14.13              | 63 |
| 4.14.7 | Cessation of Employer's liability: Clause 14.14                        | 64 |
| 4.15   | Termination by the Employer  | 64 |
| 4.15.1 | Termination for Contractor default: Clause 15.2                        | 65 |

|                 |   |           |
|-----------------|---|-----------|
| 4.15.2          | Valuation for works executed at date of termination: Clause 15.3                                  | 66        |
| 4.15.3          | Payments after termination: Clause 15.4   | 66        |
| 4.15.4          | Termination for convenience: Clause 15.5  | 66        |
| 4.16            | Suspension and termination by the Contractor  | 66        |
| 4.16.1          | Suspension: Clause 16.1   | 66        |
| 4.16.2          | Termination: Clause 16.2  | 67        |
| 4.16.3          | Events after termination: Clause 16.3   | 67        |
| 4.16.4          | Payment on termination: Clause 16.4   | 67        |
| 4.17            | Risk and responsibility   | 68        |
| 4.17.1          | Indemnities: Clause 17.1  | 68        |
| 4.17.2          | Contractor's care of the works: Clause 17.2   | 69        |
| 4.17.3          | Specific Employer's risks: Clauses 17.3 and 17.4  | 69        |
| 4.17.4          | Limitation of liability: Clause 17.6  | 70        |
| 4.18            | Insurance   | 71        |
| 4.19            | Force majeure   | 71        |
| 4.19.1          | Meaning of 'force majeure': Clause 19.1   | 71        |
| 4.19.2          | Notice: Clause 19.2   | 72        |
| 4.19.3          | Minimising delay and the consequences of force majeure: Clauses 19.3 and 19.4                     | 72        |
| 4.19.4          | Prolonged force majeure: Clause 19.6  | 73        |
| 4.19.5          | Release from performance under the law: Clause 19.7   | 73        |
| 4.20            | Contractor's claims, disputes and arbitration   | 74        |
| 4.20.1          | Contractor's claims: Clause 20.1  | 74        |
| <b>Part III</b> |   | <b>77</b> |
| <b>5</b>        | <b>Disputes and How to Resolve Them</b>   | <b>79</b> |
| 5.1             | Introduction  | 79        |
| 5.2             | Legal aspects of a construction project   | 79        |
| 5.2.1           | The terms of the construction contract  | 80        |
| 5.2.2           | The law which governs the construction contract   | 80        |
| 5.2.3           | The terms of the construction contract relating to the resolution of disputes between the parties | 80        |
| 5.2.4           | The law of the process for resolving a dispute  | 81        |
| 5.2.5           | Rights and liabilities that might arise independently of any contract                             | 81        |
| 5.2.6           | The law which applies to a project by virtue of its location                                      | 82        |
| 5.3             | Kinds of claim  | 82        |
| 5.3.1           | Claims for which the contract specifically provides   | 82        |
| 5.3.2           | Claims for which the contract does not specifically provide                                       | 83        |

---

|                     |  |     |
|---------------------|--|-----|
| 5.4                 | Making a claim   | 84  |
| 5.4.1               | Do I have a claim?   | 84  |
| 5.4.2               | If I have a claim, when do I make it?  | 85  |
| 5.4.3               | How do I make my claim?  | 85  |
| 5.4.4               | Summary  | 86  |
| 5.5                 | Who decides whether to accept a claim?   | 86  |
| 5.6                 | The FIDIC Dispute Adjudication Board   | 87  |
| 5.6.1               | Scope  | 88  |
| 5.6.2               | Appointment of the DAB   | 88  |
| 5.6.3               | Referring a dispute  | 89  |
| 5.6.4               | Reaching a decision  | 89  |
| 5.6.5               | Informal opinion?  | 89  |
| 5.6.6               | Arbitration?   | 90  |
| 5.7                 | Methods of dispute resolution  | 90  |
| 5.7.1               | Final methods of dispute resolution  | 90  |
| 5.7.2               | Informal methods of dispute resolution   | 92  |
| 5.7.3               | Arbitration or litigation?   | 93  |
| 5.8                 | Arbitration  | 94  |
| 5.8.1               | The arbitration agreement  | 95  |
| 5.8.2               | The place of arbitration   | 95  |
| 5.8.3               | Arbitration institutions   | 95  |
| 5.8.4               | Commencement of an arbitration   | 96  |
| 5.8.5               | Conduct of the arbitration   | 96  |
| 5.8.6               | The arbitration award and challenges to the award  | 97  |
| 5.8.7               | Enforcement of arbitral awards   | 98  |
| 5.9                 | How are international arbitrations conducted?  | 99  |
| 5.9.1               | The traditional arbitration centres  | 99  |
| 5.9.2               | ICC arbitration  | 101 |
| <i>Appendix I</i>   | <i>Yugo Design Company v Sino Industries Corporation:<br/>An International Chamber of Commerce Arbitration</i> | 105 |
| <i>Appendix IIA</i> | <i>Rules of Arbitration of the International<br/>Chamber of Commerce</i>                                       | 137 |
| <i>Appendix IIB</i> | <i>Rules of Arbitration of the Singapore International<br/>Arbitration Centre</i>                              | 177 |
| <i>Index</i>        |  | 197 |

<http://www.pbookshop.com>