

Contents

Introduction	1
Project Management and Project Risk Management (PRM)	1
Operational Risk Management and PRM	4
Contribution and Plan of the Book	5
Part I A New Look at Project Risk Management	9
Chapter 1 PRM Best Practice. The PCNet Project	13
1.1 Background	13
1.1.1 The PCNet Project	15
1.2 Risk Identification	16
1.3 Risk Assessment and Prioritization	18
1.3.1 Impact Assessment	18
1.3.2 Risk Prioritization	19
1.4 Risk Monitoring and Management	20
1.4.1 Proactive Influencing of Risk Factors	20
1.4.2 Monitoring and Reporting	21
1.5 Managing Residual Risks	22
1.6 Learning and Sharing Across Projects	25
1.6.1 Learning over Time	25
1.6.2 Learning from the Residual Risks	26
1.6.3 Overall Success of the PCNet Project and Learning Applied to Other Projects	26

	1.7 PRM as a Method and as a Mind-Set	26
	1.8 Summary and Conclusion	29
Chapter 2	The Limits of Established PRM: The Circored Project. . .	33
	2.1 Early Design of the Circored Technology	34
	2.1.1 Cliffs' Strategic Business Idea	34
	2.1.2 The Circored Technology and Early Preparations	35
	2.2 Joint Venture and Business Plan	38
	2.3 The Construction Phase, May 1996–April 1999 . . .	40
	2.4 The Startup Phase, May 1999–Summer 2000	42
	2.5 A Management and Design Change	43
	2.6 Market Turmoil	44
	2.7 The Limits of PRM: Unforeseeable Uncertainty.	45
	2.8 Summary and Conclusion	47
Chapter 3	A Broader Look at Project Risk Management	51
	3.1 Understanding the Fundamental Types of Uncertainty	51
	3.2 Foreseeable Uncertainty and Residual Risk	52
	3.2.1 Variation	54
	3.2.2 Foreseeable Events	57
	3.2.3 Residual Risk	62
	3.3 Complexity	63
	3.3.1 Task Complexity: Control-and-Fast-Response	65
	3.3.2 Relationship Complexity: Contracts as Risk-Sharing Tools	67
	3.4 Unknown Unknowns	71
	3.4.1 Two Fundamental Approaches: Learning and Selectionism	73
	3.5 Expanding the Toolbox: Fundamental Approaches to Project Uncertainty	74
Part II	Managing the Unknown	81
Chapter 4	Diagnosing Complexity and Uncertainty	85
	4.1 Diagnosing the Unforeseeable at Escend Technologies	86
	4.1.1 Background	86
	4.1.2 Diagnosing the Unforeseeable	87
	4.2 Diagnosing Complexity	90
	4.3 A Process for Diagnosing Uncertainty and Complexity at the Outset.	93

	4.4 Evolve the Complexity and Uncertainty Profile	98
	4.5 Conclusion	100
Chapter 5	Learning in Projects	103
	5.1 Learning at Escend Technologies	104
	5.1.1 Planning and Firefighting	104
	5.1.2 Diagnosis and Learning	107
	5.1.3 First Results and Further Adjustments	110
	5.2 Types of Project Learning	112
	5.2.1 Three Types of Learning	112
	5.2.2 Double-Loop Learning through Improvisation or Experimentation	113
	5.2.3 The Trade-off Between Learning and Progress	116
	5.3 Back to Escend: Drawing the Lessons	117
	5.3.1 Interpreting the Escend Example	117
	5.3.2 An Experimentation Process	118
Chapter 6	Multiple Parallel Projects: Selectionism	123
	6.1 Selectionism at Option International	125
	6.1.1 Company Background	125
	6.1.2 The Challenge: An Unpredictably Changing Market	125
	6.1.3 Selectionist Trials to Find a New Business Model	127
	6.2 Explaining the Principles of Selectionism	130
	6.3 What Makes Selectionism Work?	133
	6.3.1 In What Space Are Alternatives Developed?	133
	6.3.2 How Many Parallel Trials?	134
	6.3.3 When to Stop Trials?	135
	6.3.4 Ensuring Selection and Commitment to the Chosen Trial	136
	6.3.5 Leveraging the Benefits of the Nonselected Outcomes	137
	6.4 Conclusion	138
Chapter 7	Selectionism and Learning in Projects	141
	7.1 Selectionism and Learning at Molecular Diagnostics	143
	7.2 Choosing and Combining Selectionism and Learning	144
	7.2.1 Understanding the Cost of Darwinian Selection and Sequential Learning	146

	7.2.2 Value Comparison of Darwinian Selection and Sequential Learning	147
	7.2.3 Exploratory Learning and the Value of Partial Information	149
	7.2.4 The PRM Contingency Planning Approach . . .	153
	7.2.5 A Combined Choice Framework	153
	7.3 Reexamining the Circored Project with This New Framework	156
	7.4 Conclusion	159
	Part III Putting Selectionism and Learning into Practice	163
Chapter 8	Establishing the Project Mind-Set	165
	8.1 Open-Mindedness: Expecting the Unexpected	166
	8.1.1 Choosing the Project Team with the Right Experience	166
	8.1.2 Mindfulness: a Culture of Openness	169
	8.1.3 Open-Mindedness among Project Partners	172
	8.2 Project Vision, or a “Map” of Unknown Terrain	172
	8.2.1 An Example: Rapid Manufacturing Technologies	173
	8.2.2 A Roadmap into Unknown Terrain	174
	8.3 Robust-Mindedness: The Ability to Cope	175
	8.3.1 Sensemaking and Social Cohesion to Prevent a Team Breakdown	175
	8.3.2 A Sensemaking Breakdown in Automotive Development	177
	8.3.3 Robustness: Social Identity and a Map	178
	8.4 Summary: How to Foster an Unk Unk Mind-Set	180
Chapter 9	Putting the Infrastructure in Place	183
	9.1 Managerial Systems in Project Risk Management	184
	9.2 The Management Systems of Learning (Sub)Projects	187
	9.2.1 Planning System	187
	9.2.2 Monitoring System	188
	9.2.3 Coordination and Information System	190
	9.2.4 Evaluation and Incentive System	193
	9.3 The Management Systems of Selectionist (Sub)Projects	196

	9.3.1 Planning Systems	197
	9.3.2 Monitoring Systems	198
	9.3.3 Coordination and Information Systems	199
	9.3.4 Evaluation and Incentive Systems	202
	9.4 Integrating Learning and Selectionist Pieces into the Overall Project	204
	9.4.1 Buffers for the Subprojects Threatened by Unk Unks	204
	9.4.2 Clarify Dependence of Other Subprojects	205
	9.4.3 Transfer Preliminary Information	205
Chapter 10	Managing Unk Unks with Partners	211
	10.1 The Dangers of Project Contracts	212
	10.1.1 The Eurotunnel Project	212
	10.1.2 Other Examples	218
	10.1.3 The Limitations of and the Need to Extend Contracts	219
	10.2 A Problem-Solving Process in the Face of Unk Unks	220
	10.2.1 Choose Partners for Competence They Contribute	221
	10.2.2 Clear Risk and Reward Allocation and Flexibility	224
	10.2.3 Fair Process	226
	10.2.4 Early-Warning Systems	228
	10.2.5 Relationship and Trust Building	229
	10.3 Summary: A Process of Partner Relationship Management	231
Chapter 11	Managing Project Stakeholders	237
	11.1 The Project of the Flying Car	237
	11.1.1 Concept Generation—Three Ideas Emerge	238
	11.1.2 From Concepts to Reality	239
	11.1.3 Prototype Execution	240
	11.1.4 Friction within the Development Team	242
	11.1.5 Friction among External Partners	243
	11.1.6 Selling the Project to the Organization	243
	11.1.7 Management Systems for Selectionist Trials in Vol de Nuit	247
	11.2 How Informal Stakeholders May Hold Up a Project	249
	11.2.1 Strategy and Economic Reasoning	250

11.2.2 Politics and Influence: Differing Interests and Network Structure	251
11.2.3 Culture.	254
11.2.4 Egos and Emotions in the Approach of Individuals	255
11.3 Lessons: Map the Decision Influence Levels to Sell the Project	256
Part IV Managing the Unknown: The Role of Senior Management.	261
Chapter 12 The Role of Senior Management in Novel Projects . . .	263
12.1 Choosing the Project Scope	264
12.1.1 Understanding the Strategic Rewards	264
12.1.2 Shaping the Project Portfolio	265
12.1.3 Enforce Risk Reduction in the Projects in Which Novelty Is Not Critical	266
12.2 Building Organizational Capabilities	266
12.2.1 The Project Management Team.	266
12.2.2 The Project Infrastructure Structure	268
12.3 Sponsoring Novel Projects	269
12.4 Conclusion	270
References	273
Index	285

<http://www.pbookshop.com>