

CONTENTS

FOREWORD.....	xvii
1. Introduction.....	1
1.1. Objectives of this book.....	1
2. Contract law.....	5
2.1. Freedom of contract.....	5
2.2. Common law.....	7
2.3. Australian Contract Code.....	8
2.4. Constraints on freedom of contract.....	9
2.4.1. Statutory constraints.....	9
2.4.2. Public policy constraints.....	11
2.5. Trade Practices Act (TPA).....	12
2.5.1. Section 52 Misleading or deceptive conduct.....	13
2.5.2. Section 75B Persons involved in a contravention.....	15
2.5.3. Section 82 Actions for damages.....	15
2.5.4. Section 87 Other orders.....	16
2.5.5. Part VIA Proportionate liability for misleading and deceptive conduct.....	16
2.6. Formation of contracts and obligations of the parties.....	16
2.7. Express contract terms.....	18
2.8. Construing the terms of a contract.....	19
2.9. Implicit contract terms.....	21
3. Construction contracts.....	23
3.1. Definition of construction contract.....	23
3.2. Characteristics of construction contracts.....	25
3.3. Statute law applicable to construction contracts.....	27
3.4. Implied terms in construction contracts.....	28
3.5. Entire agreement.....	29
3.6. Standard contract forms and "bespoke" contracts.....	30
3.6.1. Forms of construction contract.....	30
3.6.2. Standard form contracts.....	31
3.6.3. Standard contract forms with modifications.....	34
3.6.4. Bespoke contracts.....	35
3.7. Examples of standard form contracts.....	35
3.7.1. Australian Standards.....	36
3.7.2. FIDIC.....	38
3.7.3. Master Builders Association (MBA)/Royal Australian Institute of Architects (RAIA).....	38
3.7.4. Property Council of Australia.....	39
3.7.5. ConsensusDOCS (USA).....	39
3.7.6. Institution of Civil Engineers (ICE).....	40
3.7.7. New Engineering Contract (NEC3).....	41
3.7.8. LOGIC.....	43
3.7.9. BIMCO.....	44

3.8.	Marine contracts.....	45
3.9.	Drafting construction contracts.....	46
3.10.	Sources of further information on construction law.....	47
4.	Entry into a contract.....	49
4.1.	Letters of intent.....	49
4.2.	Preliminary agreements.....	50
4.3.	The letter of acceptance.....	52
4.4.	Formal contract agreement.....	52
5.	General Provisions.....	55
5.1.	Definitions.....	55
5.2.	Communications.....	55
5.3.	Proper law of the contract.....	56
5.4.	Ambiguities or discrepancies in contract documents.....	57
5.5.	Rectification of contract terms.....	59
5.6.	Erection information.....	60
5.7.	Drawings.....	60
5.8.	Errors in drawings.....	61
5.9.	Employer's use of Contractor's drawings and documents.....	62
5.10.	Compliance with statutes, regulations and laws.....	62
5.11.	Site.....	63
5.12.	Proportionate liability.....	64
6.	The Employer.....	67
6.1.	Obligations of the Employer.....	67
6.2.	Access to, and possession of, the Site.....	67
6.2.1.	Engineer's access to the Site.....	68
6.3.	Import permits and licences.....	70
6.4.	Civil works on the Site.....	70
6.5.	Consents to access land required for construction.....	71
6.6.	Employer's financial arrangements.....	71
7.	The Engineer.....	75
7.1.	Engineer's duties and authority.....	75
7.1.1.	Introduction.....	75
7.1.2.	The functions and obligations of the Engineer.....	76
7.1.3.	Contractual obligations of the Employer and Contractor with respect to the Engineer.....	80
7.1.4.	Fraud, collusion, and undue influence.....	80
7.1.5.	The Engineer's obligations to the Employer.....	81
7.1.6.	The Engineer's obligations to the Contractor.....	82
7.1.7.	Ambiguities and discrepancies.....	84
7.1.8.	Priority of Contract documents.....	84
7.2.	Delegation by the Engineer.....	85
7.2.1.	Engineer's authority to delegate.....	85
7.2.2.	Engineer's Representative.....	85
7.2.3.	Instruction of the Engineer's Representative.....	86
7.3.	Instructions of the Engineer.....	86
7.3.1.	Implied authority to give instructions.....	86

7.3.2.	'As soon as is practicable'.....	87
7.3.3.	Engineer's instructions on Contractor's methods of working.....	87
7.4.	Replacement of the Engineer.....	89
7.5.	Determinations by the Engineer.....	89
7.5.1.	Scope of determinations.....	89
7.5.2.	The Engineer's determination with respect to time.....	89
7.5.3.	Engineer's change of mind.....	90
7.5.4.	Approval of workmanship and plant.....	91
7.5.5.	Approval by the Engineer.....	93
7.5.6.	Work to be to the satisfaction of the Engineer or Employer.....	95
7.5.7.	The Engineer exceeding its authority.....	96
8.	The Contractor.....	97
8.1.	Contractor's General Obligations.....	97
8.1.1.	Inspection of site and pre-contractual site information.....	97
8.1.2.	Work to be in accordance with the Contract.....	101
8.1.3.	Physical impossibility — frustration.....	102
8.1.4.	Contractor's obligations as to quality.....	103
8.1.5.	Contractor's obligation to complete.....	103
8.2.	Performance security.....	105
8.2.1.	Sureties are accessory obligations.....	107
8.2.2.	Performance bonds and certificates of indebtedness.....	107
8.3.	Subcontractors.....	108
8.3.1.	The subcontract.....	108
8.3.2.	The subcontractor's liability to the Employer.....	109
8.3.3.	Employer's liability to subcontractor.....	110
8.3.4.	Subcontractor's other remedies.....	112
8.4.	Assignment of benefit of subcontract.....	112
8.5.	Setting out.....	113
8.6.	Site data.....	114
8.7.	Sufficiency of the accepted contract amount.....	114
8.8.	Unforeseeable physical conditions.....	115
8.9.	Avoidance of interference.....	117
8.10.	Contractor's equipment.....	118
8.11.	Employer's equipment and free-issue material.....	118
9.	Nominated Subcontractors.....	119
9.1.	Definition of "nominated subcontractor".....	119
9.1.1.	Problems of nomination.....	119
9.1.2.	Minimising the problems of nomination.....	121
9.2.	Objection to nomination.....	121
9.3.	Payments to nominated subcontractors.....	121
9.3.1.	Payment by Employer direct to nominated subcontractor.....	121
9.3.2.	Default by the main Contractor.....	122

10.	Design	125
10.1.	General design obligations	125
10.1.1.	What does 'design' cover?	125
10.1.2.	Contractual responsibility for design	126
10.1.3.	Breach of design obligation	127
10.2.	Fitness for purpose	128
10.3.	Design for which the Contractor is responsible	130
10.3.1.	Employer's requirements	130
10.3.2.	Review/approval by the Employer	131
10.3.3.	Design responsibility for permanent and Temporary Works	132
10.4.	Contractor's warranties	133
10.5.	Technical standards and regulations	133
10.6.	Cold commissioning, hot commissioning, training and Taking-Over	134
10.7.	As built documents	135
10.8.	Operation and maintenance manuals	135
11.	Staff and labour	137
11.1.	Engagement of staff and labour	137
11.2.	Rates of wages	137
11.3.	Persons in the service of the Employer	138
11.4.	Labour laws	138
11.5.	Working hours	138
11.6.	Contractor's personnel	140
11.7.	Records of Contractor's personnel and equipment	141
12.	Plant, materials and workmanship	143
12.1.	Manner of execution	143
12.1.1.	Implied warranties	143
12.1.2.	Exclusion of the warranty for merchantable quality	144
12.1.3.	Exclusion of the warranty for materials to be fit for purpose	144
12.1.4.	Warranty of skill, care and competence	144
12.1.5.	Express warranties	145
12.1.6.	Employer's materials	145
12.2.	Inspection	146
12.3.	Testing	146
12.4.	Ownership of plant and materials	147
12.4.1.	Effect of termination of the Contract	149
13.	Commencement, delays and suspension	151
13.1.	Commencement of Works	151
13.1.1.	Possession of the Site	152
13.2.	Date for Practical Completion	153
13.2.1.	Liquidated damages	154
13.2.2.	Practical Completion requirements in the specification	155
13.3.	Programme	156
13.3.1.	General requirements	156

13.3.2.	Programme float	158
13.3.3.	Acceleration	158
13.4.	Extension of time for Practical Completion	160
13.4.1.	Administration of EOT claims	162
13.4.2.	Extensions of time after the Works have been completed	165
13.4.3.	Delays due to the Employer's default	165
13.4.4.	Specific provisions for delay	165
13.4.5.	Late Practical Completion	166
13.4.6.	Delay by other contractors	166
13.4.7.	Disruption of progress	167
13.5.	Delay damages	168
13.5.1.	Waiver and estoppel	168
13.5.2.	Due diligence	169
13.6.	Consequences of suspension	170
14.	Tests on Practical Completion	173
14.1.	Contractor's Obligations	173
14.1.1.	Practical Completion	173
14.1.2.	Tests on Practical Completion	173
14.2.	Delayed tests	174
14.3.	Failure to pass Tests on Practical Completion	174
14.3.1.	Implied warranty of completion	175
15.	Employer's Taking-Over	177
15.1.	Taking-Over the Works and Sections	177
15.1.1.	Taking-Over	177
15.1.2.	Practical Completion of the Works and defects	178
15.1.3.	Substantial completion	179
15.2.	Taking over of sections or parts of the Works	179
15.3.	Interference with Tests on Practical Completion	180
15.4.	Prevention principle	180
16.	Defects liability	183
16.1.	Completion of outstanding work and remedying Defects	183
16.1.1.	Defects	183
16.1.2.	Defects liability period	184
16.1.3.	Maintenance and rectification of defects	185
16.1.4.	Good and perfect condition	185
16.2.	Cost of remedying Defects	186
16.3.	Extension of defects liability period	186
16.4.	Failure to remedy Defects	187
16.5.	Removal of defective work	189
16.6.	Further tests	189
16.7.	Right of access	190
16.8.	Contractor to search	190
16.9.	Final certificate	190
16.10.	Unfulfilled obligations	191
16.11.	Clearance of the Site	192
16.12.	Latent defects	192

17. Measurement and evaluation	195
17.1. Works to be measured	195
17.2. Method of measurement	196
17.3. Evaluation	198
17.3.1. Authority of Engineer to fix rates.....	198
18. Variations and adjustments	201
18.1. Right to vary	201
18.1.1. Variations	201
18.1.2. Authority to order Variations.....	202
18.1.3. Implied rights under Security of Payment legislation	203
18.1.4. Extensions of time and Variations.....	204
18.1.5. Form of the Variation Order.....	205
18.1.6. Exceptions to Variation Orders made in writing.....	205
18.1.7. Authorisation of Variations	206
18.1.8. Negative Variations – the omission of Works.....	207
18.1.9. Variations exceeding a certain percentage	208
18.1.10. Payment for Variations	208
18.1.11. Limit to power to avoid Variations	209
18.1.12. Work outside the Contract	211
18.1.13. Differences in quantities.....	212
18.2. Value engineering	213
18.3. Variation procedure	214
18.4. Provisional sums and PC items	215
18.4.1. Contractual provisions.....	216
18.5. Dayworks	217
18.6. Contract price adjustments.....	217
18.7. "Claimable Variations".....	217
19. Contract price and payment	219
19.1. The Contract price	219
19.1.1. Lump sum contracts.....	219
19.1.2. Measurement contracts.....	221
19.1.3. Mechanical and electrical plant.....	222
19.1.4. Cost	223
19.1.5. Contractor's overhead and profit.....	223
19.1.6. Terms of payment.....	223
19.1.7. Labour, materials, and transport	224
19.1.8. Payment where the Contract is indivisible	224
19.2. Advance payment	225
19.3. Application for interim payment certificate.....	225
19.4. Plant and materials intended for the Works	226
19.5. Issue of interim payment certificates	227
19.5.1. The power to withhold certification	227
19.5.2. Employer's defences for non-payment.....	229
19.5.3. Non-payment of progress payments	230
19.5.4. Is a payment certificate a condition precedent to payment?.....	230

19.6. Payment.....	232
19.7. Delayed payment.....	232
19.8. Payment of retention money.....	233
19.8.1. Time for payment of retention money.....	234
19.9. Statement at completion of the Contract	235
19.10. Application for final payment certificates	236
19.11. Discharge.....	236
19.12. Issue of final payment certificate	237
19.12.1. Effect of the final payment certificate	237
19.13. Currencies of payment.....	239
19.14. Place of payment	239
19.15. Security of Payments.....	239
19.16. Economic duress.....	242
20. Termination by the Employer	245
20.1. Default by the Contractor.....	245
20.2. Notice to correct.....	245
20.3. Termination by the Employer	246
20.3.1. Contractual and common law termination	246
20.3.2. Contractual preconditions for termination	247
20.3.3. The Employer cannot 'reprobate and approbate'	248
20.3.4. Termination may constitute a penalty.....	248
20.3.5. Subcontracts.....	249
20.3.6. Termination due to insolvency	250
20.3.7. Liquidated damages for delay	251
20.4. Valuation at date of termination	251
20.5. Payment after termination	251
20.6. Termination without cause	252
21. Suspension and termination by Contractor	253
21.1. Contractor's entitlement to suspend work.....	253
21.2. Termination by Contractor.....	254
21.2.1. Default of Employer.....	254
21.2.2. Repudiation by the Employer.....	254
21.3. Payment on termination	255
22. Risk and responsibility	257
22.1. Indemnities.....	257
22.2. Contractor's care of the Works	258
22.2.1. Accident or injury to workmen.....	258
22.2.2. Contractor's responsibility for the care of the Works.....	258
22.2.3. Incidence of risk for damage to the Works.....	259
22.2.4. Responsibility to rectify loss or damage	260
22.2.5. Passing of risk of loss or of damage to the Works.....	260
22.2.6. Third parties — damage to property and injury to persons	260
22.3. Employer's risks	261
22.4. Consequences of Employer's risks	262
22.5. Intellectual property rights	262

22.6.	Limitation of liability	262
22.7.	Mitigation of loss or damage	264
23.	Insurance	265
23.1.	General requirements for insurances	265
23.1.1.	Obligations of the Contractor	266
23.1.2.	Exclusions	268
23.1.3.	Responsibility to insure	268
23.1.4.	Insurance regime for the offshore oil and gas industry	269
23.2.	Insurance for Works and Contractor's equipment	270
23.2.1.	Contractor's equipment	270
23.2.2.	The Works	270
23.2.3.	Remedy on Contractor's failure to insure	272
23.3.	Insurance against injury to persons and damage to property	272
23.4.	Insurance for Contractor's personnel	273
23.5.	Employer's insurance	273
23.6.	The effect of insurance on liability	274
24.	Force majeure	275
24.1.	Definition of force majeure	275
24.2.	Consequences of force majeure	276
24.3.	Duty to minimise delay	276
24.4.	Release from performance under the law	277
25.	Claims and disputes	279
25.1.	Contractor's claims	279
25.1.1.	Claims	279
25.1.2.	Claim procedures	280
25.1.3.	Purpose and timing of notices	281
25.1.4.	Notice requirements	282
25.1.5.	Format of the claim	283
25.1.6.	Delay claims	284
25.1.7.	Supporting documentation for a claim	285
25.1.8.	Common law rights	286
25.2.	Dispute resolution	287
25.2.1.	Alternative dispute resolution	288
25.2.2.	Contractual dispute resolution	289
25.2.3.	Third-party neutral	290
25.2.4.	Procedures for contractual dispute resolution	292
25.2.5.	Alternative methods of contractual dispute resolution	292
25.3.	Negotiation	299
25.4.	Mediation/conciliation	300
25.5.	Early neutral evaluation	303
25.6.	Expert determination	304
25.7.	Mini trial	306
25.8.	Adjudication	307
25.8.1.	Statutory adjudication	307
25.8.2.	Statutory adjudication process	310
25.8.3.	Contractual adjudication	310

25.9.	Dispute Boards	312
25.10.	Arbitration	315
25.10.1.	Overview of arbitration	315
25.10.2.	International arbitration	316
25.10.3.	Legislation regulating arbitration in Australia	317
25.10.4.	Interface with the law	318
25.10.5.	Arbitration agreement and the Contract	320
25.10.6.	Applicable Law	321
25.10.7.	Procedural rules	322
25.10.8.	Appeals	323
25.10.9.	Advantages of arbitration	324
25.11.	Litigation	325
25.12.	Comparison of alternative dispute resolution methods	326
26.	Case studies	333
26.1.	"Successful" and "unsuccessful" projects	333
26.2.	"No Dispute"	333
26.3.	"Re-engineering the construction delivery process"	335
26.4.	Project case studies	336
26.5.	Summary of issues identified in case studies	337
26.6.	Unsuccessful projects	340
26.6.1.	West Gate Bridge (1970)	340
26.6.2.	Channel Tunnel (1994)	341
26.6.3.	Heathrow Express Tunnel (1994)	344
26.6.4.	Scottish Parliament House (2004)	346
26.6.5.	Boston Central Artery/Tunnel Project (2007)	347
26.7.	Successful projects	349
26.7.1.	Øresund Bridge (2000)	349
26.7.2.	National Museum of Australia (2001)	351
26.7.3.	Channel Tunnel HS Rail Link (2007)	353
26.7.4.	Heathrow Terminal 5 (2008)	354
26.8.	Conclusion	358
	APPENDIX A: Australian Contract Code	359
	Glossary of Terms	362
	References	378
	Standard Contracts Table	417
	Case Table	423
	Legislation Table	436
	Index	440