
Contents

<i>Preface</i>	xv
<i>Author's note</i>	xvii
1 Introduction	1
1.1 Overview	1
1.2 Background	1
1.3 Objectives	1
1.4 Impacts of change	2
1.5 The NEC4 suite of contracts	3
1.6 Characteristics of NEC contracts	3
1.7 Structure of the NEC4 Engineering and Construction Contract (ECC4)	4
1.8 Changes ECC3 to ECC4	6
1.9 Review of points of interest	7
1.10 Entire agreement	7
1.11 Exclusion of common law rights	8
1.12 Conditions precedent to compensation event claims	8
1.13 Role and powers of the Project Manager	8
1.14 Changes to Scope (previously Works Information)	9
1.15 Prevention	9
1.16 Quotations for compensation events	9
1.17 Assessments of compensation events	9
1.18 Dispute avoidance and dispute resolution	10
2 Changes from ECC3	11
2.1 Evolution	11
2.2 Features and enhancements	11
2.3 Terminological changes	12
2.4 Changes to core clauses	12
2.5 Changes to dispute resolution procedures	15
2.6 Changes to Secondary Option clauses	16
2.7 Data sheet changes	16
3 Main options	17
3.1 Introduction	17
3.2 Contract strategy	18
3.3 Responsibility for design	19
3.4 Certainty of price	20
3.5 Allocation of risk	21
3.6 The Client's requirements	22

3.7	Operating restrictions	23
3.8	Early start and/or rapid finish	23
3.9	Flexibility in contractual arrangements	23
3.10	Aversion to disputes	23
3.11	Single point responsibility	24
3.12	Option A – priced contract with Activity Schedule	24
3.13	Option B – priced contract with bill of quantities	25
3.14	Target contracts generally	27
3.15	Options C and D – target contracts	29
3.16	Option E – cost reimbursable contract	30
3.17	Option F – management contract	31
3.18	Options W1, W2, W3 – resolving and avoiding disputes	31
4	Secondary options	32
4.1	Introduction	32
4.2	Choice of Secondary Option clauses	33
4.3	Status of Secondary Option clauses	33
4.4	Option X1 – price adjustment for inflation	34
4.5	Option X2 – changes in the law	34
4.6	Option X3 – multiple currencies	35
4.7	Option X4 – ultimate holding company guarantee	36
4.8	Option X5 – sectional completion	36
4.9	Option X6 – bonus for early completion	37
4.10	Option X7 – delay damages	37
4.11	Option X8 – undertakings to the Client or Others	42
4.12	Option X9 – transfer of rights	42
4.13	Option X10 – information modelling	43
4.14	Option X11 – termination by the Client	43
4.15	Option X12 – MultiParty collaboration	44
4.16	Option X13 – performance bond	45
4.17	Option X14 – advanced payment to the Contractor	47
4.18	Option X15 – the Contractor’s design	48
4.19	Option X16 – retention	49
4.20	Option X17 – low performance damages	50
4.21	Option X18 – limitation of liability	51
4.22	Option X20 – key performance indicators	55
4.23	Option X21 – whole life cost	56
4.24	Option X22 – early Contractor involvement	56
4.25	Option Y(UK)1 – project bank account	57
4.26	Option Y(UK)2 – Housing Grants, Construction and Regeneration Act 1996	57
4.27	Option Y(UK)3 – Contracts (Rights of Third Parties) Act 1999	58
4.28	Option Z – additional conditions of contract	58
5	Contract documents	59
5.1	Introduction	59
5.2	Entire agreements	60

5.3	Clause 12.4 of ECC4	61
5.4	Construction of contracts generally	62
5.5	ECC4 documentation	63
5.6	Essential contract documents	64
5.7	Identified and defined terms	65
5.8	The Contract Date	66
5.9	Scope	67
5.10	Site Information	70
5.11	Contract Data	72
5.12	Schedules of cost components	72
5.13	Ambiguities and inconsistencies in the contract documents	74
5.14	Schedule of clauses referring to the Scope	74
6	Key players	79
6.1	Introduction	79
6.2	Others	81
6.3	Actions	82
6.4	Mutual trust and co-operation	83
6.5	The Client	84
6.6	Express obligations of the Client	85
6.7	The Project Manager	86
6.8	Express duties of the Project Manager	89
6.9	The Supervisor	97
6.10	Express duties of the Supervisor	97
6.11	Communications	98
6.12	The Project Manager and the Supervisor	102
7	General core clauses	104
7.1	Introduction	104
7.2	Mutual trust and co-operation	105
7.3	Actions	106
7.4	Identified and defined terms	107
7.5	Interpretation and the law	116
7.6	Communications	117
7.7	The Project Manager and the Supervisor	117
7.8	Instructions	118
7.9	Early warning	118
7.10	Contractor's proposals	121
7.11	Requirements for instructions	121
7.12	Illegal and impossible requirements	122
7.13	Corrupt Acts	123
7.14	Prevention	123
8	Obligations and responsibilities of the Contractor	128
8.1	Introduction	128
8.2	Design obligations, responsibilities and liabilities	131
8.3	Providing the works	133

8.4	The Contractor's design	134
8.5	Using the Contractor's design	137
8.6	Design of equipment	138
8.7	People	138
8.8	Working with the Client and Others	140
8.9	Subcontracting	142
8.10	Other responsibilities	145
8.11	Assignment	147
8.12	Disclosure	147
8.13	Express obligations of the Contractor	148
8.14	Express prohibitions on the Contractor	155
9	Time (and related matters)	157
9.1	Introduction	157
9.2	Starting and completion	159
9.3	Programmes	161
9.4	Revision of programmes	165
9.5	Shortened programmes	167
9.6	Access to and use of the site	168
9.7	Instructions to stop or not to start work	169
9.8	Take over	171
9.9	Acceleration	173
10	Quality management	175
10.1	Introduction on quality management	175
10.2	Contractual provisions of ECC4 on quality management	176
10.3	Understanding the contractual provisions on quality management	177
10.4	Introduction on testing and defects	177
10.5	Definitions and certificates	180
10.6	Tests and inspections	183
10.7	Testing and inspection before delivery	186
10.8	Searching for and notifying defects	186
10.9	Correcting defects	188
10.10	Accepting defects	190
10.11	Uncorrected defects	191
11	Payments	193
11.1	Introduction	193
11.2	Assessing the amount due	196
11.3	Payments	198
11.4	Defined cost	201
11.5	Payments – Main Option A	202
11.6	Payments – Main Option B	205
11.7	Payments – Main Option C	206
11.8	Payments – Main Option D	210
11.9	Payments – Main Option E	211

11.10	Payments – Main Option F	211
11.11	Final assessment	212
11.12	Status of and disputes on final assessments	213
12	ECC4 compensation event schemes	215
12.1	Introduction	215
12.2	Structure of ECC4 compensation events schemes	217
12.3	Amendments and additions	217
12.4	Outline of procedures	219
12.5	Defining a compensation event	220
12.6	Compensation events as exclusive remedies	220
12.7	Fairness of the compensation event procedures	222
12.8	Unusual features of the compensation event procedures	222
13	Listed compensation events	223
13.1	Introduction	223
13.2	Omissions from the listed events	224
13.3	Scope-related events	224
13.4	Client’s default events	226
13.5	Client’s liability events	229
13.6	Project Manager/Supervisor-related events	230
13.7	Physical conditions	233
13.8	Adverse weather	236
13.9	Prevention	237
13.10	Measurement-related events	238
13.11	Secondary Option clause events	240
14	Notifying compensation events	242
14.1	Introduction	242
14.2	Notifications by the Project Manager	242
14.3	Notifications by the Contractor	244
14.4	Project Manager’s response to notifications	248
14.5	Last date for notification of compensation events	250
15	Quotations for compensation events	252
15.1	Introduction	252
15.2	Instructions to submit quotations	253
15.3	Failure to give early warning	253
15.4	Assumptions for assessment of quotations	254
15.5	Primary clauses on quotations	255
15.6	Submissions of quotations	255
15.7	Revised quotations	256
15.8	Failure to reply to quotations	256
15.9	General comment on ECC4’s assessment and quotation systems	256

16 Assessment of compensation events	258
16.1 Introduction	258
16.2 Changes from ECC3	259
16.3 General assessment rules	260
16.4 Particular assessment rules	265
16.5 The Project Manager's assessments	268
16.6 Implementing compensation events	270
16.7 Other financial remedies	272
17 Title	273
17.1 Introduction	273
17.2 Client's title to equipment, plant and materials	274
17.3 Marking equipment, plant and materials	275
17.4 Removing equipment	276
17.5 Objects and materials within the site	276
18 Liabilities and insurance	279
18.1 Introduction	279
18.2 Liabilities and insurance under ECC4	283
18.3 Client's liabilities	284
18.4 Contractor's liabilities	287
18.5 Recovery of costs	288
18.6 Insurances	289
18.7 The Insurance Table	289
18.8 Insurance policies	289
18.9 Contractor's failure to insure	290
18.10 Insurance by the Client	291
19 Termination	292
19.1 Introduction	292
19.2 Termination under ECC4	294
19.3 Reasons for termination under ECC4	295
19.4 The Termination Table and the Termination Certificate	296
19.5 Comment on reasons	297
19.6 Procedures on termination	300
19.7 Amounts due on termination	301
20 Dispute avoidance and dispute resolution	303
20.1 Introduction	303
20.2 Overall structure of ECC4 dispute avoidance and dispute resolution provisions	304
20.3 Option W3 – the Dispute Avoidance Board	305
20.4 Choice of Options	305
20.5 Involvement of Senior Representatives	305
20.6 Meaning of dispute	306
20.7 Adjudication under Option W1	308
20.8 Adjudication under Option W2	316

20.9	Review by the tribunal	320
20.10	The Adjudicator's contract	323
21	NEC4 Engineering and Construction Subcontract	324
21.1	Introduction	324
21.2	Structure of the ECC4 subcontract	325
21.3	Common core clause grouping	326
21.4	Core clauses – general	327
21.5	Core clauses – the Subcontractor's main responsibilities	327
21.6	Core clauses – time	328
21.7	Core clauses – quality management	329
21.8	Core clauses – payment	329
21.9	Core clauses – compensation events	330
21.10	Core clauses – title	330
21.11	Core clauses – liabilities and insurances	331
21.12	Core clauses – termination	331
21.13	Resolving and avoiding disputes	331
22	Legal decisions on NEC-based contracts	333
22.1	Introduction	333
22.2	ABB Limited v. Bam Nuttall Ltd [2013] EWHC 1983 (TCC)	333
22.3	Amey LG Ltd v. Cumbria County Council [2016] EWHC 2856 (TCC)	333
22.4	Amey Wye Valley Ltd v. The County of Herefordshire District Council (Rev1) [2016] EWHC 2368 (TCC)	334
22.5	Anglian Water Services Ltd v. Laing O'Rourke Utilities Ltd [2010] EWHC 1529 (TCC)	334
22.6	Arbitration Application No 2 of 2016 & [2017] Scot CS CSOH 23 (P1039/16)	335
22.7	Arcadis UK Ltd v. May and Baker Ltd (t/a Sanofi) [2013] EWHC 87	335
22.8	AMEC Group Ltd v. Secretary of State for Defence [2013] EWHC 110 (TCC)	335
22.9	Aecom Design Build Ltd v. Staptina Engineering Services Ltd [2017] EWHC 723 (TCC)	336
22.10	Atkins Ltd v. Secretary of State for Transport [2013] EWHC 139 (TCC)	336
22.11	Balfour Beatty Ltd v. Gilcomston North Ltd and O Turner Insulation Ltd [2006] Scot CS CSOH 81	337
22.12	Cleveland Bridge UK Ltd v. Sarens (UK) Ltd [2018] EWHC 751 (TCC)	337
22.13	Beumer Group UK Ltd v. Vinci Construction UK Ltd [2016] EWHC 2283 (TCC)	338
22.14	Costain Ltd v. Tarmac Holdings Ltd [2017] EWHC 319 (TCC)	338
22.15	Dynniq UK Ltd v. Lancashire County Council [2017] EWHC 3173 (TCC)	339

22.16	Costain Ltd & O'Rourke Civil Engineering Ltd & Bachy Soletance Ltd & Emcor Drake and Scull Group PLC v. Bechtel Ltd & Mr Fady Bassily [2005] EWHC 1018 (TCC)	339
22.17	Ecovision Systems Ltd v. Vinci Construction UK Ltd (Rev1) [2015] EWHC 587 (TCC)	340
22.18	Farely (M&E) Building Services Limited v. Byrne Brothers (Formwork) Ltd [2013] EWHC 1186 (TCC)	340
22.19	Fermanagh District Council v. Gibson (Banbridge) Ltd [2014] NICA 46	341
22.20	Ground Developments Ltd v. FCC Construction SA & Ors [2016] EWHC 1946 (TCC)	341
22.21	Henry Brothers (Magherafelt) Ltd & Ors v. Department of Education for Northern Ireland [2007] NIQB 116, [2008] NIQB 105	341
22.22	Imtech Inviron Ltd v. Loppingdale Plant Ltd [2014] EWHC 4006 (TCC)	342
22.23	Imperial Chemical Industries Ltd v. Merit Merrell Technology Ltd [2018] EWHC 1577 (TCC)	342
22.24	Imperial Chemical Industries Ltd v. Merit Merrell Technology Ltd [2016] EWHC B30 (TCC) [2017] EWHC 1763 (TCC)	342
22.25	Imperial Chemical Industries Ltd v. Merit Merrell Technology Ltd [2015] EWHC 2915 (TCC)	343
22.26	Liberty Mercian Ltd v. Cuddy Civil Engineering Ltd & Anor [2013] EWHC 2688 (TCC), [2013] EWHC 4110 (TCC), [2014] EWHC 3584 (TCC)	343
22.27	McAlpine PPS Pipeline Systems Joint Venture v. Transco PLC [2004] EWHC 2030 (TCC)	344
22.28	FP McCann Ltd v. The Department for Regional Development [2016] NICH 12	344
22.29	McConnell Dowell Constructors (Aust) Pty Ltd v. National Grid Gas PLC [2006] EWHC 2551 (TCC)	344
22.30	Mears Ltd v. Shoreline Housing Partnership Ltd [2013] EWHC 27, [2015] EWHC 1396	345
22.31	Maersk Oil UK Ltd (formerly Kerr-McGee Oil (UK) PLC) v. Dresser-Rand (UK) Ltd [2007] EWHC 752 (TCC)	345
22.32	J Murphy & Sons Ltd v. W. Maher and Sons Ltd [2016] EWHC 1148 (TCC)	345
22.33	Northern Ireland Housing Executive v. Combined Facilities Management [2014] NIQB 75 [2015]	346
22.34	Northern Ireland Housing Executive v. Healthy Buildings Ltd [2013] NIQB 124/[2017] NIQB 43	346
22.35	ROK Building Limited v. Celtic Composting Systems Ltd [2009] EWHC 2664 (TCC), [2010] EWHC 66	347
22.36	RWE Npower Renewables Ltd v. JN Bentley Ltd [2013] EWHC 978 (TCC)	347

22.37 RWE Npower Renewables Ltd v. JN Bentley Ltd [2014] EWCA Civ 150	347
22.38 Secretary of State for Defence v. Turner Estate Solutions Limited [2015] EWHC 1150 (TCC)	348
22.39 SGL Carbon Fibres Ltd v. RBG Ltd [2012] Scot CS CSOH 19, [2010] CSOH 77	348
22.40 Stork Technical Services (RBG) Ltd v. Ros [2015] CSOH 10A	348
22.41 Shepherd Construction Ltd v. Pinsent Masons LLP [2012] EWHC 43 (TCC) BLR 213, 141 Con LR 232	348
22.42 Seele Austria GmbH & Co Kg v. Tokio Marine Europe Insurance Ltd [2009] EWHC 2066 (TCC)	349
22.43 SSE General Ltd v. Hochtief Solutions AG & Anor [2015] Scot CS CSOH 92	349
22.44 Vinci Construction UK Ltd v. Beumer Group UK Ltd [2017] EWHC 2196 (TCC)	350
22.45 Volker Stevin Limited v. Holystone Contracts Limited [2010] EWHC 2344 (TCC)	350
22.46 Wales and West Utilities Limited v. PPS Pipeline Systems GmbH [2014] EWHC 54 (TCC)	351
22.47 Walker Construction (UK) Ltd v. Quayside Homes Ltd and Peter Brett Associates LLP [2014] EWCA Civ 93	351
22.48 (1) Walter Llewellyn & Sons Limited (2) ROK Building Limited v. Excel Brickwork Limited [2010] EWHC 3415 (TCC)	352
22.49 AE Yates Trenchless Solutions Ltd v. Black & Veatch Ltd [2008] EWHC 3183 (TCC)	352
22.50 Weatherford Global Products Ltd v. Hydropath Holdings Ltd & Ors [2014] EWHC 2725 (TCC)	352
22.51 WSP Cel Ltd v. Dalkia Utilities Services PLC [2012] EWHC 2428 (TCC)	353
<i>Table of cases</i>	355
<i>Table of clause references</i>	359

