

Index

• Numerics •

12 Agile Principles, The
collaboration, 28
communication, 28, 243
conversation, 28
conveying information, 28
cost management, 220
customer satisfaction, 27–30
delivering working software, 28
focus, 21
four groups, 28
list of, 27–28
measuring progress, 28
motivation, 28
origin, 20
project management, 28
quality, 28
quality management, 251–252
risk management, 264
scope management, 188
securing goods and services, 195–196
self-organizing teams, 28
simplicity, 28, 59
sustainable development, 28, 33
team dynamics, 227–228
teamwork, 28
time management, 207

• A •

adaptation. *See* inspection and adaptation
affinity estimating, 137–138. *See also* estimates
agile
cargo cult, 300
double work, 249, 300
faux, 300
teams in, 112
The Agile Alliance, 20, 328
agile appeal
to customers, 57–58
to development teams, 59

efficiency, 57
emphasis on value, 59
to executives, 56–57
improving value, 58
increasing ROI opportunity, 57
to management, 58–59
product development, 57–58
agile artifacts
for cost management, 226
scope management roles, 195–197
for time management, 219
agile benefits
collaboration and ownership, 311–312
customer satisfaction, 310
performance visibility, 314
product quality, 309–310
project control, 314–315
project predictability, 315
reducing risk, 315–316
relevance of metrics, 313
team morale, 310–311
agile certifications
CSD (Certified Scrum Developer), 75
CSM (Certified Scrum Master), 75
CSPO (Certified Scrum Project Owner), 75
obtaining, 287–288
PMI-ACP (Agile Certified Practitioner), 75
Agile Certified Practitioner (PMI-ACP), 75
agile champion, choosing, 284
agile communication. *See also*
conversations; questions
The Agile Manifesto, 244
Agile Principles, 243
channels, 246–248
face-to-face, 259–260
fidelity, 78
high-tech, 84–85
historical versus agile, 244
importance of, 22, 24, 28, 102, 242–243
low-tech, 82–84
methods, 245–248
in self-management, 232
showing versus telling, 248
status and progress reporting, 248–250

- agile communication (*continued*)
 - task boards, 249
 - types of, 245
- agile environment, establishing, 238–240, 287–288
- agile frameworks
 - adaptation, 64
 - basis, 64
 - described, 63
 - empirical approach, 64
 - flexibility and stability, 48–50
 - inspection, 64
 - iterations, 66
 - lean approach, 67–69
 - reducing nonproductive tasks, 51–52
 - scrum, 70–74
 - transparency, 64
 - XP (extreme programming), 69–70
- Agile Leadership Network, 329
- agile litmus test, 41–42
- The Agile Manifesto, 13
 - collaboration, 195
 - communication, 244
 - contract negotiation, 25–26, 195
 - customer collaboration, 25–26
 - focus, 21
 - following plans, 26–27
 - importance of conversation, 22
 - individuals and interactions, 21–23, 47
 - inspection and adaptation, 73, 104
 - origin, 20
 - processes and tools, 21–23, 47
 - responding to change, 26–27
 - software versus documentation, 23–25
 - text of, 20
 - Value 1, 21–23
 - Value 2, 23–25
 - Value 3, 25–26
 - Value 4, 26–27
- agile mentor
 - choosing, 284–285
 - role of, 95
- agile movement impact
 - on attitude toward change, 39
 - on business and IT groups, 39
 - on knowledge workers, 39
 - on processes, 39
- The Agile Principles
 - collaboration, 28
 - communication, 28, 243
 - conversation, 28
 - conveying information, 28
 - cost management, 220
 - customer satisfaction, 27–30
 - delivering working software, 28
 - focus, 21
 - four groups, 28
 - list of, 27–28
 - measuring progress, 28
 - motivation, 28
 - origin, 20
 - project management, 28
 - quality, 28
 - quality management, 251–252
 - risk management, 264
 - scope management, 188
 - securing goods and services, 195–196
 - self-organizing teams, 28
 - simplicity, 28, 59
 - sustainable development, 28, 33
 - team dynamics, 227–228
 - teamwork, 28
 - time management, 207
- agile processes, training in, 287–288
- agile project management
 - avoiding pitfalls, 299–303
 - awareness, 290–291
 - barely specific, 25
 - benefits, 43–46, 292
 - changes to come, 41
 - dealing with deadlines, 44
 - defined, 2, 9
 - estimates, 295
 - excitement, 290–291
 - gathering feedback, 297
 - gold-plating, 25
 - history, 13–14
 - implementation strategy, 289–290
 - improving, 297
 - inspection and adaptation, 297
 - iterative cycle, 45–46
 - making mistakes, 297
 - maturing, 297–298
 - moving to, 281–282
 - pilot project, 291–293
 - product backlog, 295
 - product roadmap, 295
 - product strategy, 295
 - running sprints, 295–296
 - Satir’s Curve, 293

- scaling virally, 299
 - success metrics, 293–294
 - training, 294
 - transformation team, 290
 - agile projects. *See also* pilot project; projects
 - accountability, 230
 - adaptation, 15, 17, 73, 177–178
 - assigned deadlines, 210
 - benefits, 17
 - budget considerations, 210
 - cost of failure, 270
 - declining risk model, 266
 - determining lengths of, 210
 - empirical control method, 15
 - functionality completed, 210
 - inspection, 15, 17, 73, 177–178
 - iterations, 15
 - minimizing scope creep, 17
 - self-funding, 223–224
 - starting, 49
 - success rates, 17, 264
 - transparency, 15
 - versus waterfalls, 15–16
 - agile resources. *See also* websites
 - The Agile Alliance, 328
 - Agile Leadership Network, 329
 - InfoQ online community, 329
 - Lean Essays, 330
 - online cheat sheet, 327
 - Platinum Edge, 330
 - PMI community, 328
 - The Scrum Alliance, 328
 - Scrum Development Yahoo! Group, 329
 - What Is Extreme Programming?, 330
 - agile roles
 - agile mentor, 95
 - development team, 89–90
 - establishing, 87–88
 - product owner, 90–92
 - scrum master, 92–93
 - in sprints, 159–161
 - stakeholders, 94–95
 - agile transition, supporting, 288
 - application development, money
 - spent on, 11
 - artifacts
 - for cost management, 226
 - scope management roles, 195–197
 - for time management, 219
 - automated testing. *See also* testing
 - functional, 263
 - integration, 263
 - lack of, 301
 - performance, 264
 - performing, 163
 - regression, 263
 - role in quality management, 262–264
 - smoke, 264
 - static testing, 163, 264
 - system testing, 163
 - unit testing, 163, 263
 - user acceptance, 263
- **B** •
- Beck, Kent, 69
 - behavior, increasing maturity level, 105
 - benefits of agile. *See* agile benefits
 - Bid it low and watch it grow*, 201
 - Boehm, Grady, 14
 - budget, creating, 222. *See also*
 - cost management
 - bugs, origin of terminology, 253
 - burndown charts. *See also* progress
 - in development sprint, 181
 - downloading, 156
 - examples, 156–157
 - Expected, 156–157, 250
 - Failing Fast, 157, 250
 - Less Complicated, 157, 250
 - Lying, 157, 250
 - More Complicated, 250
 - More complicated item, 156–157
 - Not Participating, 157, 250
 - profiles, 250
 - using, 83, 154–156, 249
- **C** •
- certifications, 75
 - Certified Scrum Developer (CSD), 75
 - Certified Scrum Master (CSM), 75
 - Certified Scrum Project Owner (CSPO), 75
 - changes. *See also* scope changes
 - accommodating, 50
 - improving adaptation to, 57–58
 - managing, 49
 - responding to, 26–27

- client feedback, collecting, 49
- Cockburn, Alistair, 78, 245
- collaboration
 - importance of, 102
 - websites, 85
- collaboration and ownership, increasing, 311–312
- collocation, impact on communication, 78–79
- commitment
 - challenges, 280–281
 - concerns, 281
 - establishing, 96–97
 - getting, 279–280
 - individual, 279
 - making transition, 280–281
 - organizational, 278
 - roadblocks, 280
 - significance, 277
- communication. *See also*
 - conversations; questions
 - The Agile Manifesto, 244
 - Agile Principles, 243
 - channels, 246–248
 - face-to-face, 259–260
 - fidelity, 78
 - high-tech, 84–85
 - historical versus agile, 244
 - importance of, 22, 24, 28, 102, 242–243
 - low-tech, 82–84
 - methods, 245–248
 - in self-management, 232
 - showing versus telling, 248
 - status and progress reporting, 248–250
 - task boards, 249
 - types of, 245
- consensus
 - deciding with, 103
 - gaining, 94
- contract negotiation, 25–26
- contracts for services
 - agile approaches, 201–202
 - closing, 205
 - creating, 200–202
 - description of work, 201–202
 - reviewing, 202
 - revising, 202
 - signing, 204
- conversations. *See also*
 - communication; questions
 - versus e-mail, 239
 - face-to-face, 59, 245
 - having, 82
 - importance of, 22, 28
- cost management
 - agile artifacts for, 226
 - creating budget, 222
 - as expression of project time, 221
 - historical versus agile, 220–221
 - increases, 221
 - self-funding projects, 223–224
 - velocity for long-range costs, 224–226
- cost structures for services
 - fixed-price projects, 199–200
 - fixed-time projects, 200
 - not-to-exceed projects, 200
 - time-and-materials projects, 200
- costs. *See also* project costs
 - Agile Principles, 220
 - defined, 220
 - determining, 226
 - lowering, 224–226
 - in self-management, 232
- courage, establishing, 99–100
- cross-functional teams, working with, 237–238
- cross-functionality, benefits, 100–101
- CSD (Certified Scrum Developer), 75
- CSM (Certified Scrum Master), 75
- CSPO (Certified Scrum Project Owner), 75
- Cunningham, Ward, 69
- customer collaboration, 25–26
 - valuing, 195
- customer representative. *See*
 - product owner
- customer satisfaction, 27–30, 310
 - enacting principles, 29
 - strategies, 30
- customers
 - appeal of agile to, 57–58
 - defining, 29
 - dissatisfaction of, 30
 - identifying in user stories, 130–131
 - participation, 58
 - preparing for product release, 184

• D •

daily scrum. *See also* scrum
 in development sprint, 181
 duration, 152–153
 effectiveness, 153
 enabling team coordination, 152
 guidelines, 152–153
 holding, 111
 planning, 151–154
 purpose, 153–154
 risk management, 273
 in Roadmap to Value, 192
 scheduling, 153

deadlines
 assigning, 210
 dealing with, 44
 determining high-level, 126

decomposition, 127, 133–134

dedicated teams, working with, 235–237.
See also scrum teams; team dynamics

definitions of done, 267

delivery, speeding up, 53

deployment, defined, 2. *See also*
 product deployment

Derby, Esther, 176

design, defined, 2

desktop sharing, 85

development
 defined, 2
 sustainability of, 28, 33, 162–163

development sprint. *See also* sprints
 burndown chart, 181
 daily activities, 181
 daily scrum, 181
 end-of-day reporting, 182
 product backlog, 181
 versus release sprint, 180–182
 sprint backlog, 181
 sprint planning, 181
 sprint retrospective, 182
 sprint review, 182

development teams. *See also* teamwork
 appeal of agile to, 59
 choosing, 282–283
 focus of, 54

focusing in daily scrum, 153
 ideal size of, 216
 limiting size of, 240
 members of, 89–90
 nurturing, 47
 role in quality management, 259
 role in scrum framework, 73
 tasks during sprints, 159–161
 working with product owner, 49

distractions. *See also* focus
 management, 81
 multiple projects, 80
 multitasking, 80
 outside influences, 81
 over-supervising, 81
 removing, 80–81, 214

documentation
 evaluating, 24–25
 five whys, 25
 minimizing, 52
 technical versus user, 180

done, definitions of, 267

double work agile, 249, 300

• E •

efficiency, realizing, 57

elaboration, process of, 162

e-mail, nonproductivity of, 52

empirical control method, 15

environment. *See* physical environment

estimates
 defined, 2
 developing, 295
 refining, 134–136

estimating by affinity, 137–138

estimation poker, playing, 134–136

EVM (Earned Value Management), 249

executives, appeal of agile to, 56–57

extreme programming (XP)
 focus of, 69
 versus lean approach, 75
 practices, 70–71
 principles, 70
 roles, 69
 versus scrum, 75

• F •

- failing fast, concept of, 271
- failure of projects
 - costs of, 269–270
 - detecting faster, 55–56, 270–271
- features
 - arranging, 121–122
 - estimating, 123–125
 - grouping by themes, 122
 - ordering, 123–125
 - in product roadmap, 120
 - providing information about, 134
 - usage statistic, 112
- feedback
 - cycle of, 171–172
 - gathering, 297
- Fibonacci sizing sequence
 - in affinity estimating, 137–138
 - using, 124, 133
- the fist of five, 94
- focus, establishing, 97–98. *See also* distractions
- functional testing, 263
- funding and spending cycles, 41

• G–H •

- gold-plating, 25, 173
- goods and services. *See* procurement management

• I •

- index cards, writing user stories on, 128, 132
- individuals and interactions, 21–23
- InfoQ online community, 329
- information, conveying, 28
- information radiator, using, 83
- innovation, impact of stability on, 50
- inspection and adaptation, 15, 17
 - benefits, 297
 - planning, 113
- in quality management, 261–262
- in self-management, 104
- in sprint retrospective, 177–178
- using daily, 73

- instant messaging, 85
- integration, defined, 2
- integration testing, 263
- INVEST approach
 - Estimable, 135
 - Independent, 135
 - Negotiable, 135
 - Small, 135
 - Testable, 135
 - Valuable, 135
- iterations. *See also* development sprint; release sprint
 - agile roles in, 159–161
 - components, 142–143
 - concentrating on, 49
 - cyclical nature, 72
 - defined, 142
 - determining status of, 156
 - diagram, 72
 - duration, 142, 148–149
 - inspection and adaptation, 73
 - length, 142
 - planning, 49, 111
 - priorities in, 49
 - in projects, 50
 - as recurring processes, 72
 - running, 295–296
 - starting, 50
 - tasks of product owner, 160
 - testing within, 254–256
 - tracking progress, 248
 - in waterfalls, 66
 - working in, 15, 45

• J •

- Jeffries, Ron, 69, 330
- JIT (just-in-time) planning, 58, 109
 - benefits, 68
 - inspect and adapt, 113
 - kanban boards, 67–68
- Jones, Daniel T., 68

• K •

- kanban board
 - role in controlling production, 67–68
 - versus task board, 159
 - using, 83–84

• L •

Larsen, Diana, 176
lean approach
 coining terminology, 68
 versus extreme programming, 75
 origins in manufacturing, 67
 principles, 68–69
 versus scrum, 75
 simplicity, 1, 67

• M •

management
 appeal of agile to, 58–59
 as distraction, 81
marketplace, preparing for product
 deployment, 183–184
marshmallow challenge, 44
maturing
 process of, 298
 Shu Ha Ri technique, 298
maturity level, increasing, 105
meetings, nonproductivity of, 51
Mehrabian, Albert, 78
metrics for agile project management
 capital redeployment, 324–325
 defects, 318–319
 improving relevance of, 313
 project cost, 320
 project duration, 319
 requests in ROI budgets, 324
 ROI (return on investment), defined,
 320–323
 satisfaction surveys, 325
 sprint goal success, 317–318
 team member turnover, 325
 time to market, 319–320
mistakes, making, 297
Moore, Geoffrey, 115–116
multiple scrum teams. *See also*
 scrum teams
 breaking up work with, 217
 diagram, 218
 structure, 217
 using, 216–218
multitasking, distraction of, 80, 235–236

• N •

Nonaka, Ikujiro, 13

• O •

online collaboration tools, using, 242
openness, establishing, 98
organization clout, importance of, 165
organizational commitment, 278

• P •

pair programming, role in quality
 management, 258
participation, importance of, 103–104
PDSA (Plan-Do-Study-Act) approach, 13–14
peer review
 conducting, 163–164
 role in quality management, 258
performance testing, 264
performance visibility, improving, 314
personas, including in user stories, 131
philosophy. *See* team philosophy
physical environment
 burndown charts, 83
 choosing tools, 85–86
 collaboration websites, 85
 collocating teams, 78–79
 conversations, 82
 desktop sharing, 85
 inappropriateness, 302
 information radiator, 83
 instant messaging, 85
 kanban board, 83–84
 movability in, 81–82
 project room, 79–80
 removing distractions, 80–81
 representing units of work, 83
 scrum room, 79–80
 setting up dedicated area, 79–80
 sticky notes, 83
 video conferencing, 85
 webcams, 85
 white board, 83–84
pilot project, identifying, 291–293. *See also*
 agile projects; projects

- pitfalls. *See also* roadblocks
 - avoiding, 299–303
 - cargo cult agile, 300
 - diluting until dead, 303
 - discipline slips, 302
 - double work agile, 300
 - faux agile, 300
 - lack of automated testing, 301
 - lack of support for learning, 303
 - lack of training, 300
 - lack of transition support, 301
 - physical environment, 302
 - poor team selection, 302
 - product owner, 301
- Plan-Do-Study-Act (PDSA) approach, 13–14
- planning. *See also* release plan; Roadmap to Value; sprint planning
 - in agile, 110
 - iterations, 111
 - just-in-time, 109
 - necessity of, 112
 - Roadmap to Value, 110
 - sprints, 111
- Platinum Edge websites, 330
- Platinum Principles
 - resisting formality, 37–38
 - teamwork, 38
 - visualizing versus writing, 38–39
- PMI (Project Management Institute), 75, 328
- PMI community website, 328
- PMI-ACP (Agile Certified Practitioner), 75
- poker cards, estimation, 135
- Poppendieck, Mary and Tom, 68, 330
- presentations, preparing for, 52
- priority, calculating relative, 124–125
- problems, preventing via questions, 303–305
- process documentation.
See documentation
- process waste, minimizing, 58–59
- processes and tools, 21–23
- procurement
 - defined, 195
 - in self-management, 231
- procurement management, 197. *See also* scope management
 - companies, 203
 - contracts for services, 200–202
 - costs of services, 199–202
 - determining needs, 198–199
 - expressing benefits, 203
 - goods and services, 199
 - organizational considerations, 202–204
 - organizations, 203
 - selecting vendors, 198–199
- product backlog
 - adding requirements to, 194
 - completing, 139–141
 - considering for scope changes, 194
 - defined, 140
 - developing, 295
 - in development sprint, 181
 - estimate, 140
 - example, 140
 - keeping up to date, 141, 194
 - making up, 121
 - reviewing, 249
 - risk management, 272
 - story points, 140
 - for time management, 219
- product deployment. *See also* deployment
 - customer testing, 184
 - legal considerations, 183
 - manufacturing, 183
 - marketing campaigns, 182
 - marketing support, 184
 - preparing marketplace for, 183–184
 - preparing organization for, 182–183
 - sales, 182
 - support, 183
 - support channels, 184
- product development, appeal of agile in, 57–58
- product features
 - arranging, 121–122
 - estimating, 123–125
 - grouping by themes, 122
 - ordering, 123–125
 - in product roadmap, 120
 - providing information about, 134
 - usage statistic, 112
- product objective, developing, 114–115
- product owner
 - characteristics, 91
 - ineffectiveness, 301
 - management of user stories, 129
 - responsibilities, 91, 114

- role in quality management, 259
- role in scrum framework, 73
- role in sprint review meetings, 174
- role of, 29, 47, 49, 90–92
- tasks during sprints, 160
- working with development team, 49
- product owner review, conducting, 164
- product quality, improving, 309–310. *See also* quality management
- product requirements. *See also* user stories
 - breaking down, 133–134
 - decomposing, 133–134
 - defined, 2
 - determining, 131–132
 - estimating, 123–124
 - prioritizing, 125
 - refining, 133–134
 - scoring, 123–124
- product roadmap. *See also* Roadmap to Value
 - arranging product features, 121–122
 - backlog, 121
 - calculating relative priority, 124–125
 - categories on white board, 122
 - creating, 111, 118–119, 295
 - decomposing requirements, 120
 - epic user stories, 120
 - features, 120
 - Fibonacci sizing sequence, 124
 - high-level time frames, 126
 - identifying requirements, 119–121
 - prioritizing requirements, 125
 - requirement value and effort, 123–124
 - requirements on white board, 122
 - risk management, 272
 - in Roadmap to Value, 190
 - saving, 126
 - versus task boards, 158
 - tasks, 120
 - themes, 120
 - for time management, 219
 - user stories, 120
- product schedule document, evaluating, 24
- product scope, defined, 187
- product strategy, developing, 295
- product technical specifications, evaluating, 24
- product vision. *See also* vision statement
 - defining, 113–114
 - drafting statement, 115–117
 - identifying, 111
 - risk management, 272
 - statement, 113–114
- product waste, minimizing, 58–59
- productive work, maximizing, 51–52
- productivity, increasing, 97
- products
 - evaluating, 23
 - focusing on, 23
- progress. *See also* burndown charts; sprint
 - backlog; task progress
 - measuring, 28
 - reporting on, 248–250
 - tracking, 154–159
- project communication plan, evaluating, 24
- project control
 - improving, 55
 - increasing, 314–315
- project costs, relationship to duration, 320. *See also* costs
- project facilitator. *See* scrum master
- project failure, detecting faster, 55–56
- project management, 28
 - advantages, 34–35
 - defined, 1
 - facilitating, 36–37
 - historical versus agile, 44–45
 - origins, 10–11
 - principles of, 34–37
 - role of, 34
 - wasteful practices, 12–13
- Project Management Institute (PMI), 75, 328
- project owner, considering, 283–284
- project predictability, improving, 315
- project scope, defined, 187
- project stakeholders
 - choosing, 285
 - identifying, 130
 - participation, 58
 - role in writing user stories, 132
 - role of, 94–95

project status, reporting, 39–40, 248–250
 project teams. *See also* scrum
 teams; teamwork
 improving, 54–55
 members of, 88, 93
 product owner, 29, 47
 scrum master, 47
 supporting, 54
 project timelines, estimating, 211–213
 projects. *See also* agile projects;
 pilot project
 defined, 9
 failure rate, 11
 finishing, 51
 managing with dislocated teams, 241–243
 statistics, 11
 success rate, 11
 tracking progress of, 248

• Q •

QA (quality assurance), 254
 quality
 raising, 53
 in self-management, 233
 quality management, 28. *See also*
 product quality
 acceptance criteria, 259–260
 Agile Principles, 251–252
 automated testing, 262–264
 collective code ownership, 258
 continuous integration, 258
 development team, 259
 development techniques, 257–259
 face-to-face communication, 259–260
 feedback, 253
 good design, 256–257
 historical versus agile, 252–253
 inspection and adaptation, 261–262
 pair programming, 258
 peer reviews, 258
 principles of, 31–32
 proactive, 256–261
 product owner, 259
 QA (quality assurance), 254
 sprint retrospective, 262
 sprint reviews, 261–262
 strategies, 32
 sustainable development, 260–261

TDD (test-driven development), 258
 technical excellence, 256–257
 testing within sprints, 254–256
 user stories, 259–260
 questions, asking to prevent
 problems, 303–305. *See also*
 communication; conversations

• R •

regression testing, 263
 relative priority, calculating, 124–125
 release, defined, 138
 release date, determining, 141
 release goal, establishing, 141
 release plan. *See also* planning
 creating, 111, 141–142
 example, 142
 product backlog, 139–141
 risk management, 272
 in Roadmap to Value, 139, 190
 for time management, 219
 release sprint. *See also* sprints
 backlog, 182–183
 contents, 180
 versus development sprint, 180–182
 requirement levels
 Epic User Stories, 134
 Features, 133
 Theme, 133
 User Stories, 134
 requirements. *See also* user stories
 breaking down, 133–134
 decomposing, 133–134
 determining, 131–132
 defined, 2
 estimating, 123–124
 prioritizing, 125
 refining, 133–134
 scoring, 123–124
 requirements document, evaluating, 24
 resources. *See also* websites
 The Agile Alliance, 328
 Agile Leadership Network, 329
 InfoQ online community, 329
 Lean Essays, 330
 online cheat sheet, 327
 Platinum Edge, 330
 PMI community, 328

- The Scrum Alliance, 328
 - Scrum Development Yahoo! Group, 329
 - What Is Extreme Programming?, 330
 - respect, establishing, 98–99
 - retrospectives. *See* sprint retrospective
 - return on investment (ROI), defined, 115
 - risk management
 - Agile Principles, 264
 - daily scrum, 273
 - definition of done, 267
 - failing fast projects, 269–271
 - historical versus agile, 265
 - product backlog, 272
 - product roadmap, 272
 - product vision, 272
 - release plan, 272
 - ROI models, 268
 - self-funding projects, 268–269
 - sprint backlog, 272
 - sprint planning, 272
 - sprint retrospective, 273
 - sprint review, 273
 - task board, 273
 - risks
 - defined, 264
 - identifying, 271–273
 - prioritizing, 271–273
 - reducing, 315–316
 - responding to, 271–273
 - in self-management, 233
 - roadblocks. *See also* pitfalls
 - avoiding, 213
 - examples, 165
 - identifying, 164–166
 - organizational impediments, 165
 - preventing, 215
 - tactical issues, 165
 - taking actions, 166
 - Roadmap to Value, 286. *See also* planning;
 - product roadmap; values
 - daily scrum, 111, 151, 192
 - diagram, 110, 191
 - planning iterations, 111
 - planning sprints, 111
 - product roadmap, 111, 190
 - product vision, 111, 113–114
 - release plan, 111, 139
 - release planning, 190
 - seven stages, 111, 190–192
 - sprint planning, 192
 - sprint retrospective, 111, 192
 - sprint review, 111, 169–170, 192
 - vision, 190
 - ROI (return on investment)
 - agile project, 322–323
 - defined, 115
 - models, 268
 - traditional project, 321–322
 - ROI opportunity, increasing, 57
 - roles
 - agile mentor, 95
 - development team, 89–90
 - establishing, 87–88
 - product owner, 90–92
 - scrum master, 92–93
 - in sprints, 159–161
 - stakeholders, 94–95
 - Roos, Daniel, 68
 - Royce, Winston, 10, 14, 64, 66
- S ●
- Satir's Curve, 293
 - Schwaber, Ken, 14, 217
 - scope
 - defined, 2
 - in self-management, 231
 - scope bloat, explained, 12
 - scope changes. *See also* changes
 - assessing requirements, 193
 - estimating effort, 193
 - introducing, 192–193
 - managing, 193–195
 - managing from time perspective, 215–216
 - prioritizing requirements, 194
 - product backlog, 194
 - scope creep, minimizing, 17, 188
 - scope management. *See also*
 - procurement management
 - agile artifacts for, 195
 - The Agile Principles related to, 188
 - development teams, 190
 - historical versus agile, 189
 - product backlog, 196
 - product owners, 190
 - product roadmap, 196
 - release plan, 196
 - sprint backlog, 196

- scope management (*continued*)
 - stages of Roadmap to Value, 190–192
 - vision statement, 196
- scrum, defined, 88. *See also* daily scrum
- Scrum Alliance, 14
- The Scrum Alliance, 328
- Scrum Development Yahoo! Group, 329
- scrum framework, 46
 - artifacts, 73–74
 - development team, 73
 - diagram, 72
 - events, 74
 - versus extreme programming, 75
 - versus lean approach, 75
 - meetings, 74
 - product backlog, 74
 - product increment, 74
 - product owner, 73
 - roles, 73
 - scrum master, 73
 - sprint backlog, 74
 - sprints, 70, 72–73
 - working with agile mentors, 73
 - working with stakeholders, 73
- scrum master
 - characteristics, 93
 - choosing, 283
 - communication skills, 93
 - negotiation skills, 93
 - organization clout, 165
 - role in estimation, 134
 - role of, 47, 92–93
 - role scrum framework, 73
 - as servant-leader, 234–236
 - tasks during sprints, 160–161
- scrum teams. *See also* dedicated
 - teams; multiple scrum teams;
 - project teams; teams
 - collocated versus dislocated, 241–242
 - collocating, 78–79
 - communication, 242–243
 - defined, 88
 - developing focus, 97
 - distributing, 241
 - members of, 88, 90
 - tasks during sprints, 159–161
- self-funding projects, risk management, 268–269
- self-management
 - benefits, 103–104
 - communication, 232
 - cost, 232
 - procurement, 231
 - quality, 233
 - result of, 312
 - risk, 233
 - scope, 231
 - team dynamics, 232
 - time, 231
- self-organization, benefits, 102–103
- servant-leader
 - characteristics, 234–235
 - scrum master as, 234–236
- Sherwart, Walter, 13–14
- shippable functionality
 - activities, 161
 - creating, 161–166
 - defined, 161
 - developing, 162–163
 - elaboration, 162
 - relating to user stories, 161
 - verifying, 163–164
- Shu Ha Ri technique, 298
- size-limited teams, benefits, 104–105
- smoke testing, 264
- software features, use of, 12
- software projects. *See also*
 - working software
 - definition of done, 23
 - failure, 11
 - success, 11
- software versus documentation, 23–25
- Spears, Larry, 234
- Spira, Jonathan, 97
- “spiral development method,” 14
- sprint backlog. *See also* progress
 - burndown chart, 154–156
 - contents, 249
 - creating, 143–144
 - creating tasks for, 147–149
 - creating with spreadsheet, 156
 - in development sprint, 181
 - evaluating, 148
 - example, 145
 - items in release sprint, 180

- preparing for product deployment, 182–183
- risk management, 272
- for time management, 219
- tracking progress, 154–156
- updating, 167, 249
- sprint goals, committing to, 102
- sprint planning. *See also* planning
 - risk management, 272
 - in Roadmap to Value, 192
- sprint planning meeting, 146–149
 - choosing user stories, 146–147
 - duration, 144, 146
 - enabling swarming, 147
 - listing sprints, 148
 - setting goals, 146–147
 - timeboxing, 144
- sprint retrospective
 - agenda, 176–177
 - in development sprint, 182
 - discussion items, 176
 - duration of meeting, 175–176
 - goal, 174
 - holding, 111, 174–175
 - inspection and adaptation, 177–178
 - meeting, 175–177
 - planning for, 175
 - purpose, 262
 - questions covered, 176
 - results, 174
 - risk management, 273
 - in Roadmap to Value, 192
- sprint review meeting
 - collecting feedback, 173–174
 - cycle of feedback, 171–172
 - gold-plating, 173
 - guidelines, 172
 - importance of, 173
 - role of product owner, 174
 - to sprint length ratio, 172
 - user stories, 174
- sprint reviews
 - defined, 169, 248
 - in development sprint, 182
 - holding, 111, 169–174
 - indicating status of done, 170–171
 - inviting others to, 249
 - preparing to demonstrate, 170–171
 - purpose, 261–262
 - risk management, 273
 - in Roadmap to Value, 192
- sprints. *See also* development sprint;
release sprint
 - agile roles in, 159–161
 - components, 142–143
 - concentrating on, 49
 - cyclical nature, 72
 - defined, 142
 - determining status of, 156
 - diagram, 72
 - duration, 142, 148–149
 - inspection and adaptation, 73
 - length, 142
 - planning, 49, 111
 - priorities in, 49
 - in projects, 50
 - as recurring processes, 72
 - running, 295–296
 - starting, 50
 - tasks of product owner, 160
 - testing within, 254–256
 - tracking progress, 248
 - in waterfalls, 66
 - working in, 15, 45
- stakeholders
 - choosing, 285
 - identifying, 130
 - participation, 58
 - role in writing user stories, 132
 - role of, 94–95
- Standish Group study, 11
- static testing, performing, 163, 264
- status, reporting on, 248–250
- status quo, problem with, 11–13
- status report, evaluating, 24
- sticky notes, using, 83
- story point, defined, 133. *See also*
user stories
- strategy, developing, 295
- success metrics, identifying, 293–294
- sustainable development, role in quality
management, 260–261
- Sutherland, Jeff, 14, 241
- swarming, enabling, 147
- system testing, performing, 163

• T •

Takeuchi, Hirotaka, 13

task boards

Accept column, 158

To Do column, 158

Done column, 158

example, 158–159

versus kanban board, 159

versus product roadmap, 158

In Progress column, 158

risk management, 273

using, 158–159, 249

task progress, reporting on, 167. *See also* progress

tasks

creating for sprint backlog, 147–149

duration, 144

identifying, 102

in product roadmap, 120

task-switching, result of, 235–236

TDD (test-driven development), 258

team agreement, creating, 104

team coordination, enabling, 152

team dynamics, 235–236. *See also* dedicated teams

Agile Principles, 227–228

cross-functional teams, 237–238

historical versus agile, 229

in self-management, 232

self-managing, 229–233

self-organizing, 229–233

team members

agile champion, 284

agile mentor, 284–285

characteristics, 89

choosing, 282–285

development team, 282–283

project owner, 283–284

project stakeholders, 285

Roadmap to Value, 286

scrum master, 283

turnover, 326

team morale, raising, 310–311

team performance, improving, 53–55

team philosophy

changing, 100–105

cross-functionality, 100–101

mature behavior, 105

self-management, 103–104

self-organization, 102–103

size-limited teams, 104–105

team structures, customizing, 312

teams. *See also* scrum teams

in agile, 112

dislocated, 241–243

selecting, 302

self-organizing, 28

size-limited, 104–105

teamwork, 28. *See also* development teams;

project teams

Platinum Principle, 38

practices, 33

principles of, 32–34

strategies, 34

sustainable development, 33

technical documentation, 180

test-driven development (TDD), 258

testing. *See also* automated testing

defined, 2

preparing for, 53

within sprints, 254–256

time, considering in self-management, 231

time frames, determining high-level, 126

time management

agile artifacts for, 219

Agile Principles, 207

benefit, 208

determining project length, 210

historical versus agile, 208

product backlog, 219

product roadmap, 219

release plan, 219

sprint backlog, 219

strategic schedules, 209

tactical schedules, 209

using multiple scrum teams, 216–218

velocity, 209–210

time to market, 319–320
time zones, considering, 242
Toyota, origin of, 67
training, lack of, 300
training in agile methods, 294
transition support, lack of, 301
Twelve Agile Principles. *See also* 12 Agile Principles, The

• U •

unit testing, performing, 163, 263
units of work, representing, 83
user acceptance testing, 263
user documentation, 180
user stories. *See also* product requirements; story point benefit, 129
creating, 129–132
customers, 130–131
decomposing into tasks, 147–148
defined, 210
ensuring quality in, 135
estimating, 134–136
example, 128–129
gathering and managing, 129
INVEST approach, 135
parts of, 128
personas, 131
product requirements, 131–132
project stakeholders, 130
relating to shippable functionality, 161
role in quality management, 259
using index cards, 128, 132
using low-tech tools, 128
validation steps, 128
verification, 164

• V •

values. *See also* Roadmap to Value
commitment, 96–97
courage, 99–100
establishing, 95–100

focus, 97–98
openness, 98
respect, 98–99
velocity
adjusting, 210–215
benefits, 210
calculating, 211
consistency, 214–215
defined, 313
determining long-range costs, 224–226
estimating project timelines, 211–213
guidelines, 212
increasing, 213–214
measuring, 209
monitoring, 210–215
role in time management, 209–210
as trending tool, 211
using, 212–213
variations, 213
vendors
avoiding low-balling, 201
defining product scope, 201
selecting, 198–199
working with, 204–205
verifying
automated testing, 163
peer review, 163–164
product owner review, 164
videoconferencing, 85, 242
vision in Roadmap to Value, 190
vision statement. *See also* product vision
drafting, 115–117
finalizing, 118
revising, 117–118
validating, 117–118
visualizing versus writing, 38–39
von Moltke, Helmuth, 109

• W •

Wake, Bill, 135
waterfall
versus agile project, 15–16
coining, 10
defined, 1

- waterfall approach
 - versus agile methodologies, 56
 - iterations, 66
 - origins, 64–65
 - shortfalls of, 48
- waterfall projects
 - cost of failure, 269–270
 - failure detection, 55–56
 - linear methodology, 45
 - testing phase, 45
- webcams, 85
- websites. *See also* agile resources
 - burndown chart, 156
 - CSD (Certified Scrum Developer), 75
 - CSM (Certified Scrum Master), 75
 - CSPO (Certified Scrum Project Owner), 75
 - customer dissatisfaction, 30
 - documentation form, 25
 - estimation poker cards, 135
 - marshmallow challenge, 44
 - PMI-ACP (Agile Certified Practitioner), 75
 - project management table, 36
 - sprint backlog template, 156
 - XP123.com, 135
- What Is Extreme Programming?, 330
- white board
 - categories on, 122
 - requirements on white board, 122
 - using, 83–84
- Womack, James P., 68
- work speed. *See* velocity
- working software, delivering, 28. *See also* software projects
- Wujec, Tom, 44

• X–Y–Z •

- XP (extreme programming)
 - focus of, 69
 - versus lean approach, 75
 - practices, 70–71
 - principles, 70
 - roles, 69
 - versus scrum, 75
- XP practices
 - coding standards, 71
 - collective code ownership, 71
 - continuous integration, 71
 - design improvement, 71
 - pair programming, 71
 - planning game, 71
 - refactoring, 71
 - simple design, 71
 - small releases, 71
 - sustainable pace, 71
 - system metaphor, 71
 - TTD (test-driven development), 71
 - whole team, 71
 - XP123.com, 135