

- A3 method, xix, 7, 43, 53–61
 books on, 155
 calculations for, 156–157
 catchball and, 116
 communication in, xxi, 75–76
 definition of, 154
 Deming Cycle in, 55
 dimensions of, 157
 graphical elements of, 55
 origins of, 154–155
 paper size, 154, 155
 reports, 154,
 sample of, 60–61
 scientific method and, 55, 56–58
 story line, 58–59
See also OPPM/A3 method
- Act step, 67–68, 86–89
- American Shizuki Corporation, xviii,
 xix, 53–55, 176
- ARUP Labs, 175
- Background statement, 70–72
- Beckstead, Stephen M., 3
- Bossidy, Lary and Ram Charan,
 “Execution: The Discipline of
 Getting Things Done,” xx, 2, 90
- Budgets
 expenses, 101–106
 OPPM and, 28–30
 PMO’s responsibilities, 92
 representing, 40
 using, 40
- Business function
 OPPM/A3 and, 125–131
 catchball and, 126
- Catchball, 115–116
 OPPM/A3 and, 116
 business function, 126
- Check step, 67, 83–87
- Campbell, Clark A.
 “The One-Page Project Manager,”
 xix, 175
 “The One-Page Project Manager for
 IT Projects,” xix, 175
- Collins, Mike, xix, 53–55, 176
- Cost Performance Index
 (CPI), 173
- Countermeasures
 PDCA and, 79
 phases of, 79–80
- Critical Path Method (CPM), 169
 OPPM and, 170–171
- Crowe, Andy, “Alpha Project
 Managers: What the Top 2%
 Know that Everyone Else
 Does Not,” xxii
- Cunningham, Michael J., “Finish What
 You Start,” xxii
- Current State condition, 72–76
- Dashboard, 91–93
- David Eccles School of Business, 175
- da Vinci, Leonardo, xxv
- Deferential regard, 162
- Deming Cycle, xxiii, 55–56
- Deming, W. Edwards, 55
- de Saint Exupery, Antoine, xxv
- Do step, 66, 81–83
- Drucker, Peter, xxiii
- DuPont Company, 169, 175

- Earned Value Management (EVM),
 - 169–170
 - books on, 172
 - OPPM and, 171–172
 - representing, 172–174
- Einstein, Albert, xxii
- Execution, xx

- Fault Tree Analysis, 76
- Five Why's, 76
- Fleming, Quentin and Joel
 - Koppelman, “Earned Value Project Management,” 172
- Forecasts, 30–31, 39, 41, 118
- Future state (target) condition, 76–77

- Gostick, Adrian and Chester Elton,
 - “The Carrot Principle,” 41
- Genchi genbutsu*, 139, 165–166
- General Electric, 175

- Hamilton, Larry, 84, 88
- Harvard Computing Group, xxii
- Hewlett-Packard, 53
- Hohenthal, Deb, 85
- Hoshin kanri*, 108, 113

- Information access, 163–165
- International paper size, *see* Paper size standards
- International Organization for Standardization (ISO)
 - certification
 - earning, 45–46
 - five sections of, 45
 - ISO consultants, 73, 88
 - ISO 14000, 44
 - ISO 9000, 44
 - OPPM applied to, 43–46
 - phases of, 48
 - tasks, 48–49
 - strengths of, 48–49
 - owners, 49
 - timeline, 50
- OPPM/A3
 - documentation and, 50
- Ishikawa Diagrams, 76

- Jackson, Thomas L.
 - “Hoshin Kanri for the Lean Enterprise,” 113, 137
 - “Implementing a Lean Management System,” 137
- Jet Blue, 2
- Just-In-Time, xvi

- Kaizen*, xvi, 38, 138
- Kajikawa, Yasuniko, xviii, 53–55, 176
- Kaplan Strategy Map, 7, 13
 - Balanced Scorecard, 7, 13
- Kepler-Tregoe Problem Analysis, 76
- Kluger, Jeffrey, “Simplicity: Why Simple Things Become Complex (and How Complex Things Can Be Made Simple),” xxv

- Lambert, Lee R. and Erin Lambert,
 - “Project Management: The Common Sense Approach: Using Earned Value to Balance the Triple Constraint,” 172
- Lanius, Matt, 107–108
- Leadership
 - communication and, 95
 - consistency and, 94–96
 - continuous improvements by, 99–106
 - corporate project methodology, 93–96
 - corrective action by, 98–99
 - meetings, 97
 - project leader, 17

- OPPM and, 92, 100–106
 prioritization by, 97–98
 project training, 93–94
 simplicity and, xxi, 2
See also OPPM/A3, corporate and
 Project management
- Lean Principles, xvi, xxiv, 3–4, 176
 books on, xxiv, 113, 137
 at O.C. Tanner Company, 6
 OPPM and, 3–4
 at Toyota, 7
See also A3
- Leavitt, Mike, xiii–xiv
 Leavitt Partners, LLC, xv
 Liker, Jeffrey K., “The Toyota Way,”
 xxiv, 32–33, 155
- McKeown, Rich, xv
 Medtronic, 175
 Michaelson, Steven W., “Sun Tzu for
 Execution,” xx
 Microsoft’s Project, 95
 Murdock, Kent, xviii, 1
 Matrix, 18–20, 37
- NPS (New Product System) Group, 176
- Objectives, 15, 17, 20–22, 37 *See also*
 OPPM, tasks
- O.C. Tanner Company, xvii, xvi–xviii,
 xxix, 3, 6, 43, 56, 93, 175–176
 history of, 3–4
 ISO 9000 certification of, 43–52
 Lean principles and, 6
 Shingo Prize pursuit by, 3–6
 training goals, 93–94
- OPPM (One-Page Project Manager),
 xiii–xv, xix
 absence of precision, 12, 42
 accountability and, 41
 applications for, 7
 balance and, 6
 benefits of, 35–36
 budget line, 40
 colors, 40
 communication and, xxi, 10
 construction of, 15–31
 costs, 15, 28–30, 39
 Critical Path Method and, 170–171
 definition of, 9
 dots, 40
 Earned Value Management and, 38,
 171–172
 effective implementation of, 34
 essential parts of, 14–15
 execution of, 6
 forecast, 30–31, 39, 41, 118
 function of, 1
 ISO 9000 and, 43–52
 Lean Principles and, 3–4
 matrix, 18–20, 37
 objectives, 15, 20–22
 owners, 13, 15, 18, 37, 40–41
 project header, 16, 37
 project leader, 17
 project objective, 15, 17, 20–22, 37
 project planning and, 9
 reading, 36–40, 101–106
 reports, 32–34, 100–106
 simplicity, xxi, 12
 SMART objectives (Simple,
 Measurable, Attainable,
 Relevant, Time-based), 22, 37
 standardized, 35
 strategy and, xxii, 2–3
 strengths of, 2, 10, 12–13
 summary, xxiv, 30–31, 39, 41, 118
 tasks, 15, 22–23, 37
 objectives and, 23–24, 38
 owners and, 27
 subjective, 27–28
 timeline and, 26–27

- OPPM (One-Page Project Manager)
 - (*continued*)
 - templates, 7, 16, 34, 101
 - timelines, 12, 15, 24–27, 39
 - visual aspects of, xxi, 11–12, 40
- OPPM/A3 method, xvii, xxv, 5, 8, 33
 - Act step, 67–68, 86–89
 - benefits of, 140
 - business level, 125–131
 - example, 127, 129–130
 - Check step, 67, 83–87
 - constructing, 63
 - corporate, 117–125
 - example of, 120–121, 124
 - Plan step, 123
 - Scan step, 122
 - Scan-Plan-Do-Check-Act, 119
 - Study and Adjust steps, 124–125
 - Deming cycle and, 56
 - Do step, 66, 81–83
 - folding, 63–64
 - ISO registration, 62, 68–69
 - Canadian operations, 88
 - as a living document, 137–138
 - PDCA and, 65–68
 - Plan step, 65–66
 - background statement, 70–72
 - countermeasures, 78–79
 - current state condition, 72–76
 - future state (target) condition, 76–77
 - implementation, 80–81
 - root cause analysis, 76
 - problem solving and, 8
 - review, 136
 - scientific method and, 143–144
 - Six Sigma and, 145–146
 - story lines, 63
 - supporting documents, 64
 - team level, 131–134
 - example, 132–134
 - title block, 69–70
 - visibility, 75, 163–165
 - strategy deployment and, 109, 112, 135
- OPPM International, 175
- Oracle's Primavera, 95
- Owners
 - OPPM and, 13, 15, 18, 37, 40–41
- Paper size standards, 155
- Pareto Analysis, 76
- PDCA cycle (Plan, Do, Check, and Act), xxiii, 55–56
 - Act step in, 67–68, 86–89
 - Check step in, 67, 83–87
 - continuous improvement and, 141
 - countermeasures in, 79
 - deployment process, 137
 - Do step in, 66, 81–83
 - scientific method in, 143–144
 - OPPM/A3 and, 56
 - Plan step in, 65–66
 - strategy deployment and, 112
- Peterson, Joel, 1
- Peking University (Beijing, China), 175
- Plan step, 65–66
 - background statement, 70–72
 - countermeasures, 78–79
 - current state condition, 72–76
 - future state (target) condition, 76–77
 - implementation, 80–81
 - root cause analysis, 76
- Problem solving
 - continuous improvement and, 141
 - fear of failure, 142
 - gift wrap project, 146, 149–150
 - incomplete orders project, 146, 151–153
 - PDCA and, 141
 - scientific method and, 143–144
 - Six Sigma and, 145–148

- Project Management Office (PMO),
 xxiii, 90–106
 archive maintenance by, 99–106
 communication and, 95
 consistency and, 94–96
 continuous improvements by,
 99–106
 corporate project methodology,
 93–96
 corrective action by, 98–99
 dashboard, 91–93
 definition of, 91
 OPPM and, 92, 100–106
 prioritization by, 97–98
 project training, 93–94
 public relations and, 96–97
- Project Management Resource Group,
 xxii
- Project management
 assignments, 17–18
 communication, xxiv, 10–11
 constituencies, 10
 objectives, 17, 20–21
 OPPM understanding, 35–36
 team building, 18
- Projects
 essential elements of, 14–15
 communication example, 100–106
 leaders, 17, 27
 objectives of, 17, 20–22
 tasks of, 22–23, 26–27
 timeline, 24–26
 precision in, 12
 visual representation of, 11–12
- Quality Circles, xvi
- Questar, 175
- RED numbering technique, 171
- Respect, xxv, 139–140, 161–163
- Root cause analysis, 76
- Scan step, 122
- Schedule Performance Index
 (SPI), 173
- Scientific method, 56–58
 definition of, 56–57
 DMAIC and STEPS comparison, 153
 problem solving and, 143–144
 STEPS model and, 57–58
 use of, 57
- Shingo Prize, xvii, 3–6
- Shook, John, “Managing to Learn,”
 154–155
- Simons, Harold, xvii, 4
- Six Sigma, xvi, 145–148
 DMAIC (Define-Measure-Analyze-
 Improve-Control), 145
 STEPS (See Think-Experiment-Prove-
 Sustain), 145–146
- SMART objectives (Simple,
 Measurable, Attainable,
 Relevant, Time-based), 22, 37
- Sobek, Durward K. and Art Smalley,
 “Understanding A3 Thinking,”
 xxiv, 155, 157
- Socratic Method, 167
- Spear, Stephen J., “Building Process
 Improvement Capacity:
 Structuring Problem
 Solving As Skill Building
 Exercises,” 167
- Stanford Graduate School of
 Business, 2
- Statistical Process Control, xvi
- STEPS model (See, Think, Experiment,
 Prove, Sustain), 57–58
- Strategy deployment
 catchball, 115–116, 126
 corporate level of, 113–115
 definition of, 108–109
 graphical depiction of, 111
 levels of, 110–113, 137

- Strategy deployment (*continued*)
 OPPM/A3 and, 109, 112, 135
 PDCA and, 112, 114
 practice of, 109–110
- Strategy Map (Robert S. Kaplan), 7, 13
 Balanced Scorecard, 7, 13
- Sun Tzu, xx
- Tanner Improvement System, 85
- Tanner, O.C., 1
- Tanner, Obert, 3, 46
- Tsinghua University (Beijing, China),
 175
- Toyota
 A3 report, xix, xxiii, 13, 33, 53
 countermeasures, 78
 Toyota Way 2001, 138–140, 159–168
 continuous improvement, 138,
 161
 cultural definition, 160
 deferential regard, 162
genchi genbutsu, 139, 165–166
kaizen, 139
 leadership and, 166–168
 pillars of, 160
 respect, xxv, 139–140, 161–163
 Toyota Production System, 4–6, 8,
 159–160
 visibility, 163–165
- Tufte, Edward, “The Visual Display of
 Quantitative Information,” xxi
- Umlas, Judith, “The Power of
 Acknowledgement,” 41
- University of Utah, 175
- U.S. Environmental Protection Agency,
 xiii
- U.S. Department of Health and Human
 Services, xiii–xiv
- Value Driven Health Care
 initiative, xiv
- Westminster College, 176
- Wheatley, Margaret J., “Leadership
 and the New Science,” xxv
- Womack, James P. and Daniel T.
 Jones, “Lean Thinking,” xxiv
- WorldTech Consulting, xix, 176
- Zimmer, 175