

Contents

Introduction

xix

Chapter 1 Building the Foundation 1

The Project Management Journey	2
Is It a Project?	2
Where Are We Going?	3
A Bird's-Eye View	4
Know the Structure of Your Organization	7
Benefiting from Project Management Practices	13
Tools of the Trade	15
Understanding Project Processes	17
Twenty-first Century Project Management	22
What's Old Is New Again	22
Constraints	22
Where Do You Go from Here?	26
Becoming PMP Certified	26
Certifying with CompTIA's Project+	28
Formal Education Programs	28
Terms to Know	29
Review Questions	30

Chapter 2 Developing Project Management Skills 31

A Little Bit of Everything	32
Communication Is the Key	33
Organizing Techniques	33
General Management Skills	39
People Management Skills	41
Communicating Your Style	41
Exchanging Information	42
Active Listening	47
How Many Connections Are There?	49
Ten Tips for Communicating Effectively	50
Terms to Know	52
Review Questions	52

Chapter 3 Initiating the Project 53

Selecting Projects for Success	54
How Projects Come About	54
Project Requests	57
Selecting and Prioritizing Projects	60

	Feasibility Study	66
	Meeting the Stakeholders	67
	Working with the Project Sponsor	68
	Documenting Stakeholder Roles and Responsibilities	69
	Competing Needs of Stakeholders	71
	Creating the Project Charter	72
	Purposes for the Charter	72
	Essential Elements of a Project Charter	74
	Holding the Project Kickoff Meeting	78
	Creating the Agenda	79
	Terms to Know	80
	Review Questions	81
Chapter 4	Defining the Project Goals	83
	Agreeing on the Deliverables	84
	Goals and Objectives	84
	Deliverables	86
	Discovering Requirements	88
	Requirements-Gathering Process	89
	Critical Success Factors	92
	Identifying Assumptions and Constraints	93
	Defining Assumptions	94
	Defining Constraints	95
	Creating the Project Scope Statement	97
	Contents of the Project Scope Statement	97
	Obtaining Sign-off	101
	Creating the Project Scope Management Plan	101
	Creating the Communications Plan	102
	Terms to Know	104
	Review Questions	104
Chapter 5	Breaking Down the Project Activities	105
	Constructing the Work Breakdown Structure	106
	Organizing the WBS Levels	106
	Work Packages	108
	Identification Codes	109
	Outline View	110
	Defining Tasks and Activities	111
	Managing the Work	112
	Activity Sequencing	113
	Determining Milestones	114
	Constructing the Responsibility Assignment Matrix	115
	Estimating Activity Durations	116
	Expert Judgment	116
	Parametric Estimating	117

Establishing Dependencies	117
Constructing a Network Diagram	118
Precedence Diagramming	119
Activity on Node	120
Arrow Diagramming Method — Activity on Arrow	121
Diagramming Method of Choice	122
Terms to Know	122
Review Questions	122
Chapter 6	
 Planning and Acquiring Resources	123
Planning the Project Team	124
Skills Assessment	125
Deciding Who’s Needed	126
Negotiating for Team Members	128
Staffing Assignments	130
Acquiring Materials, Supplies, and Equipment	131
Questions to Ask	132
Make or Buy	133
Procurement Plan	134
Resource Plan	135
Contracting for Resources	136
Request for Proposal and More	137
Soliciting Bids	138
Choosing a Supplier	139
Awarding the Contract	140
Terms to Know	141
Review Questions	141
Chapter 7	
 Assessing Risk	143
Identifying Risks	144
Types of Project Risks	145
Common Project Risks — Where Are They Hiding?	146
Identification Techniques	150
Risk Analysis Techniques	155
Risk Probability and Impact	156
Risk Tolerance	159
Planning for Risks	159
Responding to Risks	160
Accepting	161
Avoiding	161
Transferring	161
Mitigating	162
Exploit	162
Share	163
Enhance	163

	Contingency Planning	163
	Residual and Secondary Risks	164
	Risk Management Plan	164
	Terms to Know	166
	Review Questions	166
Chapter 8	Developing the Project Plan	167
	Creating the Project Schedule	168
	Project Schedule Components	168
	Program Evaluation and Review Technique	169
	Calculating the Critical Path	173
	Working with the Project Schedule	176
	Schedule Display Options	181
	Quality Management Plan	183
	Documenting the Plan	184
	Cost of Quality	186
	Terms to Know	187
	Review Questions	188
Chapter 9	Budgeting 101	189
	What Makes Up a Budget?	190
	Project Costs	190
	Direct Costs versus Indirect Costs	191
	Gathering the Docs	192
	Budgeting Process	192
	Budget Items	193
	Budget Woes	194
	Following the Processes	195
	Estimating Techniques	195
	Analogous Estimating	195
	Bottom-Up Estimating	196
	Resource Cost Rates	196
	Parametric Estimating	197
	Computerized Tools	197
	Ask the Experts	197
	Ask the Vendors	197
	Estimating Costs and Finalizing the Budget	198
	Questions to Ask	200
	Finalizing the Budget	200
	Down Memory Lane	202
	Are You in Control?	202
	What's the Cost?	203
	Budget Approvals	204
	Establishing a Cost Baseline	204

Call It a Plan	205
How Big Is It?	207
Obtaining Approvals	208
Terms to Know	209
Review Questions	209
Chapter 10	Executing the Project
	211
Assembling the Team	212
Project Team Kickoff Meeting	212
Four Stages of Team Development	213
Effective Team Characteristics	217
Negotiation and Problem-Solving Techniques	218
Start at the Beginning	219
The Six Approaches to Problem Resolution	220
Project Manager's Role in Team Development	222
Rewarding Experiences	223
Leadership Power	226
Gaining Trust and Respect from Team Members	228
Professional Responsibility	230
Progress Reporting	232
Who Gets What?	233
Status Reports and Action Logs	233
Taking Corrective Action	236
Terms to Know	237
Review Questions	237
Chapter 11	Controlling the Project Outcome
	239
Change Happens	240
How Changes Come About	240
Establishing Change Management Control Procedures	242
Forming a Change Management Plan	243
Establishing a Change Control Board	244
Tracking Changes	245
Assessing the Impacts of Change	247
Calling in Reinforcements	248
Adjusting for Scope and Schedule Changes	249
Managing and Revising Costs	251
Monitoring and Controlling Project Processes	252
Performance-Reporting Tools	252
Risk Monitoring	254
Is the Project in Trouble?	255
Just Say No	255
Early Warning Signs	256
Terms to Know	258
Review Questions	258

Chapter 12	Closing the Books	259
	Happy Endings	260
	Details, Details.	260
	Breaking Up Is Hard to Do	267
	Training and Warranty Period	268
	Implementing the Project	269
	Documenting Lessons Learned	270
	Obtaining Project Sign-off	271
	Is the Customer Happy?	273
	Archiving Project Documents	274
	It's Party Time!	275
	Terms to Know	275
	Review Questions	276
Appendix A	Answers to Review Questions	277
	Chapter 1	277
	Chapter 2	278
	Chapter 3	279
	Chapter 4	280
	Chapter 5	281
	Chapter 6	282
	Chapter 7	283
	Chapter 8	284
	Chapter 9	285
	Chapter 10	286
	Chapter 11	287
	Chapter 12	288
Appendix B	Sample Project Management Forms	291
Appendix C	Sample Project Management Checklists	305
Glossary		313
<i>Index</i>		319