

Contents

Introduction

xxi

Phase 1	Initiating Process	1
	Task 1.1: Understanding Finance Principles	2
	Scenario	3
	Scope of Task	3
	Procedure	4
	Task 1.2: Understanding Project Selection Methods	9
	Scenario	9
	Scope of Task	10
	Procedure	10
	Task 1.3: Using Business Cases with Built-in Feasibility Analysis	17
	Scenario	17
	Scope of Task	17
	Procedure	18
	Task 1.4: Identifying Stakeholders—Who Are They?	24
	Scenario	24
	Scope of Task	24
	Procedure	25
	Task 1.5: Conducting a Stakeholder Analysis	32
	Scenario	32
	Scope of Task	33
	Procedure	33
	Task 1.6: Understanding Corporate Strategy	38
	Scenario	38
	Scope of Task	38
	Procedure	38
	Task 1.7: Creating the Scope Statement	41
	Scenario	41
	Scope of Task	43
	Procedure	43
	Task 1.8: Creating the Project Charter	56
	Scenario	56
	Scope of Task	56
	Procedure	56
Phase 2	Planning Process	65
	Task 2.1: Identifying Team Members	67
	Scenario	67
	Scope of Task	67
	Procedure	68

Task 2.2: Assigning Responsibilities in the Planning Phase	70
Scenario	70
Scope of Task	70
Procedure	71
Task 2.3: Creating the Project Organizational Structure	73
Scenario	73
Scope of Task	73
Procedure	74
Task 2.4: Developing a Communication Plan	76
Scenario	77
Scope of Task	77
Procedure	77
Task 2.5: Creating the Work Breakdown Structure	86
Scenario	87
Scope of Task	87
Procedure	88
Task 2.6: Creating Subsidiary Plans	94
Scenario	94
Scope of Task	94
Procedure	94
Task 2.7: Managing Project Risks	131
Scenario	132
Scope of Task	132
Procedure	132
Task 2.8: Creating the Master Project Management Plan	151
Scenario	151
Scope of Task	151
Procedure	151
Task 2.9: Obtaining Plan Approval	154
Scenario	154
Scope of Task	154
Procedure	154
Task 2.10: Developing a Change Management Plan	157
Scenario	157
Scope of Task	157
Procedure	158

Phase 3 Executing Process 167

Task 3.1: Directing and Managing Project Execution	168
Scenario	168
Scope of Task	169
Procedure	169
Task 3.2: Acquiring the Project Team	184
Scenario	184
Scope of Task	184
Procedure	185

	Task 3.3: Developing the Project Team	186
	Scenario	187
	Scope of Task	187
	Procedure	187
	Task 3.4: Managing the Project Team	192
	Scenario	192
	Scope of Task	192
	Procedure	193
	Task 3.5: Providing Quality Assurance	201
	Scenario	201
	Scope of Task	202
	Procedure	202
	Task 3.6: Executing the Communications Plan	213
	Scenario	213
	Scope of Task	214
	Procedure	214
	Task 3.7: Conducting Procurements	226
	Scenario	226
	Scope of Task	227
	Procedure	227
Phase 4	Monitoring and Controlling Process	237
	Task 4.1: Monitoring and Controlling Project Work	238
	Scenario	238
	Scope of Task	239
	Procedure	239
	Task 4.2: Managing Risks	258
	Scenario	258
	Scope of Task	260
	Procedure	260
	Task 4.3: Administering Procurements	262
	Scenario	262
	Scope of Task	263
	Procedure	263
Phase 5	Closing Process	271
	Task 5.1: Formalizing Project Acceptance	272
	Scenario	272
	Scope of Task	272
	Procedure	273
	Task 5.2: Performing Personnel Performance Reviews	276
	Scenario	276
	Scope of Task	276
	Procedure	276

Task 5.3: Obtaining Contract Closure	282
Scenario	282
Scope of Task	282
Procedure	283
Task 5.4: Understanding the Lessons Learned	286
Scenario	286
Scope of Task	286
Procedure	286
Task 5.5: Creating and Distributing Final Reports	291
Scenario	291
Scope of Task	291
Procedure	292
Appendix A Solutions	299
Phase 1 Solutions	300
Hands-on 1.1: Testing Your Knowledge of Finance Principals	300
Hands-on 1.2: Testing Your Knowledge of NPV	300
Hands-on 1.3: Testing Your Knowledge of Benefit Measurement Methods—Scoring Models	302
Hands-on 1.4: Testing Your Knowledge of Business Cases	303
Hands-on 1.5: Testing Your Knowledge of Leadership Analysis	303
Hands-on 1.6: Testing Your Knowledge of Stakeholder Analysis	304
Hands-on 1.7: Testing Your Knowledge of Stakeholder Mapping	306
Hands-on 1.8: Testing Your Knowledge of Corporate Strategy	307
Hands-on 1.9: Testing Your Knowledge of Goals and Objectives	308
Hands-on 1.10: Testing Your Knowledge of the Product Scope Description	309
Hands-on 1.11: Testing Your Knowledge of Deliverables	310
Hands-on 1.12: Testing Your Knowledge of Requirements	310
Hands-on 1.13: Testing Your Knowledge of Project Boundaries	310
Hands-on 1.14: Testing Your Knowledge of Product Acceptance Criteria	311
Hands-on 1.15: Testing Your Knowledge of Project Organizational Structures	312
Hands-on 1.16: Testing Your Knowledge of Project Scope Statements	312

Hands-on 1.17: Testing Your Knowledge of Milestones	315
Hands-on 1.18: Testing Your Knowledge of an Estimated Budget	316
Hands-on 1.19: Testing Your Knowledge of High-Level Project Risks	316
Hands-on 1.20: Testing Your Knowledge of Project Assumptions	317
Hands-on 1.21: Testing Your Knowledge of Project Constraints	317
Hands-on 1.22: Testing Your Knowledge of Putting It All Together!	318
Phase 2 Solutions	320
Hands-on 2.1: Testing Your Knowledge of Identifying Team Members	320
Hands-on 2.2: Testing Your Knowledge of Roles and Responsibilities in the Planning Phase	321
Hands-on 2.3: Testing Your Knowledge of Project Organizational Structures	322
Hands-on 2.4: Testing Your Knowledge of Communications	323
Hands-on 2.5: Testing Your Knowledge of Creating a List of Work	324
Hands-on 2.6: Testing Your Knowledge of Organizing Tasks into Logical Groupings	326
Hands-on 2.7: Testing Your Knowledge of Reviewing and Adjusting a WBS	327
Hands-on 2.8: Testing Your Knowledge of Staffing Risks	330
Hands-on 2.9: Testing Your Knowledge of Network Logic	331
Hands-on 2.10: Testing Your Knowledge of PERT	331
Hands-on 2.11: Testing Your Knowledge of Reducing a Project's Duration	333
Hands-on 2.12: Testing Your Knowledge of Cost Budgeting	334
Hands-on 2.13: Testing Your Knowledge of Quality Planning	335
Hands-on 2.14: Testing Your Knowledge of Contract Types	335
Hands-on 2.15: Testing Your Knowledge of Contract Calculations	336
Hands-on 2.16: Testing Your Knowledge of Identifying and Qualifying Risk Events	337
Hands-on 2.17: Testing Your Knowledge of Decision Trees and NPV	339

Phase 3 Solutions	339
Hands-on 3.1: Testing Your Knowledge of Expertise	339
Hands-on 3.2: Testing Your Knowledge of PMIS	340
Hands-on 3.3: Testing Your Knowledge of Acquiring Resources	340
Hands-on 3.4: Testing Your Knowledge of Developing Your Project Team	341
Hands-on 3.5: Testing Your Knowledge of Managing Your Project Team	342
Hands-on 3.6: Testing Your Knowledge of Motivational Theories	342
Hands-on 3.7: Testing Your Knowledge of Types of Power	343
Hands-on 3.8: Testing Your Knowledge of Managing Conflict	343
Hands-on 3.9: Testing Your Knowledge of Quality Assurance	344
Hands-on 3.10: Testing your Knowledge of Communicating with Your Sponsor and Team	346
Hands-on 3.11: Testing Your Expectations and Commitments	346
Hands-on 3.12: Testing Your Knowledge of Listening Habits	347
Hands-on 3.13: Testing Your Knowledge of Conduct Procurements	348
Hands-on 3.14: Testing Your Knowledge of Contract Negotiations	348
Phase 4 Solutions	349
Hands-On Exercise 4.1: Testing Your Knowledge of Integrated Change Control	349
Hands-On Exercise 4.2: Testing Your Knowledge of Scope Verification	350
Hands-On Exercise 4.3: Testing Your Knowledge of Controlling Project Scope	350
Hands-On Exercise 4.4: Testing Your Knowledge of Controlling the Project Schedule	350
Hands-On Exercise 4.5: Testing Your Knowledge of Earned Value Concepts	351
Hands-On Exercise 4.6: Testing Your Knowledge of Quality Tools	353
Hands-On Exercise 4.7: Testing Your Knowledge of Performance Reporting	353
Hands-On Exercise 4.8: Testing Your Knowledge of Managing Risk Events	354

Hands-On Exercise 4.9: Testing Your Knowledge of Contract Changes	356
Hands-On Exercise 4.10: Testing Your Knowledge of Legal Contract Issues	356
Phase 5 Solutions	357
Hands-on 5.1: Testing Your Knowledge of Project Acceptance	357
Hands-on 5.2: Testing Your Knowledge of Performance Reviews	358
Hands-on 5.3: Testing Your Knowledge of Contract Closure	358
Hands-on 5.4: Testing Your Knowledge of Lessons Learned	358
Hands-on 5.5: Testing Your Knowledge of Creating and Documenting the Project's Final Report	359
<i>Index</i>	361

<http://www.pbookshop.com>