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AB interaction, 422
Absolute importance, 368-369
Absolute zero point (ratio), 268
Action plan, 359
Activity duration estimating, 67-68
Activity list, 63
Activity resource estimating, 66
Activity sequencing, 65-66
Actual cost (AC), 78, 148
Adjusted present value (APV), 392,
401-403
Affinity diagram, 355, 365-366
After-tax weighted average cost of cepital,
396
Agile approaches, 131, 161-:152
Agile/lean project managemeat, 162
Akao, Yoji, 216, 347
Alpha risk, 39
American Production and Inventory Control
Society (APICS), 46
Analogous estimate, 67
Analysis of variances. See ANOVA
(ANalysis Of VAriances):
Analytical hierarchy process (AHP),
107-108, 143, 369
and consistency, 258-259
example of, 247-258, 436439
functions of, 242
inconsistent matrix, 261-262
“An Intuitive Explanation of Bayesian
Reasoning” (Yudkowsky), 304
Annual employee review. See employee
review:

ANOVA (ANalysis Of V Ariances), 72, 430

Apgar, David, 98

Approved chai ge request, 61

Architecturc design, 127

“A Spirza: Model of Software Development
and Zinhancement” (Boehm), 123

Assignable-cause problem, 32

Atiributable cause, 325

Attribute control chart, 324

types of, 336-338

Attribute p and np charts, 337-338

Attributes, 324

Audit checks, 49

Automated testing and configuration tools,
162

Automatic application generation/4GL,
129-130

Average, defined, 325

Average and range charts, 328

Average chart, 332

Averaging, 328

Awakening stage, 50

Base case NPV, 401

Basis-of-estimate process, 410

Bayes, Thomas, 302-304

Bayesian analysis, 454

Bayesian Theorem, 302-304, 455, 457

Bebchuk, Lucian, 198

Bell curves:
used n performance reviews, 177-178
use of, 172

Bell Telephone, 31
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Benchmarking, 82

Best practices, 14, 82

Beta risk, 39

Blocks, 419

Bonuses, 175

Bottom-up estimating, 66—67, 75, 153—-155

Brainstorming, 98

Buckaroo-Bonzai (risk management
approach), 97

Budgets and variances, 154

Bureau of Citizenship and Immigration
Services, 188

Business requirements, 348

Business school aptitude example,
299-302

Buy-or-build analysis, 126

Cancellation for cause, 109
Cancellation for convenience, 108
Capability Maturity Model (CMM), 50
Capability Maturity Model (CMM) maturity
processes, 213
Capability Maturity Model Integration
(CMMI): maturity processes, 213
CASE tools, 129
Cash flows, 390
Causal relationship, 298
Cause-and-effect diagram. See Ishikawa
diagram (cause-and-effect or fishhone
diagram):
C chart, 336
Certainty stage, 51
Change control system, 61
Change management processes, 410
Change-or-die syndro.ae; 218-219
Change request, 152
Chaos Report, 12
Characterization experiments, 419
Checksheet, 340-343
Chief executive officers:
compensation of, 199
issues regarding, 199—200
personality profile of, 202
self-interest of vs. customer, 200
Chrysler:
changes at, 213
competition to, 212
Classified data, 266-267
CMM certification, 182
CMM/CMMI (capability maturity model
integration), 191

CMM/CMMI (capability maturity model
integration) certification, 181-182
CobiT, 214
Command-and-control model (waterfall),
163
Commercial-off-the-shelf (COTS)
integration model, 126-127
Common-cause problem, 32
Common causes, defined, 325
Communication, 184
Communications management:
communications planning, 91-93
information distribution, 93
performance reports, 94
stakeholder management, 94-95
Communications management plan, 94
Communications planning, 91-93
Competition, 212
Competitive benchriarks, 381-382
Competitive satisfect.on performance, 370
Competitive sctis‘action performance scale,
444
Compulcis, origins of, 11
Conditioral probability, 297-302
detined, 294
Coniiguration management processes, 410
“onfiguration management system, 61
Consistency and analytical hierarchy
process (AHP), 258
Consistency index, 260, 262, 263, 265
Consistency ratio, 259, 260, 262, 263
Constraints:
multitasking as, 238
parallel vs. series, 237
removal of excess contingency, 239
Constraint survey, 235-237
Continuous data, 266, 268
Continuous maturity processes, 213
Continuum/subfeature approach, 385
Contract administration, 108
Contract closure, 108
Contract types, 103
Control chart, 32
Controllable risk elements, 410
Corrective actions, 71
Cost budgeting, 76
Cost control, 77
Cost estimating:
bottom-up estimate., 75
enterprise environmental factors, 74
organizational process assets, 74



parametric estimate., 75-76
project scope statement, 75
Cost estimating relationships (CERs), 75
Cost guide, 158
Cost management, 73—-79
cost budgeting, 76
cost control, 77-79
cost estimating, 74—76
Cost of poor quality, 148-149
Cost of quality, 83
real, 51
Cost of Quality (COQ), 24
Cost performance index (CPI), 155-158,
162
Cost-plus contracts, 126
Cost savings, 44
Counting data, 324
Crashing, 69
Cringely, Robert X., 169
Criteria averages, 253
Criteria scores, 251
Criteria weighting, 259
Critical chain method, 70
Critical chain project management (CCPM),
70-71, 231
Critical path, 65
Critical path elements, 280-282
Critical path method, 69
Critical-to-quality (CTQ) characteristics.
418

Crosby, Philip B., 50-51
on quality, 24, 81
on real cost of quality, 51
on state of U.S. business, 201
zero defects slogan, 41
“Crystal ball effect™; 275
Cumulative distribution, 281, 327
Current rating, 371
Current ratio, 371
Current satisfaction performance, 371
vs. goals, 371
Customer involvement, 161
Customer needs:
identification and structure of, 353-358
prioritization of, 359
Customer process model, 351
Customers:
dissatisfied with defects and delays, 149
importance lists, 368
irritations suffered by, 204
needs of, 41
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quality viewed by, 25
as source of all revenue, 197
treatment of, 202
Customer satisfaction, 153
evaluation criteria, 180
Customer satisfaction performance, 370,
378, 383
Customer segment definition, 350-351
Customer segments table, 351
Customer service:
declining level of, 198
with offshoring, 184
Customers’ needs, 347
Customer specification limit, 334—336
Customer voice table (gemba visit), 349,
351-353
Customer wants and needs, 364, 365
vs. technical responte, 362
Customer workflow diagram, 351
Custom software development, 170

Data, average 2nd range of, 329
Data flowcharts, 338
Data vieasurement and analysis, 265-269
Deta \ypes, 265-266
Devision criteria, 243
Mecision criteria list, 248-249
Decision forks, 293
Decision processes, 243
Decision tools and processes, 18
Decision tree analysis, 100, 143, 291
terms used in, 293-294
Decision trees, 294-297
Defect prevention, 85
Defined-benefit plan, 200
Deming, W. Edwards, 34-38
adopts cause—and-effect diagrams, 43
on employee review process, 179
on knowledge, 39-40
on learning, 31
on management, 169
meets Roger Smith, 212-213
on models, 278, 283
on psychology, 40
on state of U.S. business, 201
Design of experiments (DOE), 82-83, 216
characterization experiments, 419
defined, 417
fixed-effects model, 419
mixed models, 419

optimization experiments, 419
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Design of experiments (Continued )
random-effects model, 419
screening experiments, 419

Design vs. inspection, 45

Desirable events, 231

Development resources, 184

Development standard, 119

Dilbert postings, 150-151

Direct and manage project execution, 112

Discount rate, 390, 398

Discrete data, 266

Discretionary dependencies, 65-66

Dodging bullets ‘R’ Us (risk management

approach), 97

DOE factorial concepts, 217

Domain analysis, 126

Do nothing option, 291

Drucker, Peter:
on customers’ needs, 347
on idea dilution, 201
on incentives, 151
on quality, 26

Earned value, 155
computation of, 17
on software project, 160
for SPI and CPI, 162
Earned value (EV), 78
Earned value (EV) management, 388
Earned value analysis, 72
Earned value calculation, 77
Earned value technique (EVT), 78, 112
benefits of, 79
Effect interactions, 429
Effects, 429
The Eight Wastes, 14%
80/20 Rule, 313-315
Empirical model (agile/iterative:
Plan-Do-Check-Act), 163
Employee recognition, 202—203
Employee review:
annual review, 173
bell curves used in, 177-178
Deming on process of, 179
and forced ranking, 174
management’s view of, 198
uses of, 174
Employee review process failure:
management’s responsibility for, 179
pseudostatistics, 175-179
steps to improve, 179-180

summary of, 179
Employment taxes, 188
Enlightenment stage, 50
Enron, 214
Enterprise environmental factors, 74
Equally spaced (interval), 268
“Essay Towards Solving a Problem in the
Doctrine of Chances”, 302
Estimates:
analogous, 67
basis-of-estimate process, 410
bottom-up, 75, 153-155
cost estimating, 75-76
estimates, 75, 153-155
forecasted completion, 78
multiple critical path, 282-288
padded, 240
parametric, 67, 75=76
PERT, 67-68
REBE (rectally =x.racted basis
approact), 1 53-154
single path, 220-282
three-point, 67-68
Evaluatiens (employee). See employee
review:
tvoiutionary model, 123-126
luxcel spreadsheet, 68, 193
triangular distribution example,
284-285
Excel spreadsheets, 328
Expected value, 291
defined, 293
External affinity diagram, 365-366

External dependencies, 66

Failure modes and effect analysis (FMEA),
217

False acceptance rate (FAR), 453

False rejection rate (FRR), 453

Fast tracking, 69-70. See also merge bias

Feigenbaum, Armand, 144-145

50% Pad, 145

Financial incentives, 151

Financial tools, 389-395

Finish-to-finish relationship, 65

Finish-to-start relationship, 65, 120, 447

Fishbone diagram. See Ishikawa diagram
(cause-and-effect or fishbone diagram):

Fisher, Ronald, 217

“Fitness of Quality” concept, 42

5W And H, 351



5W And H list, 91-93, 97

The Five Whys, 142

Fixed-effects model, 419

Float, 69

Flowcharts, 338

Flows to equity (FTE), 392, 398-401

Forced ranking and employee evaluation,
174

Ford Motors, 225

Forecasted completion estimates, 78

4GL Tools, 129-130

Four Ms and E, 319

14 Points” (Deming), 35, 36-37

Frequency distribution, 267

Frequency histogram, 308

Fried, Jesse, 198

Functional hierarchy, 246, 247

Functional requirements, 359

Future cash flows, 390

Galvin, Bob, 29
Gantt software tools, 68—69
Gantt chart, 147
Gantt limitations, 192-193
Gates, Bill, 186-187
Gemba visit. See customer voice table
(gemba visit):
General Motors (GM):
financial condition of, 225
plant closings, 212
Global Crossing, 214
Goals, 370
vs. current satisfaction performance,
371
Goldratt, Eliyahu, 70,231
Good decisions vs. positive outcomes, 294
“Greenbeans”, 147
Guide To Quality Control (Ishikawa), 85,
216, 307, 317, 340

H1-B/L1 visa program, 187-188

H1-B visa resources, 186

Hidden factory, 145, 198

Hidden plant, 144-145

Hierarchy diagram, 365, 366

Hierarchy process, 246

Histogram, 308-309

Hoffman, Robert, 187

Honda, 213

House of Quality (HOQ), 4, 348, 359-362
example of, 365-366
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Human resource management, 86-91
human resource planning, 87
project team acquisition, 87-88
project team development, 88
project team management, 89-91

Human resource planning, 87

“If it moves-kill it” (risk management
approach), 97
Immediate feedback, 49
Impact ranking, 411
Implied needs, 25-26, 357-358
Improvement ratio, 371
In control process, 325
Independent events, 298
Information distribution, 93
Information technology (I'T):
development of indhtry, 11
failure and succes: rutes of projects,
12-14
Governanes Institute (ITGI), 214
resource shertage, 186-191
Informeiicn Technology Infrastructure
libvary (ITIL), 214
Integiated change control, 113
‘ntelligent waterfall design, 117
Jnteractive voice response (IVR) systems
alternative, 205
Internal affinity diagram, 365-366
Internal rate of return (IRR) analysis,
403-407
defined, 404
limitations of, 407
and negative cash flows, 405
International Standards Organization (ISO),
25
Interval scale, 267
Interviews, 98
Ishikawa, Kaoru, 43-45, 85, 307, 340
Ishikawa diagram (cause-and-effect or
fishbone diagram), 43, 98, 460
benefits of, 317, 319
examples of, 316-317, 320-324
steps in creating, 320
Issue log, 90
Iterative/agile model, 121-123

Japan:
approach to quality in, 35-36, 186
customer-focused model of, 224
quality changes in, 28



Index

Japan (Continued )
receptivity to quality focus, 4041, 43—
44, 224
Robust Design movement in, 46
software error rates in, 86
Japanese auto industry, 212, 217
Japanese programmers, 186
Japanese Union of Scientists and Engineers
(JUSE), 40, 43, 216, 307, 317
Juran, Joseph, 4043
models for quality, 205-206
quality defined by, 42
on quality development, 43
on state of U.S. business, 201
Juran, Joseph M., 313
Juran Institute, 42
Just-in-time concept, 46

Kaizen (continuous improvement), 4647,
216
Kawakita, Jiro, 355
Kepner-Tregoe process, 84
Key requirements, 126
KJ Method, 355
Knowledge:
about variation, 39
theory of, 39-40
Knowledge worker model, 151

L1 visa program, 188

Latin square, 419

Leadership vs. management, 152

Lean (concept), 29

Lean manufacturing, 46

Lean production, 32

Lean Six Sigma, 216

Learning pipeline, 92

Lessons learned, 90

Leverage, 393

Leveraged buyout (LBO), 393

Levered firms/equity, 393-394

Linear graphs, 45

Logical fallacy, 298

Logic flow diagram flowcharts, 338, 340

Loss function, 45, 46, 216

Lower control limit (LCL), 32-33
defined, 325

Lower specification limit (LSL), 325

Low hanging fruit focus, 315

Main effects plot, 420
Maintenance model, 128-129

Make-or-buy decisions, 103
Management:

Deming on, 169

incompetence of, 205

vs. leadership, 152

quality leadership of, 35

quality responsibility of, 215

by sounding smart, 225

Management process (MP) tools, 348

Management reserve, 76, 411

Mandatory dependencies, 65

Maximum value table (MVT), 359

McCoy, John, 200

Measurement scales, 265-266

Merge bias, 65, 70,277, 283

Merge bias calculation, 448

Microsoft, 186

Microsoft Project Professional (software),
66, 68, 70, 14€-147, 155, 167, 192

Milestone list, 63

Minitab (software), 83, 193

Mistake-prcofing concept, 41, 49. See also
peric-yoke (mistake-proofing) process

Mista’ces, 49

Mixemodels, 419

Mizuno, Shigeru, 347

Models:

“A Spiral Model of Software
Development and Enhancement”
(Boehm), 123

Capability Maturity Model (CMM), 50

Capability Maturity Model (CMM)
maturity processes, 213

Capability Maturity Model Integration
(CMMLI), 191, 213

CMM/CMMI (capability maturity model
integration), 191

CMM/CMMI (capability maturity model
integration) certification, 181-182

command-and-control (waterfall), 163

commercial-off-the-shelf (COTS)
integration, 126-127

customer-focused, of Japan, 224

customer process, 351

Deming on, 278, 283

eight basic plus one, 119-137

empirical (agile/iterative: Plan—Do-
Check-Act), 163

evolutionary, 123-126

fixed-effects, 419

iterative/agile, 121-123



of knowledge worker, 151
maintenance, 128—-129
mixed, 419
nonnumeric target modeling, 385-386
for quality, 205-206
random-effects, 419
reengineering, 128
rehost, 127
spiral, 123
System Development Lifecycle Model
(SDLM), 119-137
waterfall, 119, 120-121
Monitor and control project work, 112
Monte Carlo analysis, 100, 143, 273-275
“what if 7 analysis., 70
example of, 278-280, 445451
merge bias, 70
Moore, Michael, 212
Multiple critical path estimate, 282—-288
Multiple critical tasks, 278
Multitasking as a constraint, 238

NASA, 11

Needs, stated and implied, 25-26

Negative cash flows, 405

Net present value (NPV), 389

Net present value (NPV) of the financing
decisions, 401, 403

New United Motor Manufacturing, Inc.
(NUMMI), 212

Noise, 44-45

Nominal scale, 267

Noncompete contract elements, 103

Nondisclosure contract eiements, 103

Nonnumeric target moadelisg, 385-386

Normal distributicri, .75, 326

Normalized raw weight, 372

Np chart, 336

Offshore companies, 191
Offshoring:

communication and, 184

customer service with, 184

of development resources, 184

of problems, 180-181

reliability problems with, 183-184
Offshoring jobs, 198
Ohno, Taiichi, 46
One-factor-at-at time (OFAT) approach, 418
One-factor two-level design, 420-421
100% Audit checks, 49
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Opportunity cost of capital (OCC), 390
Optimization experiments, 419
Oracle, 186

Ordinal importance, 369

Ordinal scale, 267

Organizational development, 88
Organizational process assets, 74
Orthogonal arrays, 45, 249-252, 427
Out of control process, 325

Out of the Crisis (Deming), 35

Padded estimates, 240
Parameter design, 45
Parametric estimate, 67, 75-76
Pareto, Vilfredo, 313-315
Pareto analysis, 460
Pareto approach, 56
Pareto chart, 313-315
Pareto’s Principle, 213
Pay without Perforizance (Bebchuk and
Fried), 128
P chart, 324
Performanr-e measurements, 71, 78
Pertor maiice reports, 90, 94
Peformance reviews. See employee review:
Personal computers, 11
PERT (Program Evaluation and Review
Technique), 68, 446
PERT estimate, 67-68
Plan contracting, 105
Plan-Do-Check-Act (Deming), 161
Plan-Do-Study-Act (PDSA) Cycle (Deming),
33-34
Planned value (PV), 78
Planning matrix, 362, 364, 368
Planning process steps, 362
PMBOK:
limitations of, 55
process areas of, 56-57
PMBOK process:
adapts to IT projects, 11
areas of, 17
limitations of, 14, 15
loss of, 23
as quality process, 24
tools of, 1617
Point-of-origin inspection, 49
Poka-yoke (mistake-proofing) process, 41,
46, 48-50, 216
Positive risk, 102
Potential dollar loss, 411
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Precedence diagramming method, 17, 65
Preliminary scope statement, 111
Preliminary scope statement development,
111
Primavera Team Play, 66
Priorities, 371-378
Prioritization matrix method, 365
Probability, defined, 293
Probability ranking, 411
Problem identification, 168—169
Problem reports, 128-129
Process flowcharts, 338
Procurement management:
contract administration, 108
contract closure, 108
plan contracting, 105
purchases and acquisition plans,
103-105
seller responses, 106
seller selection, 107-109
Product analysis, 60
Productivity of software development, 186
Program Evaluation and Review Technique
(PERT), 67-68, 446
Project charter development, 109-110
Project closure, 113-114
Project dependencies, 447, 451
Project goal definition, 350
Project integration management:
direct and manage project executini,
112
integrated change control, 113
monitor and control projecuwork, 112
plan development, 111
preliminary scope staveraent
developmert 111
project charter development, 109-110
project closure, 113-114
Project management:
current status of, 12
history of, 10-11
myths and inaccuracies about, 9
plan development, 111
waterfall approach to, 117
Project Management Institute (PMI), 10,
214
earned value defined by, 78
process areas, 56
on quality planning, 80
Project management principles, 143-158
build vs. buy decision, 169

cost of quality vs. cost of doing business,
148
customers vs. investors, 152—153
Gantt Chart limitations, 192-193
iterative development, 155
low-hanging fruit focus, 149-150
on offshoring quality problems, 180-181
process simplification, 144
quick fixes, 168-169
REBE (rectally extracted basis of
estimate) approach, 153-154
resource utilization, 146
on rework as cost of doing business,
144-145
state of management competency (SMC),
150-151
Project Management Professional
certification, 14.15
Project Managementi Proressional status, 14
Project management software, 66-67
Gantt software tools, 68—69
Microsof. Projzct Professional (software),
66, 88,70, 146-147, 155, 167, 192
Mimtal (software), 83, 193
Project management tools, 17
application of, 167
familiarity with, 165-166
lack of fit, 166167
Project postmortem, 90
Project quality management:
quality assurance performance, 83-84
quality control performance, 84-85
quality planning, 80-83
Project risk, overall evaluation of, 131-137
Project risk management, 95-103, 407-412
business risks, 408
project risks, 408
qualitative risk analysis, 99
quantitative risk analysis, 100-101
risk factors, 409
risk identification, 98-99
risk management planning, 97-98
risk monitoring and control, 102-103
risk response planning, 101-102
tools for, 408
Project scope statement, 75, 103
Project team acquisition, 87-88
Project team development, 88
Project team management, 89-91
Project teams, 164
Project timeline, 451-452



Psychology, 40

Purchases and acquisition plans, 103-105
Pure effect, 423

Purple squirrel syndrome, 215

Qualitative risk analysis, 99
Quality:
defined, 355
defined by Juran, 42
defined by Taguchi, 46
implementation practices of U.S.
business, 220-221
International Standards Organization
(ISO) on, 25
management responsibility for, 215
methodologies of, 26-31
vs. quantity, 211-212
real cost of, 51
timeline of, 26-31
Quality adoption levels:
House of Quality, 220
Quality Bunker, 221
Quality Condo, 220-221
Quality Crypt, 223
Quality Dungeon, 222-223
Quality Factory, 220
Quality Landfill, 221-222
Quality Outhouse, 222
Quality Tenement, 221
Quality assurance performance, 83-64
Quality characteristics, 372
Quality control (QC), 41
performance of, 84-85
Quality control circles, 45
Quality Control Handveor:(Juran), 40
Quality dispersioi: (31
Quality functional deployment (QFD), 29,
216
defined, 347
example of, 439444
steps of, 349
tools of, 349
Quality functional deployment (QFD)
diagram:
nonnumeric target modeling, 385-386
priorities, 371-378
targets, 382-384
technical benchmarks, 381-382
technical correlations, 379-380
Quality Functional Deployment (QFD)
Institute, 348

Index YK

Quality functional deployment II (QFD II),
348
Quality improvement, 41
Quality is Free (Crosby), 24, 50
Quality personnel types:
Quality Homeless, 223
Quality Practitioner, 223
Quality Prostitute, 224
Quality Roadkill, 223-224
Quality Zombie, 223
Quality planning, 41
cost—benefit analysis, 81
quality checklists, 81
quality metrics, 81
Quality problems:
how not to resolve, 219
on offshoring of, 180-181
Quality processes:
essence of, 217
failure causes or. 28-29
Quality trilogy, 4
Quantitative risk analysis, 100-101
Quantitztive risk analysis matrix (QRAM),
41
example of, 445451
Juitity vs. quality, 211-212
Vuestionable cause fallacy, 298

RAD tools, 129-130
Random consistency, 261
Random consistency table, 263
Random-effects model, 419
Randomized-block-design, 419
Range average, 330
Range chart, 331, 332
Range checking, 328
Rank order (ordinal), 268
Rapid application development (RAD)

tools, 129-130
Rational Unified Process (RUP), 214
Ratio scale, 268
Raw weight, 371

seven tools plus one, 371

Real random number sequence generator,

276
Recommended corrective action, 61
Reengineering model, 128
Rehost model, 127
Relationships, 365, 372, 373
Relative importance, 369
Requested changes, 61, 71
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Requirements analysis, 127
Resource availability, 451
Resource leveling, 70
Resource-leveling, 146
Resource utilization, 147
Reverse-engineering process, 128
RFP games, 106
Risk:
defined, 102
sequences of, 447
summary of, 412
ways to handle, 101
Risk assessment, 444
Risk-assessment matrix, 131-137
Risk evaluation, 412
Risk factors, 409-410
Risk identification, 98-99
Risk management, 412
Risk management planning, 97-98
Risk management training, 412
Risk monitoring and control, 102-103
Risk probability and impact assessment,
100
Risk register, 101
Risk response planning, 101-102
Robustness, 45
Roger and Me (Moore), 212
Rolled throughput yield (RTY), 143, 145
Roosevelt, Eleanor, 166
Root-cause analysis, 168-169
Root cause analysis (RCA), 84
R.S. Means, 14
R.S. Means-Building Construction Cost
Data, 156
“Rule of Seven”, defincd, 225
Rules, 142, 153

Saaty, Thomas L., 245
on precision, 261
Safety net, 145
Sales point, 371
Sarbanes-Oxley Act (SOX), 214
Scatter diagram:
example, 309-313
interpretation of, 310-313
Schedule compression, 69
Schedule control, 71-73
Schedule development, 63
Schedule performance index (SPI), 155-158
earned value for, 162
Schedule risks, 409

Scientific management, 173

Scope control, 61
Scope creep, 154
Scope definition, 59-60
Scope planning, 59
Scope risks, 409
Scope verification, 61
Screening experiments, 419
SEI (Software Engineering Institute),
412-413
SEI certification, 182
Selected criteria, 243
Self-improvement methods, 183
Seller responses, 106
Seller selection, 107—-109
Sensitivity analysis, 297-302
defined, 293
Service level agreement (CLA), 129
“Seven Deadly Sins” (Dernring), 38
“Seven Quality Toel:”, 216
Seven tools:
checksheeti, 340-343
defined.. 20’
floweiiarts, 338
Lis ogram, 308-309
Ishikawa diagram (cause-and-effect or
fishbone diagram), 315-324
Pareto chart, 313-315
scatter diagram, 309-313
statistical process chart (SPC), 324-336
“Seven Tools of Quality” (Ishikawa), 43
Seven tools plus one:
competitive satisfaction performance,
370
current satisfaction performance, 371
customers importance lists, 368
goals, 371
improvement ratio, 371
normalized raw weight, 372
raw weight, 371
sales point, 371
Sheehan, George, 199
Shewhart, Walter, 31-34, 216
Shingo, Shigeo, 46-50
on poka-yoke process, 48
Shrink-wrapped solution, 170
Siemens, 188
Single minute exchange of dies (SMED), 46,
47-48
Single path estimate, 280-282
Six Sigma, 42, 72, 214
origins of elements of, 216
tools of, 349



Slack, 69
Slogans, 37, 41, 222
SMED (single minute exchange of dies),
4648
Smith, Roger, 212-213
Soft skills, 10, 88
Software:
development sequence, 158-159
error rate of, 185
productivity development of, 186
version 1.0 of, 172
Software Development Life Cycle (SDLC)
steps, 117
“Software Development Worldwide: The
State of the Practice”, 185
Software industry:
business processes, 15
lack of cost guide for, 158
Software project, earned value on, 160
Solution options, 353-358
Space program development, 11
Spiral model, 123
Spiral Software, System Development
Lifecycle Model (SDLM):
eight basic plus one, 119-137
vs. waterfall model, 119
Sprints, 122
Staff burnout rate, 148
Staged maturity processes, 213
Stakeholder analysis, 60
Stakeholder feedback, 93
Stakeholder information, 94-95
Stakeholder management, 94-95
Standard deviation, 330
defined, 325
Standard distribution., 327
Standish Group, 12,170
Start-to-start relationship, 65
Stated needs, 25
Statement of work (SOW), 103
State variables, defined, 294
Statistical Method from the Viewpoint of
Quality Control (Shewhart), 33-34
Statistical process chart (SPC):
invention of, 31, 216
for risk, 408
seven tools, 324-336
terms used in, 325
tools, 460
Statistical quality control approach, 49
Statistical tools list, 85
Structural hierarchy, 246
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Student syndrome, 69

Subprocess areas, 57

Substitute quality characteristics (SQCs),
364, 372

Supplemental executive retirement program
(SERP), 200

SWOT (Strengths, Weaknesses,
Opportunities, and Threats) analysis,
98,411

System design, 45

System integrators, 171

“System of Profound Knowledge” (Deming),
38

System quality control (SQC), 211

Systems, defined, 38-39

Taguchi, Genichi, 44-46;216
quality defined by. 44
Targets, 382—-384
Tata, 188
Taxes, 188
Tax rate, 292
Tax shizie: 392, 395
Tayiw Fiederick W., 173,212
Team building challenges, 152
ez ms, profit sharing within, 180
""echnical benchmarks, 381-382
Technical correlations, 362, 379-380
Technical matrix, 362, 376
Technical response, 364, 372
vs. customer wants and needs, 362
Texas Instruments, 11
The Apprentice (tv show), 164
The New Economics (Deming), 35
Theory of constraints, 231, 234
Thinking tools, 142
Three-point estimate, 67-68
Time and material contracts, 126
Time-boxed deliverables, 161
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